

State of Florida



Public Service Commission

CAPITAL CIRCLE OFFICE CENTER • 2540 SHUMARD OAK BOULEVARD
TALLAHASSEE, FLORIDA 32399-0850

-M-E-M-O-R-A-N-D-U-M-

DATE: July 15, 2016

TO: Carlotta S. Stauffer, Commission Clerk, Office of Commission Clerk

FROM: Sonica C. Bruce, Economic Analyst, Division of Economics

RE: Docket No. 130178-SU - Application for staff-assisted rate case in Polk County
Crooked Lake Park Sewerage Company

2016 JUL 15 AM 11:55
RECEIVED-FPSC
COMMISSION CLERK

Please place the attached email in the above-referenced docket regarding Crooked Lakes' request to extend the completion date for its pro forma plant items and staff's response. Pursuant to Order No. PSC-16-0204-FOF-SU, the utility was required to complete its pro forma plant items by July 31, 2016. In the event the utility did not meet its July 31, 2016 deadline, staff was given administrative authority to grant the utility an additional six months to complete the pro forma plant items.

On June 16, 2016, the utility contacted staff by email and requested a three month extension to complete its pro forma plant items. On June 30, 2016, staff granted the utility's request for an extension to complete its pro forma plants items, which should be completed by October 31, 2016. In the event the utility does not meet the October 31, 2016 deadline, staff will be allowed to grant the extension for another three months.

Sonica Bruce

From: Sonica Bruce
Sent: Thursday, June 30, 2016 10:06 AM
To: 'Deb Null'
Subject: RE: ProForma items PHASE II

Thank you! We can administratively grant the utility's request. Therefore, we can expect a completion date by 10/31. Please keep me posted on the progress of the pro forma plant items.

From: Deb Null [<mailto:deb.null@garrardinc.com>]
Sent: Thursday, June 30, 2016 9:27 AM
To: Sonica Bruce
Subject: RE: ProForma items PHASE II

Duke Energy will run all new electricity to the pole, Duke has advised us that they will need to upgrade their side to handle the capacity for the new pumps and blowers.

From: Sonica Bruce [<mailto:SBruce@PSC.STATE.FL.US>]
Sent: Thursday, June 30, 2016 9:03 AM
To: Deb Null <deb.null@garrardinc.com>
Subject: RE: ProForma items PHASE II

Good Morning!

What is Duke Energy's role?

From: Deb Null [<mailto:deb.null@garrardinc.com>]
Sent: Thursday, June 16, 2016 1:49 PM
To: Sonica Bruce
Subject: RE: ProForma items PHASE II

Sonica,

I need to request an additional 90 days to complete to put us complete by 10/31 as Duke Energy has just notified us they are 2 ½ months out in scheduling. How do I go about doing that?

Thanks

Deb

Deb Null



5578 Commercial Blvd
Winter Haven, FL 33880
863-967-3992
863-968-1816 Fax
deb.null@garrardinc.com