

COMMISSIONERS:
GARY F. CLARK, CHAIRMAN
ART GRAHAM
JULIE I. BROWN
DONALD J. POLMANN
ANDREW GILES FAY

STATE OF FLORIDA



DIVISION OF ENGINEERING
TOM BALLINGER
DIRECTOR
(850) 413-6910

Public Service Commission

June 18, 2020

Mr. James D. Beasley
Ausley & McMullen
Post Office Box 391
Tallahassee, Florida 32302
jbeasley@ausley.com

**STAFF'S SECOND DATA REQUEST
VIA EMAIL**

Re: Docket No. 20200144 – EI - Petition for limited proceeding to true-up first and second SoBRA, by Tampa Electric Company.

Dear Mr. Beasley:

By this letter, Commission staff requests that Tampa Electric Company (TECO or Company) provide responses to the following data request:

1. Please refer to witness Ward's direct testimony, page 13, lines 23 through page 14, line 2. Please provide the EPC cost variance for each of the items listed below for the Payne Creek Project. Please also provide the reason for the additional expense.
 - a. Breakage spares.
 - b. More durable roads.
2. Please refer to witness Ward's direct testimony, page 15, lines 7 through 15. Please provide the EPC cost variance for each of the items listed below for the Balm Project. Please also provide the reason for the additional expense.
 - a. More durable roads.
 - b. Retaining the Florida highway patrol.
3. Please refer to witness Ward's direct testimony, page 23, lines 19 through 22. Please provide the Owners cost variance for each of the items listed below for the Lithia Project. Please also provide the reason for the additional expense.
 - a. Relocation of gopher tortoises.
 - b. Site management.
 - c. Safety oversight.

CAPITAL CIRCLE OFFICE CENTER • 2540 SHUMARD OAK BOULEVARD • TALLAHASSEE, FL 32399-0850

An Affirmative Action / Equal Opportunity Employer

PSC Website:
<http://www.floridapsc.com>

Internet E-mail: contact@psc.state.fl.us

Mr. James D. Beasley

Page 2

June 18, 2020

4. Please refer to witness Ward's direct testimony, page 28 lines 17 through 23. Please provide the Owner cost variance for each of the items listed below for the Lake Hancock Project. Please also provide the reason for the additional expense.
 - a. Vegetation buffer.
 - b. Safety managers.

5. Please explain the reason for the Owner's cost variance associated with project management and safety oversight for each project.

Please file all responses electronically no later than **July 2, 2020**, via the Commission's website at www.floridapsc.com, by selecting the Clerk's Office tab and Electronic Filing Web Form (reference Docket No. 20200144-EI). If you have any questions, please contact me by phone at (850) 413-6974, or by email at dphillip@psc.state.fl.us.

Sincerely,

/s/Donald Phillips

Donald Phillips

Engineering Specialist

cc: Office of Commission Clerk (Docket No. 20200144-EI)
J. Jeffrey Wahlen/Malcolm N. Means – Ausley & McMullen
Paula Brown – Regulatory Affairs (regdept@tecoenergy.com)