

ORIGINAL

Steel Hector & Davis LLP  
215 South Monroe, Suite 601  
Tallahassee, Florida 32301-1804  
850.222.2300  
850.222.8410 Fax  
www.steelhector.com

RECEIVED-FTSC

JUL 26 PH 3:35

RECORDS AND  
REPORTING  
July 26, 1999

Charles A. Guyton  
850.222.3423

Blanca S. Bayó, Director  
Records and Reporting  
Florida Public Service Commission  
4075 Esplanade Way, Room 110  
Tallahassee, Florida 32399-0850

**By Hand Delivery**

**Re: Green Pricing Quarterly Report  
Docket No. 960624-EG**

Dear Ms. Bayó:

Enclosed for filing on behalf of Florida Power & Light Company (FPL) are the original and fifteen (15) copies of Florida Power & Light Company's Green Pricing Research and Development Project Eighth Quarterly Report. The report covers the second quarter of 1999. Also enclosed is an additional copy of the Report which we request that you stamp and return to our runner.

If you or your Staff have any questions regarding this filing, please contact me at 222-2300.

Very truly yours,



Charles A. Guyton

AEA \_\_\_\_\_  
 APP \_\_\_\_\_  
 CAF \_\_\_\_\_  
 CMU \_\_\_\_\_ cc: Lee Colson  
 CTR \_\_\_\_\_  
 EAG Colson  
 LEG \_\_\_\_\_  
 MAS \_\_\_\_\_ etics.  
 OPC \_\_\_\_\_ TAL 1998/31818-1  
 RRR \_\_\_\_\_  
 SEC \_\_\_\_\_  
 WAW \_\_\_\_\_  
 OTH \_\_\_\_\_

RECEIVED & FILED

FPSC-BUREAU OF RECORDS

DOCUMENT NUMBER-DATE

08810 JUL 26 99

São Paulo Rio de Janeiro

FPSC-RECORDS/REPORTING

Miami

West Palm Beach

Tallahassee

Key West

London

Caracas

**FLORIDA POWER & LIGHT COMPANY**  
**Green Pricing R&D Project**  
**Eighth Quarterly Report**  
**Report Period: Second Quarter 1999**

**PERIOD FOR ACTIVITIES:**

April, May and June 1999

The FPL Green Pricing Research and Development Project (GPRDP) was approved by the Commission in Order No. PSC-97-FOF-0528-EG, dated May 7, 1997. This program is designed to allow FPL the flexibility to test FPL customer response to a Green Pricing Initiative. Under the GPRDP, FPL will solicit contributions from its customers to be used to purchase, install, maintain and operate Photovoltaic (PV) modules in FPL's system.

FPL is completing the design and implementation phases for this project.

**ACTIVITIES CONDUCTED:**

1. FPL has awarded an installation contract to the successful bidder, Advance Solar Systems, Inc.
2. Work is underway; however, the inverter, a critical component of the system, has not been shipped. The manufacturer of the inverter has experienced a delay in receiving upstream components. This is expected to delay completion of the project until July 30, 1999. All other components of the system are installed and ready for operation.

**CONTRIBUTIONS:**

The goal of \$70,000 was exceeded, therefore, contribution activity was terminated. The amounts received and numbers of contributions remain as reported in the Fourth Quarter "1998" Report.

**BUDGET/EXPENDITURES:**

The GPRDP has an approved two year cost cap of \$475,000

FPL's expenditures during this reporting period have been ..... \$13,773.00

FPL's annual expenditures have been ..... \$14,069.00

Program to date expenditures have been ..... \$180,537.00