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Revision Sheet 

Description 
Escalating costs to December 31,2009, for all plants. 
The estimated cost of dismantling capital improvements for only the 
Plants in Volume 1. 
Updating the price of scrap for the Plants in Volume 1. 

Deleted Crist Units 1, 2 and 3. These units dismantled prior to 2009. 
Updated/Revised salvage costs (Section 7.6). 
Updated Engineering and Supervision costs. 

Revised dismantlement cost for Crist FGD to include Salvage and Disposal 
costs. 
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GULF POWER COMPANY 
FOSSIL PLANT DISMANTLING STUDY 

SCOPE OF PROJECT 

The purpose of this study was to prepare a detailed conceptual cost estimate 
for the dismantling of all of Gulf Power Company's fossil-fueled power plants. 
The units under consideration were Lansing Smith Units 1, 2 and combustion 
turbine; Smith 3 Combine Cycle; Scholz Units 1 and 2; Crist units 1-7; and the 
Pea Ridge Cogeneration. Also included in Section 2 and Volume 2 are the 
detailed conceptual cost estimates for the dismantling of Plant Daniel Units 1 
and 2 and Plant Scherer Unit 3 and Common Facilities in which Gulf Power 
Company has ownership. The resulting studies should provide the owner a 
quality estimate to budget for future dismantling of the units. A generation 
definition of dismantling used in the preparation of this estimate was: 

The dismantling and disposal of all buildings, structures, 
equipment, tanks and stacks which would not have a useful 
purpose in the preparation of the site for the construction of new 
generation facilities. Structures linked directly to waterways will be 
removed or capped and the area returned to a natural contour, 
other areas will have covers of topsoil over base slabs with 
allowances for ground water drainage. Original contours will not 
necessarily be restored in these inland areas. Dismantling will be. 
typically, a controlled removal process and not an explosive or 
wrecking ball process due to structural and safety considerations. 
Explosive processes may be used on stacks, natural draft cooling 
towers, base slabs, and other suitable applications. 

All material with a scrap value will be removed and sold with 
resulting credits to the job. Non-scrapped material will be buried as 
fill on site when possible; otherwise, it will be transported to a 
dumpsite. Careful consideration is made in the removal and 
disposal of hazardous waste. Environmental material will be 
removed by others. Environmental department will be notified and 
alerted to this situation. Environmental dismantlement cost is not 
included in this estimate. 

Lastly, this study does not assume an immediate replacement of 
generation capacity at these sites, but does not preclude future use 
of the site for that purpose. 

This study includes the direct cost of dismantling and disposal of the facility, 
scrap credits, owner supervision and engineering, liability and worker's 
compensation insurance, and applicable Gulf Power Company indirect costs. 
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GULF POWER COMPANY 
FOSSIL PLANT DISMANTLING STUDY 

Unit 1 (1953) 

2. Summary 

4 0 M W )  $ 2,983,000 

2.1 SUMMARY COST ESTIMATES 

The total cost for the scope of the dismantling project as described in 
Sections 3-7 in December 31, 2009, constant dollars is as follows: 
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Unit 1 (1977) 
Unit 2 (1981) 

GULF POWER COMPANY 
FOSSIL PLANT DISMANTLING STUDY 

Total Cost Gulf Portion 
500 MW $ 0,202,000 $ 4,101,000 
500 MW $ 0,340,000 $ 4,170,000 

I Daniel - 50?4 Ownershin I 

GRAND TOTALS $225.285.125 

(Note: Totals contain rounded numbers.) 
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FOSSIL PLANT DISMANTLING STUDY 

2.2 RECONCILIATION TO PREVIOUS STUDY 

See cost reconciliations on following pages. 

(Note: Totals contain rounded numbers.) 
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GULF POWER COMPANY 
FOSSIL PLANT DISMANTLING STUDY 

Summary Reconciliation of 2005 Update to 2009 Update 

Combustion Turbine 
Unit 3 Combine Cycle 

Totals 

$ 143,000 $ 166,000 $ 23,000 
$ 5,062,000 $ 6,828,000 $ 1,766,000 
$ 31,041,000 $ 38,949,000 $ 7,908,000 

Unit 1 $ 43,000 I $ 50,000 I $ 7,000 



GULF POWER COMPANY 
FOSSIL PLANT DISMANTLING STUDY 

Reconciliation of 2005 Update to 2009 Update 

Lansing Smith 
$ x 1000 

Reason for 
Chanqe 

Unit 1 Unit 2 
Increase/ Increase/ 
(Decrease) (Decrease) 

Escalation (Four 1,114 
Year) 

Scrap Pricing 
Update steel 
and copper 
scrap prices 

(37) 

1,471 

1 

Total Increase/ 1,077 1,471 
Decrease 

Common Unit 3 CT 
Increase/ Increase/ 
LDecrease) (Decrease) 

3,601 26 

(3) 

3.571 23 

Lansing Smith 
$ x 1000 

Reason for 
Chanae 

Escalation (Four 
Year) 

Scrap Pricing 
Update steel 
and copper 
scrap prices 

cc Total 
Increase/ Increase/ 
JDecrease) /Decrease) 

1,766 7,977 

0 

Total Increase/ 1,766 7,908 
Decrease 

Note: Totals contain rounded numbers 
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GULF POWER COMPANY 
FOSSIL PLANT DISMANTLING STUDY - 

Reconciliation of 2005 Update to 2009 Update 

Scholz 
$ x 1000 

Unit 1 Unit 2 Common Total 
Reason for Increase/ Increase/ Increase/ Increase/ 

Chanae Decrease Decrease Decrease Decrease 

Escalation (Four 584 570 799 1,953 

Scrap Pricing (41) (40) (20) (101) 

Years) 

Update steel 
and copper 
scrap prices 

Total Increase/ 542 531 778 1,851 
(Decrease) 

Note: Totals contain rounded numbers 
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GULF POWER COMPANY 
FOSSIL PLANT DISMANTLING STUDY 

Reconciliation of 2005 Update to 2009 Update 

Crist 
$ x 1000 

Unit 1 Unit 2 Unit 3 
increase/ increase/ increase/ 

Reason for ChanQe (Decrease) /Decrease) {Decrease) 

Removed from (2,440) (2,360) (2,266) 
Study - Dismantled 

Scrap Pricing 742 735 780 
Update steel and 
copper scrap 
prices 

Total Increase/ -1,698 -1,626 -1,486 
(Decrease) 

Crist 
$ x 1000 

Unit 4 Unit 5 Unit 6 
Increase/ increase/ Increase/ 

Reason for ChanQe (Decrease) fDecrease) 1Decrease) 

Escalation (Four 1,009 1,019 2,457 
Years) 

Scrap Pricing (31) (31) (1 46) 
Update steel and 
copper scrap 
prices 

Total Increase/ 978 988 2,311 
(Decrease) 

- Note: Totals contain rounded numbers. 
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GULF POWER COMPANY 
FOSSIL PLANT DISMANTLING STUDY 

Reconciliation of 2005 Update to 2009 Update 

Crist 
$ x 1000 

Unit 7 Common 
Increase/ Increase/ 

Reason for Chanae /Decrease) /Decrease) 

Sub-Total 
Increase/ 
(Decrease) 

Escalation (Four 
Years) 

Scrap Pricing 
Update steel and 
copper scrap 
prices 

2,958 3,711 4,088 

(94) 1,732 

Total Increase/ 
(Decrease) 

2,735 3,617 5,819 

Crist 
$ x 1000 

SCR (Unit 7) FGD (Units 4-7) Total 
Increase/ Increase/ Increase/ 

Reason for Chanae iDecrease) /Decrease) JDecrease) 

Escalation (Four 1,199 - 
Years) 

5,287 

0 1,732 Scrap Pricing 
Update steel and 
copper scrap 
prices 

Total Increase/ 
(Decrease) 

1,199 81,050 74,033 

Crist 4-7 FGD was added to the 2009 Study. 

Note: Totals contain rounded numbers. 
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GULF POWER COMPANY 
FOSSIL PLANT DISMANTLING STUDY 

Reconciliation of 2005 Update to 2009 Update 

Pea Ridge 
$ x 1000 

Unit 1 Unit 2 Unit 3 
Increase/ Increase/ Increase/ 

Reason for Chanqe /Decrease) IDecrease) (Decrease) 

Escalation (Four 7.6 7.7 
Years) 

7.6 

Scrap Pricing (0.8) (0.8) (0.8) 
Update steel and 
copper scrap 
prices 

Total Increase/ 7 7 7 
(Decrease) 

Pea Ridge 
$ x 1000 

Total 
Increase/ 

Reason for Chanae /Decrease) 

Escalation (Four 22.9 
Years) 

Scrap Pricing (2.3) 
Update steel and 
copper scrap 
prices 

Total Increase/ 21 
(Decrease) 

Note: Totals contain rounded numbers. 
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GULF POWER COMPANY 
FOSSIL PLANT DISMANTLING STUDY 

P 

3. ASSUMPTIONS 

3.1 GENERAL CONDITIONS 
1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

All demolition/dismantling is estimated on a unit and common facility 
basis without assuming the operation is continuous at any site. 

All dismantling work is in compliance with OSHA requirements. 

Scope of reclamation is in compliance with EPA, Corps of Engineers, 
and State of Florida Department of Environmental Regulations based 
on most current regulations. 

A minimal security force/plan staff is maintained during dismantling. 

Estimate does not reflect land value or its sale. The ownership of all 
the land remains with Gulf Power. 

All cost of common facilities will be estimated separately. 

Rail access for removal of scrap is available at Plant Scholz only. 
Barge access is available at Plant Grist and Plant Smith. Scrap 
material will be in transportable sizes. The cost of removal from a 
site storage area will not exceed the value of the material. 

No landscaping other than grassing, grading, and site draining is 
included. Upon completion, the site will have been graded to 
eliminate point sources of water. 

The removal of the switchyard is not included in this estimate. 

3.2 DISMANTLWDISPOSAL 

1. All structures are removed to grade elevation. 

2. The Asset Recovery Group is responsible for removing the 
Combustion Turbines (CTs). 

3. All solid, non-combustible, non-hazardous, non-toxic materials that are 
not sold for scrap will be used as fill and deposited onsite where 
possible, otherwise hauled to dump. Below grade pits will be filled with 
demolished material. 

4. Structural steel will be sold as scrap. 

5. Powerhouse building foundations will be control blasted to break 
concrete in-place to provide ground water drainage. 

Pagel 1 



GULF POWER COMPANY 
FOSSIL PLANT DISMANTLING STUDY 

6. 

7. 

8. 

9. 

10. 

11. 

12. 

13. 

14. 

15. 

16. 

17. 

18. 

19. 

20. 

Other foundations will be blasted to provide drainage or removed and 
the void filled to grade. 

Chimney will be blasted to the ground. The liner will be dismantled 
and sold as scrap if steel, disposed if brick. The chimney foundation 
blasted to provide drainage and rubble deposited on site. 

Circulating water passages and piping will be excavated and 
collapsed in concrete, excavated and disposed of if other material. 

Other underground piping and duct runs will be abandoned in place. 

Concrete intake and discharge structures will be left in place with a 
concrete cap placed to eliminate entry into the tunnels. Backfill 
behind sheet pile cells will be excavated, piling removed and 
disposed, and slope graded to prevent possible deterioration and 
sliding into bayous. 

Intake and discharge channels will not be filled in. 

Soils for fill not obtainable on site will be purchased off-site and 
trucked in. 

Piping will be sold as scrap. 

Equipment has no salvage value, only scrap value of the materials. 

Electrical cable (copper) will be sold as scrap. 

Except to separate non-ferrous and alloy materials, conduit and cable 
tray will be removed in the most cost-effective manner. They will be 
sold as scrap. 

All warehouse stores and furniture will be removed at the beginning 
of the dismantling operation. Their removal is not included in this 
estimate. 

Boundary fencing will not be removed. 

Roads, railroads, and parking lots will not be removed. 

All coal, except unrecoverable base, in the storage area will be 
burned before dismantling occurs. Unrecoverable base coal will be 
removed to the ash pond (Scholz) or to the site landfill (Smith and 
Crist). See also 3.3.4 
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GULF POWER COMPANY 
FOSSIL PLANT DISMANTLING STUDY 

3.3. ENVIRONMENTAL 

1. An assessment will be performed to identify regulated hazardous and 
toxic materials which will be handled and disposed of according to 
appropriate current federal and state regulations. This includes 
asbestos, PCB's, residual chemicals, and any soils assessed as 
being containment. Cost of removal of the hazardous material is not 
included in this estimate. 

2. Hazardous and toxic materials will be handled according to 
applicable current federal and state regulations. 

PCB contaminated material will be assessed and handled according 
to applicable current federal and state regulations. This includes any 
soils assessed being contaminated. 

Nuclear detector will be removed and properly disposed. There are 
presently no nuclear detectors. 

The ash ponds will be dewatered and graded. After the 
unrecoverable coal is excavated and hauled to the dewatered ash 
pond, it will be covered with 6" clay, 6 topsoil, and grassed such that 
there is no point source discharge of run-off. The coal storage area 
will then be graded and grassed. 

Soil sampling and testing will be conducted during the coal pile and 
ash pond excavation process to ensure completed removal. Closure 
and post-closure assessments will be conducted around above 
ground petroleum storage areas. 

No post-dismantling site monitoring is included in this estimate. 

All fuel oil, acid, caustic and demineralizer tanks will be emptied, the 
material disposed and closure assessments conducted according to 
current regulations. 

3. 

4. 

5. 

6. 

7. 
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GULF POWER COMPANY 
FOSSIL PLANT DISMANTLING STUDY 

4. PLANT DESCRIPTIONS 

4.1 LANSING SMITH 

The Lansing Smith Steam Plant is a two-unit, coal-fired, electric 
generating plant located new Lynn Haven, Florida. The station is owned 
by Gulf Power Company. 

The first unit has a nameplate rating or 125 MW and was completed in 
June 1965. The second unit is 180 MW and was completed in June 1967. 
Both units have Westinghouse turbine generators. 

The boilers are 1800-psi units manufactured by Combustion Engineering 
and are rated at 1,075,000 and 1,306,000 pounds of steam per hour 
respectively. Air quality control is achieved using outdoor electrostatic 
precipitators. 

An intake canal from North Bay services the coal barge unloader and the 
once-through cooling system via a reinforced concrete intake structure. 
Cooling water is routed from a discharge passage, trough a discharge 
structure into a discharge canal, which runs to West Bay. North of the 
powerhouse are 230KV and 11 5KV switchyards. East of the powerhouse 
is the ash pond. Other coal handling facilities include a stacker conveyor; 
reclaim hopper, conveyor tunnels and galleries, stockout system, and 
crusher house. 

West of the powerhouse, past the parking lot, is the service building annex 
and east of the powerhouse is the warehouse. Other outdoor facilities 
include a demineralizer building, hydrogen house, fire protection 
pumphouse and tanks, chlorinator building, security guardhouse, lighter oil 
tanks, and a chimney. 

Also located on site is a 39.4 MW combustion turbine that was installed in 
May 1971. In this study it is treated as a separate generating unit. 

SMITH UNIT 3 CC 

The Smith CC is located at the Lansing Smith Steam Plant in Bay County 
near Lynn Haven, FL. 

This combined cycle unit consists of two gas-fired combustion turbine 
electrical generators with duct-fired heat recovery steam generators 
(HSRGs) and a steam turbine all manufactured by General Electric. This 
unit has a turbine nameplate rating of 545.5 MW and was installed in 
January 2002. Commercial operation began in April 2002. 
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FOSSIL PLANT DISMANTLING STUDY 

The CC plant includes two 121 foot stacks, a small heater for the gas 
pipeline, and a 10-cell, mechanical draft salt water cooling tower. Support 
facilities for this unit include water treatment and storage facilities, and 
emissions are controlled by Dry Low NOx (DLN) combustors firing 
exclusively natural gas. 

4.2 SCHOLZ 

The Scholz Steam Plant is a two-unit, coal-fired, electric generating plant 
located near Chattahoochee, Florida. The station is owned by Gulf Power 
Company. 

The first unit has a nameplate rating of 40 MW and was completed in 
March 1953. The second unit is 40 MW and was completed in October 
1953. Both units have General Electric turbine generators. 

The boilers are 850-psi units manufactured by Babcock and Wilcox and 
are rated at 425,000 pounds of steam per hour. Air quality control is 
achieved using outdoor electrostatic precipitators. 

An intake canal from the Apalachicola River services the once-through 
cooling system via a reinforced concrete intake structure. Cooling water is 
routed from a discharge passage, through a discharge structure into a 
discharge canal, which runs back to the river. East of the powerhouse is a 
115 KV switchyard. West of the powerhouse is s the ash pond. Coal 
handling facilities include a track and reclaim hopper, conveyor tunnels 
and galleries, stockout system, and crusher house. 

On the south end of the powerhouse is the office annex and north of the 
powerhouse is the warehouse. Other outdoor facilities include a fire 
protection pumphouse and tanks, security guardhouse, lighter oil tanks, 
auxiliary generator house, and a chimney. 

Foundations still remain for the scrubber test facilities. The tanks, 
equipment, and ductwork have already been removed. It is assumed that 
the baghouse test facilities will also be removed prior to dismantling. 

4.3 CRlST 

The Crist Steam Plant, in 2002, was a seven-unit, coal, gas, and oil-fired 
electric generating plant. The station, located near Pensacola, Florida, is 
owned by Gulf Power Company. 

Prior to 2009, the first three units were retired and dismantled. These 
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units have been removed from study. The first unit had a nameplate 
rating of 22.5 MW and was completed in January 1945. The second unit 
was rated at 22.5MW and was completed in June 1949. Unit 3 was a 40 
MW unit that was completed in September 1952. 

Crist Units 4 and 5 are 75 MW each and were completed in July 1959 and 
June 1962, respectively. Unit 6 has a nameplate rating of 320 MW and 
was completed in May 1970. Unit 7 is 500 MW and was completed in 
August 1973. Units 1 and 2 have General Electric turbine generators; 
Units 3, 6, and 7 are Westinghouse; and Units 4 and 5 are Allis-Chalmers. 

The Units 4 and 5 boilers are 1800-psi units manufactured by Foster 
Wheeler and are rated at 2,337,000 and 3,626,000 pounds per hour 
respectively. Air quality control is achieved using outdoor electrostatic 
precipitators for Units 4 - 7. 

Three intake structures from Governor’s Bayou provide cooling water and 
makeup water needs for Units 4- 7. Units 4 and 5 have once-through 
cooling systems with a mechanical draft cooling tower for additional 
cooling capabilities. Units 6 and 7 are closed cycle cooled with one 
mechanical draft cooling tower per unit. Fuel oil is delivered to the site via 
truck. Coal receiving is accomplished via a barge unloading facility on the 
bayou. Coal storage and the fuel oil tanks are north and northwest of the 
plant. On the south side of the powerhouse and east of the powerhouse 
are the 250 KV and 115 KV switchyards. 

One ash pond has been filled and sealed. Wet ash is now stored in an 
ash pond southeast of the plant and dry ash is transported from storage 
bins to a landfill facility near the plant site. 

A site warehouse is southwest of the powerhouse. Two chimneys serve 
Units 4-7. 

A SCR on Unit 7 was put into operation in the summer of 2005. The SCR 
utilizes an Anhydrous Ammonia Reagent. The SCR system employs a 
single reactor and the flue gas is taken from the side of the economizer 
hopper area to the reactor inlet. The reactor has a total of four catalyst 
layers and is designed for 90% NOx removal. The SCR reactor is of a high 
temperature, high-dust, bottom supported arrangement. “High-dust” refers 
to the location of the SCR upstream of the particulate collection devices. 
The reactors are designed to remove 90% of incoming NO,. 

A FGD for Units 4-7 is scheduled to be put into operation in December of 
2009. 
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4.4 PEA RIDGE COGEN 

The Pea Ridge facility is a cogeneration plant providing electrical power to 
the Gulf Power transmission grid and supplying steam to Air Products and 
Chemicals, Inc. industrial site in Santa Rosa County (Pace, FL). Initial 
operation of this facility occurred in April of 1998. 

This facility consists of three 5 Megawatt combined-cycle turbine powered 
cogeneration units, manufactured by Solar, model Taurus 60s. The heat 
recovery steam generators (boilers) were manufactured by Energy 
Recovery International. The turbines and heat recovely steam 
generatodduct burners are fueled by natural gas. Each unit's heat 
recovery steam generator/duct burners produce a maximum of 90,000 
pounds per hour of 600 psig steam at 650 degrees F for manufacturing 
operations at Air Products and Chemicals, Inc. In the study a turbine is 
considered a unit. Therefore, there are three units in the study. 

Page 1 7 



r' 

r- 

GULF POWER COMPANY 
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5. ESSENTIAL AND NON-ESSENTIAL SYSTEMS 

5.1 ESSENTIAL SYSTEMS 

1. All fire protection systems shall be left intact and operational for 
safety purposes and to meet insurance requirements. Chemical fire 
extinguishers will be available after start of fire protection system 
removal. 

2. 

3. 

Compressed air will be left to provide air for small tools. 

Control room heating, lighting and power will remain operational until 
removal of fire protection systems. 

5.2 NON-ESSENTIAL SYSTEMS 

Non-essential systems will be removed as required before boiler removal. 
Initially these systems will be removed before boiler removal begins. 

High Pressure Steam 
High and Low Pressure Extractions 
Boiler Feedwater 
Condensate 
Heater Drips 
Auxiliary Steam 
Circulating Water 
Plant Cooling Water 
Water Pretreatment 
Makeup Water Supply and Storage 
Air Preheat Water 
Fuel Oil Storage and Supply 
Boiler Igniter System 
Ash Water Supply 
Heater Vents and Drains 
Condenser Air Extraction 
Extraction Traps and Drains 
Turbine Seals and Drains 
Turbine Lube Oil 
Generator Miscellaneous Piping, Miscellaneous Lube/Hydraulic Oil 
Chemical Feed 
Sampling and Analysis 
Bearing Cooling 
Air Heater Wash Water 
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Combustion Turbine (CT) 

These systems may be removed any time prior to boiler steel removal. 

Bottom Ash Handling and Auxiliaries 
Economizer Fly Ash Handling 
Boiler Vents and Drains 
Steam Generator Soot Blowing 
Boiler Forced Air 
Boiler Flue Gas 
Fly Ash Storage 
Coal Burner Supply 
Stack and SCR 
MCC, Switchgear & Controls 
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6. DISMANTLING SEQUENCE 

PHASED DISMANTLING SEQUENCE OF NON-COMMON AREA 

This is an engineered sequence of events: 

1. Burn all coal in bunkers and all fuels and oils. 

2. Removal of all personal property and furnishings is outside the scope of 
demolitions and scrapping. 

3. Drain all tanks. 

4. Cap or bypass common facilities essential to operations of other units. 

5. Deactivate power supply to equipment not required for demolition. 

6. Remove all asbestos insulation from piping and equipment. 

7. Beginning at base slab, remove all mechanical equipment and associated 
piping. 

a) Boiler feed pumps 
b) Coal pulverizers and feeders 
c) Bottom ash handling equipment and auxiliaries 
d) Forced draft fans 

8. Remove piping systems except fire protection and air supply. 

a) Main steam 
b) Drains 
c) Bumer supply 
d) Soot blowers 
e) Coal hoppers and coal feeder piping 

9. 

10. 

11. 

12. 

13. 

Remove turbine generator, condenser, and non-essential electrical 
systems. 

Begin boiler and ductwork removal. 

Remove concrete pedestals. 

Remove essential piping and electrical. 

Remove boiler support steel, floor grating, platforms, ladders and coal 
supply conveyor outside building. 
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14. Remove chimney. 

15. Drill and blast base slab to allow ground water penetration. 

16. Remove building siding and concrete to base slab and remove building 
structural steel. 

17. Fill below grade areas with soil. 

18. Remove external structures associated with the unit such as conveyor and 
transfer house and ductwork to stack. 
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P 

7. COST BASIS 

7.1 SCOPE DEFINITION 

Systems, quantities, and conversions to the appropriate units of measure 
for removal, disposal, and scrap were derived from a number of sources. 
They primarily included engineering drawings, purchase orders and 
associated engineering records, Continuing Property Records reports fro 
each plant, the 350 MW and 500 MW cost models, other dismantling cost 
estimates and contacts with Gulf Power engineering and plant operations 
personnel. 

Engineering drawings were the basis for quantity takeoffs on all civil, 
structural, and sitework quantities. Mechanical equipment and piping 
systems were identified using drawings and a selected number of piping 
systems was taken off. Other piping systems were quantified by factoring 
take-off quantities from other systems by building volumes. The same 
method was used in some cases to quantify other units when one unit was 
taken off. Other factors in addition to building volume were used in this 
case. 

Purchase orders and other engineering records served to identify 
electrical systems, components, and weights. Factoring by megawatt size 
was used in some cases when portions of scope were not available. 
Purchasing records were used to derive cable and conduit quantities and 
weights. Most mechanical equipment weights were derived by review of 
engineering records. 

The Continuing Property Records reports from each plant were a valuable 
source for checking for omissions to the estimate. The reports also 
helped to define what facilities were to be considered common. 

The 350 MW and 500 MW fossil cost models developed by SCS Cost and 
Schedule, Fossil and Hydro, were used in the development of the Crist 
Units 6 and 7 mechanical equipment and piping quantities. 

Other dismantling cost studies were used to determine the weights of 
pieces of equipment when the plant specific data could not be found. 

Information provided by Gulf Power engineering and plant operations 
personnel included local dumpsites, availability and cost of off-site clay fill 
sources and asbestos locations within the plant. 

A third party estimate was assembled by a Demolition Contractor (D.H. 
Griftin Wrecking Co., Inc.) that has worked for Southern Company for the 
combine cycle plants. Their basis for cost was engineering drawings 
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furnished by ECS Engineering and a site visit to Plant Dahlberg and 
Franklin. Information for the estimate was collected by interviewing 
Southern Power Personnel and a plant tour. This estimate was utilized for 
the Smith 3 Dismantlement Cost. 

Differences in scope between units resulting from fuel firing types and dual 
capabilities have been addressed. 

7.2 CONSTANT DOLLAR BASIS 

All costs shown in this study are in December 31, 2009, constant dollars. 
Phasing of the units to be dismantled and application of escalation to the 
resulting schedule will be determined by others. 

7.3 UNIT PRICING 

The estimate assumes that two primary contractors will be involved at 
each site; one for dismantling and one for site restoration. Unit pricing 
includes all contractor mobilization, equipment, overhead, and profit. 
Temporary services will be provided by Gulf Power Company and are 
estimated separately. 

Unit costs for removal are in general tied to cubic yards for concrete, 
tonnage for structural steel, by pieces for different size ranges of 
equipment, by lump sum for the boiler, by pound for asbestos, and by 
linear foot for piping. For prior Studies, unit cost estimates were derived 
from other outside dismantling studies (see 7.10.6) with independent 
verification by consultant. Site-specific adjustments were made as 
necessary. 

Disposal unit costs typically are based on weights of materials. One 
assumption provided by Mr. T.M. Burgin (2002 Study) was that structural 
steel removal from the site will not exceed its scrap value. Any offsite 
disposal of non-hazardous waste was estimated at $12.46/ cubic yard for 
disposal including any tipping fees. Asbestos removal is presumed 
handled according to applicable federal and state regulations and removal 
is estimated at $6.211 wet pound plus $2.371 wet pound for disposal. 
These unit prices have been escalated for the December 2008 study. 

For derivation of scrap credit unit prices, see Section 7.6. 

Site reclamation unit costs were derived from a survey of current and 
recent historical construction contracts around the Southern Electric 
system. 
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The purchase and hauling on-site of clay and topsoil for sealing the ash 
pond is estimated at $7.12/cubic yard. This rate has been escalated for 
December 2009 study. 

7.4 DISCUSSION OF TERMS 

The following definitions of terms are applicable to this cost estimate: 

dismantle 

disposal 

scrap 

To take apart the generating unit into 
transportable parts. 

Movement of dismantled materials to on-site 
landfill, off-site landfill, on-site dump area, or to a 
laydown area on-site for removal by a 
salvage/scrap dealer. 

The amount that will be paid to the owner by a 
salvage dealer to pick up from laydown yard and 
remove from the site materials that have value 
due to their metal content. 

essential system Also common facility. Those systems that must 
remain operational during dismantling activities 
until all units served by the system are stopped or 
until the system is no longer needed for the 
dismantling process (i.e., control room, fire 
protection, and compressed air). 

COA 

RUC 

Chart of accounts, Southern electric system-wide 
work breakdown structure used in construction 
work in progress ledgers. 

Retirement unit codes, Southern electric system- 
wide coding structure used in continuing property 
record ledgers to identify additions and deletions 
to original plant after it begins operations. 

7.5 DISCUSSION OF OVERHEAD COSTS 

The following overhead cost percentages have been applied to the direct 
cost estimate of dismantling: 

1. Gulf engineering and supervision 1 .O% 
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2. Administrative and general overhead 1 .O% 

3. Temporary construction services 2.0% 

4. Wrap-up and all-risk insurance 5.0% 

The following indirect costs are also included and have been escalated for 
the December 2009 study: 

1. Gulf Power generation support. 

2. Security services. 

3. 

4. Cost of permits 

SCS engineering (engineering support and records closeout). 

7.6 DISCUSSION OF RECOVERABLE COSTS 

SCRAPKALVAGE VALUE 

Value of scrap was estimated from current market value published 
information. The websites httD://www.metalpriCeS.CO~ and 
httD://www.recvcle.net./ were used in determining the price of scrap. It 
was assumed the scrap materials would be removed from their existing 
locations at the power plants and would be placed in a designated area on 
the plant site for the purchaser or scrap dealer to remove. 

The values established in the study are for ferrous scrap prepared to 
designated sizes. Adjustment must be made in the market value for the 
scrap dealer’s work involved in loading, transporting to his yard, and his 
cost of preparing the scrap to designated size and rehandling the material 
for shipment. 

The same is true for non-ferrous materials. The price is for cleaned 
copper. The scrap dealer would have to load the copper wire, motors, 
etc., and take them to his yard operation. He would have to dismember 
the motors and strip the insulation to salvage the copper. The wire would 
have to have the insulation removed so the copper would be clean. The 
copper wire then would have to be packaged and loaded for shipment. 
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1. Ferrous scrap - preparation costs could amount to $61 to $66 per 
gross ton. 

2. Non-Ferrous scrap - 

a. Motors with copper could be valued for the copper content. 
It is assumed that 60% of the total weight of motors is 
copper. 

Copper wire with insulation may be valued at $1.53 to $1.59 
per pound depending on the amount of insulation on the 
wire. 

Bus bar, which is clean copper, would need an adjustment in 
the selling price for transporting and handling. 

The ferrous scrap is estimated at a scrap value of $213.21 per gross ton. 
In this estimate, the @ scrap value used is $213.21 minus $64 per gross 
ton preparation equals $149.21 per gross ton. Non-ferrous scrap copper 
is estimated at an adjusted scrap value of $0.97 per pound. 

The salvage value of used powerhouse equipment motors, turbine 
generators, etc., is extremely variable because the market for such used 
equipment is so volatile. For estimating purposes, no value was assumed. 

b. 

c. 

7.7 CONTINGENCY 

Contingency has been applied to this detailed conceptual estimate to 
cover uncertainty in the estimate. A contingency rate of 10% is applied to 
the total removal, disposal, scrap, and indirect cost estimates. The overall 
factor is comprised of a pricing contingency of 5% and a scope omission 
contingency of 5%. 

The pricing contingency of 5% has been applied to provide a satisfactory 
level of confidence that the estimate will not overrun due to pricing error. 
As an example, this study assumes a “pull down” methodology in unit 
pricing because the Southern Company has not dismantled any fossil 
plants in the recent past. 

Assumptions made in the factoring of normal construction unit prices to 
reflect pull down methodology will only be proven out when actual firm 
contractor bids are taken on the first plant to be dismantled. 
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The scope omission contingency of 5% was determined after considering 
the conceptual nature of the estimate. Factors influencing this choice 
included the difficulty in obtaining quantity and weight records on such old 
units. Also, the effects of any hazardous waste environmental 
assessments, which can only be performed at the time of dismantling, 
must be covered in this contingency. 

7.8 COMPUTERIZED COST SYSTEM 

The estimate to dismantle these plants has been loaded into a database 
to facilitate calculations and flexible report writing. The reports are 
rounded to the nearest thousand and reflect the ‘true’ totals of the details. 
This may result in some report totals differing from manual tabulation or 
slightly varying from detail to summary schedules. Each plant has an 
assigned data set. The basic value record includes: 

1. FERC number 

2. 

3. 

4. 

5. 

6. 

Retirement unit code 

Group class number (WBS) 

Cost element (COEL) 
a. Unit number or common facility 
b. Labor, material or subcontract identifier 
c. Removal, disposal, or scrap identifier 

Estimated quantity 

Estimated unit cost or unit credit (scrap) 

The project structure includes the following hierarchy for summarization and 
report writing: 

1. 

2. 

3. 

4. 

5. 

6. 

Total 

FERC number 

System code of account number 

Sub-code of account number 

FERC and retirement unit code numbers 

FERC.RUC and group class number 

Page27 



GULF POWER COMPANY 
FOSSIL PLANT DISMANTLING STUDY 

Prime Movers 

7.9 DEVELOPMENT OF FACTORED COST STUDIES (PEA RIDGE) 

Since there are similarities in design and construction between plant sites, the 
FERCKOA level estimates developed from the detailed cost studies can be used 
to project the dismantling costs of other power plants. With modifications that 
incorporate site-specific characteristics, data from the appropriate detailed cost 
study can be applied to other sites in a non-detailed, or factored, study. 

The methodology for preparing factored conceptual unit (without common 
facilities) estimates began with Smith CT Plant Summary Reports broken down 
by FERCEOA. Next, FERC account level factors were developed to ratio the 
appropriate FERC totals. The result of this analysis was to factor as below: 

Megawatt capacity. (capacity factor 
= n 61 

345 

DESCRIPTION I FACTOR 
lndirects and I Not aDolicable for unit specific 
Overheads 1 estimiies, only common 
Structures & I Main boiler heating surface area 

I square footage 
I Main boiler heating surface area 

- 
improvements 
Steam Generator, 

Electrical Accessories I Percentage of total 

The capacity factor (c) is defined as: 

Where: Q, is the developed Quantity of capacity MW,. 
Qb is the appropriate detailed estimate for that plant's MWb. 
MW is the megawatt capacity. 

Based on the above information, a site assessment was conducted at the Pea 
Ridge plant to review and adjust the dismantlement study for any site specific 
factors. Based on this site assessment, the dismantlement study should be an 
accurate representation of the funds needed to dismantle the facility. 

P 
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7.10 SUPPLEMENTARY RESOURCES 

The below listed resources have been used in the preparation of this 
dismantling cost study. 

1. 

2. 

3. 

4. 

5. 

6. 

Prior studies used Continuing Propelty Record reports for each 
plant and unit under study. These were used to help scope the 
items within the plant to help minimize omissions. They were 
provided by both Gulf Power Company engineering and Southern 
Company Services Plant and Depreciation Accounting groups, prior 
to the 2005 study. 

The Retirement Unit Code Manual is the standard retirement 
coding manual for use in the southern electric system. 

The study assumptions were reviewed and comments made by 
Gulf Power Company (Accounting). 

Updated scrap rates for steel and copper were obtained from 
http:Nwww.metalprices.com/ 

Prior to the 2005 study the SCS Environmental Affairs personnel, 
SCS Plant and Depreciation Accounting, and Power Generation 
Engineering reviewed and commented on the dismantling study. 

In 2002, a contract with D.H. Griffin Wrecking Co., Inc., was hired to 
cover their providing typical major removal unit pricing information 
and a review of the generic study assumptions. A site visit to Plant 
Dahlberg and Plant Franklin was taken prior to beginning the 
estimate. They were escorted by representatives from ECS. This 
information, along with a site assessment to verify site specific 
requirements, is the basis for the Plant Smith Combine Cycle (Unit 
3) dismantlement cost with additional indirect cost (E&CS cost, 
Accounting Cost, and Temporary Services). 
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8. COST REPORTS 

8.1 PLANT SUMMARY REPORTS 

8.2 

8.3 

SUMMARY LEVEL REPORT (BY UNIT) 

DETAILED LEVEL REPORT (BY UNIT) 
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FERWCOA DESCRIPTION 

PLANT CRIST ALL UNrrS 
PLANT SUMMARY REPORT 

DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

UNIT1 UNIT2 UNIT3 UNIT4 UNIT5 UNIT6 U N K 7  COMMON TOTAL 

307 - CONSRUCTION CLEARING ACCE 
0040 - PRODUCTIONCOSTS 
0200 - TEMPORARY SERVICES 
0220 - SAFEPI R SECURITY FACILlTIES 

307 - FERC ACCOUNT TOTAL 

308 - ENGINEERING 
0240 - ENGINEERINGXS 
0260 - ENGINEERING-OPERATING COMPANY 
0360 - CONSRUCTION INSURANCE 

308 - FERC ACCOUNT TOTAL 

309 - OVERHEADS 
WE0 - GENERALOVERHEAD 

311 - STRUCIURES R IMPROVEMENTS 
2020 - 
2040 - 
2060 - 
2080 - 
2120 - 
2300 - 
2340 - 
2600 - 
2620 - 
2700 - 
2820 - 
2840 - 
2860 - 
2880 - 
2900 - 
2920 - 
2940 - 
3100 - 
3140 - 
3240 - 
3300 - 

INlTIAL SITE PREP. 
SITE IMPROVEMENTS 
WATER FRONT IMPROVEMENTS 
PONDS 
SITE FIRE PROTECr SYSTEM 
TURBINE BLDG 
STEAM GENERATOR ELDG 
SERVICE BLDG 
WAREHOUSE 
WATER TREAT BLDG 
HYDRCGEN HOUSE 
PRECIPITATOR CONTROL HOUSE 
FIRE PROTECTION ELDG 
SERVICE WTR CHLORINE HSE 
CIRC WrR CHLOR HSE 
SECURITY BLDG 
WELL PUMP HSE 
COOUNG TOWER SWGR BLDG 
FUEL PUMP HOUSE 
POTABLE WATER PUMP HOUSE 
SEWAGE TREAT FACILITY 

961 
1,151 
1,271 

3.383 
____ 

178 
745 

2,879 _________ 

0 0 
605 791 

1,041 1,331 

3,801 

576 

1,067 
324 
761 

1,345 
37 
3 

968 
188 

1,741 
212 
35 
34 
86 
63 
17 

2 
9 

34 
19 
4 
3 

961 
1,151 
1,271 

3.383 
~ 

178 
745 

2,879 
~ 

3,801 

576 

1,067 
324 
761 

1,345 
34 

1,942 
4.429 

188 
1,741 

212 
35 
34 
86 
63 
17 
2 
9 

34 
19 
4 
3 
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FERWCOA DESCRIPTION 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS PLANT C m  ALL UNITS 

PLANT SUMMARY REPORT 
DECEMBER 31,2009 S X 1000 

UNIT1 UNIT2 UNIT3 UNIT4 UNIT5 UNIT6 UNIT7 COMMON TOTAL 

311 

311 

312 

. STRUCKIRES &IMPROVEMENTS 

- FERC ACCOUNT TOTAL 

- STRUCKIRES & IMPROVEMEMS 
4000 - 
4800 - 
4840 - 
4880 - 
4920 - 
4960 - 
5000 - 
5020 - 
5040 - 
5080 - 
5120 - 
5240 - 
5280 - 
5320 - 
5340 - 
5380 - 
5640 - 
5660 - 
5700 - 
5720 - 
5740 - 
6 4 w -  
6 4 4 0 -  
6520 - 
6560 - 
6580 - 
6600 - 
6620 - 
6640 - 
6660 - 
6700 - 
6740 - 

ASBESTOS & CONTAMINATION REMOVAL 
STEAM GENERATING SYSTEM 
COAL FIRING SYSTEM 
GAS HANDLING & FIRING SYS 
OIL STORAGE 
LIGHTER OIL SYSTEM 
AUXILIARY BOILER 
BLOWDOWN SYSTEM 
DRAFT SYSTEM 
STACK 
SULFUR DIOXIDE REMOVAL EQUIPMENT 
COAL HANDLING SYSTEMS 
COAL HANDLING SERVICE BUILDING 
COAL HANDLING GARAGE 
COAL HANDLING SWITCHGEAR HSE 
COAL HANDLING CRUSHER HSE 
WET ASH HANDLING SYS 
DRY ASH HANDLING SYSTEM 
CONTROL AIR SYSTEM 
TREATED WATER SYS 
SERVICE Wilt SYS 
MAIN STEAM SYSTEM 
EXTRACTION STEAM SYSTEM 
AUX TURBINE STM & EXHAUST SYS 
VENT AND DRAIN SYSTEMS 
CONDENSATE SYSTEM 
CONDENSATE AUXILIARY SYSTEMS 
FEEDWATER SYSTEM 
FEEDWTR AUX SYS 
WATER SAMPLING &ANALYSIS SYSTEM 
LUBE OIL SYSTEM 
NllRCGEN SYSTEM 

~~~~~~~~ -~ 
814 814 1,646 2,123 6,953 12,351 

863 934 1,552 
920 920 1,736 

7 7 74 

5 
80 

1,168 1,168 2,299 

1 1 

0 0 

22 22 814 

34 34 
136 136 404 
282 281 86 
84 84 292 
62 62 115 

52 
17 17 313 
30 30 220 
1 1 646 

60 60 111 
28 

0 
0 0 0 

64 

2,102 
2,217 

71 

24 
74 

1,796 

76 
16 

1,760 

182 
87 

292 
115 
52 

313 
231 
646 
84 
28 

0 
64 

16 
293 
95 

(27) 
1,177 

3 
5,241 

24 
50 
30 

459 
(1) 

917 

(1) 

8 
0 

5,451 
5,793 

158 
16 

293 
125 
154 

6,404 
1,177 

80 
5,257 

24 
50 
30 

459 
2,616 

917 
67 

858 
735 
752 
354 
105 
660 
512 

1,295 
315 

57 
8 
1 

127 



1 
ENGINEERING & CONSTRUCTION SERVICES 

PROIECT CONTROLS PLANT CRIST ALL UNITS 
PLANT SUMMARY REPORT 

DECEMBER 31.2009 $ X 1000 

FERWCOA DESCRIFTION UNlT1 UNIT2 UNIT3 UNIT4 UNlT5 UNIT6 UNIT7 COMMON TOTAL 

312 - STRUCIURES & IMPROVEMEMS 
83 __- 42 42 -~~~~~~~ 6760 - CHEMICAL WASH SYSTEM 

312 - FERC ACCOUNT TOTAL 3,686 3,756 8,934 10,274 8,285 34,934 

314 - TURBOGENERATORUNITS 
7000 - ASBESTOS 8 CONTAMINATION REMOVAL 11 11 346 454 822 
7520 - TURBINE GENERATOR SYSTEM 157 157 709 913 4 1,941 
7530 - GENERATOR COOUNG &PURGE SYSTEM 2 2 
7700 - CONDENSING SYSTEM 2 2 (3) (3) (2) 
7740 - COOUNGWTRSYSTEM 190 190 €4 29 360 834 

7800 - UmNGNSTEM 1 1 
7900 - LUBEOILSYSTEM 248 248 159 155 810 

7760 - CGOUNGTOWER 840 €49 650 2,140 

7920 - AUXILIARY COOUNG TOWER 61 61 

314 - FERC ACCOUNT TOTAL 611 609 2,115 2,257 1,016 6,608 

315 - ACCESSORY ELEC EQUIPMENT 

~ ~ ~ _ _ ~ ~ ~ ~  ~ 

8000 - CABLE (7) (7) (18) (23) (56) 

8100 - GENBUSSYS (12) (12) (10) (16) (8) (59) 
8140 - CENTRALIZED PLANT CONTROL SYS 9 9 
8180 - RACKS&PANELS 1 1 
8200 - 2448VDCSYSTEM 0 0 0 0 1 3 
8280 - 4160 V EMERG. GENERATOR 1 1 

8380 - STANDBY AC SYSTEM - 120/208V 0 0 1 1 1 2 
8400 - 220VOLTACSYmM 3 3 

8020 - RACEWAY SITE 2 2 3 5 13 

8360 - AS. SYSTEM 120/208 V 1 1 2 3 2 8 

8520 - ACSYSTEM -6OOV 4 4 14 22 18 63 
85M) - ACSYSTEM 2.3KV 7 7 13 

23 8620 - STANDBY AC SYSTEM4KV 
315 - FERC ACCOUNTTOTAL (5) (5) 1 5 28 25 

316 - M I X .  PLANT EQUIPMENT 

.~ 10 13 ~ ~ _ _ _ _ _ _ _ _ ~ ~ ~  

1520 - INTRSlTE COMMUNICATION SYS 2 2 1 1 1 8 

316 - FERC ACCOUNTTOTAL 2 2 1 1 1 8 
~~~ ~ 

0 ~ ~ - _ _ _ _ - ~ ~  1560 - CENTRAL VACUUM SYSTEM 
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R M S I O N  2 MAY 7, 2009 

PLANT C R I S  ALL UNITS 
PLANT SUMMARY REPORT 

DECEMBER 31,2009 $ X 1000 

DESCRIPTION UNIT1 UNIT2 UNIT3 UNIT4 UNITS UNIT6 UNlT7 COMMON TOTAL FERUCOA 

353 - STATION EQUIPMENT 
9400 - TRANSFORMERS (175) (175) (573) (828) (1751) 

CRIST SUBTOTAL 4,933 5,001 12,124 13,833 24,043 59,935 

304 - CONTINGENCY 

OOOO . CONTINGENCY 493 500 1,212 1,383 2,404 5,993 

. 

CRIST GRANDTOTAL 5,426 5,501 13,336 15,216 26,448 65,928 
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ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS PLANT CRIST SCR ALL UNrrS 

PLANT SUMMARY REPORT 
DECEMBER 31.2009 $ X 1000 

FERC/COA DESCRIPTION UNIT1 UNlT2 UNIT3 UNIT4 UNIT5 UNIT6 UNIT7 COMMON TOTAL 

307 - CONSTRUCIIDN CLEARING ACCTS 
0000 - CONSTRUCTION CLEARING ACCOUNTS 351 351 

308 . ENGINEERING 
0240 - ENGINEERINGSG 1,462 1,462 

2920 - SECLIW WILDING 91 91 
14 14 3920 - OPERATORS VILLAGE SEPTIC 

311 - FERC ACCOUNT TOTAL 105 105 

312 - BOILER PLANT EQUIPMENT 

311 - STRUCKIRES & IMPROVEMENTS 

~ ~ _ _ _ _ _ _ ~ _ _ _ _ _ _ _ _ _  

4800 - STEAM GENERATING SYSTEM 613 613 
5040 - DRAFTSYSTEM 252 252 
5100 - SELECTIVE CATALYTIC REDUCTION 4,394 4,394 
5120 - SULFUR DIOXIDE REMOVAL EQUIPMENT 369 369 

15 15 57W - CONTROLAIRSYSTEM 

312 - FERC ACCOUNT TOTAL 5.643 5,643 

315 - ACCESSORY ELEC. SYSTEM 

_ _ _ _ ~ _ _ _ ~ _ _ _ _ ~  

8440 - A.C. SYSTEM -48OV. 130 130 

316 - M I X .  PLANT EQUIPMENT 
1580 - PLANT SUPWRT EQUIPMENT 3 3 

13 

316 - FERC ACCOUNT TOTAL 16 16 

CRIST KR SUBTOTAL 7,706 7,706 

___ 13 _ _ _ _ _ ~ ~ ~ _ _ _ _ ~  1660 - PLANTWASHDOWNSYSTEM 

304 - CONTINGENCY 

0000 - CONTINGENCY 771 771 

-~ ~- 
CRIST X R  GRAND TOTAL 8.477 8,477 
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PLANT PEA RIDGE ALL UNITS 
PLANT SUMMARY REPORT 

DECEMBER 31,2009 $ X 1000 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERCICOA DEXRIPTION UNIT1 UNIT2 UNIT3 UNIT4 UNIT5 UNIT6 UNIT7 COMMON TOTAL 

341 - STRUCTURES &IMPROVEMENTS 
2040 - SITEIMPROVEMENTS 6 6 6 17 

49 2260 - ENGINEROOM 
341 - FERC ACCOUNT TOTAL 22 22 22 66 

___ 16 16 16 ~ ~ - ~ _ _ _ _ ~ ~  

342 - NELHOLDERS 
4940 - FUELOILSYSTEM 

343 - PRIMEMOVERS 
7020 - COMBUmON TURBINE 

345 - ACCESSORY ELECTRIC EQUIP 
8MIO - 12KVACSYmM 

19 19 19 

4 4 4 

1 1 1 

57 

11 

2 

PEA RIDGE SUBTOTAL 45 45 45 136 

304 - CONTINGENCY 

OOOO . CONTINGENCY 5 5 5 14 

____ _ _  
PEA RIDGE GRAND TOTAL 50 50 50 150 
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PLANT SCHOU ALL U N M  
PLANT SUMMARY REPORT 

DECEMBER 31,2009 $ X 1000 

258 263 
530 552 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERUCOA DESCRIPTION UNIT1 UNIT2 UNIT3 UNIT4 UNIT5 UNIT6 UNIT7 COMMON TOTAL 

307 - CDNSTRUCnON CLEARING ACcrS 
0040 - PROWIXONCOSTS 160 160 
02W - TEMPORARYSERVICES 198 198 
0220 - SAFElY &. SECUWTY FACILlTIES 555 ~ 555 _ _ _ _ _ _ _ _ _ _ _ ~ _ _ _ _  

307 - FERC ACCOUNT TOTAL 912 912 

308 - ENGINEERING 
0240 - ENGINEERING= 89 89 
0260 - ENGINEERING-OPERATING COMPANY 207 207 

428 0360 - CONSTRUCTION INSURANCE 

308 - FERC ACCOUNT TOTAL 724 724 

309 - OVERHEADS 

- 428 
~~~~~~~~ 

0480 - GENERAL OVERHEAD 99 99 

311 - STRUCWRES E IMPROVEMENTS 
2020 - INITIALSITEPREP. 222 222 
2040 - SITEIMPROVEMENTS 32 32 
2080 - PONDS 1,077 1,077 
2120 - SITE FIRE PROTECT SYSTEM 262 262 
2300 - TURBINEBLDG 10 530 
2340 - STEAMGENERATORBLDG 320 1,402 
2600 - SERVICEBLDG 159 159 
2620 - WAREHOUSE 81 81 
28W - EMERGENCY GENERATOR BLEG 91 91 
2860 - FIREPROTEIXONBLDG 23 23 
2880 - SERVICE WIR CHLORINE HSE 12 12 
2960 - LUBE OIL STORAGE BUILDING 4 4 
3320 . ENVIRONMENTAL MONITORING F A C I W  2 ~ 2 

311 - FERCACCOUNTTOTAL 787 815 2,295 3,897 
I__--__-__-__ 

312 - BOILER PLANT EQUIPMENT 
4000 - ASBESTOS E CONTAMINATION REMOVAL 498 530 1,029 
4800 - STEAM GENERATING SYSTEM 636 635 1,271 
4840 - COALFIRINGSYSTEM 3 3 5 
4960 - LIGHTEROILSYSTEM 50 
5020 - BLOWDOWNSYSTEM 0 0 

50 
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FERUCOA DEKRlPTION 

PLANT SCHOU ALL UNITS 
PLANT SUMMARY REPORT 

DECEMBER 31,2009 S X I000 

ENGINEERING &. CONSTRUCTION SERVICES 
PROJECT CONTROLS 

UNIT1 UNIT2 UNIT3 UNlT4 UNITS UNIT6 UNIT7 COMMON TOTAL 

312 - BOILER PLANT EQUIPMENT 
5040 - 
SO80 - 
5120 - 
5240 - 
5320 - 
5340 - 
5380 - 
5640 - 
5700 - 
5720 - 
5740 - 
6400 - 
6440- 
6560 - 
6580 - 
6600 - 
6620 - 

DRAFT SYSTEM 
STACK 
SULFUR DIOXIDE REMOVAL EQUIPMENT 
COAL HANDLING SYSTEMS 
COAL HANDLING GARAGE 
COAL HANDLING SWITCHGEAR HSE 
COAL HANDLING CRUSHER HSE 
WET ASH HANDLING SYS 
CONTROL AIR SYSTEM 
TREATED WATER SYS 
SERVICE Wm SYS 
MAIN STEAM SYSTEM 
EXTRACTION SEAM SYSTEM 
VENT AND DRAIN SYSTEMS 
CONDENSATE SYSTEM 
CONDENSATE AUXILIARY SYSTEMS 
FEEDWATER SYSTEM 

312 - FERC ACCOUNT TOTAL 

314 - TURKENERATORUNrl5 
7000 - ASBESTOS &CONTAMINATION REMOVAL 
7520 - TURBINE GENERATOR SYSTEM 
7700 - CONDENSING SYSTEM 
7740 . COOLING WTR SYSTEM 
7800 - UmNGSYSTEM 
7900 . LUBEOILSYSTEM 

3 14 

315 - ACCESSORY ELEC EQUIPMENT 
8000 - CABLE 
8020 - RACEWAY SlTE 
8100 - GENBUSSYS 
8140 - CENTRALIZED PIANT CONTROL SYS 
8180 - RACKS&PANELS 
8200 - 2448VDCSYSTEM 

- FERC ACCOUNT TOTAL 

233 233 

0 

19 12 
30 30 

2 2 
32 32 
41 41 
49 49 
13 13 
22 22 
0 0 

41 4s ~~~- 

150 
185 

1,424 
64 
39 

188 
71 

15 

0 

1,622 1,649 2,188 

33 33 
359 246 

1 1 
(9) (9) 21 

1 
7 7 13 

392 278 34 
~ - _ _ ~ ~ ~ ~ ~  

(4) (4) 
43 43 
(7) (7) 

0 

1 
1 
0 

466 
150 
185 

1,424 
64 
39 

188 
103 
61 
18 
64 
83 
98 
26 
44 

87 

5,458 
~~~ - 

65 
605 

3 
3 
1 

27 

704 

Page 2 



ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS PLANT SCHOU ALL UNITS 

PLANT SUMMARY REPORT 
DECEMBER 31.2009 $ X I000 

FERVCOA DESCRIPTION UNIT1 UNIT2 UNIT3 UNIT4 UNIT5 UNIT6 UNIT7 COMMON TOTAL 

315 - ACCESSORY ELEC EQUIPMENT 
8240 - D.C. SYSTEM 125/250 V 2 2 3 
8280 - 4160 V EMERG. GENERATOR 0 
8300 - EMERGENCY GENERATOR SYSTEM - 600V 1 1 
8360 . A.C. SYSTEM 120/208 V 0 0 1 
8380 - STANDBY AC SYSTEM - 120/208V 0 0 
8520 - ACSYmM-600V 4 2 1 7 

13 8560 - ACSYSTEM 2.3 KV 

315 - FERC ACCOUNTTOTAL 46 43 3 93 

316 - M I X .  PLANT EQUIPMENT 

~~ ~ 

7 7 ~ ~ ~ _ _ _ _ _ _ _ _ _ ~  

1520 - INTRSITE COMMUNICATION SY5 1 1 5 6 
1560 - CENTRAL VACUUM 5YSTEM 

316 - FERC ACCOUNT TOTAL 1 1 5 7 

353 - STATION EQUIPMENT 

0 ~ ~ ~ ~ ~ - ~ _ _ _ _ _  ~ 

9400 - TRANSFORMERS (135) (115) (251) 
. 

XHOU SUBTOTAL 2,712 2,671 6,260 11,643 

304 - CONTINGENCY 

0000 - CONTINGENCY 271 267 626 1.164 

~~ 

XHOU GRAND TOTAL 2,983 2,938 6,886 12,807 
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Lansing Smith 

Plant Summary Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

PLANT SMITH ALL UNrrS 
PLANT SUMMARY REPORT 

DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

FERCIWA DESCRIPTION UNIT1 UNIT2 UNIT3 UNIT4 UNITS UNIT6 UNIT7 COMMON TOTAL 

307 

307 

308 

308 

309 

311 

311 

CONSTRUCTION CLEARING ACcrS 
O w 0  - PRODUCTIONCOSTS 
0200 - TEMPORARY SERVICES 
0220 - SAFETY & SECURITY FACILITIES 

. FERC ACCOUNT TOTAL 

ENGINEERING 
0240 - ENGINEERINGSCS 
0260 - ENGINEERING-OPERATING COMPANY 
0360 - CONSTRUCTION INSURANCE 

- FERC ACCOUNT TOTAL 

OVERHEADS 
0480 - GENERALOVERHEAD 

STRUCTURES & IMPROVEMENTS 
2000 - 
2020 - 
2040 - 
2060 - 
2080 - 
2120 - 
2300 - 
2340 - 
2600 - 
2620 - 
2700 - 
2740 - 
2800 - 
2820 . 
2860 - 
2900 - 
3300 ~ 

ASBESTOS &CONTAMINATION REMOVAL 
INITIAL SITE PREP. 
SITE IMPROVEMEMS 
WATER FRONT IMPROVEMENTS 
PONDS 
SITE FIRE PROTECT SYSTEM 
TURBINE BLDG 
STEAM GENERATOR BUILDING 
SERVICE BLOG 
WAREHOUSE 
WATER TREAT BLOG 
TRAINING BUILDING 
EMERGENCYGENERATORELDG 
HYDROGEN HOUSE 
FIRE PROTMION BLDG 
CIRC hTR CHLOR HSE 
SEWAGE TREATMENT SYSTEM 

89 
351 

1,052 

1,493 
~ _ _ _ _ _ ~ ~ ~ _ _ _ _ _ _ _ _ _ _ _ _  

243 

11 11 

393 428 
402 465 

445 
95 
2 

8,358 
24 

1 
332 
94 
99 
74 
56 
29 
9 

14 

240 
486 
555 

1,281 
~. 

89 
351 

1,052 

1,493 

243 

23 
445 

95 
2 

8,358 
24 

821 
869 
332 
94 
99 
74 
56 
29 
9 

14 
5 

~ - 
- FERC ACCOUNT TOTAL 807 904 9,637 11,348 

312 - BOILER PLANT EQUIPMENT 
4000 - ASBESTOS & WNTAMINATION REMOVAL 1,555 1,947 3,502 
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GULF POWER COMPANY ENGINEERING E CONSTRUCTION SERVICES 
DISMANTLING W D Y  PLANT SMITH ALL UNlTS PROJECT CONTROLS 
REVISION 2 MAY 7,2009 PLANT SUMMARY REPORT 

DECEMBER 31,2009 $ X 1000 

FERC/CoA DESCRIPTION UNIT1 UNIT2 UNIT3 UNIT4 UNIT5 UNIT6 UNIT7 COMMON TOTAL 

312 - BOILER PLANT EQUIPMENT 
4800 - 
4840 - 
4880 - 
4900 - 
4920 - 
4960 - 
5020 - 
5040 - 
5080 ~ 

5090 - 
5120 - 
5240 - 
5320 - 
5340 - 
5380 - 
5640 - 
5700 - 
5720 - 
5740 - 
E400 - 
6 4 4 0 -  
6560 - 
6580 - 
6600 - 
6620 - 

STEAM GENERATING SYSTEM 
COAL FIRING SYSTEM 
GAS HANDLING & FIRING SYSTEM 
OIL HANDLING &FIRING SYSTEM 
OIL STORAGE 
LIGHTER OIL SYSTEM 
BLOWDOWN SYSTEM 
DRAFT SYSTEM 
STACK 
SELEmVE NON-CATALMIC REDUCTION SYSTEM 
SULFUR DIOXIDE REMOVAL EQUIPMENT 
COAL HANDLING SYSTEMS 
COAL HANDLING GARAGE 
COAL HANDLING SWCHGEAR HSE 
COAL HANDLING CRUSHER HSE 
WET ASH HANDLING SYS 
CONTROL AIR SYSTEM 
TREATED WATER 5YS 
SERVICE N'lR SY5 
MAIN STEAM SYSTEM 
MTRACTION STEAM SYSTEM 
VENT AND DRAIN SYSTEMS 
CONDENSATE SYSTEM 
CONDENSATE AUXILIARY SYSTEMS 

FEEDWATER SYSTEM - 

1,407 
15 

717 

44 
1 

116 
49 

54 
107 
93 
38 
39 
0 

69 
~ 

1,407 
23 

711 

281 
1 

218 
49 

54 
107 
9s 
38 
38 
0 

66 
~~~ 

312 - FERC ACCOUNT TOTAL 4,304 5,036 

314 . TURKGENERATOR UNITS 
7000 - ASBESTOS &CONTAMINATION REMOVAL 11 11 
7520 . TURBINE GENERATOR 5 Y m M  459 459 
7700 - CONDENSINGSYSTEM (6) (6) 
7740 - COOUNGWTRSYSTEM 
7800 - LIFTINGSYmM 
7900 - LUBEOILSYSTEM 32 32 

314 - FERC ACCOUNT TOTAL 496 496 
_____ 

2 
2 
5 

31 
0 

2,814 
38 

2 
2 
5 

31 

182 
899 

3,131 
46 
19 
26 
20 
0 

377 

1,428 
182 

1,224 
2 

3,131 
46 
19 
26 

354 
99 

377 
108 
215 
188 
75 
77 
1 

135 
~ ~ 

4,740 14,079 

22 
917 

51 5 1  
0 

76 12 

63 1,055 

(12) 

-- ~~~ 
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PLANT SMmH ALL UNrrS 
PLANT SUMMARY REPORT 

DECEMBER 31,2009 0 X 1000 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERVCOA DEXRlF'TION UNIT1 UNIT2 UNIT3 UNIT4 UNIT5 UNIT6 UNIT7 COMMON TOTAL 

315 

315 

316 

353 

ACCESSORY ELEC EQUIPMEM 
8000 - 
8020 - 
8100 - 
8140 - 
8180 - 
8200 - 
8300 - 
8360 - 
8380 . 
8440 . 
8520 - 
8600 - 
8620 - 
8720 - 

CABLE 
RACEWAY SlTE 
GEN BUS SYS 
CENTRALIZED PLANT COMROL SYS 
RACKS & PANELS 
24.18 V D C SYSTEM 
EMERGENCY GENERATOR SYSTEM - 600V 
A.C. SYSTEM 120/208 V 
STANDBY AC SYSTEM - 120/208V 
A.C. SYSTEM - 48OV. 
AC SYSTEM - 600V 
AC SYS 4.0KV 
STANDBY AC SYSTEM4kV 
AC SYS-23KV 

- FERC ACCOUNT TOTAL 

M I X .  PLANT EQUIPMENT 
1520 - INTRSm COMMUNICATION SYS 

STATION EQUIPMENT 
94M) - TRANSFORMERS 

0 0 

2 2 

3 

2 
2 

0 
(12) 

7 
28 

28 16 

1 1 

(257) (274) 

29 

8 

29,051 

304 - CONTINGENCY 

0000 - CONTINGENCY 538 618 1,749 2,905 

SMITH GRAND TOTAL 5,916 6,796 19,243 31,956 
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GULF POWER COMPANY 
DISMANTLING !YWDY 
REVISION 2 MAY 7,2009 

PLANT SMIW COMBINED CYCLE AI 
PLANT SUMMARY REPORT 

DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCnON SERVICES 
INrrS PROJECT CONTROLS 

FERVCOA DESCRIPTION UNIT1 UNIT2 UNIT3 UNIT4 UNITS UNIT6 UNIT7 COMMON TOTAL 

307 - CONSTRUCTlON CLEARING ACCE 
0000 - CONSTRUCnON CLEARING ACCOUNTS 351 351 

308 - ENGINEERING 

0240 - ENGINEERINGSCS 1,462 1,462 
341 - STRUCTURES & IMPROVEMENTS 

2040 - SITEIMPROVEMENTS 3 3 
2120 - SITEFIREPROTECTSYSTEM 77 77 
2260 . ENGINEROOM 53 53 
2600 - SERVICEBLDG 48 48 

2820 - HYDROGENHOUSE 37 37 
2900 - COOLING WATER CHLORINATION HOUSE 74 74 
33M) - SEWAGE TREATMENT FACILITY 9 9 

2700 - WATERTREATBW 40 40 

14 14 

341 - FERC ACCOUNT TOTAL 356 356 

342 - FUELHOLDERS 

~ ~ ~ _ _ _ _ _ _ _ _ _ _ _  3400 . WASTE WATER TREATMENT SYSTEM 
_____ 

4904 - GASFUELSYSTEM 71 71 
4980 - SUPPLEMENTAL FUEL SYSTEM -WASTE HEAT SlT 1 1 
5020 - BLOWDOWNSYSTEM 3 3 
6560 - VENT AND DRAIN SYSEMS 8 8 

2 2 6580 - CONDENSATE PUMPS &DRIVES 

342 - FERC ACCOUNTTOTAL 84 84 
~ ~ ~ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  _____ 

343 - PRIMEMOVERS 
7020 - ENGINE & EQUIPMENT 1,230 1,230 
7040 - COOUNGSYSTEM 103 103 
7060 - LUBRICATION SYSTEM 24 24 
7080 - HRSG 1,629 1,629 
7120 - CONDENSATE SYSTEM 16 16 
7140 - CONDENSATE AUXILIARY SYSTEM 19 ~ 19 _ _ _ _ _ _ _ ~ _ _ _ _ _ _ _ _ ~  

343 . FERC ACCOUNT TOTAL 3,021 3,021 

344 - GENERATORS 
7520 - TURBINE GENERATOR SYSTEM 118 118 
7540 - GENERATORSYSTEM 84 84 
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GULF POWER COMPANY 
DISMANTUNG STUDY 
REVISION 2 MAY 7, 2009 

PLANT SMITH COMBINED CYCLE ALL UNITS 
PLANT SUMMARY REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

FERYCOA DESCRIPTION UNIT1 UNIT2 UNIT3 UNlT4 UNIT5 UNlTd UNtT7 COMMON TOTAL 

344 - GENERATORS 
7700 - CONDENSING SYSTEM 153 153 

7760 - COOLINGTOWER 238 238 
3 7900 - LUBEOILSYSTEM 

616 616 

7740 - COOLINGWATERSYSTEM 21 21 

~~ 

3 ~ ~ ~ ~ _ _ _ _ ~ _ _  
344 - FERC ACCOUNT TOTAL 

345 - ACCESSORY ELECTRIC EQUIP 
8040 - RACEWAY SYSTEM-BUILDINGS 50 50 
8060 - GROUNDSYSTEM 21 21 
8080 - GROUNDSYSTEM 3 3 
8100 - GENERATOR BUS SYSTEM 12 12 
8140 - CENTRALIZED PLANT CONTROL SYSTEM 112 112 
8180 - RACKSEPANELS 1 1 
8240 - D.C. SYSTEM 1251250 V 4 4 

8480 - AS. SYSTEM - 2771480 VOLTS 77 77 
8520 - A.C. SYSTEM - 600V 2 2 

8440 - A.C. SYSTEM - 480'4. 15 15 

11 

345 - FERC ACCOUNT TOTAL 310 310 

346 - M I X .  POWER PLANT EQUIPMENT 

1540 - COMPRESSED AIR SYSTEM 8 8 

SMITH COMBINED CYCLE SUBTOTAL 6,207 6.207 

304 - CONTINGENCY 

~- 11 ~ ~ ~ _ _ _ _ _ _ _ ~ ~  8600 - A.C.SYSTEM - 4  W 

.~ 

0000 - CONTINGENCY 621 621 

SMITH COMBINED CYCLE GRAND TOTAL 6,828 6,828 
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GULF POWER COMPANY 
DISMANTLING S N D Y  
R M S I O N  2 MAY 7, 2009 

ENGINEERING E CONSTRUCTION SERVICES 
PROJECT CONTROLS PLANT SMITH COMBUSTION TURBINE ALL UNITS 

PLANT SUMMARY REPORT 
DECEMBER 31,2009 $ X 1000 

FERUCOA DESCRIFTION UNfT1 UNlT1  UNfT3 U N R 4  UNlT5 UNIT6 UNlT7 COMMON TOTAL - 
341 - STRUCNRES b. IMPROVEMENTS 

2040 - SITEIMF'ROVEMENE 19 
2260 - ENGINEROOM 54 

341 - FERCACCOUNTTOTAL 73 

342 - NELHOLDERS 
4940 - FUELOILSYSTEM 

343 - PRIMEMOVERS 
7020 - COMBUSTIONTURBINE 

63 

12 

345 - ACCESSORY ELECIRIC EQUIP 
8680 - 12KVACSYSTEM 2 

SMllH COMBUSTION TVRBINE SUBTOTAL 151 
~~ 

304 . CONTINGENCY 

0003 . CONTINGENCY 15 

S M N  COMBUSTION TURBINE GRAND TOTAL 166 





Crist - Unit 4 

Summary Level Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

CRIST UNIT 4 
PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31.2009 s x IOOO 

FERUCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

311 - STRUCKIRES & lMPROVEMENE 

2120 - SITE FIRE PROTECT SYSTEM 

2300 - TLIRBINEBLOG 

2340 - STEAM GENERATOR BLDG 

311 - FERC ACCOUNT TOTAL 

312 - STRUCWRES & IMPROVEMEMS 

4000 - ASBESTOS &CONTAMINATION REMOVAL 

4800 - STEAMGENERATINGSYSTEM 

4840 - COALFIRINGSYSTEM 

5020 - BLOWWWN SYSTEM 

5wO - DRAFTSYmM 

5120 - SULNR DIOXIDE REMOVAL EQUIPMENT 

5640 - WETASHHANDUNGNS 

5700 - CONTROLAIRSYSTEM 

5720 - TREATEDWATERSYS 

5740 - SERWCEWTRSYS 

6400 - MAINSTEAMSYSTEM 

6440 - EXIRAIXIONSTEAMSYSTEM 

6560 - VENTANDDRAINSYSTEMS 

6580 - CONDENSATESYSTEM 

6600 - CONDENSATE AUXILIARY SYSTEMS 

6620 - FEEDWATERSYSTEM 

6700 - LUBEOILSYSTEM 

312 - FERC ACCOUNTTOTAL 

314 - TURBDGENERATOR UNITS 

7000 - ASBESTOS &CONTAMINATION REMOVAL 

7520 - TLIRBINE GENERATOR SYSTEM 

2 

365 

766 

1,133 

624 

998 

14 

1,270 

1 

22 

34 

140 

283 

84 

62 

17 

39 

1 

77 

3,666 

8 

419 

12 

12 
___ 

239 

239 

3 

(17) 

1 

60 

3,686 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

CRIST UNl l4  
PLANT DITAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING &CONSTRUCTION SERVICES 
PROIECT CONTROLS 

FERUCOA DESCRIF'TIDN REMOVAL DISPOSAL SALVAGE TOTAL $ 

314 - llJRBOGENERATOR UNITS 

7530 - GENERATOR CCOUNG & WRGE SYSTEM 

7700 - CONDENSINGSYSTEM 

7740 - COOUNGWRSYSTEM 

7900 - LUBEOILSYSTEM 

314 - FERC ACCOUNT TOTAL 

315 - ACCESSORY ELEC EQUIPMENT 

8000 - CABLE 

8020 - RACEWAYSITE 

8100 - GENBUSSYS 

8200 - 2448V DCSYSTEM 

8360 - A.C. SYSTEM 120/208 V 

8380 - STANDBY AC SYSTEM - 120/208V 
8520 - ACSYSTEM - 600V 

8560 - ACSYSTEM 2.3 W 

315 - FERC ACCOUNT TOTAL 

316 - MISC. PLANT EQUIPMENT 

1520 - INrRSITE COMMUNICATION SYS 

2 

8 

201 

248 

886 

53 

4 

8 

77 

3 

2 2 

353 - STATION EQUIPMENT 

9400 - TRANSFORMERS 17 (192) (175) 

CRIST UNIT 4 SUBTOTAL 5,780 254 (1101) 4,933 

0000 - CONllNGENCl 578 25 (W 493 
304 . CONTINGENCY 

CRIST UNIT 4 GRAND TOTAL 6,358 279 (1211) 5,426 
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Crist - Unit 5 

Summary Level Report 



GULF POWER COMPANY 
DISMANTLING S N D Y  
R M S I O N  2 MAY 7,2009 

CRIST UNIT 5 
PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

FER C/ C 0 A DESCNPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

311 - 5fRUCIURES & IMPROVEMENTS 

2120 - SllEFlREPRDTEClWSTEM 

2300 - TURBINE BLDG 

2340 - TEAMGENERATORBIDG 

311 - FERC ACCOUNTTOTAL 

312 - STRUCTURES & IMPROVEMENTS 

40W - ASBESTOS &CONTAMINATION REMOVAL 

4800 - STEAM GENERATING SYSTEM 

4840 - COALFIRINGSYSTEM 

5020 - BLOWDOWN SYSTEM 

5040 - DRAFTSYSTEM 

5640 - WET ASH HANDLING SY5 

5700 - CONTROLAIRSYSTEM 

5720 - TREATED WATERSYS 

5740 - SERVICEWRSYS 

6400 - MAIN STEAM SYSTEM 

6440 - EKTRAClIONSTEAMSYSEM 

65M) - VENT AND DRAIN SYSTEMS 

6580 - CONDENSATE SYSTEM 

6600 - CONDENSATE AUXJLIARY SYSEMS 

6620 - FEEDWATERSYSTEM 

6660 - WATER SAMPLING &ANALYSIS SYSTEM 

6700 - LUBEOILSYSEM 

312 - FERC ACCOUNT TOTAL 

314 - TURBOGENERATOR UNTS 

7000 - ASBESTOS & COMAMINATION REMOVAL 

7520 - TURBINE GENERATOR SYSTEM 

2 

365 

766 12 

1,133 

676 

998 

14 

1,270 

22 

34 

140 

282 

84 

62 

17 

39 

1 

77 

3,715 

8 

419 

12 

258 

(17) 

3 

(262) 

(2) 
272 

544 

814 

934 

920 

7 

1,168 

22 

34 

136 

281 

84 

62 

17 

30 

1 

60 

3,756 

11 

157 

Page 1 



ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7, 2009 

CRIST UNIT 5 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 $ X 1000 

FERC/COA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

314 - WRBOGENERATOR UNITS 

7700 - CONDENSING S Y m M  

7740 - CWUNGWTRSYSTEM 

7900 - LUBEOILSYSTEM 

314 - FERC ACCOUNT TOTAL 

315 - ACCESSORY ELEC EQUIPMENT 

8000 - CABLE 

8020 - RACEWAY SITE 
8100 - GENBUSSYS 

8200 - 2448VDCSYSTEM 

8360 - A.C. SYSTEM 120/208 V 

8380 - STANDBY AC SYSTEM - 120/208V 

8520 - ACSYSEM-600V 

8560 - ACSYSEM2.3KV 

315 - FERC ACCOUNT TOTAL 

8 

201 

248 

884 

53 

4 

8 

1 

4 

7 

77 
- 

3 

1 

4 

316 - MISC. PLANT EQUIPMENT 

1520 - INTRSlTE COMMUNICATION SYS 2 2 

353 - STATION EQUIPMENT 

(175) 
~. 

9400 - TRANSFORMERS 17 (192) 

CRIST U N l l 5  SUBTOTAL 5,828 273 (1101) 5,001 

304 - CONTINGENCY 
0000 - CONTINGENCY 583 27 (110) 500 

CRIST UNIT 5 GRAND TOTAL 6,411 301 (1211) 5,501 

Page 2 



Crist - Unit 6 

Summary Level Report 



GULF POWER COMPANY 
DISMANTLING S W D Y  
R M S I O N  2 MAY 7,2009 

CRIST UNlT 6 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 S X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERYCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

311 - STRUCIURES &IMPROVEMENTS 

2120 - SITEFIREPROTBXSYSEM 

2300 - NRBINE BLDG 

2340 - STEAMGENERATORBLDG 

311 - FERC ACCOUNT TOTAL 

312 - STRUCTURES &IMPROVEMENTS 

4000 - ASBESTOS &CONTAMINATION REMOVAL 

4800 - STEAM GENERATING SYSTEM 

4840 - COAL FIRING SYSTEM 

4960 - UGHEROILSYSTEM 

5000 - AUXILIARY BOILER 

5040 - DRAFTSYSTEM 

5120 - SULFUR DIOXIDE REMOVAL EQUIPMENT 

5640 - WET ASH HANDLING SYS 

5720 - TREATED WATERSYS 

5740 - SERVICEWRSYS 

6400 - MAINSTEAMSYSTEM 

6440 - MTRACnONSTEAMSYSTEM 

6520 - AUX TURBINE STM & EXHAUST SY5 

6560 - VENT AND DRAIN SYSIEMS 

6580 - CONDENSATESYmM 

6600 - CONDENSATE AUXILIARY SYSTEMS 

6620 - FEEDWATERSYSEM 

6640 - FEEDWRAUXSYS 

6700 - LUBEOILSYSEM 

6740 - NlTROGENSYSTEM 

6760 - CHEMICAL WASH SY5TEM 

790 

1,682 

2.472 

1,123 

1,885 

101 

5 

84 

2,639 

1 

862 

423 

91 

311 

122 

55 

328 

248 

678 

133 

28 

42 70 

10 

10 

429 

605 

1,041 

1,646 

1,552 

1,736 

74 

5 

80 

2,299 

1 

814 

404 

86 

292 

115 

52 

313 

220 

646 

111 

28 

64 

42 
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ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST UNIT 6 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

FERUCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

312 - STRUCNRES &IMPROVEMENTS 

312 - FERCACCOUNTTOTAL 

314 - TURBOGENERATOR UNlTS 

7000 - ASBESTOS &CONTAMINATION REMOVAL 

7520 - TURBINE GENERATOR SYSTEM 

7700 - CONDENSING SYSTEM 

7740 - COOUNGWRSYSTEM 

7760 - COOLINGTOWER 

7900 - LUBEOILSYSTEM 

314 - FERC ACCOUNT TOTAL 

315 - ACCESSORY ELEC EQUIPMENT 

8000 - CABLE 

8020 - RACEWAY SITE 

8100 - GENBUSSYS 

8200 - 24-48VDCSYSTEM 

8360 - AS.  SYSTEM 120/208 V 

8380 - STANDBY AC SYSTEM - 120/208V 

8520 - ACSYSTEM -6OOV 

8620 - STANDBY AC SYSTEM-4KV 

315 . FERC ACCOUNT TOTAL 

316 - MISC. PL4W EQUIPMEW 

1520 - INTRSIE COMMUNICATION SYS 

353 - STATION EQUIPMENT 

9400 ~ TRANSFORMERS 

9,230 

250 

1,037 

12 

81 

844 

162 

2,386 

51 
6 

6 

2 

1 

14 10 

89 

1 

58 

429 (725) 

__ 
96 

8,934 

346 

709 

(3) 
64 

840 

159 

2,115 

L 

1 

14 

10 

1 

1 

(573) 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

GRIST UNIT 6 
PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCIION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

FERC/COA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

CRIST UNIT 6 SUBTOTAL 14,236 535 (2646) 12,124 

304 - CONTINGENCY 
0000 - COFmNGENCY 1,424 53 (265) 1,212 

CRIST U N T  6 GRAND TOTAL 15,659 588 (2911) 13,336 
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Crist - Unit 7 

Summary Level Report 



CRIST UNIT 7 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERVCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

311 - STRUCIURES R IMPROVEMENTS 

2120 - SlTE FIRE PROTECT SYSTEM 

2300 - TURBINE BLDG 

2340 - STEAM GENERATOR BLDG 

311 - FERC ACCOUNTTOTAL 

312 - STRUCPJRES 5 IMPROVEMENTS 

4000 - ASBESTOS 5 CONTAMINATION REMOVAL 

4800 - STEAM GENERATING SYSTEM 

4840 - COALFIRINGSYSTEM 

49M) - LIGHTEROILSYSTEM 

5000 - AUXIUARY BOILER 

5040 - DRAFTSYSTEM 

5120 - SULFUR DIOXIDE REMOVAL EQUIPMENT 

5240 - COAL HANDLING SYSTEMS 

5640 - WET ASH HANDLING SYS 

5720 - TREATEDWATERSYS 

5740 - SERVICEWTRSYS 

6400 - MAINSTEAMSYSTEM 

6440 - EXTRACTIONSTEAMSYSTEM 

6520 - AUX TURBINE STM 5 EXHAUST SYS 

6560 - VENT AND DRAIN SYSTEMS 

6580 - CONDENSATESYSTEM 

6600 - CONDENSATE AUXILIARY SYSTEMS 

6620 . FEEDWATERSYSTEM 

6640 - FEEDWRAUXSYS 

6700 - LUBEOILSYSTEM 

6740 - NlTRCGENSYSTEM 

6760 - CHEMICAL WASH SYSTEM 

1,027 

2.178 

3,206 

1,521 

2,411 

104 

24 

82 

2,129 

76 

16 

1,808 

576 

92 

311 

122 

5s 

328 

265 

679 

109 

28 

70 

42 

14 

14 
__ 

581 

(236) 791 

1,331 

(1097) 2,123 
_-- (861) 

2,102 

2,217 

71 

24 

74 

1,796 

76 

16 

1,760 

182 

87 

292 

115 

52 

313 

231 

646 

84 

28 

64 

42 



,, 

GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
CRIST U N m  7 PROJECT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

FERUCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

- 
312 - STRUCTURES & IMPROVEMENE 

312 - FERCACCOUNTTOTAL 10,847 581 (1154) 10,274 

314 - TURKGENERATOR UNITS 

7000 - ASBESTOS &CONTAMINATION REMOVAL 

7520 - TURBINE GENERATOR SYSTEM 

7700 - CONMNSINGSYSEM 

7740 - COOUNGWIRSYSTEM 

7760 - COOLINGTOWER 

7900 - LUBEOIL SYSTEM 

7920 . AUXILIARY COOLING TOWER 

314 - FERC ACCOUNTTOTAL 

315 - ACCESSORY ELEC EQUIPMENT 

8000 - UBLE 

8020 - RACEWAY 5lTE 
8100 - GENWSSYS 

8200 - 2448VDCSYSTEM 

8360 - A.C. SYSEM 120/208 V 

8380 - STANDBY AC SYSTEM - 120/208V 

8520 - ACSYSEM-600V 

8620 - STANDBY ACSYSTEM4W 

315 ~ FERC ACCOUNT TOTAL 

316 - MISC. PLANT EQUIPMENT 

1520 - 1NTWTE COMMUNICATION SYS 

353 - STATION EQUIPMENT 

9400 - TRANSFORMERS 

329 

1,241 

12 
46 

650 

158 

61 

2,496 
~ 

65 
9 

10 

3 

1 

22 

13 

122 

1 

83 

126 

(3) 

126 (364) 

454 

913 

(3) 
29 

649 

155 

61 

2,257 

3 

1 

22 

13 ___ 
(117) 5 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

GRIST UNIT 7 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

FERC/COA DE X R I  F'TI 0 N REMOVAL DISWSAL SALVAGE TOTAI B . .  

~~ 

CRIST UNIT 7 SUBTOTAL 16.755 721 n f i 4 7 j  17 977 ~ - -  ._, --,-_l_l ~~ 

-. ____~ ~ 

304 - CONTINGENCY 

0000 - CONTINGENCY 1,675 72 (364) 1,383 

-~ 

CRIST UNIT7 GRAND TOTAL 18,430 793 (4007) 15,216 

Page 3 



Crist - SCR (Unit 7) 

Summary Level Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

CRIST SCR UNn 7 
PLANT DETAIL LEVEL REPORT 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

FERUCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

307 - CONSTRUCnON CLEARING ACcrS 

OOW - CONSTRUCnON CLEARING ACCOUNTS 351 351 

308 . ENGINEERING 

0240 - ENGINEERING93 

311 - STRUCIIIRES ?L IMPROVEMEMS 

2920 - SECURITYBUILDING 

3920 - OPERATORS VILLAGE SEPTIC 

311 - FERCACCOUNTTOTAL 

312 - BOILER PIANT EQUIPMENT 

4800 - STEAM GENERATING SYSTEM 

5040 - DRAFTSYSTEM 

51W - SELECTIVE CATALYTIC REDUCnON 

5120 - SULFUR DIOXlDE REMOVAL EQUIPMENT 

5700 - CONTROLAIRSY5EM 

312 - FERC ACCOUNTTOTAL 

315 - ACCESSORY ELEC. S Y m M  

8440 - A.C. S Y m M  -48OV. 

316 - MISC. PLANT EQUIPMENT 

1580 - PANT WPPORT EQUIPMEM 

1660 - PIANTWASHDOWNSYSTEM 

316 - FERC ACCOUNTTOTAL 

1.462 

116 

14 

130 

613 

252 

4,106 

369 

15 

679 

5,355 679 

130 

3 

13 

16 

1,462 

(25) 91 

14 

(25) 105 

613 

252 

(391) 4,394 

369 

15 

(391) 5,643 

130 

3 

13 

16 

Page 1 



CRIST SCR UNIT 7 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERYCOA DEXRIFTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

CRIST X R  UNIT 7 SUBTOTAL 7,443 679 (4161 7.706 

304 - CONTINGENCY 
0000 . CONTINGENCY 744 68 (42) 771 

CRIST X R  UNIT 7 GRAND TOTAL 8,188 747 (458) 8,477 

Page 2 



Crist Common Facilities 

Summary Level Report 



GRIST COMMON 
PLANT DETAIL LNEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

FERYCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

307 - CONSTRUCnON UEARING ACCTS 

O W  - PRODUCTIONCOST5 961 961 
0200 . TEMPORARY SERVICES 

0220 - S A F m  E 5ECURlTY FACIUTIES 

307 - FERC ACCOUNT TOTAL 

308 - ENGINEERING 

0240 - ENGINEERINGSCS 

0260 - ENGINEERING-OPERATING COMPANY 

0360 - CONSTRUCnON INSURANCE 

308 - FERC ACCOUNT TOTAL 

309 - OVERHEADS 

0480 - GENERALOVERHEAD 

311 - STRUCIURES E IMPROVEMENTS 

2020 - INITIALSITEPREP. 

2040 - SITEIMPROVEMENT5 

2060 - WATER FRONT IMPROVEMENTS 

2080 - POND5 

2120 - SITE FIRE PROTECT S Y m M  

2300 - TURBINEBLDG 

2340 - $TEAM GENERATOR BLDG 

2600 - SERVICEBLDG 

2620 - WAREHOUSE 

2700 - WATERTREATBLDG 

2820 - HYDROGENHOUSE 

2840 - PRECIPITATOR CONTROL HOUSE 

2860 - FIREPROTECTION BLDC 

2880 - SERVICE WTR CHLORINE HSE 

1,151 

1.271 

3,383 

178 

745 

2,879 

3,801 

1,151 

178 

745 

2,879 

3,801 
~ -~ 

576 576 

1,067 

318 

761 

1,345 

47 

3 

969 

244 

1,741 

219 

35 

35 

90 

66 

6 
1,067 

324 

761 

1,345 

(9) 37 

3 

(1) 968 

(57) 188 

1,741 

(7) 212 

35 

Page 1 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

CRIST COMMON 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 5 X 1000 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERYCOA DEKRIFITON REMOVAL DISPOSAL SALVAGE TOTAL S 

311 ~ STRUCTURES & IMPROVEMEMS 

2900 - CIRCWTRCHLORHSE 

2920 - SECURITYBLCG 

2940 - WELLWMPHSE 

3100 - COOLING TOWER SWGR BLDG 

3140 - FUELPUMPHOUSE 

3240 - WTABLE WATER PUMP HOUSE 

3300 - SEWAGE TREAT FAClLITV 

311 - FERC ACCOUNTTOTAL 

312 - BOILER PLANT EQUIPMENl 

4880 - GAS HANDLING &. FIRING SYS 

4920 - OILSTORAGE 

4960 - LIGHEROILSYSTEM 

SO40 - DRAFTSYSTEM 

5080 . STACK 

5120 - SULFUR DIOXIDE REMOVAL EQUIPMENT 

5240 - COAL HANDLING SYSTEMS 

5280 - COAL HANDLING SERVICE BUILDING 

5320 - COAL HANDLING GARAGE 

5340 - COAL HANDLING SWITCHGEAR HSE 

5380 - COAL HANDLING CRUSHER HSE 

5640 - WET ASH HANDLING SYS 

5660 - DRY ASH HANDLING SYSTEM 

5740 - SERVICEWTRSYS 

6660 - WATER SAMPLING &ANALYSIS SYSTEM 

6700 - LUBEOILSYSEM 

312 - FERC ACCOUNT TOTAL 

18 

2 

9 

35 

19 
4 

3 

7,029 

16 
308 
96 

7 

684 

7 

5,527 
28 

50 

37 
515 
2 

962 

1 

6 

492 

41 

11 

(34) (27) 

1,177 

(4) 3 

(327) 5,241 

(4) 24 

50 

8 8 

8,248 545 (508) 8,285 
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1 1 
CRIST COMMON 

PLANT DmAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

~~ 

FERYCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

314 - TURKGENERATOR UNITS 

7520 - TURBINE GENEWTOR SYSTEM 

7740 - COOUNGWFCSYSTEM 

7760 - COOLINGTOWER 

7800 - LImNGSYSTEM 

314 - FERC ACCOUNT TOTAL 

315 - ACCESSORY ELEC EQUIPMENT 

81W - GENBUSSYS 

8140 - CENTRALIZED PLANTCONTROL SYS 

8180 - RACKS &PANELS 

8200 - 24-48VDCSYTEM 

8280 - 4160 V EMERG. GENERATOR 

8360 - A.C. SYSTEM 120/208 V 

8380 - STANDBY AC SYSTEM - 120/208V 

8400 - 220VOLTACSYSTEM 

8520 - ACSYSTEM -6OOV 

315 - FERC ACCOUNT TOTAL 

316 - MISC. PLANT EQUIPMENT 

1520 - INTRSITE COMMUNICATION SYS 

1560 - CENTRALVACUUMSYSTEM 

316 - FERCACCOUNTTOTAL 

5 

389 

673 

11 

1,078 

6 

9 

1 

1 

1 

2 

1 

18 3 

43 

4 

(14) (8) 

9 

1 

1 

1 

2 

1 

3 

18 

(14) 28 

1 

___ 
1 



GRIST COMMON 
PUNT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

FERCICOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 
- 

24,043 
- CRIST COMMON SUBTOTAL 24,159 551 (667) 

304 - CONTINGENCY 

0000 - COMINGENCY 2,416 55 (67) 2,404 

CRIST COMMON GRAND TOTAL 26,575 606 (733) 26,448 
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Pea Ridge - Unit 1 

Summary Level Report 



PEA RIDGE UNIT 1 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERYCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

341 - STRUCTURES R IMPROVEMENTS 

2040 - SmIMPROVEMENTS 

2260 - ENGINEROOM 

341 - FERC ACCOUNTTOTAL 

342 - NELHOLDERS 

4940 - FUELOILSYSTEM 

343 - PRIME MOVERS 

7020 - COMBUSTION TVRBINE 

345 - ACCESSORY ELMRIC EQUIP 

6 

16 

23 

19 

7 (4) 

19 

4 

8680 - 12KVACSYSTEM 1 1 

45 
- PEA RIDGE UNlT 1 SUBTOTAL 50 (5) 

304 - CONTINGENCY 

0000 - CONTINGENCY 5 5 

PEA RIDGE UNIT 1 GRAND TOTAL 55 (5) 50 
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Pea Ridge - Unit 2 

Summary Level Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

PEA RIDGE U N n  2 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 0 X 1000 

ENGINEERING & CONSTRUCTIOFr SERVICES 
PROJECT CONTROLS 

FERYCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

341 - STRUCIURES b IMPROVEMEFm 

2040 - SITEIMPROVEMENTS 6 (1) 6 

16 16 2260 - ENGINEROOM 

341 - FERC ACCOUM TOTAL 
~~ 

23 (1) 22 

342 - FUELHOLDERS 

4940 - FUELOILSYSTEM 

343 - PRIMEMOVERS 

7020 - COMBUmON NRBINE 

19 

7 (4) 

19 

4 

345 - ACCESSORY ELECTRIC EQUIP 

8680 - 12 WACSYSTEM 1 1 
.~ ~~ 

45 
~~ 

50 ( 5 )  

5 5 

PEA RIDGE U N n  2 SUBTOTAL 

304 - CONTINGENCY 
0000 - CONTINGENCY 

~~ 

PEA RIDGE U N U 2  GRAND TOTAL 55 (5) 50 
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Pea Ridge - Unit 3 

Summary Level Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

PEA RIDGE UNIT 3 
P I A M  DETAIL LEVEL REPORT 
DECEMBER 31.2009 C X 1000 

ENGINEERING & CONSTRLCTION SERVICES 
PROJECT CONTROS 

FERC/COA DEXRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

341 - STRUCTURES &, IMPROVEMEMS 

2040 - SITEIMPROVEMENTS 

2260 - ENGINEROOM 

341 - FERC ACCOUM TOTAL 

342 - FUELHOLDERS 

4940 - FUELOILSYSTEM 

343 - PRIMEMOVERS 

7020 - COMBUSTION TURBINE 

345 - ACCESSORY ELECRIC EQUIP 

6 

16 

23 

19 

7 (4) 

6 

16 
~ 

22 

19 

4 

8680 - 12KVACSYSEM 1 1 
-___. - 

45 __ .. ~ 

50 (5) PEA RIDGE UNIT 3 SUBTOTAL 

304 - CONTINGENCY 

OOW - CONTINGENCY 5 5 

PEA RIDGE U N F  3 GRAND TOTAL 55 (5) 50 
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Scholz - Unit 1 

Summary Level Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCnON SERVICES 
PROJECT CONTROLS SCHOU UNIT 1 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

FERUCOA DE X RI PTI 0 N REMOVAL DISPOSAL SALVAGE TOTAL $ 

311 - STRUCTURES &IMPROVEMENTS 

2300 - TVRBINEBUX; 

2340 - STEAMGENERATORBLDG 

311 - FERC ACCOUNT TOTAL 

312 - 5rRUCIIIRES &IMPROVEMENTS 

4000 - ASBESTOS &CONTAMINATION REMOVAL 

4800 - STEAM GENERATING SYSTEM 

4840 - COALFIRINGSYmM 

5020 - BLOWDOWNSYSTEM 

5040 - DRAFTSYSTEM 

5240 - COAL HANDLING SYSTEMS 

5640 - WETASHHANDUNGMS 

5700 - CONTROLAIRSYSEM 

5720 - TREATEDWATERSYS 

5740 - SERVICEWTRSYS 

6400 - MAINSTEAMSYSTEM 

6440 - EXTUCIIONSTEAMSYSTEM 

6560 - VENT AND DRAIN SYSTEMS 

6580 - CONDENSATESYSTEM 

6600 - CONDENSATE AUXIUARY SYSTEMS 

6620 - FEEDWATERSYSTEM 

312 - FERC ACCOUNT TOTAL 

314 - TVRBOCENERATORUNITS 

7000 - ASBESTOS & CONTAMINATION REMOVAL 

7520 - TVRBINE GENERATOR SYSTEM 

7700 - CONDENSING SYSTEM 

7740 - COOUNGWTRSYSEM 

295 

623 

4 

7 

258 

530 

918 11 

195 

787 

303 

720 

9 

498 

636 

3 

(84) 

(7) 

264 233 

20 

31 
2 

35 

41 

49 

13 

31 

19 

30 

2 

32 

41 

49 

13 

22 

58 41 
~ 

195 1,577 1,622 

24 

562 

7 

1 

9 33 

359 

1 

(9)  
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GULF POWER COMPANY 
DISMANTLING SIUDY 
REVISION 2 MAY 7,2009 

SCHOU UNIT 1 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 b X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERVCOA DESCRILTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

314 - SURBOCENERATOR U N m  

7900 - LUBEOILSYSTEM 7 7 

314 - FERC ACCOUM TOTAL 601 9 (219) 392 

315 - ACCESSORY ELEC EQUIPMENT 

8000 - CABLE 

8020 - RACEWAYSm 

8100 - GEN BUSSYS 

8200 - 24-48VDCSYSTEM 

8240 - D.C. 5 Y m M  1251250 V 

8360 - A.C. SYSTEM 1201208 V 

8380 - STANDBY AC SYSTEM - 12Ol208V 

8520 - ACSYmM-600V 

8560 - ACSYSTEM2.3 Kv 

315 - FERC ACCOUNT TOTAL 

316 - MIX .  PLANT EQUIPMENT 

1520 - INlRSlTE COMMUNICATION SYS 

1560 - CENTRAL VACUUM SYSTEM 

316 - FERC ACCWNT TOTAL 

353 - STATIONEQUIPMENT 

9400 - TRANSFORMERS 

26 

76 

4 

2 

4 

7 

119 

1 

- 
1 

14 

2 

1 

Page 2 
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Scholz - Unit 2 

Summary Level Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

SCHOU UNIT 2 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CON!XRUCTION SERVICES 
PROJECT CONTROLS 

FERUCOA DEXRIPnON REMOVAL DISPOSAL SALVAGE TOTAL $ 

311 . STRUCTURES E IMPROVEMENTS 

23W - TURBINEBLDG 

2340 - 5EAMGENERATORBLCG 

311 - FERC ACCOUNT TOTAL 

312 ~ 5lRUCTURES E IMPROVEMENTS 

4000 - ASBESTOS E CONTAMINATION REMOVAL 

A800 - STEAMGENERATINGSYSTEM 

4840 - COALFIRINGSYSTEM 

5020 - ELOWDOWN SYSTEM 

5040 - DRAFTSYSTEM 

5640 - WET ASH HANDLING SYS 

5700 - COMROLAIRSYSTEM 

5720 - TREATED WATERSYS 

5740 - SERVlCEWSYS 

6400 - MAINSTEAMSYSTEM 

6440 - EXTRACTIONSTEAMSYSTEM 

6560 - VENT AND DRAIN SYSEMS 

6580 - CONDENSATESYSTEM 

6600 - CONDENSATE AUXILIARY SYSTEMS 

6620 - FEEDWATERSYSTEM 

312 - FERC ACCOUNTTOTAL 

314 - TURBOGENERATOR UNITS 

70W . ASBESTOS E CONTAMINATION REMOVAL 

7520 - TURBINE GENERATOR SYSTEM 

7700 - CONDENSING SYSTEM 

7740 . COOUNGWTRSYSTEM 

79W - LUBEOILSYSTEM 

300 
644 

5 

E 

944 

326 

719 
9 

264 12 

31 

2 
34 

49 41 

13 

31 

62 

1.595 

24 
444 
7 

1 
7 

12 

204 

__ 
204 

(31) 

530 

635 

3 

233 

12 

30 

2 

32 

41 

49 

13 

22 

9 33 

246 

1 

(9) 
7 
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GULF POWER COMPANY 
DISMANTLING STUDY 
RNIS ION 2 MAY 7,2009 

SCHOU UNIT 2 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 8 X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERVCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

314 . TVRBOGENERATOR UNITS 

314 - FERC ACCOUNTTOTAL 482 9 (213) 278 

315 ~ ACCESSORY ELEC EQUIPMEM 

8000 - CABLE 

8020 - RACEWAYSITE 

8100 - GENEUSMS 

8240 - D.C. SYSTEM 1251250 V 

8360 - A.C. SYSTEM 120/208 V 

8380 - STANDBY AC SYSTEM - lZOl208V 

8520 - ACSYSTEM -60OV 

8560 - ACSYSTEM 2.3 KV 

315 - FERC ACCOUNT TOTAL 

316 - MISC. PLANT EQUIPMENT 

1520 - INlRSITE COMMUNICATION SA'S 

353 - STATION EgUIPMENT 

26 76 

4 

2 

2 

7 

118 
-__ 

1 

(74) 

(4) 

(7) 

43 

2 

2 

7 

43 
_.____ 

1 

9400 - TRANSFORMERS 11 (127) (115) 

XHOLZ U N l l  2 SUBTOTAL 3,152 226 (707) 2,671 

304 - CONTINGENCY 
0000 - CONTINGENCY 315 23 (71) 267 

SCHOLZ U N l l 2  GRAND TOTAL 3.467 248 (777) 2.938 

Page 2 



Scholz Common Facilities 

Summary Level Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

SCHOK COMMON 
PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

FERUCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

307 . CONSlRUCTION CLEARING ACCTS 

0040 - PROOUCnONCOSTS 

0200 . TEMPORARY SERVICES 

0220 - SAFEPI & SECURITY FACILmES 

307 - FERC ACCOUNT TOTAL 

308 - ENGINEERING 

0240 - ENGINEERING93 

0260 - ENGINEERING-OPERATING COMPANY 

0360 - CONSTRUCTION INSURANCE 

308 - FERC ACCOUNT TOTAL 

309 - OVERHEADS 

0480 - GENERALOVERHEAD 

311 - STRUCRIRES & IMPROVEMENTS 

2020 - 
2040 - 
2080 . 
2120 - 
2300 - 
2340 - 
2600 - 
2620 - 
2800 - 

2860 - 
2880 - 
2960 - 
3320 - 

INITIAL Sm PREP. 

SITE IMPROVEMENTS 

WNDS 

Sm FIRE PROTECT SYSTEM 

TURBINE BUILDING 

STEAM GENERATOR BLDG 

SERVICE BLDG 

WAREHOUSE 

EMERGENCY GENERATOR BLDG 

FIRE PROTECTION BLDG 

SERVICE Wm CHLORINE HSE 

LUBE OIL STORAGE BUILDING 

ENVIRONMENTAL MONITORING FACILm 

311 - FERC ACCOUM TOTAL 

160 
198 

555 

912 

89 

207 

428 

724 

99 

222 

32 

1,077 

268 
10 

320 
189 

83 

91 

23 

12 

4 

2 

2,333 

160 

198 

555 

912 
.. 

89 

207 

428 

724 
~. - - 

(30) 

(3) 

99 

222 

32 

1,077 
262 

10 

320 

159 

81 

91 

23 

12 

4 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7, 2009 

SCHOU COMMON 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 0 X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

FERUCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

312 - BOILER PLANT EQUIPMENT 

4960 - LIGHTEROILSY5EM 

SO80 - STACK 

5120 - SULFUR DIOXIDE REMOVAL EQUIPMENT 

5240 - COAL HANDLING SYSTEMS 

5320 - COAL HANDLING GARAGE 

5340 - COAL HANDLING SWITCHGEAR HSE 

5380 - COAL HANDLING CRUSHER HSE 

5640 - WET ASH HANDLING SYS 

5720 - TREATEDWATERSYS 

6600 - CONDENSATE AUXILIARY SYSTEMS 

312 - FERC ACCOUNT TOTAL 

314 - TURBOGENERATOR UNITS 

7740 - COOLINGWRSYSTEM 

7800 - LImNGSYSTEM 

7900 - LUBEOILSYSTEM 

314 - FERC ACCOUNT TOTAL 

315 - ACCESSORY ELEC EQUIPMENT 

8140 - C E W L I Z E D  PLANT CONTROL SYS 

8180 - RACKSCkPANELS 

8200 - 24-48VDCSYSTEM 

8280 - 4160 V EMERG. GENERATOR 

8300 - EMERGENCY GENERATOR SYSTEM - 600V 

8520 - ACSYSTEM - 600V 

315 - FERC ACCOUNTTOTAL 

316 - MISC. PLANT EQUIPMENT 

1520 - INTRSITE COMMUNICATION SYS 

52 

150 

185 

1,462 

66 

40 

200 

96 

1s 

11 

4 

2.267 

27 

4 

13 

43 

16 

1 

1 

1 

6 

9 

50 

150 

185 

1,474 

64 

39 

188 

71  

15 

(95) 2,188 

21 

1 

1 

1 

1 

3 
~ 

5 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7.2009 

SCHOU COMMON 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERUCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 
~~ ~ 

6,260 
~~ 

SCHOU COMMON SUBTOTAL 6,393 16 (148) 

304 . CONTINGENCY 
0000 - CONTINGENCY 639 2 (15) 626 

. 

SCHOLZ COMMON GRAND TOTAL 7,032 17 (163) 6,886 
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Lansing Smith Combustion 
Turbine 

Summary Level Report 



SMITH COMBUSTION TURBINE TOTAL 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 1 X 1000 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

~~ ~ 

FERUCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

341 - STRUCTURES &IMPROVEMENTS 

2040 - SITEIMPROVEMENTS 

2260 - ENGINEROOM 

341 - FERC ACCOUNT TOTAL 

342 - FUELHOLDERS 

4940 - NELOILSYSTEM 

343 - PRIMEMOVERS 

7020 - C O M B U ~ O N  TURBINE 

21 

76 54 

64 

2s 

63 

12 

345 - ACCESSORY ELECTRIC EQUIP 

8680 . 12KVACSYSTEM 2 2 -~~~ 
151 

~ _ _ _ _ ~  
SMITH COMEUSTION TURBINE TOTAL SUBTOTAL 167 (15) 

304 - CONTINGENCY 

oooa - CONTINGENCY 17 (2) 15 

SMITH COMBUSTION TURBINE TOTAL GRAND TOTAL 183 (17) 166 
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Lansing Smith - Unit 1 

Summary Level Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

SMITH UNIT 1 
PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 S X 1000 

FERCICOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL '3 

311 - STRUCTURES &IMPROVEMENTS 

2000 - ASBESTOS & CONTAMINATION REMOVAL 8 3 11 

2300 - TURBINEBLDG 473 393 
2340 - STEAM GENERATOR BLDG 637 402 

311 - FERC ACCOUNTTOTAL 1,118 807 
__ ~ 

312 ~ BOILER PLANT EQUIPMENT 

4000 - 
4800 - 
4840 - 

5040 - 
5090 - 
5120 - 
5640 - 
5700 - 
5740 - 

6 4 w -  

6 4 4 0 -  

6560 - 

6580 - 
6600 - 

6620 - 

ASBESTOS R CONTAMINATION REMOVAL 

STEAM GENERATING SYSTEM 

COAL FIRING SYSTEM 

DRAFT SYSTEM 

SELECrnrE NON-CATALMIC REDUCTION SYSTEM 

SULFUR DIOXIDE REMOVAL EQUIPMENT 

W€T ASH HANDLING SYS 

CONTROL AIR SYSTEM 

SERVICE WR SYS 

MAIN STEAM SYSTEM 

EXTRACrION STEAM SYSTEM 

VENT AND DRAIN SYSTEMS 

CONDENSATE SYSTEM 

CONDENSATE AUXILIARY SYSTEMS 

FEEDWATER SYSTEM 

312 - FERC ACCOUNT TOTAL 

314 - WRKGENERATORUNlTS 

7000 - ASBESTOS & CONTAMINATION REMOVAL 

7520 - TURBINE GENERATOR SYSTEM 

7700 - CONDENSING SYSTEM 

7900 - LUBEOILSYSTEM 

1,013 

1,543 

24 

758 

44 

1 

118 

50 

59 

110 

98 

38 

49 

100 

4,OW 

8 

654 

10 

33 

~ 

3 

543 

543 

3 

(31) 

1,555 

1,407 

15 

717 

44 

1 

116 

49 

54 

107 

93 

38 

39 

69 

11 

459 

(6) 
32 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7, 2009 

SMITH UNIT 1 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERUCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

314 - TURBOGENERATORUNITS 

314 - FERC ACCOUNT TOTAL 

315 - ACCESSORY ELEC EQUIPMENT 

8000 - CABLE 

8100 - GENBUSSYS 

8200 - 24-48V OCSYSTEM 

8380 - STANDBY AC SYSTEM - 120l208V 

8520 - ACSYSTEM -600V 

8600 . ACSYS4.OKV 

8620 - STANDBY AC SYSTEM4KV 

8720 - ACMs-23KV 

315 - FERC ACCOUNT TOTAL 

316 - MISC. PLANT EQUIPMENT 

1520 - INTRSlTE COMMUNICATION SYS 

353 - STATION EQUIPMEM 

706 

24 

3 

2 

11 

2 

26 

1 

68 
- 

1 

27 9400 - TRANSFORMERS 

- 
3 (213) 496 

(35) 

(3) 

1 

__ 
-~ 

S M N  UNtT 1 SUBTOTAL 5,924 

304 - CONTINGENCY 
0000 - CONTINGENCY 592 55 (109) 538 

S M N  U N T  1 GRAND TOTAL 6,516 604 (1204) 5,916 
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Lansing Smith - Unit 2 

Summary Level Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

SMITH UNm 2 
PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31.2009 $ X 1000 

FERCJCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

311 - STRUCTURES & IMPROVEMEFm 

20W - ASBESTOS &CONTAMINATION REMOVAL 

23W - TURBINEBLDG 

2340 - STEAM GENERATOR BLOG 

311 - FERCACCOUMTOTAL 

312 - STRUCTURES &IMPROVEMENTS 

4000 - ASBESTOS &CONTAMINATION REMOVAL 

4800 - STEAM GENERATING SYSTEM 

4840 - COAL FIRING SYSTEM 

5040 - DRAFTSYSTEM 

5090 . SELECTIVE NON-CATALYTIC REDUCTION SYSTEM 

5120 . SULFUR DIOXIDE REMOVAL EQUIPMENT 

5640 - WETASHHANDUNGSYS 

5700 - CONTROLAIRSYSTEM 

5740 - SERVICEWTRSYS 

6400 - MAINSTEAMSYSTEM 

6440 - EXTRACTIONSTEAMSYSTEM 

6560 - VENT AND DRAIN SYSTEMS 

6580 - CONDENSATE SYSTEM 

66W - CONDENSATE AUXILIARY SYSTEMS 

6620 - FEEDWATERSYSTEM 

312 - FERC ACCOUNT TOTAL 

314 - TURBOGENERATOR UNITS 

7000 . ASBESTOS &CONTAMINATION REMOVAL 

7520 - TURBINE GENERATOR SYSTEM 

7700 - CONDENSING SYSTEM 

7900 - LUBEOILSY5EM 

8 

509 

701 

1,218 

1,280 
1,543 

29 

756 
281 

1 

220 

50 

59 

110 

98 

38 
49 

102 

4,615 

8 

654 

10 
33 

667 

667 

3 

11 
428 

465 

904 

1,947 

1,407 

23 

711 

281 
1 

218 

49 

54 

107 
95 

38 
38 

66 

5,036 

11 

459 

( 6 )  
32 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

SMITH UNIT 2 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERC/COA DEXRlPTIDN REMOVAL DISPOSAL SALVAGE TOTAL $ 

314 - TURBOGENERATOR UNITS 

314 - FERC ACCOUNT TOTAL 706 3 (213) 496 
. -.. .~ 

315 - ACCESSORY ELEC EQUIPMENT 

8OW - CABLE 

8100 - GEN BUSSYS 

82W - 2448VDCSYSTEM 

8380 - STANDBY AC SYSTEM - 120/208V 

8520 - ACSYSTEM -6OOV 

8600 - ACNS4.OKV 

8620 - STANDBY AC SYSTEM4KV 

8720 - ACSYS-23KV 

315 - FERC ACCWNTTOTAL 

24 

3 

2 

9 

1 

26 

1 

66 

316 - MISC. PLANT EQUIPMENT 

1520 - INTRSXE COMMUNICATION SYS 1 

353 - TATION EQUIPMENT 

9400 - TRANSFORMERS 28 

SMITH UNIT 2 SUBTOTAL 6,633 674 

(35) 

(13) 

2 

9 

304 . CONTINGENCY 
0000 - CONTINGENCY 663 67 (113) 618 

~- 
SMITH UNK 2 GRAND TOTAL 7,297 741 (1242) 6,796 

Page 2 



ENGINEERING & CONSTRUCTION SERVICES 
SMITH UNIT 2 PROJECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7, 2009 PUNT DETAIL LEVEL REPORT 

DECEMBER 31,2009 $ X 1000 

FERCJCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

Page 1 



Lansing Smith - Combined 
Cycle Unit 3 

Summary Level Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

S M m  COMBINED CYCLE UNl l3  
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 8 X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERCfCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

307 - CONSTRUCTION CLUWNG ACcrS 

0000 - CONSTRUCTION CLEARING ACCOUNTS 

308 - ENGINEERING 

0240 - ENGINEERINGXS 

341 - STRUWRES & IMPROVEMENTS 

2040 - SlTE IMPROVEMENTS 

2120 - SITE FIRE PROTECT SYSTEM 

2260 - ENGINERWM 

2600 - SERVICE BLDG 

2700 - WATERTREATBLDG 

2820 - HYDROGEN HOUSE 

2900 - COOLING WATER CHLORINATION HOUSE 

3300 - SEWAGE TREATMENT FACILITY 

3400 - WASTE WATER TREATMENT SYSTEM 

341 - FERC ACCOUNT TOTAL 

342 - FUELHOLDERS 

4900 - GAS FUELSYSTEM 

4980 - SUPPLEMENTAL FUEL SYSTEM - WASTE HEAT STE 

5020 - BLOWDOWNSYSTEM 

6560 - VENTANDDRAINSYSTEMS 

6580 - CONDENSATE WMPS & DRIVES 

342 - FERC ACCOUNT TOTAL 

343 - PRIMEMOVERS 

7020 - ENGINE &EQUIPMENT 

7040 - COOLINGSYSTEM 

7060 - LUBRICATION SYSTEM 

7080 - HRSG 

351 351 

1,462 1,462 

3 

72 

77 

€4 

67 

47 

9s 

9 

14 

3 

77 

53 

48 

40 

37 

74 

9 

14 1 

448 8 356 

71 

1 

3 

3 

2 

71 

1 

3 

8 

2 

84 

4 

80 

1,217 

99 

20 

1,428 

17 

5 

S 
214 

1,230 

103 

24 

1,629 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

SMITH COMBINED CYCLE U N n  3 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERYCOA DESCRIm ON REMOVAL DISPOSAL SALVAGE TOTAL $ 

343 - PRIMEMOVERS 

7120 - CONDENSATE SYSTEM 17 (1) 16 

7140 - CONDENSATE AUXILIARY SYSTEM 

343 - FERC ACCOUNT TOTAL 

344 - GENERATORS 

7520 - 

7540 - 
7700 - 

7740 - 
776O - 
7900 - 

NRBINE GENERATOR SYSTEM 

GENERATOR SYSTEM 

CONDENSING SYSEM 

COOLING WATER SYSTEM 

COOLING TOWER 

LUBE OIL SYSTEM 

344 - FERC ACCOUNT TOTAL 

345 - ACCESSORY ELEC’RJC EQUIP 

8040 - RACEWAY SYSTEM-BUILDINGS 

8060 - GROUNDSYSTEM 

8080 - GROUNDSYSTEM 

8103 - GENERATOR BUS SYSTEM 

8140 - CEKmALIZED PLANT CONTROL SYSTEM 

8180 - RACKSEPANELS 

8240 - D.C. SYSTEM 1251250 V 

8440 - A.C. SYSTEM -48OV. 

8480 - A.C. SYSTEM - 2771480 VOLTS 

8520 - AS. SYSTEM -6OOV 

8600 - A.C.SYSTEM - 4  KV 

345 - FERC ACCOUNT TOTAL 

346 - MISC. POWER PLANT EQUIPMENT 

1540 - COMPRESSED AIR SYSTEM 

19 

2,798 
~ 

118 

81  

152 

21 

325 

3 

700 

50 

21 

3 

12 

112 

1 

2 

16 

77 

2 

12 

~ 

241 

3 

4 

1 

309 1 

118 

84 

153 

21 

(88) 238 

3 

(88) 616 
__ 

50 

21 

3 

12 

112 

1 

4 

15 

77 

2 

11 

310 
~~ 

8 8 
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GULF POWER COMPANY 
DISMANTLING m D Y  
REVISION 2 MAY 7,2009 

SMITH COMBINED CYCLE UNIT 3 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERVCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

SMlTH COMBINED CYCLE UNlT 3 SUBTOTAL 6,155 258 (206) 6,207 
~~ 

304 - CONTINGENCY 
0000 - CONTINGENCY 615 26 (21) 621 

SMITH COMBINED CYCLE UNlT 3 GRAND TOTAL 6,770 284 (227) 6,828 
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Lansing Smith Common 
Facilities 

Summary Level Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7, 2009 

SMlTH COMMON 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING &CONSTRUCTION SERVICES 
PROIECT CONTROLS 

FERYCOA DESCRIPTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

307 - CONSTRUCTION CLEARING A M S  

0040 - PRODUCTIONCOSTS 

0200 . TEMPORARY SERVICES 

0220 - SAFE?Y& SECUWrY FACILlTIES 

307 - FERC ACCOUNT TOTAL 

308 - ENGINEERING 

0240 - ENGINEERINGSCS 

0260 - ENGINEERING-OPERATING COMPANY 

0360 - CONSTRUCTION INSURANCE 

308 - FERC ACCOUNTTOTAL 

309 - OVERHEADS 

0480 - GENERALOVERHEAO 

311 - STRUCTURES &IMPROVEMENTS 

2020 - INITIALSTEPREP. 

2040 - SITEIMPROVEMENTS 

2060 - WATER FRONT IMPROVEMENTS 

2080 - PONDS 

2120 - STE FIRE PROTECT SYSTEM 

2340 - STEAM GENERATOR BUILDING 

2600 . SERVICEELDG 

2620 - WAREHOUSE 

2700 - WATERTREATELDG 

2740 - TWUNING BUILDING 

2800 - EMERGENCY GENERATOR ELM; 

2820 - HYDROGENHOUSE 

2860 - FIRE PROTECTION ELDG 

2900 - CIRCWTRCHLORHSE 

240 

486 
555 

1,281 

89 
351 

1,052 

1,493 

243 

445 
116 

31 

8,358 
28 
2 

391 
99 
101 

77 
56 

29 

10 
14 

240 

486 

555 

1,281 
-~ ~- 

89 
351 

1,052 

1,493 
~ 

243 

445 

95 
2 

8,358 
24 
1 

332 
94 

99 
74 

56 

29 

9 
14 
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SMITH COMMON 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERYCOA DESCRIFTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

311 - STRUCTURES R IMPROVEMENTS 

3300 - SEWAGE TREATMENT SYSTEM 

311 - FERC ACCOUNTTOTAL 

312 - BOILER PLANT EQUIPMENT 

4880 - GAS HANDLING &FIRING SYSTEM 

4900 - OIL HANDLING & FIRING SYSTEM 

4920 - OILSTOFAGE 

4960 - LIGHTEROILSYSTEM 

5020 - BLOWDOWNSYSTEM 

5080 - STACK 

5090 - SELECTIVE NON-CATALYTIC REDUCTION SYSTEM 

5240 - COAL HANDLING SYSTEMS 

5320 - COAL HANDLING GARAGE 

5340 - COAL HANDLING SWCHGEAR HSE 

5380 - COAL HANDLING CRUSHER HSE 

5640 - WET ASH HANDLING N S  

5700 - CONTROLAIRSYSTEM 

5720 - TREATEDWATERSYS 

312 - FERC ACCOUNT TOTAL 

314 - TURBOGENERATOR UNITS 

7740 - COOUNGWRSYSTEM 

7800 - LImNGSYSTEM 

7900 - LUBEOILSYSTEM 

314 - FERC ACCOUNT TOTAL 

315 - ACCESSORY ELEC EQUIPMENT 

8020 - RACEWAYSm 

8140 - CENTRALIZED PLANT CONTROL SYS 

8 

9,765 

2 

2 

5 

34 

164 

899 

3,265 

48 

19 

26 

20 

387 

4,871 

58 

4 

12 

73 

6 

2 

17 

18 

35 

5 

9,637 
-~ 

2 

2 

5 

31 

182 

899 

3,131 

46 

19 

26 

20 

(3) 

51 

12 

63 

3 

2 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

SMITH COMMON 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

FERYCOA DESCRIFTION REMOVAL DISPOSAL SALVAGE TOTAL $ 

315 - ACCESSORY ELEC EQUIPMEM 

8180 - RACKSaPANELS 2 2 
8300 - EMERGENCY GENERATOR SYSTEM - 600V 1 

8360 - A.C. SYSTEM 120/208 V 2 

8440 - A.C. SYSTEM -48OV. 7 

8520 - ACSYSTEM - 6OOV 29 

315 - FERC ACCOUNTTOTAL 48 

316 - MISC. PLANT EQUIPMENT 

1520 - INTRSITE COMMUNIC4lTON SYS 8 8 
~ 

17,494 
- -~ SMITH COMMON SUBTOTAL 17,782 35 (323) 

304 - CONTINGENCY 

0000 - CONTINGENCY 1,778 4 (32) 1,749 

_. 

SMITH COMMON GRANOTOTAL 19,560 39 (355) 19,243 
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Crist - Unit 4 

Detail Level Report 



GULF POWER COMPANY 
DISMANTLING S N D Y  
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST UNl l4  

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERVCOAISUBCOAI 
RUC DESCRIFTION QUANITY COST QUANITY COST QUANlTY COST TOTAL $ 

311 . STRUCWRES &IMPROVEMENTS 
2120 - SITE FIRE PROTECT SYSTEM 

2121 - WATER DISTRIBUTION SYSTEM 

0353 - MOTORS 
COPPERSCRAP 

MOTOR 

0353 - RUC ACCOUNTTOTAL 

2300 - TURBINEBLDG 
2303 - CONCRETE WORK-SUSTRUCNRE 

0801 - FOUNDATION CONCRETE 
BASE SLAB 

SUBSIRUCWRE WALLS 

0801 - RUC ACCOUNT TOTAL 

2304 - STRUCIURAL STEEL 

0802 - STRUCWRAL STEEL 
GRATING 

STEEL 

0802 - RUC ACCOUNT TOTAL 

2305 - ARCHlTECWRAL WORK 

0802 - SIDING 
SIDING 

23W - CONCRETE WORK - SUPERSTRUCWRE 

0802 - CONCRETE 
CONCRETE 

2311 -DRAINAGE SYSTEM 

0823 - MOTORS 
MOTOR 

2300 - COA ACCOUNT TOTAL 

2 E A  2 

1700 CY 

450 CY 

1500 SF 

616 TN 

9515 SF 

380 CY 

1 E A  

2 

4s 

12 

57 

6 

97 

103 

107 107 

97 97 

0 

365 
__ 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST UNIT 4 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE FERUCOA/SUBCOA/ 
RUC DESCRIPTION QUANrrY COST QUANrrY COST QUANrrV COST TOTAL $ 

311 - STRUCTURES E IMPROVEMENTS 
2340 - STEAMGENERATORBLEG 

2343 -CONCRETE WORK. SUBSTRUCTURE 

1001 - FGiJNDATION CONCRm 
BASE SLAB 

SUBSTRUCTURE WALLS 

1001 - RUC ACCOUNT TOTAL 

2344 - STRUCTURAL STEEL 

1002 - STRUCTURAL STEEL 
GRATlNG 

STEEL 

1002 - RUC ACCOUNT TOTAL 

2345 - ARCHITECIURAL WORK 

1002 - SIDING 
SIDING 

2349 - CONCRETE WORK - SUPERSTRUCTURE 

1002 - CONCR€I€ 
CONCREE 

2340 - COA ACCWNT TOTAL 

311 - FERCACCOUNTTOTAL 

312 - STRUCTURES h IMPROVEMENTS 
4000 - ASBESTOS & CONTAMINATlON REMOVAL 

4000 ~ ASBESTOS & CONTAMINATION REMOVAL 

OOW - ASBESTOS & CONTAMINATION REMOVAL 
ASBESTOS REMOVED THRU 1591 

ON EQUIPMENT 

ON PIPING 

2000 CY 53 

300 CY 8 

61 

24000 SF 94 

1456 TN 229 

323 

25000 SF 267 

450 CY 11s 

38 SF 

53 

8 

61 
__ 

114 TN (17) 77 

1456 TN (217) 12 

(234) 89 
__ ___ 

12 

766 

1,133 

12 

12 

-25784 LB (160) -25784 LB (61) 
10300 LB 64 10300 LB 24 

116000 LB 721 116000 LB 275 

279 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7, 2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS CRIST UNIT 4 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL D I S P W L  SALVAGE 
FERC/COA/WKOA/ 
RUC DESCRIFIION 

312 - STRUCNRE 8 IMPROVEMENTS 
QUANITY con  QUANITY COST QUANITY COST TOTAL $ 

____~ 
0000 - RUC ACCOUNT TOTAL 624 239 863 

4800 - STEAM GENERATING SYSTEM 
4801 - BOILER ENCLOSURE 

0001 - STRUCTLIRAL METAL AND TRUSSES 
BOILER 

4803 -AIR HEATERS 

0031 - CASING, AIR HEATER 
AIR HEATER 

4804 - BOILER PENMOUSE 

0062 - DRIVE, FAN 
OWE, FAN 

4806 - BOILER DUCT SYSTEM 

0121 - INTAKE DUCT 
INTAKE DUCT 

4807 - SOOT BLOWERS 

0150 - SOOT BLOWERS 
SOOT BLOWERS 

4800 - COA ACCOUNT TOTAL 

4840 ~ COALFIRINGSYSTEM 
4842 - PULVERIZERS 

0272 - WLVERIZER 
PULVERIZER 

0273 - DRIVE, PULVERIZER 
COPPER SCRAP 

DRIVE, WLVERIZER 

0273 - RUC ACCOUNT TOTAL 

4842 - WBCOA ACCOUNT TOTAL 

1EA 961 445 TN 895 

2 E A  5 11.5 TN 4 

2 0 0 

1 30 65 TN 21 

3 E A  1 

998 

4 E A  10 

4 E A  2 

2 

__ 
12 

3.5 TN 

7200 LB 
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GULF POWER COMPANY 
DISMANTLING STUDY CRIST UNIT 4 REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
R K  DEXRIPTION QUANITV COST QUANITV COST QUANTY COST TOTAL $ 

312 - 5lRUCTURES & IMPROVEMEt4TS 
4843 - COAL FEEDERS 

0301 - FEEDER 
FEEDER 

4840 - COA ACCOUNT TOTAL 

5020 - BLOWDOWNSYSTEM 
5021 .TANKS 

0752 -TANK 
TANK 

5040 - ORAFTSYSTEM 
5041 - PRECIPITATORS 

0801 - FOUNDATION 
FOUNDATION CONCRFE 

0802 - PRECIPITATOR WITH INSULATION 
PRECIPITATOR AND DUOWORK 

SUPWRT STEEL 

WASHDOWN SLAB 

0802 - RUC ACCOUNT TOTAL 

0805 -TRANSFORMER 
COPPER SCRAP 

TRANSFORMER 

0805 - RUC ACCOUNT TOTAL 

5041 - SUBCOA ACCWM TOTAL 

5045 - FRECIP INLET DUCT 

0841 - DUCTWORK WITH INSULATION 
SUPPORT STEEL 

0842 - FOUNDATION 
FOUNDATION CONCRETE 

S E A  

1 

525 CY 

1 LT 

95 TN 

320 CY 

8EA 

90 TN 

390 CY 

2 

14 

0 

114 

857 

15 

50 

921 

1 

1 

1,036 

14 

85 

1 T N  0 2 

(8) 7 

155 TN (23) 

95 TN (14) 

(37) 

9013 L0 (9) 

90 TN (13) 

0 

114 

833 

1 

50 

884 

(9) 
1 

~ _ _ _  
(8) 

990 

1 

85 
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ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST UNIT 4 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

SALVAGE 
~~ ~ 

DISPOSAL REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION 

312 - STRUCWRES & IMPROVEMENTS 
QUANITY cog  QUANITY COST QUANITY COST TOTAL $ y"".' I I I yu"'"" 1 cva I UYrIl", I 1 cu3 I TOTAL $ .-. 

312 - STRUCWRES & IMPROVEMENTS 

5045 - 5UKOA ACCOUNT TOTAL 

5046 - PRECIP OLmET DUCT 

0851 - DUCIWORK WITH INSULATION 
SUPPORT STEEL 

0853 - FOUNDATION 
FOUNDATION CONCRm 

5046 . SUBCOA ACCOUNT TOTAL 

5047 - I D  FAN OUTLET DUCT 

0861 - DUCIWORK WITH INSULATION 
SUPPORT STEEL 

5048 - FD FANS &DRIVES 

0871 - FAN 
FAN 

0873 - DRIVE, ELECrmC MOTOR 
COPPERSCRAP 

DRIVE, ELECWC MOTOR 

0873 - RUC ACCOUNT TOTAL 

5048 - SUKOA ACCOUNTTDTAL 

5049 - I D  FANS & DRIVES 

0891 - FAN 
FAN 

0892 - DRIVE, FAN 
COPPERSCRAP 

DRIVE, FAN 

PCB'S ON MOTOR SWITCHES 

0892 - RUC ACCOUNT TOTAL 

110 TN 

200 CY 

99 

17 

43 

70 TN 

1 E A  

1 E A  

61 

11 

1 

0 

0 

1 

1 

1 E A  

2 

1 

1 

10 

110 TN 

70 TN 

15 TN 

2400 LB 

30 TN 

6240 LB 

85 

1 

43 

44 
~ 

1 

(3) 

( 6 )  
1 

10 

10 A 
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GRIST UNH 4 
PLANT DETAIL L M L  REPORT 
DECEMBER 31.2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

~ ~~ ~~ ~~ ~~ ~ 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 
RUC DESCRIPTION 

312 - STRUCTURES &IMPROVEMENTS 
QUANITY con  QUANITY COST QUANIlT COST TOTAL $ 

0893 - FOUNDATION 
FOUNDATION CONCRm 

5049 - SUBCOA ACCOUNT TOTAL 

5040 - COA ACCOUNT TOTAL 

5120 - SULFUR DIOXIDE REMOVAL EQUIPMENT 

230 CY 50 

62 

1,270 

5127 -EQUIPMENT 

1055 - CEMS MONnORlNG 
E M S  MONITORING (ADDED IN  1993) 1E4  1 

5640 . WETASHHANDUNGSYS 
5641 - WRlTE REMOVAL SYSTEM 

3103 - PIPING 
2.5" PIPE 

6" PIPE 

8" PIPE 

3103 - RUC ACCOUNT TOTAL 

5642 - BOILER BOTTOM ASH RMVL SYS 

3124 -PIPING 
6" PIPE 

8" PIPE 

220 LF 4 

40 LF 1 

50 LF 2 

7 
__ 

75 LF 2 

60 LF 3 

3124 - RUC ACCOUNT TOTAL 5 

3125 - PIPING 
PIPING 230 LF 4 

9 5642 - SUBCOA ACCOUNT TOTAL 

5643 - ASH SEPARATOR SYSTEM 

3141 ~ AIR SEPARATOR &TANK 
AIR SEPARATOR &TANK 1 E A  0 

1 

4 

1 

2 

7 
__ ~~ 

2 

3 

5 
~ 

4 

9 

0 
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GULF POWER COMPANY 
DISMANTLING 5 N D Y  
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS CRIST UNIT 4 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERUCOA/SUE€OA/ 
R K  DESCRIPTION 

312 - SIRUCTURES &IMPROVEMENTS 
QUANITY COST QUANITf COST QUANITf COST TOTAL $ 

DISPOSAL SALVAGE -~ 

VUPUI'III I L", I YU.4I"I I I COST QUANITf COST TOTAL $ 
312 - SIRUCTURES &IMPROVEMENTS 

PIPlNG 145 LF 

3141 - RUC ACCOUNT TOTAL 

5644 - TRANSPORT SYS 

3164 - WMP, ASH SLUICE 
PUMP, ASH SLUICE 

3165 - DRIVE, ASH SLUICE PUMP 
COPPER SCRAP 

DRNE 

3165 - RUC ACCOUNT TOTAL 

5644 - SUBCOA ACCOUNT TOTAL 

5640 - COA ACCOUNT TOTAL 

5700 - CONTROLAIRSYSTEM 
5702 - COMPRESSORS AND DRIVES, CONTROL AIR 

3301 - COMPRESSOR 
COMPRESSOR 

5703 -AIR OISTRIEUTION SYSTEM 

3320 -AIR DISTRIBUnON SYSTEM 
<2.Y PIPE 

>2.5" PIPE 

3320 - RUC ACCOUNT TOTAL 

5700 - COA ACCOUNT TOTAL 

5720 - TREATED WATERSYS 
5723 - COND STOR & TRANSFER SYS 

3381 -TANK 
KJUNOATION CONCRETE 

TANK 

1 E A  

1 E A  

1 T N  

1900 LF 

100 LF 

35 CY 

1 E 4  

6 

6 
- 

0 

0 

0 

1 

22 

a 

30 

3 

33 

34 

8 

25 

860 LE 

25 TN 

6 

6 

0 

(1) 

0 

0 

0 

22 

0 

30 

3 

33 

34 

__ 

__ 

(4) 

8 
21 
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CRlsT UNIT 4 
PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

SALVAGE - REMOVAL DISPOSAL 
FERUCOA/SUBCOA/ 
R K  DESCRlPTION QUANrrY COST QUANITY COST QUANITY Con TOTAL B 
312 . STRUCNRES &IMPROVEMENTS 

SALVAGE . DISPOSAL 

3381 - RUC ACCOUNT TOTAL 

3382 - PIPING 
16" PIPING 

6" PIPING 

3382 - RUC ACCOUNT TOTAL 

5723. SUKOA ACCOUNT TOTAL 

5740 - SERVICEWIRSYS 
5741 - SERV WAT PUMP STA ARCH 

3449 - DRIVE, TRAVELING WATER SCREEN 
MOTOR 

5742 - PLANT SERVICE WlR SYSTEM 

3461 - PUMP 
PUMP 

3463 - PIPING, MAIN LINE 
Io" PIPE 

12" PlPE 

16" PlpE 

3463 - RUC ACCOUNT TOTAL 

3467 - PIPING, FROM MAIN LINE TO EQUIPMENT 
4" PIPE 

6 PIPE 

8" PIPE 

3467 - RUC ACCOUNT TOTAL 

__ 
32 (4) 29 

850 LF 77 

1000 LF 30 

107 

1 E A  

1E4 

140 

0 

0 

90 LF 5 
90 LF 6 

190 LF 17 

125 LF 
180 LF 

275 LF 

28 

27 
86 

117 

231 

22 

0 

0 

5 
6 

17 

28 
~ - 

27 

86 

117 

231 
_ _ ~  ~~~ 

3469 - PIPING 
PIPING 125 LF 22 



CRIST UNIT 4 
PU.. IT DETAIL LEVEL REPORT 
DECEMBER 31.2009 S X 1000 

1 T N  

2 TN 

1 

1 

282 

160 LF 

90 LF 

283 

15 

6 

80 LF 

20 

1 

22 

150 LF 14 

130 LF 18 

31 

340 LF 31 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE 
FERVCOA/SUBCOA/ 
R K  DESCRIPTION QUANlTY COST QUANIW COST QUANrrY COST TOTAL '$ 

312 - STRUCNRES &IMPROVEMENTS 
3470 - SURGE TANK 

SURGE TANK 

3471 - SERVICE WATER COOLER 
SERVICE WATER COOLER 

5742 - SUKOA ACCOUNT TOTAL 

5740 - COA ACCOUNT TOTAL 

6400 - MAINSTEAMSYSTEM 
6401 - MAIN STREAM PIPE 

4001 - PIPING 
15.5" PIPE 

PIPING 

4001 - RUC ACCOUNT TOTAL 

4005 - PIPING 
PIPING 

6401 - SUKOA ACCOUNT TOTAL 

6402 - HUT REHEAT 

4021 - PIPING 
16" PIPE 

22" PIPE 

4021 - RUC ACCOUNT TOTAL 

6403 - COLD REHEAT SYSTEM 

4041 - PIPING 
PIPING 

64W - COA ACCOUNT TOTAL 84 

2.6 TN 

1.8 TN 

0 0 

0 1 

15 

6 

20 
~ __ 

1 

22 
__ 

14 

18 

31 
___ 

31 

84 
~- 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 CRIST UNIT 4 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUKOA/ 
RUC DESCRIPTION QUANIR COST QUANllY COST QUANrrV COST TOTAL $ 

312 - STRUCNRES B IMPROVEMENTS 
6440 - EXTRAmONSTEAMSYSTEM 

6441 - HP HEATER STEAM SYSTEM 

4101 - PIPING 
PIPING 

4104 - PIPING 
PIPING 

6441 - W K O A  ACCOUNT TOTAL 

6442 - Lp HEATER STEAM SYSTEM 

4121 - PIPING 
PIPING 

4124 - PIPING 
PIPING 

6442 - SUKOA ACCOUNT TOTAL 

6443 -SOOT BLOWER STEAM SYSTEM 

4141 - PIPING 
2.5" - 8" PIPE 

2.5" PIPE 

4141 - RUC ACCOUNT TOTAL 

6445 - OEAERATOR STEAM SYSTEM 

4181 -PIPING 
10" PIPE 

12" PIPE 

8" PIPE 

PIPING 

4181 - RUC ACCOUNT TOTAL 

220 LF 

50 LF 

425 LF 

50 LF 

50 LF 

1200 LF 

110 LF 
50 LF 

145 LF 

70 LF 

7 

11 

1 

12 

1 

19 

21 

6 

3 

6 
2 

17 

6 

11 

1 

12 
~ --. 

1 

19 

21 
__ __ 

6 

3 

6 

2 

17 
-~ 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST UNIT 4 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ -~ 
Ruc DESCRIPTION QUANIM C O T  QUANIW COST QUANITY COST TOTAL $ 
312 ~ STRUCKIRES h IMPROVEMENTS 

€446 -TURBINE GLAND SEAL STM SYSTEM 

4204 - EXHAUSTER BLOWER 
EXHAUSTER BLOWER 

4206 - CONDENSER (OR TUBE BUNDLE) 
CONDENSER (OR TUBE BUNDLE) 

€446 - SUBCOA ACCOUM TOTAL 

€440 - COA ACCOUNT TOTAL 

6560 - VENT AND DRAIN SYSTEMS 
6561 - BLR VENT & DRAIN SYSTEM 

4601 - BOILER VENT 
BOILER V E M  

4602 - BOILER DRAIN 
PIPING 

6561 - SUBCOA ACCOUNT TOTAL 

6562 - HP HTR V E M  & DRAIN SYS 

4625 - DRIVE, PUMP 
DRIVE, PUMP 

6560 - COA ACCOUNT TOTAL 

6580 - CONDENSATESYmM 
6581 -CONDENSATE PIPING SYSTEM 

4901 - PIPING 
PIPING 

6582 - LOW PRESSURE HEATERS 

4921 - LOW PRESSURE HEATER 
LOW PRESSURE HEATER 

STAINLESS STEEL SCRAP 

4921 - RUC ACCOUNT TOTAL 

4 E A  

1 LT 

3 

2 

450 LF 

505 LF 

2 

900 LF 

2 E A  

5 

62 

7 

9 

16 

0 

17 

24 

4 

~ 

4 

7.4 TN 

1M 

3 

L 

7 

0 

17 
___ 

24 

Page 11 



CRIST UNH 4 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE FERUCOAfSUKOA/ 
RUC DESCRIF'TION QUANITY COST QUANITY COST QUANITY COST TOTAL $ 

312 - STRUCWRES E IMPROVEMENTS 
6584 - DEAERATOR E STORAGE TANK 

4961 - DEAERATOR 
DEAERATOR 

4963 - DEAERATOR 5rORAGE TANK 
DEAERATOR STORAGE TANK 

1 E A  

1 E A  

3 TN 

3 TN 

6584 - SUKOA ACCOUNT TOTAL 8 

6585 -CONDENSATE PUMPS & DRNES 

4981 - PUMP, CONDENSATE 
PUMP, CONDENSATE 

4982 - DRIVE, PUMP 
COPPER SCRAP 

DRIVE, PUMP 

4982 - RUC ACCOUNT TOTAL 

6585 - SUBCOA ACCOUNT TOTAL 

6580 - COA ACCOUNT TOTAL 

66W - CONDENSATE AUXILIARY SYSTEMS 
6601 - CHEM FEED S Y m M  

5101 - WMP 
CONDENSATE AUXILIARY PUMPS (ADDED I N  1 

WMP 

5101 - RUC ACCOUNTTOTAL 

5102 - DRIVE, PUMP 
DRIVE, PUMP 

5103  TANK 
TANK 

6601 - SUBCOA ACCOUNT TOTAL 

2 TN 3 

2 E A  1 

1 

3 

39 

3EA 1 

IEA 0 

1 

1EA 

1 

0 

0 

1 

20 TN 

4080 LB 

0 2 

0 5 

(1) 7 
.~ 

(3) 0 

1 

0 

1 
~ ~ _ _ _ _  

0 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST UNl l4  

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERUCONSU KOA/ 
RUC DESCRIPTION QUANrrY CDST QUANrrY COST Q U A N N  COST TOTAL $ 

312 - STRUCTURES 8 IMPRDVEMEMS 
6620 - FEEDWATERSYmM 

6621 - FEEDWTR PIPING 

5301 - PIPING 
PIPING 

5304 - PIPING 
PIPING 

6621 - SUBCOA ACCOUNT TOTAL 

6622 - HIGH PRESSURE HEATERS 

5321 - HEATER 
HEATER 

STAINLESS STEEL SCRAP 

5321 - RUC ACCOUNT TOTAL 

6625 - FEED WATER SYS 

5381 - PUMP, FEEDWATER 
PUMP, FEEDWATER 

5382 - DRIVE, ELEClRlC 
COPPERSCRAP 

DRIVE, ELE’JRIC 

5382 - RUC ACCOUNT TOTAL 

6625 - SUBCOA ACCOUNT TOTAL 

6620 - COA ACCOUNT TOTAL 

6700 - LUBEOILSYSTEM 
6702 - FEEDWATER PMP TURB OIL SYSTEM 

6024 - DRIVE, PUMP 
DRIVE, PUMP 

312 - FERC ACCOUNT TOTAL 

950 LF 61 

150 LF 9 3 TN 0 

61 

9 

70 

2 E A  3 

3 

2 T N  3 

2 T N  1 

1 

4 

77 

1 0 

3,666 

7.4 TN 

1 T N  

21 TN 

12480 LB 

239 

0 

(3) 

70 

2 

0 

2 

60 

0 

3,686 

Page 13 



GULF POWER COMPANY 
DISMANTLING SUDY 
R M S I O N  2 MAY 7,2009 GRIST UNIT 4 

PLANT DETAIL LEVEL REPORT 

1300 LB 8 1300 LB 

650 CY 141 

1 E A  278 

278 

1 LT 1 

419 

1 E 4  2 

7 

ENGINEERING &CONSTRUCTION SERVICES 
PROlECT CONTROLS 

3 11 

141 

DECEMBER 31,2009 $ X 1000 

FERUCOAlSUBCO~ REMOVAL DISPOSAL SALVAGE 
RUC DESCRIPTION 

314 - TURBOGENERATOR UNITS 
QUANrrV COST QUANITY COST QUANIlY COST TOTAL $ 

7000 - ASBESTOS &CONTAMINATION REMOVAL 
7000 - ASBESTOS &CONTAMINATION REMOVAL 

0000 - AWESTOS &CONTAMINATION REMOVAL 
ON EQUIPMENT 

7520 - TURBINE GENERATOR SYSTEM 
7521 - TURBIGEN FDUNDATION 

0001 - FOUNDATION 
FOUNDATION CONCRm 

7522 -TURBINE 

0011 - CASING OR SHELL WTTH INSULATION, W 
COPPER XRAP 

STAINLESS STEEL SCRAP 

TURBINE GENERATOR 

0011 - RUC ACCOUNTTOTAL 

7530 - GEN COOLING & WRGE SYS 

0186 - HYDROGEN EQUIPMENT 
HYDROGEN SYSTEM 

7520 - COA ACCOUNT TOTAL 

7530 - GENERATOR CGOUNG & PURGE SYSTEM 
7530 - GENERATOR COOLING & PURGE SYSTEM 

0191 - HYDROGEN ANALYZER 
HYDROGEN ANALYSER (ADDED I N  1993) 

7700 - CONDENSINGSYSTEM 
7701 -CONDENSER 

0321 - CASING,CONDENSING SYSTEM 
CASING 

7703 -VACUUM SYSTEM 

0364 - DRIVE, PUMP, VACUUM SYSTEM 

DRIVE PUMP 1 E A  0 4.4 TN (1) 0 

Page 14 

219000 LB 

42 TN 

288.5 TN 
__ 

33 TN 

1 

2 

(5) 3 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 GRIST U N n  4 

PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

FERC/COq/SUE€OA/ REMOVAL DISPOSAL SALVAGE 

RUC DESCRIPTION QUANIW COST QUANIV COST QUANIW COST TOTAL $ 
314 - TURBOGENERATOR UNITS 

7700 - CDA ACCOUNT TOTAL 

7740 - COOLINGWTRSYSTEM 
7742 - COOLING WATER INTAKE STRUCWRE, CO 

0524 - DRIVE, WMP 
COPPER SCRAP 

PUMP MOTOR 

0524 - RUC ACCOUNT TOTAL 

7749 - COOLING WIR PUMPS & DRIVES 

0663 - FCUNDATION, COOLING WATER WMPS & 
UNIT 4 FOUNDATION 

7740 - COA ACCOUNT TOTAL 

7900 - LUBEOILSYSTEM 
7901 -TURBINE GEN LUBE OIL SYS 

1201 -FILTERING UNIT 
FILTERING UNIT 

1202 - PIPING 
2.5" - 8" PIPE 

2.5" PIPE 

1202 - RUC ACCOUMTOTAL 

1205 - OIL RESERVOIR, TURBINE GENERATOR 0 
OIL RESERVOIR 

7901 - U l K O A  ACCOUNT TOTAL 

7902 - VENT SYSTEM 

1221 - PIPING, VENT SYSTEM 
<2.5" PIPE 

2.5" - 8" PIPE 

2 E A  

920 CY 

1 LT 

3100 LF 

3400 LF 

1 LT 

2250 LF 

1800 LF 

200 

201 

0 

83 

54 

137 

0 

138 

48 36 

~ 

2 

(9 )  

200 

190 

0 

83 

54 

137 

0 

138 

36 

48 



GULF POWER COMPANY 
DISMANTLING STUDY GRIST UNIT 4 REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

PLANT Dl3AIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE 
FERW COA/SUECOA/ 
RLK DEXRIFTON QUANrrV COST QUANllY COST QUANIV 

314 - TURKGENERATORUNITS 
COST TOTAL $ 

1221 - RUC ACCWNTTOTAL 

7903 - OIL STORAGE &TRANSFER FAC 

1245 - FOUNDATION 
FOUNDATION 

7% - COA ACCOUNT TOTAL 

314 - FERC ACCOUNT TOTAL 

315 - ACCESSORY ELEC EQUIPMEW 
8000 - CABLE 

8000 - CABLE 

2000 - CABLE 
CABLE 

COPPER SCRAP 

2000 - RUC ACCOUNT TOTAL 

8020 - RACEWAY SITE 
8021 - TUR EUXI RUNK RACEWAY 

0002 - CAELElRAYS 
CABLErRAY 

81M) - GENBUSSYS 
8102 - BUS EQUIPMENT & SUPPORT 

0621 - BUS, GENERATOR BUS SYS. 
BUS SECnON 

COPPER SCRAP 

0621 - RUC ACCOUNT TOTAL 

84 84 

120 CY 26 

252000 LF 

EO00 LE 

1700 LF 

0623 - INSIRUMENTTRANSFORMER, GEN.EUS S 
COPPER SCRAP 

TRANSFORMER 13 EA 

248 

886 

53 

4 

2 

2 

6 

3 

26 
.- 

(278) 611 

8000 L8 ( 2 )  2 

14690 LB (14) (14) 
6 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 CRIST U N l l 4  

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE FERUCOA/SUECOA/ 
RUC DESCRIPTION QUANTY cos Q U A N m  COST QUANTY COSl TOTAL $ 

315 - ACCESSDRY ELEC EQUIPMENT 
~ 

0623 - RUC ACCOUNT TOTAL 6 (14) (8) 

8102 - SUECOA ACCOUNTTOTAL 

8200 - 24-48VDCSYSTEM 
8202. MOTOR GENERATOR 

1422 - MOTOR 
MOTOR 

8203 - EATERY SYSTEM 

1443 - CHARGER, EATERY 
CHARGER, EATERY 

82M) - COA ACCOUNT TOTAL 

8360 - A.C. SYSTEM 120/208 V 
8361 - DISTRIBUTION SYSTEM 

2145 - SWITCH-DIST. A.C. SYS. 120/208 V. 
SWITCHGEAR 

8380 - STANDBY AC SYSTEM - 120/208V 
8381 - DISTRIBUTION SYSTEM 

2185 - SWITCH- STANDBY A.C. SYS. 120/208 V. 
SWlTCHGEAR 

8520 - A C S Y m M  -600V 
8521 - DISTRIBUTION SYSTEM 

2465 - SWITCH, A.C.SY!TEM-600 VOLTS 
SWITCHGEAR 

8560 - ACSYSTEM 2.3 KV 
8561 -DISTRIBUTION SYS 

2545 - AC SYSTEM 2.3 W 
SWrrCHGEAR 

2 E A  

1 E A  

9 

6 E A  

13 EA 

21 

8 

0 

0 

0 

1 

0 

4 

7 

315 - FERC ACCOUNTTOTAL 77 

0 

1 

0 

4 
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? 

GRIST UNIT 4 
PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERC/COA/WBCOA/ 
RUC DEKRIPTION QUANrrY COST QUANrrY COST QUANITY COST TOTAL $ 

316 - MISC. PLANT EQUIPMENT 
1520 - INTRSl7E COMMUNIC4TION SYS 

1521 -TELEPHONE SYS 

0001 - 
TELEPHONE SYS 

353 - STATION EQUfPMENT 
9400 - TRANSFORMERS 

9401 - POWER TRANSFORMER 

0108 - MAIN POWER TRANSFORMER 
COPPERSCRAP 

MAIN POWER TRANSFORMER 

0108 - RUC ACCOUNT TOTAL 

9402 - STA SERVICE TRANSFORMERS 

0351 - STATION SERVICE TRANSFORMER 
COPPERSCRAP 

STATION SERVICE TRANSFORMER 

0351 - RUC ACCOUNT TOTAL 

9400 - COA ACCOUNT TOTAL 

CRIST UNIT 4 SUBTOTAL 

2 LT 2 

1 E A  10 

10 

4 E A  7 

7 

2 

~~~ 

17 (192) (175) 

5,780 254 (1101) 4,933 

304 - CONTINGENCY 
0000 - CONTINGENCY 

OOW - CONTINGENCY 

0000 - CONTINGENCY 578 25 (110) 493 

CRIST UNIT 4 GRAND TOTAL 6,358 279 (1211) 5,426 
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Crist - Unit 5 

Detail Level Report 



GRIST UNIT 5 
PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 
RUC DESCRIFTION 

311 - STRUCTURES E IMPROVEMENTS 
QUANlTY COST QUANlTY COST QUANlTY COST TOTAL $ 

2120 - SITE FIRE PROTECT SYSTEM 
2121 -WATER DISTRIBUTION SYSTEM 

0353 - MOTORS 
COPPER SCRAP 

MOTOR 

0353 - RUC ACCOUNT TOTAL 

2300 - TURBINEBLDG 
2303 -CONCRETE WORK-SUBSTRUCNRE 

0801 - FOUNDATION CONCRETE 
BASE SLAB 

SUBSTRUCTURE WALLS 

0801 - RUC ACCOUNTTOTAL 

2304 - STRUCNRAL STEEL 

0802 - STRUCTURAL STEEL 
GRATING 

STEEL 

0802 - RUC ACCOUNT TOTAL 

2 E A  2 

2 

1700 CY 45 

450 CY 12 

57 

1500 SF 6 

616 TN 97 

103 

2305 -ARCHITECTURAL WORK 

0802 - SIDING 
SIDING 9515 SF 107 

2309 -CONCRETE WORK - SUPERSTRUCTURE 

0802 - CONCRm 
CONCRETE 380 CY 97 

2311 - DRAINAGE SYSTEM 

0823 - MOTORS 
MOTOR 1EA 0 

L 

45 

12 

7 TN (1) 5 

616 TN (92) 5 

(93) 10 
- 

~ 

107 

97 

0 

2300 - COA ACCOUNT TOTAL 
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ENGINEERING & CONSTRUCTION SERVICES 
CRIST UNm 5 PROIECT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,1009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRlPTION QUANITY COST QUANITY COST QUANIPl COST TOTAL $ 

311 - STRUCTURES E IMPROVEMENTS 
2340 - STEAM GENERATOR BLDG 

2343 -CONCRETE WORK - SUBSITIUCTVRE 

1001 - FOUNDATION CONCRETE 
BASE SLAB 2000 CY 

SUBSTRUCTURE WALLS 300 CY 

1001 - RUC ACCOUNT TOTAL 

2344 - STRUCTURAL STEEL 

1002 - STRUCTURAL STEEL 
GRATING 

STEEL 

1002 - RUC ACCOUNT TOTAL 

2345 - ARCHITECTURAL WORK 

1002 - SIDING 
SIDING 

2349 -CONCRETE WORK - SUPERSTRUCTVRE 

1002 - CONCRETE 
CONCRETE 

2340 - COA ACCOUNT TOTAL 

311 - FERC ACCOUNT TOTAL 

53 

B 

61 
__ 

24000 SF 94 

1456 TN 229 

323 

25000 5F 267 

450 CY 115 

38 SF 

53 

a 
~ 

61 

114 TN (17) 77 

1456 TN (217) 12 

(234) 89 
~ _ _  

12 

766 

1,133 

12 

12 
__ 

312 - STRUCTURES &IMPROVEMENTS 
4000 - ASBESTOS E CONTAMINATION REMOVAL 

4000 -ASBESTOS E CONTAMINATION REMOVAL 

0000 - ASBESTOS &CONTAMINATION REMOVAL 
ASBESTOS REMOVED THRU 1991 -17479 LB (109) -17479 LB (41) 
ON EQUIPMENT 10300 LB 64 10300 LB 24 

279 

ON PIPING 116000 LE 721 116000 LE 27s 996 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 CRIST UNIT 5 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCDA/ 
RUC DESCRIPTION 

312 - STRUCTURES & IMPROVEMENTS 
QUANTY COST TOTAL $ QUANrrY COST QUANTY COST 

OOM) . RUC ACCOUNT TOTAL 

4800 - SE4M GENERATING SYSTEM 
4801 - BOILER ENCLOSURE 

0001 - STRUCIURAL METAL AND TRUSSES 
BOILER 1 E A  

4803 -AIR HEATERS 

0031 - W I N G ,  AIR HEATER 
AIR HEATER 2 E A  

-_ ~ 

676 258 934 

961 895 

5 4 
4804 - BOILER PENTHOUSE 

0062 - DRIVE, FAN 
DRIVE, FAN 

4806 - BOILER DUCT SYSTEM 

0121 -INTAKE DUCT 
INTAKE DUCT 

4807 - SOOT BLOWERS 

0150 - SOOT BLOWERS 
SOOT BLOWERS 

4800 - COA ACCOUNT TOTAL 

4840 - COALFIRINGSYSTEM 
4842 - PULVERIZERS 

0272 - PULVERIZER 
PULVERIZER 

0273 - DRIVE, PULVERIZER 
COPPERSCRAP 

1 0 0 

1 

3 E A  

30 

1 

998 

4 E A  10 

2 

3.5 TN (1) 9 

DRIVE, PULVERIZER 4 E A  

0273 - RUC ACCOUNT TOTAL 

4842 - 5UKOA ACCOUNT TOTAL 

2 

12 

Page 3 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 CRIST UNIT 5 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE 
FERUCOnt SUeCON 
RLC DESUUPTION QUANITY COST QUANITY COST QUANllY COST TOTAL $ 
312 - STRUCTURES & IMPROVEMEFm 

4843 - COAL FEEDER5 

0301 - FEEDER 
FEEDER 

4840 - COA ACCOUNT TOTAL 

5020 - BLOWDOWNSYSTEM 
5021 -TANKS 

0752 -TANK 
TANK 

5040 ~ DRAFTSYSTEM 
5041 - PRECIPITATORS 

0801 - FOUNDATION 
FOUNDATION CONCRm 

0802 - PRECIPITATOR W m  INSULATION 
PRECIPITATOR AND DUCMlORK 

SUPPORT 5TEEL 

WASHDOWN SLAB 

0802 - RUC ACCOUNT TOTAL 

0805 -TRANSFORMER 
COPPER SCRAP 

TRANSFORMER 

0805 - RUC ACCOUNT TOTAL 

5041 - 5UBCOA ACCOUNTTOTAL 

5045 - PRECIP INLET DUCT 

0841 - OUCMlORK WITH INSULATION 
SUPPORT STEEL 

0842 - FGUNDATION 
FOUNDATION CONCRFE 

5 E A  

1 

525 CY 

1 LT 

95 TN 

320 CY 

8 € A  

90 TN 

390 CY 

2 

14 

0 

114 

857 

15 
50 

921 

1 

1 

1,036 

14 

85 

1 TN 0 

(8) 

155 TN (23) 

95 TN (14) 

(37) 

9013 LB (9) 

2 

7 
~ 

0 

114 

833 

1 

50 

884 

90 TN (13) 

990 

1 

85 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
CRIST UNIT 5 PROJECT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FEROCOW WBCOA/ - 

QUANllY COST QUANITY COST QUANlTY’ COST TOTAL $ R K  DESCRIPTION 

312 - STRUCIURES &IMPROVEMENTS 
__ 

99 (13) 85 5045 - SUBCOA ACCOUNT TOTAL 

5046 - PREUP OUnET DUCT 

0851 - DUCrWORK WITH INSULATION 
SUPPORT STEEL 

0853 - FOUNDATION 
FOUNDATION CONCR€E 

5046 - WBCOA ACCOUNT TOTAL 

5047 - ID FAN O U n K  DUCT 

0861 - DUCNYORK WITH INSULATION 
SUPPORT STEEL 

5048 - FD FAN5 & DRNES 

0871 - FAN 
FAN 

0873 - DRNE, ELECTRIC MOTOR 
COPPER XRAP 

DRIVE, ELECTRIC MOTOR 

0873 - RUC ACCOUNT TOTAL 

5048 - 5UBcoA ACCOUM TOTAL 

5049 - I D  FANS & DRIVES 

0891 - FAN 
FAN 

0892 - DRIVE, FAN 
COPPER XRAP 

DRIVE, FAN 

K B ’ S  ON MOTOR 5WTTCHES 

0892 - RUC ACCOUNT TOTAL 

110 TN 17 

200 CY 43 

61 

70 TN 

1 E A  

IEA 

11 

1 

0 

0 

1 

1 1 

1EA 10 

10 
~ 

110 TN 

70 TN 

15 TN 

2400 LE 

30 TN 

6240 LB 

1 

Page 5 



GRIST UNm 5 
PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

FERC/COA/SUBCOA/ REMOVAL DISPOSAL SALVAGE 
RUC DESCRIPTION 

312 - 5TRUCWRES & IMPROVEMENIS 
QUANrrV COST QUANrrV COST QUANITY COST TOTAL $ 

0893 - FOUNDATION 

50 FOUNDATION CONCR€E 230 CY 50 

5049 - SUBCOA ACCOUNT TOTAL 

5040 - COA ACCOUNT TOTAL 

5640 - WETASHHANDUNGMS 
5641 - PYRITE REMOVAL SYSTEM 

3103 - PIPING 
2.5" PIPE 

6" PIPE 

8" PIPE 

3103 - RUCACCOUM TOTAL 

5642 - BOILER BOTTOM ASH RMVL SYS 

3124 - PIPING 
6" PIPE 

8" PIPE 

3124 - RUC ACCOUNT TOTAL 

3125 - PIPING 
PIPING 

5642 - SUBCOA ACCOUNT TOTAL 

5643 - ASH SEPARATOR SYSTEM 

3141 -AIR SEPAWITOR &TANK 
AIR SEPARATOR &TANK 

PIPING 

3141 - RUC ACCOUNTTOTAL 

220 LF 

40 LF 

50 LF 

62 

1,270 

75 LF 2 

60 LF 3 

230 LF 

9 

1 E A  0 

145 LF 6 

6 

4 

1 

2 

7 
~~~ 

2 

3 

5 
__ _ _ ~  

0 

6 

6 
~ -_ 
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GULF POWER COMPANY ENGINEERING & CONSTRUCTION SERVICES 
DISMANTLING STUDY CRIst  UNIT 5 PROJECT CONTROLS 
REVISION 2 MAY 7,2009 PLANT DETAIL LEVEL REPORT 

DECEMBER 31.2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUECOA/ 
RVC DESCPJPTION QUANllY COST QUANllY COST QUANITY COST TOTAL $ 

312 - STRUCRJRES &IMPROVEMENTS 
5644 - TRANSPORT SYS 

3164 - PUMP, ASH SLUICE 
PUMP, ASH SLUICE 

3165 - DRIVE, ASH SLUICE PUMP 
COPPER SCRAP 

DRlVE 

3165 - RUC ACCOUNTTOTAL 

5644 - SUBCOA ACCOUNT TOTAL 

5640 - COA ACCOUNT TOTAL 

57W - CONTROLAIRSYSTEM 
5702 - COMPRESSORS AND DRIVES, COFlTROL AIR 

3301 - COMPRESSOR 
COMPRESSOR 

5703 -AIR DISTRIBUTION SYSTEM 

3320 - AIR DISrmBLJTION SYSTEM 
~ 2 . 5 "  PIPE 

>2.S" PIPE 

1 E 4  0 

1 E A  0 

0 

1Tm 

1900 LF 

100 LF 

1 

22 

0 

30 

3 

34 

8 

25 

32 

860 LE 

3320 - RUC ACCOUNTTOTAL 33 

5700 - COA ACCOUNT TOTAL 

5720 - TREATEDWATERSYS 
5723 - COND STOR &TRANSFER SYS 

3381 -TANK 
FOUNDATION CONCRm 

TANK 

3381 - RUC ACCOUNT TOTAL 

35 CY 

1 E A  25 TN 

0 

0 



ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST UNIT 5 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERUCOA/SUKOA/ 
RUC DESCRIPTION QUANITY COST QUANITY COST QUANlTY COST TOTAL $ 

312 - STRUCTURES &IMPROVEMENTS 
3382 - PIPING 

16" PIPING 

6" PIPING 

3382 - RUC ACCOUNT TOTAL 

5723 - SUBCOA ACCOUM TOTAL 

5740 - SERVICEmSYS 
5741 - SERV WAT PUMP STA ARCH 

3449 - DRIVE, TRAVELING WATER SCREEN 
MOTOR 

5742 - PLANT SERVICE W l R  SYSTEM 

3461 - WMP 
WMP 

3463 - PIPING, MNN LINE 
10" PIPE 

12" PIPE 

16" PIPE 

3463 - RUC ACCOUNT TOTAL 

3467 - PIPING, FROM MAIN LINE TO EQUIPMENT 
4" PIPE 

6" PIPE 

8" PIPE 

3467 - RUC ACCOUNT TOTAL 

3469 - PIPING 
PIPING 

3470 - SURGE TANK 
SURGE TANK 

850 LF 

1000 LF 

1 E A  

1 E A  

80 LF 

80 LF 

190 LF 

125 LF 

180 LF 

275 LF 

125 LF 

1 T N  

77 

30 

107 

140 

0 

0 

4 

5 

17 

26 

27 

86 

117 

231 

0 

0 

4 

5 

17 

26 
___ ~~ 

27 

86 

117 

231 
-___ -~ 

22 22 

1 2.6 TN 0 0 



GULF POWER COMPANY 
DISMANTLING STUDY CRIST UNIT 5 R N I S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

PLANT DETAIL LNCL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/CDA/SUBCOA/ 
RUC DESCRIPTION QUANKY COST QUANITY COST QUANKY COST TOTAL $ 

312 - STRUCWRES & IMPROVEMENTS 
3471 - SERVICE WATER COOLER 

SERVICE WATER COOLER 

5742 - SUBCOA ACCOUNT TOTAL 

5740 - COA ACCOUNT TOTAL 

64W - MAINSTEAMSYSTEM 
6401 - MAIN STREAM PIPE 

4001 - PIPING 
15.5 PIPE 

PIPING 

4001 - RUC ACCOUNT TOTAL 

4005 - PIPING 
PIPING 

6401 - SUBCOA ACCOUNT TOTAL 

6402 - HOT REHEAT 

4021 - PIPING 
16" PIPE 

22" PIPE 

4021 - RUC ACCOUNT TOTAL 

6403 -COLD REHEAT SYSTEM 

4041 - PIPING 
PIPING 

6400 - COA ACCOUNT TOTAL 

6440 - EXITU~ONSTEAMSYSTEM 
€441 - HP HEATER STEAM S Y m M  

4101 -PIPING 
PIPING 

2 T N  

160 LF 

90 LF 

80 LF 

150 LF 

130 LF 

340 LF 

220 LF 

1 

281 

282 

15 

6 

20 

1 

22 

14 

18 

31 

31 

84 

1.8 TN 0 1 

(1) 281 

(1) 281 
__ 

15 

6 

20 
__ ~- 

1 
___ 

22 

31 

84 
.~ -~ 

6 6 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 CRIST UNIT 5 

PLANT DETAIL LEVEL REPORT 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

FERC/COA/SUBCOA/ REMOVAL DISPOSAL SALVAGE 
RUC DESCRIPTION 

312 - STRUCKIRES & IMPROVEMEKTS 
QUANlTf COST QUANITY COST QUANllY CO5T TOTAL $ 

41W - PIPING 
PIPING 

6441 - SUBCOA ACCOUNT TOTAL 

6442 - LP HEATER STEAM S Y m M  

4121 - PIPING 
PIPING 

4124 - PIPING 
PIPING 

6442 - SUBCOA ACCOUNT TOTAL 

6443 -SOOT BLOWER STEAM SYSTEM 

4141 - PIPING 
2.5" - 8" PIPE 

2.5'' PIPE 

4141 - RUC ACCOUNTTOTAL 

6445 - DEAERATOR STEAM SYSTEM 

4181 - PIPING , 

10" PIPE 

12" PIPE 

8" PIPE 

PIPING 

4181 - RUC ACCOUNT TOTAL 

6446 - TURBINE GLAND SEAL STM SYSEM 

42W - MHAUSTER BLOWER 
EXHAUSTER BLOWER 

4206 - CONDENSER (OR TUBE BUNDLE) 
CONDENSER (OR TUBE BUNDLE) 

50 LF 1 

425 LF 

50 LF 

SO LF 

7 

11 

1 

12 

1 

1200 LF 19 

21 

110 LF 

50 LF 

145 LF 

70 LF 

4 E A  

1 LT 

6 
3 
6 

2 

17 

1 

7 

11 

1 

19 

21 
-__ 

6 

3 

6 

2 

17 
___ 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 CRIST UNIT 5 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

ENGINEERING & CON5TRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE FERVCOAjSUBCW 

RUC DESCRIPTION QUANrrV COST QUANITY COST QUANITY COST TOTAL $ 
312 . 5RUCTVRES & IMPROVEMENTS 

6446 - SUBCOA ACCOUNT TOTAL 

6440 - COA ACCOUNT TOTAL 

6560 - VENTANDDRAINSYSTEMS 
6561 - BLR VENT & DRAIN SYSTEM 

4601 - BOILER VENT 
BOILER VENT 

4602 - BOILER DRAIN 
PIPING 

6561 - SUBCOA ACCOUNT TOTAL 

6562 - HP HlR VENT & DRAIN 5% 

4625 - DRIVE, PUMP 
DRIVE, PUMP 

6560 - COA ACCOUNT TOTAL 

6580 - CONDENSATESYSTEM 
6581 - CONDENSATE PIPING SYSTEM 

4901 - PIPING 
PIPING 

6582 - LOW PRESSURE HEATERS 

4921 - LOW PRESSURE HEATER 
LOW PRESSURE HEATER 

STAINLESS FEEL SCRAP 

4921 - RUC ACCOUNT TOTAL 

6584 - DEAERATOR &STORAGE TANK 

4961 - DEAERATOR 
DEAERATOR 

4963 - DEAERATOR STORAGE TANK 
DEAERATOR STORAGE TANK 

450 LF 

505 LF 

7 

9 

16 

2 0 

900 LF 

2 E A  

17 

24 

4 

4 

1 E A  3 

1 E A  5 

7 

9 

16 

0 

17 
.~ 

24 

3 T N  

3 TN 

0 

0 

2 

5 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST UNlT 5 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERVCOAjSUSCOAl -~ 

QUANrrY COST QUANITY COST QUANIlY COST TOTAL $ RUC DESCRIPTION 

312 - STRUCTURES &IMPROVEMENTS 

6584 - SUBCOA ACCOUNT TOTAL 

6585 -CONDENSATE WMPS & DRIVES 

4981 -PUMP, CONDENSATE 
PUMP, CONDENSATE 

4982 - DRIVE, PUMP 
COPPER SCRAP 

DRIVE, PUMP 

2 T N  

2 E A  

(3) 0 20 TN 

4080 LB 

4982 - RUC ACCOUNT TOTAL 1 

6585 - SUBCOA ACCOUNT TOTAL 3 

6580 - COA ACCOUNT TOTAL 

6600 - CONDENSATE AUXILIARY SYSTEMS 
6601 - CHEM FEED SYSTEM 

5101 - WMP 
CONDENSATE AUXILIARY PUMPS (ADDED IN 1 

PUMP 

39 

2 E A  

1 E A  

0 

0 
0 

0 

1 
~~ 

5101 - RUC ACCOUNTTOTAL 1 

5102 -DRIVE, PUMP 
DRIVE, PUMP 

5103 -TANK 
TANK 

6601 - SUBCOA ACCOUNT TOTAL 

6620 - FEEDWATERSYSTEM 
6621 - FEEDWTR PIPING 

5301 - PIPING 
PIPING 

1 0 

1 E A  0 

0 

1 

950 LF 61 61 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 CRIST UNIT 5 

PLANT DETAIL LNEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 
RUC DESCRIPTION 

312 - STRUCWRES & IMPROVEMENTS 
QUANrrV COST QUANllY COST QUANITY COST TOTAL $ 

5304 - PIPING 
PIPING 150 LF 

6621 . SUKOA ACCOUNT TOTAL 

6622 - HIGH PRESSURE HEATERS 

5321. HEATER 
HEATER 2 E A  

STAINLESS STEEL XRAP 

5321 - RUC ACCOUNT TOTAL 

6625 - FEED WATER 5YS 

5381 - PUMP, FEEDWATER 
PUMP, FEEDWATER 

5382 - DRIVE, ELECrmC 
COPPERSCRAP 

DRIVE, ELECrmC 

5382 - RUC ACCOUNT TOTAL 

6625 - SUKOA ACCOUNT TOTAL 

6620 - COA ACCOUNT TOTAL 

6660 - WATER SAMPUNG &ANALYSIS SYSTEM 
6660 - WATER SAMPUNG &ANALYSIS S Y m M  

5701 . WATER ANALYSIS SYSTEM 
LOW LEVEL SODIUM MDNTTORS 

6700 - LUBEOILSYSTEM 
6702 . FEEDWATER PMP TURB OIL SYSTEM 

6024 - DRIVE, PUMP 
DRIVE, PUMP 1 

312 - FERC ACCOUNT TOTAL 

9 

70 

3 

~ 

3 

2 T N  3 

2 T N  1 

I 

4 

77 

Z E A  0 

0 

3.715 258 

3 T N  

7.4 TN 

1 TN 

21 TN 

12480 LB 

9 

60 

0 

0 

3,756 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 CRIST UNIT 5 

PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

650 CY 141 

1 E A  278 

278 

1 LT 1 

419 

7000 - ASBESTOS & CONTAMINATION REMOVAL 
7000 - ASBESTOS &CONTAMINATION REMOVAL 

0000 -ASBESTOS & CONTAMINATION REMOVAL 
ON EQUIPMENT 1300 LE 8 1300 LE 3 11 

7520 - TURBINE GENERATOR SYSTEM 
7521 - NREIGEN FOUNDATION 

0001 - FWNDATION 
FOUNDATION CONCRm 141 

7522 - NREINE 

0011 - CASING OR SHELL WlTH INSULATION, TU 
COPPER SCRAP 219000 LE (212) (212) 

STAINLESS STEEL SCRAP 42 TN (6)  (6) 

TURBINE GENERATOR 288.5 TN (43) 235 

0011 - RUC ACCOUNT TOTAL (262) 16 
~ -~ 

7530 - GEN COOLING &PURGE SYS 

0186 -HYDROGEN EQUIPMENT 
HYDROGEN SYSTEM 1 

~ ~~ ~~ 

(262) 157 7520 - COA ACCOUNT TOTAL 

7700 - CONDENSING SYSTEM 
7701 - CONDENSER 

0321 - CASING,CONDENSING SYSTEM 
CASING 1EA 7 33 TN (5) 3 

7703 -VACUUM SYSTEM 

0364 - DRIVE, PUMP, VACUUM SYSTEM 
DFUVE PUMP 1EA 0 4 4  TN (1) 0 

8 (6) 2 
__ 

7700 - COA ACCOUNT TOTAL 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 CRIST UNIT 5 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUOION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOAj 
R K  DESCRIFTON QUANITY COST QUANITY COST QUANITY COST TOTAL $ 

314 - TURBOGENERATOR UNITS 
7740 - COOLINGWRSYSEM 

7742 - COOLING WATER INTAKE STRUCTURE, CO 
0524 - DRIVE, PUMP 

COPPERSCRAP 

PUMP MOTOR 

0524 - RUC ACCOUNT TOTAL 

7749 - COOLING W l R  PUMPS & DRIVES 

0663 - FOUNDATION, CM)UNG WATER PUMPS & 
UNIT 4 FOUNDATION 

7740 - COA ACCOUNT TOTAL 

7900 - LUBEOILSYSTEM 
7901 -TURBINE GEN LUBE OIL SYS 

1201 - FILTERING UNIT 
FILTERING UNIT 

1202 - PIPING 
2.5” - 8” PIPE 

2.5” PIPE 

1202 - RUC ACCOUNT TOTAL 

1205 - OIL RESERVOIR, TURBINE GENERATOR 0 
OIL RESERVOIR 

7901 - SUBCOA ACCOUNT TOTAL 

7902 - VENT SYSTEM 

1221 - PIPING, VENT SYSTEM 
<2.5” PIPE 

2.5” - 8” PIPE 

1221 - RUC ACCOUNTTOTAL 

2 E A  

920 CY 

1 LT 

3100 LF 

3400 LF 

1 LT 

2250 LF 

1800 LF 

1 

1 

200 

201 

0 

83 

54 

137 

0 

138 

36 

48 

a4 

0 

83 

54 

137 
-~ 

36 

48 

84 
__ -. 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7, 2009 CRIST UNn 5 

PLANT DETAIL LEVEL REPORT 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERUCONSUBCON 
R K  DESCRIPTION QUANI'R COST QUANI'R COST QUANrrV COST TOTAL $ 
314 ~ TURBOGENERATOR UNITS 

7903 - OIL STORAGE &TRANSFER FAC 

1245 - FCUNDATION 
FOUNDATION 120 CY 

7900 - COA ACCOUNT TOTAL 

314 - FERC ACCOUNT TOTAL 

315 - ACCESSORY ELEC EQUIPMENT 
Boo0 - CABLE 

8000 -CABLE 

2000 - CABLE 
C4BLE 252000 LF 

COPPER SCRAP 

20M) - RUC ACCOUNT TOTAL 

8020 - RACEWAY Sm 
8021 - TUR BLDG TRUNK RACEWAY 

0002 - CABLETRAYS 
CABLETRAY 8000 LB 

8100 - GENBVSSYS 
8102 - BUS EQUIPMENT & SUPPORT 

0621 - BUS, GENERATOR BUS SYS. 
BUS SECnON 1700 LF 

COPPER XRAP 

0621 - RUC ACCOUNT TOTAL 

0623 - INSTRUMENT TRANSFORMER, GEN.BUS S 
COPPER SCRAP 

TRANSFORMER 13 EA 

0623 - RUC ACCOUNT TOTAL 

26 

248 

884 

53 

53 

4 

2 

2 

6 

6 

3 

8000 L8 (2 )  2 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST U N n  5 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 8 X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/WKOA/ 
RUC DESCRIPTION QUANITY cog QUANlN COST QUANllY COST TOTAL $ 

315 - ACCESSORY ELEC EQUIPMENT 

8102 - SUKOA ACCDUNT TOTAL 8 

8200 - 24-48VDCSYSTEM 
8202 - MOTOR GENERATOR 

1422 - MOTOR 
MOTOR 

8203 - BATERY SYSTEM 

1443 - CHARGER, BATERY 
CHARGER. BATTERY 

8200 - COA ACCOUNT TOTAL 

8360 - A.C. SYSTEM 120/208 V 
8361 - DISTRIBUTION SYSTEM 

2 E A  0 

1 E A  0 

0 

9 1 
2145 - WITCH-DIST. A.C. SYS. 120/208 V. 

SWlTCHGEAR 

8380 - STANDBY AC SYSTEM - 120/208V 
8381 -DISTRIBUTION SYSTEM 

2185 - WITCH- STANDBY A.C. SYS. 120/208 V. 
SWlTCHGEAR 

8520 - ACSYSTEM-6WV 
8521 - DISTRIBUTION SYSTEM 

2465 - WlTCH, A.C.SYSTEM-600 VOLTS 
SWITCHGEAR 

8560 - ACSYSEM2.3 KV 
8561 - DISTRIBUTION SYS 

2545 - AC SYSTEM 2.3 KV 
SWITCHGEAR 21 7 

6EA 0 

13 EA 4 

315 - FERC ACCOUNT TOTAL 77 

0 

0 

0 

1 
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CRIST UNIT 5 
PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7, 2009 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUKOA/ 
RUC DEXNPTION QUANlN COST QUANITY COST QUANIN COST TOTAL B 

316 - M I X .  PLANT EQUIPMENT 

2 LT 2 2 

1 E A  10 

4 E A  

10 

1520 - IMR5lTE COMMUNICATION SYS 
1521 -TELEPHONE SYS 

0001 - 
TELEPHONE N S  

353 - STATION EQUIPMENT 
9400 - TRANSFORMERS 

9401 - WWERTRANSFORMER 

0108 - MAIN POWERTRANSFORMER 
COPPER SCRAP 114800 LE (111) (111) 

MAIN POWER TRANSFORMER 25 TN (4) 

0108 - RUC ACCOUNT TOTAL (115) (105) 

6 
__ ~~~ 

9402 - STA SERVICE TRANSFORMERS 

0351 - STATION SERVICE TRANSFORMER 

COPPER SCRAP (75) (75) 
STATION SERVICE TRANSFORMER 7 (2) 4 

0351 - RUC ACCOUNT TOTAL 7 (77) (70) 

17 (192) (175) 

5,001 

_ _  

~ ~~~ 

9400 - COA ACCOUNT TOTAL 

- 
CRIST UNIT 5 SUBTOTAL 5,828 273 (1101) 

304 - CONTINGENCY 
0000 - CONTINGENCY 

0000 - CONTINGENCY 
0000 - CONTINGENCY 583 27 

77000 LE 

16 TN 

500 

CRIST UNIT 5 GRAND TOTAL 6,411 301 (1211) 5,501 
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Crist - Unit 6 

Detail Level Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 CRXST UNIT 6 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE FERC/CO/YSUKOA/ 
RUC DESCRIPTION 

311 - STRUCTURES &IMPROVEMENTS 
COST TOTAL $ QUANRY COST QUANRY COST QUANRY 

2120 - Sm FIRE PROTECT SYSTEM 
2121 .WATER DISTRIBUTION SYSTEM 

0353 - MOTORS 
MOTOR 

2300 - TURBINEBLDG 
2303 - CONCRETE WORK-SUBSRUCTURE 

0801 - FOUNDATION CONCRm 
BASE SLAB 

SUBSTRUCTURE WALLS 

0801 - RUC ACCOUNTTOTAL 

2304 - STRUCTURAL STEEL 

0802 - STRUCTURAL =EL 
GRATING 

STEEL 

0802 - RUC ACCOUNT TOTAL 

2305 -ARCHITECTURAL WORK 

0802 - SIDING 
SIDING 

2309 - CONCRETE WORK - SUPERSTRUCTURE 

0802 - CONCRETE 
CONCRm 

2311 -DRAINAGE SYSTEM 

0823 - MOTORS 
MOTOR 

2300 - COA ACCOUNT TOTAL 

1EA 

5200 CY 
850 CY 

0 

139 

23 

162 

2500 SF 10 

1232 TN 194 

204 

15023 SF 168 

1000 CY 256 

2 E A  1 

790 

0 

168 

256 
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CRiST UNn 6 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANrrY COST QUANITY COST QUANITY COST TOTAL $ 

311 ~ STRUCIIJRES &IMPROVEMENT3 
2340 - STEAMGENERATORBLDG 

2343 - CONCRETE WORK - SUBSTRUCIIJRE 

1001 - FOUNDATION CONCRETE 
BASE SLAB 

SUBSTRUCTURE WALLS 

1001 - RUC ACCOUNT TOTAL 

2344 - STRUCTURAL STEEL 

1002 - 5rRUCTURAL STEEL 
GRATING 

STEEL 

1002 - RUC ACCOUNT TOTAL 

2345 - ARCHKECTURAL WORK 

1002 - SIDING 
SIDING 

2349 - CONCRETE WORK - SUPERSTRUCTURE 

1002 - CONCRETE 
CONCRETE 

2340 - COA ACCOUNT TOTAL 

311 - FERC ACCOUNT TOTAL 

312 - STRUCTURES & IMPROVEMEhTS 
4000 - ASBESTOS &CONTAMINATION REMOVAL 

4000 -ASBESTOS &CONTAMINATION REMOVAL 

0000 - ASBESTOS &CONTAMINATION REMOVAL 
ASBESTOS REMOVED THRU 1591 

ON EQUIPMENT 

ON PIPING 

5500 CY 147 

800 CY 21 

168 
~ 

45000 SF 
4144 TN 

176 

653 

828 

21000 SF 

1800 CY 

224 

461 

1,682 

2,472 

-17735 LB (110) 
13900 LB 86 

184600 LB 1,147 

32 SF 

-17735 LB 

13900 LB 

184600 LB 

147 

21 

168 

215 TN 

4144 TN 
(32) 144 

10 

10 

10 

(42) 

33 

438 

234 

(152) 
119 

1,585 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
GRIST UNm 6 PROJECT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

FERC/COA/SUBCOA/ REMOVAL DISPOSAL SALVAGE 
RUC DESCRIPTlON 

312 - STRUCTVRES & IMPROVEMENTS 
QUANITY COST TOTAL $ QUANITY COST QUANITY COST 

1,123 429 1,552 0000 - RUC ACCOUNT TOTAL 

4800 - STEAM GENERATING SYSTEM 
4801 - BOILER ENCLOSURE 

0001 - STRUCWRAL METAL AND TRUSSES 
BOILER 

4803 -AIR HEATERS 

0031 -CASING, AIR HEATER 
AIR HEATER 

4804 - BOILER PENTHOUSE 

0062 - DRIVE, FAN 
DRIVE, FAN 

4806 - BOILER DUCT SYSTEM 

0121 - INTAKE DUCT 
INTAKE DUCT 

0122 - EXHAUST DUCT 
EXHAUST DUCT 

4806 - SUBCOA ACCOUNT TOTAL 

4807 - SOOT BLOWERS 

0150 - SOOT BLOWERS 
SOOT BLOWERS 

4809 - BOILER WATER CIRCULATION SYS 

0211 - WMP 
PUMP 

4800 - COA ACCOUNT TOTAL 

4840 - COALRRINGSYSTEM 
4842 - WLVERIZERS 

0271 - LUBE OIL UNIT 
PIPING 

1 E A  1,765 

2 E A  

2 

7 

0 

1 48 

1 LT 48 

96 

19 EA 14 

2 E A  2 

1,885 

100 LF 8 

817 TN 

18 TN 

77 TN 

(3) 4 

0 

37 

3.5 TN 14 

3 TN 0 8 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 CRIST U N n  6 

PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

DECEMBER 31,2009 $ X 1000 
REMOVAL DISPOSAL SALVAGE 

FERC/COA/SUBCOA/ 
RUC DEXRIFTION QVANrpl COST QUAN17y cog QUANITY COST TOTAL $ 

312 - STRUmRES &IMPROVEMENTS 
0272 - PULVERIZER 

PULVERIZER 

0273. DRIVE, PULVERIZER 
COPPER SCRAP 

DRIVE, PULVERIZER 

0273 - RUC ACCOUNT TOTAL 

0274 - SEAL AIR SYSTEM 
PIPING 

4842 - SUBCOA ACCOUNT TOTAL 

4843 - COAL FEEDERS 

0301 - FEEDER 
FEEDER 

4844 - PRIMARY AIR SYSEM 

0331 - PRIMARY AIR DUCT 
PRIMARY AIR DUCf 

0332 - FAN 
FAN 

0334 - FOUNDATION 
FOUNDATION 

4844 - SUBCOA ACCOUNT TOTAL 

4840 . COA ACCOUNT TOTAL 

4960 - LIGHTEROILSYSTEM 
4962 . FUEL SUPPLY FACILmES 

0632 - PIPING 
PIPING 

6 E A  

6 E A  

200 LF 

4 € A  

1 LT 

2 

85 CY 

130 LF 

13 

2 

2 

16 

39 

. 1  

39 

4 

18 

61 

101 

5 

6 T N  (1) 15 
~ 

(13) 26 

4 T N  (1) 1 

92 TN (14) 25 

4 

5 
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GULF POWER COMPANY 
DISMANTUNG STUDY 
REVISION 2 MAY 7, 2009 CRIST UNIT 6 

PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE 
FERUCOA/SUBCOA/ 
RUC DESCRIPTION QUANrrV COST QUANrrV COST QUANrrY COST TOTAL $ 

312 - STRUCTURES B IMPROVEMENT5 
4963 - FUEL STORAGE FAC 

0673 - PUMP 
PUMP 

49M) - COA ACCOUNT TOTAL 

5000 - AUXILIARYBOILER 
5001 - BOILER 

0702 - BOILER PACKAGE 
BOILER PACKAGE 

5002 - FEED WATER 

0714 - PIPING 
PIPING 

5005 - STEAM DIST 5YS 

0745 - PIPING 
PIPING 

5000 - COA ACCOUNT TOTAL 

5040 - DRAFTSYSTEM 
5041 - PRECIPITATORS 

0801 -FOUNDATION 
FOUNDATION CONCRm (INCREASE I N  1994) 

0802 - PRECIPITATOR WlTH INSULATION 
PRECIPITATOR AND DUCTWORK (INCREASE I 

SUPPORT STEEL 

SUPPORT STEEL (INCREASE IN  1994) 

3 E A  0 

5 

1 7 

210 LF 7 

,880 LF 70 

84 

1320 CY 287 

1 LT 1,901 

200 TN 71 

0802. RUC ACCOUNT TOTAL 

0804 - TRANSFORMEWRECnFIER SET 
COPPER SCRAP (ADDED fN 1994) 

TRANSFORMER (ADDED IN  1994) 

1,932 

3 E A  2 

14 TN (2) 

0 

5 
__ 

5 

7 

13 TN (2) 68 
~ 

(4) 80 

287 

598 TN (89) 1,811 

31 

(35) 232 TN (35) 

(124) 1.808 
_ _  -~ 

28000 LB (27) (27) 
2 
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GULF POWER COMPANY ENGINEERING & CONSTRUCTION SERVICES 
DISMANTLING STUDY CRIST UNn 6 PROJECT CONTROLS 
R M S I O N  2 MAY 7,2009 PLANT DETAIL LcveL REPORT 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERYCOAISUBCOA/ 
R K  DESCRIPTION 

312 - STRUCWRES &IMPROVEMENTS 
QUANITY COST QUANITY COST QUANITY COST TOTAL $ 

0804 - RUC ACCOUNT TOTAL 

0805 -TRANSFORMER 
COPPER SCRAP 

TRANSFORMER 

0805 - RUC ACCOUNT TOTAL 

5041 - SUBCOA ACCOUNT TOTAL 

5045 - PRECIP INLET DUCT 

0841 - DUCTWORK WITH INSULATION 
SUPPORT STEEL 

0842 - FOUNDATION 
FOUNDATION CONCRm 

5045 - SUBCOA ACCOUNT TOTAL 

5046 - PRECIP OUnET DUCT 

0851 - DUCTWORK WrlH INSULATION 
SUPPORT STEEL 

0853 - FWNDATION 
FOUNDATION CONCRm 

5046 - WBCOA ACCOUNT TOTAL 

5047 - I D  FAN OUTLET DUCT 

0861 - DUCTWORK WITH INSULATION 
SUPPORT STEEL 

SO48 - FD FANS la DRIVES 

0871 - FAN 
FAN 

0873 - DRIVE, ELECIWC MOTOR 
COPPER SCRAP 

4 E A  

300 TN 

240 CY 

350 TN 

260 CY 

250 TN 

2 E A  

- 
2 

3 

3 
- 

25200 LB 

2,223 

47 

52 

99 

55 

56 

112 

39 

4 

300 TN 

350 TN 

250 TN 

25 TN 

12120 LE 

(27) (25) 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST UNlT 6 

PLANT D n A I L  LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 
RUC DESCRIPTION 

312 - STRUCNRES E IMPROVEMEMS 
COST QUANITY COST TOTAL $ QUANrrV COST QUANrrV 

DRIVE, ELECrmC MOTOR 2 E A  1 1 

0873 - RUC ACCOUNT TOTAL 

5048 - SUBCOA ACCOUNT TOTAL 

5049 - ID  FANS &DRIVES 

0891 - FAN 
FAN 

0892 - DRIVE, FAN 
COPPERSCRAP 

DRIVE, FAN 

2 21 TN 

12480 LB 

4 0 

2 1 

120 CY 26 

2 E A  19 

FOUNDATION CONCRETE 

KB'S ON MOTOR SWrrCHES 

0892 - RUC ACCOUNT TOTAL 

26 

19 

(12) 34 47 

0893 - FOUNDATION 
BEARING PIER FDN CONCRETE 

FOUNDATION CONCRETE 

290 CY 

220 CY 

63 

48 

0893 - RUC ACCOUNT TOTAL 

5049 - SUBCOA ACCOUNTTOTAL 

111 

161 

5040 - COA ACCOUNT TOTAL 

5120 - SULFUR DIOXIDE REMOVAL EQUIPMENT 
5127 - EQUIPMENT 

1055 - CEMS MONlTORING 
CEMS MONITORING (ADDED IN 1993) 

2,639 

1 LT 1 
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GRIST UNIT 6 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

~ ~~ ~ 

REMOVAL DISPOSAL SALVAGE 
FWC/COA/WBCOA/ - 

COST QUANITY COST TOTAL $ QUANITY COST QUANITY RUC DESCRIPTION 

312 - STRUClURES & IMPROVEMENE 
5640 - WETASHHANDUNGNS 

5641 - PYRITE REMOVAL SYSTEM 

3100 - PYRITE REMOVAL SYSTEM, COMPUTE 
PYRm REMOVAL SYSTEM, COMPLm 

5642 - BOILER BOlTOM ASH RMVL N 5  

3121 -ASH HOPPER 
ASH HOPPER 

3124 - PIPING 
8" PIPE 

5642 - SUBCOA ACCOUNT TOTAL 

5644 -TRANSPORT M5 

3163 -PIPING 
PIPING 

3164 -PUMP, ASH SLUICE 
PUMP, ASH SLUICE 

3165 - DRIVE, ASH SLUICE WMP 
COPPER SCRAP 

DRIVE 

3165 - RUC ACCOUNTTOTAL 

3168 -DRIVE, ASH BOOSTER PUMP 
DRIVE, ASH BOOSTER PUMP 

5644 - 5UBCOA ACCOUNT TOTAL 

5640 - COA ACCOUNT TOTAL 

5720 - TREATEDWATERSYS 
5722 - WATER TREATMENT M I X  

3361 -CLARIFIER 
CMRIFIER 

1 LT 

1 E A  

120 LF 

13300 LF 

2 E A  

2 E A  

2 

1 LT 

3 

852 

0 

0 

854 

862 

26 

5 

1 

3 

3 

306 TN (46) 806 

0 

1 

5 T N  (1) 25 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIET UNIT 6 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 
RUC DEXRIPTION 

312 - STRUCTURES & IMPROVEMENTS 
QUANlTY COST QUANlTY COST QUANlTY COST TOTAL $ 

3365 - PIPING 
PIPING 375 LF 16 16 

5722 - SUBCOA ACCOUNTTOTAL 

5725 - WATER TREATMEM 

3424 - PIPING 
PIPING 

5720 - COA ACCOUNT TOTAL 

5740 - SERVICEWTRSYS 
5741 - SERV WAT PUMP STA ARCH 

3449. DRIVE, TRAVELING WATER SCREEN 
MOTOR 

5742 - PLANT SERVICE WTR SYSTEM 

3461 - PUMP 
WMP 

3463 - PIPING, MAIN LINE 
12' PIPE 

16" PIPE 

PIPING 

42 

8060 LF 382 128 TN 

423 

1 E A  0 0 

3 E A  1 1 

600 LF 

1300 LF 

54 

35 

30 TN 

3463 - RUC ACCOUNT TOTAL 89 

5742 - SUBCOA ACCOUNT TOTAL 90 

5746 - SERVICE WTR CHLORINATION 5Y5 

3544 - DRIVE, PUMP 
DRIVE, WMP 

3546 -CHLORINATOR 
CHLORINATOR 

3 

1 LT 5 TN 

1 (1) 0 5746 - SUBCOA ACCOUNT TOTAL 

Page 9 



GULF POWER COMPANY ENGINEERING &CONSTRUCTION SERVICES 
DISMANTLING 9 U D Y  CRIW UNm 6 PROJECT CONTROLS 
REVISION 2 MAY 7, 2009 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERWCOAISU WON 
RUC DESCRIPTION 

312 - STRUCTURES &IMPROVEMENTS 
QUANITY COST QUANIV COST QUANITY COST TOTAL $ 

5740 - COA ACCOUNT TOTAL 

6400 - MAINSTEAMSYSTEM 
6401 - MAIN STREAM PIPE 

4001 - PIPING 
15.5" PIPE 

PIPING 

4001 - RUC ACCOUNT TOTAL 

6402 - HOT REHEAl 

4021 - PIPING 
16" PIPE 

2 r  PIPE 

PIPING 

4021 - RUC ACCOUNT TOTAL 

6403 . COLD REHEAT SYSTEM 

4041 - PIPING 
PIPING 

6400 - COA ACCOUNT TOTAL 

6440 - MTRACTIONSTEAMSYSTEM 
6441 - HP HEATER STEAM SYSTEM 

4101 -PIPING 
PIPING 

6442 - LP HEATER STEAM SYSTEM 

4121 - PIPING 
PIPING 

6444 -AIR HEATER STEAM SYSTEM 

4161 - PIPING 
PIPING 

9 1  

420 LF 47 

310 LF 43 

90 

470 LF 

300 LF 

65 

42 

107 

820 LF 114 

311 

480 LF 

580 LF 

305 LF 

22 

74 

9 

65 

42 

45 TN (7)  (7) 

(7) 100 
___ 

45 TN (7) 107 

(18) 292 
___ ~ 

8 T N  

25 TN 

4.5 TN 

21 

70 

9 



GULF POWER COMPANY ENGINEERING &CONSTRUCTION SERVICES 
DISMANTLING STUDY CRIST UNIT 6 PROJECT CONTROLS 
R M S I O N  2 MAY 7, 2009 

PLANT DETAIL LEVEL REPORT 
DECEMBER 32. aoog e x a000 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUKDA/ 
RUC DEKIUFTION 

312 - STRUC'PtJRES & IMPROVEMENTS 
QUANlTY COST QUANlTY COST QUANITY COST TOTAL $ 

6445 - DEAERATOR STEAM SYSTEM 

4181 - PIPING 
10" PIPE 

12" PIPE 

PIPING 

4181 - RUC ACCOUNTTOTAL 

6440 - COA ACCOUNT TOTAL 

6520 - AUX TURBINE STM & M H A U S  M S  
6521 - FEEDWIR PMP N R B  STM & M H  SYS 

4501 - PIPING 
PIPING 

6524 - TURB GLAND SEAL STM PIPING 

4541 . PIPING 
PIPING 

6520 . COA ACCOUNTTOTAL 

6560 . VENT AND DRAIN SYSTEMS 
6561 - BLR VENT & DRAIN SYSTEM 

4601 - BOILER VENT 
BOILER VENT 

4602 - BOILER DRAIN 
BOILER DRAIN 

6561 - SUKOA ACCOUNT TOTAL 

6562 - HP HTR VENT & DRAIN SYS 

4621 - HP HEATER VENTS & DRAINS 
PIPING 

175 LF 9 

175 LF 7 

17 

122 

675 LF 50 

170 LF 5 

55 

1000 LF 91 

1020 LF 93 

183 

2900 LF 77 

17 TN (3) 48 

5 

(3) 52 
__ 

31 TN (5) 86 

32 TN (5) 88 

(9)  174 

25 TN (4) 74 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 GRIST U N l l 6  

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 S X 1000 

ENGINEERING & CONSTRUCITON SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE 
FERC/CONSUBCOA/ 
RUC DESCRlPllON QUANlTf COST QUANlTf COST QUANllY COST TOTAL $ 

312 . STRVCTVRES R IMPROVEMENTS 
6563 - LP HEATER VENT & DRAIN MSTEM 

4641 - LP HEATER VENTS &. DRAINS 
PIPING 430 LF 11 11 

6565 - STM VENT & DRAIN SYSTEM 

4681 - STEAM VENT 
PIPING 500 LF 20 6.5 TN (1) 19 

PIPING 540 LF 21 6.5 TN (1) 20 

41 (2) 39 

4683 - VALVE, SPECIAL OR POWER OPERATED 

~ - 
6565 - SUBCOA ACCOUNTTOTAL 

6566 - CONDENSATE VENT &. DRAIN SYSTEM 

4701 - CONDENSATE VENT 
CONDENSATE VENT 300 LF 8 8 

CONDENSATE DRAIN 280 LF 7 7 

15 15 

328 (15) 313 

4702 - CONDENSATE DRAIN 

~ __ - 
6566 - SUBCOA ACCOUNT TOTAL 

_ _  
6560 - COA ACCOUNT TOTAL 

6580 - CONDENSATE SYSTEM 
6581 - CONDENSATE PIPING SYSTEM 

4901 - PIPING 
PIPING 3580 l F  189 65 TN (10) 179 

6582 - LOW PRESSURE HEATERS 

4921 - LOW PRESSURE HEATER 
LOW PRESSURE HEATER 4 E A  8 48 TN (7) 1 

6583 - POLISHING U N F  

4941 - PUMP 
PUMP 1 E A  5 5 
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GRIST UNlT 6 
PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERYEOA/SUBtOA/ 
Ruc b€S&PnOM QUANW C6ST PUAhtTy COST QUANKV COST TOTAL 8 

312 . STRUCTURES & IMPROVEMENTS 
6584. DEAERATOR & STORAGE TANK 

4961 - DEAERATOR 
DEAERATOR 

STAINLESS STEEL SCRAP 

4961 - RUC ACCOUNTTOTAL 

4963 - DEAERATOR STORAGE TANK 
DEAERATOR STORAGE TANK 

6584 - SUBCOA ACCOUNT TOTAL 

6585 - CONDENSATE WMPS & DRIVES 

4981 - WMP, CONDENSATE 
WMP, CONDENSATE 

4982 - DRIVE, PUMP 
COPPER SCRAP 

DRIVE, PUMP 

4982 - RUC ACCWNT TOTAL 

6585 . W K O A  ACCOUNT TOTAL 

6580 - COA ACCOUNT TOTAL 

6600 - CONDENSATE AUXILIARY SYSTEMS 
6601 - CHEM FEED SYSTEM 

5101 - WMP 
CONDENSATE AUXILIARY PUMPS (ADDED IN 1 

PUMP 

5101 - RUC ACCOUNT TOTAL 

5103 -TANK 
TANK 

1 E A  

1 E A  

2 T N  

2 E A  

2 E A  

1 E A  

1 E A  

4 

11 

34 

1 

1 

35 

248 

0 

0 

21 TN (3) 

5400 LE (5) 

3 

0 

8 

31 

(5) 
1 

(5) 

26 

220 

0 

0 
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GULF POWER COMPANY ENGINEERING & CONSTRUCTION SERVICES 
DISMANTLING STUDY CRIST UNlT 6 PROIECT CONTROLS 
R M S I O N  2 MAY 7,2009 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

FERC/COA/SUBCOA/ REMOVAL DISPOSAL SALVAGE 
RUC DESCRIPTION 

312 - STRUCKIRES & IMPROVEMEMS 
QUANITY COST QUANrrV COST QUANiT COST TOTAL $ 

5104. CHEMICAL RED PIPING SYSTEM, COMPL 
PIPING 

6601 - SUBCOA ACCOUNT TOTAL 

6603 - COND OVERFLOW & RECIRC UNES 

5141 - CONDENSATE OVERFLOW UNE 
PIPING 

6604 - SPRAY WTR M S  

5161 -PIPING 
PIPING 

6600 - COA ACCOUNT TOTAL 

6620 - FEEDWATERSYSTEM 
6621 - FEEDWTR PIPING 

5301 - PIPING 
PIPING 

5304 - PIPING 
PIPING 

6621 - SUBCOA ACCOUNT TOTAL 

6622 - HIGH PRESSURE HEATERS 

5321 - HEATER 
HEATER 

STAINLESS STEEL SCRAP 

5321 - RUC ACCOUNT TOTAL 

6625 - FEED WATER 5YS 

5381 - PUMP, FEEDWATER 
PUMP, FEEDWATER 

6620 - COA ACCOUNT TOTAL 

11350 LF 

190 LF 

619 198 TN (30) 

620 

5 

730 LF 53 

1050 LF 

300 LF 

4 E A  

3 T N  

678 

18 TN 

95 32 TN 

24 9 TN 

119 

8 48 TN 

6 TN 

8 

5 5 1  TN 

133 

590 

591 

5 

50 

646 

91 

23 

113 

0 

111 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST UNIT 6 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 S X 1000 

REMOVAL DISPOSAL SALVAGE FERC/CONSUBCOAl 
RUC COST QUANITY COST TOTAL $ DESCRIPTION QUANrrV con  QUANITY 

312 - STRUCNRES &IMPROVEMENTS 
6640 - FEEDWTRAUXSYS 

6641 - FEEDWTR MINIMUM FLOW LINES 

5501 -PIPING 
PIPING 

6644 - SPRAYWATER SYSTEMS 

5561 - PIPING 
PIPING 

430 LF 13 13 

580 LF 15 

6640 - COA ACCOUKT TOTAL 

6700 - LUBEOILSYSTEM 
6702 - FEEDWATER PMP TURB OIL SYSTEM 

6021 - PIPING 
PIPING 

6023 - WMP 
PUMP 

6024 - DRIVE, PUMP 
DRIVE, PUMP 

6025 - FILTER 
FILTER 

6702 - SUBCOA ACCOUNT TOTAL 

6740 - NITROGENSYSTEM 
6741 - NITROGEN SUPPLY SYSTEM 

6501 - NlTRCGEN SUPPLY PIPING SYSTEM 
NITROGEN SUPPLY PIPING SYSTEM 

6760 - CHEMItAL WASH SYSTEM 
6761 - PIPING SYSTEM 

6601 - PIPING 
PIPING 

28 

530 LF 0 0 

1EA 0 0 

2 0 0 

1 LT 0 

0 
.~ 

0 

0 
___ 

2300 LF 70 40 TN 64 

1550 LF 41 1 T N  0 41 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 CRIm UNm 6 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE 
FERUCOA/SUBCOA/ 
RUC DESCRIPTION QUANIN COST QUANIN COST QUANrrV COST TOTAL $ 

312 - STRUCIIIRES E IMPROVEMENTS 
6762 - HEAT EXCHANGER 

6621 - HEAT EXCHANGER 
HEAT EXCHANGER 1 LT 0 

6760 - COA ACCOUNT TOTAL 

312 - FERC ACCOUNT TOTAL 

42 

9,230 

314 - TURKGENERATOR U N m  
7000 - ASBESTOS E CONTAMINATION REMOVAL 

7000 -ASBESTOS E CONTAMINATION REMOVAL 

OOW . ASBESTOS E CONTAMINATION REMOVAL 
ON EQUIPMENT 

ON PIPING 

0004 - RUC ACCOUNT TOTAL 

7520 - TURBINE GENERATOR SYSTEM 
7521 - TURB/GEN FOUNDATION 

0001 . FOUNDATION 
FOUNDATION CONCRm 

7522 -TURBINE 

0011 ~ CASING OR SHELL WITH INSULATION, N 
COPPERSCRAP 

STAINLESS STEEL SCRAP 

TURBINE GENERATOR 

0011 - RUC ACCOUNT TOTAL 

7526. EHC SYSTEM 

0101 - PUMP, ELECTRO-HYDRAULIC CONTROL S 
PUMP 

0106 - RESERVOIR, ELECTRO-HYDRAULIC CONT 
RESERVOIR 

2600 LB 16 
37700 LB 234 

250 

2300 CY 499 

1 E A  468 

2 T N  

1 LT 

468 

0 

0 

429 

2600 LB 6 
37700 LB 89 

96 
~ 

233600 L8 

42 TN 

615 TN 

22 

324 

346 
__ 

499 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 CREST UNIT 6 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

~~ 

REMOVAL DISPOSAL SALVAGE 
FERC/COIVSUE€OA/ 
R K  DESCRIPTION W A N l N  COST QUANrrV C O T  QUANm' COST TOTAL $ 

314 - TURKGENERATOR UNITS 
0107 - PIPING, ELECTRO-HYDRAULIC CONTROL 

PIPING 800 LF 17 17 
____ 

18 18 7526 . SUBCOA ACCOUNT TOTAL 

7527 . SEAL OIL SYSTEM 

0125 - PIPING, SEAL OIL MS, TURBINE GEN SYS 
PIPING 275 LF 6 

7528 -TURBINE STEAM PIPING SYSTEM 

0142 - PIPING, TURBINE STEAM PIPING SYS 
PIPING 1370 LF 37 

7529 -TURBINE DRAIN SYSTEM 

0160 -TURBINE DRAIN SYSTEM, COMPLETE, TU 
PIPING 100 LF 4 

7530 - GEN COOLING &PURGE SYS 

0185 - PIPING,GENERATOR COOLING & PURGET 
PIPING 200 LF 5 

7520 - COA ACCOUNT TOTAL 

7700 - CONDENSING SYSTEM 
7701 -CONDENSER 

0321 ~ CASING,CONDENSING SYSTEM 
CASING 

7703 . VACUUM SYSTEM 

1,037 

1 E A  0 

0362 - PIPING, VACUUM SYSTEM 
PIPING 360 LF 10 

PUMP 3 E A  2 
0363 -PUMP, VACUUM, VACUUM SYSTEM 

7703 - SUBCOA ACCOUNT TOTAL 

7703 - COA ACCOUNT TOTAL 

24 TN (4) 

6 

33 

4 

5 

12 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7, 2009 

ENGINEERING & CONSTRUCTION SERVICES 
CRIST UNn 6 PROJECT CONTROLS 

P I A M  DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANrrV COST QUANlTY COST QUANrrV COST TOTAL $ 

314 - NRBOCENERATOR UNITS 
7740 - COOLINGWTRSYSTEM 

7742 . W U N G  WATER INTAKE STRUCTURE, CO 

0524 - DRIVE, PUMP 
COPPER SCRAP 

PUMP MOTOR 

0524 - RUC ACCOUNT TOTAL 

7747 -COOLING WATER CHLORINE SYSTEM 

0626 - CHLORINATOR 
CHLORINATOR 

7749 -COOLING WTR PUMPS & DRIVES ' 

0661 - PUMPS 
PUMP 

0663 - FOUNDATION, COOLING WATER PUMPS E 
UNlT 6 FOUNDATION 

7749 - SUBCOA ACCOUNT TOTAL 

7740 ~ COA ACCOUM TOTAL 

7760 - COOLINGTOWER 
7761 - SUBFOUNDATION WORK 

0801 - SUB5rRUCTURE 
UNIT 6 FOUNDATION 

7766 -COOLING TOWER EQUIPMENT 

0821 -COOLING TOWER 
COOLING TOWER 

0823 - COOLING TOWER FOUNDATION 
FOUNDATION CONCRETE 

UNIT 6 BOOSTER WMP FON 

0823 - RUC ACCOUNT TOTAL 

13800 LB (13) 
2 E A  1 

1 

2 E A  10 

2 E A  34 

230 CY 36 

70 

81 

4100 CY 635 

1 E A  15 

19 CY 3 

880 CY 191 

194 

(13) 

5 TN (1) 

21 TN (3) 

3 TN 0 

19 TN (3) 

67 

64 

635 

14 

0 

191 

191 
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GRIST UNn 6 
PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

FERYCOIVSUBCOIV REMOVAL DISPOSAL SALVAGE 
R K  DESCRIPTION QUANrrV COST QUANrrV COST QUANrrV COST TOTAL $ 

314 - TURBOGENEWTORUNITS 

7766. SUBCOA ACCOUNTTOTAL 

7760 - CDA ACCOUM TOTAL 

7900 - LUBEOILSYSTEM 
7901 -TURBINE GEN LUBE OIL SYS 

1201 - FILTERING UNiT 
FILTERING UNIT 

1202 - PIPING 
PIPING 

1203 - WMP, TURBINE GENERATOR OIL SYSTEM 
WMP, TURBINE GENERATOR OIL SYSTE 

1204 - DRIVE, PUMP, TURBINE GENERATOR OIL 
DRIVE, PUMP, TURBINE GENERATOR OIS 

7901 - SUBCOA ACCOUNT TOTAL 

7902 -VENT SYSTEM 

1221 - PIPING, VENT SYSTEM 
PIPING 

7903 - OIL STORAGE &TRANSFER FAC 

1241 -TANK, OIL STORAGE &TRANSFER FACIU 
TANK 

1242 . PIPING, OIL STORAGE & TRANSFER FACIL 
PIPING 

1243 - WMP, OIL 5TORAGE &TRANSFER FACIU 
PUMP 

1245 -FOUNDATION 
FOUNDATION 

7903 - SUBCOA ACCOUMTOTAL 

7900 - COA ACCOUM TOTAL 

1 LT 

1321 LF 

209 

844 

0 

36 

1EA 2 

1 LT 2 

39 

180 v 

2 

1000 

1 

240 

EA 36 

LF 30 

EA 0 

CY 52 

118 

162 

11 TN 

10 TN 

0 

34 

L 

5 

36 

29 

0 
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GULF POWER COMPANY 
DISMANTUNG STUDY 
R M S I O N  2 MAY 7,2009 CRIST UNIT 6 

PLANT DkTAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL 0 IS P 0 SAL SALVAGE FERC/COA/SUBCOA/ 
R K  DESCRIPTION QUANITY COST QUANITY COST QUANITY COST TOTAL 8 

314 - NRBOCENERATORUNTS 

314 - FERC ACCOUNTTOTAL 2,386 96 (367) 2,115 

315 ~ ACCESSORY ELEC EQUIPMENT 
8000 - CABLE 

8000 - CABLE 

2000 - CABLE 
CABLE 

COPPER SCRAP 

408000 LF 51 

2000 - RUC ACCOUW TOTAL 

8020 - RACEWAYSm 
8021 - W R  BLDG TRUNK RACEWAY 

0002 - CABLETRAYS 
CABLETRAY 

8100 - GEN BUSSYS 
8102 - BUS EQUIPMENT & SUPPORT 

0621 - BUS, GENERATOR BUS SYS. 
BUS SECnON 

COPPERSCRAP 

0621 - RUC ACCOUNT TOTAL 

0623. INSTRUMENTTRANSKIRMER GEN.BUS 5 
COPPER SCRAP 

TRANSFORMER 

0623 - RUC ACCOUNT TOTAL 

8102 - SUBCOA ACCOUNTTOTAL 

12450 LB 

416 LF 

51 

6 

16 EA 5 

71200 LB 

12450 LB 

4800 LB 

11822 LB 

3 
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GRIST UNIT 6 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

REMOVAL DISPOSAL SALVAGE FERUCOA/SUBCOA/ 
RUC DEXRlFTION QUANITY COST QUANITY COST QUANITY COST TOTAL $ 

315 - ACCESSORY ELEC EQUIPMEM 
8200 - 2448VDCSYSTEM 

8203 - EATERY SYSTEM 

1443 . CHARGER, BATTERY 
CHARGER, EATERY 

8360 - A.C. SYSTEM 1201208 V 
8361 - DISTRIBUTION SYSTEM 

2145 - SWlTCH-DIST. A.C. SYS. 1201208 V. 
SWHGEAR 

8380 - STANDBY AC SYSTEM - 120/208V 
8381 - DISTRIBUTION SYSTEM 

2185 - WlTCH- STANDBY A.C. SYS. 1201208 V. 
SWITCHGEAR 

8520 - ACSYSTEM -6OOV 
8521 - DISTRIBUTION SYSTEM 

2465 - SWITCH, A.C.SYSTEM-600 VOLTS 
SWCHGEAR 

8620 - STANDBY AC SYSTEM4KV 
8621 - 4KV-SlNBY AC SYS-DISTRIBUTION 

2665 - SWITCH, STANDBY A. C. SYSTEM - 4 W  
SWCHGEAR 

2666 - CIRCUIT BREAKER, STANDBY A. C. SYSTE 
BREAKERS 

8621 - SUBCOA ACCOUNTTOTAL 

315 . FERC ACCOUNTTOTAL 

316 - M I X .  PLANT EQUIPMENT 
1520 - INTRSITE COMMUNICATION SYS 

1521 -TELEPHONE SYS 

0001 - 
TELEPHONE SYS 

I E A  

18 

5 E A  

25 EA 

32 EA 

2 LT 

0 

2 

1 

14 

10 

89 

1 

0 

2 

1 

14 

5 

1 
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ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY CRIST UNIT 6 
REVISION 2 MAY 7,2009 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE 
FERUCDOA/SUBCOA/ 
RUC DESCRIPTION QUANrrY COST QUANrrY COST QUANITY COST TOTAL $ 

353 ~ STATION EQUIPMENT 
9400 . TRANSFORMERS 

9401 - POWER TRANSFORMER 

0110 ~ 

230 KV TRANSFORMER 

COPPER SCRAP 

0110 - RUC ACCOUNT TOTAL 

9402 - STA SERVICE TRANSFORMERS 

0351 - STATION SERVICE TRANSFORMER 
COPPERSCRAP 

STATION SERVICE TRANSFORMER 

0351 - RUC ACCOUNTTOTAL 

9400 - COA ACCOUM TOTAL 

2 E A  5 1  125 LB 

576800 LB 

0 

(559) 

51 

71400 LB 

6 15 TN 

6 

58 
CRIST U N r  6 SUBTOTAL 14,236 535 

304 - CONTINGENCY 
0000 - CONTINGENCY 

0000 - CONTINGENCY 
OOM) - CONTINGENCY 1,424 53 

(71) 

(2646) 



Crist - Unit 7 

Detail Level Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7, 2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST UNIT 7 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X I000 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUECW 
RUC DESCRIPTION QUANllY COST QUANlN COST QUANllY COST TOTAL $ 

311 - STRUCTURES & IMPROVEMENTS 
2120 ~ SITE FIRE PROTECT SYSTEM 

2121 -WATER DISTRIBLmON S Y m M  

0353 - MOTORS 
MOTOR 

2300 - NREINEBLDG 
2303 - CONCRm WORK-SUBSTRUCTURE 

0801 - FOUNDATION CONCRm 
BASE SLAB 

SUBSTRUCTURE WALLS 

0801 - RUC ACCOUNT TOTAL 

2304 - STRUCTURAL STEEL 

0802 - STRUCTURAL STEEL 
GRATING 

STEEL 

0802 - RUC ACCOUNT TOTAL 

2305 -ARCHITECTURAL WORK 

0802 - SIDING 
SIDING 

2309 - CONCRETE WORK - SUPERSTRUClURE 

0802 - CONCREE 
CONCRETE 

2311 - DRAINAGE NSTEM 

0823 - MOTORS 
MOTOR 

2300 - COA ACCOUNT TOTAL 

1EA 

6200 CY 

1150 CY 

3000 SF 
1568 TN 

19029 SF 

1400 CY 

2 E A  

0 

166 

31 

196 

12 

247 

259 

213 

359 

1 

1,027 

0 

166 

3 1  

196 

14 TN ( 2 )  10 

1568 TN (234) 13 

(236) 23 
~ _______ 

213 

359 
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GRIST UNIT 7 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 Z X 1000 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE 

2340 - STEAMGENERATORBLEG 
2343 - CONCRETE WORK - SUBSTRUCTURE 

1001 - FCUNDATION CONCRETE 
BASE SLAB 6500 CY 1 74 
SUBSTRUCTURE WALLS 1250 CY 33 

207 1001 - RUC ACCOUNT TOTAL 

2344 - STRUCTURAL STEEL 

1002 - STRUCTURAL STEEL 
GRATING 

STEEL 

1002 - RUC ACCOUNT TOTAL 

2345 - ARCHITECTURAL WORK 

1002 - SIDING 
SIDING 

2349 - CONCRETE WORK - SUPERSTRUCTURE 

1002 - CONCRETE 
CONCRETE 

2340 - COA ACCOUNT TOTAL 

311 - FERC ACCOUNTTOTAL 

60000 SF 234 

54x4 TN 864 

1,098 

29000 SF 309 

2200 CY 564 

45 SF 

174 
33 

207 
___ 

14 

2,178 

3,206 
14 

14 

312 - STRUCTURES E IMPROVEMEFm 
4000 - ASBESTOS 8 CONTAMINATION REMOVAL 

4000 ~ ASBEsx)S E CONTAMINATION REMOVAL 

0000 - ASBESTOS &.CONTAMINATION REMOVAL 

ASBESTOS REMOVED THRU 1991 -13090 LB (81) -13090 LB (31) 
ON EQUIPMENT 18000 LB 112 18000 LB 43 

324 

564 

1,331 

(1097) 2,123 
(861) ~~ 

ON PIPING 240000 LE 1,491 240000 LB 570 2,060 
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GULF POWER COMPANY 
DISMANTLING STUDY 
RMSION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST UNIT 7 

PLAHT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANlTY COST QuANlTY COST QUANiT COST TOTAL $ 

312 - 5iRUCWRES & IMPROVEMENE 

0000 - RUC ACCOUNT TOTAL 

4800 - STEAM GENERATING SYSTEM 
4801 . BOILER ENCLOSURE 

0001 . STRUcrVFAL METAL AND TRUSSES 
BOILER 

4803 - AIR HEATERS 

0031 - CASING, AIR HEATER 
AIR HEATER 

4804 - BOILER PENTHOUSE 

0062 - DRIVE, FAN 
DRIVE, FAN 

4806 - BOILER DUCT SYSTEM 

0121 - INTAKE DUCT 
INTAKE DUCT 

0122 - W A U S T  DUCT 
EXHAUST DUCT 

4806 - SUBCOA ACCOUNT TOTAL 

1,521 

1 E A  2,293 

2 € A  7 

3 0 

1 48 

1 LT 48 

96 

4807 ~ SOOT BLOWERS 

0150 -SOOT BLOWERS 
SOOT BLOWERS ia EA 8 

4808 - INSTRUMENT B COMROL S Y S I W  
0182 . RECORDING IN5iRUMEFm 

COMB. OPTIMIZATION SYSTEM (ADDED IN  19 1 LT 2 

OXYGEN DETECTORS (ADDED I N  1994) 12 EA 2 

0182 - RUC ACCOUNT TOTAL 4 

581 2,102 

1060 TN (158) 2,135 

24 TN (4) 4 

0 

100 TN (15) 33 

100 TN (15) 33 

(30) 67 
______~ 

4.3 TN (1) 7 

2 

L -_ 
d 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 CRXST UNn 7 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANTY con QUANTY COST QUANIlY COST TOTAL $ 

312 - STRUCTVRES & IMPROVEMENTS 
4809 - BOILER WATER CIRCULATION SYS 

0211 -PUMP 
WMP 

4800 - COA ACCOUNT TOTAL 

4840 . COAL FIRING SYSTEM 
4842 - PULVERIZERS 

0271 . LUBE OIL UNIT 
PIPING 

0272 - PULVERIZER 
PULVERIZER 

0273 - DRIVE, PULVERIZER 
COPPER SCRAP 

DRIVE, PULVERIZER 

0273 - RUC ACCOUNT TOTAL 

0274 - SEAL AIR SYSTEM 
PIPING 

4842 - SUBCOA ACCOUNT TOTAL 

4843 - COAL FEEDERS 

0301 - FEEDER 
FEEDER 

4844 - PRIMARY AIR SYSTEM 

0331 -PRIMARY AIR DUCT 
PRIMARY U R  WCT 

0332 - FAN 
FAN 

0334 ~ FOUNDATION 
UNIT 6 FOUNDATION 

2 E A  

25 LF 

6EA 

6 E A  

250 LF 

6 E A  

i LT 

2 

70 CY 

2 

2,411 

2 

19 

2 

2 

20 

43 

3 

39 

4 

15 

1 TN 0 

7.2 TN (1) 

12 TN (2) 

120 TN (18) 

1 

30 

1 

21 

4 

15 
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GRIST UNIT 7 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 
RUC DESCRIPTION 

312 . STRUCNRES &IMPROVEMENTS 
QUANrrY COST QUANITY COST QUANITY COST TOTAL $ 

4844 - SUBCOA ACCOUNT TOTAL 

4840 - MIA ACCOUNT TOTAL 

4960 . UGKTEROILSYSTEM 
4963 - FUEL STORAGE FAC 

0671 -FOUNDATION 
FOUNDATION 

0673 - PUMP 
PUMP 

4963 - SUBCOA ACCOUNT TOTAL 

5000 - AUXILIARY BOILER 
5001 - BOILER 

0702 - BOILER PACKAGE 
BOILER PACKAGE 

5002 - FEED WATER 

0714 -PIPING 
PIPING 

SO05 - STEAM DIST SYS 

0745 - PIPING 
PIPING 

5000 - COA ACCOUNT TOTAL 

5040 - DRAFTSYSTEM 
5041 - PRECIPEATORS 

0801 - FOUNDATION 
FOUNDATION CONCRETE 

0802 - PRECIPEATOR WlTH INSULATION 
PRECIPKATOR AND DUCTWORK 

SUPPORT STEEL 

110 CY 

3 E A  

1 

230 LF 

880 LF 

1020 CY 

1 LT 

150 TN 

58 

104 

24 

0 

24 

3 

8 

70 

82 

221 

1,285 

24 

38 TN (6) 

320 TN (48) 

150 TN (22) 

40 

71 

24 

0 

24 

(2) 

8 

68 

74 

221 

1,237 

1 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
CRIST UNIT 7 PROJECT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUECOA/ 
RUC DESCRIPTION 

312 . STRUCTURES E IMPROVEMENTS 
QUANITY con QUANITY COST QUANITY COST TOTAL $ 

0802 - RUC ACCOUNT TOTAL 

0805 - TRANSFORMER 
COPPER SCRAP 

TRANSFORMER 

0805 . RUC ACCOUNT TOTAL 

1,309 

6 E A  4 

4 

0807 - INTERNALS (PLATES, WIRES AND SUPPO 
RAPPER 1 LT 80 

5041 - SUKOA ACCOUNT TOTAL 

504s - PREaP INLET DUCT 

0841 - DUCTWORK WTrH INSULATION 
SUPPORT STEEL 

0842 - FOUNDATION 
FOUNDATION CONCRm 

5045 - SUECOA ACCOUNT TOTAL 

5046 - PRECIP OUTLET DUCT 

0851 - DUCTWORK WTrH INSULATION 
SUPPORT STEEL 

0853 - FOUNDATION 
FOUNDATION CONCRm 

5046 - SUKOA ACCOUNT TOTAL 

5047 - I D  FAN OUTLET DUCT 

0861 - DUCTWORK W n H  INSULATION 
SUPPORT STEEL 

5048 - FD FANS B DRIVES 
0871 . FAN 

FAN 

1,615 

390 TN 61 

280 CY 61 

122 

415 TN 65 

310 CY 67 

133 

310 TN 49 

2 E A  4 

37800 LB (37) (37) 
4 

(37) (33) 
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GULF POWER COMPANY ENGINEERING & CONSTRUCTION SERVICES 
DISMANTLING STUDY GRIST U N n  7 PROJECT CONTROLS 
REVISION 2 MAY 7,2009 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

FERC/COA/SUBCOA/ - 
REMOVAL DISPOSAL SALVAGE 

QUANrrV COST QUANrrV COST QUANIP( COST TOTAL $ RUC DESCRIPTION 

312 - STRUCTURES & IMPROVEMENTS 
0873 - DRIVE, ELECTRIC MOTOR 

COPPER SCRAP 

DRIVE, ELEC'RIC MOTOR 

0873 - RUC ACCOUNT TOTAL 

0875 - FCUNDATION 
FOUNDATION CONCRETE 

5wB - SUBCOA ACCOUNT TOTAL 

5049 - ID FANS & DRIVES 

0891 - FAN 
FAN 

0892 - DRIVE, FAN 
COPPER SCRAP 

DRIVE, FAN 

W ' S  ON MOTOR SWrrCHES 

0892 - RUC ACCOUNT TOTAL 

0893 - FCUNDATION 
FOUNDATION CONCRETE 

5049 - SUBCOA ACCOUNT TOTAL 

5051 - AIR HEATER OUTLET DUCT 

0911 ~ DUCTWORK WITH INSULATION 
AIR HTR DUCTWORK 

DUCTWORK WITH INSULATION 

0911 ~ RUC ACCOUNT TOTAL 

5040 - COA ACCOUNT TOTAL 

2 € A  1 

1 

280 CY 61 

66 

2 

4 

2 E A  

4 

3 

19 

34s CY 

22 

75 

100 

BO TN 13 

1 LB 31 

45 

2,129 

12120 LB 

27.5 TN 

24960 LB 

80 TN 

10 TN 

61 

(4) 

(24) 

75 

(28) 72 
___ 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST UNIT 7 

PLANT D n A I L  LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANrrV COST QUANrrV COST QUANrrV COST TOTAL $ 

312 - SlRUC'PJRES &IMPROVEMENTS 
5120 - SULFUR DIOXIDE REMOVAL EQUIPMENT 

5126 - FLUE GAS CONDlTlONING SYSTEM 

1020 - HWNDATION 
FLUE GAS CONDITIONER (ADDED IN  1996) 1 LT 76 

5240 - COAL HANDLING SYSTEMS 
5241 - UNLOADING CONVEYORS 

1211 - COALSAMPLER 
CONTINUOUS COAL SAMPLER 

5640 - WET ASH HANDLING SYS 
5641 - PYRITE REMOVAL SYSTEM 

3100 - P Y R m  REMOVAL SYSTEM, COMPLETE 
PYRITE REMOVAL SYSTEM, COMPL€l€ 

5642 - BOILER BO'TTOM ASH RMVL SYS 

3121 -ASH HOPPER 
ASH HOPPER 1 E A  1 

3124 - PIPING 
8" PIPE 120 LF 3 

1 E A  16 

1 LT 5 

5642 - SUBCOA ACCOUNT TOTAL 

5644 - lRANSPORT SYS 

3163 - PIPING 
PIPING 

3164 -PUMP, ASH SLUICE 
PUMP, ASH SLUICE 

COPPER SCRAP 

DRIVE 

3165 - DRM,  ASH SLUICE PUMP 

316B ~ RUZ A K O U M  TOTAL 

3 

13300 LF 1,798 

2 E A  0 

? E A  a 
0 

76 

16 

5 
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ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST UNIT 7 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

FERC/COA/SUKOA/ 
REMOVAL DISPOSAL SALVAGE 

3168 - DRIVE, ASH BOOSIER PUMP 
DRIVE, ASH BOOSTER PUMP 

5644 - W K O A  ACCOUNT TOTAL 

5640 - CDA ACCOUNT TOTAL 

5720 . TREATED WATERSYS 
5722. WATER TREATMENT M I X  

3361 - CLARIFIER 
CLARIFIER 

3365 - PIPING 
PIPING 

5722 - W K O A  ACCOUNT TOTAL 

5723 - COND STOR RTRANSFER SYS 

3381 -TANK 
FOUNDATION CONCRm 

TANK 

3381 - RUC ACCOUNTTOTAL 

3382 - PIPING 
16" PIPING 

6" PIPING 

3382 - RUC ACCOUNT TOTAL 

5723 - SUBCOA ACCOUM TOTAL 

5725 - WATER TREATMENT 

3434 = PIPINO 
PtPtNO 

5720 - GOA ACCOUNT TOTAL 

2 1 1 

1.800 1,752 

1,808 1,760 

1 LT 

375 LF 

26 

16 

7 TN 25 

16 
~ 

41 (1) 42 

95 CY 
1 E A  

21 

25 

45 
__ 

21 

20 (5) 32 TN 

41 

850 LF 

1000 LF 

77 

30 

77 

30 

107 

153 

107 

148 

(6J nosti LF 382 

376 182 



GULF POWER COMPANY 
DISMANTLING STUDY 
RMSION 2 MAY 7,2009 CRIST UNm 7 

PUNT DETIIL LEVEL REPORT 
DECEMBER 31,2009 0 X 1000 

ENGINEERING & CONSTRUCnON SERVICES 
PROIECT CONTROLS 

- 
REMOVAL DISPOSAL SALVAGE 

FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANrrV COST QUANrrV COST QUANITY COST TOTAL $ 

312 - STRUCTURES & IMPROVEMENTS 
5740 - SERVICEWRSYS 

5741 - SERV WAT PUMP STA ARCH 

3449 - DRIVE, TRAVELING WATER SCREEN 
MOTOR 1 E A  0 

5742 - PLANT SERVICE WTR SYSTEM 

3461 - PUMP 
PUMP 

3463 . PIPING, MAIN LINE 
12'' PIPE 

16" PIPE 

PIPING 

3463 . RUC ACCOUNT TOTAL 

3 E 4  2 

600 LF 54 

1300 LF 35 

89 

0 

2 

~ 

91 (4) 86 5742 - SUBCOA ACCOUNT TOTAL 

5746 - SERVICE WTR CHLORINATION SY5 

3544 - DRIVE, PUMP 
DRIVE, PUMP 

3546 - CHLORINATOR 
CHLORINATOR 

3 1 

1 LT 0 

1 

4 TN (1) 0 

1 (1) 0 5746 - WBCOA ACCOUNT TOTAL 

5740 - COA ACCOUNT TOTAL 

6400 - MAINSTEAMSYSTEM 
6401 - MAIN STREAM PIPE 

4001 - PIPING 
15.5" PIPE 

PIPING 

4001 - RUC ACCOUNT TOTAL 

92 

420 LF 47 

310 LF 43 

90 

47 

33 TN (5) 38 
___ 

(5) 85 
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GRIST UNIT 7 
PLANT DETAIL LWEL REPORT 

ENGINEERING & COhSTRLCTION SERVICES 
PROIECT COhTROS 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE '-.ucoA/suBcoA/ rrm . _. 
RUC DESCRIPTION QUANlN COST QUANlN COST QUANITY COST TOTAL $ 

312 - SIRUCTVRES B IMPROVEMENTS 
6402 - HOT REHEAT 

4021 - PIPING 
16" PIPE 

22" PIPE 

PIPING 

4021 - RUC ACCOUNTTOTAL 

6403 -COLD REHEAT SYSTEM 

4041 - PIPING 
PIPING 

6400 - COA ACCOUNT TOTAL 

€440 - MTRACTIONSTEAMSYSTEM 
6441 - HP HEATER STEAM SYSTEM 

4101 - PIPING 
PIPING 

6442 - LP HEATER STEAM SYSTEM 

4121 - PIPING 
PIPING 

6444 -AIR HEATER STEAM SYSTEM 

4161 - PIPING 
PIPING 

6445 - DEAERATOR SEAM SYSTEM 

4181 - PIPING 
10" PIPE 

12" PIPE 

PIPING 

4181 - RUC ACCOUNT TOTAL 

6440 - COA ACCOUNT TOTAL 

470 LF 65 

300 LF 42 

107 

820 LF 114 

311 

480 LF 22 

580 LF 74 

305 LF 9 

175 LF 9 

175 LF 7 

17 

122 

65 

42 

45 TN (7) (7) 

(7) 100 

8 TN (1) 

25 TN (4) 

4.5 TN (1) 

21 

70 

9 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST UNIT 7 

PLANT DKAIL LEVEL REPORT 
DECEMBER ai, 2009 $ x aooo - 

REMOVAL DISPOSAL SALVAGE 
FERYCOA/SUBCOA/ 
RUC DESCRIPTION QUANnV c o g  QUANlTY COST QUANlTY COST TOTAL $ 

312 . STRUCTURES &IMPROVEMENTS 
6520 - A M  TURBINE STM E MHAUST SYS 

6521 - FEEDWTR PMP TURB STM E M H  SYS 

4501 - PIPING 
PXPING 

6524 - N R B  GLAND SEAL STM PIPING 

4541 - PIPING 
PIPING 

6520 - COA ACCOUNT TOTAL 

6560 - VENTANDDRAINSYSTEMS 
6561 - BLR VENT E DRAIN SYSTEM 

4601 - BOILER VENT 
BOILER VENT 

4602 - BOILER DRAIN 
BOILER DRAIN 

6561 . SUBCOA ACCOUNT TOTAL 

6562 - HP HTR VENT & DRAIN SYS 

4621 - HP HEATER VENTS E DRAINS 
PIPING 

6563 - LP HEATER VENT E DRAIN SYSTEM 

4641 - LP HEATER VENTS E D W N S  
PIPING 

6565 - STM VENT E DRAIN SYSTEM 

4681 - STEAM VENT 
PIPING 

4683 - VALVE, SPECIAL OR POWER OPERATED 
PIPING 

6565 - SUBCOA ACCOUNT TOTAL 

675 LF 

170 LF 

1000 LF 

1020 LF 

2900 LF 

430 LF 

500 LF 

540 LF 

50 

5 

55 

91 

93 

183 

77 

11 

20 

21 

41 

17 TN 

31 TN 

32 TN 

25 TN 

6.5 TN 

6.5 TN 

(3) 48 

5 

(3)  52 
~ - .  

86 

(4) 74 

11 

19 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING &CONSTRUCTION SERVICES 
PROIECT CONTROLS CRIST UNIT 7 

PLANT DETAIL LWEL REPORT 
DECEMBER 31, a009 S X a000 - --I- _ - _  

RCMBVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DEWUPTION QUANITY COST QUANITY COST QUANlW COST TOTAL $ 

312 - SIRUCTURES & IMPROVEMENTS 
6566 - CONDENSATE VENT & DRAIN SYSTEM 

4701 - CONDENSATE VENT 
CONDENSATE VENT 300 LF 8 8 

4702 - CONDENSATE DRAIN 
CONDENSATE DRAIN 

6566 - SUBCOA ACCOUNT TOTAL 

6560 - COA ACCOUNT TOTAL 

6580 - CONDENSATESYSTEM 
6581 - CONDENSATE PIPING SYSTEM 

4901 ~ PIPING 
PIPING 

6582 - LOW PRESSURE HEATERS 

4921 - LOW PRESSURE HEATER 
LOW PRESSURE HEATER 

6583 - POLISHING UNIT 

4941 - PUMP 
PUMP 

6584 - DEAERATOR & STORAGE TANK 

4961 - DEAERATOR 
DEAERATOR 

STAINLESS STEEL SCRAP 

280 LF 7 

15 

328 
~ 

3580 LF 

4 E A  

1EA 

1 E A  

189 

4961 - RUC ACCOUNT TOTAL 

4963 - DEAERATOR STORAGE TANK 
DEAERATOR STORAGE TANK 1 E A  

6584 - SUBCOA ACCOUNT TOTAL 11 

65 TN 

60 TN 

6.4 TN 

1.8 TN 

10 TN 

179 

5 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS CRIST UNlT 7 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

~ - 
REMOVAL blSPOSAC SALVAGE 

F€RG/COA/SUBcBA/ 
RUC D E W P T I O N  QUANI'IY COST QUANI'IY COST QUANITY COST TOTAL $ 

312 ~ STRUCTURES & IMPROVEMENTS 
6585 -CONDENSATE WMPS & DRIVES 

4981 - WMP, CONDENSATE 
PUMP, CONDENSATE 

4982 - DRIVE, PUMP 
COPPER XRAP 

3 T N  

DRIVE, PUMP 3 E A  

4982 - RUC ACCOUNT TOTAL 

6585 - 5UKOA ACCOUNT TOTAL 

6580 - COA ACCOUNT TOTAL 

6600 - CONDENSATE AUXILIARY SYSTEMS 
6601 - CHEM FEE0 SYSTEM 

5101 -PUMP 
CONDENSATE AUXILIARY PUMPS (ADQED IN  i 3 E 4  

PUMP I E A  

5101 . RUC ACCOUNTTOTAL 

5103 -TANK 
TANK 1EA 

5104 -CHEMICAL FEED PIPING SYSTEM, COMPL 
PIPING 11350 LF 

6601 - SUKOA ACCOUNT TOTAL 

6603 - COND OVERFLOW & RECIRC LINES 

5141 -CONDENSATE OVERFLOW LINE 
PIPING 

6604 - SPRAY Wm SYS 

5161 -PIPING 
PIPING 

190 LF 

730 LF 

51 

52 

265 

1 

0 

1 

0 

619 

621 

5 

53 

32 TN (5) 46 

1 

0 

1 
~ ~ 

0 

198 TN (30)  590 

(30) 591 
~ ~ 

5 

18 TN (3) 50 



GRIST UNIT 7 
PLANT DETAIL LEVEL REPORT 

ENGINEERING &CONSTRUCTION SERVICES 
PROIECT CONTROLS 

DECEMBER 31,1009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
PERUCOA/SUBCO*/ 
RUC DESCRlPTION QUANITY COST QUANIN COST QUANITY COST TOTAL $ 

312 - STRUCKIRES & IMPROVEMENTS 
~ 

679 (32) 646 6600 . COA ACCOUNT TOTAL 

6620 - FEEDWATERSYSTEM 
6621 - FEEDWTR PIPING 

5301 - PIPING 
PIPING 

6622 - HIGH PRESSURE HEATERS 

5321 - HEATER 
HEATER 

STAINLESS STEEL SCRAP 

1050 LF 95 

4 E A  8 

5321 - RUC ACCOUNT TOTAL 

6625 - FEED WATER 5Y5 

5381 - FUMP, FEEDWATER 
WMP, FEEDWATER 

6620 - COA ACCOUNT TOTAL 

6640 . FEEDWTRAUXSYS 
6641 - FEEDWTR MINIMUM FLOW LINES 

5501 - PIPING 
PIPING 

6644 - SPRAWATER SYSTEMS 

5561 - PIPING 
PIPING 

6640 - COA ACCOUNT TOTAL 

6700 - LUBEOILSYSTEM 
6702 - FEEDWATER PMP TJRB OIL SYSTEM 

6021 - PIPING 
PIPING 

6023 - PUMP 
WMP 

3 T N  

430 LF 

580 LF 

530 LF 

1EA 

8 

5 

io9 

13 

15 

28 

32 TN 91 

62 TN 

8 TN 

66 TN 

13 

15 

28 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST UNIT 7 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 1 X I000 

6024 - DRNE, PUMP 
DRIVE, PUMP 

6025 - FILTER 
FILTER 

2 

1 LT 

6702 - SUKOA ACCOUNTTOTAL 

6740 - NlTROGENSYmM 
6741 - NlTROGEN SUPPLY SYSTEM 

6501 - NlTROGEN SUPPLY PIPING SYSTEM 
NmOGEN SUPPLY PIPING SYSTEM 

6760 - CHEMICAL WASH SYSTEM 
6761 -PIPING SYSTEM 

6601 - PIPING 
PIPING 

6762 . HEAT EXCHANGER 

6621 - HEAT EXCHANGER 
HEAT MCHANGER 

6760 - COA ACCOUNT TOTAL 

312 - FERC ACCOUNT TOTAL 

0 0 

2300 LF 70 40 TN 64 

1550 LF 41 1 TN 0 41 

1 LT 0 0 

42 

(1154) 10,274 
~ 

0 42 

10,847 581 

314 - TURBCGENERATORUNTS 
7000 - ASBESTOS & CONTAMINATION REMOVAL 

7000 -ASBESTOS & CONTAMINATION REMOVAL 

0000 - ASBESTOS &CONTAMINATION REMOVAL 
ON EQUIPMENT 

ON PIPING 

0000 - RUC ACCOUNT TOTAL 

3900 LB 9 

49000 LB 116 
______ 

126 

33 

421 

454 
~ 

3900 LB 24 

49000 LB 304 

329 
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GRIST UNIT 7 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 S X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

REMQVAL DIBPOUL SALVAGE 
FERC/COA/S'dBE 
Rue UESC 

314 - TURBOGENERATORUNITS 
7520 - TURBINE GENERATOR SYSTEM 

7521 - TURB/GEN FOUNDATION 

0001 - FOUNDATION 
FOUNDATION CONCRETE 

7522 -TURBINE 

0011 - CASING OR SHELL WrrH INSULATION, TU 
COPPER SCRAP 

STAINLESS 5EEL SCRAP 

TURBINE GENERATOR 

0011 - RUC ACCOUKT TOTAL 

7526 - EHC SYSTEM 

0101 . PUMP, ELECTRO-HYDRAULIC CONTROL 5 
PUMP 

0106 - RESERVOIR, ELECI'RO-HVDRAUUC COW 
RESERVOIR 

0107 - PIPING, ELECTRO-HYDRAULIC CONTROL 
PIPING 

7526 - SUKOA AtcOUKT TOTAL 

7527 - SEAL OIL SYSTEM 

0125 - PIPING, SEAL OIL SYS, TURBINE GEN SYS 
PIPING 

7528 -TURBINE STEAM PIPING SYSTEM 

0142 - PIPING, TURBINE STEAM PIPING SYS 
PIPING 

7529 -TURBINE DRAIN SYSTEM 

0160 -TURBINE DRAIN SYSTEM, COMPLETE, TU 
PIPING 

2700 CY 

1 E A  

586 

585 

585 

2 TN 0 

1 LT 0 

800 LF 17 

275 LF 

1370 LF 

100 LF 

18 

6 

37 

4 

233600 LB 

42 TN 

615 TN 

24 TN 

586 

0 

0 

17 
~ 

18 

(4) 

6 

33 

4 
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ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 CRIST UNIT 7 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

Ty ' .. - ~ -. . 

RPMWAL 6lEPOSAL SALVAGE 
~Rc/coNsuBcoA/ 
RUC DESCRIPTION QUANIN COST QUANIN COST QUANIW COST TOTAL 8 

314 - TURBCGENERATOR UNITS 
7530 - GEN COOLING E PURGE SYS 

0185 - PIPING,GENERATOR COOUNG E PURGEl 
PIPING 

7520 - COA ACCOUNT TOTAL 

7700 - CONDENSING SYSTEM 
7701 - CONDENSER 

0321 - WING,CONDENSING SYSTEM 
USING 

7703 - VACUUM SYSEM 

0362 - PIPING, VACUUM SYSTEM 
PIPlNG 

0363 - WMP, VACUUM, VACUUM SYSTEM 
PUMP 

7703 - SUBCOA ACCOUNT TOTAL 

77W . COA ACCOUNT TOTAL 

7740 - COOUNGWTRSYSTEM 
7742 - COOUNG WATER INTAKE SRUClURE, CO 

0524 - DRNE, PUMP 
COPPER SCRAP 

PUMP MOTOR 

0524 - RUC ACCOUNTTOTAL 

7747 -COOLING WATER CHLORINE SYSTEM 

0626 - CHLORINATOR 
CHLORINATOR 

7749 - COOLING WTR PUMPS E DRIVES 

0661 - WMPS 
PUMP 

200 LF 5 

1,241 

1 E A  

360 LF 

0 

10 

3EA 2 

11 

12 

Z E A  1 

2 E A  

2 E A  

1 

10 

34 

79 TN 

21 TN 

13800 LE 

5 T N  

21 TN 

10 

(3) 

9 

31 



GULF POWER COMPANY 
DISMAMUNG STUDY CRIST UNn 7 REVISION 2 MAY 7,2009 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

-, . ,- - -  
REMOVAL UIJPOSAL SALVAGE 

~ E R C I ~ ~ ~ I S U B C O A I  
R U  DESCRIPTION QUANITY COST QUANIW COST QUANITY COST TOTAL $ 

314 - TURBOGENERATOR UNTS 

7740 - COA ACCWNT TOTAL 

7760 - COOUNGTOWER 
7761 - SUBFOUNDATION WORK 

0801 - SUBSTRUCPJRE 
UNlT 7 FOUNDATION 

7766 - COOLING TOWER EQUIPMENT 

0821 - COOLING TOWER 
COOLING TOWER 

7760 - COA ACCOUNT TOTAL 

7900 - LUBEOILSYSTEM 
7901 WREINE GEN LUBE OIL SYS 

1201 . FILTERING UNIT 
FILTERlNG U N l l  

1202. PIPING 
PIPING 

7901 . W K O A  ACCOUNT TOTAL 

7902 - VENT SYSTEM 
1221 - PIPING, VENT SYSTEM 

PIPING 

7903 - OIL STORAGE &TRANSFER FAC 

1241 -TANK, OIL STORAGE & TRANSFER FACILI 
TANK 

1242 - PIPING, OIL STORAGE &TRANSFER FACIL 
PIPING 

1243 - WMP, OIL STORAGE &TRANSFER FACIU 
PUMP 

1245 - FOUNDATION 
FOUNDATION 

4100 CY 

1 E A  

1 LT 

1320 LF 

180 LF 

2 E A  

1000 LF 

1EA 

240 CY 

46 

635 

15 

650 

0 

35 

35 

5 

36 

30 

0 

52 

635 

3 TN 0 14 

0 649 
~ ______ 

0 

5 

36 

29 

0 

52 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS CRIST UNIT 7 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X I000 

REMOVAL DISPOSAL SALVAGE 
FERCKONSUBCON 
RUC DESCRIPTION QUANITY COST QUANITY COST QUANITY COST TOTAL B 

314 - TURBOGENERATOR UNITS 
-. .-. 

118 (1) 117 7903 - SUBCOA ACCOUNT TOTAL 

7900 - COA ACCOUNT TOTAL 

7920 - AUXILIARY COOLING TOWER 
7925 - ARCHITECrVRAL WORK, AUXILARY COOLIN 

1302 - SUPERSTRUmRE (EXCLUDING BUILDIN 
AUX. CWLING TOWER (ADDED IN  1993) 

314 - FERC ACCOUNT TOTAL 

315 - ACCESSORY ELEC EQUIPMENT 
8004 - CABLE 

8000 - CABLE 

2000 - CABLE 
CABLE 

COPPER XRAP 

2000 . RUC ACCOUNT TOTAL 

8020 . RACEWAYSITE 
8021 - TUR BLDG TRUNK RACEWAY 

0002 - C A B L r n Y S  
C A B L r n Y  

81W - GENBUSMS 
8102 - BUS EQUIPMEW &SUPFORT 

0621 - BUS, GENERATOR BUS SYS 
BUS SECnON 

COPPER SCRAP 

0621 - RUC ACCOUNTTOTAL 

0623 - INSTRUMENTTRANSFORMER, GEN.BUS S 
COPPER XRAP 

TRANSFORMER 

158 

1 LT 61 

408000 LF 

19450 LB 

650 LF 

25 EA 

2.496 

65 

65 

9 

2 

2 

8 

~ 

126 

90400 LB 

18450 LB 

7500 LB 

18472 LB 

~. 

(3) 155 

61 

(364) 2,257 

(4) 5 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

1 E A  0 

28 3 

8 E A  1 

39 EA 22 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST U N n  7 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERUCONSUKW - 

315 - ACCESSORY ELEC EQUIPMENT 
QUANIW COST QUANITV COST TOTAL $ RUC b ES C RI PTt ON QUANm COST 

0623 - RUC ACCOUNT TOTAL 8 

8102 - YJKOA ACCOUNTTOTAL 10 

8204 - 2448VDCSYSTEM 
8203 - BATERY SYSTEM 

1443 - CHARGER, BAlTERY 
CHARGER, EATERY 

8360 - A.C. SYSTEM 120/208 V 
8361 - DISTRIBUTION SYSTEM 

2145 - SWITCH-DIST. A.C. SYS. 120/208 V. 
SWCHGEAR 

8380 - STANDBY AC SYSEM. 120/200V 
8381 - DISTRIBUTION SYSTEM 

2185 -SWITCH- STANDBY A.C. SYS. 120/208 V. 
SWITCHGEAR 

8520 - ACSYmM-MMV 
8521 - DISTRIBUTION SYSTEM 

2465 - SWITCH, A.C.SYSTEM-600 VOLT5 
SWCHGEAR 

8620 - STANDBY AC SYSTEM4KV 
8621 - 4KV-STNBY AC SYS-DISTRIBUTION 

2665 - SWITCH, STANDBY A. C. SYSTEM - 4KV 
SWCHGEAR 32 EA 5 

BREAKERS 1 E A  8 
2666 - CIRCUIT BREAKER, STANDBY A. C. SYSTE 

1 

22 

~ ___ 
8621 - SUKOA ACCOUNT TOTAL 13 13 

315 - FERC ACCOUNT TOTAL 122 (117) 5 
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GULF POWER COMPANY 
DISMANTUNG STUDY CfUST UNIT 7 R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/WBCOA/ 
RUC DESCRIPTION QUANIW c o s  QUANrrV COST QUANrrV COST TOTAL $ 

316 - MISC. PLANT EQUIPMENT 
1520 - INTRSlTE COMMUNICATION SYS 

1521 -TELEPHONE SYS 

0001 - 
TELEPHONE SYS 

353 - STATION EQUIPMENT 
9400 - TRANSFORMERS 

9401 - POWER TRANSFORMER 

0110 - 
230 KV TRANSFORMER 

COPPERSCRAP 

0110 - RUC ACCOUNT TOTAL 

9402 - STA SERVICE TRANSFORMERS 

0351 - STATION SERVICETRANSFORMER 
COPPER SCRAP 

STATION SERVICE TRANSFORMER 

2 LT 

3 E A  

3 E 4  

1 

77 

77 

6 

185 LE 
865200 LE 

0351 - RUC ACCOUKT TOTAL 

9400 - COA ACCOUNT TOTAL 

6 

83 

71400 LB 

15 TN 

1 

18281 

CRIST UNIT 7 SUBTOTAL 16,755 721 (3643) 13,833 

304 - CONTINGENCY 
0000 - CONlINGENCY 
WW - CONTINGENCY 

0000 - CONTINGENCY 1,675 72 1,383 

CRIST UNIT 7 GRAND TOTAL 18,430 793 (4007) 15,216 
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Crist Unit 7 SCR 

Detail Level Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7.2009 

ENGINEERING & CONSTRUCnON SERVICES 
PROJECT CONTROLS CRIST SCR UNIT 7 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

. .  
RUC DESCR 

307 - CONSTRUCTION CLEARI 

REMOVAL DISPOSAL SALVAGE 
FERUCOA/WFICOA/ 

COST TOTAL $ IPTION QUANITV COST QUANITV COST QUANrrY 
NG ACCTS 

OOOO - CONSTRUCTION CLEARING ACCOUNTS 
0000 - CONSmUCnON CLEARING ACCOUNE 

OOM) - CONSTRUCTION CLEARING ACCOUNE 
X R  - CONSTRUCTION CLEARING ACCOUNE, 1 LT 351 

308 - ENGINEERING 
0240 - ENGINEERINGXS 

0240 - ENGINEERING S O  

0000 - ENGINEERING XS 
SCR - DESIGN ENGINEERING CHARGES, ENGI 1 LT 1,462 

311 - STRUCTURES & IMPROVEMENE 
2920 - SECURlTYBUILDING 

0000 - SECURlTY BUILDING 

OOOO - SECURITY BUILDING 
X R  - SECURITY BUILDING 

3920 - OPERATORS VIUAGE SEPTIC 
3922 - SEWERAGE S Y m M  

9721 - COLLECTION SYTEM 
SCR - COLLECTION SYSTEM, SEWERAGE SYST 1 LT 3 

X R  - SEDIMENTATION FACILITIES, SEWERAG 1 LT 6 

X R  - FILTRAnON FACILlTIES, SEWERAGE SY 1 LT 2 

X R  ~ SEPTIC TANK AND FIELD, SEWERAGE SY 3 

14 

9722 - SEDIMENTATION FACILITIES 

9723 - FILTRATION FACILITIES 

9724 - SEPTIC TANK AND FIELD 
1 LT 

~ 

3922 - SUBCOA ACCOUNT TOTAL 

1 LT 116 

311 - FERC ACCOUNTTOTAL 130 

1 LT (25) 

351 

1,462 

91 

3 

6 

2 

Page 1 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST SCR UNIT 7 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANrrV COST QUANrrY COST QUANrrY COST TOTAL 8 

312 - BOILER PLANT EQUIPMEM 
4800 - STEAM GENERATING SYSTEM 
4806 - BOILER DUCT SYSTEM 

0129 - DAMPER (1 INLET, 2 OllTLEl DAMPERS) 
SCR - DAMPER, BOILER DUCT SYSTEM, STEAM 

5040 - DRAFTSYSTEM 
5042 - FORCED DRAFT FAN INLET DUCT 

0821 - DUCNYORK 
SCR - DUCNYORK, FORCED DRAFT FAN INLET 

SO43 - FORCED DRAFT FAN OUTLET DUCT 

0831 - DUCTWORK 
SCR - DUCNYORK, FORCED DRAFT FAN O l m  

0832 - FOUNDATION (CONCR€l€ PIPE CAPS & PI 
SCR - FOUNDATION, FORCED DRAFT FAN OUT 

5043 - SUBCOA ACCOUNT TOTAL 

5040 - COA ACCOUNT TOTAL 

51W - SELECTIVE CATALYTIC REDUCTION 
5100 - SELECnM CATALWC REDUCTION 

0930 - SELECTIVE CATALYTIC REDUCnON (CLEA 
SCR - SELECTIVE CATALYTIC REDUCTION (CL 

0931 -CATALYST 
SCR - CATALYST 

0932 -CONTROL SYSTEM 
SCR - COMROL SYSTEM 

0933 - SOOT BLOWERS (14 FOR ECONOMIZER 0 
X R  - SOOT BLOWERS 

0934 - DUCT (INLET OR Olm€r)  
SCR - DUCT (INLET OR Olm€r)  

5100 - SUBCOA ACWUNT TOTAL 

3 E A  

52 TN 

132 TN 

106 CY 

759 TN 

1 E A  

1 E A  

16 EA 

486 TN 

613 

68 

173 

11 

184 

252 

1,291 

1,151 

124 

139 

421 

1 E A  

3,126 

613 

68 

173 

759 TN (391) 900 

679 1,830 

124 

139 

421 
___. - __ -. 

679 (391) 3,414 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7, 2009 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS CRXST SCR UNn 7 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERVCONSUBCON 
RUC DESCRIPTION QUANlTY COST QUANlTY' COST QUANITf COST TOTAL $ 

312 - BOILER PLANT EQUIPMENT 
5105 -AMMONIA SYSTEM 

0000 -AMMONIA STORAGE SYSTEM (INCLUDES 
SCR -AMMONIA SYSTEM 

0935 - PIPING (INCLUDES FORWARDING PIPING, 
XR - PIPING, AMMONIA SYSTEM 

0938 - CONTROL SYSTEM (INCLUDES AMMONIA 
SCR - CONTROL SYSTEM, AMMONIA S Y m M  

5105 - SUBCOA ACCOUNTTOTAL 

5100 - COA ACCOUNT TOTAL 

5120 - SULNR DIOXIDE REMOVAL EQUIPMENT 
5126 - FLUE GAS CONDITIONING 

1021 - PIPING SYSTEM, COMPLm (INCLUDES P 
SCR - PIPING SYmM, COMPLFE; FLUE GAS 

1022 - CONTROL INSTALLATION 
SCR - CONTROL INSALLATION, FLUE GAS CO 

1027 -AIR  BLOWER 
SCR - AIR BLOWER, FLUE GAS CONDITIONING 

5126 - WBCOA ACCOUNTTOTAL 

5700 - CONTROLAIRSYSTEM 
5703 - AIR DISTRIBUTION SYSTEM 

3320 -AIR DISTRIBUTION SYSTEM 
XR - AIR DISTRIBUTION SYSTEM, COMPLm 

312 - FERC ACCOUNT TOTAL 

315 . ACCESSORY ELEC. SYSTEM 
8440 - A.C. MSTEM-480V. 

8441 - A.C. SYSEM. DISTRIBUTION 

2301 - LT. CABLE 
KR - CABLE, EACH CONTINUOUS a R c u n  RU 

1 LT 

1 LT 

1 LT 

1 LT 

1 E A  

2 E A  

693 

184 

103 

981 

4,106 

107 

227 

35 

1 LT 

369 

15 

679 

89150 LF 

5,355 

55 

679 

693 

184 

103 

981 

(391) 4,394 

107 

227 

35 

369 

55 



ENGINEERING & CONSTRUCnON SERVICES 
PROJECT CONTROLS CRIST SCR UNm 7 

PLANT D n A I L  LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANrrV COST QUANrrY COST QUANrrY COST TOTAL $ 

315 - ACCESSORY ELEC. SYSTEM 
2303 - SUPPORTS (INCLUDES CABLE TRAY AND 

SCR - SUPPORTS, DISTRIBUTION SYSTEM, A.C 

2304 - BUS SECTION 
SCR - BUS SECTION, DISTRIBUTION SYSTEM, 

2305 - SWITCH 
SCR - SWTKH, DISITUBUTION SYSTEM, A.C. S 

2306 - CIRCUIT BREAKER 
SCR - CIRCUIT BREAKER, DISTRIBUTION SYST 

2307 - MOTOR CONTROL CENTER 
SCR - MOTOR CONTROL CENTER, DISTRIBUTI 

2308 -PANEL 
SCR - PANEL, DISTRIBUTION SYSTEM, A.C. SY 

2309 - MUNDATION 
X R  - FOUNDATION, DISTRIBUTION SYSTEM, 

2310 - LIGHTNING ARRESTER 
SCR - LIGHTNING ARRESTER, DISTRIBUTION 

2311 - WITCHGEAR 
SCR - SWITCHGEAR, DISTRIBUTION SYSTEM, 

8441 - SUBCOA ACCOUNT TOTAL 

8444 -TRANSFORMER SYSTEM, A.C. SYSTEM 

2321 -TRANSFORMER 
SCR - TRANSFORMER, TRANSFORMER SYSTEM 

8440 - COA ACCOUNT TOTAL 

316 - M I X .  PLANT EQUIPMENT 
1580 - PLANT SUPPORT EQUIPMENT 

1582 - STATION TEST EQUIPMENT 

0311 - ANALYZER (METAL DETECTOR) 
SCR - ANALYZER, STATION TE5T EQUIPMENT, 

16300 LF 

1 E A  

50 

2 

1 

1 

17 

1 

0 

1 

1 

129 

1 

130 

1 

50 

2 

1 

1 

17 

1 

1 

130 
~~ ~ 

1 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS GRIST SCR UNIT 7 

. JT DETAIL L M L  REPORT 
DECEMBER 31,2009 $ X 1000 

- 
REMOVAL DISPOSAL SALVAGE 

FERUCOA/SVBCOA/ 

316 - MISC. PLANT EQUIPMENT 
QUANIW COST TOTAL $ R K  DESCRIPTION QUANITY COST QUANm COST 

1594 - Sm SUPPORT MOBILE EQUIPMENT 

1530 -TANK 
K R  - TANK, SITE SUPPORT MOBILE EQUIPME 

1580 - COA ACCOUNT TOTAL 

1660 - PLANTWASHDOWNSYSTEM 
1660 - FiANT WASHDOWN SYSTEM 

2101 - WMP 
SCR - PUMP, PLANT WASHDOWN SYSTEM 

2102 - DRIVE, PUMP 
SCR - DRIVE, PUMP; PLANT WASHDOWN SYST 

2103 - FOUNDATION 
K R  - FOUNDATION, PLANT WASHDOWN SYST 

2104 -TANK 
SCR -TANK, PLANT WASHDOWN SYSTEM 

2105 - PIPING (INCLUDES PIPING, GASK€TS, HA 
SCR - PIPING, PLANT WASHDOWN SYSTEM 

2106 - VALVE, SPECIAL OR POWER OPERATED 
SCR - VALVE, SPECIAL OR POWER OPERATED; 

1660 - SUBCOA ACCOUNT TOTAL 

316 - FERCACCOUNTTOTAL 

1 

3 
~ 

3 

1 

3 

3 

1 LT 3 

12 EA 1 

13 

16 

1 

3 

3 

1 

3 

3 

3 

1 

13 

16 
~~ 

Page 5 



GULF POWER COMPANY ENGINEERING & CONSTR 
DISMANTLING STUDY CRIST SCR UNn 7 PR 
REVISION 2 MAY 7,2009 

~~ 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

U C n O N  SERVICES 
LOIECT CONTROLS 

~~~~~ 

FERC/CONSUKOA/ REMOVAL DISPOSAL SALVAGE 

DESCRIPTION QUANIIY COST QUANITV COST QUANITi' COST TOTAL 8 
CRIST X R  UNIT 7 SUETOTAL 7.443 679 (416) 7,706 

-. .- 
_. - 

-~ 

304 - CONTNGENCY 
0000 - CONrINGENCY 

0000 - CONTINGENCY 

0000 - CONTINGENCY 744 68 (42) 771 

~. 

8,188 747 (458) 8,477 CUST K R  UNIT 7 GRAND TOTAL 



Crist Common Facilities 

Detail Level Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST COMMON 

PLANT DETAIL LEVEL REPORT 

1,151 1,151 

1,271 

3,383 

178 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COqlSUECOA/ 
R lK  DESCRIFTION QUANlTV COST QUANITY COST QUANTY COST TOTAL $ 

307 - CONSTRUCTION CLEARING ACcrS 
OW0 - PRODUCnONCOSTS 
OW1 - SUPERVISORY TRAINING SALARIES 

OW1 -GULF POWER GENERATION SUPERVISION 
GULF POWER GENERATION SUPERVISION 961 961 

0200 - TEMPORARY SERVICES 
0201 -AIR 

0201 -TEMPORARY CONSTRUCTION SERVICES 
TEMPORARY CONSTRUCnON SERVICES 

0220 - SAFETY & SECURlM FACIUTIES 
0221 - GUARD SERVICES 

0221 - SECURITY SERVICES 
SECURITY SERVICES 

307 - FERCACCOUNTTOTAL 

308 - ENGINEERING 
0240 - ENGINEERINGKS 

0241 - DESIGN-SAURIES 

0241 - SCS ENGINEERING (RECORDS CLOSEON 
178 KS ENGINEERING (RECORDS CLOSEOUTJ 

0260 - ENGINEERING-OPERATING COMPANY 
0261 - DESIGN-SALARIES 

0261 - GULF ENGINEERING 
GULF ENGINEERING (1%) 576 576 

0265 - DATA PROCESSING-SALARIES 

0265 - COST OF PERMITS 
COST OF PERMITS 

INITJAL CLOSURE ASSESSEMENTS 1 LT 

89 89 

80 80 

169 169 0265 - RUC ACCOUNTTOTAL 

0260 - COA ACCOUNT TOTAL 74s 745 



ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY CRIST COMMON 
R M S I O N  2 MAY 7,2009 

PLANT DITAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUE€OA/ 
RUC DEKRIPTION QUANITY COST QUANITY COST QUANrrV COST TOTAL $ 

308 - ENGINEERING 
0360 - CONSTRUCTION INSURANCE 

0361 -WRAP-UP INSURANCE 

0361 - WRAP-UP AND ALL RISK INSURANCE 
WRAP-UP AND ALL RISK INSURANCE (5%) 

308 - FERC ACCOUNT TOTAL 

309 - OVERHEADS 
0480 - GENERALOVERHEAD 

0481 -GENERAL ADMINISTRATION 

0481 - ADMIN & GEN OVERHEAD 
ADMIN & GEN OVERHEAD (1.0%) 

311 - STRUCTURES B IMPROVEMEMS 
2020 - INITIALSITEPREP. 

2021 - DEMOLITION INITIAL SITE PREPARATION 

0001 - INITIAL SITE PREPARATION 
TOPSOIL PLACING 

TOPSOIL PURCHASE 

0001 - RUC ACCOUNT TOTAL 

2wO - SITEIMPROVEMENTS 
2041 - YARD IMPROVEMENE 

Doll - LANDSCAPING 
LANDKAPING 

2045 - RETAINING WALLS 

0050 - RETAINING WALL 
RETAINING WALL (ADDED IN 1994) 

2049 - FENCES AND SPECIAL ENCLOSURES 

0092 - SPECIAL ENCLOSURE 
OIL CONTAINMENT WALL 

2040 - COA ACCOUNT TOTAL 

2,879 

3,801 

576 

60000 CY 640 

60000 CY 427 

1.067 

1 AC 

1 LT 

160 

14 

940 CY 143 

318 

1 LT 6 

6 

2,879 

3,801 
__- 

~ 

576 

640 

427 

1.067 
~- 

160 

20 



GULF POWER COMPANY 
DISMANTLING STUDY CRIST COMMON 

ENGINEERING & CON5 I 

_. __ . - -. .. . - . . 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

&VISION 2 MAY 7,2009 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
Rw: DESCRIPTION QUANrrY COST QUANrrY COST QUANlTY COST TOTAL $ 

311 - STRUCTURES & IMPROVEMENTS 
2060 - WATER FRONT IMPROVEMENTS 

2064 -WATER FRONT IMPROVEMENTS 

0191 - BULKHEADS 
CELL CONCRETE 

SHEET PILING 

0191 - RUC ACCOUNT TOTAL 

2080 - PONDS 
2084 - ASH DISPOSAL POND 

0230 - ASH DISPOSAL POND 
CLAY PLACEMENT 

CLAY WRCHASE 

DEWATERING 

WNDSCAPE 

TOPSOIL PLACING 

TOPSOIL PURCHASE 

0230 - RUC ACCOUNT TOTAL 

2120 - SITE FIRE PROTECT SYSTEM 
2121 -WATER DISTRIBUTION SYSTEM 

0351 - WATER PIPING SYS,COMP.,WATER D1ST.S 
1988 A D D ~ O N  

0352 - WMP,WATER DISTSY5:FIRE PROTSYS. 
1988 ADDITION 

WMP 

0352 - RUC ACCOUNT TOTAL 

0353 - MOTORS 
1988 ADDITION 

2000 CY 305 

32000 SF 456 

761 

36000 CY 384 

36000 CY 256 

1 LT 32 

15 AC 32 

36000 CY 384 

36000 CY 256 

1,345 

1 LT 

1 E A  

1EA 

3 

2 

2 

305 

456 

761 

384 

256 

32 

32 

384 

256 

1,345 

3 

1 E A  250 LE 0 1 



ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY CRIST COMMON R M S I O N  2 MAY 7, 2009 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

- 
REMOVAL DISPOSAL SALVAGE 

FERUCOAISUBCOAI 
RUC 

311 - Sml 
DESCRIPTION QUANrrY COST QUANllY COST QUANIPl COST TOTAL $ 

ICTURES E IMPROVEMENTS 

2121 - SUBCOA ACCOUNTTOTAL 

2123 -STORAGE FACILlTIES-WATER 

0371 - FOUNDATIONS 
FOUNDATION CONCREE 

FOUNDATION CONCRm TKS A & B 

0371 - RUC ACCOUNT TOTAL 

0373 - WATER STORAGE TANK 
TANK 

2123 - SUECOA ACCWNTTOTAL 

2120 - COA ACCOUNT TOTAL 

2300 - TURBINEBLDG 
2311 - DRAINAGE SYSTEM 

0823 - MOTORS 
MOTOR 

2314 - HVAC SYmMS 

0853 - FAN, VENTILATING 
FANS, VENTILATING (ADDED IN  1992 E 1994) 

2300 - COA ACCOUNT TOTAL 

2340 - STE4MGENERATORBLDC 
2343 - CONCRE'E WORK - SUBSTRUCTVRE 

1001 - FOUNDATION C O N m  
BASE SLAB 

FILL PLACING 

LANDSCAPING 

1001 - RUC ACCOUNT TOTAL 

85 CY 
50 CY 

4 E A  

2 E A  

16 EA 

46000 CY 

46000 CY 

70 AC 

9 

18 

11 

29 

9 

38 

47 

1 

2 

8 

18 

11 

29 
~~ 

1 

30 

37 
__ 

1 

2 

3 

327 

491 

149 

3 

327 

49 1 

149 

968 968 



ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE 
FERWCOABJECOAI . .  
RUC OESCRIF'TION QuANrn COST QUANIW COST QUANITY COST TOTAL 8 

311 . STRUCTURES & IMPROVEMENTS 
2344 - STRUOURAL STEEL 

1002 - STRUOURAL STEEL 
STEEL 

2340 - COA ACCOUNT TOTAL 

2600 - SERVICEBLDG 
2603 - CONCRETE WORK - WESIRUOURE 

2301 - FOUNDATION CONCRETE 
CONCRETE 

2604 - STRUOURAL STEEL 

2302 - STRUOURAL STEEL 
STRUCNRAL STEEL 

2605 - ARCHITEOURAL WORK 

2302 - SIDING 
PRECAST CONCRETE PANELS 

2609 - CONCRETE WORK - SUPERSTRUOURE 

2302 . SUPERSTRUCTURE CONCRETE 
SUPERSTRUCTURE CONCRETE 

2614 - HVAC 

2352 - AIR CONDITIONER, HEAT.,VENT. & WC 5 
AIR CONDmONER, HEAT.,VENT. 

2600 - COA ACCOUNT TOTAL 

2620 - WAREHOUSE 
2623 -CONCRETE WORK 

2401 - FOUNDATIONS 
NEW WAREHOUSE BASE SLAB 

OLD WAREHOUSE BASE SLAB 

2401 - RUC ACCOUNT TOTAL 

10 TN 

850 CY 

380 TN 

9000 SF 

350 CY 

1 E A  

5550 CY 
560 CY 

23 23 

60 380 TN (57) 3 

64 64 

90 

8 

244 

859 

87 

946 
__ 

90 

859 

87 

946 
__- 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 CRIST COMMON 

PLANT DETAIL LEVEL REPORT 

ENGINEERING &CONSTRUCTION SERVICES 
PROIECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

2625 - ARCHITECNRAL WORK 

2402 - ARCHITECTURAL WORK 
NEW WAREHOUSE CONC COLUMNS 

NEW WAREHOUSE PRECAST SIDING 

2402 - RUC ACCOUNT TOTAL 

2629 - CONCRETE WORK - SUPERSTRUCTURE, WA 

2403 - SUPERSIRUCNRE CONCRE'E 
NEW WAREHOUSE ROOF CONCRE'E 

2620 - COA ACCOUNT TOTAL 

2700 - WATERTREATBLDG 
2703 - CONCRETE WORK - SUBSTRUCTURE 

2801 - FCUNDATION CONCR€l€ 
DEMINERALIZER BLDG FDN CONCREE 

UNIT 4 FOUNDATION 

UNIT 7 FOUNDATION 

2801 - RUC ACCOUNT TOTAL 

2704 - STRUCNRAL STEEL 

2802 - STRUCNRAL STEEL 
DEMINERALIZER BLDG STRU STEEL 

UNlT 7 STRUCTURAL STEEL 

2802 - RUC ACCOUNT TOTAL 

2705 - ARCHITECTURAL WORK 

2802 - SIDING 
DEMINERALIZER BLDG SIDING 

UNIT 7 STEELOX SIDING/ROOFING 

UNIT 7 SUPERSTR CONCRE'E 

60 E4 11 

98000 SF 698 

708 

400 CY 87 

1,741 

400 CY 62 

290 CY 45 

310 CY 48 

155 

28 TN 4 

18 TN 3 

7600 SF 

6100 SF 

30 CY 

7 

27 

22 

8 

28 TN 

18 TN 

11 

698 

708 
~ 

a7 
__ 

1,741 

62 

45 

48 

155 
~ __. 

27 

22 

8 



ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
R W  DESCRIPTION QUANITY con QUANrPl COST QUANIW COST TOTAL $ 

~ 
~- 311 - STRUCrURES & IMPROVEMENTS 

2802 - RUC ACCWNT TOTAL 

27M) - COA ACCOUNT TOTAL 

2820 - HYDROGENHOUSE 
2823 -CONCRETE WORK - SUBSTRUOURE 

3401 - FOUNDATION CONCREE 
CONCRETE 

UNIT 6 FOUNDATION CONCRETE 

3401 - RUC ACCOUNT TOTAL 

2840 - PRECIPITATOR CONTROL HOUSE 
2843 - CONCRETE WORK - SUBSTRUCRIRE 

3501 - FOUNDATION CONCRETE 
FOUNDATION CONCRETE 

UNIT 7 FOUNDATION CONCRETE 

3501 - RUC ACCOUNT TOTAL 

2844 - SRUCTURAL STEEL 

3502 - SUPERSTRUCTURE 
UNIT 7 STRUCTURAL STEEL 

2845 - ARCHrl€CTRUAL WORK 

3502 - ARCHrlEOURAL WORK 
UNIT 7 SEELOX SIDING/ROOFING 

2840 - COA ACCOUNT TOTAL 

2860 - FIREPROTECTION BLDG 
2863 - CONCRETE WORK - SUBSTRUCTVRE 

3601 - FOUNDATION CONCRETE 
FOUNDATION CONCRm 

UNIT 6 FOUNDATION CONCRETE 

57 

219 

75 CY 12 

150 CY 23 

35 

75 CY 12 

72 CY 11 

23 

6 T N  1 

3200 SF 11 

160 CY 
230 CY 

3s 

25 

36 

6 TN 

57 

__ 
(7) 212 

12 

23 

35 
~ 

~ 

12 

11 

23 
- ~- 

0 

25 

36 



ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 CRIST COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERVCOAISUBCOAI 
RUC DEXRIPnON QUANITY COST QUANITV COST QUANITY COST TOTAL $ 

311 - STRUWRES & IMPROVEMEMS 

3601 - RUC ACCOUNT TOTAL 

2864 - STRUCTURAL STEEL 

3602 - STRUCTURAL STEEL 
1988 ADDKION 

STRUCTURAL STEEL 

UNlT 6 STRUCRJRAL STEEL 

3602 - RUC ACCOUNT TOTAL 

2865 - ARCH WORK 

3602 - ARCHITECTURAL WORK 
SIDING 

UNlT 6 SIDING 

3602 - RUC ACCOUNT TOTAL 

2860 - COA ACCOUNT TOTAL 

2880 - SERVICE WR CHLORINE HSE 
2883 - CONCRFE WORK-SUBSTR 

3701 - FOUNDATION CONCRETE 
FOUNDATION CONCRm 

UNIT 6 FOUNDATION CONCRETE 

3701 - RUC ACCOUNT TOTAL 

2884 - STR STEEL 

3702 - STRUCTURAL STEEL 
DECHLORINATION SYSTEM 

STRUCTURAL STEEL 

UNIT 6 STRUCTVRAL STEEL 

3702 - RUC ACCOUNT TOTAL 

2000 SF 

12 TN 

5 T N  

3700 SF 

1500 SF 

80 CY 

190 CY 

1 LT 

7 TN 

8 T N  

11 

13 

5 

19 
- 

90 

12 

29 

42 

21 

1 

1 

24 

13 

5 

19 
.- 

(3) 86 

12 

29 

42 
__ __ 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST COMMON 

. - .. JT DFTAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERUCONWE€ON . .  
R K  DESCRIPTION QuANlTY COST QUANIlY COST QUANIlY COST TOTAL $ 

311 - STRUCTURES IMPROVEMENTS 

2880 - COA ACCOUNT TOTAL 

2900 - CIRCWRCHLORHSE 
2903 -CONCRETE WORK - SUBSTRUCTURE 

3801 - FOUNDATION CONCRETE 
FOUNDATION CONCRETE 80 CY 

UNIT 6 FOUNDATION CONCR€l€ 30 CY 

3801 - RUC ACCOUW TOTAL 

2904 - STRUCTURAL STEEL 

3802 - STRUCTURAL STEEL 
UNm 6 STRUCTURAL STEEL 4 T N  

2900 - COA ACCOUNT TOTAL 

2920 - S E N W B L D G  
2922 - EXCAVATION WORK, S E C U W  BUILDING 

3902 - SUBSTRUCTURE, COMP., EXCV.WORK,SEC 
SUBSTRUCTURE, COMP., MCV.WORK,SE 

2940 - WELLPUMPHSE 
2943 - CONCRETE WORK - SUBSTRUCTURE 

4001 - FOUNDATION CONCRETE 
FOUNDATION CONCRElE 60 CY 

3100 - COOLING TOWER SWGR BLEG 
3103 - CONCRETE WORK - SUBSTRUCTJRE 

4601 - SUBSTRUCTURE 
FOUNDATION CONCRm 150 CY 

3104 - STRUCTURAL STEEL 

4602 - SUPERSTRUCTURE 
STRUCTURAL STEEL 5 T N  

12 

5 

17 

1 

12 

5 

17 
~~ 

2 

18 

2 

9 9 

23 23 

1 S TN (1) 0 



ENGINEERING & CON!XRUCTION SERVICES 
PROJECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY CRIST COMMON REVISION 2 MAY 7,2009 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/WBCOA/ 
RLU DESCRIPTION QUANrrV COST QUANrrV COST QUANnV C O S  TOTAL B 

311 - STRUCWRES E IMPROVEMENTS 
3105 - ARCHmCNRAL WORK 

4602 - ARCHITECWRAL WORK 
SIDING 

3100 - COA ACCOUNTTOTAL 

3140 - FUELPUMPHOUSE 
3146 - BUILDING APWRTENANCES 

3100 SF 11 

35 

4702 - FUEL PUMP HOUSE 
FUEL PUMP TANKER PAD (ADDED IN  1994) 1 LT 19 

3240 - POTABLE WATER WMP HOUSE 
3244. POTABLE WATER WMP HOUSE 

5502 - POTABLE WATER WMP HOUSE 
WRTABLE WATER PUMP HOUSE (ADDED IN  1 1 LT 4 

33W - SEWAGETREATFACILITY 
3302 - TREATMENT FACILlN 

5821 - TANK,SEDIMENT,FACIL:5EWAGE TREAT. 
TANK,SEDIMENT.FACIL-SEWAGE TREAT 1 E A  3 

311 - ARC ACCOUNTTOTAL 

312 - BOILER PLANT EQUIPMENT 
4880 - GAS HANDLING E FIRING SY5 

4882 - NATURAL GAS SYSTEM 

4510 - NATURAL GAS SYSTEM 
NATURAL GAS SYSTEM 

4920 - OILSTORAGE 
4923 - FUEL OIL STORAGE 

0571 - FOUNDAllONS 
FOUNDATION 

0572 -TANKS 
TANKS 

4923 - SUBCOA ACCOUNT TOTAL 

7,029 

16 

600 CY 130 

2 E A  178 

308 

6 

19 

4 

16 

130 

100 TN (15) 163 

(15) 293 
__ 

Page 10 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 0 X 1000 

_. 
REMOVAL DISPOSAL SALVAGE 

FERC/COA/SUBCOA/ 
R K  DESCRIPTION QUANITY COST QUANrPl COST QUANITY COST TOTAL $ 

312 - BOILER PLAM EQUIPMENT 
4960 - LIGHTEROILSYSTEM 

4963 - FUEL STORAGE FAC 

0671 - FOUNDATION 
FOUNDATION 175 CY 38 38 

0672 -TANK 
TANK 2 E A  58 1 TN 0 57 

4963 - SUBCOA ACCOUNT TOTAL 96 0 95 
~ 

5040 - DRAFTSYSEM 
5041 - PRECIPITATORS 

0805 -TRANSFORMER 
COPPERSCRAP 31500 LB (31) (31) 

0805 - RUC ACCOUNT TOTAL 3 (31) (27) 

WALKWAYS & RAILS 20 TN 3 20 TN (3) 0 

TRANSFORMER S E A  3 3 
- __ 

0809 - PRECIPITATOR HOUSE (OUTER SHELL) 

~ _ _ _  
SO41 - SVBCOA ACCOUNT TOTAL 7 (34) (27) 

5080 - STACK 
5083 - CONCRETE WORK - SUBSTRUCTURE 

0921 - CONCRETE 
UNIT 4-5 FOUNDATION CONCRE'E 240 CY 52 52 

UNIT 6-7 FOUNDATION CONCRE'E 1600 CY 347 347 

0921 - RUC ACCOUNT TOTAL 399 399 
~- 

0922 - CONCRETE 
UNIT 4-5 STACK SHELL 1 LT 107 1 LT 143 250 

1 LT 1 78 1 LT 350 527 UNIT 6-7 STACK SHELL 
~~ 

0922 - RUC ACCOUNTTOTAL 285 492 777 



GRIST COMMON 
PLANT DETAIL LEVEL REPORT 

ENGINEERING &CONSTRUCTION SERVICES 
PROIECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY 
RMSION 2 MAY 7,2009 

DECEMBER 31,2009 5 X 1000 

REMOVAL DISPOSAL SALVAGE FERUCONSUE€ON 
R K  DESCRIPTION QUANlTY con  QUANnV COST QUANlTY COST TOTAL $ 

312 - BOILER PLANT EQUIPMEM 

5083 - SVKOA ACCOUNT TOTAL 

5120 - SULNR DIOXIDE REMOVAL EQUIPMENT 
5127 -EQUIPMENT 

1055 - CEMS MONrrORING 
CEMS MONITORING (ADDED IN  1994) 

1065 - MECHANICAYSTRUCTURAL CEMS SY5E 
STRUCTURAL SALVAGE 

STRUCTURAL WALKWAY 

1065 - RUC ACCOUNT TOTAL 

5127 - SUBalA ACCOUNTTOTAL 

5240 - COAL HANDUNG N m M S  
5241 - UNLOADING CONVEYORS 

1205 - COMROL INSTALLATION 
CONTROL INSTALLATION 

5242 - STOCKOUT SYS 

1221 . STRUCTURAL MUAL 
SUPPORT STEEL 

1222. FOUNDATION 
FOUNDATION CONCRm 

1223 -CONVEYOR 
SIDING/ROOFING 

SUP CONC 

SUPERSTRUWRE CONCRETE 

1223 - RUC ACCOUNT TOTAL 

1224 - DRIVE, MOTOR 
UNIT 4 MOTOR 

UNIT 6 MOTOR 

2 E A  

1 LT 

110 TN 

180 CY 

5900 SF 

2 C Y  

20 CY 

2 LB 

1 LB 

_- 
684 492 1,177 

2 

2 2 

17 

39 

63 

0 

5 

68 

0 

0 

6 SF 2 

2 

110 TN (16) 1 

39 

65 

0 

5 

70 
~ - 

0 

0 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 CRIST COMMON 

PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

UNIT 7 MOTOR 

1224 - RUC ACCOUNT TOTAL 

1227 - DRIVE, REDUCTION GEAR 
UNIT 4 DRIVE, GEAR 

UNIT 6 DRIVE, GEAR 

UNIT 7 DRIVE, GEAR 

1 L B  0 

2 LB 

1 LB 

1 LB 

1 

1227 - RUC ACCOUNT TOTAL 0 

5242 - 5UBcoA ACCOUNT TOTAL 

5243 -TRANSFER CONVEYOR, COAL HANDLING SY 

1242 - CONVEYOR 
UNIT45  TRANSFER HOUSE CONC 

UNIT 4-5 TRANSFER NNNEL CONC 

1242 - RUC ACCOUNTTOTAL 

1243 - DRIVE, MOTOR 
COPPER 

UNIT 4 MOTOR 

UNIT 6 MOTOR 

UNIT 7 MOTOR 

126 

1600 CY 43 

290 CY 8 

50 

2 L B  

1 LB 

l L B  

1243 - RUC ACCOUNT TOTAL 2 

5243 - SUBCOA ACCOUNT TOTAL 

5244 - CONVEYORS TO CRUSHER HSE 

1261 - STRUCTURAL METAL 
UNIT 4-5 FOUNDATION CONCRETE 

UNIT 4-5 SUPPORT STEEL 

245 CY 

150 TN 

53 

53 

24 

2 

4320 LB 

43 

8 

50 
__ 

(4) 

(4) 48 

150 TN (22) 

53 

1 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS CRIST COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

SALVAGE __  REMOVAL DISPOSAL FERC/COA/SUBCOA/ 
RUC DESCRIFTON QUANI-W COST QUANI-W COST QUANITY COST TOTAL $ 

312 - BOILER PLANT EQUIPMENT 
UNIT 6-7 FOUNDATION CONCRETE 

UNm 6-7 SUPPORT STEEL 

1261 - RUC ACCOUNT TDTAL 

1262 - CONVEYOR 
UNIT 4-5 SIDING (ASBESTOS) 

UNIT 4-5 SUPERSTR CONCRETE 

UNIT 4-5 TUNNEL CONCRETE 

UNIT 6-7 SIDING (AWESTOS) 

U N T  6-7 SUPERSTR CONCRETE 

1262 - RUC ACCOUNT TOTAL 

1263 - DRIVE, MOTOR 
UNIT 4 MOTOR 

UNIT 6 MOTOR 

UNIT 7 MOTOR 

1263 - RUC ACCOUNT TOTAL 

1268 - MAGNmC SEPARATOR 
UNIT 6-7 HSE FOUNDATION CONCRETE 

UNIT 6-7 HSE SIDING 

UNIT 6-7 M E  SIRUCTVRAL STEEL 

UNIT 6-7 HSE SUPERSTR CONCRETE 

1268 . RUC ACCOUNT TOTAL 

1269 -CHEMICAL FEED SYSTEM 
CHEMICAL FEED SYSTEM 

5244 - SUBCOA ACCOUNT TOTAL 

130 CY 

240 TN 

8800 SF 

25 CY 

180 CY 

44000 SF 

120 CY 

2 La 

1 LB 

1 La 

25 CY 

2100 SF 

4oTN 

8 C Y  

1 LT 

28 

38 

143 

125 

6 

5 

626 

3 1  

793 

2 

5 

30 

6 

2 

44 

8 

990 

18 SF 

55 SF 

240 TN 
- 

6 

17 

23 

40 TN 

23 

131 

6 

5 

643 

31 

816 
-~ 

0 

1 

1 

2 
- .- 

5 

30 

(6) 0 

Page 14 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISWSAL SALVAGE 
FERCICOqlSUBCON 
RUC DES CRI FTI 0 N QUANITY COST QUANTPI COST QUANITY COST TOTAL $ 

312 - BOILER PLANT EOUIPMENT 
5245 - CONVEYORS TO POWER HSE 

1281 - ZrRUCWRAL METAL 
UNIT 4-5 FOUNDATION CONCRm 

UNIT 4-5 SUPPORT STEEL 

UNIT6-7 FOUNDATION CONCRETE 

UNIT 6-7 SUPPORT STEEL 

1281 - RUC ACCOUNT TOTAL 

1282 - CONVEYOR 
UNIT 4-5 SUPERSTRU CONCRm 

U N r  6-7 SUPERSTRU CONCRETE 

U N T  6-7 TUNNEL CONCRm 

1282 - RUC ACCOUNT TOTAL 

1283 - DRIVE, MOTOR 
COPPER SCRAP 

U N l l 4  MOTOR 

U N T  6 MOTOR 

UNIT 7 MOTOR 

1283 - RUC ACCOUNT TOTAL 

1289 -SIDING OR CALEY SIDING 
UNIT 4-5 SIDING (ASBESTOS) 

UNIT 6-7 SIDING (ASBESTOS) 

1289 - RUC ACCOUNT TOTAL 

5245 - SUBCOA ACCOUNT TOTAL 

290 CY 

190 TN 

110 CY 

200 TN 

35 CY 

9s CY 

1300 CY 

2 LB 
1 LB 
1 LE 

1OOM) SF 

34000 SF 

63 

30 

24 

31 

148 

9 

24 

35 

190 TN 

200 TN 

63 

2 

24 

2 

90 

9 

24 

35 

68 

0 

1 

1 

4560 LB (4) 

2 

142 

484 

21 SF 

30 SF 

7 

10 

(4) 

626 16 

845 16 

68 

(4) 
0 

1 
1 

_ _ ~  
( 2 )  

149 

493 

642 
-~ 

__ 
798 

Page 15 



2ULF POWER COMPANY 
XSMANTUNG STUDY 

-~ ~ -TRUCTION SERVICES 
PROIECT CONTROLS 

ENGINEERING &CONS 
CRIST COMMON 

PLANT DtTAIL LEVEL REPORT 
DECEMBER 31,2009 0 X 1000 

REMOVAL DISPOSAL SALVAGE 
FERVCONSUBCON 
RUC DESCRIPTION QUANITY c o s  QUANllY COST QUANITY COST TOTAL 8 

312 - BOILER PLANT EOUIPMENT 
5246 - TRJPPER CNVR (BUNKEWSILO) 

1301 - STRUCIURAL METAL 
UNIT 4 COAL SILO 

UNIT 5 COAL SILO 

1301 - RUC ACCOUNT TOTAL 

1307 - TRIPPER CARRIAGE Wrm DRIVE 
UNIT 4 MOTOR 

UNlT 5 MOTOR 

UNlT 6 MOTOR 

UNIT 7 MOTOR 

1307 - RUC ACCOUNT TOTAL 

5246 - SUBCOA ACCOUNT TOTAL 

5247 -CRUSHERS 

1322 - DRIVE, MOTOR 
COPPER SCRAP 

UNIT 4 CRUSHER 

UNIT 4 MOTOR 

UNK 7 CRUSHER 

U N l l 7  MOTOR 

1322 - RUC ACCOUNT TOTAL 

5248 - SAMPLING SYSTEM 

1345 - DRIVE, MOTOR 
DRIVE, MOTOR 

5249 - COAL STORAGE AREA 

1362 - COAL STORAGE YARD 
BACKflLL PLACEMEm 

1 LT 14 

1 LT 14 

24 TN 

24 TN 
(4) 

(4) 

11 

11 

28 (7) 21 

1 T N  3 

1 T N  3 

1 T N  4 

1 T N  4 

3.5 TN 

3.5 TN 

5.5 TN 

7.2 TN 

15 

43 

2 T N  0 

2 T N  1 

2 T N  0 

2 T N  1 

1 

4 0 

43000 CY 459 

9120 LB 

6.2 TN 

6.2 TN 

3 

3 

3 

3 

12 

33 

0 

459 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS CRIST COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 Z X 1000 

REMOVAL DISPOSAL SALVAGE 
FERYCOA/SUBCOA/ 
RUC DESCRIPTION QUANl" COST QUANl" COST QUANlTf COST TOTAL 8 

312 - BOILER PLANT EQUIPMENT 
COAL STORAGE YARD MUVATION 

FILL MATERIAL WRCHASE 

LANDSCAPING 

1362 - RUC ACCOUNT TOTAL 

5255 - BARGE UNLOADING STRUCTURE & EQUIPM 

1481 - STRUCTURE, COMPLETE 
CELL CONCR€l€ 

FOUNDATION 

RETAINING WALL 

SHEET PIUNG 

WALKWAY STEEL 

1481 - RUC ACCOUNT TOTAL 

5258 - RECLAIM SYSTEM 

1541 - RECLAIM HOPPER B TUNNEL STRUCTURE 
UNlT 4-5 HOPPER CONCRETE 

UNK 4-5 STEEL 

UNK 6-7 STEEL 

1541 - RUC ACCOUNT TOTAL 

5262 - RADIAL STACKER CONVEYOR 

7122 - FOUNDATION 
FOUNDATION 

7130 - RADIAL STACKER 
RADIAL STACKER 

5262 - SUBCOA ACCOUNT TOTAL 

5240 - COA ACCOUNT TOTAL 

35000 CY 

43000 CY 

1 LT 

3700 CY 

1400 CY 

65 CY 

85000 SF 

26 TN 

800 CY 

20 TN 

35 TN 

250 CY 

1EA 

125 

306 

241 

1,130 

573 

217 

14 

1,209 

4 

915 TN 

26 TN 

2,017 

129 

3 
6 

20 TN 

35 TN 

133 

39 

149 

188 

70 TN 

5,527 41 

125 

306 

241 

1,130 
___ __ 

573 

217 

14 

(137) 1,073 

(4) 0 
__ 

(140) 1,876 

39 



1 LT 28 

28 

210 CY 33 

110 CY 17 

50 

190 CY 29 

50 M 8 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY CRIST COMMON REVISION 2 MAY 7,2009 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 0 X 1000 

REMOVAL DISPOSAL SALVAGE 
FERUCOA/SUBCOAI 
RUC DESCRIPTION QUANTP, COST QUANllY COST QUANITY COST TOTAL $ 

312 . BOILER PUNT EQUIPMENT 
5280 - COAL HANDLING SERVICE BUILDING 

5284 -TRACTOR GARAGE 

1602 -TRACTOR GARAGE 
TRACTOR GARAGE STEEL (ADDED I N  1995) 25 TN (4) (4) 

5285 - TRACrOR GARAGE 

1602 -TRACTOR GARAGE 
TRACTOR GARAGE (ADDED IN  1995) 28 

5280 - COA ACCOUNT TOTAL (4) 24 

5320 - COAL HANDLING GARAGE 

__- 

5323 - CONCRm WORK - SUB!STRUCTURE 

1801 - FOUNDATION CONCR€l€ 
TRACTOR FUEL STATION FOUNDATION 

TRACTOR GARAGE FOUNDATION 

1801 - RUC ACCOUNT TOTAL 

5340 - COAL HANDLING SWCHGEAR HSE 
5343 - CONCRm WORK - SUBSTRUCTIJRE 

1901 - FOUNDATION CONCRm 
CONCRETE 

5344 - STRUCTURAL STEEL 

1902 - 5rRUCWRAL STEEL 
STEEL 

5340 - COA ACCOUNT TOTAL 

5380 - COAL HANDLING CRUSHER HSE 
5383 . CONCRm WORK - SUBSTRKTURE 

2101 - FOUNDATION CONCRm 
UNIT 4-5 FOUNDATION CONCRm 535 CY 83 83 

UNIT 6-7 FOUNDATION CONCRm 550 CY 85 85 

2101 - RUC ACCOUNT TOTAL 168 168 
__. 

Page 18 

37 

33 

17 

50 
~ ~- 

29 

50 TN (7) 0 

(7) 30 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7.2009 CRISr COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

KtMUVAL FERUCOAfSUBCON . .  __ 
R W  DESCRIPTION QUANllY COST QUANlTY COST QUANlTY COST TOTAL 8 

312 - BOILER PLANT EQUIPMENT 
5384 - STRUCTURAL STEEL 

2102 - STRUCTURAL STEEL 
UNIT 4-5 STEEL 

UNU 4-5 SUPERSTR CONCRETE 

UNIT 6-7 STEEL 

UNIT 6-7 SUPERSTR CONCRETE 

2102 - RUC ACCOUNTTOTAL 

5385 - ARCHITECTURAL WORK 

2102 - SIDING 
UNIT 4-5 SIDING (ASBESTDS) 

U N T  6-7 SIDING (ASBESTOS) 

2102 - RUC ACCOUNT TOTAL 

5380 - COA ACCOUNT TOTAL 

5640 - WET ASH HANDLING SYS 
5644 -TRANSPORT SYS 

3164 - PUMP, ASH SLUICE 
PUMP, ASH SLUICE 

3165 - DRIVE, ASH SLUICE PUMP 
COPPER SCRAP 

DRIVE 

3165 - RUC ACCOUNTTOTAL 

3168 ~ DRIVE, ASH BOOSTER PUMP 
DRIVE, ASH BOOSTER PUMP 

5644 - SUBCOA ACCOUNT TOTAL 

200 TN 

40 CY 

250 TN 

65 CY 

9400 SF 
14000 SF 

3 E A  

3 E A  

3 

31 

10 

39 

17 

98 

100 

149 

250 

515 

1 

0 

200 TN (30) 

250 TN (37) 

15 SF 5 

20 SF 6 

11 

11 (67) 

2580 LB (3) 

(3) 

2 

10 

2 

17 

31 

105 

156 

261 
~ _ _ _  

459 

1 

(3) 
0 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7, 2009 CRIST COMMON 

PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FEROCOA/SUBCOA/ 
RUC DESCRIPTION QUANrrV COST QUANrrV COST QUANrrV COST TOTAL 8 

312 - BOILER PLANT EQUIPMENT 
5660 - DRY ASH HANDLING SYSTEM 

5663 -TRANSPORT SYS 

3221 - SUPPORTS 
SUPPORTS 130 LB 

3222 - FOUNDATION 
BRIDGE FOUNDATION 80 CY 

FOUNDATION 175 CY 

STRUmJRAL STEEL 90 TN 

3222 - RUC ACCOUNT TOTAL 

3223 - PIPING 
PIPING 90 LF 

3224 - BLOWER 
FOUNDATION 320 CY 

5663 - SUBCOA ACCOUNT TOTAL 

5664 - DRY ASH STORAGE FACILITIES, DRY ASH H 

3241 -TANK, STORAGE 
HYDRO BINS 

SILOS 

STRUCJURAL STEEL 

3241 - RUC ACCOUNT TOTAL 

3242 - FOUNDATION 
FOUNDATION 

HYDROBIN FOUNDATION 

SILO FOUNDATION 

3242 - RUC ACCOUNT TOTAL 

2 T N  

2 T N  

120 TN 

150 CY 

550 CY 

1450 CY 

28 

13 

38 

141 

80 TN (12) 

28 

1 

38 
141 

192 

14 

69 

303 

71 

71 

19 

161 

23 

119 

315 

457 

180 

14 

69 

50 TN (7) 
50 TN (7) 

120 TN (18) 

(33) 
~ 

291 

64 

64 

1 

128 

23 

119 

315 

457 
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ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 CRIST COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERUCOA/SUBCOA/ 
RUC DESCRIPTION QUANITY COST QUANITY COST QUANTY COST TOTAL B 

312 - BOILER PLANT EQUIPMENT 
3247 - UNLOADER, ASH 

UNLOADER, ASH 

5664 - SUBCOA ACCOUNT TOTAL 

1 LT 40 

5660 - COA ACCOUNT TOTAL 

5740 - SERVlCEWRSYS 
5746 - SERVICE WlR CHLORINATION SYS 

3544 - DRIVE, WMP 
COPPER SCRAP 

DRIVE, PUMP 

3544 - RUC ACCOUNT TOTAL 

6660 - WATER SAMPUNG &ANALYSIS SYSTEM 
6660 - WATER SAMPUNG & ANALYSIS SYSTEM 

5701 - WATER ANALYSIS SYSTEM 
WATER ANALYSIS EQUIPMENT (ADDED IN 199 1 LT 

6700 - LUBEOILSYSTEM 
6702 - FEEDWATER PMP TURB OIL SYSTEM 

6024 -DRIVE, PUMP 
DRIVE, PUMP 

312 - FERC ACCOUNT TOTAL 

314 - TURBOGENERATOR UNITS 
7520 - TURBINE GENERATOR SYSTEM 

7530 - GEN COOLING & WRGE SYS 

0186 -HYDROGEN EQUIPMENT 
HYDROGEN SYSTEM 

7740 - COOLINGWRSYSTEM 
7741 -COOLING WR PASSAGEWAYS 

osai - TUNNELS, COOLING WATER PASSAGEWA 
DISCHARGE PASSAGE 

659 

962 

1 

1 

8 

3 0 

1 LT 

140 LF 

8.248 

5 

12 

2400 LB 

545 

3.5 TN 

8 

12 

Page 2 1  



GRIST COMMON 
PLANT DETAIL LEVEL REPORT 

ENGINEERING &CONSTRUCTION SERVICES 
PROlECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERWCOAIKIBCOAI 
RUC DESCRIPTION QUANIN COST QUANIN COST QUANlT COST TOTAL $ 

314 - TURBOGENERATOR UNITS 
13 

30 

56 
__ 

150 LF 13 

340 CY 30 

56 
~ 

INTAKE PASSAGES 

U N l l 4  INTAKE PASSAGE 

0501 - RUC ACCOUM TOTAL 

0502 - PIPING, COOUNG WATER PASSAGEWAYS 
FOUNDATION 

STRUCIURAL STEEL 

0502 - RUC ACCOUNT TOTAL 

7741 - SUBCOA ACCOUNT TOTAL 

7742 -COOLING WATER INTAKE STRUCIIIRE, CO 

0521 - COOLING WATER INTAKE STRUCIURE 
CONCRm (RUTUNNEL 3FT) 

7743 - COOUNG WATER DISCHARGE STRUCIURE, 

0540 - DISCHARGE STRU'TURE 
CONCRITE (RU NNNEL 3Fl7 

7744 - CT INTAKE & DISCHARGE STR 

0561 - INTAKE SIRUC.,COOL.TOWER INTAKE & 
FOUNDATION 

0563 - DISCHARGE STRUCIURE,COOL.TOWER IN  
DISCHARGE STRUCIURE,COOL.TOWER IN  

STRUCTURAL STEEL 

0563 - RUC ACCOUNT TOTAL 

7744 - SUBCOA ACCOUNT TOTAL 

7749 -COOLING WTR PUMPS &DRIVES 

0661 - WMPS 
PUMP 

220 CY 34 

10 TN 2 

36 

15 CY 

15 CY 

360 CY 

92 

3 

3 

78 

840 CY 182 

160 TN 25 

2 E A  

208 

286 

2 

10 TN 

34 

3 

3 

78 

182 

1 

(24) 184 
~ .~ 

160 TN (24) 

__ 
(24) 262 

9.4 TN (1) 1 



ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY CRIST COMMON REVISION 2 MAY 7,2009 

PLANT DI5AIL LWEL REPORT 
DECEMBER 31,2009 0 X 1000 

REMOVAL DISPOSAL SALVAGE 
FERWCO~WBCOAI 
RUC DEXRIPTION QUANlTY COST QUANITY COST QUANITY COST TOTAL $ 

314 - TURBOGENERATORUNITS 
UNIT 4 WMPS 2 E A  

0661 - RUC ACCOUNT TOTAL 

7740 - COA ACCOUNT TOTAL 

7760 - COOLINGTOWER 
7761 - WBFOUNDATION WORK 

0801 - SUBSTRVCNRE 
UNIT 1-5 FOUNDATION 4100 CY 

7764 - STRUCTURAL STEEL 

0802 - SUPERSTRUCNRE 
LADDERS &HANDRAILS 150 TN 

7766 -COOLING TOWER EQUIPMENT 

0821 - COOLING TOWER 
COOLING TOWER 1 E A  

7760 - COA ACCOUNT TOTAL 

7800 - U m N G  SYSTEM 
7802 -OVERHEAD CRANES 

1021 - CRANE, TURBINE OVERHEAD CRANE 
CRANE, TURBINE OVERHEAD CRANE 

UNIT 4 OVERHEAD CRANE 

UNIT 6 OVERHEAD CRANE 

1021 - RUC ACCOUNTTOTAL 

314 - FERC ACMUNl  TOTAL 

315 . ACCESSORY ELEC EQUIPMEKT 
8100 - GENBUSSYS 

8102 - BUS EQUIPMENT & SUPPORT 

0623 - INSTRUMENT TRANSFORMER, GEN.BU5 S 
COPPERSCRAP 

3 

5 

11 TN 

389 

635 

24 

15 

150 TN 

3 T N  

673 

1 E A  4 

1 E A  4 
1 T N  4 

11 

18 TN 

25 TN 

25 TN 

1.078 

14778 LB (14) 

1 

2 
~ 

360 

635 

1 

14 

650 

1 

0 

0 

1 

1,016 

(14) 
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GULF POWER COMPANY 
DISMANTUNG STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS CRIST COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 S X 1000 

- REMOVAL DISPOSAL SALVAGE 
FERCICOMSU KOA/ 
RK DESCRIPTION QUANIP/ COST QUANIP/ COST QUANllY COST TOTAL $ 

315 - ACCESSORY E L K  EQUIPMENT 
TRANSFORMER 

0623 - RUC ACCOUNT TOTAL 

20 EA 6 

8140 - CENTRALIZED PLANT CONTROL SYS 
8141 -METERING & RELAYING 

1001 - INSTRUMENT: INDIaTING, MEASURING 
INSTRUMENT: INDICATING, MEASURING (INC 1 LT 

8180 - RACKSaPANELS 
8180 - LOCAL RACKS AND PANELS 

1302 - LOCAL PANEL 
LOCAL PANEL 

8200 - 2448VDCNSTEM 
8203 - EATERY SYSTEM 

1443 - CHARGER, EATERY 
CHARGER, EATERY 

8280 - 4160 V EMERG. GENERATOR 
8281 ~ GENERATOR 

1801 - GENERATOR 
EMERGENCY GENERATOR 

8360 - A.C. S Y m M  1201200 V 
8361 - DISTRIBUTION SYSTEM 

2145 - SWITCH-OIST. A.C. SYS. 1201208 V. 
SWITCHGEAR 

8380 - STANDBY AC SYSTEM - 120/200V 
8381 - DISTRIBUTION SYSTEM 

2185 - SWITCH- STANDBY A.C. SYS. 120/208 V. 
SWITCHGEAR 

74 EA 

3 E A  

3 E A  

23 

7 E A  

6 

9 

1 

1 

1 

2 

1 

9 

1 

1 

1 

1 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7, 2009 

ENGINEERING & CONSTRUC~ON SERVICES 
PROIECT CONTROLS CRIST COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPnON QUANITY COST QUANI1Y COST QUANlTY COST TOTAL $ 

315 . ACCESSORY ELEC EQUIPMENT 
8400 - 220VOLTACSYSTEM 

8401 - 220 VOLT DISTRIBWON 

2221 -CABLE 
WELDING CIRCUIT SYSTEM 

8520 - ACSYSTEM -6OOV 
8521 - DISTRIBUTION SYSTEM 

2465 - SWITCH, A.C.MSTEM-600 VOLT5 
SWITCHGEAR 

315 - FERC ACCOUNT TOTAL 

316 - MISC. PLANT EQUIPMENT 
1520 - IMRSITE COMMUNICATION SYS 

1521 -TELEPHONE SYS 

0001 - 
TELEPHONE SYS 

1560 - CENTRAL VACUUM SYSTEM 
EM) - CENTRAL VACUUM CLEANING SYS 

0142 - DRlVE, WMP 
DWE, WMP 

316 - FERC ACCOUNTTOTAL 

1 E A  3 

32 EA 18 

2 LT 

43 

1 

3 0 

1 

3 

0 

1 
- 

24,043 _ _ -  CRIST COMMON SUBTOTAL 24,159 551 (667) 

304 - CONTINGENCY 
0000 - CONTINGENCY 

0000 - CONlINGENCY 
0000 - CONTINGENCY 2,416 55 (67) 2,404 

CRIST COMMON GRAND TOTAL 26,575 606 (733) 26,448 
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Pea Ridge - Unit 1 

Detail Level Report 



GULF POWER COMPANY 
OISMANTUNG STUDY 
R M S I O N  2 MAY 7, 2009 PEA RIDGE UNIT 1 

PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANITY COST QUANITY COST QUANITY COST TOTAL 8 

341 . STRUCTURES & IMPROVEMENT3 
2040 - SlTEIMPROVEMENTs 

2045 - RETAINING WALLS 

0050 - RETAINING WALL 
RETAINING WAU 

2260 - ENGINEROOM 
2263 - CONCR€E WORK 

0601 - SUBSTRUCTURE 
SUBSTRUCTURE 

341 - FERC ACCOUNT TOTAL 

342 - FUELHOLDERS 
4940 - FUELOILSYSTEM 

4942 - FUEL STORAGE FACILITIES 

0081 - FOUNDATION 
N E L  PIPE TRENCH 

TANK RETAINING WALL 

0081 - RUC ACCOUNT TOTAL 

0082 -TANK 
TANK 

0085 - PIPING 
11/2”PIPE 

3” PIPE 

6“ PIPE 

0085 - RUC ACCOUNT TOTAL 

4942 - SUBCOA ACCOUNT TOTAL 

450 SF 

75 

3 c Y  

64.5 cY 

i € A  

51 LF 

57 LF 

27 LF 

6 4.8 TN (1) 6 

16 

23 

0 
14 

14 

16 
__ 

(1) 22 

2 1.05 TN 0 2 



ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING m D Y  
R M S I O N  2 MAY 7, 2009 PEA RIDGE UNIT 1 

PLANT DFTAIL LEVEL REPORT 
DECEMBER 31.2008 S X 1000 

R€MOVAL DISPOSAL SALVAGE 
FERWtoNSUBCW 
RW DESCMFTION QUANlW cost QUANllY COST QUANrrY COST TOTAL $ 

343 - PRlMEMOVERS 

1 T N  7 25.2 TN (4) 4 

7020 . COMBUmON TURBINE 
7021 - COMBUmON TURBINE 

0011 -TURBINE ROTOR 
TURBINE ROTOR 

345 - ACCESSORY ELECrmC EQUIP 
8680 - 12KVACSYmM 

8681 - 12 KV AC SYSTEM 

2781 - CABLE 
1 

45 
- ~~ 

FOUNDATION 4.5 CY 1 

_ _ ~  PEA RIDGE U N l l 1  SUBTOTAL 50 (5) 

304 - CONTINGENCY 
0000 - CONTINGENCY 

0000 - CONTINGENCY 
0000 - CONTINGENCY 5 

PEA UDGE UNlT 1 GRAND TOTAL 55 (5) 50 

Page 2 



Pea Ridge - Unit 2 

Detail Level Report 



ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING !jTUDY 
R M S I O N  2 MAY 7,2009 PEA RIDGE UNIT 2 

P U .  JT DETAIL LEVEL REP -RT 
DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUSCOA/ 
RUC DEXRIPnON QUANlTY COST QUANITY COST QUANITY COST TOTAL $ 

341 - STRUCTURES IMPROVEMENTS 
2W0 - STEIMPROVEMENTS 

2045 - RENUNING WALLS 

0050 - RETAINING WALL 
RETAINING WALL 

2260 - ENGINE ROOM 
2263 - CONCRm WORK 

0601 - SUBSTRUCTURE 
SUBSTRUCTURE 

341 - FERC ACCOUNT TOTAL 

342 - FUELHOLDERS 
4940 - FUELOILSYSTEM 

4942 - FUEL STORAGE FACILITIES 

0081 - FOUNDATION 
FUEL PIPE TRENCH 

TANK RETAINING WALL 

0081 - RUC ACCOUW TOTAL 

0082 -TANK 
TANK 

0085 - PIPING 
11/2”PIPE 

3” PIPE 

6” PIPE 

0085 - RUC ACCOUNT TOTAL 

4942 - W K O A  ACCOUNT TOTAL 

450 5F 

75 

3 C Y  

64.5 CY 

2 E A  

51 LF 

57 LF 

27 LF 

6 4.8 TN (1) 

16 

23 (1) 

0 

14 

14 
~ 

2 1.05 TN 0 

3 
___ 

19 0 

6 

16 

22 
__~ 

0 

14 

14 

2 

1 

1 

1 

3 

19 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 PEA RIDGE UNIT 2 

PLANT DWML L M L  REPORT 

ENGINEERING & CONSTRUCnON SERVICES 
PROIECT CONTROLS 

DECEMBER 31,2009 0 X I000 
REMOVAL DISPOSAL SALVAGE 

PERUCONSUBCON 
RUC DESCRIPTION QUANIlY COST QUANITY COST QUANrPl COST TOTAL $ 

343 - PRIME MOVERS 
7020 - COMBUS7ONTURBlNE 

7021 - COMBVSTION TURBINE 

0011 -TURBINE ROTOR 
TURBINE ROTOR 

345 - ACCESSORY E L E W C  EQUIP 
8680 - 12KVACSYSTEM 

8681 - 12 KV AC SYSTEM 

2781 - CABLE 
FOUNDATION 

1 T N  

4.5 CY 

7 

1 

25.2 TN 4 

1 

PEA RIDGE U N l l 2  SUBTOTAL 50 (5) 45 

304 - CONTINGENCY 
0000 - CONTINGENCY 

0000 - CONTINGENCY 
0000 - CONTINGENCY 5 

PEA RIDGE UNIT 2 GRAND TOTAL 55 (5) 50 



Pea Ridge - Unit 3 

Detail Level Report 



GULF POWER COMPANY 
DISMANTLING S N D Y  
R M S I O N  2 MAY 7, 2009 PEA RIDGE UNIT 3 

P U N T  DETAIL LEVEL REPORT 
DECEMBER 31.2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCON 
R K  DESCRIPTION QUANITV COST QUANITV COST QUANm COST TOTAL $ 

341 . STRUCrVRES & IMPROVEMENTS 
2040 - SITEIMPROVEMENTS 

2045 - RETAINING WALLS 

0050 - RETAINING WALL 
RETAINING WALL 

2260 - ENGINE ROOM 
2263 - CONCRm WORK 

0601 -SUBSTRUCTURE 
SUBSRUCTURE 

341 - FERC ACCOUNT TOTAL 

342 - FUELHOLDERS 
4940 - FUELOILSYSTEM 

4942 - FUEL STORAGE FACILITIES 

0081 - FOUNDATION 
FUEL PIPE TRENCH 

TANK RETAINING WAll 

0081 . RUC ACCOUNT TOTAL 

0082 - TANK 
TANK 

0085 - PIPING 
11/2"PIPE 

3" PIPE 

6" PIPE 

0085 - RVC ACCOUNT TOTAL 

4942 - SUBCOA ACCOUNT TOTAL 

450 SF 6 

75 16 

23 

3 0  0 

64.5 CY 14 

14 

2 E A  

51 LF 

57 LF 

27 LF 

2 

19 

4.8 TN 

1.05 TN 

6 

0 

14 

14 
~ ~. - 

0 2 

1 

1 
1 

3 
- 

_- 
0 19 



ENGINEERlNG & COMTRJCTION SERVICES 
PROIECT CONTRO-S 

GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7, 2009 PEA RIDGE UNIT 3 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

~ 

REtd6VAt C4ISPbsnL SALVAGE 
F€RC/EO~SLIBEOA/ 
R W  DESCRIPTION BUANITY I tow BUANlW . c o s  QUANRY COST TOTAL $ 

343 * PRIMEMOVERS 
7020 - COMBUSTfON TURBINE 

7021 - COMBUSTION TURBINE 

0011 -TURBINE ROTOR 
TURBINE ROTOR 

345 - ACCESSORY ELECTRIC EQUIP 
8680 - 12KVACSYSTEM 

8681 - 12 KV AC SYSTEM 

1 T N  7 25.2 TN (4) 

2781 - CABLE 
1 

45 
_- ~ 

FOUNDATION 4.5 CY 1 

- 
PEA RIDGE UNIT 3 SUBTOTAL 50 (5) 

304 - CONTINGENCY 
0000 - CONTINGENCY 

OOW - CONTINGENCY 
0000 ~ CONTINGENCY 5 5 

55 (5) 50 PEA RIDGE U N l l 3  GRAND TOTAL 

Page 2 



Scholz - Unit 1 

Detail Level Report 



ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY SCHOU UNIT 1 R M S I O N  2 MAY 7,2009 PUNT DETAIL LEVEL REPORT 

DECEMBER 31,2009 S X 1000 

- REMGVAL DtSPaAL SALVAGE 
FERC/CQNSUBCOA/ 
RUC: Wtdt WION QUANfW C O S  QUANrW cost QUANIlY COST TOTAL $ 

311 * STRUCTURES & IMPROVEMENTS 
2300 - TURBINEBLDG 

2303 -CONCRETE WORK-SUBSTRUCTURE 

0801 - FOUNDATION CONCRETE 
CONCRm 

DISCHARGE PASSAGE 

INTAKE PASSAGES 

SUBSTRlKIlJRE WALLS 

0801 - RUC ACCOUNT TOTAL 

2304 - STRUCTVRAL STEEL 

0802 - STRUCTURAL STEEL 
STEEL 

2305 -ARCHITECTURAL WORK 

0802 - SIDING 
SIDING (TRANSm) 

2309 - CONCREE WORK - SUPERSTRUCTURE 

0802 - CONCRETE 
CONCRm 

2300 - COA ACCOUNT TOTAL 

2340 - STEAMGENERATORBW 
2343 -CONCRETE WORK - SUKRUCTURE 

1001 - FWNDATION CONCREE 
BASE SLAB 

SUBSRUCTURE WALLS 

1001 . RUC ACCOUNT TOTAL 

2344 - STRUCTURAL STEEL 

1002 - STRUCTURAL STEEL 
STEEL 

1350 CY 36 

260 CY 7 

340 CY 9 

680 CY 18 

70 

280 TN 

10000 SF 

290 CY 

44 

107 

74 

295 

1050 CY 163 

470 CY 102 

265 

672 TN 106 

15 LB 4 

4 

36 

7 

9 

18 

70 
__ __- 

280 TN (42) 2 

111 

163 

102 

265 

672 TN (100) 6 

Page 1 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 SCHOU UNIT 1 

PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCnON SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 0 X 1000 

SALVAGE 
~ I _ - _ _ -  

REMOVAL DISPOSAL FE~UGOA~SUW 
R u t  OESCRXPTION QUANrW COST QUANITY COST QUANITY COST TOTAL $ 
311 - STRUCNRES & IMPROVEMENTS 

2345 - ARCHITKTUW\L WORK 

1002 . SIDING 
SIDING (TRANSlE) 

2349 - CONCRETE WORK - SUPERSTRUCIURE 

1002 - CONCRETE 
CONCRETE 

2340 - COA ACCOUNT TOTAL 

311 - FERC ACCOUNT TOTAL 

312 - STRUCNRES & IMPROVEMENE 
4000 - ASBESTOS &CONTAMINATION REMOVAL 

40W - ASBESTOS &CONTAMINATION REMOVAL 

0000 - ASBESTOS &CONTAMINATION REMOVAL 
ASBESTOS REMOVED M R U  1991 

CHEMICAL RESIDUE 

CONTAMINATED SOIL 

ON EQUIPMENT 

ON PIPING 

TANK SLUDGE 

0000 - RUC ACCOUNT TOTAL 

4800 - STEAM GENERATING S Y m M  
4801 - BOILER ENCLOSURE 

OW1 - STRUCTURAL MElAL AND TRUSSES 
BOILER 

4803 - A I R  HEATERS 

0031 - USING, AIR HEATER 
CASING, AIR HEATER 

STAINLESS 

16000 SF 

320 CY 

-9314 LB 

5 DR 

400 CY 

10300 LB 

41200 LB 

100 DR 

1 E A  

2 E A  

171 

82 

623 

918 

(58) 
0 

5 
64 
256 
36 

25 LB 7 

7 

11 

-9314 LB (22) 
5 DR 3 

400 CY 29 

10300 LB 24 
41200 LE 98 
100 DR 64 

303 

651 

4 

195 

178 

420 TN (63) 589 

9.4 TN (1) 3 
1.3 TN 0 0 



ENGINEERING &CONSTRUCTION SERVICES 
PROIECT CONTROLS ECHOU UNIT % 

PLANT betff L LWEI. REPORT 
DECEMBER 31,2009 0 X 1000 

REMOVAL DISPOSAL SALVAGE 
FERYCONSJWA/ 
RUC DESCRIPTION QUANrPl COST QUANlTY con  QUANIP/ COST TOTAL $ 

312 - m U C N R E S  & IMPROVEMENTS 

0031 - RUC ACCOUNT TOTAL 

OW1 - HOT AIR RECIRCULATION DUCT 
HOT AIR RECIRCULATION DUCT 

4803 - SUBCOA ACCOUNT TOTAL 

4804 - BOILER PEtEtiOUSE 

0062 - O W E ,  FAN 
DRIVE, FAN 

4806 - BOILER DUCT SYSTEM 

0121 -INTAKE DUCT 
INTAKE DUCT 

4807 - SOOT BLOWERS 

0150 - MOT BLOWERS 
SOOT BLOWERS 

4800 . COA ACCOUNT TOTAL 

4840 . COALFIRINGSYSTEM 
4842 - PULVERIZERS 

0272 - WLVERIZER 
PULVERIZER 

0273 - DRIVE, WLVERIZER 
COPPER XRAP 

DRNE, PULVERIZER 

0273 - RUC ACCOUNT TOTAL 

4842 - SUBCOA ACCOUNT TOTAL 

4843 - COAL FEEDERS 

0301 - FEEDER 
FEEDER 

4 

1 LT 38 

1 

1 LT 

42 

0 

25 

3 E A  1 

3 E A  

720 

6 

6 E A  2 

3 E A  

2 

8 

1 

80 TN 

53 TN 

8.4 TN 

5400 LE 

0.7 TN 

0 

17 

5 

0 

- y. 

Page 3 



ENGINEERING &CONSTRUCTION SERVICES 
PROlECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY SCHOU UNIT 1 RMSION 2 MAY 7,2009 PLANT DEtAfL LEVEL REPORT 

DECEMBER 3t. 2009 $ X 1000 

- REMOVAL DISPOSAL SALVAGE 
FERC/COA/SJKOA/ 
R K  DESCRIPTION QUANRY COST Q U A N m  COST QUANlTY COST TOTAL $ 

312 . STRUCKIRES &IMPROVEMENTS 

4840 - COA ACCOUNT TOTAL 

5020 - BLOWWWN SYSTEM 
5021 -TANKS 

0752 -TANK 
TANK 

5040 - DRAWSYSTEM 
5041- PRECIPITATORS 

0802 - PRECIPITATOR WITH INSULATION 
PRECIPITATOR & INSULATION 

0805 -TRANSFORMER 
COPPER 

TRANSFORMER 

0805 - RUC ACCOUNT TOTAL 

5041 - SUKOA ACCOUNT TOTAL 

5045 . PREUP INLET DUCT 

0841 - SUPPORT STEEL 
SUPPORT STEEL 

5046 - PRECIP OUTLET DUCT 

0851 - SUPPORT STEEL 
SUPPORT STEEL 

5048 - FD FANS R DRIVES 

0871 - FAN 
FAN 

0873 - DRIVE, ELECTRIC MOTOR 
COPPER SCRAP 

DRIVE, ELECTRIC MOTOR 

0873 - RUC ACCOUNT TOTAL 

1 

1 LT 

4 E A  

18 TN 

18 TN 

1 E A  

1EA 

9 

0 

255 

0 

0 

255 

3 

3 

1 

0 

0 

(4) 

(14) 

18 TN (3) 

18 TN (3) 

10.1 TN ( 2 )  

2400 LB (2) 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7, 2009 SCHOU UNIT 1 

PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 8 X 1000 
UeMOVAb bIEeoUL SALVAGE 

FERC/COAISUKOA/ 
RUC DESCRIPTION WANll'Y Cosr QUANIN COST QUANITV COST TOTAL $ 

312 - STRUCIURES E IMPROVEMENTS 

5048 - SUBCOA ACCOUNT TOTAL 

5049 - I D  FANS E DRIVES 

0891 - FAN 
FAN 

0892. DRIVE, FAN 
COPPER XRAP 

DRIVE, FAN 

0892 - RUC ACCOUNT TOTAL 

5049 ~ NBCOA ACCOUNT TOTAL 

5040 - COA ACCOUNT TOTAL 

5240 = COAL HANQUNG SYSTEM 
S248 -SAMPLING SYSTEM 

1345 ~ DRIVE, MOTOR 
DRIVE, MOTOR 

5258 - RECLAIM SYSTEM 

1549 - DRIVE, MOTOR 
DRIVE, MOTOR 

1 

1 

1 

1 1 

2 

1 

2 

264 

0 

5240 - COA ACCOUNT TOTAL 

5640 - WET ASH HANDLING SY5 
5641 - WlUE REMOVAL SYSTEM 

3103 - PIPING 
2.5" PIPE 

6" PIPE 

8" PIPE 

PIPING 

3103 . RUC *CCOUM TOTAL 

190 LF 

30 LF 

50 LF 

0 

6 

10.5 TN 

6240 LB 

0 

0 

0 

0 
~ 

~ 

1.8 TN 0 

b 
~ 

3 

1 

2 

0 

6 
- 



ENGINEERING & CONSTRUCi7ON SERVICES 
PROIECT CONTROLS 

GULF POWER COMPANY 
DISMAMUNG STUDY SCHOU UNIT 1 REVISION 2 MAY 7, 2009 PLANT DETAIL LEVEL REPORT 

DECEMBER 31,2009 $ X 1000 

REMOVAL BfSBDSAL SALVAGE 
F E W C W S U W  
uuc DESCRIPTION QUANN~ COST QUANIR COST QUANIN COST TOTAL '$ 

312 - STRUC1URES &IMPROVEMENTS 
5642 - BOILER BOlTOM ASH RMVL M 5  

3124 - PIPING 
6" PIPE 

8" PIPE 

3124 - RUC ACCOUNT TOTAL 

3125 - PIPING 
PIPING 

5642 - SUBCOA ACCOUNT TOTAL 

5643 -ASH SEPARATOR SYSTEM 

3142 -PIPING 
12" PIPE 

6 PIPE 

3142 - RUC ACCOUNT TOTAL 

5644 -TRANSPORT SYS 

3165 - DRIVE, ASH SLUICE PUMP 
DRIVE 

3168 -DRIVE, ASH BOOSTER PUMP 
DRIVE, ASH BOOmR WMP 

5644 - SUBCOA ACCOUNT TOTAL 

5640 - COA ACCOUNT TOTAL 

5700 - CONTROLAIRSYSTEM 
5702 - COMPRESSORS AND DRIVES, CONTROL AIR 

3301 - COMPRESSOR 
COMPRESSOR 

3302. DRIVE, COMPRESSOR 
DRIVE, COMPRESSOR 

60 LF 

50 LF 

220 LF 

40 LF 

80 LF 

2 E A  

2 

1 T N  

1 

2 

2 

4 

4 

1 

20 

0 

0 

2 

2 

4 

4 

0 

1 

19 



ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

GULF POWER COMPANY 
DISMANTLING STUDY SCHOU UNm 1 REVISION 2 MAY 7,2009 PLANT DETAIL LEVEL REPORT 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERVCOA/SUBCOA/ 
RUC DESCRIPTION QUANllY COST QUANlTY COST QUANllY COST TOTAL 0 

312 ~ STRUCTURES E IMPROVEMENTS 

5702 - SUBCOA ACCOUNT TOTAL 

5703 -AIR DISrmsCmON SYSITM 

3320 - AIR DISrmBUTION SYSTEM 
<2.5" PIPE 

>2.5" PIPE 

PIPING 

3320 - RUC ACCOUNT TOTAL 

_- 
1 1 

1750 LF 

90 LF 

28 

2 

28 

3.9 TN 

30 

5700 - COA ACCOUNT TOTAL 

5720 . TREATEDWATERSYS 
5722 - WATER TREATMENT M15C 

3374 - SHELL, EVAPORATOR 
SHELL, NAPORATOR 

5740 . SERVICEWTRSVS 
5741 - SERV WAT PUMP STA ARCH 

3449 - DRIVE, TRAVELING WATER SCREEN 
DRIVE, TRAVELING WATER SCREEN 

5742 . PLANT SERVICE WTR SYSTEM 

3461 - PUMP 
WMP 

3463 - PIPING, MAIN LINE 
12" PIPE 

16" PIPE 

PlPING 

31 

2.5 TN 0 1 T N  2 

1 E A  0 0 

0 1 E A  0 

50 LF 

210 LF 

3 

13 

6 TN 

3463 - RUC ACCOUNT TOTAL 16 

3467 - PIPING, FROM MAIN LINE TO EQUIPMENT 
4" PIPE 

6" PIPE 

3 
7 

150 LF 

240 LF 

3 
7 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 SCHOU UNIT 1 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 S X 1000 

ENGINEERING &CONSTRUCTION SERVICES 
PROIECT CONTROLS 

5742 - WBCOA ACCOUNT TOTAL 

5746 - SERVICE Wm CHLORINATION SYS 

3544 - DRIVE, WMP 
DRIVE, PUMP 

5740 - COA ACCOUNT TOTAL 

6400 - MAINSTEAMSYSTEM 
6401 - MAIN STREAM PIPE 

4001 -PIPING 
11" PIPE 

15.5" PIPE 

4001 - RUC ACCOUNT TOTAL 

4005 - PIPING 
PIPING 

6401 - SUBCOA ACCOUNT TOTAL 

6402 - HOT REHEAT 

4021 -PIPING 
16" PIPE 

85 LF 

10s CY 

1 TN 

2 LT 

4 

REMOVAL DISPOSAL SALVAGE 

bUAMl?i' cosr QUANIW ax3 OUANlTY COST TOTAL 0 
FERC/COA/SUBCQA/ 
RUC UEBt%STlON 

312 . STRUCTURES R IMPROVEMEMt 
8" PIPE 

PIPING, FROM MAIN LINE TO EQUIPMEN 

3467 - RUC ACCOUNT TOTAL 

3469 - PIPING 
PIPING 

3470 - SURGE TANK 
SURGE TANK 

3471 -SERVICE WATER COOLER 
SERVICE WATER CCOLER 

14 

34 

2 1 

3s 

80 LF 4 

12s LF 8 

65 LF 

12 

1 

130 LF 

13 

7 

2.1 TN 

1.9 TN 

I 

(2) 32 

4 

8 

12 
~ 

-~ .- 

1 

13 

7 



GULF POWER COMPANY 
DISMANTLING STUDY 
RMSION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 11,2009 $ X 1000 
REMOVAL DISPOSAL SALVAGE 

FERC/COqlsUeCOA/ 
RVC DESCRIPTION QUANIW COST QUANllY COST QUANllY COST TOTAL $ 

312 - STRUCNRES & IMPROVEMENIS 
6 

13 13 
~ 

~ .~ 
22" PIPE loo LF 6 

4021 - RUC ACCOUNTTOTAL 

6403 -COLD REHEAT SYSTEM 

4041 - PIPING 
15 

41 
~ 

~ 

PIPING 290 LF 15 

41 €400 - COA ACCOUNT TOTAL 

6440 - WCIIONSTEAMSYSTEM 
6441 - HP HEATER STEAM SYSTEM 

4101 - PIPING 
PIPING 

4104 - PIPING 
PIPING 

6441 - SUBCOA ACCOUNT TOTAL 

6442 - LP HEATER STEAM SYSTEM 

4121 -PIPING 
PIPING 

4124 - PIPING 
PIPING 

6442 - SUBCOA ACCOUNT TOTAL 

6443 - SOOT BLOWER STEAM SYSTEM 

4141 -PIPING 
2.5" - 8" PIPE 

2.5" PIPE 

4141 - RUC ACCOUNT TOTAL 

190 LF 

30 LF 

380 LF 

30 LF 

6 

10 

0 

11 

30 LF 1 

950 LF 15 

16 

5 

10 

0 

11 
~- 

1 

15 

16 
~ 

- 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SCHOU UNIT 1 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERUCOIVSUBCON 
RUC DESCRIPTION QUANIlY c o s  Q U A N m  COST QUANIlY COST TOTAL $ 

312 - STRUCTURES & IMPROVEMENTS 
6445 - DEAERATOR STEAM SYSTEM 

4181 - PIPING 
10" PIPE 

12" PIPE 

8" PIPE 

PIPE 

4181 - RUC ACCOUNTTOTAL 

6446 -TURBINE GLAND SEAL 5 r M  SYSTEM 

4204 - EXHAUSTER BLOWER 
EXHAUSTER BLOWER 

4206 - CONDENSER (OR TUBE BUNDLE) 
CONDENSER (OR TUBE BUNDLE) 

%UNLESS STEEL Scw\P 

4206 - RUC ACCOUNT TOTAL 

6446 - W K O A  ACCOUNT TOTAL 

6440 - COA ACCOUNT TOTAL 

6560 - VENT AND DRAIN SYSTEMS 
6561 - BLR VENT & DRAIN SYSTEM 

4601 - BOILER VENT 
BOILER VENT 

4602 - BOILER DRAIN 
PIPE 

6561 - SUBCOA ACCOUNT TOTAL 

6562 - HP HTR VENT R DRAIN SYS 

4625 - DRIVE, PUMP 
DRIVE, PUMP 

80 LF 4 

40 LF 3 

120 LF 5 

60 LF 2 

14 

3 E A  

1 LT 

2 

2 1 TN 

0.5 TN 

2 

4 

49 

380 LF 6 

380 LF 7 

13 

1 0 

4 

3 

5 

2 

14 
~ 

2 

6 

7 

13 

0 

Page 10 



i !  
i 
! !  

SCHOK UNH 1 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCnON SERVICES 
PROIECT CONTROLS 

REMOVAL DISPOSAL SALVAGE 
FEROCONSUBCW 
RUC DESCRIPTION Q U A N m  COST QUANnV COST QUANIW COST TOTAL $ 

312 - STRUCIURES 8 IMPROVEMENE 
~ 

13 6560 - COA ACCOUNT TOTAL 

6580 ~ CONDENSATESYSTEM 
6581 -CONDENSATE PIPING SYSTEM 

4901 - PIPING 
PIPING 

6582 - LOW PRESSURE HEATERS 

4921 - LOW PRESSURE HEATER 
LOW PRESSURE HEATER 

TAINLESS STEEL XRAP 

4921 - RUC ACCOUNT TOTAL 

6584 - DEAERATOR & STORAGE TANK 

4961 - OEAERATOR 
DEAERATOR 

STAINLESS STEEL XRAP 

4961 - RUC ACCOUNT TOTAL 

4963 - DEAERATOR STORAGE TANK 
DEAERATOR STORAGE TANK 

6584 - SUBCDA ACCOUNT TOTAL 

6585 -CONDENSATE WMPS 8 DRNES 

4981 - WMP, CONDENSATE 
PUMP, CONDENSATE 

4982 - DRIVE, PUMP 
COPPER SCRAP 

DRIVE, PUMP 

4982 - RUC ACCOUNT TOTAL 

13 

680 CY 

2 E A  

1 E A  

IEA 

2 T N  

2 E A  

18 18 

3 6 TN 

0.8 TN 

2 

0 

2 

0 
0 

2 

0 

2.5 TN 

0.7 TN 

0 2 

3.8 TN 4 

6 7 

2 16.4 TN 

4080 LB 

0 

(4) (4) 

1 

(4) (3) 

Page 11 



SCHOU UNr l  1 
PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/WBCOA/ 
R K  DESCRIPTION Q U A N m  COST QUANIIY COST QUANIIY COST TOTAL $ 

312 - 5RUCTVRES a IMPROVEMEMS 

6585 ~ SUECUA ACCOUNT TOTAL 

6580 - COA ACCOUNT TOTAL 

6600 - CONDENSATE AUXILIARY SYSTEMS 
6601 - CHEM FEED SYSTEM 

5102 - DRIVE, PUMP 
DRIVE, PUMP 

6620 - FEEDWATERSYSTEM 
6621 - FEEDWm PIPING 

5301 - PIPING 
PIPING 

53W - PIPING 
PIPING 

6621 - SUBCOA ACCOUNT TOTAL 

6622 - HIGH PRESSURE HEATERS 

5321 - HEATER 
HEATER 

STAINLESS STEEL SCRAP 

5321 - RUC ACCOUNT TOTAL 

6625 - FEED WATER SYS 

5381 - PUMP, FEEDWATER 
PUMP, FEEDWATER 

5382 - DRIVE, ELECTRIC 
COPPER KRAP 

DRIVE, ELECTRIC 

5382 - RUC ACCOUNTTOTAL 

6625 - SUBCOA ACCOUNT TOTAL 

3 

31 

0 

760 LF 49 

100 LF 3 

Z E A  

51 

3 

2TN 

3 

2 

2TN 1 

1 

6 TN 

0 

48 

3 

17.3 TN 

12480 LB 

(3) 0 

Page 12 





GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SCHOU UNm 1 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 $ X 1000 

7703 -VACUUM SYSTEM 

0364 - DRIVE, WMP, VACUUM SYSTEM 
DRIVE WMP 

7700 - COA ACCOUNT TOTAL 

7740 - COOUNGWTRSYSTEM 
7742 - COOLING WATER INTAKE STRUCWRE, CO 

0524 - DRIVE, PUMP 
COPPERSCRAP 

DRIVE, PUMP, COOLING WATER IWAKE 

0524 - RUC ACCOUNT TOTAL 

7900 - LUBEOILSYSTEM 
7901 - TURBINE GEN LUBE OIL SYS 

1201 -FILTERING UNK 
FILTERING UNlT 

1205 - OIL RESERVOIR, TURBINE GENERATOR 0 
OIL RESERVOIR 

7901 - SUBCOA ACCOUNT TOTAL 

7902 - VENT SYSTEM 

1221 - PIPING, VENT SYSTEM 
<2.S PIPE 

2.5” - 8” PIPE 

1221 - RUC ACCOUNT TOTAL 

7900 - COA ACCOUNT TOTAL 

314 - FERC ACCOUNT TOTAL 

1 E A  0 

7 

3 E A  1 

1 LT 

1 LT 

1 

0 

190 LF 3 

140 LF 4 

7 

7 

10800 LB 

601 9 

0 

Page 14 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 SCHOU UNIT 1 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 S X 1000 

ENGINEERING CONSTRUCTION SERVICES 
PROIECT CONTROLS 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANITY COST QUANITY COST QUANITY COST TOTAL $ 

315 - ACCESSORY ELEC EQUIPMENT 
8000 . CABLE 

8OM) - CABLE 

2000 - CABLE 
CABLE 

COPPER SCRAP 

20M) - RUC ACCOUNT TOTAL 

8020 - RACEWAY SITE 
8021 - N R  BLDG TRUNK RACEWAY 

0002 - CABLEIRAYS 
CABLETRAYS, EACH CONTINUOUS RUN, 

8100 - GENEUSSYS 
8102 - BUS EQUIPMENT & SUPPORT 

0621 - BUS, GENERATOR BUS M S .  
BUS, GENERATOR BUS SYS. 

COPPER SCRAP 

0621 - RUC ACCOUNT TOTAL 

0623 - INSTRUMENT TRANSFORMER, GEN.BUS S 
COPPER SCRAP 

TRANSFORMER 

0623 - RUC ACCOUNT TOTAL 

8102 - SUKOA ACCOUNTTOTAL 

8200 - 2 4 4 8 V D C S Y m M  
8202 - MOTOR GENERATOR 

1422 - MOTOR 
MOTOR 

229000 CY 26 

26 

164000 CY 76 

900 CY 1 

1 

82 TN (32) 

7900 LB (8) 
7 E A  3 

3 

4 

1 E A  0 

43 

0 
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GULF POWER COMPANY 
DISMANTLING S N D Y  
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
SCHOU UNn 1 PROlEtT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

~~ ~~ 

REMOVAL DISPOSAL SALVAGE FERC&OA/SUBCOA/ 
R K  DESCRIPTION 

315 - ACCESSORY ELEC EQUIPMENT 
QUANITY COST QUANrrV COST QUANrrV COST TOTAL $ 

8240 - D.C. SYSTEM 125/2SO V 
8243 - EATERY SYSTEM 

1641 - BATTERIES, SET OF 
EATERIES, SET OF 2 

8360 - A.C. SYSTEM 120/208 V 
8361 - DISTRIBVTlON SYSTEM 

2145 - SWITCH-DIST. A.C. SYS. 120/208 V. 
SWITCHGEAR 5 0 

8380 - STANDBY AC SYSTEM - 120/208V 
8381 - DISTRIBUTION SYSTEM 

2185 - SWlTCH- STANDBY A.C. SYS. 120/208 V. 
SWTKHGEAR 3 E A  0 

8520 - ACSYSTEM-600V 
8521 - DISTRIBUTION SYSTEM 

2465 - SWITCH, A.C.SYSTEM-600 VOLTS 
SWCHGEAR 7 E A  2 

2471 - SWITCHGEAR, A.C.SYSTEM-600 VOLTS 
SwrrCHGEAR, A.C.SYSTEM-600 VOLTS 2 

8521 - WBCUA ACCOUNTTOTAL 4 

8569 - ACSYSTEM2.3KV 
8561 - DISTRIBUTION SYS 

2545 - AC SYSTEM 2.3 KV 
S W C H  21 7 

315 - FERC ACCOUNT TOTAL 

316 - M IX .  PLANT EQUIPMENT 
1520 - INTRSITE COMMUNICATION SYS 

1521 . TELEPHONE SYS 

0001 - 
TELEPHONE SYS 

119 

1 LT 1 

2 

0 

0 

2 

2 
~. 

4 

1 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7. 2009 OCHOU UNIT t 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING E CONSTRUCTION SERVICES 
PROIECT CONTROLS 

REMOVAL DISWSAL SALVAGE 
FEROCOA/SUBCOA/ 
Ruc DESCAIPnON QLlANrtY tan QUANllY COST QUANllY COST TOTAL $ 

316 - MISC. PLANT EQUIPMENT 
1560 - CENTRAL VACUUM SYSTEM 

1560 - CENTRAL VACUUM CLEANING SYS 

0142 - DRIVE, PUMP 
DRIVE, PUMP 

316 - FERC ACCOUNTTOTAL 

353 - STATION EQUIPMENT 
9400 - TRANSFORMERS 

9401 - POWER TRANSFORMER 

0108 - MAIN POWER TRANSFORMER 
115 KV TRANSFORMER 

COPPER SCRAP 

0108 - RUC ACCOUNT TOTAL 

9402 - STA SERVICE TRANSFORMERS 

0351 - STATION SERVICE TRANSFORMER 
COPPER SCRAP 

STATION SERVICE TRANSFORMER 

0351 - RUC ACCOUNT TOTAL 

94W - COA ACCOUNT TOTAL 

1 0 

1 

1 T N  10 

10 

2 E A  3 

3 

0 

1 
__._~ . 

14 
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8. CONSTRLCTION SERVICES 
PROJECT COhTROS 

ENGINEERING 
SCHOLZ U N H  1 

PLANT DETAIL LEVEL REPORT 

GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

DECEMBER 31,2009 S X a000 
REMOVAL DISPOSAL SALVAGE 

FERC/COA/SUKOA/ 
RUC DESCRIPTION QUANlTY COST QUANITY UXT QUANITv COST TOTAL $ 

SCHOLZ UNlT 1 SUBTOTAL 3,230 215 (733) 2.712 

304 - CONTINGENCY 
0000 - CONTINGENCY 

0000 - CONnNGENCY 
0000 - CONTINGENCY 

SCHOLZ UNIr 1 GRAND TOTAL 

323 22 (73) 271 

3,553 237 (807) 2,983 



Scholz - Unit 2 

Detail Level Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING &CONSTRUCTION SERVICES 
SCHOU U N l l 2  PROJECT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL OISPOSAL SALVAGE PERVCDWSUBEDII 
RUC DESCRIPTION 

311 - STRUCTURES & IMPROVEMENTS 
QUANITY COST QUANllY COST QUANKY COST TOTAL $ 

REMOVAL OISPOSAL SALVAGE PERVCDWSUBEDII 
RUC DESCRIPTION 

311 - STRUCTURES & IMPROVEMENTS 
QUANITY COST QUANllY COST QUANKY COST TOTAL $ 

2300 - TURBINEBDG 
2303 - CONCRm WORK-SUBSTRUCTURE 

0801 - FWNDATION CONCRm 
CONCRETE 

DISCHARGE PASSAGE 

INTAKE PASSAGES 

SUEIRUCTURE WALLS 

0801 - RUC ACCOUNT TOTAL 

23W - STRUCTURAL STEEL 

0802 - STRUCTURAL STEEL 
STEEL 

2305 - ARCHITECrURAL WORK 

0802 - SIDING 
SIDING (TRANSlTE) 

2309 -CONCR€E WORK - SUPERSIRWRE 

0802 - CONCRETE 
CONCRETE 

23W - COA ACCOUKT TOTAL 

2340 . ST€AM GENERATOR BLDG 
2343 ~ CONCREE WORK - SUBSTRUCTURE 

1001 - FOUNDATION CONCRETE 
BASE SLAB 

SUBSTRUCTURE WALLS 

1001 - RUC ACCOUNT TOTAL 

2344 - STRUCTURAL STEEL 

1350 CY 
260 CY 
340 CY 
450 CY 

280 TN 

11000 SF 

36 
7 

9 
12 

fA 

44 

117 

290 CY 74 

300 

1050 CY 163 
470 CY 102 

265 

106 

17 LB 5 

280 TN 

5 

36 

7 

9 

12 

64 
__ ~ 

(42) 2 

122 

74 

(42) 263 
~ 

163 
102 

265 

1002 - STRUCTURAL STEEL 
mEL 672 TN 672 TN 6 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 SCHOU UNrr 2 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 0 X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

~ 

REMOVAL DISPOSAL SALVAGE FERC/CONSUKOA/ 
R K  DEXNPTION QUANITY COST QUANITY COST QUANITY COST TOTAL $ 

311 - STRUCTURES & IMPROVEMENTS 
2345 -ARCHITECTURAL WORK 

1002 - SIDING 
SIDING (TRANSlTE) 18000 SF 192 28 LB 8 

2349 - CONCRFE WORK - SUPERSTRUCTURE 

1002 - CONCRm 
CONCRm 320 CY 82 

2340 - COA ACCOUNT TOTAL 

311 . FERC ACCOUNT TOTAL 

644 
944 

312 - SRUCTURES & IMPROVEMENT5 
4000 - ASBESTOS &CONTAMINATION REMOVAL 

4OOO - ASBETOS &CONTAMINATION REMOVAL 

0000 - ASBESTOS &CONTAMINATION REMOVAL 
ASBESTOS REMOVED THRU 1991 -5585 La (35) -5585 La 

CHEMICAL RESIDUE 5 DR 0 5 DR 

CONTAMINATED SOIL 400 CY 5 400 CY 

ON EQUIPMENT 

ON PIPING 

TANK SLUDGE 

10300 LB 64 10300 La 

41200 LB 256 41200 LB 

100 DR 36 100 DR 

8 

12 

(13) 
3 

29 

24 

98 

64 

0000 - RUC ACCOUNT TOTAL 326 

4800 . STEAMGENERATINGSYSIEM 
4801 - BOILER ENCLOSURE 

0001 - STRUCTURAL METAL AND TRUSSES 
BOILER 1 E A  651 

4803 -AIR HEATERS 

0031 -CASING, AIR HEATER 
CASING, AIR HEATER 2 E A  4 

STAINLESS 

204 

200 

82 

(100) 552 

(142) 815 

(48) 
4 

34 

88 

354 

99 

530 
___ ~~ -. 

420 TN (63) 589 

9.4 TN (1) 3 

1.3 TN 0 0 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCnON SERVICES 
SCHOU UNH 2 PROJECT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 
RUC DESCRIPTION 

312 - STRUCTURES R IMPROVEMENTS 
QUANIW COST QUANllY COST QUANTP/ COST TOTAL $ 

0031 - RUC ACCOUNT TOTAL 

OW1 - HOT AIR RECIRCULATION DUCT 
HOT AIR RECIRCULATION DUCT 

4803 - SUBCOA ACCOUNT TOTAL 

4806 - BOILER DUCT SYSTEM 

0121 . INTAKE DUCT 
INTAKE DUCT 

4807 - SOOT BLOWERS 

0150 - SOOT BLOWERS 
SOOT BLOWERS 

4800 - COA ACCOUNT TOTAL 

4840 - COALFIRINGSYSEM 
4842 - WLVEREERS 

0272 - WLVERIZER 
PULVERIZER 

0273 - DRIVE, PULVERIZER 
COPPERSCRAP 

DRM,  PULVERIZER 

0273 ~ RUC ACCOUNT TOTAL 

4842 - SUBCOA ACCOUNT TOTAL 

4843 - COAL FEEDERS 

0301 - FEEDER 
FEEDER 

4840 - COA ACCOUNT TOTAL 

1 LT 

1 LT 

2 E A  

3 E A  

6 E A  

3 E A  

4 

38 

42 

25 

1 

719 

6 

2 

9 

80 TN (12) 

~ 

3 

26 

29 

17 

1 

8.4 TN (1) 

5400 LB (5) 

0.7 TN 0 

(7) 
__ 

635 

5 

(5) 

2 

(4) 

1 

1 

3 

Page 3 



SCHOU UNlT 2 
PLANT DmAIL LEVEL REPORT 
DECEMBER 31,2009 0 X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE FERUCOA/SUBCOA/ 
R K  DESCRIPTION 

312 - STRUCNRES & IMPROVEMEMS 
5020 - BLOWWWNSYSTEM 

QUANllY COST QUANrrV COST QUANITY COST TOTAL $ 

5021 -TANKS 

0752 -TANK 
TANK 

5040 - DRAFTSYSTEM 
5041 - PRECIPITATORS 

1 0 0 

0802 ~ PRECIPITATOR WITH INSULATION 

PRECIPITATOR & INSULATION 1 LT 255 65 TN (10) 245 

COPPER 

TRANSFORMER 4 E A  

0805 -TRANSFORMER 

4500 LB (4) (4) 

0 0 

(4) (4) 

~ _ _ _ ~  
0805 - RUC ACCOUM TOTAL 0 

5041 - SUBCOA ACCOUNT TOTAL 

5045 - PRECIP INLET DUCT 

0841 ~ SUPPORT STEEL 
SUPPORT STEEL 

5046 - PRECIP OWLET DUCT 

0851 - SUPPORT STEEL 
SUPPORTSTEEL 

5 w 8  - FD FANS & DRIVES 

0871 - FAN 
FAN 

0873 - DRIVE, ELECTRIC MOTOR 
COPPER SCRAP 

DRIVE, ELECi'RIC MOTOR 

0873 - RUC A K O U M  TOTAL 

___... ___ 
255 (14) 241 

18 TN 3 18 TN (3) 0 

18 TN 3 

1EA 1 

1 E A  0 

0 

18 TN (3) 

10.1 TN (2) 

2640 LE (3) 

(3) 

0 

0 

~ ___ 
(4) ( 3 )  1 5048 - SUBCOA ACCOUM TOTAL 
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SCHOU UNIT 2 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 5 X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

FERCJCOAJSUBCOAJ REMOVAL DISPOSAL SALVAGE 

R K  DESCRIPTION QUANlTY COST QUANITY COST QUANITY COST TOTAL $ 
312 - STRUCNRES & IMPROVEMENTS 

5049 - I D  FANS E DRIVES 

0891 - FAN 
FAN 

0892 - DRIVE, FAN 
COPPER SCRAP 

DRIVE, FAN 

0892 - RUC ACCOUNT TOTAL 

5049 - W K O A  ACCOUNT TOTAL 

1 1 

1 1 

1 

2 

10.5 TN (2) 0 

264 (31) 233 5040 - COA ACCDUNT TOTAL 

5640 - WETASHHANDUNGSYS 
5642 - BOILER BOlTOM ASH RMVL 5Y5 

3124 - PIPING 
6" PIPE 

8" PIPE 

3124 - RUC ACCOUNT TOTAL 

3125 - PIPING 
PIPING 

5642 - W K O A  ACCOUNT TOTAL 

5643 -ASH SEPARATOR SYSTEM 

3142 - PIPING 
12" PIPE 

6" PIPE 

3142 - RUC ACCDUNTTOTAL 

5640 1 COA ACCOUNT TOTAL 

60 LF 

50 LF 

2 

2 

220 LF 

40 I F  3 

80 LF 2 

5 

2 

2 

4 

__ -- 

4 

3 

2 

5 

~ 

12 12 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 SCHOU UNlT 2 

PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 0 X 1000 

REMOVAL DISPOSAL SALVAGE FERC/CONSUBCON 
RUC DESCRIPTION 

312 - STRUCIURES E IMPROVEMENE 
QUANllY COST QUANllY COST QUANlTY COST TOTAL $ 

1 TN 0 0 

1750 LF 

90 LF 

1 T N  

1EA 

28 

2 

3.9 TN 

30 

31 

2 2.5 TN 

50 LF 

210 LF 

6 TN 

28 

2 

0 

57M) - CONTROLAIRSYSTEM 
5702 -COMPRESSORS AND DRIVES, CONTROL AIR 

3301 -COMPRESSOR 
COMPRESSOR 

5703 -AIR DISTRIBUTION SYSTEM 

3320 - AIR DISTRIBUIION SYSTEM 
c2.5" PIPE 

>2.5" PIPE 

PIPING 

3320 . RUC ACCOUNT TOTAL 

5700 - COA ACCOUNT TOTAL 

5720 - TREATEDWATERSYS 
5722 - WATER TREATMENT M I X  

3374 - SHELL, EVAPORATOR 
SHELL, EVAPORATOR 

5740 - SERVICEWRSYS 
5742 - PLANT SERVICE WTR SYSTEM 

3461 - WMP 
PUMP 0 0 

12" PIPE 3 3 

16" PIPE 13 13 

PIPING (1) (1) 

3463 - PIPING, MAIN LINE 

_ _ ~  
3463 - RUC ACCOUNT TOTAL 16 (1) 15 

3467 . PIPING, FROM MAIN LINE TO EQUIPMENT 
4" PIPE 150 LF 3 3 

6" PIPE 240 LF 7 7 

8" PIPE 85 LF 4 4 
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GULF POWER COMPANY 
DISMANTLING SrUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SCHOU U N n  2 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERC/COA/YJBCOA/ 
RUE: DESCRtPTION WANKY COST QUANlTY COST QUANITY COST TOTAL $ 

312 - STRUCTURES R IMPROVEMENTS 
PIPING, FROM MAIN UNETO EQUIPMEN 

3467 - RUC ACCOUNT TOTAL 

3469 - PIPING 
PIPING 

3470 - SURGE TANK 
SURGE TANK 

3471 - SERVICE WATER COOLER 
SERVICE WATER COOLER 

5742 - SUBCOA ACCOUNTTOTAL 

6400 - MAINSIEAMSYmM 
6401 - MAIN STREAM PIPE 

4001 - PIPING 
11" PIPE 

15.5" PIPE 

105 CY 

1 T N  

2 LT 

80 LF 

125 LF 

14 

34 

4 

8 

4001 - RUC ACCOUNTTOTAL 

4005 - PIPING 
PIPING 65 LF 

12 

1 

6401 - SUBCOA ACCOUNT TOTAL 13 

6402 - HUT REHEAT 

4021 - PIPING 
16" PIPE 

22" PIPE 

130 LF 7 

100 LF 6 

4021 - RUC ACCOUNT TOTAL 

6403 - COLD REHEAT SYSTEM 

4041 - PIPING 
PIPING 

13 

290 LF 15 

2.1 TN 

1.9 TN 

4 

8 

12 
~ 

1 
__ 

13 

7 

6 

13 
~ ~~ 

15 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 SCHOU UNn 2 

P U N T  DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE 
FERC/CONSUBCOA/ 
RUC DeJcRTpnON QUANKV COST QUANITY corr QUANIW COST TOTAL $ 

312 - STRUCTURES a IMPROVEMENTS 

64W - COA ACCOUNT TOTAL 

6440 - MTRACTIONSTEAMSYSTEM 
6441 - HP HEATER STEAM SYSTEM 

4101 - PIPING 
PIPING 

4104 - PIPING 
PIPING 

6441 - WBCOA ACCOUNT TOTAL 

6442 - LP HEATER STEAM SYSTEM 

4121 -PIPING 
PIPING 

4124 - PIPING 
PIPING 

6442 - WBCOA ACCOUNT TOTAL 

6443 - SOOT BLOWER SEAM SYSEM 

4141 - PIPING 
2.5" - 8" PIPE 

2.5" PIPE 

4141 - RUC ACCOUNT TOTAL 

6445 - DEAERATOR STEAM SYmM 

4181 - PIPING 
lo" PIPE 

12" PIPE 

8" PIPE 

PIPE 

4181 . RUC ACCOUNT TOTAL 

190 LF 

30 LF 

380 LF 

30 LF 

30 LF 

950 LF 

80 LF 

40 LF 

120 LF 

60 LF 

~ 

41 41 

5 

0 

6 

10 

0 

11 

1 

15 

16 

5 

0 

6 

10 

0 

11 
__ 

1 

15 

16 
~ .~ 

4 4 
3 3 

5 5 

2 2 

14 14 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 SCHOIZ UNIT 2 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUKOA/ 
RUC DESCRIPTION 

312 - STRUCNRES a IMPROVEMENT5 
QUANIlY c o s  QUANITY COST QUANITY COST TOTAL $ 

6446 ~ TURBINE GlAND SEAL STM S Y m M  

42W - M H A U m R  BLOWER 
EXHAUSTER BLOWER 

4206 - CONDENSER (OR TUBE BUNDLE) 
CONDENSER (OR TUBE BUNDLE) 

STNNLESS STEEL SCRAP 

4206 - RUC ACCOUNT TOTAL 

3 E A  2 

1 LT 2 

2 

1 T N  0 1 

0.5 TN 0 0 
.~ 

2 0 1 

-____ 
4 0 3 6446 - SUBCOA ACCOUNT TOTAL 

6440 - COA ACCOUNT TOTAL 

6560 - VENT AND DRAIN SYSTEMS 
6561 - BLR VENT & DRAIN SYSTEM 

4641 - BOILER VENT 
BOILER VENT 

4602 - BOILER DRAIN 
PIPE 

49 

380 LF 6 

380 LF 7 

13 6561 - SUBCOA ACCOUNT TOTAL 

6562 - HP HTR VENT & DRAIN SYS 

4625 - DRIVE, PUMP 
DRIVE, PUMP 

6560 ~ COA ACCOUNT TOTAL 

6580 - CONDENSATESYWEM 
6581 - CONDENSATE PIPING SYSTEM 

4901 - PIPING 
PIPING 

6582 - LOW PRESSURE HEATERS 

4921 - LOW PRESSURE HEATER 
LOW PRESSURE HEATER 

1 0 

13 

680 CY 18 

2 E A  3 

__ .~ 

0 49 

6 

7 
~ .___ 

13 

0 

18 

6 T N  (1) 2 



ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS SCHOU UNm 2 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

~~ ~~~~ 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ - 
RUC OESCRIfTON QUANITY COST QUANITY COST QUANTf COST TOTAL $ 

312 - STRUCTURES & IMPROVEMENE 
STAINLESS STEEL SCRAP 

4921 - RUC ACCOUNT TOTAL 

6584 - DEAERATOR & STORAGE TANK 

4961 - DEAERATOR 
DEAERATOR 

STAINLESS 5EEL SCRAP 

4961 - RUC ACCOUNT TOTAL 

4963 - DEAERATOR STORAGE TANK 
DEERATOR STORAGE TANK 

6584 - SUBCOA ACCOUNT TOTAL 

6585 - CONDENSATE PUMPS & DRIVES 

4981 - WMP, CONDENSATE 
PUMP, CONDENSATE 

4982 - DRIVE, PUMP 
COPPER SCRAP 

DRIVE, WMP 

4982 - RUC ACCOUNT TOTAL 

6585 - SUBCOA ACCOUNT TOTAL 

6580 - COA ACCOUNT TOTAL 

6600 - CONDENSATE AUXlLJARY SYSTEMS 
6601 - CHEM FEE0 SYSTEM 

5102 - DRIVE, PUMP 
DRIVE, PUMP 

1EA 

1 E 4  

2 TN 

0.8 TN 0 0 

3 (1) 2 
~ 

2 

2 

4 

7 

2 

2EA 1 

1 

31 

0 

2.5 TN 

0.7 TN 

3.8 TN 

16.4 TN 

4080 LB 

0 2 

0 0 

0 2 

0 

0 
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GULF POWER COMPANY 
DISMANTUNG STUDY 
REVISION 2 MAY 7,2009 SCHOU UNm 2 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 0 X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANrrV COST Q U A N m  COST QUANTf COST TOTAL $ 

312 - 5rRUCIURES &IMPROVEMENTS 
6620 - FEEDWATERSYSTEM 

6621 - FEEDWTR PIPING 

5301 - PIPING 
PIPING 

5304 - PIPING 
PERFORMANCE TEST SYSTEM 

PIPING 

5304 - RUC ACCOUNT TOTAL 

6621 - SUBCOA ACCOUNT TOTAL 

6622 - HIGH PRESSURE HEATER5 

5321 - HEATER 
HEATER 

STAINLESS STEEL SCRAP 

5321 - RUC ACCOUM TOTAL 

6625 - FEED WATER SYS 

5381 - WMP, FEEDWATER 
WMP, FEEDWATER 

5382 - DRIVE, ELECIRIC 
COPPER SCRAP 

DRIVE, ELECIRIC 

5382 - RUC ACCOUM TOTAL 

6625 - SUBCOA ACCOUM TOTAL 

6620 - COA ACCOUNT TOTAL 

312 - FERC ACCOUM TOTAL 

760 LF 

50 LF 

100 LF 

Z E A  

2 TN 

2 T N  

49 

4 

3 

7 

55 

3 

62 

1,595 

6 TN (1) 48 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 SCHOU UNIT 2 

P U N T  DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERVCOAWBCOAI 
RUC DEXRIFIION 

314 - TURBOGENERATOR UNITS 
QUANITV COST QUANITV COST QUANlTY COST TOTAL $ 

7000 - ASBESTOS & CONTAMINAlTON REMOVAL 
7000 - ASBESTOS &CONTAMINATION REMOVAL 

0000 -ASBESTOS & CONTAMINATION REMOVAL 
ON EQUIPMENT 

ON PIPING 

OOW . RUC ACCOUNT TOTAL 

7520 - TURBINE GENERATOR SYSTEM 
7521 - NRB/GEN FOUNDATION 

0001 - FOUNDATION 
FOUNDATION 

7522 -TURBINE 

0011 - CASING OR SHELL WITH INSULATION, TU 
COPPER XRAP 

STAINLESS STEEL XRAP 

TURBINE GENERATOR 

0011 - RUC ACCOUNTTOTAL 

7530 - GEN COOLING & PURGE SYS 

0186 - HYDROGEN EQUIPMENT 
HYORKEN SYSTEM 

7520 - COA ACCOUNT TOTAL 

7700 - CONDENSINGSYSTEM 
7701 - CONDENSER 

0321 ~ CASING,CONDENSING SYSTEM 
CASING 

7703 - VACUUM SYSTEM 

0364 - DRIVE, PUMP, VACUUM SYSTEM 
DRNE PUMP 

2300 LB 

1500 LB 

14 2300 LB 5 
9 1500 LB 4 

24 9 

900 CY 195 

1 E A  

1 LT 

1EA 

1 E A  

248 

248 

1 

444 

20 

13 

33 
~ 

195 

6 31 TN ( 5 )  1 
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ENGINEERING & CONSTRUCTION SERVICES 
SCHOU UNIT 2 PROJECT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISWSAL SALVAGE FERC/COA/SUBCOA/ 
RUC DESCRlPlTON 

314 - TURBOGENERATORUNITS 
QUANITY COST QUANlTf COST QUANITY COST TOTAL $ 

77W - COA ACCOUNT TOTAL 

7740 - COOLINGWTRSYSTEM 
7742 -COOLING WATER INTAKE STRUCTURE, CO 

0524 - DRIVE, PUMP 
COPPER SCRAP 

DRIVE, PUMP, COOLING WATER INTAKE 3EA 

0524 - RUC ACCOUNT TOTAL 

7900 - LUBEOILSYSTEM 
7901 - TURBINE GEN LUBE OIL SYS 

1201 - FILTERING UNIT 
FILTERING UNIT 1 LT 

1205 - OIL RESERVOIR, TURBINE GENERATOR 0 
OIL RESERVOIR 1 LT 

7901 - SUKOA ACCOUNT TOTAL 

7902 - VENT SYSTEM 

1221 - PIPING, VENT SYSTEM 
<2.5” PIPE 190 LF 

2.5” - 8” PIPE 140 LF 

1221 - RUC ACCOUNT TOTAL 

7900 - COA ACCOUNT TOTAL 

314 . FERCACCWNTTOTAL 

315 - ACCESSORY ELEC EQUIPMENT 
8000 - CABLE 

8000. CABLE 
2000 - CAW! 

C4BLE 182000 CY 

7 ( 5 )  1 

1 

7 

7 

482 

26 

9 

n 

0 
- 

0 

26 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 SCHOU UNIT 2 

PLANT DETAIL LEML REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

F 
DESCRlPllON 

REMOVAL DISPOSAL SALVAGE 

COST QUANIW COST QUANITV COST TOTAL $ I . - -  

315 - ACCESSORY ELEC EQUIPMENT 
COPPER SCRAP 

2000 - RUC ACCOUNT TOTAL 

8020 - RACEWAYSITE 
8021 - TUR BLDG TRUNK RACEWAY 

0002 - C A B r n Y S  
GIBL€rRAYS, EACH CONTINUOUS RUN, 164000 CY 

8100 - GENBUSSYS 
8102 - BUS EQUIPMENT & SUPPORT 

0621 - BUS, GENERATOR BUS SYS. 
BUS, GENERATOR BUS SYS. 

COPPER XRAP 

0621 - RUC ACCOUNT TOTAL 

0623 - INSTRUMENT TRANSFORMER, GEN.BUS S 
COPPERSCRAP 

TRANSFORMER 

0623 - RUC ACCOUNT TOTAL 

8102 - WBCOA ACCOUNT TOTAL 

8240 - D.C. SYSTEM 125l250 V 
8244 - 

1661 - INVERTER 
INVERTER 

8360 - A.C. SYSTEM 120/208 V 
8361 - DISTRIBUTION SYSTEM 

2145 - SWITCH-DIST. A.C. SYS. 120/208 V. 
SWrrCHGEAR 

- 
26 

76 

900 CY 1 

1 

7EA 3 

5 

3 

4 

2 

82 TN (32) 43 

2 

0 0 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
SCHOLZ UNm 2 PROJECT CONTROLS 

PUNT DETAIL LW€L REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERYCOIVSUBCOAI 
RUC DESCRIPTION 

315 - ACCESSORY ELEC EQUIPMENT 
QUANlTY COST QUANIIY COST QUANIIY COST TOTAL $ 

8380 - STANDBY AC SYSTEM - 120/2OSV 
8381 - DISTRIBUTION SYSTEM 

2185 - SWITCH- STANDBY A.C. M S .  120/208 V. 
SWITCHGEAR 

8520 - ACSYSTEM -600V 
8521 - DISTRIBUTION SYSTEM 

2465 - SWITCH, A.C.SYSTEM-600 VOLTS 
SWITCHGEAR 

8560 - ACSYSTEM 2.3 KV 
8561 - DISTRIBUTION SYS 

2545 - AC SYSTEM 2.3 KV 
SWITCH 

315 - FERC ACCOUNTTOTAL 

316 ~ M I X .  PLAW EQUIPMENT 
1520 - INTRSm COMMUNIUTION SYS 

1521 -TELEPHONE SYS 

0001 - 
TELEPHONE SYS 

353 - STATION EQUIPMENT 
9400 - TRANSFORMERS 

9401 - POWERTRANSFORMER 

0108 - MAIN WWER TRANSFORMER 
115 KV TRANSFORMER 

COPPER SCRAP 

0108 - RUC ACCOUNT TOTAL 

9402 - STA SERVICE TRANSFORMERS 

0351 - STATION SERVICE TRANSFORMER 
COPPER SCRAP 

STATION SERVICE TRANSFORMER 

3 E A  0 

2 

21 7 

1 LT 

1 T N  

118 

10 

10 

1EA 1 

49200 LB 

114800 LB 

0 

2 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 SCHOU UNn 2 

PLANT DETAIL LEML RBPORT 

ENGINEERING & CONSTRJCTlOh SERVICES 
PROJECT COhTROLS 

DECEMBBR B L  2OOP $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERUtOA/SUBCOA/ 
RUC DEKRIFJTION QUANITY COST QUANITY COST QUANITY COST TOTAL $ 

353 - TATION EQUIPMENT 

0351 - RUC ACKJUW TOTAL 1 (12) (10) 
~ ~~ 

(115) ____ 11 (127) 9400 - COA ACCOUNT TOTAL 

XHOLZ UNIT2 SUBTOTAL 3,152 226 (707) 2,671 

304 - CONTINGENCY 
O w 0  - CONTINGENCY 

0000 - CONTINGENCY 
0000 - CONTINGENCY 315 23 (71) 267 

XHOLZ UNIT 2 GRAND TOTAL 3,467 248 (777) 2,938 



Scholz Common Facilities 

Detail Level Report 



GULF POWER COMPANY ENGINEERING €3 CONSTRUCTION SERVICES 
DISMANTLING STUDY SCHOU COMMON PROJECT CONTROLS 
REVISION 2 MAY 7, 2009 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

FERUCOA/SUBCOA/ REMOVAL DISPOSAL SALVAGE 
RUC DESCRIPTION Q U A N m  COST QUANiTf COST QUANITY COST TOTAL $ 

307 - CONSTRUCTION CLEARING ACCrS 
0040 - PRODUCTIONCOSTS 

0041 - SUPERVISORY TRAINING SALARIES 

0041 - GULF POWER GENERATION SUPERVISION 
GULF POWER GENERATION SUPERVISION - 20 

0200 - TEMPORARY SERVICES 
0201 - A I R  

0201 -TEMPORARY CON'3RUCnON SERVICES 
TEMPORARY CONSTRUCTION SERVICES - 200 

0220 - SAFEpl& SECURITY FACILmES 
0221 -GUARD SERVICES 

0221 - SECURITY SERVICES 
SECURTY SERVICES 

307 - FERC ACCOUNTTOTAL 

308 - ENGINEERING 
0240 - ENGINEERING50 - 

0241 - DESIGN-SAURIES 

0241 - XS ENGINEERING (RECORDS CLOSEOUT 
SCS ENGINEERING (RECORDS CLOSEOvr) - 2 

0260 - ENGINEERING-OPERATING COMPANY 
0261 . DESIGN-SAURIES 

0261 - GULF ENGINEERING 
GULF ENGINEERING 

0265 - DATA PROCESSING-SALARIES 

0265 - COST OF PERMITS 
COST OF PERMITS 

INITIAL CLOSURE ASSESSMENTS 

0265 - RUC ACCOUNT TOTAL 

0260 - COA ACCOUNT TOTAL 

160 160 

198 

55s 

912 
~ 

198 

555 

912 

89 89 

99 99 

39 

69 

108 

207 

39 

69 

108 
~ 

207 



GULF POWER COMPANY ENGINEERING & CONSTRUCTION SERVICES 
DISMANTLING S N D Y  SCHOLZ COMMON PROJECT CONTROLS 
REVISION 2 MAY 7, 2009 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERUCONWBCON 
RUC DESCRIPTION WANl lY  COST QUANITY cost QUANIV COYT TOTAL $ 

308 - ENGINEERING 
0360 - CONSTRUCTION INSURANCE 

0361 - WRAP-UP INSURANCE 

0361 - WRAP-UP AND ALL RISK INSURANCE 
WRAP-UP AND ALL RISK INSURANCE 

308 - FERC ACCOUNT TOTAL 

309 - OVERHEADS 
0480 - GENERAL OVERHEAD 

0481 - GENERAL ADMINISTWITION 

0481 - ADMIN & GEN OVERHEAD 
ADMIN & GEN OVERHEAD - 2008 Changed CO 

311 - STRUCTURES & IMPROVEMENTS 
2020 - INmALSmPREP. 

2021 - DEMOLmON INmAL SISE PREPARATION 

0001 - INmAL SITE PREPARATION 
INITIAL SITE PREPARATION 

PLACING 

0001 - RUC ACCOUNT TOTAL 

2040 - SmIMPROVEMENTS 
2041 - YARD IMPROVEMENTS 

0011 -LANDSCAPING 
LAND-PING 

2080 - WNDS 
2084 -ASH DISWSAL POND 

0230 -ASH DISWSAL WND 
CLAY PLACEMENT 

12500 CY 

12500 CY 

15 CY 

428 

724 

99 

89 

133 

222 

32 

26000 CY 277 

CLAY PURCHASE - 2008 Note: Was CMR in CO 26000 CY 
DEWATERING 1 LT 

LANDSUIPING 21 AC 

185 

107 

45 

TOPSOIL - 2008 Note: Was CMR in COEL 26000 CY 185 

99 

89 

133 

222 
~~ __ 

32 

277 

185 

107 

45 

185 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7, 2009 

ENGINEERING & CONSTRUCTION SERVICES 
SCHOU COMMON PROJECT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

FERC/COA/SUBCOA/ REMOVAL DISPOSAL SALVAGE 

RUC DESCRIPTION QUANnV COST QUANrrY COST QUANrrV COST TOTAL $ 
311 - STRUCIIIRES B IMPROVEMENTS 

TOPSOIL PLA 

0230 - RUC ACCOUNT TOTAL 

2120 - SITE FIRE PROTECT SYSTEM 
2121 -WATER DISTRIBUTION SYSTEM 

0352 - FUMP,WATER DIST.SYS.-FIRE PROTSYS. 
PUMP 

2123 -STORAGE FACILITIES-WATER 

0371 - FOUNDATIONS 
FOUNDATION 

0373 - WATER STORAGE TANK 
TANK 

2123 - SUBCOA ACCOUNT TOTAL 

2120 - COA ACCOUNTTOTAL 

2300 - TURBINE BUILDING 
2317 - FIRE PROTECTION S Y m M  

0880 - FIRE PROTECnON SYSTEM 
FIRE PROTECTION SYSTEM (ADDED I N  1993) 

2340 - STEAMGENERATORBUX; 
2342 - EXCAVATION WORK 

1001 - POWERBLXK BACKFILL 
POWERBLOCK BACKFILL 

2343 - CONCRETE WORK - SUBSTRUCKIRE 

1001 - MUNDATION CONCRm 
BACKFILL PLACEMENT 

2340 - COA ACCOUNT TOTAL 

26000 CY I 277 

10 EA 

1,077 

117 

40 CY 9 

10 EA 142 

1 LT 

151 

268 

10 

18000 CY 128 

18000 CY 192 

320 

277 

1,077 
__ 

117 

9 

10 

128 

192 

320 
- 

Page 3 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SCHOU COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 

RUC DESCRIPTION QUANTPI COSr QUANTPI COST QUANITY COST TOTAL $ 
311 - STRUCTURES & IMPROVEMENTS 

2600 - SERVICE BLDG 
2603 - CONCRETE WORK - SUBSTRUCTURE 

2301 - FCUNDATION CONCRETE 
CONCRm 

SUKRUCTURE WALLS 
550 CY 15 

250 CY 54 
15 

54 

69 
-. 

2301 - RUC ACCOUNT TOTAL 

2604 - STRUCTURAL STEEL 

2302 - STRUCTURAL STEEL 
OPERATION OFFICE 

STEEL 

69 

200 TN 

5 

31 200 TN 

2302 - RUC ACCOUNT TOTAL 

2605 - ARCHITECTURAL WORK 

36 

2302 -SIDING 
BRICK 

2609 - CONCRETE WORK - SUPERSTRUCTURE 

2302 - SUPERSTRUCWRE CONCRETE 
SUPERSTRUCTURECONCRETE 

2600 - COA ACCOUNT TOTAL 

2620 - WAREHOUSE 
2623 CONCRETE WORK 

2401 - FOUNDATIONS 
CONCRm 

2624 - STRUCTURAL STEEL 

2402 - STRUCTURAL STEEL 
STEEL 

2625 - ARCHITECWRAL WORK 

2402 - SIDING AND ROOFING 
SIDING AND ROOFING 

24000 SF 43 43 

160 CY 41 41 

(30) 159 
~ 

189 

290 CY 45 45 

18 TN 3 18 TN (3) 0 

10000 SF 36 36 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 PU.. 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS SCHOU COMMON 

TT DETAIL LEVEL REP- RT 
DECEMBER 31,2009 J X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION OUANITY COST QUANIV COST QUANITY COST TOTAL $ 
311 - STRUCTURES & IMPROVEMEKFS 

2620. COA ACCOUNT TOTAL 

2800 - EMERGENCY GENERATOR BLDG 
2803 - CONCRETE WORK ~ SUBSTRUCTURE 

3301 - HWNDATION CONCRETE 
CONCRETE 

2804 - STRUCTURAL STEEL 

3302 - STRUCTURAL STEEL 
STEEL 

2805 - ARCHITECTURAL WORK 

3302 - SIDING 
SIDING 

2800 - COA ACCOUNT TOTAL 

2860 - FIRE PROTE'3ION BLDG 
2863 - CONCRETE WORK - SUBSTRUCTURE 

3601 - FOUNDATION CONCRETE 
CONCRETE 

2864 ~ rnUCTURAL STEEL 

3602 - STRUCTURAL STEEL 
SIDING 

2865 ~ ARCHITECTURAL WORK 

3602 - SIDING AND ROOFING 
SIDING AND RWRM 

2860 - COA ACCOUNT TUTAL 

2880 - SERVICE WTR CHLORINE HSE 
2883 - CONCRETE WORK-SUErR 

3701 - FOUNDATION CONCRETE 
CONCRETE 

- 
83 

35 CY 5 

3 T N  0 

6000 SF 85 

91 

6ocY 9 

3 SF 0 

3sBb SF 13 

23 

80 CY 12 

5 

0 

9 

0 

13 

23 
__ __ 

12 



GULF POWER COMPANY 
DISMANTUNG STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
SCHOU COMMON PROJECT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

1 LT 4 4 

1 LT 2 

300 CY 

I C Y  

200 CY 

1 LT 

2.333 

REMOVAL DISPOSAL SALVAGE FERUCOA/SUBCOA/ 
RUC DEKRIF'TION 

311 - STRUCTURES R IMPROVEMENTS 
QUANlTY COST QUANITY COST QUANrl'Y COST TOTAL $ 

2960 - LUBE OIL STORAGE BUILDING 
2964 - STRUCTURAL STEEL 

4102 - LUBE OIL BUILDING 
LUBE OIL BUILDING (ADDED IN 1994) 

3320 - ENVIRONMENTAL MONITORING F A C I W  
3325 - ARCHiTECTURAL WORK 

5902 - FLOATING DOCK 
AIR MONITORING BUILDING 

311 . FERCACCOUNTTOTAL 

312 ~ BOILER PLANT EQUIPMENT 
4960 - UGHEROILSYSTEM 

4962 - FUEL SUPPLY FACILITIES 

0631 - RETAINING WALL CONCRETE 
RETAINING WALL CONCRETE 

4963 - FUEL STORAGE FAC 

0672 -TANK 
TANK 

4960 - COA ACCOUFCT TOTAL 

5080 - STACK 
5083 - CONCR€l€ WORK - SUBSTRUCTURE 

0921 - CONCR€l€ 
FOUNDATION 

0922 - CONCREE 
STACK SHELL 

45 

8 

52 

43 

107 

15 TN 

4s 

43 

150 5083 . SUBtoA ACCOUNT TOTAL 

5120 - SULFUR DIOXIDE REMOVAL EQUIPMENT 
5120 - SO2 EQUIPMENT FOUNDATIONS 

0940 - SO2 EQUIPMENT FOUNDATIONS 
SO2 EQUIPMENT FOUNDATIONS 850 CY 185 185 
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SCHOU COMMON 
PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERUCOWSU KOA/ 
R K  DEXRIPTION QUANITY COST QUANITY COST QUANITY COST TOTAL $ 

312 - BOILER PLANT EQUIPMENT 
5127 -EQUIPMENT 

1055 - E M S  MONITORING 
CEMS MONlTORING (ADDED IN  1995) 

5120 - COA ACCOUNTTOTAL 

5240 - COAL HANDLING SYSTEMS 
5242 - STOCKOUT SYS 

1221 -STRUCTURAL METAL 
FOUNDATION CONCPEE 

SIDING 

STRUCTURAL METAL 

1221 - RUC ACCOUNT TOTAL 

1224 - DRIVE, MOTOR 
D R M ,  MOTOR 

1227 - DRIVE, REDUCTION GEAR 
DRIVE, REDUmON GEAR 

5242 - SUKOA ACCOUNT TOTAL 

5243 -TRANSFER CONVEYOR, COAL HANDLING SY 

1241 - STRUCTURAL METAL 
FOUNDATION CONCR€I€ 

1243 - DRIVE, MOTOR 
DRIVE, MOTOR 

5243 - SUBCOA ACCOUNT TOTAL 

5244 - CONVEYORS TO CRUSHER HSE 

1261 - STRUCNRAL METAL 
FOUNDATION CONCRETE 

SIDING 

STRUCIURAL METAL 

1 LT 

50 CY 

6400 SF 

M I C Y  

1 

1 

160 CY 

1 

50 CY 

5000 SF 

100 CY 

1 1 
~- 

185 185 

11 

114 

9 

134 

10 

0 0 

0 

134 3 

25 25 

0 0 
~ 

25 25 

11 11 

89 8 SF 3 9 1  

157 100 TN (15) 142 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING E CONSTRUCTION SERVICES 
SCHOU COMMON PROJECT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 B X 1000 

~~ ~ ~~ 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 
RUC DESWUF'TION 

312 - BOILER PLANT EQUIPMENT 
QUANlTY COST QUANlTY COST QUANITY COST TOTAL $ 

1322 - RUC ACCOUNT TOTAI 

5247 - SUBCOA ACCOUNT TOTAL 

5248 - SAMPLING SYSTEM 

1342 - SAMPLER 
SAMPLER 

5249 -COAL STORAGE ARE4 

1361 - RETAlNING WALL 
RETAINING WALL 

1362 - COAL STORAGE YARD 
BACKFILL PLACEMENT 

COAL TORAGE YARD EXCAVATION 

FILL MATERIAL 

LANDSCAPING 

1362 - RUC ACCOUNTTOTAL 

5249 - SUBCOA ACCOUNT TOTAL 

5258 - RECLAIM SYSTEM 

1541 - RECLAIM HOPPER&NNNEL STRUCTURE 
RECLAIM HOPPER &TUNNEL STRUCTURE 

SIDING (A5eEsrOS) 

STRUCTURAL STEEL 

1541 - RUC ACCOUNTTOTAL 

5240 - COA ACCOUNT TOTAL 

1 E 4  

150 CY 

25000 CY 
20000 CY 
25000 CY 

1 LT 

1150 CY 

4850 SF 

80 TN 

3 

33 

267 

71 

178 

40 

556 

sa9 

250 

69 

13 

331 

8 SF 

1,462 

3 

33 

267 

71 

178 

40 

556 

~. 

589 

250 

3 72 

80 TN (12) 1 

3 (12) 322 

11 (50) 1,424 
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ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS SCHOU COMMON 

PLANT DWAIL LEVEL REPORT 
DECEMBER 31,2009 0 X 1000 

REMOVAL BISPDELL SALVAGE 
~ 

5320 - COAL HANDLING GARAGE 
5323 - CONCREE WORK - SUBSTRUCTURE 

1801 - FOUNDATION CONCREE 
CONCRETE 

5324 - STRUCTURAL STEEL 

1802 . STRUCTURAL STEEL 
CONCRETE BLOCK 

STEEL 

SUPERSTRUCTURE CONCRETE 

1802 - RUC ACCOUNT TOTAL 

5325 - ARCHITECTURAL WORK 

1802 - SUPERSTRUCTJRE 
SIDINd 

5320 - COA ACCOUNT TOTAL 

5340 - COAL HANDLING SWITCHGEAR HSE 
5343 - CONCREE WORK - SUBSTRUCTURE 

1901 -FOUNDATION CONCREE 
CONCREE 

5345 - ARCHITECTURAL WORK 

1902 - SUPERSTRUCTURE CONCR€l€ 
SUPERSTRUCNRE CONCRETE 

5346 - CH SWGEAR HSE APPURT 

1940 - LIGHTING SYSTEM, COMPLm 
LIGHTING SYSTEM, COMPLm 

1951 - HEATER 
HEATER 

1953 - FAN, VEMILATlNG 
FAN, VENTILATING 

90 CY 

570 SF 

12 TN 

20 CY 

R O O  SF 

90 CY 

20 CY 

20 CY 

20 GY 

20 CY 

14 

1 

2 

5 

8 

44 

66 

14 

S 

5 

5 

5 

14 

1000 LB 0 14 
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GULF POWER COMPANY ENGINEERING & CON!XRUCTION SERVICES 
DISMANTLING STUDY SCHOU COMMON PROJECT CONTROLS 
REVISION 2 MAY 7,2009 

PLANT DETAIL LEVEL REPORT 
DliCUMBER Sir 2009 C X 1000 

REMOVAL DISPOSAL SALVAGE FERUCOAISUBCOIV 
RUC DESCRIPTION 

312 - BOILER PLANT EQUIPMENT 
QUANITY COST QUANITY COST QUANITY COST TOTAL $ 

1955 - HVAC DUCTWORK 
HVAC DUCTWORK 

5346 - SUBCOA ACCOUNT TOTAL 

5340 - COA ACCOUNT TOTAL 

5380 - COAL HANDLING CRUSHER HSE 
5383 -CONCRETE WORK - SUBSTRUCTJRE 

2101 -FOUNDATION CONCRETE 
CONCRETE 

5384 - CH CRUSHER HSE SmL STEEL 

2102 - STRUCTURAL STEEL 
SIDING (ASBESTOS) 

STEEL 

2102 - RUC ACCOUNT TOTAL 

5380 - COA ACCOUNT TOTAL 

5640 - WETASHHANDLINGMS 
5642 - BOILER BOTOM ASH RMVL SYS 

3121 -ASH HOPPER 
ASH HOPPER 

3122 - CLINKER GRINDER 
CUNKER GRINDER 

3125 - PIPING 
PIPING 

3127 - DRIVE, CLINKER GRINDER 
CLINKER GRINDER MOTOR 

5642 - SUBWA ACCOUNr TOTAL 

20 CY 

80 CY 

9600 SF 

105 TN 

1 E A  

1 E A  

1 L F  

1EA 

5 

20 

40 

12 

171 

17 

189 

200 

3 

3 

3 

1 

10 

12 

15 SF 4 175 

105 TN (16) 1 

4 (16) 176 

4 (16) 188 

20 TN (3) 0 

20 TN (3) 0 

3 

500 LB 0 0 

(6) 4 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS SCHOU COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANIN COST QUANIN COST QUANITY COST TOTAL $ 

5643 -ASH SEPARATOR SYSTEM 

3141 -AIR SEPARATOR &TANK 
AIRSEPARATOR&TANK 

5644 - TRANSPORT SYS 

3161 -SUPPORTS 
FOUNDATION CONCRm 

STRUCTURAL STEEL 

TRENCH CONCRm 

3161 - RUC ACCOUNTTOTAL 

3163 - PIPING 
PIPING 

3164 - PUMP, ASH SLUICE 
PUMP, ASH SLUICE 

5644 - WBCOA ACCOUNT TOTAL 

5640 ~ COA ACCOUNT TOTAL 

5720 ~ TREATEOWATERSYS 
5722 - WATER TREATMENT MISC 

3372 - DEMINERALIZER 
DEMINERALIZER 

5723 - COND =OR &TRANSFER SYS 

3381 -TANK 
TANK 

5720 - COA ACCOUNT TOTAL 

6600 - CONDENSATE AUXILIARY M m M S  
6601 - CHEM FEE0 SYSTEM 

5101 -PUMP 
PUMP 

1 E A  

210 CY 

120 TN 

60 CY 

400 CY 

2 C Y  

1 LT 

4oCY 

1 C Y  

0 

46 

19 

9 

312 - BOILER PLANT EQUIPMENT 

Page 12 

74 

11 

1 

85 

96 

6 

9 

15 

0 

0 

3.9 TN (1) 10 

2.6 TN 0 6 

0 



GlII F POWFR COMPANY DISMANTLING~~DY. . 

R M S I O N  2 MAY 7, 2009 SCHOU COMMON 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X I000 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

REMOVAL DISPOSAL SALVAGE 
FERWUJAIELIBCOAI 
RUC DESCRlPnON QUANllY COST QUANrrY COST QUANITY COST TOTAL $ 
312 - BOILER PUNT EOUIPMENT 

5103 -TANK 
TANK 

6601 - SUKOA ACCOUNTTOTAL 

312 - FERC ACCOUNT TOTAL 

1 C Y  0 

0 

2,267 

314 - TURBOGENERATOR UNITS 
7740 - CLXJLINGWTRSYSTM 

7741 -COOLING Wm PASSAGEWAYS 

0501 -TUNNELS, COOLING WATER PASSAGEWA 
TUNNELS, COOLING WATER PASSAGEWAY 200 CY 18 

7742 -COOLING WATER INTAKE STRUCTURE, CO 

0521 - COOUNG WATER INTAKE STRUCTURE 
CONCRETE (FILLTUNNEL 3Fi3 15 CY 3 
STEL STAIRS 10 TN 2 

0521 - RUC ACCOUNT TOTAL 

0524 - DRIVE, PUMP 
DRIVE, PUMP, COOLING WATER INTAKE 

7742 - SUKOA ACCOUNT TOTAL 

7743 - COOLING WATER DISCHARGE STRUCWRE, 

0540 - DISCHARGE STRUCTURE 
CONCRm (FILL TUNNEL 3Fi3 

7740 - COA ACCOUNT TOTAL 

78W - LImNGSYSTEM 
7802 -OVERHEAD CRANES 

1021 -CRANE, TURBINE OVERHEAD CRANE 
CRANE, TURBINE OVERHEAD CRANE 

5 

4 E A  4 

9 

16 

18 

27 

15 CY 0 

1 E A  4 18 TN (3) 1 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 SCHOU COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ ~ 

RUC DESCRtPTION QUANITY COST QUANlN COST QUANfTY COST TOTAL $ 
314 - TURBOGENERATOR UNITS 

7900 - LUBEOILSYSTEM 
7901 -TURBINE GEN LUBE OIL SYS 

1202 - PIPING 
2.5” - 8” PIPE 

2.5” PIPE 

1202 - RUC ACCOUM TOTAL 

314 - FERC ACCOUM TOTAL 

315 - ACCESSORY ELEC EQUIPMENT 
8140 - CENTRALIZED PLANT CONTROL SYS 

8143 -STEAM GENERATOR CONTROL SYSTEM 

1040 - SEAM GENERATOR CONTROL SYSTEM, C 
STEAM GENERATOR CONTROL SYSTEM 

8180 - RACI(S&PANELS 
8180 - LOCAL RACKS AND PANELS 

1302 - LOCAL PANEL 
LOCAL PANEL 

82W - 24-48VDCSYSTEM 
8203 - BATIERY SYSTEM 

1443 ~ CHARGER, BAlTERY 
CHARGER, BATTERY 

8280 - 4160 V EMERG. GENERATOR 
8281 ~ GENERATOR 

1801 -GENERATOR 
GENERATOR 

83M) - EMERGENCY GENERATOR SYSTEM - 600V 
8301 -GENERATOR 

1901 - 
EMERGENCY GENERATOR 

280 LF 7 

320 LF 5 

13 

43 

1 E A  

36 EA 

1 C Y  

1 E A  

1 E A  

1 

1 

0 

0 

1 1000 LB 0 

1 

1 

0 

0 

1 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S l O N  2 MAY 7, 2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SCHOLZ COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

SALVAGE 
_l-l_ 

REMOVAL DISPOSAL 
FERUU)A/SUBCOA/ 
RUC DESCWUPT1ON QUANlW COST QUANlW COST QUANITY COST TOTAL $ 

315 - ACCESSORY EEC EQUIPMENT 
8520 - ACSYSTEM - W V  

8521 - DISTRIEUTION SYSTEM 

2468 - PANEL, A.C.SYSTEM-600 VOLTS 
PANEL, A.C.SYSTEM-600 VOLTS 

8524 -TRANSFORMER SYSEM 

2481 -TRANSFORMER 
600 VOLT TRANSFORMER 

2485 - 600 VOLTTRANSWRMER SYS 
CABLE 

8524 - SUBCOA ACCOUNT TOTAL 

8520 - COA ACCOUNT TOTAL 

315 - FERC ACCOUNT TOTAL 

l E 4  

10000 LF 

3 

3 

4000 LB 

2000 LE 

6 
9 

316 - MIX. PLANT EQUIPMENT 
1520 - INTRSITE COMMUNIUTION SYS 

1521 .TELEPHONE SYS 
0001 - 

TELEPHONE SYS 1 LT 5 

XHOLZ COMMON SUBTOTAL 6,393 16 

(4) 

3 

0 

5 

(148) 6,260 

304 - COMINGENCY 
0000 - CONTINGENCY 

OOM) - CONTINGENCY 
0000 - CONTINGENCY 639 2 626 

.~ 

KHOLZ COMMON GRAND TOTAL 7,032 17 (163) 6,886 
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Lansing Smith Combustion 
Turbine 

Detail Level Report 



ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS SMITH COMBUSTION TURBINE TOTAL 

PLANT DETAIL L M L  REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERUCOAISUBCO~ 
RK DEXRIPTION 

341 - STRUCIURES E IMPROVEMENTS 
2040 - SmIMPROVEMEMs 

2W5 - RETAINING WALLS 

WANITY COST QUANllY COST QUANFY COST TOTAL 5 

0050 - RETAINING WALL 
RETAINING WALL 1500 SF 21 16 TN (2) 19 

22M) - ENGINE ROOM 
2263 - C O N c R m  WORK 

0601 - WBSTRVCIURE 
SUBSTRUCIURE 

341 - FERC ACCOUNT TOTAL 

342 - FUELHOLDERS 
4940 - FUELOILSYmM 

4942 - FUEL STORAGE FACILITIES 

0081 - FOUNDATION 
FUEL PIPE TRENCH 

TANK RETAINING WALL 

0081 - RUC ACCOUNT TOTAL 

0082 -TANK 
TANK 

W85 - PIPING 
11/2”PIPE 

3” PIPE 

6“ PIPE 

GO85 - RUC ACCOUNT TOTAL 

4942 - WBCOA ACCOUNT TOTAL 

250 54 

76 
__ 

10 CY 2 

215 CY 47 

48 

2 E A  6 

170 LF 3 

190 LF 4 

90 LF 3 

10 

64 

2 

47 

48 

3.5 TN (1 )  5 

Page 1 



GULF POWER COMPANY ENGINEERING & CONSTRUCTION SERVICES 
DISMANTLING STUDY SMITH COMBUSTION TURBINE TOTAL PROIECT CONTROLS 
R M S I O N  2 MAY 7,2009 P U N T  DETAIL LEVEL REPORT 

DECEMBER 31,2009 0 X i000 
REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 

RUC DESCRIPTION QUANlTY con  QUANlTY COST QUANlTY COST TOTAL $ 
343 - PRIMEMOVERS 

7020 - COMBUSION TURBINE 
7021 - COMBUSION TURBINE 

0011 -TURBINE ROTOR 
TURBINE ROTOR 

345 - ACCESSORY ELECTRIC EQUIP 
8680 - 12 WACSYSTEM 

8681 - 12 KV AC SYSTEM 

2781 -CABLE 
FOUNDATION 

1 T N  

CY 

25 84 TN (13) 12 

2 

SMllH COMBUSION TURBINE TOTAL SUBTOTAL 167 (15) 151 

304 - CONTINGENCY 
0000 - CONTINGENCY 

0000 - COMINGENCY 
0000 - CONTINGENCY 17 15 

SMITH COMBUSTION 'IURBINE TOTAL GRAND TOTAL 183 (17) 166 

Page 2 



Lansing Smith - Unit 1 

Detail Level Report 



GULF POWER COMPANY 
DISMANTUNG STUDY 
R M S I O N  2 MAY 7,2009 SMnH UNIT 1 

P U N T  DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCITON SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE FERUCONSUKON 
RUC DESCRIPTION 

311 - STRUCNRES & IMF'ROVEMENTS 
QUANlTi' COST QUANIlY COST QUANIlY COST TOTAL $ 

2000 . ASBESTOS &CONTAMINATION REMOVAL 
2000 - ASBESTOS &CONTAMINATION REMOVAL 

0000 - ASBESTOS &CONTAMINATION REMOVAL 
ON EQUIPMEKT 1000 LE 6 1000 LE 2 
ON PIPING 320 LE 2 320 LE 1 

9 

3 
__ .~ 

0000 - RUC ACCOUNT TOTAL 8 3 11 

2300 - TUREINEELDG 
2303 - CONCREE WORK-SUBSTRUCTURE 

0801 - FCUNDATION CONCR€IT 
CONCRETE 

DISCHARGE PASSAGE 

INTAKE PASSAGES 

SUBSTRUCTURE WALLS 

0801 - RUC ACCOUNT TOTAL 

2304 - STRUCTURAL STEEL 

0802 - 5RUCNRAL STEEL 
STEEL 

2305 -ARCHITECTURAL WORK 

0802 - SDXNG 
SIDING (ALUMINUM) 

2309 -CONCRETE WORK - SUPEWUCTURE 

0802 - CONCRm 
CONCREE 

1020 CY 27 

525 CY 14 

470 CY 13 
130 CY 3 

57 

515 TN 81 

20000 SF 142 

750 CY 192 

473 2300 - COA ACCOUNT TOTAL 

2340 - STEAM GENERATOR BLDG 
2343 - CONCRm WORK - SUBSTRUCTURE 

1001 -FOUNDATION CONCR€IT 
BASE SLAB 1800 CY 48 

27 

14 
13 

3 

57 
___ _ _  

515 TN (77) 4 

15000 LB (3) 139 . 

48 

Page 1 



ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS SMITH UNIT 1 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 S X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANITY COST QUANlTY COST QUANrrV COST TOTAL $ 

311 - STRUCIURES & IMPROVEMENT5 
SUBSTRUCTURE WALLS 

1001 - RUC ACCOUNTTOTAL 

2344 - STRUCTURAL STEEL 

1002 - STRUCIURAL STEEL 
STEEL 

200 CY 5 5 

53 53 
__ 

1546 TN 243 

2345 -ARCHITECTURAL WORK 

1002 - SIDING 
SIDING (ALUMINUM) 28000 SF 199 

2349 - CONCR€E WORK - SUPERSTRUCIURE 

1002 - CONCR€'E 
CONCR€E 550 CY 141 

2340 - COA ACCOUNT TOTAL 

311 ~ FERC ACCOUNTTOTAL 

637 

1,118 3 

312 - STRUCTURES & IMPROVEMENTS 
4000 - ASBESTOS &CONTAMINATION REMOVAL 

4000 - ASBEXOS &CONTAMINATION REMOVAL 

OOW - ASBESTOS &CONTAMINATION REMOVAL 

ASBESTOS REMOVED THRU 1991 -11546 LB (72) -11546 LB (27) 
CHEMICAL RESIDUE 15 DR 1 15 DR 10 

CONTAMINATED SOIL 700 CY 9 700 CY 50 

ON EQUIPMENT 33500 LB 208 33500 LE 79 

ON PIPING 

TANK SLUDGE 

0000 - RUC ACCOUNT TOTAL 

128000 LB 795 128000 LB 304 

200 DR 71 200 DR 127 

1,013 543 

1546 TN (231) 

21000 LB (4) 

13 

195 

141 

-_ 
(99) 
11 

59 

288 

1,099 

198 

1,555 
~ _ _ ~  
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

SMITH UNIT 1 
PLANT DETAIL LEVEL REPORT 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 S X 1000 
REMOVAL DISPOSAL SALVAGE 

FERC/COA/WBCOA/ 
RUC DESCRIPTION QUANlN COST QUANlN COST QUANITY COST TOTAL 5 

312 - STRUCTURES E IMPROVEMENTS 
48W - 5EAM GENERATING SYSEM 

4801 - BOILER ENCLOSURE 

0001 - STRUCTURAL METAL AND TRUSSES 
BOILER 

4803 -AIR HEATERS 

0031 - CASING, AIR HEATER 
CASING, AIR HEATER 

STAINLESS 

0031 - RUC ACCOUNT TOTAL 

0041 - HOT AIR RECIRCULATION DUCT 
HOT AIR RECIRCULATION DUCT 

4803 - W K O A  ACCOUNT TOTAL 

4806 - BOILER DUCT SYSEM 

0121 - INTAKE DUCT 
INTAKE DUCT 

4807 - SOOT BLOWERS 

0150 - SOOT BLOWERS 
SOOT BLOWERS 

4800 . COA ACCOUNT TOTAL 

4840 ~ COALFIRINGSYSEM 
4842 - WLVERIZERS 

0272 - PULVERIZER 
PULVERIZER 

0273 - DRIVE, PULVERIZER 
DRIVE, PULVERIZER 

4842 - SUECOA ACCOUNT TOTAL 

1 E A  1,433 

2 E A  7 

7 

1 LT 60 

67 

1 LT 40 

6 E A  3 

1,543 

4 E A  13 

4 E A  9 

22 

663 TN (99) 1,334 

125 TN 

84 TN (13) 21 

1.5 TN 0 2 

(135) 1,407 

18 TN 

36.4 TN 

10 



GULF POWER COMPANY ENGINEERING & CONSTRUCTION SERVICES 
DISMANTLING STUDY SMITH UNIT 1 PROIECT CONTROLS 
R M S I O N  2 MAY 7,2009 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 
RUC DESCRIPTION 

312 - STRUCNRES E IMPROVEMENT5 
QUANITY COST QUANrrV CO5T QUANrrl COST TOTAL $ 

4843 - COAL FEEDERS 

0301 - FEEDER 
FEEDER 

4840 - COA ACCOUNT TOTAL 

SWO - DRAFTSYSTEM 
SO41 - PRECIPITATORS 

0801 - FCUNOATION 
FOUNDATION 

0802 - PRECIPITATOR WlTH INSULATION 
PRECIPITATOR WlTH INSULATION 

SUPPORT STEEL 

0802 - RUC ACCOUNT TOTAL 

0805 -TRANSFORMER 
COPPER 

TRANSMRMER 

0805 - RUC ACCOUNT TOTAL 

SO41 . WBCOA ACCOUNT TOTAL 

5048 - FD FANS E DRIVES 

0871 - FAN 
FAN 

0873 - DRIVE, ELECIRIC MOTOR 
DRIVE, ELECIRIC MOTOR 

SO48 . SUBCOA ACCOUNT TOTAL 

5049 - ID  FANS B DRIVES 

0892 - DRIVE, FAN 
K B ' S  ON MOTOR SWITCHES 

5 E A  2 

24 

260 CY 

1 E A  

90 TN 

9 E 4  

2 E A  

2 E A  

1 E A  

40 

682 

14 

696 

6 

6 

742 

4 

3 

6 

10 

17 TN 

40 

667 

1 

667 

704 

3 

10 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMITH UNm 1 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/WBCOA/ 
RUC DESCRIPTION QUANITY COST QUANTY con  QUANIlY COST TOTAL $ 

312 - STRUCKIRES & IMPROVEMEm 

5040 - COA ACCOUNT TOTAL 

5090 - SELECrmE NON-CATALYTIC REDUCTION SYSTEM 
SO90 - SNCR 

0901 - INIFTION SYSTEM INCLUDING PIPING 
SNCR - PE 1468,2009 ADDITION 

5120 - SULFUR DIOXIDE REMOVAL EQUIPMENT 
5127 - EQUIPMENT 

1055 - CEMS MONlTORING 
CEMS SYSTEM (ADDED IN  1995) 

5640 - WET ASH HANDLING M 5  
5641 - PYRITE REMOVAL SYSTEM 

3103 - PIPING 
2.5" PIPE 

6" PIPE 

8" PIPE 

PIPING 

3103 - RUC ACCOUNT TOTAL 

5642 - BOILER BOTTOM ASH RMVL SYS 

3124 -PIPING 
6" PIPE 

8" PIPE 

PIPING 

3124 - RUC ACCOUNT TOTAL 

3125 - PIPING 
2.5" PIPE 

5642 - SUBCOA ACCOUNT TOTAL 

1 L l  

1 LT 

300 LF 

SO LF 

75 LF 

100 LF 

75 LF 

758 

44 

10 

3 

3 

350 LF 

12 

44 

5 

2 

3 

2.8 TN 0 0 

0 9 
~ ~ 

3.5 TN 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7, 2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMITH UNn 1 

PLANT DWAIL LEVEL REPORT 
DECEMBER 31.2009 S X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUecOA/ 
RUC DESCRIPTION QUANIPl CO5r QUANITY COST QUANITY COST TOTAL 8 

312 - STRUCWRES & IMPROVEMENTS 
5643 -ASH SEPARATOR S Y m M  

3141 -AIR SEPARATOR&TANK 
AIR SEPARATOR &TANK 

3142 - PIPING 
12" PIPE 

6" PIPE 

PIPING 

1 E A  0 0 

60 LF 

130 LF 

38 

39 

38 

39 

0 0 

0 78 
~ _ _ _ _ _ ~  

~ 

0 78 

1.7 TN 

3142 - RUC ACCOUNT TOTAL 

5643 - SUBCOA ACCOUNT TOTAL 

78 

78 

5644 - TRANSWRT SYS 

3163 - PIPING 
PIPING 

3164 -PUMP, ASH SLUICE 
WMP, ASH SLUICE 

3165 - DRIVE, ASH SLUICE PUMP 
DRIVE 

5644 - SUBCOA ACCOUNT TOTAL 

5640 - COA ACCOUNT TOTAL 

5700 - CONlROLAIRSYmM 
5703 - AIR DISTRIBLmON SYSTEM 

3320 - A I R  DISTRIBLmON SYSTEM 
<2.5" PIPE 

>2.5" PIPE 

PIPING 

640 LF 17 

1 E A  0 

1 E A  1 

5.4 TN 16 

0 

19 

118 

2770 LF 

140 LF 

46 
4 

6.1 TN 

3320 - RUC ACCOUNT TOTAL 50 



GULF POWER COMPANY 
DISMANTLING 5i lJDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMITH UNIT 1 

PLANT DnAIL LEVEL REPORT 
DECEMBER 31.2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUKOA/ 

QUANlW COST TOTAL $ RUC DESUUPTION QUANlTY COST QUANIW COST 
312 - STRVCIURES &IMPROVEMENTS 

5740 - SERVICEWTRSYS 
5742 - PLANT SERVICE WIR SYSTEM 

3461 - PUMP 
PUMP 

3463 - PIPING, MAIN LINE 
lo" PIPE 

12" PIPE 

16" PIPE 

PIPING 

3463 - RUC ACCOUNT TOTAL 

3467 - PIPING, FROM MAIN LINE TO EQUIPMENT 
4" PIPE 

6" PIPE 

8" PIPE 

3467 - RUC ACCOUNT TOTAL 

3469 - PIPING 
PIPING 

3470 - SURGETANK 
SURGE TANK 

3471 - SERVICE WATER COOLER 
SERVICE WATER COOLER 

5742 - SUBCOA ACCOUNT TOTAL 

6400 - MAINSTEAMSYSTEM 
6401 - MAIN STREAM PIPE 

4001 - PIPING 
11" PIPE 

15.5" PIPE 

1 E A  

75 LF 

95 LF 

230 LF 

240 LF 

390 LF 

135 LF 

165 LF 

0 

4 

6 
21 

31 

5 
12 
6 

23 

3 

1 LT 1 

2 LT 1 

120 LF 

200 LF 

59 

8 

18 

22.4 TN 
- 

3.5 TN 

6 TN 

0 

5 

12 

6 

23 
~ ~ .~ 

3 

0 

8 

18 
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GULF POWER COMPANY 
DISMANTLING !STUDY SMITH UNIT 1 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCnON SERVICES 
PROJECT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANITY MST QUANlTY COST QUANITY COST TOTAL B 

312 - STRUCrURES & IMPROVEMENE 

4001 - RUC ACCOUNT TOTAL 

4005 - PIPING 
PIPING 

€401 - SUBCOA ACCOUNT TOTAL 

€402 - HOT REHEAT 

4021 - PIPING 
16" PIPE 

22" PIPE 

PIPING 

4021 - RUC ACCOUNT TOTAL 

€403 -COLD REHEAT SYSTEM 

4041 - PIPING 
PIPING 

€400 - COA ACCOlJPiT TOTAL 

6440 ~ EXTRACTIONSTEAMSYSTEM 
6441. HP HEATER SEAM SYSTEM 

4101 - PIPING 
PIPING 

4104 - PIPING 
PIPING 

6441 - SUBCOA ACCOUNT TOTAL 

6442 - LP HEATER STEAM SYSTEM 

4121 -PIPING 
PIPING 

4124 -PIPING 
PIPING 

100 LF 

205 LF 

160 LF 

460 LF 

300 LF 

50 LF 

600 LF 

50 LF 

26 

2 

28 

19 

22 

40 

42 

110 

8 

1 

9 

16 

1 

1 TN 0 

0 

2.5 TN 0 

26 

2 

28 
-~ 

19 

22 

0 

40 

40 

107 

8 

1 

0 

5 TN (1) 

9 

15 

1 
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ENGINEERING & CONSTRUCTION SERVICES 
PROlECT CONTROLS GULF POWER COMPANY 

DISMANTUNG STUDY SMHH UNIT 1 
REVISION 2 MAY 7,2009 PLANT DETAIL LEVEL REPORT 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANIW COST QUANTY COST QUANITY COST TOTAL $ 

312 - STRUCKIRES & IMPROVEMEN'E 

6442 - SUBCOA ACCOUNT TOTAL 

6443 - SOOT BLOWER STEAM SYSTEM 

4141 - PIPING 
2.5" - 8" PIPE 

2.5" PIPE 

PIPING 

4141 - RUC ACCOUNT TOTAL 

6445 - DEAERATOR STEAM SYSTEM 

4181 -PIPING 
1 0  PIPE 

12" PIPE 

6" PIPE 

8" PIPE 

PIPING 

4181 - RUC ACCOUNT TOTAL 

€446 -TURBINE GLAND SEAL STM SYSEM 

4204 - EXHAUSER BLOWER 
MHAUSTER BLOWER 

4206 - CONDENSER (OR TUBE BUNDLE) 
CONDENSER (OR WEE BUNDLE) 

STAINLESS STEEL X W  

4206 - RUC ACCOUNT TOTAL 

6446 - SUBCOA ACCOUNT TOTAL 

6440 - COA ACCOUNT TOTAL 

50 LF 

1500 LF 

130 LF 

60 LF 

100 LF 
190 LF 

S E A  

1 LT 

17 

13 

27 

40 

8 

2 

4 

10 

25 

2 

8 

98 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS S M m  UNIT 1 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUKOA/ 
RUC DESCRIPTION QUANllY COST QUANITY COST QUANITY COST TOTAL $ 

312 - STRUCNRES B IMPROVEMENTS 
6560 - VENT AND DRAIN SYSTEMS 

6561 - ELR VENT & DRAIN SYSTEM 

4601 - BOILER VENT 
BOILER VEW 600 LF 11 11 

BOILER DRAIN 605 LF 27 27 
4602 - BOILER DRAIN 

~~ -~ 
6561 - SUKOA ACCOUNTTOTAL 38 38 

6580 - CONDENSATESYSTEM 
6581 -CONDENSATE PIPING S Y m M  

4901 - PIPING 
PIPING 1075 LF 29 9.2 TN (1) 27 

6582 - LOW PRESSURE HEATERS 

4921 - LOW PRESSURE HEATER 
LOW PRESSURE HEATER 2 E A  5 20 TN (3) 2 

STAINLESS STEEL SCRAP 1.5 TN 0 0 

4921 - RUC ACCOUNT TOTAL 5 (3) 2 
~ 

6584 - DEAERATOR & STORAGE TANK 

4961 - DEAERATOR 
OEAERATOR 1 E A  4 4 T N  (1) 3 

STAINLESS STEEL SCRAP 1.15 TN 0 0 

4961 - RUC ACCOUNT TOTAL 4 (1) 3 

OEAERATOR STORAGE TANK 1 E A  7 6 TN (1) 6 

6584 - SUBCOA ACCOUNT TOTAL 11 (2) 9 

___ ~~ 

4963 - DEAERATOR STORAGE TANK 

__ ___ 

6585 - CONDENSATE PUMPS & DRIVES 

4981 - WMP, CONDENSATE 
PUMP, CONDENSATE 2 E A  4 26 TN (4) 0 

Page 10 



ENGINEERING & CONSTRUCTION SERVICES 
GULF POWER COMPANY PROJECT CONTROLS DISMANTLING STUDY SMHH UNH 1 
REVISION 2 MAY 7,2009 PLANT DETAIL LEVEL REPORT 

DECEMBER 31,2009 d X 1000 
REMOVAL DISPOSAL SALVAGE 

FERYCOA/WBCOA/ 
RUC DESCRIPTION QUANITY cosr QUANITY COST QUANITY COST TOTAL 8 

312 - 5lRLKTURES R IMPROVEMENTS 
4982 - DRIVE, PUMP 

DRIVE, WMP 

6585 - SUBCOA ACCOUNT TOTAL 

6580 - COA ACCOUNT TOTAL 

66W - CONDENSATE AUXILIARY SYSTEMS 
6601 - CHEM FEED SYSTEM 

5101 - WMP 
PUMP 

5103 -TANK 
TANK 

6601 - WBCOA ACCOUNT TOTAL 

6620 - FEEDWATERSYSTEM 
6621 - FEEDWW. PIPING 

5301 - PIPING 
PIPING 

5304 - PIPING 
PERFORMANCE TEST SYmMS 

PIPING 

5304 - RUC ACCOUNT TOTAL 

6621 - SUBCOA ACCOUNT TOTAL 

6622 - HIGH PRESSURE HEATERS 

5321 - HEATER 
HEATER 

6625 - FEED WATER N S  

5381 - WMP, FEEDWATER 
PUMP, FEEDWATER 

2 E A  

1 E A  

1 E A  

1200 LF 

80 LF 

150 l F  

2 E A  

2 E A  

2 

5 

49 

0 

0 

0 

77 

6 

4 

10 

87 

5 

4 

10.2 TN (2) 

2.5 TN 0 

1 

0 

39 

0 

0 

0 
-~ 

75 

6 

4 

0 10 

85 

2 

(1) 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING &CONSTRUCTION SERVICES 
PROIECT CONTROLS SMITH UNm 1 

PLANT DeTAlL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COAjSUBCOAj 
RUC DESCRIPnON QUANIN COST QUANIN COST QUANITY COST TOTAL 8 

312 - SRUCTURES &IMPROVEMENTS 
5382 - DRIVE, ELECTRIC 

COPPER SCRAP 

DRIVE, ELECTRIC 

5382 - RUC ACCOUNT TOTAL 

6625 - SUBCOA ACCOUNT TOTAL 

6620 - COA ACCOUNT TOTAL 

312 - FERC ACCOUNTTOTAL 

314 - TURBOGENERATORUNITS 
7000 - ASBESTOS & CONTAMINATION REMOVAL 

7000 - ASBESO5 &CONTAMINATION REMOVAL 

OOW - ASBESTOS & CONTAMINATION REMOVAL 
ASBESrOS & CONTAMINATION REMOVAL 

7520 - TURBINE GENERATOR SYSTEM 
7521 - TURB/GEN FOUNDATION 

0001 - FOUNDATION 
FOUNDATION 

7522 - TURBINE 

0011 - CASING OR SHELL WITH INSULATION, TU 
COPPER SCRAP 

STAINLESS STEEL SCRAP 

TURBINE GENERATOR 

0011 - RUCACCOUNTTOTAL 

7530 - GEN COOLING &PURGE SYS 

0186 - HYDROGEN EQUIPMENT 
HYDROGEN SYSTEM 

7520 - COA ACCOUNT TOTAL 

2 E A  4 

4 

1300 LB 

8 

100 

4,004 

8 

1330 CY 289 

1 E A  365 

365 

1 LT 1 

654 

1300 LB 

~ 

543 

3 11 

289 

(196) 459 



GULF POWER COMPANY 
DISMANTLING STUDY 
RMSION 2 MAY 7,2009 SMmH UNm 1 

PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERUCOA/SUBCOA/ 
RUC DEXRIPTION QUANIW COST QUANlTf COST QUANIW COST TOTAL $ 

314 - TURBOGENERATORUNITS 
7700 - CONDENSING SYSTEM 

7701 . CONDENSER 

0321 - CASING,CONDENSING SYSTEM 
CASING 

7703 -VACUUM SYSTEM 

0364 - DRIVE, PUMP, VACUUM SYSTEM 
DRIVE PUMP 

7700 - COA ACCOUNT TOTAL 

7900 - LUBEOILSYSTEM 
7901 -TURBINE GEN LUBE OIL SYS 

1201 - FILTERING UNIT 
FILTERING UNIT 

1202 - PIPING 
2.5” - 8” PIPE 

2.5” PIPE 

PIPING, TURBINE GENERATOR OIL SYS 

1202 - RUC ACCOUM TOTAL 

1205 - OIL RESERVOIR. TURBINE GENERATOR 0 
OIL RESERVOIR 

7901 - SUBCOA ACCOUNT TOTAL 

7902 -VENT SYSTEM 

1221 - PIPING, VENT SYSTEM 
<2.5” PIPE 

2.5” - 8” PIPE 

PIPING, VENT SYSTEM 

1221 - RUC ACCOUNT TOTAL 

79W - COA ACCOUNT TOTAL 

1EA 

1 E A  

1 LT 

440 LF 

500 LF 

1 LT 

300 LF 

225 LF 

10 

1 

10 

1 

12 

9 

21 

0 

22 

5 

6 

11 

33 

100 TN (15) 

4.7 TN (1) 

2.5 TN 0 

0 

(1) 

11 

32 



SMlTH UNlT 1 
PLANT DETAIL LEVEL REPORT 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

GULF POWER COMPANY 
D I S M A W N G  STUDY 
RMSION 2 MAY 7,2009 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERYCO/VSUBCOA/ 
RUC DESCRIPTION QUANITY COST QUANKY COST QUANTY COST TOTAL $ 

314 - TURBOGENERATOR UNITS - ~~ 

314 - FERCACCOUNTTOTAL 706 3 (213) 496 

315 ~ ACCESSORY ELEC EQUIPMENT 
8000 - CABLE 

8000 -CABLE 

2000 - CABLE 
CABLE 

COPPER SCRAP 

2000 - RUC ACCOUNTTOTAL 

8100 - GENWSSYS 
8102 - BUS EQUIPMENT & SUPWRT 

0623 - IN5RUMENTTRANSFORMER, GEN.BUS S 
COPPER KRAP 

TRANSFORMER 

0623 - RUC ACCOUNT TDTAl 

8200 - 24-48VDCMSTEM 
8203 - EATERY SYSTEM 

1443 -CHARGER, EATERY 
CHARGER, EATERY 

8380 - STANDBY AC SYSTEM - 120/208V 
8381 - DISTRIBUTION M S E M  

2185 - SWITCH- STANDBY AS. SYS. 1201208 V. 
M IXHGEAR 

8520 - ACSYSTEM -6OOV 
8521 - DISTRIBUTION SYSTEM 

2465 - SWITCH, A.C.SYSEM-600 VOLTS 
5WrrCHGEAR 

204000 LF 

9EA 

1 E A  

3 E A  

17 EA 

24 

24 

3 

3 

0 

2 

11 

35600 LB 

2800 LB 

0.6 TN 

(3) 
0 

(3) 
2 

n 

2 

11 



15 EA 

18 EA 

2 2 

26 26 

234 LF 1 

1 LT 

1 E A  

4 E A  

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS GULF POWER COMPANY 

DISMANTLING STUDY SMnH UNIT 1 
REVISION 2 MAY 7,2009 PLANT DETAIL LEVEL REPORT 

DECEMBER 31,2009 $ X 1000 
REMOVAL DISPOSAL SALVAGE 

FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANrrV COST QUANITY COST QUANITY COST TOTAL $ 

315 - ACCESSORY ELEC EQUIPMENT 

8601 - DISTRIBUTION SYSTEM 
8600 - ACSYS4.OKV 

2626 - CIRCUlT BREAKER, A. C. SYSTEM - 4KV 
CIRCUIT BREAKER 

8620 - STANDBY AC SYSTEM-4KV 
8621 - 4KV-STNBY AC SYS-DISTRIBUIION 

2665 - SWITCH, STANDBY A. C. SYSTEM - 4KV 
SWTKHGEAR 

8720 - ACSYS-23KV 
8721 - AC SYS 23KV DISTRIBUIION 

2864 - BUS SECnON, A. C. SYSTEM - 23KV 
BUS SECnON 

315 - FERC ACCOUNT TOTAL 

316 - MISC. PLANT EQUIPMENT 
1520 - INTRSlTE COMMUNICATION SYS 

1521 -TELEPHONE SYS 

0001 - 
TELEPHONE 5YS 

353 - STATION EQUIPMENT 
9400 - TRANSFORMER5 

9401 - POWER TRANSFORMER 

0110 - 
230 KV TRANSFORMER 

COPPER SCRAP 

0110 - RUC ACCOUNT TOTAL 

9402 - STA SERVICE TRANSFORMERS 

0351 - STATION SERVICE TRANSFORMER 
COPPER SCRAP 

STATION SERVICE TRANSFORMER 

68 

1 

20 

20 

7 

2700 LB 

46.5 TN 

219000 LB 

69800 LB 
21.5 TN 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERlNG & CONSTRUCnON SERVICES 
PROJECT CONTRO-5 SMITH UNIT 1 

PUNT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANllY COST QUANITY COST QUANITY COST TOTAL $ 

353 - STATION EQUIIWENT ___~ 
0351 - RUC ACCOUNT TOTAL 7 (71) (‘54) 

9400 - COA ACCOUNT TOTAL 27 (283) (257) 
~- 

SMITH UNIT 1 SUBTOTAL 5,924 549 (1094) 5,378 

304 - CONTINGENCY 
0000 - CONTINGENCY 

0000 - CONTINGENCY 
OOW - CONTINGENCY 592 55 538 

- 
SMITH UNIT 1 GRAND TOTAL 6,516 604 (1204) 5,916 

Page 16 



Lansing Smith - Unit 2 

Detail Level Report 



ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS GULF POWER COMPANY 

DISMANTLING STUDY SMITH UNl l2  
R M S I O N  2 MAY 7,2009 PLANT DETAIL LEVEL REPORT 

DECEMBER 31,2009 $ X I000 
REMOVAL DISPOSAL SALVAGE 

FERUCONSUBCON 
RUC DESCRIPTION QUANITY WST QUANI" cog  QUANITY COST TOTAL $ 

311 - STRUCTURES & IMPROVEMENTS 
2000 - ASBESTOS &CONTAMINATION REMOVAL 

2000 - ASBESTOS & CONTAMINAlTON REMOVAL 

0000 - ASBESTOS &CONTAMINATION REMOVAL 
ON EQUIPMENT 

ON PIPING 

1000 LE 

320 LE 

6 

2 

1000 LB 

320 LE 

2 

1 

0000 - RUC ACCOUNT TOTAL 

2300 - TVRBINEBLDG 
2303 - CONCRm WORK-SUBSTRUCTURE 

0801 - FOUNDATION CONCRETE 
CONCRm 

DISCHARGE PASSAGE 

INTAKE PASSAGES 

SUBSTRUCTURE WALLS 

0801 - RUC ACCOUNT TOTAL 

2304 - STRUCTURAL STEEL 

0802 - STRUCNRAL STEEL 
STEEL 

2305 - ARCHlTECNRAL WORK 

0802 - SIDING 
SIDING (ALUMINUM) 

2309 - CONCRm WORK - SUPERSTRUCTURE 

0802 - CONCR€E 
CONCRm 

2300 - COA ACCOUNT TOTAL 

2340 - 5TEAMGENERATORELDG 
2343 -CONCRETE WORK - SUESTRUCNRE 

1001 - FOUNDATION CONCRm 
BASE SLAB 

8 

1020 CY 27 

525 CY 14 

470 CY 13 

130 CY 3 

515 TN 

25000 SF 

57 

81 

178 

750 CY 192 

509 
~ 

1800 CY 48 

3 

9 

3 

11 
-~ .~ 

27 

14 

13 

3 
.___. 

57 

515 TN (77) 

18750 LB (4) 

4 

174 

48 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS SMITH UNIT 2 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 $ X I000 

REMOVAL DISPOSAL SALVAGE 
FERUCONSUBCON 
RUC DESCRIPTION QUANIW COST QUANITY COST QUANITY COST TOTAL $ 

311 - 5rRUCTURES & IMPROVEMENTS 
SUBSIRUCWRE WALLS 200 CY 5 5 

1001 - RUC ACCOUNT TOTAL 53 53 
_____- 

2344 - STRUCTURAL STEEL 

1002 - STRUCTLIRAl STEEL 
STEEL 

2345 - ARCHITECWPAL WORK 

1002 - SIDING 
SIDING (ALUMINUM) 

2349 - CONCRETE WORK - SUPERSTRUCIURE 

1002 - CONCRETE 
CONCRETE 

2340 - COA ACCOUNT TOTAL 

311 - FERC ACCOUNT TOTAL 

312 - STRUCTURES & IMPROVEMENTS 
4000 - ASBESTOS &CONTAMINATION REMOVAL 

4000 - ASBESTOS &CONTAMINATION REMOVAL 

0000 -ASBESTOS &CONTAMINATION REMOVAL 
ASBESTOS REMOVED THRU 1991 

CHEMICAL RESIDUE 

CONTAMINATED W I L  

ON EQUIPWENT 

ON PIPING 

TANK SLUDGE 

0000 - RUC ACCOUNT TOTAL 

1546 TN 

37000 SF 

550 CY 

-20460 LE 

15 DR 

700 CY 

33500 LB 

189500 LB 

200 DR 

243 

263 

141 

701 

1,218 

(127) 
1 

9 

149 

1,177 

71 

1,280 

-20460 LB 

15 DR 

700 CY 

33500 LE 

189500 LE 

200 DR 

1546 TN 

27750 LE 

3 

(49) 
10 

50 

79 

450 

127 

667 

13 

258 

904 

(176) 

11 

59 

228 

1,627 

198 

1,947 
~. ~~~ 



GULF POWER COMPANY 
DISMANTLING SNDY 
REVISION 2 MAY 7,2009 SMITH UNm 2 

PLANT DETAIL LEVEL REPORT 

ENGINEERING &CONSTRUCTION SERVICES 
PROIECT CONTROLS 

DECEMBER 31,2009 0 X 1000 
REMOVAL DISPOSAL SALVAGE 

FERYCOA/SUSCOA/ 
R K  DESCRIPTION QUANm COST QUANm' COST QUANlTY COST TOTAL $ 

312 ~ STRUCTURES & IMPROVEMENE 
4800 - STEAM GENERATING SYSTEM 

4801 - BOILER ENCLOSURE 

0001 - STRUCTURAL MITAL AND TRUSSES 
BOILER 1 E A  1,433 663 TN (99) 1,334 

4803 - AIR HEATERS 

0031 -CASING, AIR HEATER 
CASING, AIR HEATER 2 E A  7 30 TN (4) 3 

STAINLESS 4.4 TN (1) (1) 

7 (5) 2 
~~ .. - 

0031 - RUC ACCOUNT TOTAL 

OW1 - HOT AIR RECIRCULATION DUCT 
HOT AIR RECIRCULATION DUCT 1 LT 60 125 TN (19) 42 

4803 - SUBCOA ACCOUNT TOTAL 67 (24) 44 

4806 - BOILER DUCT SYSTEM 

0121 -INTAKE DUCT 
INTAKE DUCT 1 LT 40 84 TN (13) 27 

4807 - SOOT BLOWERS 

0150 -SOOT BLOWERS 
SOOT BLOWERS 6EA 3 1.5 TN 0 2 

4800 - COA ACCOUNT TOTAL 1,543 (135) 1,407 

4840 - COALFIRINGSYSEM 
4842 - PULVERIZERS 

0272 - WLVERIZER 
WLVERIZER S E A  16 22.5 TN (3) 13 

0273 - DRIVE, PULVERIZER 
DRIVE, WLVERIZER 5 E A  11 12.8 TN (2) 9 

4842 - SUBCOA ACCOUNT TOTAL 27 (5) 22 
~~ 



GULF POWER COMPANY 
DISMANTLING 5 W D Y  
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMnH UNn 2 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANIW msr QUANrrl COST QUANllY 

312 - STRUCIURES &IMPROVEMENTS 
COST TOTAL $ 

4843 - COAL FEEDERS 

0301 - FEEDER 
FEEDER 

4840 - COA ACCOUNT TOTAL 

5040 - DRAFTSYSTEM 
5041 - PRECIPITATORS 

0801 - FOUNDATION 
FOUNDATION 

0802 - PRECIPITATOR WllH INSULATION 
PRECIPITATOR WllH INSULATION 

SUPPORT STEEL 

0802 - RUC ACCOUNT TOTAL 

0805 -TRANSFORMER 
COPPER 

TRANSFORMER 

0805 - RUC ACCOUNT TOTAL 

5041- WBCOA ACCOUNT TOTAL 

SO48 - FD FANS E DRIVES 

0871 - FAN 
FAN 

0873 - DRIVE, ELECWC MOTOR 
D R M ,  ELECWC MOTOR 

SO48 - SUBCOA ACCOUNT TOTAL 

5049 - ID  FANS & DRIVES 

0892 - DRIVE, FAN 
KB'S ON MOTOR SWrrCHES 

S E A  

260 CY 

1EA 

90 TN 

2 E A  

2 E A  

2 E 4  

1EA 

2 5.75 TN 1 

29 

40 

682 

14 

696 

4 

4 

100 TN 

90 TN 

23 

40 

667 

1 

12700 LB 

2.7 TN 

667 

(12) 

4 

740 

4 

3 

6 

10 

17 TN 

10.1 TN 

699 

1 

1 

2 

10 
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ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS 

GULF POWER COMPANY 
DISMANTUNG STUDY SMrlW UNIT 2 REVISION 2 MAY 7,2009 PLANT DETAIL LEVEL REPORT 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERUCOA/5UBCOA/ 
R K  DESCRIPTION QUANITY COST QUANITY COST QUANITY COST TOTAL $ 

312 - STRUCTURES &IMPROVEMENTS 

5040 - COA ACCOUNT TOTAL 

5090 - SELECTIVE NON-CATALYTIC REDUCTION SYSTEM 
5090 - SNCR 

0901 - INIECTION SYSTEM INCLUDING PIPING 
5NCR - PE 1469,2009 ADDITION 

5120 - SULFUR DIOXIDE REMOVAL EQUIPMENT 
5127 - EQUIPMENT 

1055 - CEMS MONITORING 
CEMS SYSTEM (ADDED IN  1995) 

5640 - WET ASH HANDLING SY5 
5641 - PYm REMOVAL SYSTEM 

3103 - PIPING 
2.5" PIPE 

6" PIPE 

8" PIPE 

PIPING 

3103 - RUC ACCOUNTTOTAL 

5642 - BOILER BOTTOM ASH RMVL SYS 

3124 - PIPING 
6" PIPE 

8" PIPE 

PIPING 

3124 - RUC ACCOUNT TOTAL 

3125 -PIPING 
2.5" PIPE 

5642 - WBCOA ACCOUNT TOTAL 

1 LT 

1 LT 

300 LF 
50 LF 

75 LF 

100 LF 

75 LF 

350 LF 

281 

I 

5 

2 

3 

- 
10 

281 

1 

5 

2 

3 

2.8 TN 0 0 

0 9 
~ 
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ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMITH UNIT2 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 8 X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COq/wBCOA/ 
RUC DEXRIFTION QUANTY COST QUANrrY COST QUANrrV COST TOTAL B 

312 - STRUCTURES 5 IMPROVEMENTS 
5643 - ASH SEPARATOR SYSTEM 

3141 - AIR SEPARATOR &TANK 
AIR SEPARATOR &TANK 

3142 -PIPING 
PIPING 

5643 - SUKOA ACCOUNTTOTAL 

5644 - TRANSPORT SYS 

3163 - PIPING 
PIPING 

3164 - WMP, ASH SLUICE 
PUMP, ASH SLUICE 

3165 - DRIVE, ASH SLUICE WMP 
D R M  

0 

179 

1 E A  0 

1.7 TN 0 190 LF 179 

179 179 0 

640 LF 

1 E A  

1 E A  

17 5.4 TN 16 

0 0 

1 

19 5644 - SUKOA ACCOUNT TOTAL 

5640 - COA ACCOUNT TOTAL 

5700 - CONTROLAIRSYSTEM 
5703 -AIR DISTRIBUTION SYSTEM 

3320 -AIR DISTRIBUTION SYSTEM 
Q.5" PIPE 

220 

2770 LF 

140 LF 

46 

4 

46 

>2.5" PIPE 

PIPING 

3320 - RUC ACCOUNT TOTAL 

5740 . SERVICEWTRSYS 
5742 - WNl SERVICE WR SYSTEM 

3461 - WMP 
WMP 

50 

1 E A  0 0 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

31 

240 LF 5 

390 LF 12 

135 LF 6 

165 LF 

1 LT 

2 LT 

120 LF 

200 LF 

100 LF 

23 

3 

1 

1 

59 

22.4 TN 

8 

18 

26 

2 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS SMITH UNIT 2 

PLANT Dl3AIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/WBCOA/ 
RUC DESCRIPTION QUANllY COST QUANITY COST QUANITY COST TOTAL $ 

312 - STRUCNRES 8 IMPROVEMENTS 
3463 - PIPING, MAIN LINE 

10" PIPE 75 LF 4 4 

12" PIPE 95 LF 6 6 

16" PIPE 230 LF 21 21 

(3) PIPING (3) 
~ -~ 

3463 - RUC ACCOUNT TOTAL (3) 27 

3467 - PIPING, FROM MAIN LINE TO EQUIPMENT 
4" PIPE 5 

6" PIPE 12 

8" PIPE 6 

23 
~~ -~ 

3467 - RUC ACCOUNT TOTAL 

3469 - PIPING 
PIPING 3 

SURGE TANK 3.5 TN (1) 0 

SERVICE WATER COOLER 6 T N  (1) 1 

3470 - SURGE TANK 

3471 - SERVICE WATER COOLER 

5742 - WECOA ACCOUNT TOTAL (5) 54 

6400 - MAINSTEAMSYSEM 
6401 - MAIN STREAM PIPE 

4001 - PIPING 
11" PIPE 

15.5" PIPE 

4001 - RUC ACCOUNT TOTAL 

4005 - PIPING 
PIPING 

8 

18 

26 
-. -~ 

2 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7, 2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMITH UNlT 2 

PLANT DITAIL LEVEL REPORT 
DECEMBER 31.2009 Z X 1000 

REMOVAL DISPOSAL SALVAGE 
FERVCONSUBCON 
RUC DESCRIPTION QUANrrV COST QUANrrV COST QUANIN COST TOTAL $ 
312 - STRUCTVRES &IMPROVEMENTS 

~ 

6401 - SUKOA ACCOUNT TOTAL 28 28 

6402 - HOT REHEAT 

4021 - PIPING 
16" PIPE 

22" PIPE 

PIPING 

4021 - RUC ACCOUNT TOTAL 

6403 - COLD REHEAT SYSTEM 

4041 - PIPING 
PIPING 

64W - COA ACCOUNT TOTAL 

6440 - MTRACnONSEAMSY5EM 
6441 - HP HEATER STEAM SYSTEM 

4101 -PIPING 
PIPING 

4104 - PIPING 
PIPING 

6441 - SUBCOA ACCOUNT TOTAL 

6442 - LP HEATER SEAM SYSTEM 

4121 - PIPING 
PIPING 

4124 - PIPING 
PIPING 

e 
6442 - SUKOA ACCOUNT TOTAL 

205 LF 19 

160 LF 22 

40 

460 LF 42 

110 

300 LF 8 

50 LF 1 

9 
~ 

600 LF 16 

50 LF 1 

17 
~ 

19 

22 

1 T N  0 0 

0 40 
~ ~_ 

2.5 TN 0 8 

1 

-. 

0 9 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7, 2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMnH UNIT 2 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERUCOA/SUBCOA/ 
R W  DESCRIPTION QUANITY con  QUANITY COST QUANITY COST TOTAL 9 
312 - STRUCKIRES & IMPROVEMENTS 

€443 - SOOT BLOWER STEAM SYSTEM 

4141 - PIPING 
2.5" - 8" PIPE 50 LF 

1500 LF 

13 
27 

13 

27 2.5" PIPE 

PIPING 3.45 TN 

4141 - RUC ACCOUNT TOTAL 

6445 - DEAERATOR STEAM SYSTEM 

4181 - PIPING 
10" PIPE 

12" PIPE 

6" PIPE 

8" PIPE 

40 

130 LF 8 
60 LF 2 

100 LF 4 

190 LF 10 

8 

2 

4 

10 

25 25 4181 - RUC ACCOUNT TOTAL 

6446 -TURBINE GLAND SEAL SM SYSTEM 

42W - MHAUSTER BLOWER 
MHAUSTER BLOWER 

4206 - CONDENSER (OR TUBE BUNDLE) 
CONDENSER (OR TUBE BUNDLE) 

STAINLESS STEEL XRAP 

4206 - RUC ACCOUNT TOTAL 

S E A  

1 LT 

5 

2 

8 6446 - SUBCOA ACCOUNT TOTAL 

6440 - COA ACCOUNT TOTAL 

6560 - VENT AND DRAIN SYSTEMS 
6561 - BLR VENT & DRAIN SYSTEM 

4601 - BOILER VENT 
BOILER VENT 

98 

600 LF 11 11 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMITH UNIT 2 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/WBCOA/ 
RUC DESCRIPTION QUANITY COST QUANITY COST QUANITY COST TOTAL $ 

312 - STRUCKIRES &IMPROVEMENTS 
4602 - BOILER DRAIN 

BOILER D W N  

6561 - SUKOA ACCOUNT TOTAL 

6580 - CONDENSATE SYSTEM 
6581 -CONDENSATE PIPING SYSTEM 

4901 - PIPING 
PIPING 

6582 - LOW PRESSURE HEATERS 

4921 - LOW PRESSURE HEATER 
LOW PRESSURE HEATER 

STAINLESS STEEL SCRAP 

4921 - RUC ACCOUNT TOTAL 

6584 - DEAERATOR & STORAGE TANK 

4961 - DEAERATOR 
OEAERATOR 

STAINLESS STEEL SCRAP 

4961 - RUC ACCOUNT TOTAL 

4963 - DEAERATOR STORAGE TANK 
DEAERATOR STORAGE TANK 

6584 - WBCOA ACCOUNTTOTAL 

6585 - CONDENSATE PUMPS a DRIVES 

4981 - WMP, CONDENSATE 
PUMP, CONDENSATE 

4982 - DRIVE, PUMP 
DRIVE, PUMP 

6585 - SUKOA ACCOUNTTOTAL 

605 LF 27 

38 

1075 LF 29 

2 E A  5 

38 

5 

1 E A  4 

4 

1 E A  7 

11 

2 E A  4 

2 E A  2 

5 

27 

9.2 TN (1) 

20 TN (3) 
1.5 TN 0 

(3) 

4 TN (1) 

1.15 TN 0 

27 

2 

0 

2 

26 TN (4) 

9 

0 
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I '  
GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS SMITH UNIT 2 

PLANT DETAIL LNEL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL 0 IS P 0 SAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANITV CnST QUANlTY COST QUANlV COST TOTAL $ 

312 - STRUCTURES & IMPROVEMENIT 

6580 - COA ACCOUNT TOTAL 

6600 - CONDENSATE AUXILIARY SYSTEMS 
6601 - CHEM FEED SYSTEM 

5101 - PUMP 
PUMP 

5103 -TANK 
TANK 

6601 - SUBCOA ACCOUNT TOTAL 

6620 - FEEOWATERSYSTEM 
6621 - FEEDWTR PIPING 

5301 - PIPING 
PIPING 

5304 - PIPING 
PERFORMANCE TEST SYSTEMS 

PIPING 

1 E A  

1 E A  

0 0 

0 

0 
~ ______ 

0 

0 

1200 LF 77 10.2 TN 

3 TN 

75 

100 LF 
150 LF 

8 

4 

5304 - RUC ACCOUNT TOTAL 12 

6621 - SUBCOA ACCOUNT TOTAL 

6622 - HIGH PRESSURE HEATERS 

89 

5321 - HEATER 
HEAER 

6625 - FEED WATER SYS 

5381 - PUMP, FEEOWATER 
PUMP, FEEDWATER 

2 E A  5 20 TN 2 (3) 

2 E A  4 28 TN (4) 

5382 - DRIVE, ELECIRIC 
COPPERSCRAP 

DRIVE, ELECIRIC 

26000 LB 

8.6 TN 
(25) 

3 2 E A  4 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 SMITH UNlT 2 

PLANT DETAIL LEVEL REPORT 

ENGINEERING i3 CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X I000 

REMOVAL DISWSAL SALVAGE FERC/COA/WBCOA/ 
RUC DESCRIPTION 

312 - STRUCTCIRES 5 IMPROVEMENTS 
QUANm' COST QUANTY COST QUANITY COST TOTAL $ 

-~ __ 
5382 - RUC ACCOUNT TOTAL 4 (27) (22) 

6625 - WBCOA ACCOUNT TOTAL 

6620 - COA ACCOUNT TOTAL 

312 - FERC ACCOUNT TOTAL 

314 - TURBOGENERATOR UNITS 
7000 - ASBESTOS E CONTAMINATION REMOVAL 

7000 -ASBESTOS E CONTAMINATION REMOVAL 

0000 - ASBESTOS 5 CONTAMINATION REMOVAL 
ASBESTOS E CONTAMINATION REMOVAL 

7520 - TURBINE GENERATOR S Y m M  
7521 - WRB/GEN FOUNDATION 

0001 -FOUNDATION 
FOUNDATION 

7522 -TURBINE 

0011 - CASING OR SHELL WITH INSULATION, TU 
COPPER SCRAP 

STAINLESS =EL SCRAP 

TURBINE GENERATOR 

0011 - RUC ACCOUNTTOTAL 

7530 - GEN CWUNG 5 WRGE SYS 

0186 -HYDROGEN EQUIPMENT 
HYDROGEN S Y m M  

7520 - COA ACCOUNT TOTAL 

1300 LB 

1330 CY 

8 

102 

4,615 

8 

289 

1 E A  365 

365 

1 LT 1 

654 

1300 LB 

667 

3 

146000 LB 

26.3 TN 

335 TN 

11 

289 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 S M m  UNm 2 

PLANT DETAIL L M L  REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISWSAL SALVAGE 
FERC/COA/SUecOA/ 
RUC DESCRIPTION QUANlTY COST QUANITY COST QUANITY COST TOTAL $ 

314 - TURBOGENERATORUNITS 
7700 - CONDENSING SYSTEM 

7701 - CONDENSER 

0321 - CASING,CONDENSING SYSTEM 
CASING 

7703 -VACUUM SYSTEM 

0364 - DRIVE, WMP, VACUUM SYSTEM 
DRIVE PUMP 

7700 - COA ACCOUNT TOTAL 

7900 - LUBEOILSYSTEM 
7901 -TURBINE GEN LUBE OIL SYS 

1201 - FILTERING UNX 
FILTERING UNlT 

1202 - PIPING 
2.5" - 8" PIPE 

2.5" PIPE 

PIPING, TURBINE GENERATOR OIL SYS 

1202 - RUC ACCOUNTTOTAL 

1205 -OIL RESERVOIR, NRBINE GENERATOR 0 
OIL RESERVOIR 

7901 - SUBCOA ACCOUNT TOTAL 

7902 -VENT SYSTEM 

1221 - PIPING, VENT SYSTEM 
<2.5" PIPE 

2.5" - 8" PIPE 

PIPING, VENT SYSTEM 

1221 - RUC ACCOUNT TOTAL 

1 E A  10 

1 E A  1 

1 LT 

440 LF 

500 LF 

10 

1 

12 

9 

21 

1 LT 0 

22 

300 LF 

225 LF 

5 

6 

11 

100 TN 

10.5 TN 

4.7 TN 

2.5 TN. 

(15) 

1 

79W - COA ACCOUNT TOTAL 33 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMrlW UNIT 2 

PLANT DtTAIL LEVEL REPORT 
DECEMBER 31.2009 S X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/CONSLIBCO~ 
RUC DESCRIPTION QUANITY COST QUANITY COST QUANrrV COST TOTAL $ 

314 - TURBOGENERATORUNTS 

314 - FERC ACCOUNT TOTAL 706 3 (213) 496 
~~ 

315 - ACCESSORY ELEC EQUIPMENT 
8000 - CABLE 

8000 - CABLE 

2000 - CABLE 
CABLE 

COPPER SCRAP 

2000 - RUC ACCOUNT TOTAL 

8100 - GENBUSSYS 
8102 - BUS EQUIPMENT 5. SUPPORT 

0623 - INSTRUMENT TRANSFORMER, GEN.BUS S 
COPPER SCRAP 

TRANSFORMER 

2wooo LF 24 

24 

9 E A  3 

0623 - RUC ACCOUNT TOTAL 3 

8200 - 2448VDCSYSTEM 
8203 - BATTERY SYSTEM 

1443 -CHARGER, BATTERY 
CHARGER, BATTERY 1 E A  0 

8380 - STANDBY AC SYSTEM. l20/208V 
8381 . DI5TRIBUTION SYSTEM 

2185 - SWITCH- STANDBY A.C. SYS. 120/208 V. 
SWCHGEAR 3 E A  2 

8520 - ACMSTEM-600V 
8521 - DISrmBUTION SYSTEM 

2465 - SWITCH, ASSYSTEM-600 VOLTS 
SWCHGEAR 14 EA 9 9 
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GULF POWER COMPANY 
DISMANTUNG STUDY 
R M S I O N  2 MAY 7, 2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMITH UNIT2 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANITY COST QUANITY COST QUANITY COST TOTAL $ 

315 - ACCESSORY ELEC EQUIPMENT 
86W - ACSYS4.OKV 

8601 - DISTRIBUTION SYSTEM 

2626 -CIRCUIT BREAKER A. C. SYSTEM - 4KV 
CIRCUIT BREAKER 10 EA 1 

8620 - STANDBY AC SYSTEM-4KV 
8621 - 4KV-STNBY AC SYS-DISTRIBUTION 

2665 - SWITCH, STANDBY A. C. SYSTEM - 4KV 
SWITCHGEAR 

8720 - ACSYS-23KV 
8721 - AC SYS 23KV DISnuBllTION 

2864 - BUS SEClION, A. C. SYSTEM - 23KV 
BUS SECTION 

315 - FERC ACCOUNT TOTAL 

316 - M I X .  PLANT EQUIPMENT 
1520 - INIRSITE COMMUNICATION SYS 

1521 -TELEPHONE SYS 

0001 - 
TELEPHONE N S  

353 - STATION EQUIPMENT 
9400 - TRANSFORMERS 

9401 - POWERTRANSFORMER 

0110 - 
230 KVTRANSFORMER 1 E A  26 

COPPER XRAP 

18 EA 26 

234 LF 1 

66 

1 LT 1 

0110 - RUC ACCOUNT TOTAL 

9402 - STA SERVICE TRANSFORMERS 

0351 - STATION SERVICE TRANSFORMER 
COPPER SCRAP 

STATION SERVICE TRANSFORMER 

26 

1 E A  2 

26 

1 
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GULF POWER COMPANY 
DISMAMUNG !TUDY SMITH UNIT 2 RMSION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COq/SU K O A /  
RUC DEXRIF’TION Q U A N m  COST QUANrrV COST QUANTP/ COST TOTAL $ 
353 - STATION EQUIPMENT 

0351 - RUC ACCOUNT TOTAL 2 
~ 

9400 - COA ActOUlvl TOTAL 7R 

SMITH UNIT 2 SUBTOTAL 6,633 674 

304 - CONTINGENCY 
0000 - CONTINGENCY 

0000 - CONTINGENCY 
0000 - CONTINGENU 663 67 

SMITH UNIT 2 GRAND TOTAL 7,297 741 

(113) 618 

(1242) 6,796 
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Lansing Smith Common 
Facilities 

Detail Level Report 



240 

486 

555 

1,281 

89 

243 

39 

69 

108 

GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS SMITH COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 0 X 1000 

REMOVAL DISPGSAL SALVAGE FERC/COiySUBCOA/ 
RUC DESCRIPTION QUANlTY COST QUANITY COST QUANIM COST TOTAL $ 
307 - CONSTRUCTION CLEARING AccrS 

OW0 - PRODUCTIONCOWS 
0041 - SUPERVISORY TRAlNING SALARIES 

0041 - GULF POWER GENERATION SUPERVISION 
GULF POWER GENERATION SUPERVISION - 20 

0200 - TEMPORARY SERVICES 
0201 -AIR 

0201 -TEMPORARY CONSTRUCTION SERVICES 
TEMPORARY CONSTRUCTION SERVICES - 200 

0220 - SAFEPl5. SECUWrY FAUUTIES 
0221 -GUARD SERVICES 

0221 - SECURITY SERVICES 
SECURITY SERVICE5 

307 - FERC ACCOUNT TOTAL 

308 - ENGINEERING 
0240 - ENGINEERINGSCS 

0241 - DESIGN-SALARIES 

0241 - XS ENGINEERING (RECORDS CLOSEOUT 
SCS ENGINEERING (RECORDS CLOSEOUT) - 2 

0260 . ENGINEERING-OPERATINQ COMPANY 
0261 - 0ESIGN.SALARIES 

0261 -GULF ENGINEERING 
GULF ENGINEERING @ 1.0% 

0265 - DATA PROCESSING-SALARIES 

0265 -COST OF PERMITS 
COST OF PERMITS 

INITIAL CLOSURE ASSESSMENrS 

0265 - RUC ACCOUNT TOTAL 

0269 - COA ACCOUNT TOTAL 351 

240 

486 

555 

1.281 
___ 

89 

243 

39 
69 

108 
~ - 

351 
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ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMmH COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 
RUC DESCRIFITON QUANITY COST QUANITY COST QUANITY COST TOTAL $ 

308 - ENGINEERING 
0360 - CONSTRUCTION INSURANCE 

0361 - WRAP-UP INSURANCE 

0361 - WRAP-UP AN0 A U  RISK INSURANCE 
WRAP-UP AN0 A U  RISK INSURANCE @ 5% 

308 - FERCACCOUNTTOTAL 

309 - OVERHEADS 
0480 - GENERALOVERHEAD 

0481 - GENERAL ADMINISTRATION 

0481 - ADMIN b GEN OVERHEAD 
ADMIN & GEN OVERHEAD @ 1% - 2008 Chan 

311 - STRUCKIRES b IMPROVEMENTS 
2020 - INITIALSITEPREP. 

2021 - DEMOLITION I N m L  SlTE PREPARATION 

0001 - INITIAL SITE PREPARATION 
TOPSOIL PLACING 

TOPSOIL PURCHASE 

0001 - RUC ACCOUNT TOTAL 

2040 - SITEIMPROVEMENTS 
2041 - YARD IMPROVEMENTS 

0011 - LANDSCAPING 
LANDSCAPING 

0014 - AUTOMOTNE WASH RACK 
CONCRm 

2041 - SUBCOA ACCOUNT TOTAL 

2042 -YARD DRAINAGE 

0022 -PUMPS 
PUMPS 

1,052 

1,493 

243 

25000 CY 267 

25000 CY 1 78 

445 

30 AC 

2 c Y  

64 

0 

64 

8 E A  2 2 TN 

1,052 

1,493 

243 

267 

178 

445 
~ ~ 

64 

0 

64 
- __ 

0 1 
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GULF POWER COMPANY 
DISMANTLING !DJDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMnH COMMON 

PLANT DETAIL LEML REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DEXRIPTION QUANm c o g  QUANITY COST QUANrrV COST TOTAL $ 

311 - STRUCNRES & IMPROVEMENTS 
0023 - DRlVES 

DRIVES 

2042 - SUBCOA ACCOUNTTOTAL 

2051 -YARD LIGHTING 

0110 - ADDlTIONS 
ADDITIONS (CANAL LIGHTS, 1992) 

ADDITIONS (COAL DOCK, 1993) 

0110 - RUC ACCOUNTTOTAL 

2064 - BULKHEAD 

0190 - BULKHEAD 
BULKHEAD (ADDED 1994) 

20 

1 LT 1 

1 LT 3 

4 

1 E A  28 

116 2WO - COA ACCOUNT TOTAL 

2060 - WATER FRONT IMPROVEMENTS 
2063 - DOCKING FACILITIES 

0182 - CATWALK 
CATWALK 200 lN 31 

2080 - PONDS 
2084 -ASH DISPOSAL POND 

0230 -ASH DISPOSAL POND 
CLAY PLACEMENT 200000 CY 2,134 

CLAY PURCHASE 200000 CY 1,424 

DEWATERING 1 LT 890 

LANDSCAPE 165 AC 352 

TOPSOIL PLACING 200000 CY 2,134 

TOPSOIL PURCHASE 

0230 - RUC ACCOUNTTOTAL 

200000 CY 1,424 

8,358 

1 

3 

4 
-~ 

28 

(21) 95 

200 TN (30) 2 

2,134 

1,424 

890 

352 

2,134 

1,424 

8,358 
-- 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7, 2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMnH COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUSCOA/ 
R K  DEKRIPTION QUANrrV COST QUANrrV COST QUANITY COST TOTAL $ 

311 - STRUCFJRES &IMPROVEMENTS 
2120 - S m  FIRE PROTECT S Y m M  

2121 -WATER DISTRIBUTION SYSTEM 

0352 - WMP,WATER DIST.SYS:FIRE PROT.SYS. 
PUMP 1 E A  12 

2123 - STORAGE FAULmES-WATER 

0371 - FOUNDATIONS 
FOUNDATION 10 CY 2 

0373 - WATER STORAGE TANK 
TANK 1 E A  14 

2123 - SUKOA ACCOUNT TOTAL 16 

2120 - COA ACCOUNTTOTAL 28 
2340 - STEAM GENERATOR BUILDING 

2351 -DRAINAGE SYSTEM 

1022 - PUMP 
PUMP (ADDED IN  1995) 

PUMP SALVAGE (ADDED I N  1995) 

1022 - RUC ACCOUM TOTAL 

1023 - DRIVE 
DRIVE (ADDED IN  1995) 

DRIVE SALVAGE (ADDED I N  1995) 

1023 - RUC ACCOUNT TOTAL 

2351. SUBWA ACCOUNTTDTAL 

1 E A  0 

0 

1 E A  2 

2600 - SERVICE BLDG 
2603 - CONCRm WORK - SUBSTRUCTURE 

2301 -FOUNDATION CONCRm 
CONCR€E 760 CY 118 

2 T N  0 11 

2 

22.5 TN (3) 11 

(3) 12 
_ _ ~  

0 

1 TN 0 0 

0 0 
_____ 

118 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7, 2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMITH COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANrrV COST QUANllY COST QUANrrV COST TOTAL $ 

311 - STRUCTURES &IMPROVEMENTS 
SUBSTRUCTURE WALLS 

2301 - RUC ACCOUNT TOTAL 

2604 - STRUCTURAL STEEL 

2302 - STRUCTURAL STEEL 
STEEL 

2605 - ARCHlTECNRAL WORK 

2302 - SIDING 
BRICK 

SIDING (ALUMINUM) 

2302 - RUC ACCOUNT TOTAL 

2609 - CONCRm WORK ~ SUPERSTRUCTURE 

2302 - SUPERSTRUCTURE CONCRETE 
SUPERSTRUCTURE CONCRETE 

2MH) - COA ACCOUNT TOTAL 

2620 - WAREHOUSE 
2623 - CONCR€TE WORK 

2401 - FOUNDATIONS 
FOUNDATION CONCRm 

LOADING DOCK CONCRETE 

RAMP CONCRETE 

2401 - RUC ACCOUNT TOTAL 

2624 - STRUCTURAL STEEL 

2402 - STRUCTURAL STEEL 
STRUCTURAL STEEL 

2625 - ARCHlTECTURAL WORK 

2402 - SIDING AND ROOFING 
SIDING 

305 CY 

360 TN 

25000 SF 

7000 SF 

220 CY 

250 CY 

25 CY 

4 o C Y  

35 TN 

12500 SF 

66 

184 

57 

44 

50 

94 

56 

391 

39 

4 

6 

49 

6 

45 

66 

184 
~ ~ ~ 

360 TN (54) 3 

44 

45 

( 5 )  89 
~~ 

5200 L6 (5) 

35 TN (5) 

39 

4 

6 

49 
- 

0 

4s 



GULF POWER COMPANY 
DISMANTLING STUDY SMrl'H COMMON REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

PLANT DETATL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DEXRIPnON QUANlTf COST QUANIlY COST QUANIlY COST TOTAL $ 
311 - STRUCTURES B IMPROVEMENTS 

2620 - W A  ACCOUNT TOTAL 

2700 - WATERTREATBLDG 
2703 - CONCRETE WORK - SUBSTRUCTURE 

2801 - FOUNDATION CONCRm 
W N C R m  

2704 - STRUCTURAL STEEL 

2802 - STRUCTURAL STEEL 
STEEL 

2705 - ARCHITECTURAL WORK 

2802 - SIDING 
SIDING 

2803 - ROOF 
SNCR - WATER TREATMENT, PE 1468, 2009 A 

2705 - WBCOA ACCOUM TOTAL 

2700 - COA ACCOUNTTOTAL 

2740 - TRAINING BUILDING 
2741 - SUBFOUNDATION WORK, TRAINING BUILD 

3001 - FOUNDATION 
FOUNDATION 

2745 - TRAINING BLDG ARCH 

3002 - A R C H m R A L  
ARCHITECTURAL 

2740 - COA ACWUNTTOTAL 

2800 - EMERGENCY GENERATOR BLDG 
2803 - CONCRETE WORK - SUETRUCTURE 

3301 - FWNDATION CONCRm 
CONCRETE 

370 CY 

16 TN 

6700 SF 

1 LT 

245 CY 

10000 SF 

180 CY 

__ 
99 (5) 94 

57 

3 

24 

18 

42 

101 

16 TN (2) 

57 

0 

24 

18 

42 

(2) 99 

37 37 

40 20 TN (3) 37 

77 (3) 74 

28 28 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 SMITH COMMON 

PUNT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 S X 1000 
RElllOVAL DtSMSAL SALVAGE 

PERYCOA/SLIBCOA/ 
RUC DEXRIPlYON QUANrrY COST QUANllY COST QUANrrY COST TOTAL $ 
311 - STRUCNRES Ch IMPROVEMENTS 

2805 - ARCHITECIURAL WORK 

3302 - SIDING 
SIDING 

2809 - CONCRETE WORK - SUPERSTRUCTURE 

3302 - CONCREE 
CONCREE 

2800 - COA ACCOUNT TOTAL 

2820 - HYDROGENHOUSE 
2823 -CONCRETE WORK - SUBSTRUCNRE 

3401 - FOUNDATION CONCRETE 
CONtREE 

PIPE TRENCH CONCRETE 

3401 - RUC ACCOUNTTOTAL 

2825 - ARCHITECNRAL WORK 

3402 ~ SIDING 
CONCRETE BLOCK 

SIDING (ALUMINUM) 

3402 - RUC ACCOUNT TOTAL 

2820 - COA ACCOUNT TOTAL 

2860 - FIRE PROTECTION BLDG 
2863 - CONCRETE WORK - SUBSTRUCIURE 

3601 - FOUNDATION CONCRETE 
CONCRJFE 

2864 - STRUCNRAL STEEL 

3602 - STRUCIURAL STEEL 
SIDING (STEEL) 

2860 - COA ACCOUNT TOTAL 

3700 SF 

6 C Y  

7s CY 
40 CY 

50 SF 

1000 SF 

31 CY 

1500 SF 

26 

2 

56 

12 

6 

18 

7 
4 

11 

29 

750 SF 0 

0 
-~ 

0 

5 

26 

2 

56 

12 

6 

18 

7 

3 

11 

29 

9 



SMITH COMMON 
PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

80 CY 12 12 

3 T N  0 0 

200 SF 1 

14 

1 

1 E A  8 

1 E A  

1EA 

REMOVAL DISPOSAL SALVAGE 
FERC/COIVSU8COA/ 
RLK DESCRIPTION QUANIW COST QUANITY COST QUANITY COST TOTAL $ 

311 - STRUCTURES & IMPROVEMENTS 
2900 - CIRCWIRCHLORHSE 

2903 -CONCRETE WORK - SUBSTRUCTURE 

3801 ~ FOUNDATION CONCRETE 
CONCRETE 

2904 - STRUCTURAL STEEL 

3802 - !XRUCTURAL STEEL 
STEEL 

2905 -ARCHITECTURAL WORK 

3802 - SIDING 
SIDING 

2900 - COA ACCOUNT TOTAL 

3300 - SEWAGE TREATMENT SYSTEM 
3301 -COLLECTION SYSTEM 

5801 - PIPING 
PIPING SYSTEM 

311 - FERC ACCOUNT TOTAL 

312 . BOILER PLANT EQUIPMENT 
4880 - GAS HANDLING & FIRING SYSTEM 

4883 - FUEL STORAGE FAULmES 

0486 - RETAINING ENCLOSURE 
RETAINING ENCLOSURE 

4900 - OIL HANDLING &FIRING SYSTEM 
4923 - FUEL STORAGE FACILlTIES 

0576 - m A I N I N G  ENCLOSURE 
RETAINING ENCLOSURE (ADDED I N  1996) 

4920 - OILSTORAGE 
4923 - FUEL OIL STORAGE 

0572 -TANKS 
OIL STORAGE TANK 

9,765 

2 

2 

S 

1 EA 

2 

2 

5 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS SMITH COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 Z X 1000 

REMOVAL DISPOSAL SALVAGE FERC/MA/SUBCOA/ 
RUC DEKRIPnON QUANI’W COST QUANIW COST QUANTY COST TOTAL $ 

312 - BOILER PLANT EQUIPMENT 
4960 - UGHIEROILSY5EM 

4963 - FUEL STORAGE FAC 

0671 - FOUNDATION 
FOUNDATION 

0672 -TANK 
TANK 

4963 - SUBCOA ACCOUNT TOTAL 

5020 - BLOWDOWNSYSTEM 
5021 -TANKS 

0752 -TANK 
TANK 

5080 - STACK 
5083 -CONCRETE WORK - SUBSTRUCIURE 

0921 -CONCRETE 
FOUNDATION 

0922 - CONCRETE 
STACK SHELL 

5083 - SUBCOA ACCOUNT TOTAL 

5090 - SELECTIVE NON-CATALWC REDUCTION SYSTEM 
5090 - SNCR 

0901 - INlECnON S Y 5 E M  INCLUDING PIPING 
SNCR - PE 1468,2009 ADDITION 

5240 - COAL HANDLING SYSTEMS 
5242 - STOCKOUT SYS 

1222 - FOUNDATION 
CONCRETE 

1223 - CONVEYOR 
SUPERSTRUCIURE CONCR€E 

120 CY 

1 E A  

1 E A  

330 CY 

1 LT 

1 LT 

80 CY 

30 CY 

26 

8 
- 
34 

0 

72 

92 

164 

899 

17 

8 

1 LT 

15 TN 

17 

17 

26 

0 

72 

110 

182 
~ 

899 

17 

8 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 SMITH COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 Z X 1000 

ENGINEERING & CONSTRUCnON SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE FERVCOA/SUBCOA/ 
RUC DESCRIPTION QUANlTY COST QUANrrV COST QUANITY COST TOTAL $ 

312 - BOILER PLANT EQUIPMENT 

5242 - SUBCOA ACCOUNT TOTAL 

5244 -CONVEYORS TO CRUSHER HSE 

1261 - 5lRUCTURAL METAL 
FOUNDATION CONCRETE 

1262 -CONVEYOR 
SUPERSTRUCTURE CONCRFE 

5244 - SUBCOA ACCOUNT TOTAL 

5246 -TRIPPER CNVR (BUNKEWSILO) 

1301 - STRUCTURAL METAL 
STRUCTURAL METAL 

1307 -TRIPPER CARRIAGE WlTH DRNE ’ 

MOTOR 

5246 - WBCOA ACCOUNT TOTAL 

5247 -CRUSHERS 

1321 - CRUSHER OR BREAKER 
CRUSHER OR BREAKER 

5249 -COAL STORAGE AREA 

1362 - COAL STORAGE YARD 
BACKFILL PLACEMENT 

COAL STORAGE YARD EXCAVATION 

FILL MATERIAL PURCHASE 

1362 - RUC ACCOUNT TOTAL 

5255 - BARGE UNLOADING STRUCTURE & EQUIPM 

1481 - STRUCTURE, COMPLETE 
CELL CONCRm 

RUNWAY CONCRETE 

30 CY 

- 
25 

7 

50 CY 13 

19 

1 LT 19 

1 E A  4 

23 

1EA 1 

75000 CY 800 

60000 CY 214 

75000 CY 534 

140 CY 
80 CY 

____ 
25 

31.4 TN (5) 

7 

13 
- 

19 

4.5 TN 

6 T N  

14 

0 

800 

214 

534 

1,548 1,548 

209 

17 

1400 CY 18 227 

17 
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GULF POWER COMPANY 
DISMANTLING S U D Y  
R M S I O N  2 MAY 7,2009 SMnH COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE 
FERUCOA/WKOA/ 
RUC OEXRIPTION QUANIlY COST QUANIN COST QUANIN COST TOTAL $ 

312 - BOILER PLANT EQUIPMENT 
SHEET PILING 82700 SF 1,176 910 TN (136) 1,041 

WALKWAY GRATING 

WALKWAY WPFQRT STEEL 

1481 - RUC ACCOUNT TOTAL 

1486 - FLXED CRANE OR HOIST MOTOR 
FLXED CRANE OR HOIST MOTOR 

5255 - SUBCOA ACWUMTOTAL 

5258 - RECWM SYSTEM 

1541 - RECWM HOPPER &TUNNEL STRUCTURE 
HOPPER BASE SLAB 

HOPPER WALL CONCR€E 

TUNNEL 

1541 - RUC ACCOUNTTOTAL 

5262 - RADIAL STACKER CONVEYOR 

7122 - FOUNDATION 
STACKER RECWMER 

7130 - RADIAL STACKER 
RADIAL STACKER 

5262 - W K O A  ACCOUNT TOTAL 

5240 - COA ACCOUNT TOTAL 

5320 - COAL HANDLING GARAGE 
5323 - CONCR€E WORK - SUBSTRUCTURE 

3120 SF 12 

26 TN 4 

1,419 

1 LT 3 

200 CY 

405 CY 

100 LF 

35 TN 

1 E A  

1,423 

30 

61 

9 

99 

5 

121 

126 

3,265 
.. 

15 TN 

26 TN 

18 

1000 LB 

18 

16 TN 

18 

2 

30 

61 

9 

99 
~ 

5 

1801 - FOUNDATION CONCREE 
CONCRm 170 CY 26 26 



GULF POWER COMPANY 
DISMANTLING SWDY SMITH COMMON REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

PLANT DWAIL LEVEL REPORT 
DECeMEER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANITY con QUANITY COST QUANIlY COST TOTAL $ 

312 - BOILER PLANT EQUIPMENT 
5324 - 5RUCTURAL STEEL 

1802 - mUC'WRAL STEEL 
STEEL 

5325 - ARCHITEC'WRAL WORK 

11 TN 2 11 TN 0 

1802 - SUPERSTRUCTURE 
SIDING 5600 SF 20 

5320 - COA ACCOUNT TOTAL 

5340 - COAL HANDLING SWCHGEAR HSE 
5343 - CONCREE WORK - SUBSTRUCTURE 

- 
48 

1901 - FOUNDATION CONCRETE 
CONCRETE 

5345 - ARCHITECTURAL WORK 

1902 ~ SUPERSTRUCTURE CONCRETE 
CONCREE 

90 CY 

20 CY 

14 

5 

14 

5 

19 
~ ~ 

5340 - COA ACCOUNT TOTAL 

5380 - COAL HANDLING CRUSHER HSE 
5383 - CONCREE WORK - SUBSTRUCTURE 

2101 -FOUNDATION CONCRETE 
CONCRETE 

5385 - ARCHITECTURAL WORK 

2102 - SUPERSTRUCTURE CONCRm 
CONCRETE 

19 

100 CY 

40CY 

15 15 

10 

26 
~ 

10 

26 
~ 

5380 - COA ACCOUNT TOTAL 

5640 - WETASHHANDLINGSYS 
5644 -TRANSPORT SYS 

3162 - FGUNDATION 
FOUNDATION 

3164 - WMP, ASH SLUICE 
PUMP, ASH SLUICE 

85 CY 18 

1 E A  0 

18 

0 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROIECT CONTROLS SMlTH COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 $ X 1000 

REMOVAL DISWSAL SALVAGE 
FERVCOA/SUBCOA/ 
RUC DESCRIPTION QUANITY COST QUANITY COST QUANITY COST TOTAL $ 

312 - BOILER PMNT EQUIPMENT 

DRNE 
3165 - DRIVE, ASH SLUICE PUMP 

1 E A  1 

5644 - SUBCDA ACCOUNT TOTAL 

5700 - CONTROLAIRSYSTEM 
5702 . COMPRESSORS AND DRIVES, CONTROL AIR 

3301 - COMPRESSOR 
COMPRESSOR 

5720 - TREATEDWATERSYS 
5722 - WATER TREATMENT M I X  

3362 -TANK 
TANK 

TANKS (ADDED IN  1995) 

TANKS SALVAGE (ADDED IN  1995) 

3362 - RUC ACCOUNT TOTAL 

3363 - PUMP 
PUMP 

3364 - DRIVE, PUMP 
DRIVE, PUMP 

3365 - PIPING 
SNCR - WATER TREATMENT, PE 1468,2009 A 

3365 - CONTROL INSTALLATION 
CONTROL INSTALLATION 

SNCR - WATER TREATMENT, PE 1468,2009 A 

3366 - RUC ACCOUNT TOTAL 

3367 -WATER HEATER 
SNCR - WATER TREATMENT, PE 1468,2009 A 

3368 - CHLORINATOR 
CHLORINATOR 

1 T N  

4 5 4  

2 E A  

4 E A  

2 E A  

1 LT 

1 LT 

1 LT 

1 LT 

1 LT 

20 

0 

13 

6 

19 

4 

3 

19 

20 TN 

40 TN 

6 TN 

500 LB 

23 

2 

4 3 TN 

1 

20 
____ 

0 

0 

2 

1 

4 

3 

19 

23 
~ 

2 

0 4 
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GULF POWER COMPANY 
DISMANTLING STUDY SMmH COMMON REVISION 2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERUCOA/SUBCO&! 
RUC DESCRIPTION QUANITY COST QUANITY COST QUANITY COST TOTAL $ 

312 - BOILER PLANT EQUIPMENT 
3369 - FILTER 

FILTER 

SNCR - WATER TREATMENT, PE 1468,2009 A 

3369 - RUC ACCOUNT TOTAL 

3371 ~ VACUUM SYSTEM, COMPLm 
SNCR - WATER TREATMENT, PE 1468,2009 A 

3372 - DEMINERALIZER 
SNCR - WATER TREATMENT, PE 1468,2009 A 

3373 - PIPING 
PIPING 

3377 - VALVES, SPECIAL OR POWER OPERATED 
VALVES, SPECIAL OR POWER OPERATED 

3378 -TRANSFORMER 
SNCR - WATER TREATMENT, PE 1468,2009 A 

5722 - SUBCOA ACCOUNTTOTAL 

5723 - COND STOR &TRANSFER SYS 

3381 -TANK 
FOUNDATION 

5720 - COA ACCOUNT TOTAL 

312 - FERCACCOUMTOTAL 

314 - TURKGENERATORUNITS 
7740 - COOUNGWTRSYSTEM 

7741 - COOLING WTR PASSAGEWAYS 

0501 -TUNNELS, COOLING WATER PASSAGONA 
DISCHARGE PASSAGE 

INTAKE PASSAGES 

OS01 - RUC ACCOUNTTOTAL 

1 LT 

1 LT 

3 

1 24 

1 LT 

1 LT 

1 L F  

1 E 4  

1 LT 

127 

28 

1 24 

10 

17 

19 

30 CY 

110 LF 

345 LF 

381 

7 

387 

4,871 35 

10 

31 

40 

3 

124 

127 
-~ 

28 

124 

10 

17 

19 

370 

7 

377 

4,740 
. 

10 

31 

40 
- 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 SMITH COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

42 TN 

REMOVAL DISPOSAL SALVAGE FERC/COA/WBCOA/ 
RUC DESCRlPTlON QUANITY COST QUANITY COST QUANITY COST TOTAL $ 

314 - TURBOGENERATORUNITS 
7742 - COOLING WATER INTAKE STRUCTURE, CO 

0521 - COOLING WATER INTAKE STRUCTURE 
CONCRETE (FILLTUNNEL 3FT) 15 CY 3 3 

DRIVE, PUMP, COOLING WATER INTAKE 6 E A  11 (6 )  4 

14 (6) 8 

OS24 - DRIVE, PUMP 

7742 - W K O A  ACCOUNT TOTAL 

7743 - COOUNG WATER DISCHARGE STRUCTURE, 

0540 - DISCHARGE STRUCTURE 
CONCRETE (FILL TUNNEL 3FT) 15 CY 3 3 

~ _ _ _ _  ~ _ _ _ _  

58 (6) 51  7740 - COA ACCOUNT TOTAL 

7800 - UmNGSYSTEM 
7802 - OVERHEAD CRANES 

1021 - CRANE, TURBINE OVERHEAD CRANE 
CRANE, TURBINE OVERHEAD CRANE 

LUBE OIL SYSTEM 7900 ' - 
7903 - OIL STORAGE &TRANSFER FAC 

1245 - FOUNDATION, OIL STORAGE E TRANSFE 
FOUNDATION 

314 - FERC ACCOUNT TOTAL 

315 - ACCESSORY ELEC EQUIPMENT 
8020 - RACEWAYSITE 

8023 - PRECIPATATOR 

0042 - CABL€lRAYS, EACH CONTINUOUS RUN, P 
CABL!3RAY 13000 LB 

8140 - CENTRALIZED PLANT CONTROL SYS 
8141 - M m R I N G  E RELAYfNG 

1001 -INSTRUMENT: INDICATING, MEASURING 
INSTRUMENT: INDICATING, MEASURING 

1 E A  4 25 TN 

55 CY 12 

1 LT 

73 

6 13000 LB 

2 

(4) 0 

(3) 3 

2 

Page 15 



GULF POWER COMPANY 
DISMANTLING !TUDY 
REVISION 2 MAY 7,2009 

ENGINEERING E CONSTRUCTION SERVICES 
PROJECT CONTROLS SMlTH COMMON 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 0 X 1000 

15 EA 2 2 

1 E A  

1 E A  

1 LT 

2 E 4  

2 

REMOVAL DISPOSAL SALVAGE 
FERUCOWSUBCOW 
RUC DESCRIPTION QUANrrV COST QUANTI' COST QUANITY COST TOTAL $ 
315 - ACCESSORY ELEC EQUIPMENT 

8180 - RACKSLIPPANELS 
8180 - LOCAL RACKS AND PANELS 

1302 - LOCAL PANEL 
LOCAL PANEL 

83W - EMERGENCY GENERATOR S Y m M  - 600V 
8301 - GENERATOR 

1901 - 
EMERGENCY GENERATOR 

8364 - A.C. SYSTEM 120/2oS V 
8364 -TRANSFORMER SYSTEM 

2161 .TRANSFORMER- A.C. SYS. 120/208 V. 
TRANSFORMERS 

8440 - AS. SYSTEM -48OV. 
8441 - A.C. SYSTEM - DISTRIBJTION 

2301 - LT. CABLE 
CABLE (ADDED IN  1995) 

2307 - MOTOR CONTROL CENTER 
MOTOR CONTROL CENIERS (ADDED I N  1995) 

8441 - SUECOA ACCOUNT TOTAL 

8520 - ACSYSEM-6WV 
8521 - DISTRIBUTION SYSTEM 

2467 - MOTOR CONTROL CENTER 
SNCR - WATER TREATMENT, PE 1468,2009 A 

8524 -TRANSFORMER SYSTEM 

2481 -TRANSFORMER 
600 VOLT TRANSFORMER 

8520 - COA ACCOUNT TOTAL 

315 - FERCAtCOUNTTOTAI. 

3.8 TN 0 

15000 LE (15) 

6 

7 

1 LT 28 

1 E A  1 1000 LB 

29 
48 

1 
~ .~ 

7 

28 
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’\ 
GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 SMITH COMMON 

PLANT DnAIL  LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 
RUC DESCRIPTION 

316 - MISC. PLAW EQUIPMEW 
QUANrrV COST QUANllY COST QUANllY COST TOTAL $ 

1520 - INTRSlTE COMMUNICATION SYS 
1521 -TELEPHONE SYS 

1 LT a 
0001 - 

TELEPHONE SYS 8 

17,494 __ 17,702 35 (323) SMllH COMMON SUBTOTAL 

304 - CONTINGENCY 
OOW - CONTINGENCY 

0000 - CONTINGENCY 
0000 - CONTINGENCY 1,778 4 (32) 1,749 

SMllH COMMON GRAND TOTAL 19,560 39 (355) 19,243 



Lansing Smith Combined 
Cycle 

Detail Level Report 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7, 2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMITH COMBINED CYCLE UNIT 3 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 9 k 1000 

L .  - 
REMOVAL D I S P Q LA L SALVAGE %RWCOA/SUOCOA/ 

RUC DESCRIPTION QUANKY con QUANll'Y COST QUANlTY COST TOTAL $ 
307 . CONSTRUCTION CLEARING ACCTS 

1 LT 1,462 

0000 - CONSTRUCI'ION CLEARING ACCOUNTS 
0000 - CON5lRU'3ION CLEARING ACCOUNTS 

OOW - CONSTRUCllON CLEARING ACCOUNTS 
CC . CONSTRUCI'ION CLEARING ACCOUNTS 1 LT 351 

308 - ENGINEERING 
0240 - ENGINEERINGSQ 

0240 - ENGINEERING XS 
0000 - ENGINEERING SCS 

CC - ENGINEERING 

341 - STRUCTURES 5 IMPROVEMENE 
2040 - SITEIMPROVEMENTS 

2041 - YARD IMPROVEMENTS 

0011 -LANDSCAPING 
CC - LANDSCAPING, YARD IMPROVEMENTS, SI 1 LT 0 

2044 -YARD SANlTARY WATER 

0041 - PIPING SYSTEM, COMPLm 
CC - PIPING SYSTEM, COMPLFE; YARD SANK 1 E A  0 

2049 - FENCES & S P E W  ENCLOSURES 

0091 - FENCE 
CC - FENCE, FENCES AND SPECIAL ENCLOSUR 1 LT 3 

3 2wO - COA ACCOUNT TOTAL 

2120 - SITE FIRE PROTECT SYSTEM 
2121 -WATER DISTRIBUTION S Y m M  

0351 - PIPING, 4" DIA. OR OVER BEFWEEN TWO 
CC - WTR PIPING SYS, COMPT, WTR DISTRIB 1 E A  51 

0358 - HYDRANT 
CC - HYDRANT, Wm DISTRIB SYS, SITE FIRE 21 EA 6 

CC - VLV, SPEVPWR OPER; WTR DISTRIB SYS 
0359 -VALVE, SPECIAL OR POWER OPERATED 

33 €A 14 

351 

1,462 

51 

6 

14 

Page 1 



GULF POWER COMPANY ENGINEERING & CONSTRUCTION SERVICES 
DISMANTLING STIJDY SMITH COMBINED CYCLE U N n  3 PROJECT CONTROLS 
R M S I O N  2 MAY 7,2009 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X I000 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 
RUC DESCRIPTION 

341 - STRUCTURES 8 IMPROVEMENTS 
QUANITY c o g  QUANllY COST QUANrrV COST TOTAL $ 

2121 - SUBCOA ACCOUNT TOTAL 

2122 - CARBON DIOXIDE SYSTEM 

0365 - CARBON DIOXIDE SYSTEM, COMPL€E 
CC - M 2  SYS, COMPT; C02 SYS, SlTE FIRE PR 

0361 -TANK, CARBON DIOXIDE STORAGE 
CC - TANK, C02 STORAGE, C02 SYS, STTE FIR 

2122 - SUKOA ACCOUM TOTAL 

2120 - COA ACCWNT TOTAL 

2265 - ENGINEROOM 
2264 - STRUCIURAL STEEL 

0602 - SUPERSTRUCTURE (EKCLUDING BUILDIN 
CC - SUPERSIRUC (BCLUO BLCG APWRTS), 

2269 - CONCRETE WORK - SUPERSTRUCTURE 

0602 - SUPERSTRUCTURE (EXCLUDING BUILDIN 
CC - SUPERSTRUC (MCLUD B U G  APPURTS), 

0604 - EQUIPMENT FOUNDATION 
CC . EQPT FDN, CONC WORK - SUPEPSrRUC, 

2269 - SUKOA ACCOUNT TOTAL 

22M) - COA ACCWNT TOTAL 

2664 - SERVICEBLDG 
2604 - S T R W R A L  STEEL 

2302 - SUPERSTRUCTURE (EXCLUDING BUILDIN 
CC - SUPERSTRUC (MCLUD BLDG APWRTS), 

2614 - HVAC 

2352 -AIR CONDlTIONER 
CC - AC, HVAC SYS, SERVICE BLDG 

2 LT 

2 E A  

1 E A  

1 E A  

1 E A  

1 E A  

1 E A  

72 72 

0 2 LT 3 

0 2 E A  3 

1 5 

72 5 

3 

3 

6 

77 
_ _ _ ~  

7s 1 E A  (25) 51  

1 E A  

1 E A  

2 0 

77 0 

1 

55 1 E A  (17) 38 

2 2 



ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMTm COMBINED CYCLE UNIT 3 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

- - 
REMOVAL DISPOSAL SALVAGE 

FERUCOAlSUBCOAl 
RUC DESCRIPTION QUANW COST QUANITV COST Q U A N m  COST TOTAL $ 

341 - STRUCTURES b IMPROVEMENTS 
2355 - DUCTWORK 

CC - DUCMIORK, HVAC SYS, SERVICE ELDG 1 E A  0 1 E A  1 1 

4 
.~ 

2614 - SUBCOA ACCOUNT TOTAL 2 1 

2617 - RRE PROTECnON SYSTEM 

2380. FIRE PROTECnON SYSTEM, COMPLETE 
CC - FIRE PROTECT MS,  COMPLETE; FIRE PR 1 E A  7 

64 
~ 

1 2 6 w  - COA ACCOUNT TOTAL 

2700 - WATERTREATBLDG 
2704 - STRUCTURAL STEEL 

2802 - SUPERSTRUCTURE (EXCLUDING EUILDIN 
CC - SUPERSTRUC (EXCLUD ELDG APPURTS), 

2706 - BUILDING APPURTENANCES 

2834 - PUMP 
CC - PUMP, ELDG APPURTENANCES, WTR TRE 

2835 - PUMP DRIVE 
CC - PUMP DRIVE, ELDG APPURTS, WTR TRE 

1 E 4  66 1 EA (27) 39 

2 E A  

2 E 4  

2 E A  0 0 

0 

0 1 

(27) 40 

2706 - SUBCOA ACCOUNT TOTAL 

2700 - COA ACCOUNT TOTAL 

2820 - HYDROGENHOUSE 
2824 - STRUCTURAL STEEL 

3402 - SUPERSTRUCTURE (EXCLUDING BUILDIN 
CC - SUPERSTRUC (EXCLUD ELDG APWRTS), 

1 

67 

1 E A  47 

47 

1 E A  37 

29W - COOLING WATER CHLORINATION HOUSE 
2904 - STRUCTURAL STEEL 

3802 - SUPERSTRUCTURE (EXCLUDING EUILDIN 
CC - SUPERSTRUC (EXCLUD ELDG APPURT'S), 1E4 1EA 37 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 SMITH COMBINED CYCLE UNIT 3 

PLANT D€t'AIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERUCOMSUKOM 
RUC DEXRIPnON 

341 - STRUCTURES B IMPROVEMENTS 
QUANlTf ton QUANlTf COST QUANlTf COST TOTAL $ 

2905 - ARCHITEC'WRAL WORK 

3802 - SUPERSIRUCTJRE (EXCLUDING BUILDIN 
CC - SUPERSTRUC (MCLUD BLDG APPURTENA 

CC - SUPERSTRUC (EXCLUD BLDG APWRTS), 

3802 - RUC ACCOUNT TOTAL 

2906 - BUILDING APPURTENANCES 

3840 - LIGHTING SYSTEM, COMPLETE 
CC - LIGHTING SYS, COMPL€l€; BLDG APPUR 

3851 - HEATER 
CC - HTR, BLDG APPURTENANCES, COOLING 

2906 - W K O A  ACCOUNT TOTAL 

2900 - COA ACCOUNT TOTAL 

3300 - SEWAGE TREATMENT FACILITY 
3301 - COUECnON SYSTEM 

5801 - PIPING 
CC - PIPING, COLLECTION SYS, SEWAGE TREA 

5802 - PUMP 
CC - WMP, COLLECnON SYS, SEWAGE TREAT 

5803 - DRIVE, PUMP 
CC - DRIVE, PMP; COLLECT SYS, SEWAGE TRE 

3301 - SUKOA ACCOUNT TOTAL 

3302 - SEDIMENTAlTON FACILITIES 

5821 -TANK 
CC - TANK, SEDIMENT FAC, SEWAGE TREAT F 

5822 -AGITATOR 
CC - AGITATOR, SEDIMENT FAC, SEWAGE TRE 

1 E A  

1 E A  

1 E A  

1 LT 

3 E A  

3 E 4  

1 E A  

1 E A  

47 

47 

1 

1 

1 

95 

1 

1 

1 

1 LT 0 

0 

1 

1 

3 E A  0 1 

1 

0 3 
__ ~ 

IEA 0 3 

3 
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GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 SMITH COMBINED CYCLE UNIT 3 

PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31.2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERC/COA/SU K O A /  
RUC DESCRIPTION 

341 - STRUCIURES & IMPROVEMENTS 
QUANITY COST QUANllY COST QUANlTf COST TOTAL $ 

5823 - PIPING 

CC - PIPING, SEDIMENT FAC, SEWAGE TREAT 1 LT 0 1 LT 0 0 

3302 - SUBCOA ACCOUNT TOTAL 

3300 - COA ACCOUNT TOTAL 

3400 - WASTE WATER TREATMENT SYSTEM 
3401 - COLLECnON SYSTEM 

6301 ~ PIPING 
CC - PIPING, COLLECT SYS, WASTE Wm TREA 

6302 - PUMP 
CC - PUMP, C O L L M  SYS, WASTE Wm TREAT 

6303 - DRIVE, PUMP 
CC - DRIVE, PUMP; COLLECT SYS, WASTE WT 

6305 - FILTRATION SYSTEM (OIL - WATER SEPA 
CC - FILTR N S  (OIL-WTR SEPARATOR), COLL 

3401 - SUBCOA ACCOUNT TOTAL 

341 - FERC ACCOUNT TOTAL 

' 342 - FUEL HOLDERS 
49W - GASFUELSYSTEM 

4901 - FUEL SUPPLY SYSTEM 

0001 - PIPING, 4" DIA. OR OVER BEMlEEN TWO 
CC - PIPING 4" &< B€WN REnREMT U N m ,  

0002 - VALVE, SPECIAL OR POWR OPERATED 
CC - VLV, SPEC/PWR OPER, FUEL SUPPLY SYS, 

0003 - METER 
CC . METER, FUEL SUPPLY SYS, GAS FUEL SYS 

0004 - HEATER 
CC - HEATER, FUEL SUPPLY SYS, GAS FUEL SY 

1 LT 

8 E A  

8 E A  

6 

9 

8 

3 

1 

1 E A  2 

14 

448 

1 LT 23 

73 EA 14 

4 E A  3 

4 E A  13 

1 LT 

0 

0 

1 E A  0 

1 

8 

8 E A  

___ 
0 6 

0 9 

0 

9 

3 

1 

23 

14 

3 

13 
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ENGINEERING & CONSTRUCTION SERVICES GULF POWER COMPANY 
DISMANTLING STUDY S M m  COMBINED CYCLE UNIT 3 PROJECT CONTROLS 
R M S I O N  2 MAY 7,2009 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL DISPOSAL SALVAGE FERUCOA/SUKOA/ 
RUC 

342 - FUELHOLDERS 
QUANllY COST QUANITY COST TOTAL $ DESCRIPTION QUANITY COST 

0006 - PURIFER 
CC - PURIFER, FUEL SUPPLY SYS, GAS FUELS 6EA 14 

0010 - GAS ANALYZER 
CC -GAS ANALYZER, FUEL SUPPLY SYS, GAS F 1 E A  4 

14 

4 
~ ~ 

71 4901 - SUBCOA ACCOUNT TOTAL 71 

4980 - SUPPLEMENTAL FUEL SYSTEM - WASTE HEAT STE 
4982 - BOILER BURNERS 

0226 - REGULATOR STATION 
CC - REGULATOR 5fA, FUEL SUPPLY FAC, SUP 

5020 - BLOWWWN SYSTEM 
5021 -TANKS 

0752 -TANK 
CC - TANK, BLOWDWN SYS MKS 

5022 - PIPING 

0761 - PIPING, 4" OIA. OR OVER BEM/EEN TWO 
CC - PIPING 4" &< BFlwN RETIREMT UNm,  

5020 - COA ACCOUNT TOTAL 

6560 - VENT AND DRAIN SYSTEMS 
6566 -VENT AND DRAIN SYSTEMS 

4706 - COLLECnON TANK 
CC -COLLECTION TANK, VENT & DRAIN SYS 

6580 - CONDENSATE PUMPS & DRNE5 
6585 -CONDENSATE WMPS B DRNES 

4981 - PUMP, CONDENSATE 
CC - PUMP, CONDENSATE; CONDENSATE W M  

4982 - DRIVE, PUMP 
CC - DWE,  PUMP; CONDENSATE PUMPS&DRI 

4 E A  

2 E A  1 2 E A  0 1 

2 E A  1 1 

0 3 3 

1 E A  3 1 E A  4 0 

2 E A  

2 E A  

2 E A  0 2 

1 

0 2 6585 . SUKOA ACCOUNT TOTAL 2 
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GULF POWER COMPANY ENGINEERING & CONSTRUCTION SERVICES 
DISMANTLING STUDY SMITH COMBINED CYCLE UNIT 3 PROJECT CONTROLS 
REVISION 2 MAY 7,2009 

PLANT DETAIL L M L  REPORT 
DECEMBER 31.1009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERWCONSUECON 
R K  DESCRIF"ION 

342 - FUELHOLDERS 
QUANrrV COST TOTAL $ QUANrrV cog  QUANrrV COST 

342 - FERC ACCOUNT TOTAL 

343 - PRIMEMOVERS 
7020 - ENGINE E EQUIPMENT 

7021 -AIRCRAFT - ENGINE 

0028 - FOUNDATION, IF WILT SEPARATELY 
CC - FDN, IF BUILT SEPARATELY; AIRCRAFT - 

0029 -CASE 
CC - M E ,  AIRCRAFT - ENGINE EEQPT (RU'S 

0030 - COMPRESSOR ROTOR 
CC - COMPRESSOR ROTOR, AIRCRAFT. ENGI 

0031 . COMPRESSOR DISC OR STUB SHAFT 
CC - COMPRESSOR DICS OR STUB SHAFT, AIR 

0032 - COMPRESSOR TIE BOLTS 
CC - COMPRESSOR TIE BOLTS, AIRCRAFT - EN 

0033 - COMPRESSOR BLADES 
CC - COMPRESSOR BLADES, AIRCRAFT - ENGI 

0034 - COMPRESSOR DIAPHRAGMS 
CC - COMPRESSOR DIAPHRAGMS, AIRCRAFT - 

0035 - COMBUSTION UNERS 
CC - COMBUSTION UNERS, AIRCRAFT - ENGI 

0036 - HOT GAS TRANSITION PIECES 
CC - HOT GAS TRANSITION PIECES, AIRCRAFT 

0037 -TURBINE ROTOR 
CC - TURBINE ROTOR, AIRCRAFT - ENGINE &E 

0040 . TURBINE B M D B  
CC - TURBfNr BUD&, ~~~~ * EN6INe B 

CC -TURBINE NOZZLES, AIRCRAFT - ENGINE 
0041 -TURBINE NOZZLES 

0043 - FUEL NOZZLES AND MANIFOLDS 
CC - FUEL NOZZLES &MANIFOLDS, AIRCRAFT 

2 E A  

1 E A  

2 E A  

40 EA 

2 LT 

2 E A  

2 E A  

2 LT 

2 LT 

2 E A  

U E 4  

8 E A  

2 LT 

~- 
80 4 0 84 

50 

55 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

2 E A  5 

1 E A  (3) 

55 

52 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
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GULF POWER COMPANY ENGINEERING & CONSTRUCTION SERVICES 
DISMANTUNG STUDY SMITH COMBINED CYCLE UNn 3 PROJECT CONTROLS 
R M S I O N  2 MAY 7,2009 

PLANT DETAIL L M L  REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERUCONSUBCON 
RUC DESCRIPTION 

343 - PRIMEMOVERS 
QUANITY COST QUANrrV COST QUANrrV COST TOTAL $ 

0048 - SHROUD 
CC - SHROUD, AIRCRAFT - ENGINE EEQPT (R 6 E A  0 

7021 - SUKOA ACCOUNTTOTAL 

7023 -AIRCRAFT - ENGINE 

0074 - FILTER UNIT 
CC - FILTER UNlT, AIR INTAKE SYS, ENGINE E 

0076 - FILTERS 
CC - FILTERS, AIR INTAKE SYS, ENGINE E EQP 

0078 - SALT REMOVAL SYSTEM 
CC - SALT REMOVAL, PE 1403,2009 ADDmO 

7023 ~ SUKOA ACCOUNT TOTAL 

7025 -AIRCRAFT - ENGINE 

0100 - INSTRUMENT AND CONTROL SYSTEM, CO 
CC - INSTRUECNTRL SYS, COMPLETE; INSTRU 

7026 -AIRCRAFT - ENGINE 

0130 - STARTING SYSTEM/START MODULE CUE 
CC - STARTING SYSTEM/START MODULE CUE 

7020 - COA ACCOUNT TOTAL 

7040 - COOLINGSYSTEM 
7041 - COOLING WATER SUPPLY SYSTEM 

0161 - PIPING, 4” DIA. OR OVER E W E E N  TWO 
CC - PIPING 4“ E< EEWN RmREMT UNITS, 

0162 - VALVE, SPECIAL OR POWER OPERATED 
CC - VALVE, SPECIAL OR PWR OPERATED; CO 

CC - FIJMP, COOLING WTR SUPPLY SYS, COOL 

CC - DRIVE, PUMP; COOLING WR SUPPLY SY 

0163 - PUMP 

0164 ~ DRIVE, PUMP 

2 E A  

2 LT 

1 LT 

2 E A  

105 

4 2 E A  

1 2 LT 

860 

864 

226 

2 E A  21 

4 E A  

4 E A  

2 E A  

2 E A  

1,217 

59 

3 

22 

9 

5 

11 

1 

12 

__ 
17 

2 E A  

0 
__ 

(3) 107 

14 

2 

860 

876 
~ 

226 

21 

(3) 1,230 
____ ~. . 

59 

3 

21 

9 



GULF POWER COMPANY 
DISMANTUNG STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING & CON!TRUCTION SERVICES 
PROJECT CONTROLS S M m  COMBINED CYCLE UNIT 3 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

REMOVAL DtSPO5AL SALVAGE 
FERyu)A/WBcoA/ 
RUC DESCMPT~ON OUANW cost QUANrrY c o s  QUANrrY COST TOTAL B 

343 . PRIME MOVERS 

7041 - SUKOA ACCOUNT TOTAL 

7044 -SPRAY SYSTEM 

0221 - SPRAY DISTRIBUTION SYSTEM, COMPLET 
CC - SPRAY D I W B  SYST, COMPL€E; SPRAY 

7045 - HEAT EXCHANGER 

0243 - HEAT EXCHANGER 
CC - HEAT EXCHANGER, HEAT MCHR, COOUN 

7040 - COA ACCOUNT TOTAL 

7060 - LUBRICATION SYSTEM 
7061 - LUBE OIL SUPPLY SYSTEM 

0281 - PIPING 
CC - PIPING, LUBE OIL SUPPLY SYS, LUB SYS 

0282 - PUMP 
CC - PUMP, LUBE OIL SUPPLY SYS, LUB SYS 

0283 - DRIVE, WMP 
CC - DRIVE, PUMP; LUBE OIL SUPPLY SYS, LU 

7061 - SUKOA ACCOUNT TOTAL 

7062 - LUBE OIL PURIFICATION SYSTEM 

0301 - FILTER 
CC - FILTER LUBE OIL WRIF SYS, LUB SYS 

0303 - COOLER 
CC - COOLER, LUBE OIL PURIF SYS, LUB SYS 

7062 - SUBCOA ACCOUNT TOTAL 

7063 - LUBE OIL STORAGE FACILmES 

0321 -TANK 
CC -TANK, LUBE OIL STOR SYS, LUB SYS 

7060 ~ COA ACCOUNT TOTAL 

2 E A  

Z E A  

3 LT 

1s EA 

15 EA 

6 E A  

4 E A  

3 E A  

93 

3 

3 

99 

8 

20 

2 E A  5 

6 E A  

4 E A  

5 

15 EA 0 

__ 
0 

3 

2 
- - 
5 

~ 

92 

3 

8 

103 
- 

1 

4 

2 
- 

7 

8 

9 

24 



GULF POWER COMPANY 
DISMANTLING S N D Y  
R M S I O N  2 MAY 7, 2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMM'H COMBINED CYCLE UNM' 3 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 9 X 1000 

REMOVAL DISPOSAL SALVAGE FERUCOIVWKON 
RUC DESCRIPTION 

343 - PRIMEMOVERS 
COST TOTAL $ QUANITY COST QUANITi' COST QUANITY 

7080 - HRSG 
7078 - FEEDWATER HEATERS 

0381 - FEEDWATER HEATERS, ANY PRESSURE 
CC - FEEDWm HTRS, ANY PRESS; FEEDWTR 

7079 - BOILER BURNERS SUPPLEMENTAL (DUCT) 

0391 - BOILER BURNERS COMPLm 
CC - BOILER BURNERS COMPLETE, BOILER BU 

7081 - STEAM GENERATOR 

0401 - HEAT EXCHANGER 
CC - HEAT EXCHGR, STM GEN, WSTE HEAT ST 

0404 -WATER COLUMN OR WATER WALL 
CC - WTR C O W R  WALL, STM GEN, WSTE H 

0409 - INLET DUCT 
CC - INLET DUCT, STM GEN, WSTE HEAT M 

0412 - HP SUPERHEATER 
CC - HP SUPERHTR, STM GEN, WSTE HEAT ST 

0415 - CHEMICAL W N I N G  SYSTEM 
CC - CHEM CLEAN SYS, STM GEN, WSTE HEAT 

0416. HP EVAPORATOR 
CC - HP EVAPORATR, STM GEN, WSTE HEATS 

0417 - HP ECONOMIZER 
CC - HP ECONOMIZR STM GEN, WSTE HEATS 

0418 - HP DRUM 
CC - HP DRUM, STM GEN, WSTE HEAT GE 

0419 - I P  SUPERHEATER 
CC - IP SUPERHTR, STM GEN, WSTE HEAT ST 

0420 - IP EVAPORATOR 
CC - IP EVAPORATR, STM GEN, WSTE HEAT ST 

0422 - IP ECONOMIZER 
CC - I P  ECONOMIZR, STM GEN, WSTE HEATS 

2 E A  

2 LT 

35 

1 

2 E A  13 

2 

10 

87 

1 LT 6 

2 E A  97 

2 E A  92 

2 E A  91 

2 E A  86 

2 E A  74 

2 E A  73 

2 E A  

2 LT 

2 E A  

1 LT 

74 

13 

17 

4 

52 

7 

109 

14 

29 

6 

62 

87 

13 

97 

92 

91 

86 

74 

73 

Page 10 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 SMITH COMBINED CYCLE UNn 3 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 S X 1000 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 
RLK DESCRIPTIDN 

343 - PRIME MOVERS 
QUANITY COST QUANITY COST QUANITY CO5T TOTAL $ 

0423 - LP SUPERHEATER 
CC . LP SUPERHTR, !TM GEN, WSTE HEAT ST 

0424 - IP DRUM 
CC - IP DRUM, STM GEN, WSTE HEAT STM GE 

0425 - LP EVAPORATOR 
CC - LP EVAPORATR, SM GEN, WSTE HEATS 

0426 - LP DRUM 
CC - LP DRUM, STM GEN, WSTE HEAT STM GE 

0427 - REHEATER 
CC - REHTR, STM GEN, WSTE HEAT STM GEN 

0428 - DEAERATDR 
CC - DEAERATOR, STM GEN, WSTE HEAT STM 

0429 - STACK 
CC - STACK, STM GEN, WSTE HEAT STM GEN 

7081 - SUBCOA ACCOUNT TOTAL 

7082 - FEEDWATER PIPING SYSTEM 

0421 ~ PIPING 
CC - PIPING, FEEDWlR PIPING SYS, WSTE HE 

7083 - FEEDWATER PUMPS E DRIVES 

0441 - PVMP, FEEDWATER 
CC - PUMP, FEEDWlR; FEEDWlR PMPSEDRIV 

CC - DRIVE, PUMP; FEEDWTR PMMDRIVES, 
0442 - DRM,  PUMP 

0443 - DRIVE COUPLING 
CC. DRIVE CPLNG, REDWIR PMPSEDRIVES, 

W44 - FaVNDATION 
CC - FDN, FEEDWTR PMPSEDRIVES, WSTE HE 

7083 - SUBCOA ACCOUNT TOTAL 

2 E A  73 

Z E A  86 

2 E A  73 

2 E A  74 

2 E A  87 

2 E A  62 

2 E A  62 

1,146 

1 LT 13 

I E A  103 

1EA 2 

1 E A  3 

1EA 0 IEA 

80 

0 

73 

86 

73 

74 

a7 

62 

62 
- ~ 

1,226 

13 

97 

2 

3 

0 

Page 11 



ENGINEERING & CONSTRUCTION SERVICES 
PROlECT CONTROLS mi COMBINED CycLe U N ~  

'UNt DETAXL LEVEL REPOR'I 
IECEHBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANITY c o g  QUANITY COST QUANITY COST TOTAL $ 

343 - PRIMEMOVERS 
7085 - FEEDWATER DEMINERALIZE SYSTEM 

0482 -TANK 
CC ~ TANK, FEEDWR DEMINERAL SYS, WSTE 

0483 - PUMP 
CC ~ WMP, FEEDWFR DEMINERAL SYS, WSTE 

0485 - PIPING UNDER 4" DIA. 
CC ~ PIPE < 4", FEEDWm DEMINERAL SYS, W 

0489 - FILTER 
cc - FILTER, FEEDWFR OEMINERAL SYS, WST 

0493 - PIPING, 4"DIA. OR OVER E W E E N  TWO 
CC ~ PIPING, >/= 4" EETWN RETIREMT UNITS 

7085 - SUBCOA ACCOUNTTOTAL 

7087 -TREATED WATER NEUTRALIZATION SYSTE 

0541 - WMP 
CC . PUMP, WSTE TREATMT, TREATD Wm NE 

0544 - PIPING 
CC * PIPING, WSTE TREATMT, TREATD WlR N 

OS45 -FOUNDATION 
CC . FDN, WSTE TREATMT, TREATD Wm NEU 

0546 - NELiTRAUZATION U N l l  
CC ~ NEUTRALIZ UNIT, W 5 E  TREATMT, TREA 

7087 - SUBCOA ACCOUNTTOTAL 

7088 - SERVICE WATER PUMPING STRUClURE 

OS61 - SUPERSTRUCNRE, COMPLm 
CC . SUPERSTRUC, CMPT; SERV WlR PMP STR 

0565 - AIR CONDITIONER 
CC ~ AC, CMW, SERV WlR PMP STRUC, SERV 

7088 ~ SUBCOA ACCOUNT TOTAL 

2 E A  

2 E A  

1 LT 

2 E A  

2 E A  

2 E A  

1 LT 

2 E A  

1EA 

1 E A  

1 E A  

3 2 E A  0 3 

5 2 E A  0 5 

22 22 

9 

7 

46 

2 E A  20 

20 

29 

7 
~ 

0 66 

0 2 E A  0 0 

1 

3 

14 

2 E A  

1 E A  

0 

27 

18 27 

1 

3 

8 1 E A  (5) 3 



GULF POWER COMPANY 
DISMANTLING S N D Y  
R M S I O N  2 MAY 7,2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMITH COMBINED CYCLE UNlT 3 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERUCOIVSUBCOA/ 
RUC DESCRIPTION QUANrrY COST QUANrrY COST QUANITY COST TOTAL $ 

343 - PRIMEMOVERS 
7089 - PLANT SERVICE WATER SYSTEM 

0570 -PUMP 
CC ~ PMP, PLT SERV hlR SY5, SERV WTR SYS 

OS72 - DRIVE, MAIN LINE, 4" DIA. OR OVER BET 
CC - DR, MAIN LN, >/= 4" B W N  RmREMT 

OS73 . VALVE, SPECIAL OR POWER OPERATED 
CC - VLV, SPEC OR PWR OPER; PLT SERV WTR 

0578 - PIPING UNDER 4" DIA. 
CC - PIPE < 4", PLT SERV WlR SYS, SERV WT 

7089 - SUBCOA ACCOUNT TOTAL 

7093 - CONTINOUS EMISSION MONITORING S Y T  

1051 - SAMPLE TRANSPORT UMBILICAL 
CC - SMPL TRANSP UMBIL CONTIN EMISSN M 

1053 -ANALYZER 
CC -ANALYZER, COMIN EMISSN MONITR SYS 

1055 - FLOW MONITOR 
CC - FLOW MONITOR, CONTIN EMISSN MONIT 

1056 - CONTROL SYSTEM 
CC - CNTRL SYS, COMIN EMISSN MONlTR SY 

1058 - SHELTER 
CC - SHELTER, CONTIN EMISSN MONITR SYS 

1061 - HVAC 
CC - HVAC, CDNTN EMISSN MONITR SYS 

7W3 . WBCOA ACCOUNT TOTAL 

7080 - COA ACCOUNT TOTAL 

2 E A  

2 E A  

11 EA 

1 LT 

1 E A  

6EA 

1 E A  

1 E A  

1 E 4  

1EA 

14 

13 

2 

9 

38 

1 

1 

1 

1 

1 

5 

10 

1,428 214 

2 E A  (1) 13 

13 

2 

1 

i 

1 

1 

1 



GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7, 2009 

ENGINEERING & CONSTRUCnON SERVICES 
PROIECT CONTROLS SMITH COMBINED CYCLE UNIT 3 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERVCOA/SUKDA/ 
RUC DESCRIPTION 

343 - PRIMEMOVERS 
QuANITY con QUANIlY COST QUANTY COST TOTAL $ 

7120 - CONDENSATESYmM 
7120 -CONDENSATE WMPS & DRIVES 

4981 -PUMP, CONDENSATE 
CC - PMP CONDENSATE, CONDEN P M W R S ,  

4982 - DRIVE, PUMP 
CC - D 4  PMP; CONDEN PMPS&DRS, CONDEN 

7120 - SUBCOA ACCOUNTTOTAL 

7125 -CONDENSATE BOOSTER PUMPS & DRIVES 

5001 - PUMP, CONDENSATE BOOSTER 
CC - PMP,COND BOSTR; COND BOSTR PMPS& 

5002 - DRIVE, PUMP 
CC - PMP, COND BOSTR PMPS&DRS, COND SY 

7125 - SUBCOA ACCOUNT TOTAL 

7130 -CHEMICAL FEED SYSTEM 

5101 - WMP 
CC - PMP, CHEM FEED SYS, COND AUX SYS 

5102 - DRIVE, PUMP 
CC - DR,PMP; CHEM FEED MS, COND AUX SYS 

5103 -TANK 
CC - TANK, CHEM FEED M5, COND AUX SYS 

5104 - CHEMICAL FEED PIPING SYSTEM, COMPL 
CC - CHEM FEED PIP SYS, CMPT; CHEM FEED 

7130 - SUBCDA ACCOUNTTOTAL 

7120 - COA ACCOUNT TOTAL 

2 E A  

2 E A  

2 E A  

2 E A  

6 E A  

6 E A  

3 E A  

3 E A  

2 E A  0 

10 

1 

1 

0 

2 E A  0 

5 

3 E A  0 

0 

0 

6 E A  0 

3 E A  0 

~ 

0 

9 

1 

1 

2 
~~ 

2 

1 

1 

1 

5 

17 0 
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GULF POWER COMPANY ENGINEERING & CONSTRUCTION SERVICES 
DISMANTLING m D Y  SMmi COMBINED CYCLE UNlT 3 PROIECT CONTROLS 
R M S I O N  2 MAY 7,2009 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERUCOA/SUBCOA/ 
RUC DESCRIPTION 

343 - PRIMEMOVERS 
QUANITY COST QUANITY COST QUANTf COST TOTAL $ 

7140 - CONDENSATE AUXILIARY SYSTEM 
7145 - CONDENSATE OVERFLOW & RECIRC 

5161 - PIPING, 4" DIA. OR OVER BETWEEN TWO 
CC - PIPE >I= 4" BEMlN RmREMT UNITS, S 

5162 - VALVE, SPECIAL OR WWER OPERATED 
CC - VLV, SPEC/PWR OPER; SPRAY W l R  SYS, 

7145 - WBCOA ACCOUNT TOTAL 

7146 - BLOWDOWN SYSTEM 

0752 -TANK 
CC -TANK, TANKS, BLOWDOWN 5Y5 

7147 - BLOWWWN SYSTEM 

0761 - PIPING, 4" DIA. OR OVER BEMlEEN TWO 
CC - PIPING >/= 4" BEMlN RmREMT UNITS, 

CC - VLV, SPEC OR PWR OPER; PIPING, BLOW 

0761 - RUC ACCOUNT TOTAL 

7140 - COA ACCOUNT TOTAL 

343 - FERC ACCOUNT TOTAL 

344 - GENERATORS 
7520 - TURBINE GENERATOR SYSTEM 

7522 -TURBINE 

0012 - SPINDLE OR SHAFT 
CC - SPINDLUSHAFT, TURBINE, STM TVRB GE 

0013 - BLADING, ROTATING, COMPLm ROW 
CC . BLADING, ROT, CMPT ROW TURBINE, ST 

0014 - BLADING, STATIONARY, COMPLm ROW 
CC . BLADING, STAT, CMPT ROW; TURBINE, 5 

0016. CONTROL INSTALLATION ATTURBINE 
CC ~ CNlRL INStAL ATTURBINE, TURBINE, ST 

I E A  

18 EA 

3 E A  

1 E A  

45 EA 

2 E A  

28 EA 

28 EA 

IEA 

__ .~ 

3 3 

1 3 E A  0 1 

4 

10 

14 

19 

2,798 241 



GULF POWER COMPANY ENGINEERING &CONSTRUCTION SERVICES 
DISMANTLING SrUDY SMITH COMBINED CYCLE UNIT 3 PROJECT CONTROLS 
R M S I O N  2 MAY 7,2009 PLANT DETAIL LEVEL REPORT 

DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERUCOA/SUBCOA/ 
RUC DESCRIPTION 

344 - GENERATORS 
QUANITV COST QUANITV COST QUANITV COST TOTAL 8 

0017 -TURBINE NOZZLE BLOCKS 
CC - TURB NO2 ELKS, TURBINE, STM TURB GE 

7528 -TURBINE STEAM PIPING SYSTEM 

0141 - VALVE, SPECIAL OR POWER OPERATED 
CC - VLV, SPEUPWR OPER; TURB STM PIPE S 

0142 - PIPING, 4" DIA. OR OVER BEMlEEN TWO 
CC - PIPE >I= 4" BEWN RETIREMT UNITS, T 

0143 . PIPING, UNDER 4" DIA. 
CC - PIPE e 4", TURB STM PIPE SYS, TURB GE 

7528 - WBCOA ACCOUM TOTAL 

7540 - GENERATORSYSTEM 
7541 -GENERATOR 

0041 - STATOR 
CC - STATOR, GENERATOR, GEN SYS 

0042 - ROTOR 
CC - ROTOR, GENERATOR, GEN SYS 

0043 - BEARING PLATES 
CC - BEARING PLS, GENERATOR, GEN SYS 

O W  - CASING OR SHEU Wrrn INSULATION 8 L 
CC - WING/SHELL W INSUL& LAG, GENERAT 

0045 - STATOR COILS 
CC - STATOR COILS, GENERATOR, GEN SYS 

W46 - ROTOR COILS 
CC ~ ROTOR COILS, GENERATOR, GEN SYS 

0047 -WEDGES 
CC - WEDGES, GENERATOR, GEN SYS 

0048 - RETAINING RINGS 
CC ~ RETAIN RINGS, GENERATOR, CEN SYS 

1 E A  0 

10 EA 16 

2 E A  93 

1 LT 8 

118 

3 E A  0 

3 E A  0 

3 E A  0 

3 E A  0 

3 LT 0 

3 LT 0 

3 LT 0 

3 LT U 

0 

16 

93 

8 

Page 16 



7701 - SUBCOA ACCOUNTTOTAL 

7702 - CONDENSER CONNEtnONS 

0341 - PIPING, 4" DIA. OR OVER BEIWEEN TWO 
CC . PIPE >/= 4" BEMlN RETIREMT UNITS, C 

0343 - PIPING, UNDER 4" DIA. 
CC . PIPE < 4", COND CONNS, CONDEN SYS 

7702 - SUBCOA ACCOUNT TOTAL 

77W - COA ACCOUNT TOTAL 

7 7 y  - COOUNGWATERSYSTEM 
7742 - COOLING WATER INTAKE STRUCWRE 

0523 - PUMP 
CC - PMP, COOL WTR INTK STRUC, COOL WTR 

0526 - PIPING SYSTEM, COMPLEE 
CC ~ PIPE SYS, COMPLT; COOL WTR INTK STR 

3 E A  78 

3 E A  3 

81 

2 E A  95 

2 E A  4 

GULF POWER COMPANY 
DISMANTLING STUDY 
R M S I O N  2 MAY 7,2009 

ENGINEERING &CONSTRUCTION SERVICES 
PROJECT CONTROLS S M m  COMBXNED CYCLE UNIT 3 

PLANT D€TAZL LEVEL REPORT 
DECEMBER 31,2009 1 X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANlTY COST QUANlTY COST QUANITY COST TOTAL $ 

344 - GENERATORS 
7542 - EXCmR 

0060 - EXUTOR 
CC . EXWOR, EXCmR, GEN SYS 

7544 - GENERATOR COOLING AND PURGE SYSTEM 

0102 -COOLING UNIT 
CC ~ COOUNG UNIT, GEN COOLEPURGE SYS, 

7540 - COA ACCOUNT TOTAL 

7700 - CONDENSING SYSTEM 
7701 -CONDENSER 

0322 - lUBES, CONDENSER 
CC .TUBES, COND; CONDENSER, COND SYS 

0327 - FOUNDATION 
CC ~ FDN, CONDENSER, COND SYS 

2 E A  

1 LT 

3 E A  

3 E A  

100 

31 

21 

53 

152 

4 

17 

3 E A  3 

3 

2 E A  0 

0 

0 

3 E A  

78 

6 

84 
_______ 

95 

5 

100 
-~ 

31 

21 
__ .____ 

53 

153 
___ 

0 3 

17 



GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7,2009 SMITH COMBINED CYCLE UNIT 3 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31.2009 Z X 1000 

ENGINEERING & CONSTRUOION SERVICES 
PROJECT CONTROLS 

SALVAGE FERUCOA/SUecoA/ 
RUC DES C Rl PlY 0 N QUANm QUANlTY COST QUANm COST TOTAL $ 

344 - GENERATORS 

7742 - SUBCOA ACCOUNT TOTAL 

7760 - COOUNGTOWER 
7764 - STRUCTURAL STEEL 

0802 - SUPERSTRUCTURE (EXCLUDING BUIIDIN 
CC - SUPERSTRUC (MCLUD BLDC APWRTENS 

7766 - COOLING TOWER EQUIPMENT 

0821 - WMP 
CC - PMP, COOL TWR EQPT, COOL TWR 

0822 - DRIVE, PUMP 
CC - DRIVE, PMP; COOL TWR EQPT, COOL TW 

0824 - FAN 
CC - FAN, COOL TWR EQPT, COOL TWR 

0825 - DRIVE, FAN 
CC - DRIVE, FAN; t o o L  TWR EQPT, COOL TW 

0837 - FAN GEAR BOX 
CC - FAN GEAR BX, COOL TWR EQPT, COOL T 

7766. SUBulA ACCOUM TOTAL 

7760 - COA ACCOUNT TOTAL 

7900 - LUEEOILN5EM 
7903 - OIL STORAGE AND TRANSFER FACILlTIES 

1241 -TANK 
CC -TANK, OIL STOWFER FAC, LUBE OIL SY 

1245 - FOUNDATION 
CC - FDN, OIL STORmFER FAC, LUBE OIL SYS 

7903 - SUBCOA ACCOUNT TOTAL 

344 - FERCACCOUNTTOTAL 

~ 

21 0 21 

1 E A  299 

2 E A  12 

2 E A  6 

10 EA 3 

10 EA 1 

10 EA 4 

26 

325 

212 

12 

6 

3 

1 

2 E A  2 2 E A  0 2 
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GULF POWER COMPANY 
DISMANTLING STUDY 
REVISION 2 MAY 7, 2009 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMITH COMBINED CYCLE UNn 3 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE 
FERC/COA/SUBCOA/ 
RUC DESCRIPTION QLIANITY C O S  QUANRY COST QUANITV COST TOTAL $ 

345 - ACCESSORY ELECTRIC EQUIP 
8040 - RACEWAY SYSTEM-BUILDINGS 

8043 - STEAM GENERATING BUILDING 

0241 - CONDUIT, EACH CONTINUOUS RUN 
CC - CONDUIT, EA CONTIN RUN; STM GEN BL 

8045 - ALL OTHER BUILDINGS 

0281 - CONDUIT, EACH CONTINUOUS RUN 

0282 - CABLETRAYS, EACH CONTINUOUS RUN 

CC - CONDUIT, EA CONTIN RUN; ALL OTHER E 

CC - CABLETRAYS, EA CONTIN RUN; ALL OTHE 

100 EA 23 23 

36 EA 

8 E A  

10 

17 

10 

17 
-~ 

27 

50 

8045 - SUBCOA ACCOUNT TOTAL 27 

50 8040 - COA ACCOUNT TOTAL 

8060 . GROUNDSYSTEM 
8061 - SITE GROUND 

W O O  - SITE GROUND SYSTEMS, COMPLm 
CC - SITE GROUND SYS, COMPT; SITE GRND S 

8063 - GENERATOR NEUTRAL GROUND 

0442 -TRANSFORMER 
CC - XFMR, GEN NEUT GRND, GROUND SYS 

0444 - RESISTOR 
CC - RESISTOR, GEN NEUT GRND, GROUND S 

8063 - SUBCOA ACCOUNT TOTAL 

1 E A  20 20 

3 E A  1 

3 E A  1 

3 E A  0 0 

1 

8060 - COA ACCOUNT TOTAL 

8080 - GROUNDSYSTEM 
8080 -CATHODIC PROTECfION SYSTEM 

0500 - CATHODIC PROTECrION SYSTEM, COMPL 
CC - CATHOD PROT SYS, COMPT; CATHODIC P 

21 

3 E A  3 3 

Page 19 



ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS SMITH COMBINED CYCLE UNIT 3 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

REMOVAL DISPOSAL SALVAGE FERC/COA/SUBCOA/ 
RUC DESCRIPTION QUANrrV COST QUANrrV COST QUANrrV COST TOTAL $ 

345 - ACCESSORY ELECIRIC EQUIP 
8100 . GENERATOR BUS SYSTEM 

8101 . GENERATOR BUS COOUNG SYSTEM 

0600. COOLING SYSTEM, COMPLm 
CC - COOL SYS, COMPT; GEN BUS COOL SYS, 

8102 - BUS EQUIPMENT AND SUPPORTS 

0621 - Bus 
CC - BUS, BUS EQPTSUPTS, GEN BUS SYS 

0622 - BUS SUPPORT & PROTECTIVE BARRIERS 
CC - BUS SUPT&PROT EAR'S, BUS EQPTRSUPT 

0623 - INSTRUMENT TRANSFORMER 
CC - INSTRU XFMR, BVS EQPTRSUPTS, GEN B 

8102 - SUBCOA ACCOUNTTOTAL 

8100 . COA ACCOUNT TOTAL 

8140 - CENTRALIZED PLANT COMROL SYSTEM 
8141 - BUS EQUIPMENT AND SUPPORTS 

1001 - INSTRUMENT: INDICATING, MEASURING 
CC - INSIRU: INDICATING, MEASINGKONTRL 

1004 - PANEL ACCESSORIES, COMPLETE (INDICA 
CC - PNL ACCS, COMPLT(IND1CAT LTS, SWS, 

8141 - SUBCOA ACCOUNTTOTAL 

8180 . RACKS&PANELS 
8180 - LOCAL RACKS AND PANELS 

1302 - LOUIL PANEL 
CC - LOCAL PNL, LO€ RACKS & PNLS 

8240 - D.C. SYSTEM 12S/250 V 
8241 -DISTRIBUTION SYSTEM 

1601 - A BUS SECnON, COMPLETE 
CC - A  BUS SECT, COMPT; DISTRIB SYS, DC S 

3 E A  2 2 

3EA 

3 LT 

6EA 

10 

1 

0 

17 EA 

11 

12 

111 

2 E A  1 

112 

7EA 

1E4 

1 

0 

10 

1 

111 

1 
__ 

112 

1 

0 



GULF POWER COMPANY ENGINEERING & CONSTRUCTION SERVICES 
DISMANTLING STUDY SMITH COMBINED CYCLE UNIT 3 PROJECT CONTROLS R M S I O N  2 MAY 7,2009 

PLANT DETAIL LEVEL REPORT 
DECEMBER 31,2009 $ X 1000 

FERC/COA/SUBCON REMOVAL DISPOSAL SALVAGE 
R K  DESCRIPTION COST TOTAL $ QUANrrV COST QUANrrV COST QUANrrV 

345 - ACCESSORY ELECRIC EOUIP .~~ 
8243 - BATERY SYSEM 

1641 - BATERIES, SET OF 
CC - EATERIES, SET OF; BAT SYS, DC SYS-12 

CC - CHARGER,BATERY; BAT SYS, DC SYS-12 

2 E A  

1643 - CHARGER, BA”ERY 
3 E A  

8243 - SUBCOA ACCOUNT TOTAL 

8244 -INVERTER 

1661 ~ INVERTER 
CC - INVERTER, DC INVERTER, CC SYS-125/25 

8240 - COA ACCOUNT TOTAL 

8440 - A.C. SYSTEM -48OV. 
8441 - DISTRIBUTION SYSTEM 

2301 - CABLE, EACH CONTINUOUS CIRCUIT RUN 
CC - CABLE, EA CONTIN CIRC RUN; DISTRIB S 

2306 - CIRCUIT BREAKER 
CC - CIRCUll BRKR, DISTRIB SYS, AC SYS480 

2307 - MOTOR CONTROL CENTER 
CC - MCC, DISTRIB SYS, AC SYS480V 

2311 - SWITCHGEAR 
CC - SWGR, DISTRIB SYS, AC SYS48OV 

8441 - WBCOA ACCOUNT TOTAL 

8444 -TRANSFORMER SYSTEM 

2311 -TRANSFORMER 
CC - XFMR, XPMR SYS, AC SYS-48OV 

8440 I COA ACCOUNT TOTAL 

1 E A  

13 EA 

7 E A  

1 E A  

7 E A  

7.54 

2 E A  1 

2 

14 

1 

16 

1 

~ 

1 

7 € A  

2 

9 

1 

3 

1 
~ _____ 

14 

0 1 

15 0 
__ 



GULF POWER COMPANY 
DISMANTLING !STUDY 
R M S I O N  2 MAY 7,2009 SMHH COMBINED CYCLE UNIT 3 

PLANT DETAIL LEVEL REPORT 

ENGINEERING & CONSTRUCTION SERVICES 
PROJECT CONTROLS 

DECEMBER 31,2009 $ X 1000 

FERUCOA/SUBCOA/ REMOVAL DISPOSAL SALVAGE 
RUC DESCRIPTION 

QUANITY COST QUANrrV COST QUANrrV COST TOTAL $ 
345 - ACCESSORY ELECRIC EQUIP 

8480 - A.C. SYSTEM - 2771480 VOLTS 
8481 - DISTRIBLmON SYSTEM 

2381 - CAELE, EACH CONTINUOUS CIRCUIT RUN 
CC - CABLE, EA CONTIN CIRC RUN; DISTRIB S 

CC - PNL, DISTRIB SYS, AC SYS-277/480V 

3 E A  

2388 - PANEL 
2 E A  

8481 - WBCOA ACCOUNT TOTAL 

8520 . A.C. SYSTEM - 600V 
8521 . DISTRIBLmON SYSTEM 

2464 - Bus SECTION 
CC - BUS SECT, DISTRIB SYS, AC SYS-6OOV 1 E A  

8600 - A.C.SYSTEM - 4  KV 
8601 - DISTRIBUTION SYSTEM 

2626 - CIRCUIT BREAKER 
CC - URC BRKR, DISTRIB SYS, AC SYS4KV 

CC - MCC, OISTRIB SYS, AC SYS-4KV 

10 EA 

2627 - MOTOR CONTROL CENTER 
2 E A  

8601 - SUBCOA ACCOUNT TOTAL 

8604 -TRANSFORMER SYSTEM 

2641 -TRANSFORMER 
CC - XFMR, XFMR M, AC SYS4KV 

8600 - COA ACCOUNT TOTAL 

345 - FERC ACCOUM TOTAL 

346 - MISC. WWER PLANT EQUIPMENT 
1540 - COMPRESSEDAIRSYSTEM 

1541 - COMPRESSORS AND DRIVES 

0061 -COMPRESSOR 
CC - COMPRESSOR, COMPRES&DRS, COMPRE Z E A  

76 

1 

77 

2 

6 

1 

7 

4 E A  5 

12 

309 

76 

1 

77 
__ 

2 

6 

1 

7 

4 E A  0 5 

0 11 

1 0 310 

___ 

4 4 
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? 
GULF POWER COMPANY ENGINEERING &CONSTRUCTION SERVICES 
DISMAKTUNG SIUDY S M m i  COMBINED CYCLE UNIT 3 PROJECT CONTROLS 
REVISION 2 MAY 7,2009 

PLANT DETAIL L M L  REPORT 
DECEMBER 31,2009 $ X 1000 

FERUCOA/WBCOA/ - 
REMOVAL DISPOSAL SALVAGE 

R E  DESCRIPTION QUANrrV COST QUANrrV COST QUANIlY COST TOTAL $ 
346 - MISC. POWER PLANT EQUIPMENT 

0063 - FOUNDATION 
CC - FDN, COMPRES&DR'S, COMPRESD AIR M 2 E A  0 2 E A  0 0 

1541 . SUBCOA ACCOUNT TOTAL 

1542 - AIR DISTRIELTION SYSTEM 

0080 - PIPING SYSEM, COMPLETE 
CC - PIPING M5, COMPT; AIR DTRIE SYS, CO 2 E A  3 

1543 -AIR STORAGE AND DRYING 

0101 -TANK 
CC - TANK, AIR STORWJRYING, COMPRES'D A I  2 E A  0 

CC - FDN, AIR STOR&DRYING, COMPRES'D AI 2 E A  0 

CC - DRYER, AIR STOREDRYING, COMPRES'D 2 E A  1 

0102 - FOUNDATION 

0103 -DRYER 

-_ -~ 
4 0 4 

2 E A  

2 E A  0 

0 

1543 - SUBCOA ACCOUNT TOTAL 
__ - -~ 

8 0 0 8 1540 . COA ACCOUNT TOTAL 

SMllH COMBINED CYCLE UNIT 3 SUETOTAL 6,155 258 (206) 6,207 

304 - CONXNGENCY 
_______. 

0000 - CONTINGENCY 
0000 - CONTINGENCY 

0000 - CONnNGENCY 615 26 (21) 621 

~~ ~ 

SMITH COMBINED CYCLE UNIT 3 GRAND TOTAL 6,770 284 (227) 6,828 


