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IN RE:  NUCLEAR COST RECOVERY CLAUSE 

 

BY DUKE ENERGY FLORIDA, INC. 

FPSC DOCKET NO. 140009-EI 

DIRECT TESTIMONY OF THOMAS G. FOSTER 

 

I.  INTRODUCTION AND QUALIFICATIONS 1 

 Q. Please state your name and business address. 2 

 A. My name is Thomas G. Foster.  My business address is 299 First Avenue North, St. 3 

Petersburg, FL 33701. 4 

 5 

 Q. By whom are you employed and in what capacity? 6 

 A. I am employed by Duke Energy Business Services, LLC, as Director, Rates and 7 

Regulatory Strategy. 8 

 9 

 Q. What are your responsibilities in that position? 10 

 A. I am responsible for regulatory planning and cost recovery for Duke Energy 11 

Florida, Inc. (“DEF”). These responsibilities include regulatory financial reports 12 

and analysis of state, federal, and local regulations and their impact on DEF. In 13 

this capacity, I am also responsible for the Levy Nuclear Project (“LNP”) and 14 

the Crystal River Unit 3 (“CR3”) Extended Power Uprate (“EPU”) Project 15 

(“CR3 Uprate”) Cost Recovery filings, made as part of this docket, in 16 

accordance with Rule 25-6.0423, Florida Administrative Code (F.A.C.). 17 
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Q. Please describe your educational background and professional experience. 1 

A.  I joined Duke Energy on October 31, 2005 as a Senior Financial Analyst in the 2 

Regulatory group.  In that capacity I supported the preparation of testimony and 3 

exhibits associated with various Dockets.  In late 2008, I was promoted to 4 

Supervisor Regulatory Planning.  In 2012, following the merger with Duke Energy, I 5 

was promoted to my current position.  Prior to working at Duke I was the Supervisor 6 

in the Fixed Asset group at Eckerd Drug.  In this role I was responsible for ensuring 7 

proper accounting for all fixed assets as well as various other accounting 8 

responsibilities.  I have 6 years of experience related to the operation and 9 

maintenance of power plants obtained while serving in the United States Navy as a 10 

Nuclear Operator.  I received a Bachelors of Science degree in Nuclear Engineering 11 

Technology from Thomas Edison State College.  I received a Masters of Business 12 

Administration with a focus on finance from the University of South Florida and I 13 

am a Certified Public Accountant in the State of Florida.   14 

 15 

Q. Have you previously filed testimony before this Commission in connection with 16 

DEF’s Nuclear Cost Recovery? 17 

A. Yes. 18 

 19 

II.  PURPOSE OF TESTIMONY. 20 

Q. What is the purpose of your testimony? 21 

A. The purpose of my testimony is to present for Florida Public Service Commission 22 

(“FPSC” or the “Commission”) review and approval, the actual costs associated with 23 

DEF’s LNP and CR3 Uprate activities for the period January 2013 through 24 
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December 2013.   Pursuant to Rule 25-6.0423, F.A.C., DEF is presenting testimony 1 

and exhibits for the Commission’s determination of prudence for actual expenditures 2 

and associated carrying costs.   3 

In addition, based on the agreement by the parties to the 2013 NCRC docket 4 

and DEF’s Motion to Defer, as approved by the Commission vote on August 5, 5 

2013 and restated in Order No. PSC-13-0493-FOF-EI on October 18, 2013, a 6 

review of 2012 LNP and EPU project costs and policies and procedures was 7 

deferred to this docket.  Accordingly, I will also present the LNP and EPU project 8 

2012 costs and 2012 accounting and cost oversight policies and procedures 9 

pursuant to the nuclear cost recovery statute and rule.  10 

 11 

Q. Are you sponsoring any exhibits in support of your testimony on LNP and CR3 12 

Uprate costs?   13 

A. Yes.  I am sponsoring sections of the following exhibits, which were prepared under 14 

my supervision: 15 

2012 Costs: 16 

• Exhibit No. ___ (TGF-1), contains Direct Testimony and Exhibits of Thomas 17 

G. Foster in Support of Actual Costs on behalf of Progress Energy Florida, Inc. 18 

in Docket No. 130009-EI. 19 

2013 Costs: 20 

• Exhibit No. __ (TGF-2), reflects the actual costs associated with the LNP and 21 

consists of: 2013 True-Up Summary, 2013 Detail Schedule and Appendices A 22 

through E, which reflect DEF’s retail revenue requirements for the LNP from 23 

January 2013 through December 2013; however, I will only be sponsoring the 24 
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2013 True-Up Summary, 2013 Detail Schedule, and Appendices A, B and C.  1 

Christopher Fallon will be co-sponsoring portions of the 2013 Detail Schedule 2 

and sponsoring Appendices D and E.   3 

• Exhibit No. ___ (TGF-3), reflects the actual costs associated with the CR3 4 

Uprate project and consists of: 2013 True-Up Summary, 2013 Detail Schedule 5 

and Appendices A through E, which reflect DEF’s retail revenue requirements 6 

for the CR3 Uprate project from January 2013 through December 2013; 7 

however, I will only be sponsoring the 2013 True-Up Summary, 2013 Detail 8 

Schedule, and Appendices A, B, and C.  Michael Delowery will be co-9 

sponsoring the 2013 Detail Schedule and sponsoring  Appendices D and E.   10 

   The 2013 Detail Schedules for the LNP and the CR3 Uprate project contain 11 

the same calculations provided in the NFR Schedules prior to project cancellation in 12 

a more concise manner.  13 

These exhibits are true and accurate. 14 

 15 

Q. What are the 2013 Detail Schedules and the Appendices?  16 

A. A description of the 2013 Detail Schedules and the Appendices follows: 17 

 • Schedule 2013 Summary reflects the actual 2013 year-end revenue requirements 18 

by Cost Category for the period, and final true-up amount for the period.   19 

• Schedule 2013 Detail reflects the actual calculations for the true-up of total retail 20 

    revenue requirements for the period.   21 

• Appendix A (CR3 Uprate) reflects beginning balance explanations and various 22 

Uprate in-service project revenue requirements. 23 

• Appendix A (Levy) reflects beginning balance explanations.   24 
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• Appendix B reflects Capacity Cost Recovery Clause (“CCRC”) recoverable 1 

Operations and Maintenance (“O&M”) expenditures and variance explanations 2 

for the period.  3 

• Appendix C provides support for the appropriate rate of return consistent with 4 

the provisions of Rule 25-6.0423, F.A.C. 5 

• Appendix D describes Major Task Categories for capital expenditures and  6 

variance explanations for the period. 7 

• Appendix E reflects contracts and details executed in excess of $1.0 million. 8 

 9 

Q. Do you have any changes to your direct testimony regarding 2012 LNP and 10 

CR3 Uprate costs and accounting cost oversight controls that you included as 11 

an exhibit to your current testimony? 12 

A. Yes, I have one change.  Progress Energy Florida, Inc. is now Duke Energy Florida, 13 

Inc. as a result of the merger between Duke Energy and Progress Energy, Inc.  14 

Otherwise, the information in my March 2013 direct testimony attached as Exhibit 15 

No. ___ (TGF-1) to my current testimony remains true and accurate.   16 

 17 

Q. What is the source of the data that you will present in your testimony and 18 

exhibits in this proceeding? 19 

A. The actual data is taken from the books and records of DEF.  The books and records 20 

are kept in the regular course of our business in accordance with generally accepted 21 

accounting principles and practices, provisions of the Uniform System of Accounts 22 

as prescribed by the Federal Energy Regulatory Commission (“FERC”), and any 23 

accounting rules and orders established by this Commission. 24 
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Q. What is the final true-up amount for the LNP for which DEF is requesting 1 

recovery for the period January 2013 through December 2013?   2 

A. DEF is requesting approval of a total over-recovery amount of ($9,167,213) for the 3 

calendar period ending December 2013, this amount can be seen on Line 5 of the 4 

2013 Summary Schedule of Exhibit No. ___ (TGF-2).  Line 3 of the 2013 Summary 5 

represents the preconstruction additions, carrying cost on the preconstruction cost 6 

balance and the carrying costs on construction cost balance (including prior period 7 

(over)/under balances), and CCRC recoverable O&M costs associated with the LNP, 8 

and was calculated in accordance with Rule 25-6.0423, F.A.C.   9 

 10 

Q. What is the final true-up amount for the CR3 Uprate project for which DEF is 11 

requesting recovery for the period January 2013 through December 2013?  12 

A. DEF is requesting approval of a total over-recovery amount of ($3,315,350) for the 13 

calendar period of January 2013 through December 2013, this amount can be seen 14 

on Line 6 of the 2013 Summary of Exhibit No. ___ (TGF-3).  Line 4 of the 2013 15 

Summary represents the carrying costs on the unrecovered balance including prior 16 

period (over/under) balances, CCRC recoverable O&M costs, and was calculated in 17 

accordance with Rule 25-6.0423, F.A.C..   18 

 19 

Q. What is the carrying cost rate used in the 2013 Detail Schedule?   20 

A. Prior to the decisions to retire CR3 and cancel the LNP, the carrying cost rate used in 21 

the 2013 Detail Schedule was 8.848 percent.  On a pre-tax basis, the rate is 13.13 22 

percent.  This rate represents the approved rate as of June 12, 2007, and is the 23 

appropriate rate to use consistent with Rule 25-6.0423 F.A.C.  The rate was 24 
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approved by the Commission in Order No. PSC-05-0945-S-EI in Docket No. 1 

050078-EI.  The annual rate was adjusted to a monthly rate consistent with the 2 

Allowance for Funds Used During Construction (“AFUDC”) rule, Rule 25-6.0141, 3 

Item (3), F.A.C.  4 

Beginning in February 2013 for the CR3 Uprate and July 2013 for the LNP, 5 

DEF is using the rate specified in Rule 25-6.0423(7)(b), F.A.C. The carrying cost 6 

rate used for this time period in the 2013 Detail Schedule was 7.23 percent.  On a 7 

pre-tax basis, the rate is 10.29 percent.  This annual rate was also adjusted to a 8 

monthly rate consistent with the AFUDC rule, Rule 25-6.0141, Item (3), F.A.C. 9 

Support for the components of this rate is shown in Appendix C of Exhibit 10 

Nos.___(TGF-2) and (TGF-3). 11 

 12 

III.  CAPITAL COSTS INCURRED IN 2013 FOR THE LEVY NUCLEAR 13 

PROJECT. 14 

Q. What are the total costs DEF incurred for the LNP during the period January 15 

2013 through December 2013? 16 

A. Total preconstruction capital expenditures, excluding carrying costs, were $10.8 17 

million, as shown on the 2013 Detail Schedule, Line 1d and 3e.  Total construction 18 

capital expenditures, excluding carrying costs, were $57.9 million, as shown on the 19 

2013 Detail Schedule, Line 16e and 18f.   20 

 21 

Q. How did actual Preconstruction Generation capital expenditures for January 22 

2013 through December 2013 compare with DEF’s actual/estimated costs for 23 

2013? 24 
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A. Appendix D (Page 2 of 2), Line 6 shows that total preconstruction Generation 1 

project costs were $10.8 million, or $6.6 million lower than estimated.  By cost 2 

category, major cost variances between DEF’s projected and actual 2013 3 

preconstruction LNP Generation project costs are as follows:   4 

  5 

License Application:  Capital expenditures for License Application activities were 6 

$6.4 million or $1.1 million lower than estimated, as explained in the testimony of 7 

Christopher Fallon.  8 

 9 

 Engineering & Design:  Capital expenditures for Engineering & Design activities 10 

were $4.4 million or $5.5 million lower than estimated, as explained in the testimony 11 

of Christopher Fallon. 12 

 13 

Q. Did the Company incur Preconstruction Transmission capital expenditures for 14 

January 2013 through December 2013? 15 

A. No.  As shown on Appendix D (Page 2 of 2), Line 11 the total preconstruction 16 

Transmission project costs were $0 in 2013.  No costs were projected in the prior-17 

year Actual/Estimated filing, so there is no true-up to report. 18 

 19 

Q. How did actual Construction Generation capital expenditures for January 2013 20 

through December 2013 compare with DEF’s actual/estimated costs for 2013? 21 

A. Appendix D (Page 2 of 2), Line 19 shows that total construction Generation project 22 

costs were $55.8 million, or $5.7 million higher than estimated.  By cost category, 23 
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major cost variances between DEF’s actual/estimated and actual 2013 construction 1 

LNP Generation project costs are as follows:  2 

 3 

Power Block Engineering:  Capital expenditures for Power Block Engineering 4 

activities were $41.4 million or $8.5 million lower than estimated, as explained in 5 

the testimony of Christopher Fallon. 6 

  7 

Disposition of LLE:  Capital expenditures for Long Lead Equipment (“LLE”) 8 

Disposition activities were $13.7 million.  There were no LLE Disposition costs 9 

estimated in 2013 because DEF elected not to complete the LNP after the LNP 10 

Actual/Estimated 2013 costs were prepared and filed with the Commission.  As a 11 

result, the LLE Disposition costs in 2013 represent net new costs that result in a 12 

variance in the Power Block Engineering actual 2013 costs from the 13 

Actual/Estimated 2013 costs.  As explained in the testimony of Christopher Fallon, 14 

this variance is attributable to disposition of the Mangiarotti LLE equipment.    15 

 16 

Q. How did actual Construction Transmission capital expenditures for January 17 

2013 through December 2013 compare with DEF’s actual/estimated costs for 18 

2013? 19 

A. Appendix D (Page 2 of 2), Line 26 shows that total construction Transmission 20 

project costs were $2.1 million or $0.4 million lower than estimated.  Consequently, 21 

in total there were no major (more than $1.0 million) variances between the 22 

actual/estimated costs and the actual costs incurred for 2013.  23 

 24 
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Q. What was the source of the separation factors used in 2013 Detail Schedule?  1 

A. The jurisdictional separation factors are consistent with Exhibit 1 of the Stipulation 2 

and Settlement Agreement (“Settlement Agreement”) approved by the Commission 3 

in Order No. PSC-12-0104-FOF-EI in Docket No. 120022-EI, which were 4 

reaffirmed in Order No. PSC-13-0598-FOF-EI in Docket No 130208-EI. 5 

 6 

IV.  O&M COSTS INCURRED IN 2013 FOR THE LEVY NUCLEAR PROJECT. 7 

Q. How did actual O&M expenditures for January 2013 through December 2013 8 

compare with DEF’s actual/estimated costs for 2013? 9 

A. Appendix B, Line 15 shows that total O&M costs were $0.5 million or $85,734 10 

lower than estimated.  There were no major variances with respect to O&M costs. 11 

 12 

V.   CAPITAL COSTS INCURRED IN 2013 FOR CR3 UPRATE PROJECT.   13 

Q. What are the total Construction costs incurred for the CR3 Uprate project for 14 

the period January 2013 through December 2013? 15 

A. 2013 Detail Schedule Exhibit No__(TGF-3) Line 1f shows that total Construction 16 

capital expenditures gross of joint owner billing and excluding carrying costs were 17 

$11.2 million.  18 

 19 

Q. How did actual capital expenditures for January 2013 through December 2013 20 

compare to DEF’s actual/estimated costs for 2013?   21 

A. Appendix D (Page 2 of 2), Line 10 shows that total project costs were $11.2 million 22 

or $3.0 million lower than estimated.  By cost category, major cost variances 23 

between DEF’s actual/estimated and actual 2013 Construction costs are as follows:   24 
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Power Block Engineering & Procurement:  Capital expenditures for Power Block 1 

Engineering & Procurement activities were $9.8 million or $3.3 million lower than 2 

estimated, as explained in the testimony of Michael Delowery. 3 

   4 

Q. Has DEF billed the CR3 joint owners for their portion of the costs relative to 5 

the CR3 Uprate and identified them in this filing? 6 

A. Yes.  Construction expenditures shown on the 2013 Detail Schedule, Line 1f are 7 

gross of Joint Owner Billings, but construction expenditures have been adjusted as 8 

reflected on 2013 Detail Schedule, Line 2b to reflect billings to Joint Owners related 9 

to CR3 Uprate expenditures.  Due to this, no carrying cost associated with the Joint 10 

Owner portion of the Uprate are included on 2013 Detail Schedule.  Total Joint 11 

Owner billings were $1.2 million for 2013, as seen on Line 2b. 12 

 13 

Q. What was the source of the separation factors used in the 2013 Detail Schedule?  14 

A. The jurisdictional separation factors are consistent with Exhibit 1 of the Stipulation 15 

and Settlement Agreement (“Settlement Agreement”) approved by the Commission 16 

in Order No. PSC-12-0104-FOF-EI in Docket No. 120022-EI, which were 17 

reaffirmed in Order No. PSC-13-0598-FOF-EI in Docket No 130208-EI. 18 

 19 

VI.  O&M COSTS INCURRED IN 2013 FOR THE CR3 UPRATE PROJECT. 20 

Q. How did actual O&M expenditures for January 2013 through December 2013 21 

compare with DEF’s actual/estimated costs for 2013? 22 

A. Appendix B, Line 15 shows that total O&M costs were $267,649 or $261,735 lower 23 

than estimated.  There were no major variances with respect to O&M costs. 24 
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VII.  2013 PROJECT ACCOUNTING AND COST CONTROL OVERSIGHT. 1 

Q. Have the project accounting and cost oversight controls DEF used for the LNP 2 

and CR3 Uprate projects in 2013 substantially changed from the controls used 3 

prior to 2013? 4 

A. No, they have not.  The project accounting and cost oversight controls that DEF 5 

utilizes to ensure the proper accounting treatment for the LNP and CR3 Uprate 6 

project in 2013 have not substantively changed since 2009.  In addition, these 7 

controls have been reviewed in annual financial audits by Commission Staff and 8 

were found to be reasonable and prudent by the Commission in Docket Nos. 9 

090009-EI, 100009-EI, 110009-EI, and 120009-EI. 10 

 11 

Q. Can you describe how the merger between Duke Energy and Progress Energy 12 

impacted the project accounting and cost oversight controls?  13 

A. Yes, I can.  During the first six months of 2012, prior to the July 2012 merger 14 

between Duke Energy and Progress Energy, the project accounting and cost 15 

oversight controls were exactly the same as those previously reviewed.  This 16 

included continued project governance under the Major Projects - Integrated Project 17 

Plan (“IPP”) Approval and Authorization policy for capital project initial 18 

authorization.    19 

   Following the merger, the IPP procedure was superseded by the Duke 20 

Energy Approval of Business Transaction (“ABT”) process, which is a similar Duke 21 

Energy senior management project oversight process.  This governance procedure 22 

change in the end of 2012 however did not affect DEF’s 2013 accounting and cost 23 
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oversight controls for the LNP and CR3 Uprate projects.  More specifically, DEF’s 1 

day-to-day project accounting and cost oversight controls remained the same.   2 

 3 

Q.   Can you please describe the project accounting and cost oversight controls 4 

process DEF has utilized for the LNP and CR3 Uprate Project? 5 

A. Yes.  Starting at the initial approval stage, DEF continues to determine whether 6 

projects are capital based on the Company’s Capitalization Policy and then projects 7 

are documented in PowerPlant.  8 

The justifications and other supporting documentation are reviewed and 9 

approved by the Financial Services Manager, or delegate, based on input received 10 

from the Financial Services or Project Management Analyst to ensure that the 11 

project is properly classified as capital, eligibility for AFUDC is correct, and that 12 

disposals/retirements are identified.  Supporting documentation is maintained 13 

within Financial Services or with the Project Management Analyst.  Financial 14 

Services personnel, and selected other personnel (including project management 15 

analysts), access this documentation to set-up new projects in Oracle or make 16 

changes to existing project estimates in PowerPlant. The Oracle and PowerPlant 17 

system administrators review the transfer and termination information provided by 18 

Human Resources each pay period and take appropriate action regarding access to 19 

the systems as outlined in the Critical Financial Application Access Review 20 

Process Policy.  21 

   An analyst in Asset Accounting must review and approve each project set 22 

up before it can receive charges.  All future status changes are made directly in 23 
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PowerPlant by an Asset Accounting Analyst based on information received by the 1 

Financial Services Analyst or the Project Management Analyst.   2 

   Finally, to ensure that all new projects have been reviewed each month, 3 

Financial Services Management reviews a report of all projects set up during the 4 

month prior to month-end close.  5 

   The next part of the Company’s project controls is project monitoring.  6 

First, there are monthly reviews of project charges by responsible operations 7 

managers and Financial Services Management for the organization.  Specifically, 8 

these managers review various monthly cost and variance analysis reports for the 9 

capital budget.  Variances from total budget or projections are reviewed, 10 

discrepancies are identified, and corrections made as needed.  Journal entries to 11 

projects are prepared by an employee with the assigned security and are approved in 12 

accordance with the Journal Entry Policy.  Accruals are made in accordance with 13 

Duke Energy policy. 14 

   The Company uses Cost Management Reports produced from accounting 15 

systems to complete these monthly reviews.  Financial Services may produce 16 

various levels of reports driven by various levels of management, but all reporting is 17 

tied back to the Cost Management Reports, which are tied back to Legal Entity 18 

Financial Statements.   19 

   Finally, the Asset Accounting unit performs a quarterly review of sample 20 

project transactions to ensure charges are properly classified as capital.  Financial 21 

Services is responsible for answering questions and making necessary corrections as 22 

they arise to ensure compliance.  These accounting and cost oversight processes 23 

continued to be utilized in 2013 for the CR3 Uprate and LNP. 24 
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Q.   Are there any other accounting and costs oversight controls that pertain to the 1 

LNP and the CR3 Uprate Project? 2 

A. Yes, the Company also has Disbursement Services Controls and Regulatory 3 

Accounting Controls. 4 

 5 

Q.   Can you please describe the Company’s Disbursement Services Controls? 6 

A. Yes.  First, a requisition is created in the Passport Contracts module for the purchase 7 

of services.  The requisition is reviewed by the appropriate Contract Specialist in 8 

Corporate Services, or field personnel in the various Business Units, to ensure 9 

sufficient data has been provided to process the contract requisition.  The Contract 10 

Specialist prepares the appropriate contract document from pre-approved contract 11 

templates in accordance with the requirements stated on the contract requisition.   12 

   The contract requisition then goes through the bidding or finalization 13 

process.  Once the contract is ready to be executed, it is approved online by the 14 

appropriate levels of the approval matrix pursuant to the Approval Level Policy and 15 

a contract is created.  16 

   Contract invoices are received by the Account Payable Department.  The 17 

invoices are validated by the project manager and payment authorizations approving 18 

payment of the contract invoices are entered and approved in the Contracts module 19 

of the Passport system. 20 

 21 

Q.   Can you please describe the Company’s Regulatory Accounting Controls? 22 

A. Yes.  The journal entries for deferral calculations, along with the summary sheets 23 

and the related support, are reviewed in detail and approved by the Lead Accounting 24 
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Analyst and/or Director of Florida Accounting, per the Duke Energy Journal Entry 1 

policy. The detail review and approval by the Director of Florida Accounting ensure 2 

that recoverable expenses are identified, accurate, processed, and accounted for in 3 

the appropriate accounting period.  In addition, transactions are reviewed to ensure 4 

that they qualify for recovery through the Nuclear Cost Recovery Rule and are 5 

properly categorized as O&M, Site selection, Preconstruction, or Construction 6 

expenditures.   7 

   Analysis is performed monthly to compare actuals to projected (budgeted) 8 

expenses and revenues for reasonableness.  If any errors are identified, they are 9 

corrected in the following month. 10 

   For balance sheet accounts established with Regulated Utilities – Florida 11 

Accounting as the responsible party, a Florida Accounting member will reconcile the 12 

account on a monthly or quarterly basis, as required by Duke Energy policy. This 13 

reconciliation will be reviewed by the Lead Accounting Analyst or Director of 14 

Florida Accounting to ensure that the balance in the account is properly stated and 15 

supported and that the reconciliations are performed regularly and exceptions are 16 

resolved on a timely basis. 17 

   The review and approval will ensure that regulatory assets or liabilities are 18 

recorded in the financial statements at the appropriate amounts and in the appropriate 19 

accounting period. 20 

 21 

 22 

 23 
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Q. How does the Company verify that the accounting and costs oversight controls 1 

you identified are effective? 2 

A. The Company’s assessment of the effectiveness of our controls is based on the 3 

framework established by the Committee of Sponsoring Organizations of the 4 

Treadway Commission (“COSO”).  This framework involves both internal and 5 

external audits of DEF accounting and cost oversight controls.   6 

   With respect to internal audits, all tests of controls were conducted by the 7 

Corporate Audit Services Department, and conclusions on the results were reviewed 8 

and approved by both the Steering Committee and Compliance Team chairpersons.  9 

Based on these internal audits, DEF’s management has determined that the processes 10 

and controls to identify and manage risks, key project milestones, and regulatory 11 

reporting requirements have been sufficiently designed.  12 

  With respect to external audits, Deloitte and Touche, DEF’s external 13 

auditors, determined that the Company maintained effective internal control over 14 

financial reporting during 2013.    15 

  16 

Q. Did the cancellation of the Levy and CR3 Uprate projects change the 17 

Company’s accounting and cost oversight control processes? 18 

A. No. DEF continued to follow the same policies and processes as I described above 19 

to ensure prudent accounting and cost oversight for the projects as they are being 20 

closed out.  21 

 22 

 23 
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Q. Are the Company’s project accounting and cost oversight controls reasonable 1 

and prudent? 2 

A. Yes, they are.  DEF’s project accounting and cost oversight controls are consistent 3 

with best practices for capital project cost oversight and accounting controls in the 4 

industry and have been and continue to be vetted by internal and external auditors.  5 

We believe, therefore, that the accounting and cost oversight controls continue to be 6 

reasonable and prudent.  7 

 8 

Q.        What process have you implemented in 2013 to ensure that future costs 9 

related to the LNP COL are not included in the NCRC as of January 1, 2014? 10 

A.        As discussed by Mr. Fallon, on a project team level DEF has always segregated 11 

project costs incurred by specific project code and this process will not change for 12 

2014.  The project team continues to charge COL-related labor, NRC fees, vendor 13 

invoices and all other COL-related cost items to the applicable COL project codes.  14 

Thereafter, the Regulatory Accounting  and Regulatory Strategy groups, will ensure 15 

that the COL-related project codes and associated costs incurred in 2014 and beyond 16 

are not included in the Company’s NCRC Schedules, and thus not presented for 17 

nuclear cost recovery.  We will however continue to track the COL-related costs for 18 

accounting purposes consistent with the 2013 Settlement Agreement.  19 

 20 

Q. Does this conclude your testimony? 21 

A. Yes, it does. 22 
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IN RE: NUCLEAR COST RECOVERY CLAUSE 

BY PROGRESS ENERGY FLORIDA, INC. 

FPSC DOCKET N0.130009-EI 

DIRECT TESTIMONY OF THOMAS G. FOSTER 

I. INTRODUCTION AND QUALIFICATIONS 

2 Q. Please state your name and business address. 

3 A. My name is Thomas G. Foster. My business address is 299 First Avenue North, St. 

4 Petersburg, FL 33701. 

5 

6 Q. By whom are you employed and in what capacity? 

7 A. I am employed by Progress Energy Service Company, LLC as Manager, Retail 

8 Riders and Rate Cases. 

9 

10 Q. What are your responsibilities in that position? 

II A. I am responsible for regulatory planning and cost recovery for Progress Energy 

12 Florida, Inc. ("PEF"). These responsibilities include: regulatory financial 

13 reports; and analysis of state, federal, and local regulations and their impact on 

14 PEF. In this capacity, I am also responsible for the Levy Nuclear Project 

15 ("LNP") and the Crystal River Unit 3 ("CR3") Extended Power Uprate ("EPU") 

16 Project ("CR3 Uprate") Cost Recovery True-up, Actual/Estimated, Projection 

17 and True-up to Original filings, made as part ofthis docket, in accordance with 

18 Rule 25-6.0423, Florida Administrative Code (F.A.C.). 
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Q. Please describe your educational background and professional experience. 

2 A. I joined Progress Energy on October 31, 2005 as a Senior Financial analyst in the 

3 Regulatory group. In that capacity I supported the preparation of testimony and 

4 exhibits associated with various Dockets. In late 2008, I was promoted to 

5 Supervisor Regulatory Planning. In 2012, following the merger with Duke Energy, I 

6 was promoted to my current position. Prior to working at Progress I was the 

7 Supervisor in the Fixed Asset group at Eckerd Drug. In this role I was responsible 

8 for ensuring proper accounting for all fixed assets as well as various other 

9 accounting responsibilities. I have 6 years of experience related to the operation and 

10 maintenance of power plants obtained while serving in the United States Navy as a 

11 Nuclear operator. I received a Bachelors of Science degree in Nuclear Engineering 

12 Technology from Thomas Edison State College. I received a Masters of Business 

13 Administration with a focus on finance from the University of South Florida and I 

14 am a Certified Public Accountant in the State of Florida. 

15 

16 Q. Have you previously filed testimony before this Commission in connection with 

17 PEF's Nuclear Cost Recovery? 

18 A. Yes. 

19 

20 II. PURPOSE AND SUMMARY OF TESTIMONY 

21 Q. What is the purpose ofyour testimony? 

22 A. The purpose of my testimony is to present for Florida Public Service Commission 

23 ("FPSC" or the "Commission") review and approval, the actual costs associated with 

24 PEF's LNP and CR3 Uprate activities for the period January 2012 through 
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December 2012. Pursuant to Rule 25-6.0423, F.A.C., PEF is presenting testimony 

2 and exhibits for the Commission's determination of prudence for actual expenditures 

3 and associated carrying costs. 

4 

5 Q. Are you sponsoring any exhibits in support of your testimony on 2012 LNP and 

6 CR3 Uprate costs? 

7 A. Yes. I am sponsoring sections of the following exhibits, which were prepared under 

8 my supervision: 

9 2012 Costs: 

10 • Exhibit No._ (TGF-1), consisting of Schedules T-1 through T-7B of the NFRs 

11 and Appendices A through D, which reflect PEF's retail revenue requirements 

12 for the LNP from January 2012 through December 2012; however, I will only be 

13 sponsoring Schedules T-1 through T-6 and Appendices A through C. 

14 Christopher Fallon will be co-sponsoring portions of Schedules T -4, T -4A, T -6 

15 and sponsoring Schedules T-6A through T-7B and Appendix D. 

16 • Exhibit No._ (TGF-2), consisting of Schedules T-1 through T-7B ofthe NFRs 

17 and Appendices A through D, which reflect PEF's retail revenue requirements 

18 for the CR3 Uprate Project from January 2012 through December 2012; 

19 however, I will only be sponsoring Schedules T -1 through T -6 and Appendices 

20 A through C. Jon Franke will be co-sponsoring Schedules T-4, T-4A, T-6, and 

21 sponsoring Schedules T-6A through T-7B and Appendix D. 

22 These exhibits are true and accurate. 

23 

24 
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Q. 

2 A. 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

What are Schedules T-1 through T-7B and the Appendices? 

• Schedule T-1 reflects the actual true-up oftotal retail revenue requirements for 

the period. 

• Schedule T-2 reflects the calculation of the site selection, preconstruction, and 

construction costs for the period. 

• Schedule T -3A reflects the calculation of actual deferred tax carrying costs for 

the period. 

• Schedule T-3B reflects the calculation of the actual construction period interest 

for the period. 

• Schedule T -4 reflects Capacity Cost Recovery Clause ("CCRC") recoverable 

Operations and Maintenance ("O&M") expenditures for the period. 

• Schedule T -4A reflects CCRC recoverable O&M expenditure variance 

explanations for the period. 

• Schedule T -6 reflects actual monthly capital expenditures for site selection, 

preconstruction, and construction costs for the period. 

• Schedule T-6A reflects descriptions of the major tasks. 

• Schedule T -6B reflects capital expenditure variance explanations. 

• Schedule T -7 reflects contracts executed in excess of $1.0 million. 

• Schedule T -7 A reflects details pertaining to the contracts executed in excess of 

$1.0 million. 

• Schedule T -7B reflects contracts executed in excess of $250,000, yet less than 

$1.0 million. 

• Appendix A reflects support for beginning balances. 
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2 

3 

4 

5 

6 

7 

• Appendix B (Levy) reflects individual components of Site Selection, 

Preconstruction, and the PSC approved deferral. 

• Appendix B (CR3 Uprate) reflects various Uprate in-service project revenue 

requirements. 

• Appendix C reflects a schedule of 2006 to 2012 revenue requirements. 

• Appendix D reflects a schedule of2006 to 2012 actual capital expenditures. 

8 Q. What is the source of the data that you will present in your testimony and 

9 exhibits in this proceeding? 

10 A. The actual data is taken from the books and records of PEF. The books and records 

11 are kept in the regular course of our business in accordance with generally accepted 

12 accounting principles and practices, provisions of the Uniform System of Accounts 

13 as prescribed by the Federal Energy Regulatory Commission ("FERC"), and any 

14 accounting rules and orders established by this Commission. 

15 

16 Q. What is the final true-up amount for the LNP for which PEF is requesting 

17 recovery for the period January 2012 through December 2012? 

18 A. PEF is requesting approval of a total under-recovery amount of $3,644,953 for the 

19 calendar period ending December 2012. This amount, which can be seen on Line 9 

20 of Schedule T -1 of Exhibit No._ (TGF-1), represents the site selection, 

21 preconstruction, carrying costs on preconstruction cost balance, carrying costs on 

22 construction cost balance, CCRC recoverable O&M, and deferred tax asset carrying 

23 cost associated with the LNP, and was calculated in accordance with Rule 25-

24 6.0423, F.A.C. 
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Q. What is the final true-up amount for the CR3 Uprate project for which PEF is 

2 requesting recovery for the period January 2012 through December 2012? 

3 A. PEF is requesting approval of a total under-recovery amount of $2,596,849 for the 

4 calendar period of January 2012 through December 2012. This amount, which can 

5 be seen on Line 9 of Schedule T-1 of Exhibit No._ (TGF-2), represents the 

6 carrying costs on construction cost balance, CCRC recoverable O&M, and deferred 

7 tax asset carrying cost associated with the CR3 Uprate, as well as the revenue 

8 requirements associated with the various in service projects, and was calculated in 

9 accordance with Rule 25-6.0423, F.A.C .. 

10 

II Q. What is the carrying cost rate used in Schedules T-2.1, T-2.2, and T-2.3? 

12 A. The carrying cost rate used on Schedules T-2.1, T-2.2, and T-2.3 is 8.848 percent. 

13 On a pre-tax basis, the rate is 13.13 percent. This rate represents the approved rate 

14 as of June 12, 2007, and is the appropriate rate to use consistent with Rule 25-

15 6.0423(5)(b), F.A.C. The rate was approved by the Commission in Order No. PSC-

16 05-0945-S-EI in Docket No. 050078-EI. The annual rate was adjusted to a monthly 

17 rate consistent with the Allowance for Funds Used During Construction ("AFUDC") 

18 rule, Rule 25-6.0141, Item (3), F.A.C. 

19 
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REDACTED 

III. CAPITAL COSTS INCURRED IN 2012 FOR THE LEVY NUCLEAR 

2 PROJECT. 

3 Q. What are the total costs PEF incurred for the LNP during the period January 

4 2012 through December 2012? 

5 A. Total preconstruction capital expenditures, excluding carrying costs, were .. 

6 -, as shown on Schedule T -6.2, Line 8 and 21. Total construction capital 

7 expenditures, excluding carrying costs, were as shown on Schedule T-

8 6.3, Line 10 and 25. 

9 

10 Q. How did actual Preconstruction Generation capital expenditures for January 

11 2012 through December 2012 compare with PEF's actual/estimated costs for 

12 2012? 

13 A. Schedule T-6B.2, Line 6 shows that total preconstruction Generation project costs 

14 were or -lower than estimated. By cost category, major 

15 cost variances between PEF's projected and actual2012 preconstruction LNP 

16 Generation project costs are as follows: 

17 

18 License Application: Capital expenditures for License Application activities were 

19 or-higher than estimated. As explained in the testimony 

20 of Christopher Fallon, this variance is primarily attributable to higher than originally 

21 estimated Nuclear Regulatory Commission ("NRC") review fees and outside legal 

22 counsel fees associated with the LNP Combined Operating License Application 

23 ("COLA") activities and regulatory reviews. 

24 
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REDACTED 

Engineering & Design: Capital expenditures for Engineering & Design activities 

2 were - or-lower than estimated. As explained in the 

3 testimony of Christopher Fallon, this variance is primarily attributable to lower than 

4 estimated internal labor and expenses and deferral of conditions of certification work 

5 scope into future years. 

6 

7 Q. Did the Company incur Preconstruction Transmission capital expenditures for 

8 January 2012 through December 2012? 

9 A. No. As shown on Schedule T-6B.2, Line 11 the total preconstruction Transmission 

10 project costs were $0 in 2012. No costs were projected in the prior-year 

II Actual/Estimated filing, so there is no true-up to report. 

12 

13 Q. How did actual Construction Generation capital expenditures for January 2012 

14 through December 2012 compare with PEF's actual/estimated costs for 2012? 

15 A. Schedule T-6B.3, Line 8 shows that total construction Generation project costs were 

16 or higher than estimated. By cost category, major cost 

17 variances between PEF' s actual/ estimated and actual 2012 construction LNP 

18 Generation project costs are as follows: 

19 

20 Power Block Engineering: Capital expenditures for Power Block Engineering 

21 activities were or higher than estimated. As explained in 

22 the testimony of Christopher Fallon, this variance is attributable 
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to the accrual of costs for partially completed LLE milestones, which were included 

2 as 2013 costs in the prior-year projection, but were actually incurred in 2012 based 

3 on the percentage of LLE milestones completed during the year. 

4 

5 Q. How did actual Construction Transmission capital expenditures for January 

6 2012 through December 2012 compare with PEF's actual/estimated costs for 

7 2012? 

8 A. Schedule T -6B.3, Line 15 shows that total construction Transmission project costs 

9 were- or -lower than estimated. Consequently, there were no 

10 major (more than $1.0 million) variances between the actual/estimated costs and the 

11 actual costs incurred for 2012. 

12 

13 Q. What was the source of the separation factors used in Schedule T -6? 

14 A. The jurisdictional separation factors are calculated based on the 2012 sales forecast, 

15 using the Retail Jurisdictional Cost of Service methodology that was approved in 

16 Order No. PSC-10-0131-FOF-EI in PEF's base rate proceeding in Docket No. 

17 090079-EI. 

18 

19 IV. O&M COSTS INCURRED IN 2012 FOR THE LEVY NUCLEAR PROJECT. 

20 Q. How did actual O&M expenditures for January 2012 through December 2012 

21 compare with PEF's actual/estimated costs for 2012? 

22 A. Schedule T-4A, Line 15 shows that total O&M costs were $1.1 million or $61,768 

23 higher than estimated. There were no major variances with respect to O&M costs. 
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V. CAPITAL COSTS INCURRED IN 2012 FOR CR3 UPRATE PROJECT. 

2 Q. What are the total Construction costs incurred for the CR3 Uprate project for 

3 the period January 2012 through December 2012? 

4 A. Schedule T-6.3, Line 12 shows that total Construction capital expenditures gross of 

5 joint owner billing and excluding carrying costs were $44.3 million. 

6 

7 Q. How did actual capital expenditures for January 2012 through December 2012 

8 compare to PEF's actual/estimated costs for 2012? 

9 A. Schedule T-6B.3, Line 8 shows that total project costs were $44.3 million or $7.2 

10 million lower than estimated. By cost category, major cost variances between PEP's 

11 actual/estimated and actual2012 Construction costs are as follows: 

12 

13 Power Block Engineering & Procurement: Capital expenditures for Power Block 

14 Engineering & Procurement activities were $3 8.1 million or $7.3 million lower than 

15 estimated. As explained in the testimony of Jon Franke, this variance is primarily 

16 attributed to deferral of contract payments, control and reduction of engineering 

17 work scope, and lower warehouse inventory expenses than projected as a result of 

18 deferring EPU work and costs beyond 2012. 

19 

20 Q. Has PEF billed the CR3 joint owners for their portion of the costs relative to 

21 the CR3 Uprate and identified them in this filing? 

22 A. Yes. Construction expenditures shown on Schedule T -6.3, Line 12 are gross of Joint 

23 Owner Billings, but construction expenditures have been adjusted as reflected on 

24 Schedule T-6.3, Line 15 to reflect billings to Joint Owners related to CR3 Uprate 
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expenditures. Due to this, no carrying cost associated with the Joint Owner portion 

2 of the Uprate are included on Schedule T-2.3. Total Joint Owner billings were $3.6 

3 million for 2012. 

4 

5 Q. What was the source of the separation factors used in Schedule T -6? 

6 A. The jurisdictional separation factors are calculated based on the 2012 sales forecast, 

7 using the Retail Jurisdictional Cost of Service methodology that was approved in 

8 Order No. PSC-1 0-0131-FOF-EI in PEF's base rate proceeding in Docket No. 

9 090079-EI. 

10 

11 VI. O&M COSTS INCURRED IN 2012 FOR THE CR3 UPRATE PROJECT. 

12 Q. How did actual O&M expenditures for January 2012 through December 2012 

13 compare with PEF's actual/estimated costs for 2012? 

14 A. Schedule T-4A, Line 15 shows that total O&M costs were $0.5 million or $65,356 

15 higher than estimated. There were no major variances with respect to O&M costs. 

16 

17 VII. 2012 PROJECT ACCOUNTING AND COST CONTROL OVERSIGHT. 

18 Q. Have the project accounting and cost oversight controls PEF used for the LNP 

19 and CR3 Uprate projects in 2012 substantially changed from the controls used 

20 prior to 2012? 

21 A. No, they have not. The project accounting and cost oversight controls that PEF 

22 utilizes to ensure the proper accounting treatment for the LNP and CR3 Uprate 

23 project in 2012 have not substantively changed since 2009. In addition, these 

24 controls have been reviewed in annual financial audits by Commission Staff and 
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were found to be reasonable and prudent by the Commission in Docket Nos. 

2 090009-EI, 100009-EI, 11 OOQ9-EI, and 120009-EI. 

3 

4 Q. Can you describe how the merger between Duke Energy and Progress Energy 

5 impacted the project accounting and cost oversight controls? 

6 A. Yes, I can. During the first six months of 2012, prior to the July 2012 merger 

7 between Duke Energy and Progress Energy, the project accounting and cost 

8 oversight controls were exactly the same as those previously reviewed. This 

9 included continued project governance under the Major Projects - Integrated Project 

1 o Plan ("IPP") Approval and Authorization policy for capital project initial 

II authorization. 

12 Following the merger, the IPP procedure was superseded by the Duke 

13 Energy Approval of Business Transaction ("ABT") process, which is a similar Duke 

14 Energy senior management project oversight process. This governance procedure 

15 change in the end of 2012 however did not affect PEF' s 2012 accounting and cost 

16 oversight controls for the LNP and CR3 Uprate projects. More specifically, PEF's 

17 day-to-day project accounting and cost oversight controls remained the same. 

18 

19 Q. Can you please describe the project accounting and cost oversight controls 

20 process PEF has utilized for the LNP and CR3 Uprate Project.? 

21 A. Yes. Starting at the initial approval stage, PEF continues to determine whether 

22 projects are capital based on the Company's Capitalization Policy and then projects 

23 are documented in Power Plant. 
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The justifications and other supporting documentation are reviewed and 

2 approved by the Financial Services Manager, or delegate, based on input received 

3 from the Financial Services or Project Management Analyst to ensure that the 

4 project is properly classified as capital, eligibility for AFUDC is correct, and that 

5 disposals/retirements are identified. Supporting documentation is maintained 

6 within Financial Services or with the Project Management Analyst. Financial 

7 Services personnel, and selected other personnel (including project management 

8 analysts), access this documentation to set-up new projects in Oracle or make 

9 changes to existing project estimates in PowerPlant. The Oracle and PowerPlant 

10 system administrators review the transfer and termination information provided by 

11 Human Resources each pay period and take appropriate action regarding access to 

12 the systems as outlined in the Critical Financial Application Access Review 

13 Process Policy. 

14 An analyst in Property Accounting must review and approve each project 

15 set up before it can receive charges. All future status changes are made directly in 

16 PowerPlant by a Property Accounting analyst based on information received by the 

17 Financial Services Analyst or the Project Management Analyst. 

18 Finally, to ensure that all new projects have been reviewed each month, 

19 Financial Services Management reviews a report of all projects set up during the 

20 month prior to month-end close for any project that was not approved by them in the 

21 system at set up. 

22 The next part of the Company's project controls is project monitoring. 

23 First, there are monthly reviews of project charges by responsible operations 

24 managers and Financial Services Management for the organization. Specifically, 
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these managers review various monthly cost and variance analysis reports for the 

2 capital budget. Variances from total budget or projections are reviewed, 

3 discrepancies are identified, and corrections made as needed. J oumal entries to 

4 projects are prepared by an employee with the assigned security and are approved in 

5 accordance with the Journal Entry Policy. Accruals are made in accordance with 

6 Progress Energy policy. 

7 The Company uses Cost Management Reports produced from accounting 

8 systems to complete these monthly reviews. Financial Services may produce 

9 various levels of reports driven by various levels of management, but all reporting is 

1 o tied back to the Cost Management Reports, which are tied back to Legal Entity 

11 Financial Statements. 

12 Finally, the Property Accounting unit performs a quarterly review of sample 

13 project transactions to ensure charges are properly classified as capital. Financial 

14 Services is responsible for answering questions and making necessary corrections as 

15 they arise to ensure compliance. These accounting and cost oversight processes 

16 continued to be utilized in 2012 for the CR3 Uprate and LNP. 

17 

18 Q. Are there any other accounting and costs oversight controls that pertain to the 

19 LNP and the CR3 Uprate Project? 

20 A. Yes, the Company also has Disbursement Services Controls and Regulatory 

21 Accounting Controls. 

22 

23 

24 
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Q. Can you please describe the Company's Disbursement Services Controls? 

2 A. Yes. First, a requisition is created in the Passport Contracts module for the purchase 

3 of services. The requisition is reviewed by the appropriate Contract Specialist in 

4 Corporate Services, or field personnel in the various Business Units, to ensure 

5 sufficient data has been provided to process the contract requisition. The Contract 

6 Specialist prepares the appropriate contract document from pre-approved contract 

7 templates in accordance with the requirements stated on the contract requisition. 

8 The contract requisition then goes through the bidding or finalization 

9 process. Once the contract is ready to be executed, it is approved online by the 

10 appropriate levels of the approval matrix pursuant to the Approval Level Policy and 

11 a contract is created. 

12 Contract invoices are received by the Account Payable Department. The 

13 invoices are validated by the project manager and Payment Authorizations 

14 approving payment of the contract invoices are entered and approved in the 

15 Contracts module of the Passport system. 

16 

17 Q. Can you please describe the Company's Regulatory Accounting Controls? 

18 A. Yes. The journal entries for deferral calculations, along with the summary sheets 

19 and the related support, are reviewed in detail and approved by the Manager of 

20 Regulatory & Property Accounting, per the Progress Energy Journal Entry policy. 

21 The detail review and approval by the Manager of Regulatory & Property 

22 Accounting ensure that recoverable expenses are identified, accurate, processed, and 

23 accounted for in the appropriate accounting period. In addition, transactions are 

24 reviewed to ensure that they qualify for recovery through the Nuclear Cost Recovery 
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Rule and are properly categorized as O&M, Site selection, Preconstruction, or 

2 Construction expenditures. 

3 Analysis is performed monthly to compare actuals to projected (budgeted) 

4 expenses and revenues for reasonableness. If any errors are identified, they are 

5 corrected in the following month. 

6 For balance sheet accounts established with Regulatory & Property 

7 Accounting as the responsible party, a Regulatory Accounting member will 

8 reconcile the account on a monthly or quarterly basis. This reconciliation will be 

9 reviewed by the Lead Business Financial Analyst or Manager of Regulatory & 

10 Property Accounting to ensure that the balance in the account is properly stated and 

11 supported and that the reconciliations are performed regularly and exceptions are 

12 resolved on a timely basis. 

13 The review and approval will ensure that regulatory assets or liabilities are 

14 recorded in the financial statements at the appropriate amounts and in the appropriate 

15 accounting period. 

16 

17 Q. How does the Company verify that the accounting and costs oversight controls 

18 you identified are effective? 

19 A. The Company's assessment ofthe effectiveness of our controls is based on the 

20 framework established by the Committee of Sponsoring Organizations of the 

21 Treadway Commission ("COSO"). This framework involves both internal and 

22 external audits of PEF accounting and cost oversight controls. 

23 With respect to internal audits, all tests of controls were conducted by the 

24 Audit Services Department, and conclusions on the results were reviewed and 
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approved by both the Steering Committee and Compliance Team chairpersons. 

2 Based on these internal audits, PEF's management has determined that PEF 

3 maintained effective internal control over financial reporting and identified no 

4 material weaknesses within the required Sarbanes Oxley controls during 2012. 

5 With respect to external audits, Deloitte and Touche, PEF's external auditors, 

6 determined that the Company maintained effective internal control over financial 

7 reporting during 2012. 

8 

9 

10 

Q. Are the Company's project accounting and cost oversight controls reasonable 

and prudent? 

11 A. Yes, they are. PEF's project accounting and cost oversight controls are consistent 

12 with best practices for capital project cost oversight and accounting controls in the 

13 industry and have been and continue to be vetted by internal and external auditors. 

14 We believe, therefore, that the accounting and cost oversight controls continue to be 

15 reasonable and prudent. 

16 

17 Q. Does this conclude your testimony? 

18 A. Yes, it does. 

18 of 18 



Docket No. 140009-EI 
Duke Energy Florida  
Exhibit No. ____  (TGF-1) 
Page 19 of 101

EXHIBIT (TGF-1) 

PROGRESS ENERGY FLORIDA, INC. 

Docket No. 130009 
Progress Energy Florida 
Exhibit No. _ (TGF-1) 

SCHEDULE APPENDIX 
REDACTED 

LEVY COUNTY NUCLEAR 1 and 2 
COMMISSION SCHEDULES (T-1 Through T-7B) 

JANUARY 2012 - DECEMBER 2012 
FINAL TRUE-UP 

DOCKET NO. 130009-EI 
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Schedule T-1 

LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Summary of Jurisdictional Recovery Amounts 

EXPLANATION: Provide summary calculation of the monthly Final True-up Amount for each cost category: 1. Site Selection, 2. Preconstruction, and 3. Construction. 

COMPANY: 

In the event that no costs were approved for recovery and no costs are being requested, state so. For each category with costs, list and describe 
the components and levels, identify supporting schedule and line. Include in the final true-up calculation applicable Commission approved 
projection and estimated true-up amounts for the reported year and identify such orders. 

Progress Energy- FL 

DOCKET NO.: 
130009-EI 

Line 
No. 

1. Final Site Selection Costs for the Period [25-6 0423(2)(f),FAC.] 
a. Additions (Schedule T-2.1, line 1) 
b. Carrying Costs on Additions (Schedule T-2.1, line 7) 
c. Carrying Costs on Deferred Tax Asset (Schedule T-3A.1, line 12) 
d. Total Site Selection Amount 

(Lines 1.a through 1.c) 

2. Final Preconstruction Costs for the Period (25-6.0423(2)(g),FAC.] 
a. Addrtions (Schedule T-2.2, line 1) 
b. Carrying Costs on Additions (Schedule T-2.2, line 9) 
c. Carrying Costs on Deferred Tax (Schedule T-3A.2, line 12) 
d. Total Preconstruction Amount 

(Lines 2.a through 2.c) 

3. Final Construction Costs for the Period [25-6 0423(2)(i),FAC.] 
Avg. Net Additions Balance (Schedule T-2 3, line 7) 

a. Carrying Costs on Additions (Schedule T-2.3, line 9) 
b. Carrying Costs on Deferred Tax (Schedule T-3A.3, line 12) 
c. Total Construction Amount 

(Lines 3.a through 3.b) 

4. Allocated or Assigned O&M Amounts (Schedule T-4, line 43) 

5. Other Adjustments 

6. Total Final Period Amount 
(Lines 1.d + 2.d + 3.c + 4 + 5) 

7. Projected Amount for the Period 
(Order No. PSC 11-0547-FOF-EI) 

8. Estimated True-up Amount for the Period 
(Order No. PSC 12-0650-FOF-EI) 

9. Final True-up Amount for the Period 

(Line 6 - line 8) 

(A) (B) 
Actual Actual 

January February 

$0 $0 
0 0 
0 0 

$0 $0 

$596,528 $777,148 
1,081,753 1,071,577 
1,612,581 1,616,765 

$3,290,862 $3,465,490 

$127,547,913 $127,555,683 
1,341,983 1,342,064 

0 0 
$1,341,983 $1,342,064 

50,363 73,723 

0 0 

$4,683,208 $4,881,278 

$5,918,516 $7,391,558 

$4,683,208 $4,881,278 

($0) $0 

Page 3 of 37 

(C) (D) (E) 
Actual Actual Actual 
March April May 

Jurisdictional Dollars 

$0 $0 $0 
0 0 0 
0 0 0 

$0 $0 $0 

$1,872,221 $668,453 $2,895,937 
1,053,260 1,050,481 1,053,362 
1,620,690 1,621,418 1,622,493 

$4,546,170 $3,340,352 $5,571,792 

$127,563,151 $127,585,588 $127,586,665 
1,342,143 1,342,379 1,342,390 

0 0 0 
$1,342,143 $1,342,379 $1,342,390 

143,333 98,000 101,024 

0 0 0 

$6,031,646 $4,780,731 $7,015,206 

$5,876,728 $5,872,342 $6,100,439 

$4,189,740 $5,815,003 $5,087,050 

$1,841,906 ($1 ,034,272) $1,928,155 

(25-6.0423(5)(c)1.a.,FAC.] 
[25-6.0423 (8)(d),FAC.] 

Witness: Thomas G. Foster 

For Year Ended 12/31/2012 
(F) (G) 

Actual 6 Month 
June 

$0 
0 
0 

$0 

$928,037 
1,055,465 
1,623,185 

$3,606,686 

$127,523,575 
1,341,727 

0 
$1,341,727 

107,152 

0 

$5,055,564 

$5,775,627 

$4,978,601 

$76,963 

Total 

$0 
0 
0 

$0 

$7,738,324 
6,365,897 
9,717,131 

$23,821,352 

8,052,686 
0 

$8,052,686 

573,594 

0 

$32,447,633 

$36,935,211 

$29,634,881 

$2,812,752 
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Schedule T-1 

LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Summary of Jurisdictional Recovery Amounts 

EXPLANATION: Provide summary calculation of the monthly Final True-up Amount for each cost category: 1. Site Selection, 2. Preconstruction, and 3. Construction. 

COMPANY: 

In the event that no costs were approved for recovery and no costs are being requested, state so. For each category with costs, list and describe 

the components and levels, identify supporting schedule and line. Include in the final true-up calculation applicable Commission approved 
projection and estimated true-up amounts for the reported year and identify such orders. 

Progress Energy- FL 

DOCKET NO.: 
130009-EI 

Line 
No. 

1. Final Site Selection Costs for the Period [25-6.0423(2)(f),F.A.C.] 
a. Additions (Schedule T-2.1, line 1) 
b. Carrying Costs on Additions (Schedule T-2.1, line 7) 
c. Carrying Costs on Deferred Tax Asset (Schedule T-3A.1, line 12) 
d. Total Srte Selection Amount 

(Lines 1.a through 1.c) 

2. Final Preconstruction Costs for the Period [25-6.0423(2)(g),FAC.] 
a. Additions (Schedule T-2.2, line 1) 
b. Carrying Costs on Additions (Schedule T-2.2, line 9) 
c. Carrying Costs on Deferred Tax (Schedule T-3A.2, line 12) 
d. Total Preconstruction Amount 

(Lines 2.a through 2.c) 

3. Final Construction Costs for the Period [25-6.0423(2)(i),FAC.] 
Avg. Net Addrtions Balance (Schedule T-2.3, line 7) 

a. Carrying Costs on Additions (Schedule T-2.3, line 9) 
b. Carrying Costs on Deferred Tax (Schedule T-3A.3, line 12) 
c. Total Construction Amount 

(Lines 3.a through 3.b) 

4. Allocated or Assigned O&M Amounts (Schedule T-4, line 43) 

5. Other Adjustments 

6 Total Final Period Amount 
(Lines 1.d + 2.d + 3.c + 4 + 5) 

7. Projected Amount for the Period 
(Order No. PSC 11-0547-FOF-EI) 

8. Estimated True-up Amount for the Period 
(Order No. PSC 12-0650-FOF-EI) 

(H) 
Actual 

July 

$0 
0 
0 

$0 

$1,403,754 
1,053,837 
1,623,088 

$4,080,680 

$127,427,075 
1,340,711 

0 
$1,340,711 

62,156 

0 

$5,483,547 

$5,807,596 

$4,994,790 

(I) 
Actual 
August 

$0 
0 
0 

$0 

$2,185,107 
1,058,732 
1,622,908 

$4,866,748 

$127,317,046 
1,339,554 

0 
$1,339,554 

81,451 

0 

$6,287,752 

$5,894,011 

$5,198,731 

(J) (K) 
Actual Actual 

September October 
Jurisdictional Dollars 

$0 
0 
0 

$0 

$1,073,471 
1,062,355 
1,624,368 

$3,760,194 

$127,203,900 
1,338,363 

0 
$1,338,363 

82,226 

0 

$5,180,783 

$6,708,961 

$5,223,617 

$0 
0 
0 

$0 

$1,350,507 
1,052,555 
1,627,687 

$4,030,749 

$130,442,834 
1,372,441 

0 
$1,372,441 

57,319 

0 

$5,460,509 

$6,761,017 

$5,416,760 

(L) 
Actual 

November 

$0 
0 
0 

$0 

$1,597,066 
1,044,670 
1,630,776 

$4,272,512 

$133,945,351 
1,409,293 

0 
$1,409,293 

79,569 

0 

$5,761,375 

$6,614,916 

$5,842,093 

[25-6.0423(5)(c)1.a.,F.A.C.] 
[25-6.0423 (8)(d),FAC.] 

Wrtness: Thomas G. Foster 

For Year Ended 12/31/2012 

(M) (N) 
Actual 12 Month 

December Total 

$0 
0 
0 

$0 

$1 '195,492 
1,037,695 
1,633,417 

$3,866,604 

$134,611,375 
1,416,300 

0 
$1,416,300 

51,890 

0 

$5,334,794 

$6,603,209 

$6,000,568 

$0 
0 
0 

$0 

$16,543,722 
12,675,742 
19,479,375 

$48,698,839 

16,269,349 
0 

$16,269,349 

988,205 

0 

$65,956,393 

$75,324,920 

$62,311,440 

9. Final True-up Amount for the Period $488,757 $1,089,021 ($42,834) $43,749 ($80,718) ($665,774) $3,644,953 

(line 6- line 8) 

Page 4 of 37 
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LEVY COUNTY NUCLEAR 1 & 2 

Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Schedule T-2.2 Final True-Up Filing: Preconstruction Category: Plant Additions, Expenditures and Associated Carrying Costs 

EXPLANATION· Provide the calculation of the monthly Final True-up of plant additions and applicable carrying charges for the Preconstruction Category. 

COMPANY 

ThiS schedule is not required if no costs were approved for recovery and no costs are being requested. List and descnbe the components 

and levels. identify supporting schedule and line. Include in the Final True-up calculation applicable Commission approved projection 

amounts for the reported year and identify sudl orders. 
Progress Energy- FL 

DOCKET NO .. 
130009-EI 

Line 
No. 

?reconstruction Plant Additions for the Period (Schedule T -6_2 Line 29) 

2. Cumulative Under/(Over) Recovery (prior month Line 2 +prior month Line 12) 

Unamortized Plant Eligible for Return (d) 

4. Amortization of Plant Eligible for Return (e) 

5. Prior Period Preconstruction Recovered (f) 

Subtotal Amortization of Plant and Prior Period Recovered 

7. Average Net Unamortized Plant Eligible for Return 

Return on Average Net Unamortized Plant Eligible for Return (a) 

a. Equity Component (b) 

Equity Comp. grossed up for taxes (c) 

c. Debt Component 

9. Preconstruction Carrying Cost on Plant Additions for the Period (L1ne Bb + Be) 

10. Preconstruction Plant & Carrying Cost for the Period (Line 1 + 9) 

11. Projected Preconstruction Plant & Carrying Cost for the Period 
(Order No. PSC 11-0547-FOF-EI) 

Beginning 
Balance 

102,422,832 

60,000,000 

(62,241,730) 

(2,241 ,730) 

(A) 
Actual 

January 

$596,528 

0 

102,609,643 

5,000,000 

(5,186,811) 

(186,811) 

102,814,501 

561,778 

914,576 

167,176 

$1,081,753 

$1,678,281 

$2,922,555 

(B) 
Actual 

February 

$777,148 

(1 ,244,275) 

102,796,454 

5,000,000 

(5,186,811) 

(186,811) 

101,847,348 

556,494 

905,973 

165,604 

$1,071,577 

$1,848,725 

$4,323,977 

(C) 
Actual 
March 

Jurisdictional Dollars 

$1,872,221 

(3,719,526) 

102,983,265 

5,000,000 

(5,186,811) 

(186,811) 

100,106,443 

546,982 

890,487 

162,773 

$1,053,260 

$2,925,481 

$2,774,508 

(D) 
Actual 
April 

$668,453 

(3,568,554) 

103,170,075 

5,000,000 

(5,186,811) 

(186,811) 

99,842,343 

545,539 

888,138 

162,344 

$1,050,481 

$1,718,934 

$2,745,695 

(E) 
Actual 
May 

$2,895,937 

(4,595,314) 

103,356,886 

5,000,000 

(5,186,811) 

(186,811) 

100,116,135 

547,035 

890,573 

162,789 

$1,053,362 

$3,949,299 

$2,952,320 

[25-6.0423 (5)(c)1.a ,FA C] 
[25-6 0423 (2)(g),FA C I 
[25-6 0423 (5)(a),F A C I 
[25-6 0423 (8)(d),FAC.I 

Witness: Thomas G_ Foster 

For Year Ended 12/31/2012 

(F) (G) 
Actual 6 Month 
June Total 

$928,037 $7,738,324 

(3,598,335) 

103,543,697 103,543,697 

5,000,000 

(5,186,811) 

(186,811) 

100,315,975 

548,126 3,305,954 

892,351 5,382,098 

163,114 983,800 

$1,055,465 $6,365,897 

$1,983,501 $14,104,221 

$2,562,833 $18,281,888 

12. Under/( Over) Recovery (Line 10 - Line 11) ($1 ,244,275) ($2,475,252) $150,972 ($1 ,026,760) $996,979 ($579,331) ($4, 177,667) 

Notes: 
(a) AFUDC actual monthly rate is calculated using the fonmuta M • [(1 + A/100)1112- 11 x 1 00; resulting in a monthly accrual rate of 0 005464 (Equity) and 0.001626 (Debt). wh1ch results in the annual rate of 8.848%. 

(b) The monthly Equity Component of 6.85% reflects an 11.75% return on equity. 
(c) Requirement for the payment of income taxes is calculated using a Federal Income Tax rate of 38.575%. 
(d) Beginning balance sourced from 2011 Schedule T-2.2 lines 3 & 12. Appendices C & D detail the Individual components of Site Selection and Pre-Construction. 
(e) Beginning balance and monthly amortization of PEF projected "2010 Levy Regulatory Asset" was defined by the Rate Management Plan from Order PSC-11-0095-FOF-El Original deferred balance was $273,889,606. 

(f) Beginning balance and monthly amortization represents collection of non-deferred prior period Site Selection and Pre-Construction over recoveries. 

Page 5 of 37 
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LEVY COUNTY NUCLEAR 1 & 2 

Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 
Schedule T -22 Final True-Up Filing: Preconstruction Category: Plant Additions, Expenditures and Associated Carrying Costs 

EXPLANATION: Provide the calculation of the monthly Final True-up of plant additions and applicable canying charges for the Preconstruction Category. 

COMPANY: 

This schedule is not required if no costs were approved for recovery and no costs are being requested. List and describe the components 
and levels, Identify supporting schedule and line. Include in the Final True-up calculation applicable Commission approved projection 
amounts for the reported year and identify such orders. 

Progress Energy - FL 

DOCKET NO 
130009-EI 

Line 
No. 

1. Preconstruction Plant Additions for the Period (Schedule T -6.2 Line 29) 

2. Cumulative Under/(Over) Recovery (prior month Line 2 +prior month Line 12) 

Unamortized Plant Eligible for Retum (d) 

Amortization of Plant Eligible for Return (e) 

5. Prior Period Preconstruction Recovered (f) 

(H) 
Actual 
July 

$1,403,754 

(4,177,667) 

103,730,508 

5,000,000 

(5,166,811) 

(I) (J) 
Actual Actual 
August September 

Jurisdictional Dollars 

$2,185,107 $1,073,471 

(4,289,946) (3,576,634) 

103,917,319 104,104,130 

5,000,000 5,000,000 

(5,186,811) (5,186,811) 

(K) 
Actual 

October 

$1,350,507 

(4,833,360) 

104,290,940 

5,000,000 

(5,186,811) 

(L) 
Actual 

November 

$1,597,066 

(5,892,822) 

104,477,751 

5,000,000 

(5,186,811) 

[25-6.0423 (5)(c)1.a.,FAC I 
(25-6.0423 (2)(g),FAC] 
[25-6.0423 (5)(a),FAC.] 
[25-60423 (8)(d),FAC] 

Witness: Thomas G. Foster 

For Year Ended 12/31/2012 

(M) (N) 
Actual 12 Month 

December Total 

$1,195,492 $16,543,722 

(6,541 ,788) 

104,664,562 

5,000,000 60,000,000 

(5,186,811) (62,241 ,730) 

6 Subtotal Amortization of Plant and Prior Period Recovered (186,811) (186,811) (186,811) (186,811) (186,811) (186,811) (2,241,730) 

Average Net Unamortized Plant Eligible for Return 

Return on Average Net Unamortized Plant Eligible for Return (a) 

Equity Component (b) 

Equity Camp. grossed up for taxes (c) 

c. Debt Component 

9. Preconstruction Carrying Cost on Plant Additions for the Period (Line 8b +Be) 

10. Preconstruction Plant & Carrying Cost for the Period (Line 1 + 9) 

11. Projected Preconstruction Plant & Carrying Cost for the Period 
(Order No. PSC 11-0547 -FOF-EI) 

100,161,313 100,626,521 

547,281 549,823 

890,975 895,113 

162,862 163,619 

$1,053,837 $1,058,732 

$2,457,592 $3,243,839 

$2,569,871 $2,530,528 

100,970,825 100,039,428 99,290,057 98,627,115 

551,705 546,615 542,521 538,899 6,582,798 

898,176 889,891 883,225 877,328 10,716,805 

164,179 162,664 161,446 160,368 1,958,937 

$1,062,355 $1,052,555 $1,044,670 $1,037,695 $12,675,742 

$2,135,826 $2,403,062 $2,641,737 $2,233,187 $29,219,464 

$3,392,551 $3,462,523 $3,290,702 $3,254,299 $36,782,363 

12. Under/(Over) Recovery (Line 10- Line 11) ($112,2791 __ $713,311 ($1 ,256,726) ($1 ,o5g,~ ($648,966) ($1 .021 ,112) ($7,562,899) 

Notes: 
(a) AFUDC actual monthly rate is calculated using the formula M = [(1 + A/100)1/12- 1) x 100: resulting in a monthly accrual rate of 0.005464 (Equity) and 0.001626 (Debt), whiCh results in the annual rate of 8.848% 

(b) The monthly Equity Component of 6.85% reflects an 11.75% return on equity. 
(c) Requirement for the payment of income taxes is calculated using a Federal Income Tax rate of 38.575%. 
(d) Beginning balance sourced from 2011 Schedule T-2.21ines 3 & 12. Appendices C & D detail the individual components of Site Selection and Pre-Construction. 
(e) Beginning balance and monthly amortization of PEF projected "201 0 Levy Regulatory Asset" was defined by the Rate Management Plan from Order PSC-11-0095-FOF-EI. Original deferred balance was $273,889,606. 
(f) Beginning balance and monthly amortization represents collection of non-deferred prior period Site Selection and Pre-Construction over recoveries 

Page 6 of 37 
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LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Schedule T -2 3 Final True-Up Filing: Construction Category - Plant Additions, Expenditures and Associated Carrying Costs 

EXPLANATION: Provide the calculation of the monthly Final True-up of applicable carrying charges for the Construction Category. 

COMPANY 
Progress Energy- FL 

DOCKET NO .. 
130009-EI 

Line 
No. 

This schedule IS not required if no costs were approved for recovery and no costs are being requested_ List and describe the components 

and levels, identify support1ng schedule and line. Include in the Final true·up calculation applicable Commission approved prOJection 

amounts for the reported year and identify such orders 

(A) (B) (C) (D) 
Beginning Actual Actual Actual Actual 

Balance Jan~ February March April 

(E) 
Actual 
May 

Jurisdictional Dollars 

Construction Cost Plant Additions for the Period (e) 

2 Transfers to Plant in Service (e) 

3 Prior Period Under/( Over) Recovery (Prior Month Line 11) 

4 Prior Period Carrying Charge Unrecovered Balance (prior period- L1ne 5) (d) 

5. Prior Period Carry1ng Charge Recovered (f) 

6. Plant Eligible for Return (Prior Mo. Balance + Line 1 - 2 + 3- 5) 

7. Average Net Plant Additions 

8. Return on Average Net Plant Additions (a) 

a Equity Component (b) 

Equity Camp grossed up for taxes (c) 

C. Debt Component 

9 Final Construction Carrying Cost for the Period (Line 8b +Be+ 8d) 

10. Projected Construction Carrying Cost Plant Additions for the Period 
(Order No. PSC 11-0547-FOF-EI) 

11. Under/(Over) Recovery (Line 9 - L1ne 1 0) 

Notes: 

127,094,915 $37,664 

1,019.477 0 

0 

1,507,393 1,399,892 

1,290,007 107,501 

$127,582,831 $127,512,995 

$127,547,913 

696,922 

1,134,590 

207,393 

$1,341,983 

$1,279,135 

$62,847 

$67,181 $48,667 $125,754 $25,995 

0 0 0 0 

62,847 57,045 42,728 32,703 

1,292,392 1,184,891 1,077,391 969,890 

107,501 107,501 107,501 107,501 

$127,535,523 $127,533,734 $127,594,715 $127,545,912 

$127,555,683 $127,563,151 $127,585,588 $127,586,665 

696,964 697,005 697,128 697,134 

1,134,659 1,134,725 1,134,925 1,134,935 

207,406 207,418 207,454 207,456 

$1,342,064 $1,342,143 $1,342,379 $1,342,390 

$1,285,020 $1,299,416 $1,309,676 $1,342,246 

$57,045 $42,728 $32,703 $145 

[25-B 0423 (5)(c)1.a.,FAC.] 
[25-B 0423 (2)(i),FAC] 

[25-B.0423 (5)(b),FAC.] 
[25-B.0423 (8)(d),FAC] 

Witness· Thomas G Foster 

For Year Ended 12/31/2012 
(F) (G) 

Actual 6 Month 
June Total 

$62,537 $127,462,713 

0 1,019,477 

145 

862,390 

107,501 645,004 

$127,501,094 $127,501,094 

$127,523,575 

696,789 4,181,941 

1,134,373 6,808,207 

207,353 1,244,480 

$1,341,727 $8,052,686 

$1,375,802 $7,891,294 

($34,076) $161,392 

(a) AFUDC actual monthly rate is calculated using the formula M = [(1 + A/100)1/12- 1] x 100; resulting in a monthly accrual rate of 0.005464 (Equity) and 0.001626 (Debt), which results in the annual rate of 8 848% 

(b) The monthly Equity Component of 6.85% reflects an 11.75% return on equity 
(c) Requirement for the payment of income taxes 1s calculated using a Federal Income Tax rate of 38.575%. 
(d) Beginning balance sourced from 2011 Schedule T-2.3 lines 4 & 11 
(e) See Appendix A for beginning balance detail. 
(f) Beginning balance and monthly amortization represents the prior period under recovery. 
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LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Schedule T-2.3 Final True-Up Filing: Construction Category- Plant Additions, Expenditures and Associated Carrying Costs 

EXPLANATION: Provide the calculation of the monthly Final True-up of applicable carrying charges for the Construction Category 

COMPANY 
Progress Energy - FL 

DOCKET NO .. 
130009-EI 

Line 
No 

This schedule is not requtred if no costs were approved for recovery and no costs are being requested. List and describe the components 

and levels, identify supporting schedule and line. Include 1n the Final true-up calculation applicable Commission approved projection 

amounts for the reported year and identify such orders. 

(H) (I) (J) (K) 
Actual Actual Actual Actual 
July August September October 

(L) 
Actual 

November 
Jurisdictional Dollars 

1. Construction Cost Plant Additions for the Period (e) 

2. Transfers to Plant in Service (e) 

3. Prior Period Under/( Over) Recovery (Prior Month Line 11) 

4. Prior Penod Carrying Charge Unrecovered Balance (prior period- Line 5) (d) 

5. Prior Period Carrying Charge Recovered (f) 

6. Plant Eligible for Return (Prior Mo. Balance+ Line 1 - 2 + 3 - 5) 

Average Net Plant Additions 

Return on Average Net Plant Additions (a) 

a. Equity Component (b) 

b. Equity Camp. grossed up for taxes (c) 

C. Debt Component 

9. Final Construction Carrying Cost for the Period (Line 8b + 8c + 8d) 

10. Projected Construction Carrying Cost Plant Additions for the Period 
(Order No PSC 11-0547-FOF-EI) 

$27,614 $42,460 

0 0 

(34,076) (37,565) 

754,889 647,388 

107,501 107,501 

$127,387,132 $127,284,526 

$127,427,075 $127,317,046 

696,262 695,660 

1,133,515 1,132,536 

207,196 207,018 

$1,340,711 $1,339,554 

$1,378,276 $1,388,649 

$44,437 $6,770,366 $507,563 

0 0 0 

(49,095) (60,966) (28,948) 

539,888 432,387 324,887 

107,501 107,501 107,501 

$127,172,368 $133,774,267 $134,145,382 

$127,203,900 $130,442,834 $133,945,351 

695,042 712,740 731,877 

1,131,530 1,160,341 1,191,498 

206,834 212,100 217,795 

$1,338,363 $1,372,441 $1,409,293 

$1,399,330 $1,401,389 $1,405,360 

[25-60423(5)(c)1.a,F AC] 
[25-6.0423 (2)(i),F A C] 

[25-6 0423 (5)(b),FAC.] 
[25-6.0423 (8)(d),FAC] 

Witness Thomas G. Foster 

For Year Ended 1213112012 

(M) 
Actual 

December 

$1,031,621 

0 

3,933 

217,386 

107,501 

$135,073,435 

$134,611,375 

735,517 

1,197,422 

218,878 

$1,416,300 

$1,410,775 

(N) 
12 Month 

Total 

$135,886,775 

1,019,477 

1,290,007 

$135,073,435 

8,449,039 

13,755,049 

2,514,300 

$16,269,349 

$16,275,073 

11. Under/( Over) Recovery (Line 9- Line 1 0) ($_37~565)_ ($49,095) ($60,966) ($28,948) $3,933 $5,525 ($5,724) 

Notes: 
(a) AFUDC actual monthly rate is calculated using the formula M = [(1 + A/100)1/12- 1] x 100; resulting in a monthly accrual rate of 0.005464 (Equity) and 0.001626 (Debt), which results in the annual rate of 8.848%. 

(b) The monthly Equity Component of 6.85% reflects an 11.75% return on equity 

(c) Requirement for the payment of income taxes is calculated using a Federal Income Tax rate of 38.575%. 

(d) Beginning balance sourced from 2011 Schedule T -2.3 lines 4 & 11. 
(e) See Appendix A for beginning balance detail 
(f) Beginning balance and monthly amortization represents the prior period under recovery 

Page 8 of 37 
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LEVY COUNTY NUCLEAR 1 & 2 

Schedule T -3A2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Preconstruction Category -Carrying Cost on Deferred Tax Asset 

COMPANY: 

EXPLANATION Provide the calculation of the monthly Final True-up of applicable carrying charges on Deferred Tax Asset (DTA) for the Preconstruction 
Category. This schedule is not required if no costs were approved for recovery and no costs are being requested. List and describe 
the components and levels, identify supporting schedule and line. Include in the Final true-up calculation applicable Commission 
approved projection amounts for the reported year and identify such orders. 

Progress Energy- FL 

DOCKET NO .. 
130009-EI 

Line 
No 

(A) 
Beginnmg 
of Period 

(B) 
Actual 

January 

(C) (D) (E) 
Actual Actual Actual 

February March April 

(F) 
Actual 
May 

Jurisdictional Dollars 

1. Preconstruction Cost Construction Penod Interest 
(Schedule T-3B2, L1ne 6) 

2 Preconstruction Recovered Current Year Costs Excluding AFUDC (d) 

Preconstruction Recovered Prior Period Costs Excluding AFUDC (e) 

4 Tax Basis Less Book Basis (Line 1 + 2 + 3) 

5 Deferred Tax Asset (DTA) on Tax Basis in Excess of Book 
(Line 4 • Tax Rate) 

6 Prior Period Preconstruction Unrecovered Balance (f) 

Prior Period Preconstruction Expenses Recovered (g) 

Prior Month Under/(Over) Recovery (Pnor Month Line 14) 

Balance Eligible for Retum (Prior Month Line 9 + Line 5-7 + 8) 

10. Average Balance Eligible for Retum 

11. Preconstruction Carrying Cost on DTA (a) 

a. Equity Component (b) 

b. Equity Camp. grossed up for taxes (c) 

c. Debt Component 

12 Preconstruction carrying cost on DTA for the Period 

(Line11b+11c) 

13 Projected Preconstruction Carrying Cost on DTA for the Period 
(Order No. PSG 11-0547-FOF-EI) 

38.575% 

$0 

345,590,801 6,726,314 

26,711,736 (4,332,023) 

372,302,537 $2,394,291 

$143,615,704 $923,598 

9,588,828 $8,789,759 

9,588,828 799,069 

0 

153,204,531 153,329,060 

153,266,796 

837,450 

1,363,370 

249,212 

$1,612,581 

$1,621,877 

$0 $0 $0 $0 

8,166,390 6,671,018 6,688,343 6,939,875 

(4,332,023) (4,332,023) (4,332,023) (4,332,023) 

$3,834,367 $2,338,995 $2,356,320 $2,607,852 

$1,479,107 $902,267 $908,950 $1,005,979 

$7,990,690 $7,191,621 $6,392,552 $5,593,483 

799,069 799,069 799,069 799,069 

(9,296) (27,936) (46,723) (65,707) 

153,999,803 154,075,065 154,138,223 154,279,426 

153,664,431 154,037,434 154,106,644 154,208,824 

839,622 841,661 842,039 842,597 

1,366,907 1,370,225 1,370,840 1,371,749 

249,858 250,465 250,577 250,744 

$1,616,765 $1,620,690 $1,621,418 $1,622,493 

$1,644,701 $1,687,413 $1,687,125 $1,707,383 

(G) 
Actual 
June 

$0 

6,598,414 

(4,332,023) 

$2,266,391 

$874,260 

$4,794,414 

799,069 

(84,890) 

154,269,727 

154,274,576 

842,956 

1,372,334 

250,850 

$1,623,185 

$1,727,458 

[25-6 0423 (5)(c)1.a.,FAC.] 
[25-6 0423 (2)(g),FAC] 
[25-6 0423 (5)(a),FAC] 
[25-6 0423 (8)(d),FAC.] 

Witness: Thomas G. Foster 

For Year Ended 1213112012 

(H) 
6 Month 

Total 

$0 

41,790,353 

(25, 992, 138) 

$15,798,215 

$6,094,162 

4,794,414 

5,046,325 

8,215,425 

1,501,706 

$9,717,131 

$10,055,957 

14 Underi(Over) Recovery 
(L1ne 12- Line 13) 

($9,296) ($27,936) ($46,723) ($65,707) ($84,890) ($104,274) ($338,826) 

Note (a) AFUDC actual monthly rate is calculated using the formula M = [(1 + A/100)1112- 1] x 100; resulting in a monthly accrual rate of 0.005464 (Equity) and 0.001626 (Debt), which results in the annual rate of 8 848% 
(b) The monthly Equity Component of 6.85% reflects an 11.75% return on equity. 
(c) Requirement for the payment of income taxes is calculated using a Federal Income Tax rate of 38.575%. 
(d) Beginning balance sourced from 2011 Schedule T-3A2 Line 2 
(e) Beginning balance sourced from 2011 Schedule T-3A2 Line 3 
(f) Beginning balance sourced from 2011 Schedule T-3A.2 Lines 6 & 14 
(g) Beginning balance and monthly amortization represents the prior penod under recovery. 

Page 9 of 37 
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Schedule T -3A.2 

LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Preconstruction Category- Carrying Cost on Deferred Tax Asset 

COMPANY: 

EXPLANATION· Provide the calculation of the monthly Final True-up of applicable carrying charges on Deferred Tax Asset (DTA) for the Preconstruction 

Category. This schedule is not required if no costs were approved for recovery and no costs are being requested. List and describe 
the components and levels, identify supporting schedule and line. Include in the Final true-up calculation applicable Commission 
approved projection amounts for the reported year and identify such orders. 

Progress Energy - FL 

DOCKET NO .. 
130009-EI 

Line 
No. 

1. Preconstruction Cost Construction Period Interest 
(Schedule T-3B.2, Line 6) 

Preconstruction Recovered Current Year Costs Excluding AFUDC (d) 

3. Preconstruction Recovered Prior Period Costs Excluding AFUDC (e) 

4. Tax Basis Less Book Basis (Line 1 + 2 + 3) 

Deferred Tax Asset (DTA) on Tax Basis in Excess of Book 

(Line 4 • Tax Rate) 

6 Prior Penod Preconstruction Unrecovered Balance (f) 

Prior Penod Preconstruction Expenses Recovered (g) 

Prior Month Under/( Over) Recovery (Prior Month Line 14) 

9 Balance Eligrble for Retum (Prior Month Line 9 + Line 5-7 + 8) 

10. Average Balance Eligible for Retum 

11. Preconstruction Carryrng Cost on DTA (a) 

Equity Component (b) 

Equity Camp. grossed up for taxes (c) 

Debt Component 

12 Preconstruction carrying cost on DTA for the Period 

(Line11b+11c) 

13 Projected Preconstruction Carrying Cost on DTA for the Penod 
(Order No. PSC 11-0547-FOF-EI) 

38.575% 

(I) 
Actual 

July 

$0 

6,651,403 

(4,332,023) 

$2,319,380 

$894,701 

$3,995,345 

799,069 

(104,274) 

154,261,085 

154,265,406 

842,906 

1,372,253 

250,836 

$1,623,088 

$1,746,948 

(J) 
Actual 
August 

$0 

6,658,254 

(4,332,023) 

$2,326,231 

$897,344 

$3,196,276 

799,069 

(123,860) 

154,235,499 

154,248,292 

842,813 

1,372,100 

250,808 

$1,622,908 

$1,766,560 

(K) (L) (M) 
Actual Actual Actual 

September October November 

Jurisdictional Dollars 

$0 $0 $0 

7,561,754 7,677,348 7,552,414 

(4,332,023) (4,332,023) (4,332,023) 

$3,229,731 $3,345,325 $3,220,391 

$1,245,869 $1,290,459 $1,242,266 

$2,397,207 $1,598,138 $799,069 

799,069 799,069 799,069 

(143,652) (163,650) (183,858) 

154,538,647 154,866,387 155,125,725 

154,387,073 154,702,517 154,996,056 

843,571 845,295 846,898 

1,373,335 1,376,141 1,378,752 

251,033 251,546 252,024 

$1,624,368 $1,627,687 $1,630,776 

$1,788,019 $1,811,546 $1,835,053 

(N) 
Actual 

December 

$0 

7,562,189 

(4,332,023) 

$3,230,166 

$1,246,036 

($0) 

799,069 

(204,278) 

155,368,415 

155,247,070 

848,270 

1,380,985 

252,432 

$1,633,417 

$1,858,328 

[25-6.0423 (5)(c)1.a.,FAC.] 
[25-6.0423 (2)(g),FAC] 
[25-6 0423 (5)(a),F A C] 
[25-6 0423 (8)(d),FA C] 

Witness: Thomas G. Foster 

For Year Ended 12/31/2012 

(0) 
12 Month 

Total 

$0 

85,453,715 

(51 ,984,276) 

$33,469,439 

$12,910,836 

9,588,828 

10,116,078 

16,468,991 

3,010,385 

$19,479,375 

$20,862,411 

(P) 
Total 

To Date 

$0 

431,044,516 

(25,272,540) 

$405,771,976 

$156,526,540 

14 Under/( Over) Recovery 
(Line 12- Line 13) 

($123,860) ($143,652) ($163,650) ($183,858) ($204,278) ($224,911) ($1,383,035) 

Note: (a) AFUDC actual monthly rate is calculated using the formula M; [(1 + A/100)1/12-1] x 100; resulting in a monthly accrual rate of 0.005464 (Equity) and 0.001626 (Debt), which results in the annual rate of 8.848% 

(b) The monthly Equity Component of 6.85% reflects an 11.75% retum on equity. 
(c) Requirement for the payment of income taxes is calculated using a Federal Income Tax rate of 38.575% 
(d) Beginning balance sourced from 2011 Schedule T-3A.2 Line 2. 
(e) Beginning balance sourced from 2011 Schedule T-3A.2 Line 3 
(f) Beginning balance sourced from 2011 Schedule T-3A.2 Lines 6 & 14. 
(g) Beginning balance and monthly amortization represents the prior period under recovery 
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Schedule T-3B 

LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Construction Period Interest for Deferred Tax Asset Calculations 

EXPLANATION: Provide the calculation of the monthly Final True-up of construction period interest. 

COMPANY: 
Progress Energy - FL 

DOCKET NO.: 
130009-EI 

Line 
No. 

1. Beginning Balance 

2. Additions 

3. Other Adjustments 

This schedule is not required if no costs were approved for recovery and no costs are being requested. List and describe 
the components and levels, identify supporting schedule and line. Include in the Final true-up calculation applicable Commission 
approved projection amounts for the reported year and identify such orders. 

(A) (B) (C) (D) (E) (F) 
Beginning Actual Actual Actual Actual Actual 
of Period January February March April May 

Jurisdictional Dollars 

N/A 

4 Average Balance Eligible for CPI 

5. CPI Rate 

6. Construction Period Interest for Tax (CPI) 

7. Ending Balance 

Page 11 of37 

[25-6.0423 (5)(c)1.a.,F.A.C.] 
[25-6.0423 (2)(i),FAC.] 

[25-6.0423 (5)(b),F.A.C.] 
[25-6.0423 (B)(d),FAC] 

Witness: Thomas G. Foster 

For Year Ended 12/31/2012 
(G) (H) 

Actual 6 Month 
June Total 
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Schedule T-3B 

LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Construction Period Interest for Deferred Tax Asset Calculations 

EXPLANATION: Provide the calculation of the monthly Final True-up of construction period interest. 

COMPANY: 
Progress Energy - FL 

DOCKET NO.: 
130009-EI 

Line 
No. 

1. Beginning Balance 

2. Additions 

3. Other Adjustments 

This schedule is not required if no costs were approved for recovery and no costs are being requested. List and describe 

the components and levels, identify supporting schedule and line. Include in the Final true-up calculation applicable Commission 

approved projection amounts for the reported year and identify such orders. 

(I) 
Beginning 
of Period 

N/A 

(J) 
Actual 

July 

(K) 
Actual 
August 

(L) 
Actual 

September 

(M) 
Actual 

October 

(N) 
Actual 

November 

Jurisdictional Dollars 

4 Average Balance Eligible for CPI 

5. CPI Rate 

6. Construction Period Interest for Tax (CPI) 

7. Ending Balance 

Page 12 of 37 

[25-6.0423 (5)(c)1.a.,F.A.C.] 
[25-6.0423 (2)(i),F.A.C.] 

[25-6.0423 (5)(b),F.A.C.] 
[25-6.0423 (B}(d),F.A.C.] 

Witness: Thomas G. Foster 

For Year Ended 12/31/2012 

(0) (P) 
Actual 12 Month 

December Total 
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Schedule T-4 

COMPANY: 

LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: CCRC Recoverable O&M Expenditures 

EXPLANATION. Prov1de the calculation of the monthly Final True-Up of CCRC recoverable operat1on and maintenance (O&M) costs. 

This schedule is not required if no costs were approved for recovery and no costs are being requested. By pnmary function, list and describe 

Progress Energy- FL 
the components and levels, identify supporting schedule and line Include in the final true-up calculation applicable Commission approved projection 

amounts for the reported year and identify such orders. 

(25-6.0423 (5)(c)1.a ,FAC] 
[25-6 0423 (2)(h),FAC I 
(25-6.0423 (2)(1),FAC.] 

(25-6.0423 (5)(a),FAC.] 
(25-6 0423 (8)(d),FAC.] 

DOCKET NO 

Line 
No. 

10 
11 
12 
13 

14 
15 
16 
17 

18 
19 
20 
21 

22 
23 
24 
25 

26 

27 
28 
29 
30 

31 
32 
33 
34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

130009-EI 

Description 

Accounting 
Corporate Communications 
Corporate Planning 
Corporate Services 
External Relations 
Human Resources 
IT & Telecom 
Legal 
Project Assurance 
Tax 
Joint Owner Credit 
Other 

Subtotal A&G 

Energy Delivery Florida 
Joint Owner Credit 
Other 

Subtotal Energy Delivery Florida 

Nuclear Generation 
Joint Owner Credit 
Other 

Subtotal Nuclear Generation 

Transmission 
Joint Owner Credit 
Other 

Subtotal Transmission 

Total O&M Costs 

Jurisdictional Factor (A&G) 
Jurisdictional Factor (Distnbution) 
Jurisdictional Factor (Nuclear- Production - Base) 
Jurisdictional Factor (Transmission) 

Junsd1ct1onal Recoverable Costs (A&G) (Line 13 X Line 27) 

Beginning 
Balance 

Junsdictional Recoverable Costs (Distribution) (Line 17 X Line 28) 
Jurisdictional Recoverable Costs (Nucl - Production - Base) (Line 21 X Line 29) 
Junsdictional Recoverable Costs (Transmission) (Line 25 X Line 30) 

Total Jurisdictional CCRC Recoverable O&M Costs 

(A) 

Actual 
January 

$14,344 
0 

12,260 
0 

2,687 
0 
0 
0 
0 

$29,291 

$0 
0 
0 

$0 

$25,803 
0 
0 

$25,803 

($281) 
0 
0 

($281) 

$54,813 

0.92640 
0.99624 
0.91683 
0.70795 

$27,135 
0 

23,657 
(199) 

$50,594 

(B) 
Actual 

February 

$12,129 
0 

11,491 
0 

29,854 

$53,474 

$0 
0 
0 

$0 

$26,736 
0 
0 

$26,736 

$0 
0 
0 

$0 

$80,210 

0.92640 
0.99624 
0.91683 
0.70795 

$49,538 
0 

24,512 
0 

$74,051 

(C) 
Actual 
March 

$11,662 
0 

19,039 
0 
0 

36,583 
0 

$67,284 

$0 
0 
0 

$0 

$88,165 
0 
0 

$88,165 

$609 
0 
0 

$609 

$156,058 

0.92640 
0.99624 
0.91683 
0 70795 

$62,332 
0 

80.832 
431 

$143,595 

(D) 
Actual 
April 

$11,194 
0 

14,425 
0 

72,012 

$97,631 

$0 
0 
0 

$0 

$8,419 
0 
0 

$8,419 

$122 
0 
0 

$122 

$106,172 

0.92640 
0.99624 
0.91683 
0.70795 

$90,445 
0 

7,719 
86 

$98,251 

(E) 
Actual 
May 

$8,508 

14,150 
0 

63,433 

$86,091 

$0 
0 
0 

$0 

$23,460 
0 
0 

$23,460 

$44 
0 
0 

$44 

$109,595 

0.92640 
0.99624 
0.91683 
0.70795 

$79,755 
0 

21,508 
31 

$101,294 

(F) 
Actual 

June 

$10,050 
0 

11,871 
0 
0 

81,057 
0 
0 
0 

$102,978 

$0 
0 
0 

$0 

$12,986 
0 
0 

$12,986 

$93 
0 
0 

$93 

$116,057 

0.92640 
0.99624 
0.91683 
0.70795 

$95,399 
0 

11,906 
66 

$107,371 

(G) 

Aclual 
July 

$4,096 
0 

12,338 
0 

28,060 

$44,494 

$0 
0 
0 

$0 

$23,060 
0 
0 

$23,060 

$6 
0 
0 

$6 

$67,560 

0 92640 
0.99624 
0.91683 
0.70795 

$41,219 
0 

21,142 

$62,366 

(H) 
Actual 
August 

$11,782 
0 

20,883 
0 

34,275 
0 
0 
0 
0 

$66,940 

$0 
0 
0 

$0 

$20,736 
0 

$20,736 

$901 
0 
0 

$901 

$88,577 

0.92640 
0.99624 
0.91683 
0.70795 

$62,013 
0 

19,011 
638 

$81,663 

(I) 
Actual 

September 

$9,020 
0 

18,908 
0 

42,569 
0 

$70,497 

$0 
0 
0 

$0 

$18,540 
0 
0 

$18,540 

$81 
0 
0 

$81 

$89,118 

0.92640 
0.99624 
0.91683 
0.70795 

$65,308 
0 

16,998 
57 

$82,364 

(J) 
Actual 

October 

$8,479 
0 

14,203 
0 
0 

17,866 
0 
0 
0 

$40,548 

$0 
0 
0 

$0 

$21,667 
0 
0 

$21,667 

$11 
0 
0 

$11 

$62,226 

0.92640 
0.99624 
0.91683 
0 70795 

$37,564 
0 

19,865 
8 

$57,436 

Witness C. FallonfThomas G. Foster 

(K) 
Actual 

November 

$6,404 
0 

18,804 
0 

45,577 

$70,785 

$0 

$0 

$15,407 
0 

$15,407 

$0 

$0 

$86,192 

0.92640 
0.99624 
0.91683 
0.70795 

$65.575 
0 

14,126 
0 

$79,701 

For Year Ended 12/31/2012 

(L) (M) 
Actual 

December 

$8,411 

0 
13,396 

0 

31,216 
0 

$53,023 

$0 
0 
0 

$0 

$3,095 
0 
0 

$3,095 

$0 
0 
0 

$0 

$56,118 

0_92640 
0 99624 
0.91683 
0.70795 

$49,121 
0 

2,837 

$51,958 

12 Month 

Total 

$116,079 
0 

181,768 
0 
0 

485,189 
0 
0 
0 

$783,036 

$0 
0 
0 

$0 

$288,075 
0 
0 

$288,075 

$1,586 
0 
0 

$1,586 

$1,072,697 

$725,405 
0 

264,116 
1,123 

$990,643 

Prior Period Unrecovered O&M Balance Eligible for interest (a) ($3,865,417) ($3,564,974) ($3,264,531) ($2,964,088) ($2,663,646) ($2,363,203) ($2,062,760) ($1 ,762,317) ($1 ,461 ,875) ($1 '161 ,432) ($860,989) ($560,546) ($260, 1 04) 

Pnor Period O&M Costs Recovered (a) 

Pnor Monlh Under/(Over) Recovery (Prior Month Line 45) 

Balance Eligible for Interest 

Average Unamortized Balance 

Monthly Commercial Paper Rate 

Interest Provision 

Total O&M Costs and Interest (Line 35 + Line 42) 

Total Jurisdictional O&M Costs From Most Recent Projection 
(Order No. PSC 11-0547-FOF-EI) 

Difference (Line 43 - 44) 

($3,605,313) ($300,443) ($300,443) ($300,443) ($300,443) ($300,443) ($300,443) ($300,443) ($300,443) ($300,443) ($300,443) ($300,443) ($300,443) 

$0 ($44,586) ($64,138) $7,941 ($31 ,846) $2,533 ($2,382) ($50,344) ($126,824) ($46,835) ($28,241) ($4,231) 

($3,865,417) ($3,564,974) ($3,309,117) ($3,072,812) ($2,764,428[ ($2,495,832) ($2,192,856) ($1,894,795) ($1,644,696) ($1,471,077) ($1,217,469) ($945,267) ($649,055) 

($3,689,898) ($3,422,313) ($3, 151 ,236) ($2,865,524) ($2 595,406) ($2,289,391) ($2,013,833) ($1 ,754,086) ($1 ,580, 116) ($1 ,338,973) ($1 ,055,638) ($773,298) 

0.01% 0.01% 0 01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 

($231) ($328) ($263) ($251) ($270) ($219) ($210) ($212) ($138) ($117) ($132) ($68) 

50,363 73,723 143,333 98,000 101,024 107,152 62,156 81,451 82,226 57,319 79,569 51,890 $988,205 

$94,949 $137,861 $135,392 $129,846 $98,491 $109,534 $112,500 $208,274 $129,061 $85,560 $83,800 $79,807 $1,405,073 

($44,586) ($64,138) $7,941 ($31,846) $2,533 ($2,382) (50,344) ($126,824) ($46,835) ($28,241) ($4,231) ($27,917) ($416,869) 

Note (a) Beginning balance sourced from 2011 Schedule T-4 lines 36 & 45. 

Page 13 of 37 
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Schedule T-4A 

LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: O&M Expenditures Allocated or Assigned to other Recovery Mechanisms 

EXPLANATION: Provide variance explanations comparing the annual system total expenditures shown on Schedules T 4 with the expenditures 
approved by the Commission on Schedules AE-4. This schedule is not required if Schedules T 4 and AE4 for the 

COMPANY: 
Progress Energy- FL 

DOCKET NO .. 
130009-EI 

Line 
No. Description 

Allocated or Assigned 
O&M Expenditures 

1 Accounting 
2 Corporate Communications 
3 Corporate Planning 
4 Corporate Services 

5 External Relations 
6 Human Resources 
7 IT & Telecom 
8 Legal 
9 Project Assurance 

10 Tax 
11 Energy Delivery Florida 
12 Nuclear Generation 
13 Transmission 
14 Other 
15 Total 

year are not filed. 

(A) 
System 

Estimated/ Actual 

$65,171 

159,871 

447,036 

322,818 
16,032 

$1,010,929 

(B) 
System 
Actual 

$116,079 

181,768 

485,189 

288,075 
1,586 

$1,072,697 

(C) 
Variance 
Amount 

$50,908 Minor variance from estimated amount 
$0 

$21,897 Minor variance from estimated amount 
$0 
$0 
$0 
$0 

$38,153 Minor variance from estimated amount 
$0 
$0 
$0 

($34,743) Minor variance from estimated amount 
($14,446) Minor variance from estimated amount 

$0 
$61,768 
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(D) 

Explanation 

[25-6.0423 (5)(c)1.a.,FAC] 
[25-6.0423 (2)(h),FAC.] 
[25-6.0423 (2)(i),FAC.] 
[25-6.0423 (5)(a),F.A.C.] 
[25-6.0423 (8)(d),FAC.] 

Witness: Thomas G. Foster/C. Fallon 

For Year Ended: 12/31/2012 
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LEVY COUNTY NUCLEAR 1 & 2 

Schedule T -6.2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 
Final True-Up Filing: Preconstruction Category- Monthly Capital Additions/Expenditures 

EXPLANATION Provide the F1nal True-up of monthly plant additions by major tasks periomned within Preconstruction category for the year 
All Preconstruction costs also included in Site Selection costs or Construction costs must be identified. Attach a schedule with the 

COMPANY: calculation of the jurisdictional factor and list all other cost recovery mechanisms where the same jurisdictional factor is used for the 
Progress Energy- FL same type of costs as those listed in this schedule. List generation related expenses separate from transmission related expenses. 

DOCKET NO 
130009-EI 

Line 
No. Description 

Preconstruction Additions: 
2 Generation: 
3 License Application 
4 Engineering, Design & Procurement 
5 Pemnitting 
6 Clearing, Grading, and Excavation 
7 On-Site Construction Facilities 
8 Total System Generation Preconstruction Cost Additions (a) 

9 Adjustments: 
10 Non-Cash Accruals 
11 Joint Owner Credit 
12 Other 
13 Adjusted System Generation Preconstruction Cost Additions (b) 

14 Jurisdictional Factor 

15 Jurisdictional Generation Preconstruction Capital Additions 

16 Transmission: 
17 Line Engineering 
18 Substation Engineering 
19 Clearing 
20 Other 
21 Total System Transmission Preconstruction Cost Additions (a) 

22 Adjustments: 
23 Non-Cash Accruals 
24 Joint Owner Credit 
25 Other 
26 Adjusted System Transmission Preconstruction Cost Additions (b) 

27 Jurisdictional Factor 

28 Junsdictional Transmission Preconstruction Capital Additions 

29 Total Jurisdictional Preconstruction Cost Additions 
(Lines 15 + 28) 

Note: 

(A) 
Beginning 
Balance 

0.91683 

0.70795 

$444,681,512 

(B) 
Actual 

January 

0.91683 

0.70795 

$596,528 

(C) 
Actual 

February 

0.91683 

0.70795 

$777,148 

(D) 
Actual 
March 

0 91683 

0 70795 

$1,872,221 

(a)· Lines 8 and 21 represent capital expenditures on an accrual basis, excluding AFUDC. Beginning balance ties to end1ng balance on Schedule T -6.2. 
(b) Lines 13 and 26 represenl capital expenditures on a cash basis. 
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(E) 
Actual 
April 

0.91683 

0.70795 

$668,453 

(F) 
Actual 
May 

0.91683 

0.70795 

$2,895,937 

REDACTED 
[25-6.0423 (5)(c)1 a ,FAG.] 

[25-6.0423 (2)(g),FAC.] 
[25-6.0423 (8)(d),FAC.] 

Witness: C. FallonfThomas G. Foster 

For Year Ended: 12/31/2012 

(G) (H) 
Actual 6 Month 
June Total Add1t1ons 

0.91683 0.91683 

0.70795 0.70795 

$928,037 $7,738,324 
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LEVY COUNTY NUCLEAR 1 & 2 

Schedule T -6.2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 
Final True-Up Filing: Preconstruction Category- Monthly Capital Additions/Expenditures 

EXPLANATION Provide the Final True-up of monthly plant additions by major tasks performed within Preconstruction category for the year. 

All Preconstruction costs also tncluded in Site Selection costs or Construction costs must be identified. Attach a schedule with the 
COMPANY: calculation of the jurisdictional factor and list all other cost recovery mechanisms where the same jurisdictional factor is used for the 

Progress Energy- FL same type of costs as those listed in this schedule. List generation related expenses separate from transmission related expenses. 

DOCKET NO .. 
130009-EI 

Line 
No Description 

Preconstruction Additions: 
Generat1on. 

3 License Application 
4 Engineering, Design & Procurement 

5 Permitting 
6 Clearing, Grading, and Excavation 
7 On-Site Construction Facilities 
8 Total System Generation Preconstruction Cost Additions (a) 

9 Adjustments: 
10 Non-Cash Accruals 
11 Joint Owner Credil 
12 Other 
13 Adjusted System Generation Preccnstruction Cost Additions (b) 

14 Jurisdictional Factor 

15 Jurisdictional Generation Preconstruction Capital Additions 

16 Transmission 
17 Line Engineering 
18 Substation Engineering 
19 Clearing 
20 Other 
21 Total System Transmission Preccnstruction Cost Additions (a) 

22 Adjustments: 
23 Non-Cash Accruals 
24 Joint Owner Credit 
25 Other 
26 Adjusted System Transm1ssion Preconstruction Cost Additions (b) 

27 Jurisdictional Factor 

28 Jurisdictional Transmission Preconstructlon Capital Additions 

(H) 
Actual 

July 

0.91683 

0.70795 

(I) 
Actual 
August 

0.91683 

0.70795 

(J) 
Actual 

September 

0.91683 

0.70795 

(K) 
Actual 

October 

0.91683 

0.70795 

(L) 
Actual 

November 

0.91683 

0 70795 

(M) 
Actual 

December 

0.91683 

0.70795 

REDACTED 
[25-60423 (5)(c)1.a ,FAC.] 

[25-6 0423 (2)(g),FAC I 
[25-6 0423 (8)(d),FAC.] 

Witness: C. Fallon/Thomas G. Foster 

For Year Ended: 12/31/2012 

(N) (0) 
12 Month 

Total 

0.91683 

0.70795 

Ending 
Balance 

0.91683 

0.70795 

29 Total Jurisdictional Preconstruction Cost Additions 
(Lines 15 + 28) 

$1,403,754 $2,185,107 $1,073,471 $1,350,507 $1,597,066 $1,195.492 $16,543.722 $461,225,233 

Note 
(a): Lines 8 and 21 represent capital expenditures on an accrual basis, excluding AFUDC. Beginning balance ties to ending balance on Schedule T -6.2. 

(b) Lines 13 and 26 represent capital expenditures on a cash basis. 
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LEVY COUNTY NUCLEAR 1 & 2 

Schedule T -6.3 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Construction Category- Monthly Capital Additions/Expenditures 

EXPLANATION: Provide lhe Final True-up of monthly plant additions by major tasks performed within Construction category for the year. 
All Construction costs also included in Site Selection costs or Preconstruction costs must be identified. Attach a schedule with the 

COMPANY calculation of the jurisdictional factor and list all other cost recovery mechanisms where the same JUrisdtctional factor is used for the 
Progress Energy - FL same type of costs as those listed in this schedule_ List generation related expenses separate from transmisston related expenses. 

DOCKET NO 
130009-EI 

Line 
No Description 

Construction Additions: 
Generation: 

Real Estate Acquisitions 
4 ProJect Management 
5 Permanent StafffTraining 
6 Site Preparation 

On-Site Construction Facilities 
Power Block Engineering, Procurement, etc 

9 Non-Power Block Engineering, Procurement, etc. 
10 Total System Generation Construct1on Cost Additions (a) 

11 Adjustments: 
12 Non-Cash Accruals 
13 Joint Owner Credit 
14 Other 
15 Adjusted System Generation Construction Cost Additions (b) 

16 Jurisdictional Factor 

17 Jurisdictional Generation Construction Capital Additions 

18 Transmission: 
19 Line Engineering 
20 Subslation Engineenng 
21 Real Estate Acquisition 
22 Line Construction 
23 Substation Construction 
24 Other 
25 Total System Transmiss1on Construction Cost Additions (a) 

26 Adjustments: 
27 Non-Cash Accruals 
28 Joint Owner Credit 
29 Other 
30 Adjusted System Transmission Construction Cost Additions (b) 

31 Jurisdictional Factor 

32 Jurisdictional Transmission Construction Capital Add1tlons 

33 Total Jurisdictional Construction Cost Additions 

(Lines 17 + 32) 

Note 

(A) 
Beginning 
Balance 

0.91683 

0.70795 

$127,094,915 

(B) 
Actual 

January 

0.91683 

0.70795 

$37,664 

(C) 
Actual 

February 

0 91683 

0.70795 

$67,181 

(D) 
Actual 
March 

091683 

0.70795 

$48,667 

(a) Lines 10 and 25 represent capital expenditures on an accrual basis, excluding AFUDC. Beginning balance lies lo ending balance on Schedule T -6 3 
(b) Lines 15 and 30 represent capital expenditures on a cash basis 
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(E) 
Actual 
April 

0.91683 

0.70795 

$125,754 

(F) 
Actual 
May 

0 91683 

0.70795 

$25,995 

REDACTED 
[25-6.0423 (5)(c)1 a ,FAC.] 

[25-6.0423 (2)(i),FAC.] 
[25-6.0423 (8)(d),FAC.] 

Witness: C. FallonfThomas G. Foster 

For Year Ended 12/31/2012 
(G) (H) 

Actual 6 Month 
June Total Additions 

0.91683 0.91683 

0.70795 0.70795 

$62,537 $367,798 
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LEVY COUNTY NUCLEAR 1 & 2 

Schedule T -6.3 
Site Selection, ?reconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Construction Category. Monthly Capital Additions/Expenditures 

EXPLANATION· Provide the Final True-up of monthly plant additions by major tasks performed within Construction category for the year. 
All Construction costs also included in Site Selection costs or Preconstruction costs must be identified. Attach a schedule with the 

COMPANY: calculation of the junsd1ctional factor and hst all other cost recovery mechanisms where the same jurisdictional factor is used for the 
Progress Energy- FL same type of costs as those listed in this schedule. List generation related expenses separate from transmission related expenses. 

DOCKET NO. 
130009-EI 

Line 
No. Description 

Construction Additions: 
2 Generatton: 
3 Real Estate Acquisitions 
4 Project Management 
5 Permanent StaffrTraining 
6 Site Preparation 
7 On-Site Construction Facilities 
8 Power Block Engineering, Procurement, etc. 
9 Non-Power Block Engineering, Procurement, elc 

10 Total System Generation Construction Cost Addtttons (a) 

11 Adjustments: 
12 Non-Cash Accruals 
13 Joint Owner Credit 
14 Olher 
15 Adjusted System Generation Construct1on Cost Additions (b) 

16 Jurisdictional Factor 

17 Jurisdictional Generation Construction Capital Additions 

18 Transmission: 
19 Line Engineering 
20 Substalion Engineeling 
21 Real Estale AcqUisition 
22 Line Construction 
23 Substation Construction 
24 Olher 
25 Total System TransmisSIOn Construction Cost Additions (a) 

26 Adjustments: 
27 Non-Cash Accruals 
28 Joint Owner Credit 
29 Other 
30 Adjusted System Transmission Construction Cosl Additions (b) 

31 Jurisdictional Factor 

32 Jurisdictional Transmisston Construction Capttal Additions 

33 Total Jurisdictional Construction Cost Additions 
(Lines 17 + 32) 

Nole 

(H) 
Actual 

July 

0.91683 

0.70795 

$27,614 

(I) 
Actual 
August 

0.91683 

0.70795 

$42,460 

(J) 
Aclual 

Seplember 

0.91683 

0.70795 

$44,437 

(K) 
Aclual 

October 

0.91683 

0.70795 

$6,770,366 

(a) Lines 10 and 25 represent capital expenditures on an accrual basis, excluding AFUDC Beginn1ng balance ties to ending balance on Schedule T -6.3 
(b) Lines 15 and 30 represent capital expenditures on a cash basis 
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(L) 
Actual 

November 

0.91683 

0. 70795 

$507,563 

(M) 
Actual 

December 

0.91683 

0.70795 

$1,031,621 

REDACTED 
[25-6.0423 (5)(c)1.a.,F.AC.] 

[25-6.0423 (2)(i),F.AC.] 
[25-6 0423 (8)(d),F AC.] 

Witness: C. FallonrThomas G. Foster 

For Year Ended 12/31/2012 
(N) (0) 

12 Monlh Ending 
Total Balance 

0.91683 0 91683 

0 70795 0 70795 

$8,791,860 $135,886,775 
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Schedule T -BA 1 

LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Site Selection Category- Description of Monthly Cost Additions 

COMPANY 

EXPLANATION Provide a description of the major tasks performed within the Site Selection Cost category for the year 
List generation expenses separate from transmission in the same order appearing on Schedules T- 6.1 
This schedule is not required if Schedule T -<3.1 is not filed. 

[25-<3.0423 (5)(c)1.a.,FAC.I 
[25-<3.0423 (2)(f),F AC I 

[25-<3 0423 (8)(d),FAC I 
Progress Energy - FL 

DOCKET NO. 
130009-EI 

Line Major Task & Description 
No for amounts on Schedule T -6.1 

Generat1on: 
License Application 
Engineering, Design & Procurement 
Permitting 

4 Clearing, Grading and Excavation 
5 On-Site Construction Facilities 

Transmission: 
6 Line Engineering 
7 Substation Engineering 
8 Clearing 

9 Other 

Witness: C. Fallon 

For Year Ended 12/31/2012 

Description 

Detailed on-site characterization for geological and environmental analysis, NRC Rev1ew fees, transmission deliverability analysis, etc. 
Engineering & Design associated with the Site Layout, Power Block and Non-Power Block facilities 
Obtain required permits for new plant {i.e. site certification perm1ts, environmental permits, etc) 
Clearing, grading, excavation, backfill, onsite disposal, drainage and eros1on control. Construction park lots, laydown areas and access roads. 
Includes the installation of warehouses necessary during construct1on (electrical shop, carpenter shops, etc.), construction power and lighting. 

Internal engineering labor, contracted engineering labor, corridor/route s1t1ng, survey and all other costs associated with engineering transmission lines 
Internal engineenng labor, contracted engineering labor and all other costs associated with substation and protection and control (relay) eng~neering. 
Contracted costs associated with clearing acquired ROW for the construction of transmission lines, costs associated with building access 
roads to the ROW to ensure access for construction, operating and maintenance of transmission lines. 
Project Management, proJect scheduling and controls, development of contracting strategies, legal and related overhead costs and other 
miscellaneous costs associated with transmission Site Selection. 
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Schedule T -6A.2 

LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Preconstruction Category • Description of Monthly Cost Additions 

EXPLANATION· Provide a descnpt1on of the major tasks performed withtn the Preconstruction category for the year. [25-6 0423 (5)(c)1.a.,FAC.I 
[25-6.0423 (2)(g),F A C I 
[25-6 0423 (5)(a),FAC 1 
[25-6 0423 (8)(d),FAC I COMPANY 

Progress Energy • FL 

DOCKET NO 
130009-EI 

Line Major Task & Description 
No. for amounts on Schedule T -6.2 

Generation: 
License Application 

2 Engineering, Design & Procurement 
3 Permitting 
4 Clearing, Grading and Excavation 
5 On·Site Construction Facilities 

Transmission· 
6 Line Engineering 
7 Substation Engineering 
8 Clearing 

9 Other 

L1st generation expenses separate from transmission in the same order appearing on Schedules AE- 6.2. 
This schedule is not required if Schedule T -6.2 is not filed. 

Witness· C F allan 

For Year Ended: 1213112012 

Description 

Detailed on-site characterization for geological and environmental analysis, NRC Review fees, transmtssion deliverabiltty analysis, etc. 
Engineering & Design associated with the Site Layout, Power Block and Non-Power Block facilities 
Obtain required permits for new plant (i.e. site certification permits, environmental permits, etc.) 
Clearing, grading, excavation, backfill, ensile d1sposal, drainage and erosion controL Construction park lots, laydown areas and access roads. 
Includes the installation of warehouses necessary during construction (electrical shop, carpenter shops, etc.), construction power and lighting. 

Internal engineering labor, contracted engineering labor, corridor/route siting, survey and all other costs associated with engineering transmission lines 
Internal engtneering labor, contracted engineering labor and all other costs associated with substation and protection and central (relay) engineering 
Contracted costs associated with clearing acquired ROW for the construction of transmission lines, costs associated with building access roads to 
the ROW to ensure access for construction, operating and maintenance of transmission lines 
Project Management, project scheduling and controls, development of contracting strategtes, legal and related overhead costs and other 
miscellaneous costs associated with transmisston Preconstruction. 
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Schedule T -BA 3 

LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Actual Estimated Filing: Construction Category- Description of Monthly Cost Additions 

EXPLANATION Provide a description of the major tasks performed within the Construction calegory for the year. [25-13.0423 (5)(c)1.b.,FAC.] 
[25-13.0423 (2)(i),FAC.] 

[25-13.0423 (5)(a),FAC.] 
[25-13.0423 (8)(d),FAC.] COMPANY 

Progress Energy- FL 

DOCKET NO 
130009-EI 

Line 
No 

Major Task & Descriptton 
for amounls on Schedule T -13.3 

Generation 
1 Real Estate Acquisition 
2 Project Managemenl 
3 Permanent StafffTraining 
4 Sile Preparation 
5 On-Site Construc11on Facilities 
6 Power Block Engmeenng, Procurement, etc. 
7 Non-Power Block Eng•neering, Procurement, etc. 

Transmission: 
8 Line Engineering 
9 Substation Engineering 

10 Real Estate Acquisition 
11 Line Construction 
12 Substation Construction 
13 Other 

List generalion expenses separale from transmission in the same order appearing on Schedules AE- 6.3. 
This schedule 1s not required if Schedule T -6_3 IS not filed 

Descnption 

Land, Survey, Legal fees and commissions 
Management oversight of construction, including, but not limited to engineering, quality assurance, field support and contract serv1ces 
Obtain and train qualified staff by Fuel Load date. 

Witness C. Fallon 

For Year Ended. 12/31/2012 

Design and construction of plant site preparations to support fabrication and construction. Remedial work for plant foundation and foundation substrata. 
Includes the installation of warehouses necessary during construction (electrical shop, carpenter shops, etc.), construction power and lighting. 
The cost of construct1ng and procuring the nuclear power block (reactor vessel, containment vessel, cooling towers, etc.) 
Site permanent structures and facilities outside the Power Block, including structural, electrical, mechanical, civil and security items 
(Admin building, Training cenler, Securily towers, Swilchyard, Roads, Railroad, Barge facilily, elc) 

Internal engineering labor, contracted engineering labor, corridor/route siting, survey and all other costs associated with engineering transm•ssion lines. 
lnlernal engineering labor, contracted engineering labor and all other costs associaled with substation and proteclion and control (relay) engineering 
Land acquisition, survey, appraisal, title commitments, permitting, eminent domain support and ordinance review costs 
Contracted construction labor, structures and materials, equipment and all other costs associated with construction of transmission lines 
Contracted construction labor, structures and materials, equipment and all other costs associated with substation and protection and control (relay) construction. 
Project Management, project scheduling and controls, development of contracting strategies, legal and related overhead costs and other 
miscellaneous costs associated with transmission construction. 
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Schedule T-68.2 

LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Preconstruction Category- Variance in Additions and Expenditures 

REDACTED 
EXPLANATION: Provide variance explanations comparing the annual system total expenditures shown on Schedule T-6.2 with the expenditures 

approved by the Commission on Schedule AE-6.2. List the Generation expenses separate from Transmission in the same order 

appearing on Schedule T-6.2. This schedule is not required if Schedule T-6.2 is not filed. 

(25-6.0423 (5)(c)1.a.,FAC] 
(25-6.0423 (2)(g),F.A.C.] 
(25-6.0423 (5)(a},FAC.] 
(25-6.0423 (B)(d),FAC.] COMPANY 

Progress Energy- FL 

DOCKET NO.: 
130009-EI 

Line 
No. 

2 

Preconstruction 
Major Task & Description 
for amounts on Schedule T-6.2 

Generation: 
License Application 

Engineering, Design, & Procurement 

3 Permitting 
4 Clearing, Grading and Excavation 
5 On-Site Construction Facilities 
6 Total Generation Costs 

Transmission: 
7 Line Engineering 
8 Substation Engineering 
9 Clearing 
10 Other 
11 Total Transmission Costs 

(A) 
System 

Estimated/Actual 

(B) 
System 
Actual 

(C) 
Variance 
Amount 

Witness: C. Fallon 

For Year Ended: 1213112012 
(D) 

Explanation 

Licensing Application: Variance is primarily attributable to higher than estimated Nuclear Regulatory 
I Commission ("NRC") review fees and higher outside legal counsel costs associated with LNP Combined 

License Application ("COLA") activities. 
Engineering, Design, & Procurement: Variance is primarily attributable to lower than estimated internal labor 
and expenses and deferral of condrtions of certification scope into future years. 

Page 22 of 37 



D
ocket N

o. 140009-E
I 

D
uke E

nergy Florida  
E

xhibit N
o. ____  (TG

F-1) 
P

age 41 of 101

Schedule T-6B.3 

LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Construction Category- Variance in Additions and Expenditures 

REDACTED 
EXPlANATION: Provide variance explanations comparing the annual system total expenditures shown on Schedule T-6.3 with the expenditures 

approved by the Commission on Schedule AE-6.3. List the Generation expenses separate from Transmission in the same order 
appearing on Schedule T-6.3. This schedule is not required if Schedule T-6.3 is not filed. 

(25-6.0423 (5)(c)1.a ,FAC.] 
(25-6.0423 (2)(i),FAC.] 
(25-6.0423 (8)(d},F.A.C.] 

COMPANY: 
Progress Energy- FL 

DOCKET NO.: 
130009-EI 

Line 
No. 

2 
3 
4 
5 
6 

Construction 
Major Task & Description 
for amounts on Schedule T-6.3 

Generation: 
Real Estate Acquisitions 
Project Management 
Permanent Staff/Training 
Srte Preparation 
On-Srte Construction Facilrties 
Power Block Engineering, Procurement, etc. 

7 Non-Power Block Engineering, Procurement, etc. 
8 Total Generation Costs 

9 
10 
11 

12 
13 
14 
15 

Transmission: 
Line Engineering 
Substation Engineering 
Real Estate Acquisition 

Line Construction 
Substation Construction 
Other 
Total Transmission Costs 

(A) 
System 

Estimated/Actual 

(B) 
System 
Actual 

(C) 
Variance 
Amount 

Wrtness: C. Fallon 

For Year Ended: 12/31/2012 
(D) 

Explanation 

Minor variance from estimated amount 

Power Block Engineering, Procurement, etc.: Variance is primarily attributable to the accrual of costs for 
partially completed LLE milestones; these costs were included as 2013 costs in the prior-year Projection filing. 

Real Estate Acquisition: Variance is primarily attributable to fewer purchases of strategic right of ways 
("ROWs") than originally anticipated for 2012. 

Minor variance from estimated amount 
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LEVY COUNTY NUCLEAR 1 & 2 

Schedule T-7 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Contracts Executed 

COMPANY: 
EXPLANATION Provide a list of contracts executed in excess of $1 million including, a description of the worK, the dollar value and tenn of the contract, the method of vendor selection, 

the identity and affiliation of the vendor, and current status of the contract 

REDACTED 

[25-6.0423 (B)(c),FA.C.] 

Progress Energy - FL 
Witness: C. Fallon 

DOCKET NO. 
130009-EI For Year Ended: 12131/2012 

(A) (B) (C) (D) (E) (F) 

Status of Current Temn Original Term Actual Expended as of Prior 

(G) 

Amount Expended 
in Current Year 

(H) (I) (J) (K) 

Name of Contractor 

Line No. Contract No. Contract of Contract of Contract Year End (2011) (and Affiliation if any) Method of Selection Wor1< Description 

1 N/A Executed Purchase Agreement Purchase based on Purchase Land for LNP Final contract amount 
for Rayonier Forest final results from site i includes costs to complete title search, 

recording fees, and documentary stamps: and 
Final payment in 2013 

Resources down select analysis 
that detennined most 
suitable site to locate 
the plant. 

2 255934-09 Executed Joint Venture Team Sole Source. Award LNP Phase Ill (Initial Scope- COLA Revision 2) 
Incorporate RCC Specialty Test, Foundation 
Cales Rev-Contract will be amended as new 

4 

6 

Amendment for Phase Ill support 

1-11 oftheCOLA 

414310 Executed 
(continue 

partial 

submittal (Reference COLA 
contract 255934-02) 

Phase Ill worK scope identified. 

Westinghouse Electric Sole Source. Award To design, engineer, supply, equip, construct 
Co LLC. based on vendor and install a fully operational two unit AP1 000 

being the constructor Facility at the Levy Nuclear Plant Site_ Final 
of the selected RX contract amount includes change orders 
technology 

5571467 O'Steen Brothers RFP Process Provide detailed engineering design, permitting, 

Amendment 1 and construction services for a 3 2mile, 12ft. 
wide multi-use paved trail (''Trail") on the 
Marjorie Harris Carr Cross Florida Greenway 
("Greenway"), to be located in Citrus and Levy 
Counties (Florida). 

N/A Executed NuStart Energy Membership Preparation of Reference Combined License 

N/A Note2 

N/A Note2 Note2 Note2 Note2 Note2 

Development LLC Agreement in Applications for Westinghouse and GE Designs. 
Industry Organization 

Hopping, Green & Note 2 Legal Wor1<- Levy Site Certification 
Sams 

Pillsbury Winthrop 
Shaw Pittman 

Note2 Legal Wor1< - Levy COLA Wor1< 
Contentions 

COLA 

8 Note 2 Note 2 Note 2 Note 2 Note 2 Canton Fields Note 2 

Note 1: For this particular contract, costs incurred by PEF for the des1gn, permitting, and construction of the Rec Trail were reimbursed from an escrow account administered by the State of Florida (Department of Financial Services, Division of Treasury). 

Note 2 The scope, nature, and extent of legal services ultimately required IS subject either to events and/or the actions and/or inactions of parties beyond the control of PEF and its legal services providers, and therefore are not amenable 

to determination at the time of contract execution or est1mation in advance of the conclusion of legal services. 
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LEVY COUNTY NUCLEAR 1 & 2 

Schedule T-7A 
Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Contracts Executed 

EXPLANATION: Prov1de additional details of contracts executed in excess of $1 million includmg, the nature and scope or the wo~. the nature of any 
affiliation with selected vendor, the method of vendor selection, brief description of vendor selection process, and current status 

COMPANY of the contract 
Progress Energy · FL 

DOCKET NO 
130009-EI 

Contract No.: N/A 

Maior Task or Tasks Associated With: Purchase of property to site the Levy Nuclear Plant 

Vendor Identity: Rayonier Forest Resources, L.P. (seller) 

Vendor Affiliation <soecify 'direct' or 'indirect'): Indirect (Vertical Integration (buyer) on behalf of Progress Energy) 

Number of Vendors Solicited: Purchased based on results of site down select analysis that determined the most suitable site for the plant. 

Number of Bids Received: N/A 

Stief Descnption of Selection Process: Property was selected based on the site selection process analysis to determine most suitable site for the nuclear facility 

Dollar Value: 

Contract Status: Executed 

Term Beain: 
Term End: -Nature and Scope of Wo~: Purchase and Sale Agreement. The seller was Rayonier Forest Resources, LP. Sold Approximately 3,000 acres to Progress Energy for siting Levy Nuclear Plant 
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REDACTED 

[25-6 0423 (B)(c),F.A .. C.] 

Witness. C. Fallon 

For the Year Ended 12/31/2012 
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LEVY COUNTY NUCLEAR 1 & 2 

Schedule T-7A 
Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Contracts Executed 

EXPLANATION Provide additional details of contracts executed m excess of $1 million including, the nature and scope of the work, the nature of any 
affiliation with selected vendor, the method of vendor selection, brief descliption of vendor selection process, and current status 

COMPANY of the contract 
Progress Energy - FL 

DOCKET NO 
130009-El 

Contract No.: 00255934-00009 

Major Task or Tasks Associated With: LNP PHASE Ill (INITIAL SCOPE- COLA REVISION 6) 

Vendor ldentitv: Joint Venture Team- Sargent & Lundy, CH2M Hill, & Worley Parsons 

Vendor Affiliation (soecify 'direct' or 'indirect'): Direct 

Number of Vendors Solicited: 1 

Number of Bids Received. 1 

Brief Descnption of Selection Process: This authorization is for support of the Levy Site Certification. Levy COLA Revision 2 for submittal to the NRC 

Dollar Value: 

Contract Status: Executed 

Term Beain: 
Term End. -Nature and Scope of Work: 
Provide support for the Levy Nuclear Plant (LNP) Site Certification, including support or Levy COLA Revision 2 for submittal to the NRC 

Task 9 - COLA Revisions 

Task 10- Project Management 
Task 11 - Environmental Support 
Task 12- RCC Testing 
Task 13- ASER Review & ACRS Meeting 
Task 14- ASLB Hearing Support 
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REDACTED 

[25-6.0423 (8)(c).F.A .. C.] 

Witness: C. Fallon 

For the Year Ended 12131/2012 
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Schedule T-7A 

LEVY COUNlY NUCLEAR 1 & 2 
Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Contracts Executed 

EXPLANATION Provide additional details of contracts executed in excess of $1 million including, the nature and scope of the work, the nature of any 
affiliation with selected vendor, the method of vendor selection, brief description of vendor selection process, and current status 

COMPANY of the contract. 
Progress Energy- FL 

DOCKET NO 
130009-EI 

Contract No.: 414310 

Major Task or Tasks Associated W1th 
The contractor will design, engineer, supply, equip, construct and install a complete fully operational two umt AP1000 Facility at the Levy Nuclear Plant Site. 

Vendor Identity: Westinghouse Electnc Company LLC 

Vendor Affiliation Cspec1fy 'direct' or 'indirect'): Direct 

Number of Vendors Solicited: One, due to Westinghouse being the sole vendor for the reactor technology selected. 

Number of Bids Received: N/A 

Brief Description or Selection Process: Per approved Letter of Intent. 

Dollar Value: 

Contract Status· 

Tenn Begin· 
Tenn End· 

Executed (Continue Partial Suspension with Schedule Shift) -Nature and Scope of Work 
Scope of Work is to design, engineer, supply, equip, construct, and install a complete and fully operational two (2) unit AP1000 Facility at Owner's Levy Nuclear Plant Site and Nearby Work Areas, including all equipment 

and services necessary to meet the terms and conditions of the "Engmeering, Procurement and Construction Agreement Between Florida Power Corporation doing business as Progress Energy Florida, Inc., (Owner) and 

a consortium consisting or Westinghouse Electric Company, LLC, and Shaw Stone and Webster. Inc. (Contractor), effective on December 31, 2008 
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REDACTED 

[25-6.0423 (8)(c),F.A c 1 

Witness: C Fallon 

For the Year Ended 12/31/2012 
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Schedule T-7A 

LEVY COUNTY NUCLEAR 1 & 2 
Pre-Construction Costs and Canying Costs on Construction Cost Balance 

Final True-Up Filing: Contracts Executed 

EXPLANATION Provide additional details of contracts executed in excess of $1 million includmg, the nature and scope of the work, the nature of any 
affiliation with selected vendor, the methOd of vendor selection, brief description of vendor select1on process, and current status 

COMPANY of the contract. 
Progress Energy - FL 

DOCKET NO 
130009-EI 

Contract No.: 571467 

Complete Detailed Engineering Design Permitting and Construction for the Multi-Use Paved Trail in Citrus and Levy Counties 

Vendor Identity: O'Steen Brothers Inc. 

Vendor Affiliation {soecify 'direct' or 'ind1rect'>. Direct 

Number of Vendors Solicited: 7 

Number of Bids Received: 3 

Brief Descnption of Selection Process: A Request for Proposal (RFP) was completed and sent to vendors. 

Dollar Value. 

Contract Status: Completed 

Term Begin: 
Term End: -Nature and Scope of Work: 
Provide detailed engineering design, permitting, and construction services for a 3_2 m1le, 12ft. wide multi-use paved trail ("Trail") on the Marjorie Hanis Carr Cross Florida Greenway ("Greenway~). to be located in C1trus 

and Levy Counties, Florida. 
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REDACTED 

(25-6.0423 (8)(c),F.A .. C.( 

Witness: c_ Fallon 

For the Year Ended 12/31/2012 
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Schedule T-7A 

LEVY COUNTY NUCLEAR 1 & 2 
Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Contracts Executed 

EXPLANATION: Provide additional details of contrae1s executed in excess or $1 million mcludmg, the nature and scope of the worl:., the nature of any 

affiliation with selected vendor, the method of vendor selection, brief description or vendor selection process, and current status 

COMPANY: 
Progress Energy- FL 

DOCKET NO: 
130009-EI 

Contract No.: N/A 

Major Task or Tasks Associated With· 
Reference COL Preparation 

of the contract. 

Vendor Identity. NuStart Energy Development LLC 

Vendor Affiliation (specify 'direct' or 'mdirect'): Diree1 

Number of Vendors Solicited: One. membership agreement with the entity 

Number of Bids Received: N/A 

Brief Description of Selee1ion Process: N/A 

Dollar Value: 

Contract Status: Executed 

Term Beqm: 
Term End: -Nature and Scope of Worl:.: 

Reference Combined 
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REDACTED 

[25-6.0423 (B)(c),FAC.j 

Witness· C Fallon 

For the Year Ended 12/31/2012 
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Schedule T-78 

COMPANY 

DOCKET NO.: 

(A) 

LEVY COUNTY NUCLEAR 1 & 2 

Pre-Construction Costs and Carrying Costs on Construction Cost Balance 
Final True-Up Filing: All Contracts Executed in Excess of $250,000 up to and including $1,000,000 

EXPLANATION. For all executed contracts exceeding $250,000 up to and inctudmg $1,000,000, (including change orders). provide the contract number or identifier, status, 

original and current contract terms, origmal amount, amount expended as of the end of the prior year, amount expended in the year. estimated final contract 

amount, name of contractor and affiliations 1f any, method of selection mcluding identification of justification documents, and a description of work 

Progress Energy- FL 

130009-EI 
(B) (C) (D) (E) (F) (G) (H) (I) 

Actual Expended Amount Expended 

Status of Original Term of Current Term of as of Prior Year in Current Year Esllmate of Final Contract Name of Contractor (and 

REDACTED 

Witness: C. Fallon 

For the Year Ended 12/31/2012 

(J) (K) 

Line 
No. Contract No. ontract Lontrar.t contract Oriainal Amount End (2011) (2012) Amount Affiliation if anv) Method of Selection and Document ID Work D"' 

3362-206 
Amendment 1-3 

Completed estmgnouse Energy Sole Source to vendor to address Nuclear Provide a Levy Nuclear ::S1te ::so Nuclear 
Regulatory Commission (NRC) Request for 

Additional Information (RAI) related to the Levy 

Nuclear Plant Construction and Operating License 

Develoomenll LC fWEC) Reoulatnrv C:nmmissinn fNRC) RenuPsl fnr 5>trur:1urP. ln!Praction Analvsis for vo 

2 3362-155 Executed 
Amendment 1-7 

3 442496-03 Closed 
Amendment 1-3 

.t 1\1/A Note 1 Note 1 Note 1 Note 1 

Westinghouse Energy 
Development LLC (WEC) 

. .-. Southeastern Archaeological 
Research Inc. (SEARCH) 

. - . . . ~ . 
Note 1· The scope, nature, and extent of leQal serv1ces ultimately required is subject either to events and/or the actions and/or inactions of parties beyond the control of PEF and its leQal services providers, 

and therefore are not amenable to determination at the time of contract execution or estimation in advance of the conclusion of leqal services. 
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Application (COLA). 

Sole Source to vendor to address Nuclear 
Regulatory Commission (NRC) Request for 

Additional Information (RAI) related to the Levy 
Nuclear Plant Construction and Operating License 

Application (COLA) 

RFP Process 

ormat1on ana use in responsP. to "' 0 

oltar#()8 

Support the COLA review process. as 
needed, for the Levy Nuclear Plants 

(LNP). Respond to Requests for 
Additional Information (RAt) from the 

regulators, design inputs & RFI 's 

Provide Cultural Resources Services for 
the Certified Corridor, the RB Conidor, 
and three associated properties for the 

Levy Project: Development of Work Plan 
and Survey Proposal 
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PEF Levy - Beginning Balance Support Schedule 

Schedule Line 

Schedule T-2.3 Line 1 

Line 2 

2011 Ending 
Balance Amount 

$128,209,269 

$1,001,059 

2012 Beginning 
Balance Amount 

$127,094,915 

$1,019,477 

Explanation 

Docket No. 130009 
Appendix A 

Witness: Thomas G. Foster 

2011 ending construction cost balance rejurisdictionalized 

2011 ending transfers to plant in service balance rejurisdictionalized 
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LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Appendix 8 - T 2.2(1) Final True-Up Filing: Preconstruction Category: Plant Additions, Expenditures and Associated Carrying Costs 

EXPLANATION: Provide the calculation of the monthly Estimated True-up of plant additions and applicable carrying charges for the Preconstruction Category. 

This schedule is not requrred if no costs were approved for recovery and no costs are being requested. List and describe the components 

COMPANY and levels, identify supporting schedule and line. Include in the Estimated true-up calculation applicable Commission approved projection 

Progress Energy- FL amounts for the reported year and identrfy such orders. 

DOCKET NO .. 
130009-EI 

Line 
No 

1. Preconstruct ion Plant Additions for the Period (Schedule T -6.2 Line 29) 

2. Cumulative Under/( Over) Recovery (Cumulative Prior Months Line 10) 

3. Unamortized Plant Eligible for Return (d) 

4. Amortization of Plant Eligible for Return (e) 

5 Average Net Unamortized Plant Eligible for Return 

6. Return on Average Net Unamortized Plant Eligible for Return (a) 

a Equity Component (b) 

b Equity Camp grossed up for taxes (c) 

C. Debt Component 

Beginning 
Balance 

($74,848,661) 

(62,241 ,730) 

(A) 

Actual 
January 

$596,528 

0 

(69,661 ,850) 

(5,186,811) 

(71 ,956,992) 

(393, 173) 
(246,913) 
(640,086) 

(117,002) 

(8) 
Actual 

February 

$777,148 

(1 ,268,372) 

(84,475,039) 

(5,186,811) 

(67,948,243) 

(371,269) 
(233,158) 
(604,427) 

(110,484) 

(C) 
Actual 
March 

Jurisdictional Dollars 

$1,872,221 

(3,816,171) 

(59,288,228) 

(5,186,811) 

(64,761 ,694) 

(353,858) 
(222,223) 
(576,081) 

(105,303) 

(D) 

Actual 
April 

$668,453 

(3, 786, 703) 

(54,101,418) 

(5,186,811) 

(60, 147,300) 

(328,645) 
(206,389) 
(535,034) 

(97,800) 

(E) 
Actual 
May 

$2,895,937 

(4,984,443) 

(48,914,607) 

(5,186,811) 

(55,044,487) 

(300,763) 
(188,880) 
(489,643) 

(89,502) 

[25-6 0423 (5)(c)1.a.,F.A C.] 
[25-B.0423 (2)(g),FAC I 
[25-B 0423 (5)(a),FAC.] 
[25-B 0423 (8)(d),FAC.] 

Witness: Thomas G. Foster 

For Year Ended 12/31/2012 

(F) (G) 
Actual 
June 

$928,037 

(4,208,437) 

(43,727,796) 

(5,186,811) 

(50,065,620) 

(273,559) 
(171 ,795) 
(445,354) 

(81,407) 

6 Month 
Total 

$7,738,324 

(43,727,796) 

(31 '120,865) 

(2,021 ,267) 

(3,290,625) 

(601,497) 

Preconstruction Carrying Cost on Plant Additions for the Period (Line 6b + 6c) ($757,088) ($714,911) ($681 ,384) ($6:J2,834) ($579, 145) ($526,760) ($3,892,122) 

8 Preconstruction Plant & Carrying Cost for the Period (Line 1 + 7) ($160,560) $62,238 $1,190,837 $35,619 $2,316,792 $401,276 

9. Projected Preconstruction Plant & Carrying Cost for the Period $1,107,812 $2,610,036 $1 '161 ,370 $1,233,359 $1,540,786 $1,252,101 

(Order No. PSC 11-0547-FOF-EI) 

10. Under/( Over) Recovery (Line 8- Line 9) ($1 ,268,372) ($2,547,798) $29,467 ($1 '197,739) $776,006 ($850,825) 

Notes: 
(a) AFUDC actual monthly rate is calculated using the formula M = [(1 + A/100)1/12- 1] x 100; resulting in a monthly accrual rate of 0.005464 (Equity) and 0.001626 (Debt), which results in the annual rate of 8848% 

(b) The monthly Equity Component of 6.85% reflects an 11.75% return on equity 
(c) Requirement for the payment of 1ncome taxes is calculated using a Federal Income Tax rate of 38.575% 

(d) Beginn1ng balance sourced from 2011 Schedule Appendix 8- T-2 2(1) lines 3 & 10. 
(e) Beg1nning balance and monthly amortization represents collecl!on of non-deferred prior period Site Selection and Pre-Construct•on over recoveries 
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$3,846,202 

$8,905,463 

($5,059,262) 
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LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Appendix B - T 2.2(1) Final True-Up Filing:_f'reconstruction Category: Plant Additions, Expenditures and Associated Carrying Costs 

EXPLANATION: Provide the calculation of the monthly Estimated True-up of plant additions and applicable carrying charges for the Preconstruction Category 

This schedule is not required if no costs were approved for recovery and no costs are being requested. List and describe the components 
COMPANY· and levels, identify supporting schedule and line. Include in the Estimated true-up calculation applicable Commission approved projection 

Progress Energy - FL amounts for the reported year and identify such orders. 

DOCKET NO 
130009-EI 

Line 
No. 

Preconstruction Plant Additions for the Period (Schedule T -<3.2 Line 29) 

2. Cumulative Under/( Over) Recovery (Cumulative Prior Months Line 1 0) 

3 Unamortized Plant Eligible for Return (d) 

4. Amortization of Plant Eligible for Return (e) 

5. Average Net Unamortized Plant Eligible for Return 

6. Return on Average Net Unamortized Plant Eligible for Return (a) 

a Equity Component (b) 

b Equity Comp. grossed up for taxes (c) 

C. Debt Component 

(H) 
Actual 

July 

$1,403,754 

(5,059,262) 

(38,540,985) 

(5,186,811) 

(45,491 ,775) 

(248,567) 
(156,101) 
(404,668) 

(73,970) 

(I) 
Actual 
August 

$2,185,107 

(5,494,086) 

(33,354,174) 

(5,186,811) 

(40,349, 112) 

(220,468) 
(138,454) 
(358,922) 

(65,608) 

(J) 
Actual 

September 

Jurisdictional Dollars 

$1,073,471 

(5,154,909) 

(28,167,363) 

(5,186,811) 

(35,378,943) 

(193,311) 
(121,399) 
(314,710) 

(57,526) 

(K) 
Actual 

October 

$1,350,507 

(6,837,901) 

(22,980,553) 

(5,186,811) 

(31 ,736,606) 

(173,409) 
(108,901) 
(282,310) 

(51,604) 

(L) 
Actual 

November 

$1,597,066 

(8,376,309) 

( 17' 793,7 42) 

(5,186,811) 

(27,964,923) 

(152,800) 
(95,959) 

(248,759) 

(45,471) 

[25-<3 0423 (5)(c)1.a.,FAC] 
[25-<3.0423 (2)(g),FAC J 
[25-<3.0423 (5)(a),FAC] 
[25-<3.0423 (8)(d),FAC.] 

Witness: Thomas G. Faster 

For Year Ended 12/31/2012 

(M) 
Actual 

December 

$1,195,492 

(9,557,456) 

(12,606,931) 

(5,186,811) 

(24,160,046) 

(132,010) 
(82,903) 

(214,913) 

(39,284) 

(N) 
12 Month 

Total 

$16,543,722 

(62,241 ,730) 

(3,141,831) 

(5, 114,907) 

(934,959) 

7 Preconstruction Carrying Cost on Plant Additions for the Period (Line 6b + 6c+ 6d) ($478,637) ($424,529) ($372,236) ($333,914)- _($294,230) ($254,_1~~ ($6,049,866) 

8 Preconstruction Plant & Carrying Cost for the Period (Line 1 + 7) $925,117 $1,760,578 $701,235 $1,016,593 $1,302,836 $941,294 $10,493,856 

9. Projected Preconstruction Plant & Carrying Cost for the Penod $1,359,942 $1,421,401 $2,384,227 $2,555,001 $2,483,983 $2,548,381 $21,658,399 

(Order No. PSC 11-0547-FOF-EI) 

10. Under/( Over) Recovery (Line 8- Line 9) ($434,824) $339,177 ($1 ,682,992) ($1 ,538,408) ($1 '181 '147) ($1 ,607,087) ($11 '164,54_3) 

Notes: 
(a) AFUDC actual monthly rate is calculated using the formula M = [(1 + N100)1/12-1] x 100; resulting in a monthly accrual rate of 0.005464 (Equity) and 0.001626 (Debt), which results in the annual rate of 8.848%. 

(b) The monthly Equity Component of 6.85% reflects an 11.75% return on equity. 
(c) Requirement for the payment of inccme taxes is calculated using a Federal Income Tax rate of 38 575%. 

(d) Beginning balance sourced from 2011 Schedule Appendix B - T-2.2(1) lines 3 & 10. 
~eginning balance and monthly amortization represents collection of non-deferred prior period Site Select•on and Pre-Construction over recoveries 
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LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

AppendiX B- T 2.2(2) Final True-Up Filing: Preconstruction Category: Plant Additions, Expenditures and Associated Carrying Costs 

EXPLANATION· Provide the calculation of the monthly Estimated True-up of plant additions and applicable carrying charges for the Preconstruction Category 

This schedule is not required if no costs were approved for recovery and no costs are being requested List and describe the components 

COMPANY and levels, identify supporting schedule and line Include in the Estimated true-up calculation applicable Commiss1on approved projection 

Progress Energy- FL amounts for the reported year and identify such orders. 

DOCKET NO .. 
130009-EI 

Line 
No 

1. Preconstruction Plant Additions for the Period 

2. Cumulative Under/( Over) Recovery (Cumulative Prior Months Line 1 0) 

3. Unamortized Plant Eligible for Return 

4. Amortization of Plant Eligible for Return (d) 

5 Average Net Unamortized Plant El1g1ble for Return 

6. Return on Average Net Unamort1zed Plant Eligible for Return (a) 

a. Equity Component (b) 

b. Equity Comp. grossed up for taxes (c) 

c. Debt Component 

7. Preconstruction Carrying Cost on Plant Additions for the Period (Line 6b + 6c) 

8. Preconstruction Plant & Carrying Cost for the Period (Line 1 + 7) 

9. Projected Preconstruction Plant & Carrying Cost for the Period 
(Order No. PSC 11-0547 -FOF-EI) 

10. Under/( Over) Recovery (Line 8- Line 9) 

Notes· 

Beginning 
Balance 

$177,271,493 

60,000,000 

(A) 
Actual 

January 

$0 

0 

172,271,493 

5,000,000 

174,771,493 

954,951 
599,711 

1,554,662 

284,178 

$1,838,841 

$1,838,841 

$1,814,743 

$24,098 

(B) 
Actual 

February 

$0 

24,098 

167,271,493 

5,000,000 

169,795,591 

927,763 
582,637 

1,510,400 

276,088 

$1,786,487 

$1,786,487 

$1,713,941 

$72,547 

(C) 
Actual 
March 

(D) 
Actual 
April 

Jurisdictional Dollars 

$0 $0 

96,644 218,149 

162,271,493 157,271,493 

5,000,000 5,000,000 

164,868,137 159,989,642 

900,840 874,183 
565,729 548,989 

1,466,568 1,423,172 

268,076 260,143 

$1,734,644 $1,683,315 

$1,734,644 $1,683,315 

$1,613,139 $1,512,336 

$121,505 $170,979 

(E) 
Actual 
May 

$0 

389,128 

152,271,493 

5,000,000 

155,160,621 

847,798 
532,418 

1,380,216 

252,291 

$1,632,507 

$1,632,507 

$1,411,534 

$220,973 

[25-<3 0423 (5)(c)1.a ,FAC] 
[25-<3 0423 (2)(g),FAC] 
[25-<3 0423 (5)(a),FAC.] 
[25-<3 0423 (8)(d),FAC] 

Witness Thomas G. Foster 

For Year Ended 12/3112012 

(F) (G) 
Actual 
June 

$0 

610,102 

147,271,493 

5,000,000 

150,381,595 

821,685 
516,020 

1,337,705 

244,520 

$1,582,225 

$1,582,225 

$1,310,732 

$271,494 

6 Month 
Total 

$0 

881,595 

147,271,493 

30,000,000 

5,327,220 

8,672,723 

1,585,296 

$10,258,020 

$10,258,020 

$9,376,424 

$881,595 

(a) AFUDC actual monthly rate IS calculated using the formula M = [(1 + N100)1/12-1] x 100; resulting in a monthly accrual rate of 0.005464 (Equity) and 0.001626 (Debt), which results in the annual rate of 8.848%. 

(b) The monthly Equity Component of 6.85% reflects an 11 75% return on equity 
(c) Requirement for the payment of income taxes is calculated using a Federal Income Tax rate of 38_575% 

(d) Beginning balance and monthly amort,zation of PEF projected "2010 Levy Regulatory Asset" was defined by the Rate Management Plan from Order PSC-11-D095-FOF-EI. Original deferred balance was $273,889,606 
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LEVY COUNTY NUCLEAR 1 & 2 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Appendix B- T 2.2(2) Final True-Up Filing: Preconstruction Category: Plant Additions, Expenditures and Associated Canrying Costs 

EXPLANATION: Provide the calculation of the monthly Estimated True-up of plant additions and applicable carrying charges for the Preconstruction Category 

This schedule is not required if no costs were approved for recovery and no costs are being requested. List and describe the components 

COMPANY: and levels, identify supporting schedule and line. Include 1n the Estimated true-up calculation applicable Commission approved projection 

Progress Energy- FL amounts for the reported year and identify such orders 

DOCKET NO 
130009-EI 

Line 
No 

Preconstruction Plant Additions for the Penod 

2 Cumulative Under/( Over) Recovery (Cumulat1ve Prior Months Line 1 0) 

Unamortized Plant Eligible for Return 

4 Amort1zation of Plant Eligible for Return (d) 

5. Average Net Unamortized Plant Eligible for Return 

6 Return on Average Net Unamortized Plant El1gible for Return (a) 

a Equity Component (b) 

b. Equity Camp. grossed up for taxes (c) 

Debt Component 

Preconstruction Carrying Cost on Plant Additions for the Period (Line 6b + 6c+ 6d) 

8 Preconstruct1on Plant & Carrying Cost for the Period (Line 1 + 7) 

9. Projected Preconstruction Plant & Carrying Cost for the Period 
(Order No. PSG 11-0547-FOF-EI) 

10. Under/( Over) Recovery (Line 8- Line 9) 

Notes: 

(H) 
Actual 
July 

$0 

881,595 

142,271 ,493 

5,000,000 

145,653,088 

795,848 
499,794 

1,295,643 

236,832 

$1,532,475 

$1,532,475 

$1,209,929 

$322,545 

(I) (J) (K) 
Actual Actual Actual 
August September October 

Jurisdictional Dollars 

$0 $0 $0 

1,204,141 1,578,275 2,004,541 

137,271,493 132,271,493 127,271,493 

5,000,000 5,000,000 5,000,000 

140,975,634 136,349,768 131,776,034 

770,291 745,015 720,024 
483,744 467,871 452,176 

1,254,035 1,212,886 1,172,201 

229,226 221,705 214,268 

$1,483,261 $1,434,591 $1,386,468 

$1,483,261 $1,434,591 $1,386,468 

$1,109,127 $1,008,324 $907,522 

$374,134 $426,266 $478,946 

(L) 
Actual 

November 

$0 

2,483,487 

122,271,493 

5,000,000 

127,254,980 

695,321 
436,663 

1,131,984 

206,917 

$1,338,901 

$1,338,901 

$806,720 

$532,181 

[25-<3.0423 (5)(c)1.a.,FAC.] 
[25-<3.0423 (2)(g),FAC] 
[25-<3.0423 (5)(a),F AC] 
[25-B 0423 (8)(d),FAC] 

W1tness: Thomas G Foster 

For Year Ended 12/31/2012 

(M) 
Actual 

December 

$0 

3,015,668 

117,271,493 

5,000,000 

122,787,161 

670,909 
421,332 

1,092,241 

199,652 

$1,291,893 

$1,291,893 

$705,917 

$585,976 

(N) 
12 Month 

Total 

$0 

60,000,000 

9,724,629 

15,831,712 

2,893,896 

$18,725,608 

$18,725,608 

$15,123,964 

$3,601,644 

(a) AFUDC actual monthly rate is calculated using the formula M = [(1 + A/100)1/12- 1] x 100; resulting in a monthly accrual rate of 0.005464 (EqUity) and 0.001626 (Debt), which results in the annual rate of 8.848%. 

(b) The monthly Equity Component of6.85% reflects an 11 75% return on equity. 

(c) Requirement for the payment of income taxes is calculated using a Federal Income Tax rate of 38 575%. 

(d) Beginning balance and monthly amort1zation of PEF projected "2010 Levy Regulatory Asset" was defined by the Rate Management Plan from Order PSC-11-0095-FOF-EI Original deferred balance was $273,889,606. 
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PROGRESS ENERGY FLORIDA 

Levy County Nuclear Unit 1 & 2 
Revenue Requirements 
(in Dollars) 

Line Description 

Site Selection Revenue Req. (1) 

2 Preconstruction Revenue Req. (2) 

3 Construction Carrying Cost Rev Req. (3) 

4 Recoverable O&M Revenue Req. 

5 DTA(4) 

6 Other Adjustments 

7 Total Peliod Revenue Req. 

8 Nuclear Cost Recovery Revenue 

9 Total Unrecovered Revenue Req. 

Actual Actual 
2006 2007 

$3,491,739 $14,036,210 

0 0 

0 1,713,284 

0 547,473 

0 (8,011) 

0 0 

$3,491,739 $16,288,956 

$0 $0 

$3,491,739 $16,288,956 

(1) Site Selection costs include all preconstruction costs that were incurred up to the date of the Need filing. 
(2) Includes COL costs and payments for long lead time equipment. 

Actual Actual Actual Actual 
2008 2009 2010 2011 

$19,678,665 $2,538,561 $0 $0 

130,328,045 272,429,216 92,234,366 37,288,350 

7,480,395 7,279,415 6,676,995 13,130,849 

3,784,810 4,020,056 2,496,726 1,154,469 

(91 ,499) 7,491,061 10,151,756 16,811,463 

0 7,619 (5,302) 0 

$161,180,416 $293,765,929 $111,554,540 $68,385,131 

$0 ($196,644,614) ($200, 794,600) ($147,573,865) 

$161,180,416 $97,121,315 ($89,240,060) ($79,188,734) 

(3) This amount represents the carrying costs on construction expenditures (land costs are included as construction expenditures and this amount includes the carrying costs on the land). 
(4) This amount represents the return on the deferred tax asset. 
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Docket No. 130009-EI 
APPENDIX C 

Witness: Thomas G. Foster 

Actual Period 
2012 Total 

$0 $39,745,175 

29,219,464 561,499,440 

16,269,349 52,550,287 

988,205 12,991,739 

19,479,375 53,834,146 

0 2,317 

$65,956,393 $720,623,104 

($80,356, 714) ($625,369,792) 

($14,400,321) $95,253,312 
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PROGRESS ENERGY FLORIDA 

Levy County Nuclear Unit 1 & 2 
Capital Spend (Accrual Basis) 
(in Dollars) 

Line Description 

1 Site Selection: 
2 Generation: 
3 License Application 
4 Engineering, Design, & Procurement 
5 Penmitting 
6 Clearing, Grading and Excavation 
7 On-Site Construction Facilities 
8 Total Generation Site Selection 

9 Transmission: 
10 Line Engineering 
11 Substation Engineering 
12 Clearing 
13 Other 
14 Total Transmission Site Selection 

15 Pre-Construction: 
16 Generation: 
17 License Application 
18 Engineering, Design, & Procurement 
19 Permitting 
20 Clearing, Grading and Excavation 
21 On-Site Construction Facilities 
22 Total Generation Pre-Construction 

23 Transmission: 
24 Line Engineering 
25 Substation Engineering 
26 Clearing 
27 Other 
28 Total Transmission Pre-Construction 

29 Construction: 
30 Generation: 
31 Real Estate Acquisitions 
32 Project Management 
33 Permanent StafffTraining 
34 Site Preparation 
35 On-Site Construction Facilities 
36 Power Block Engineering, Procurement, etc. 
37 Non-Power Block Engineering, Procurement, etc. 
38 Total Generation Construction 

39 Transmission: 
40 Line Engineering 
41 Substation Engineering 
42 Real Estate Acquisition 
43 Line Construction 
44 Substation Construction 
45 Other 
46 Total Transmission Construction 

47 Total Capital Spend Generation and Transmission 

Actual 
2006 

$2,849,210 
0 
0 
0 
0 

$2,849,210 

$0 
0 
0 
0 

$0 

Docket No. 130009-EI 
APPENDIX D 

REDACTED 
Witness: C. Fallon 

Actual Actual Actual Actual Actual Actual Period 
2007 2008 2009 2010 2011 2012 Total 

$20,536,898 $8,417,338 $0 $0 $0 $0 $31,803,446 
0 0 0 0 0 0 0 
0 0 0 0 0 0 0 
0 0 0 0 0 0 0 
0 0 0 0 0 0 0 

$20,536,898 $8,417,338 $0 $0 $0 $0 $31,803,446 

$1,511,538 $666,950 $0 $0 $0 $0 $2,178,488 
171,433 21,860 0 0 0 0 193,293 

0 0 0 0 0 0 0 
866,016 482,023 0 0 0 0 1,348,039 

$2,548,987 $1,170,833 $0 $0 $0 $0 $3,719,820 
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EXHIBIT (TGF-2) 

PROGRESS ENERGY FLORIDA, INC. 

Docket No. 130009-EI 
Progress Energy Florida 
Exhibit No. __ (TGF-2) 

SCHEDULE APPENDIX 
REDACTED 

CRYSTAL RIVER UNIT 3 UPRATE 
COMMISSION SCHEDULES (T -1 Through T -7B) 

JANUARY 2012- DECEMBER 2012 
FINAL TRUE-UP 

DOCKET NO. 130009-EI 
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Schedule T-1 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Summary of Jurisdictional Recovery Amounts 

EXPLANATION: Provide summary calculation of the monthly Final True-up Amount for each cost category: 1. Site Selection, 2. Preconstruction, and 3. Construction. 

COMPANY: 

In the event that no costs were approved for recovery and no costs are being requested, state so. For each category with costs, list and describe 

the components and levels, identify supporting schedule and line. Include in the final true-up calculation applicable Commission approved 

projection and estimated true-up amounts for the reported year and identify such orders. 

Progress Energy - FL 

DOCKET NO.: 
130009-EI 

Line 
No. 

1. Final Site Selection Costs for the Period [25-6.0423(2)(f),FA.C.] 
a. Additions (Schedule T-2.1, line 1) 
b. Canrying Costs on Additions (Schedule T-2.1, line 7) 
c. Carrying Costs on Deferred Tax Asset (Schedule T-3A.1, line 12) 

d. Total Site Selection Amount 
(Lines 1.a through 1.c) 

2. Final Preconstruction Costs for the Period [25-6.0423(2}(g),FA.C.] 

a. Additions (Schedule T-2.2, line 1) 
b. Canrying Costs on Additions (Schedule T-2.2, line 9) 
c. Carrying Costs on Deferred Tax (Schedule T-3A.2, line 12) 
d. Total Preconstruction Amount 

(Lines 2.a through 2.c) 

3. Final Construction Costs for the Period [25-6.0423(2)(i),FA.C.] 
Avg. Net Additions Balance (Schedule T-2.3, line 8) 

a. Carrying Costs on Additions (Schedule T-2.3, line 1 0) 
b. Carrying Costs on Deferred Tax (Schedule T-3A.3, line 12) 
c. Total Construction Amount 

(Lines 3.a through 3.b) 

4. Allocated or Assigned O&M Amounts (Schedule T-4, line 43) 

5. Other Adjustments (a) 

6. Total Final Period Amount 
(Lines 1.d + 2.d + 3.c + 4 + 5) 

7. Projected Amount for the Period 
(Order No. PSC 11-0547-FOF-EI) 

8. Estimated True-up Amount for the Period 
(Order No. PSC 12-0650-FOF-EI) 

9. Final True-up Amount for the Period 

(Line 6 - line 8) 

(A) (B) 
Actual Actual 

January February 

$0 $0 
0 0 
0 0 

$0 $0 

$0 $0 
0 0 
0 0 

$0 $0 

$145,436,905 $147,064,121 
1,530,200 1,547,321 

52,471 54,864 
$1,582,671 $1,602,185 

18,057 42,742 

(290,665) (286,951) 

$1,310,063 $1,357,976 

$800,009 $800,085 

$1,281,138 $1,287,349 

$28,925 $70,627 

(a) Included in January to December: lnservice revenue reqciirement; depr and taxes which represents a monthly refund to customers. 
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(C) (D) 
Actual Actual 
March April 

Jurisdictional Dollars 

$0 $0 
0 0 
0 0 

$0 $0 

$0 $0 
0 0 
0 0 

$0 $0 

$149,214,247 $152,299,011 
1,569,943 1,602,399 

57,329 59,842 
$1,627,272 $1,662,241 

53,500 34,145 

(283,234) (279,513) 

$1,397,538 $1,416,872 

$800,196 $800,343 

$1,293,651 $1,300,015 

$103,888 $116,858 

(E) 
Actual 
May 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$155,011,282 
1,630,936 

62,426 
$1,693,362 

13,718 

(275,790) 

$1,431,290 

$800,526 

$1,306,444 

$124,846 

[25-6.0423(5}(c)1.b.,FA.C.] 
[25-6.0423 (8)(d),F A.C] 

Witness: Thomas G. Foster 

For Year Ended 12131/2012 

(F) (G) 
Actual 6 Month 
June Total 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$159,238,950 
1,675,417 

65,105 
$1,740,522 

39,923 

(272,065) 

$1,508,380 

$800,746 

$1,312,938 

$195,442 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

9,556,215 
352,038 

$9,908,253 

202,086 

( 1 ,688,220) 

$8,422,119 

$4,801,906 

$7,781,534 

$640,585 
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Schedule T -1 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Summary of Jurisdictional Recovery Amounts 

EXPLANATION: Provide summary calculation of the monthly Final True-up Amount for each cost category: 1. Site Selection, 2. Preconstruction, and 3. Construction. 

COMPANY: 

In the event that no costs were approved for recovery and no costs are being requested, state so. For each category with costs. list and describe 

the components and levels, identify supporting schedule and line. Include in the final true-up calculation applicable Commission approved 

projection and estimated true-up amounts for the reported year and identify such orders. 

Progress Energy- FL 

DOCKET NO.: 
130009-EI 

Line 
No. 

1. Final Site Selection Costs for the Period [25-6.0423(2)(f),FA.C.] 
a. Additions (Schedule T-2.1, line 1) 
b. Carrying Costs on Additions (Schedule T-2.1, line 7) 
c. Carrying Costs on Deferred Tax Asset (Schedule T-3A.1, line 12) 
d. Total Site Selection Amount 

(Lines 1.a through 1.c) 

2. Final Preconstruction Costs for the Period [25-6.0423(2)(g),FA.C.] 
a. Additions (Schedule T-2.2, line 1) 
b. Carrying Costs on Additions (Schedule T-2.2, line 9) 
c. Carrying Costs on Deferred Tax (Schedule T -3A.2, line 12) 
d. Total Preconstruction Amount 

(Lines 2.a through 2.c) 

3. Final Construction Costs for the Period [25-6.0423(2)(i),FA.C.] 
Avg. Net Additions Balance (Schedule T -2.3, line B) 

a. Carrying Costs on Additions (Schedule T-2.3, line 10) 
b. Carrying Costs on Deferred Tax (Schedule T-3A.3, line 12) 
c. Total Construction Amount 

(Lines 3.a through 3.b) 

4. Allocated or Assigned O&M Amounts (Schedule T-4, line 43) 

5. Other Adjustments (a) 

6. Total Final Period Amount 
(Lines 1.d + 2.d + 3.c + 4 + 5) 

7. Projected Amount for the Period 
(Order No. PSG 11-0547-FOF-EI) 

B. Estimated True-up Amount for the Period 
(Order No. PSG 12-0650-FOF-EI) 

9. Final True-up Amount for the Period 

(Line 6 - line B) 

(H) (I) 
Actual Actual 

July August 

$0 $0 
0 0 
0 0 

$0 $0 

$0 $0 
0 0 
0 0 

$0 $0 

$164,060,470 $167 ,6B5,942 
1,726,146 1,764,291 

67,B57 70,665 
$1,794,003 $1,B34,956 

33,61B 60,536 

(26B,33B) (264,610) 

$1,559,2B3 $1,630,BB2 

$B01,003 $B01,297 

$1,319,49B $1,326,124 

$239,7B5 $304,75B 

(a) Included in January to December: lnservice revenue requirement; depr and taxes which represents a monthly refund to customers. 
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(J) (K) 
Actual Actual 

September October 

Jurisdictional Dollars 

$0 $0 
0 0 
0 0 

$0 $0 

$0 $0 
0 0 
0 0 

$0 $0 

$170,36B,712 $172,599,7B1 
1,792,51B 1,B15,991 

73,525 76,440 
$1,B66,043 $1,B92,432 

59,440 14,165 

(260,BB1) (257,151) 

$1,664,602 $1,649,446 

$B01,629 $B01,999 

$1,332,B16 $1,339,575 

$331 ,7B6 $309,B71 

(L) 
Actual 

November 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$176,357,194 
1,B55,525 

79,422 
$1,934,947 

29,615 

(253,420) 

$1,711,142 

$B02,40B 

$1,346,400 

$364,741 

[25-6.0423(5)(c)1.b.,FA.C.] 
[25-6.0423 (B)(d),FA.C.] 

Witness: Thomas G. Foster 

For Year Ended 12/31/2012 

(M) 
Actual 

December 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$179,B91,B11 
1,B92,714 

B2,467 
$1,975,1B1 

33,125 

(249,690) 

$1,75B,616 

$802,B56 

$1,353,293 

$405,32_3 ___ 

(N) 

12 Month 
Total 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

20,403,400 
B02,415 

$21,205,B14 

432,5B5 

(3,242,31 0) 

$1B,396,090 

$9,613,09B 

$15,799,241 

$2,596,B49 
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CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Schedule T-2 3 Final True-Up Filing: Construction Category- Plant Additions, Expenditures and Associated Carrying Costs 

EXPLANATION Provide the calculation of the monthly Final True-up of applicable carrying charges for the Construction Category. 

COMPANY 

This schedule is not required if no costs were approved for recovery and no costs are being requested. List and describe the components 
and levels, identify supporting schedule and line. Include in the Final true-up calculation applicable Commission approved projection 
amounts for the reported year and identify such orders 

Progress Energy- FL 

DOCKET NO .. 
130009-EI 

Line 
No 

Conslrucbon Cost: Plant Additions for the Period (d) 

2. Transfers to Plant in Service (d) 

BOP Assets not yet in Service (d) 

Prior Period Under/(Over) Recovery (Prior Month Line 12) 

Prior Period Carrying Charge Unrecovered Balance (prior period- Line 5) (e) 

6. Prior Period Carrying Charge Recovered (f) 

Beginning 
Balance 

245,693,462 

28,262,129 

81,608,875 

8,814,469 

5,536,666 

(A) 
Actual 

Janua 

$2,061,365 

6,353,062 

461,407 

(B) 
Actual 

Februa 

$1,143,063 

247 

(247) 

486,410 

7,891,654 

461,407 

(C) 
Actual 
March 

Jurisdictional Dollars 

$3,063,083 

572 

(572) 

508,461 

7,430,247 

461,407 

(D) 
Actual 
April 

$2,957,231 

536,014 

6,968,840 

461,407 

(E) 
Actual 
Ma 

$2,243,323 

573,401 

6,507,432 

461,407 

(F) 
Actual 
June 

[25-Q 0423 (5)(c)1 b . .F A C I 
[25-Q 0423 (2)(i),F A C. I 

(25-Q 0423 (5)(b),FA c I 
(25-<>.0423 (6)(d),FA.C.] 

Wrtness: Thomas G. Foster 

For Year Ended 1213112012 
(G) 

6 Month 
Total 

$5,921,090 $17,389,154 

$616 

($616) 

606,669 

6,046,025 

461,407 2,768,444 

7. Plant Eligible for Return (Prior Mo. Balance+ Line 1-2 + 3 + 4- 6) 144,636,926 $146,236,883 $147 404,948 $150,515,085 $153,546,923 - ___ $j55 902 240 $161,968,792 $161,968,792 

Average Net Plant Additions 

Return on Average Net Plant Additions (a) 

Equity Component (b) 

Equity Camp. grossed up for taxes (c) 

Debt Componenl 

10. Final Construction Carrying Cost for the Period (Line 8b + Be+ 8d) 

11. Projected Construction Carrying Cost Plant Addrtions for the Period 
(Order No. PSG 11-0547-FOF-EI) 

12. Under/(Over) Recovery (Line 9- Line 10) 

Notes· 

$145,436,905 

794,667 

1,293,720 

236,480 

$1,530,200 

$1,043,790 

$466,410 

$147,064,121 $149,214,247 $152,299,011 $155,011,262 $159,236,950 

603,556 615,307 632,162 846,982 870,082 4,962,757 

1,308,194 1,327,321 1,354,761 1,376,667 1,416,494 6,079,377 

239,126 242,622 247,638 252,046 258,923 1,476,838 

$1,547,321 $1,569~ $1,602,399 $1.._630936 $1,675,417 $9,556,215 

$1,036,660 $1,033,929 $1,026,996 $1,024,067 $1,019,136 $6,188,779 

$506,461 $536,014 $573,401 $606,669 $656,261 $3,367,436 

(a) AFUDC actual monthly rate ts calculated using the formula M = [(1 + N100)1/12- 1) x 100; resulting in a monlhly accrual rate of 0.005464 (Equity) and 0.001626 (Debt), which results in the annual rate of 8.848%. 

(b) The monthly Equity Component of 6.85% renects an 11.75% return on equity. 
(c) Requirement for the payment of income taxes is calculated using a Federal Income Tax rate of 38 575% 
(d) See Appendix A for beginning balance detail. 
(e) Beginning balance sourced from 2011 Schedule T-2.31ines 5 & 12. 
(f) Beginnmg balance and monthly amortization represents lhe prior period under recovery. 
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CRYSTAL RIVER UNIT 3 UPRATE 

Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 
Schedule T~2.3 Final True-Up Filing: Construction Category- Plant Additions, Expenditures and Associated Carrying Costs 

EXPLANATION: Provide the calculation of the monthly Final True-up or applicable carryinQ charges for the Construction Category. 

COMPANY 
Progress EnerQy- FL 

DOCKET NO. 
130009-EI 

This schedule is not required if no costs were approved for recovery and no costs are being requested Us! and describe the components 

and levels, identify supporting schedule and hne. Include in the Final true-up calculabon applicable Commission approved projection 

amounts for the reported year and identify such orders. 

(I) 

Actual 
(J) 

Actual 
(K) 

Actual 
(L) (M) 

Actual Actual 

(25-i; 0423 (5)(c)1 b ,FA.C.( 
(25-i;.0423 (2)(i).F A .C.] 

(25-i; 0423 (5)(b),FA.C.] 
(25-i; 0423 (8)(d),F A .C.] 

Witness: Thomas G. Foster 

For Year Ended 1213112012 

(N) 

12 Month Line 
No. October November December Total 

Construction Cost: Plant Additions for the Period {d) $3,332,202 $3.417,675 $1,360,645 $2,447,958 $4,356,525 $1,913,436 $34,217,595 

2 Transfers to Plant in Service (d) 5,840 3,399 392 10,449 

3. BOP Assets not yet in Service (d) (5,840) (3,399) (392) (10,449) 

4. Prior Period Under/(Over) Recovery (Prior Month Line 12) 656,281 711,941 755,017 788,175 816,579 661,044 

5. Prior Period Carrying Charge Unrecovered Balance (prior period -Line 5) (e) 5,584,618 5,123,210 4,661,803 4,200,396 3,738,988 3,277,581 

6. Prior Period Carry~ng Charge Recovered {f) 461,407 461.407 461,407 461,407 461,407 461,407 5,536,888 

7. Plant Eligible ror Return (Prior Mo. Balance+ Line 1 -2 + 3 + 4- 6) $165,495,867 $169,164,076 $170,818,331 $173,593,056 $178,304,753 $180,617,825 $180,617,825 

8. Average Net Plant Additions $164,060,470 $167,685,942 $170,368,712 $172,599,781 $176,357,194 $179,891 ,811 

9. Return on Average Net Plant Additions (a) 

a. Equity Component (b) 896,426 916,236 930,895 943,085 963,616 982,929 10,595,944 

b. Equity Camp. grossed up for taxes (c) 1,459,384 1,491,634 1,515,498 1,535,344 1,568,768 1,600,210 17,250,214 

c. Debt Component 266,762 272,657 277,020 280,647 286,757 292,504 3,153,185 

10. Final Construction Carrymg Cost for the Period (line 8b + Be+ 8d) $1,726,146 $1,764,291 $1,79;2.l.518 $1,815,991 $1_,855,525 $1,892,714 $2Q.l.403,400 

11 Projected Construction Carrying Cost Plant Additions for the Period 
(Order No. PSC 11-0547-FOF-EI) 

12. Under/{Over) Recovery (Line 9- Line 10) 

Notes 

$1,014,205 

$711,941 

$1,009,274 $1,004,343 $999,412 

$755,017 $788,175 $816,579 

(a) AFUDC actual monthly rate is calculated using the formula M = [(1 + AJ100)1/12- 1} x 100; resulting in a monthly accrual rate of 0.005464 (Equity) and 0.001626 (Deb!), which results in the annual rate of 8.848% 

(b) The monthly Equity Component of 6.85°h reflects an 11.75% return on equity. 
(c) Requirement for the payment of income taxes is calculated using a Federal Income Tax rate of 38.575°h. 

(d) See Appendix A for beginning balance deta11 
(e) Beginning balance sourced from 2011 Schedule T -2.3 lines 5 & 12 
(f) Beginning balance and monthly amortization represents the pnor period under recovery. 

Page 6 of 46 

$994,481 $989,550 $12,200,044 

$861,044 $903,164 $8,203,356 

(0) 
Total 

To Date 

$279,911 ,056 

28,272,578 

81,598,427 

$181,520,989 
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Schedule T-3A3 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Actual Estimated Filing: Construction Category- Carrying Cost on Deferred Tax Asset 

COMPANY: 

EXPLANATION: Provide the calculation of the monthly Final True-up of applicable carrying charges on Deferred Tax Asset (DTA) for the Construction 

Category. This schedule is not required if no costs were approved for recovery and no costs are being requested. List and describe 

the components and levels, identify supporting schedule and line. Include in the Final true-up calculation applicable Commission 

approved projection amounts for the reported year and identify such orders. 

Progress Energy- FL 

DOCKET NO.: 
130009-EI 

Line 
No. 

1. Construction Cost Construction Period Interest (Schedule T-3B.3, Line 7) 

2. Construction Cost Recovered Costs Excluding AFUDC 

3. Other Adjustments 

4. Tax Basis Less Book Basis (Line 1 + 2 + 3) (d) 

(A) 
Beginning 
of Period 

$12,830,426 

(B) 
Actual 

January 

$558,485 

0 

0 

$558,485 

(C) 
Actual 

February 

$568,586 

0 

0 

$568,586 

(D) 
Actual 
March 

Jurisdictional Dollars 

$578,333 

0 

0 

$578,333 

(E) 
Actual 
April 

$588,270 

0 

0 

$588,270 

(F) 
Actual 
May 

$609,137 

0 

0 

$609,137 

[25-6.0423 (5)(c)1.b.,FA.C.] 
[25-6.0423 (2)(i),FA.C.] 

[25-6.0423 (5)(b),FA.C.] 
[25-6.0423 (8)(d),FA.C.] 

Witness: Thomas G. Foster 

For Year Ended 12/31/2012 

(G) (H) 
Actual 
June 

$629,831 

0 

0 

$629,831 

6 Month 
Total 

$3,532,643 

0 

0 

$3,532,643 

5 Deferred Tax Asset (DTA) on Tax Basis in Excess of Book 38.575% $4,949,337 $215,436 $219,332 $223,092 $226,925 $23{975 $242,957 $1,362,717 

(Line 4 • Tax Rate) 

6. Prior Period Construction Unrecovered Balance (e) 

7. Prior Period Construction Expenses Recovered (f) 

8. Prior Month Under/( Over) Recovery (Prior Month Line 12) 

9. Balance Eligible for Return (Prior Month Line 9 + Line 5-7 + 8) 

10. Average Balance Eligible for Return 

11. Construction Carrying Cost on DTA (c) 

a. Equity Component (a) 

b. Equity Comp. grossed up for taxes (b) 

c. Debt Component 

12. Construction Carrying Cost on DTA for the Period 

(Line 11b + 11c) 

13. Projected Construction Carrying Cost on DT A for the Period 
(Order No PSC 11-0547-FOF-EI) 

14. Under/(Over) Recovery 

(Line 12 - Line 13) 

($73,753) 

($90,557) 

4,875,584 

Notes: (a) The monthly Equity Component of 6.85% reflects an 11.75% return on equity. 

($66,207) 

(7,546) 

0 

5,098,566 

4,987,075 

27,249 

44,362 

8,109 

$52,471 

$47,372 

$5,099 

(b) Requirement for the payment of income taxes is calculated using a Federal Income Tax rate of 38.575%. 

($58,660) 

(7,546) 

5,099 

5,330,544 

5,214,555 

28,492 

46,386 

8,479 

$54,864 

$48,997 

$5,868 

($51,114) ($43,567) ($36,021) ($28,475) 

(7,546) (7,546) (7,546) (7,546) 

5,868 6,707 7,596 8,555 

5,567,050 5,808,229 6,058,346 6,317,405 

5,448,797 5,687,640 5,933,288 6,187,875 

29,772 31,077 32,419 33,811 182,821 

48,469 50,594 52,779 55,044 297,633 

8,860 9,248 9,648 10,061 54,405 

$57,329 $59,842 $62,426 $65,105 $352,038 

$50,621 $52,246 $53,871 $55,496 $308,604 

$6,707 $7,596 $8,555 $9,609 $43,434 

(c) AFUDC actual monthly rate is calculated using the formula M = [(1 + N100)1/12- 1] x 100; resulting in a monthly accrual rate of 0.005464 (Equity) and 0.001626 (Debt), which results in the annual rate of 8.848%. 

(d) Beginning balance sourced from 2011 Schedule T-3A line 4. 
(e) Beginning balance sourced from 2011 Schedule T-3A lines 6 & 14. 
(f) Beginning balance and monthly amortization represents the prior period over recovery. 
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Schedule T-3A.3 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Actual Estimated Filing: Construction Category -Carrying Cost on Deferred Tax Asset 

COMPANY: 

EXPLANATION: Provide the calculation of the monthly Final True-up of applicable carrying charges on Deferred Tax Asset (DTA) for the Construction 
Category. This schedule is not required if no costs were approved for recovery and no costs are being requested. List and describe 
the components and levels, identify supporting schedule and line. Include in the Final true-up calculation applicable Commission 

approved projection amounts for the reported year and identify such orders. 
Progress Energy - FL 

DOCKET NO.: 
130009-EI 

(I) 
Line Beginning 
No. of Period 

1. Construction Cost Construction Period Interest (Schedule T-3B.3, Line 7) 

2. Construction Cost Recovered Costs Excluding AFUDC 

3. Other Adjustments 

4. Tax Basis Less Book Basis (Line 1 + 2 + 3) (d) $629,831 

[25-6.0423 (5)(c)1.b.,FA.C] 
[25-6.0423 (2)(i),FA.C.] 

[25-6.0423 (5)(b),FA.C.] 
[25-6.0423 (B)(d),FA.C.] 

Witness: Thomas G. Foster 

For Year Ended 12/31/2012 

5 Deferred Tax Asset (DTA) on Tax Basis in Excess of Book 38.575% $242,957 ~~~v,v~v ~~v • ,~vv ~~v~!d,• •,;;:v~o ===~;:;;~:;,;v;,;;v;:,:· ~==~~~~==;:;;;;;;;:.;;;,;;=====!;,;,;;==~ 
(Line 4 • Tax Rate) 

6. Prior Period Construction Unrecovered Balance (e) 

7. Prior Period Construction Expenses Recovered (f) 

B. Prior Month Under/( Over) Recovery (Prior Month Line 12) 

9. Balance Eligible for Return (Prior Month Line 9 + Line 5- 7 + 8) 

10. Average Balance Eligible for Return 

11. Construction Carrying Cost on DTA (c) 

a. Equity Component (a) 

b. Equity Camp. grossed up for taxes (b) 

c. Debt Component 

12. Construction Carrying Cost on DTA for the Period 
(Line 11b + 11c) 

13. Projected Construction Carrying Cost on DTA for the Period 
(Order No. PSC 11-0547-FOF-EI) 

14. Under/(Over) Recovery 

(Line 12- Line 13) 

Notes: (a) The monthly Equity Component of 6.85% reflects an 11.75% return on equity. 
(b) Requirement for the payment of income taxes is calculated using a Federal Income Tax rate of 38.575%. 
(c) AFUDC actual monthly rate is calculated using the formula M = [(1 + A/100)1/12- 1] x 100; resulting in a monthly accrual rate of 0.005464 (Equity) and 0.001626 (Debt), which results in the annual rate of 8.848%. 

(d) Beginning balance sourced from 2011 Schedule T-3A line 4. 
(e) Beginning balance sourced from 2011 Schedule T-3A lines 6 & 14. 
(f) Beginning balance and monthly amortization represents the prior period over recovery. 

Page 8 of 46 
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Schedule T-3B.3 

COMPANY: 
Progress Energy- FL 

DOCKET NO.: 
130009-EI 

Line 
No. 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Actual Estimated Filing: Construction Category- Construction Period Interest for Deferred Tax Asset Calculations 

EXPLANATION: Provide the calculation of the monthly Final True-up of construction period interest. 

This schedule is not required if no costs were approved for recovery and no costs are being requested. List and describe 

the components and levels, identify supporting schedule and line. Include in the Final true-up calculation applicable Commission 

approved projection amounts for the reported year and identify such orders. 

(A) 
Beginning 
of Period 

(B) 
Actual 

January 

(C) 
Actual 

February 

(D) (E) 
Actual Actual 
March April 

Jurisdictional Dollars 

(F) 
Actual 
May 

[25-6 0423 (5)(c)1.b.,FA.C.] 
[25-6.0423 (2)(i),FA.C.] 

[25-6.0423 (5)(b),FA c I 
[25-6.0423 (8)(d),FA C.] 

Witness: Thomas G. Foster 

For Year Ended 12/31/2012 

(G) (H) 
Actual 6 Month 
June Total 

1. Beginning Balance (Prior Month Line 4) $119,044,971 $120,612,364 $123,379,436 $124,794,996 $127,643,505 $133,749,579 

2. Additions (Schedule T-6.3 (Line 12 + 15 + 16) x Line 18) (a) 245,359,726 1,786,466 3,179,610 1,711,723 3,191,045 6,193,364 3,015,504 19,077,711 

3. Other Adjustments (License Application Costs) (a) (126,314,755) (219,073) (412,538) (296,162) (342,537) (87,290) (241 ,584) (1,599,184) 

4 Ending Balance Excluding CPI (Line 1 + 2 + 3) $119,044,971 $120,612,364 $123,379,436 $124,794,996 $127,643,505 $133,749,579 $136,523,499 

5. Average Balance Eligible for CPI $119,828,668 $121,995,900 $124,087,216 $126,219,251 $130,696,542 $135,136,539 

6. Monthly CPI Rate (b) 0.0046607 0.0046607 0.0046607 0.0046607 0.0046607 0.0046607 

7. Construction Period Interest for Tax (CPI) $558,485 $568,586 $578,333 $588,270 $609,137 $629,831 $3,532,643 

Notes: 
(a) See Appendix A for beginning balance detail. 
(b) CPI rate is the projected weighted average debt rate for the period. 
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Schedule T-3B.3 

COMPANY: 
Progress Energy- FL 

DOCKET NO.: 
130009-EI 

Line 
No. 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Actual Estimated Filing: Construction Category -Construction Period Interest for Deferred Tax Asset Calculations 

EXPLANATION: Provide the calculation of the monthly Final True-up of construction period interest 
This schedule is not required if no costs were approved for recovery and no costs are being requested. List and describe 

the components and levels, identify supporting schedule and line. Include in the Final true-up calculation applicable Commission 

approved projection amounts for the reported year and identify such orders. 

(I) 
Beginning 
of Period 

(J) 
Actual 

July 

(K) 
Actual 
August 

(L) 
Actual 

September 

(M) 
Actual 

October 
Jurisdictional Dollars 

(N) 
Actual 

November 

[25-6.0423 (5)(c)1.b. ,FA. C.] 
[25-6.0423 (2)(i),FA.C.] 

[25-6.0423 (5)(b),FA.C.] 
[25-6.0423 (8)(d),FA.C.] 

Witness: Thomas G. Foster 

For Year Ended 12/31/2012 

(0) (P) 
Actual 12 Month 

December Total 

1. Beginning Balance (Prior Month Line 4) $136,523,499 $138,164,605 $141,381,492 $142,010,763 $146,327,058 $148,396,288 

2. Additions (Schedule T-6.3 (Line 12 + 15 + 16) x Line 18) (a) 2,326,225 3,516,782 791,813 4,516,769 2,248,964 2,412,414 34,890,676 

3. Other Adjustments (License Application Costs) (a) (685,119) (299,894) (162,543) (200,473) (179,734) (537,215) (3,664,161) 

4 Ending Balance Excluding CPI (Line 1 + 2 + 3) $136,523,499 $138,164,605 $141,381,492 $142,010,763 $146,327,058 $148,396,288 $150,271,487 

5. Average Balance Eligible for CPI $137,344,052 $139,773,049 $141,696,128 $144,168,911 $147,361,673 $149,333,887 

6. Monthly CPI Rate (b) 0.0046607 0.0046607 0.0046607 0.0046607 0.0046607 0.0046607 

7. Construction Period Interest for Tax (CPI) $640,119 $651,440 $660,403 $671,928 $686,809 $696,000 $7,539,343 

Notes: 
(a) See Appendix A for beginning balance detaiL 
(b) CPI rate is the projected weighted average debt rate for the period. 
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Schedule T -4 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: O&M Expenditures Allocated or Assigned to Other Recovery Mechanisms 

EXPLANATION Provide the calculation of the monthly Final True-Up of CCRC recoverable operation and maintenance (O&M) costs. 
[25-6.0423 (5)(c)1.b.,FA.C.J 

125~.0423 (2)(h),FA.C.J 
125~.0423 (2)(i),FA.C.J 
125~.Q423 (5)(a),F.A.C.I 
[25~_0423 (8)(d),FA.C I 

COMPANY 
Progress Energy- FL 

DOCKET NO .. 

Line 
No. 

10 
11 
12 
13 

14 
15 
16 
17 

18 
19 
20 
21 

22 
23 
24 
25 

26 

27 
28 
29 
30 

31 
32 
33 
34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

130009-EI 

Description 

Accounting 
Corporate Communications 
Corporate Planmng 
Corporate Services 
External Relations 
Human Resources 
IT & Telecom 
Legal 
Project Assurance 
Tax 
Joint Owner Credit 
Other 
Subtotal A&G 

Energy Delivery Florida 
Jo1nt Owner Credit 
Other 
Subtotal Energy Delivery Florida 

Nuclear Generation 
Joint Owner Credit 
Other 
Subtotal Nuclear Generation 

Transmission 
Joint Owner Credit 
Other 
Subtotal Transmission 

Total O&M Costs 

Jurisdictional Factor (A& G) 
Jurisdictional Factor (Distribution) 
Jurisdictional Factor (Nuclear- Production- Base) 
Jurisdictional Factor (Transmission) 

Jurisdictional Recoverable Costs (A& G) (Line 13 X Line 27) 
Jurisdictional Recoverable Costs (Distribution) (Line 17 X Line 28) 
Jurisdictional Recoverable Costs (Nucl- Production -Base) (Line 21 X Line 29) 
Jurisdictional Recoverable Costs (Transmission) (Line 25 X Line 30) 

Total Jurisdictional CCRC Recoverable O&M Costs 

Prior Period Unrecovered O&M Balance Eligible for mterest (a) 

Prior Period O&M Costs Recovered (a) 

Prior Month Under/(Over) Recovery (Prior Month Lme 45) 

Balance Eligible for Interest 

Average Unamortized Balance 

Monthly Commercial Paper Rate 

Interest Provision 

Total O&M Costs and Interest (Line 35 +Line 42) 

Total Jurisdictional O&M Costs From Most Recent Projection 
(Order No. PSC 11-0547-FOF-EI) 

Difference (Line 43- 44) 

Notes: (a) Beginnmg balance sourced from 2011 Schedule T -4 lines 36 & 45 
(b) Beginning balance and monthly amortization represents the prior period over recovery. 

This schedule is not required if no costs were approved for recovery and no costs are being requested. By pnmary function, list and describe 

the components and levels, identify supporting schedule and line Include in the final true-up calculation applicable Commission approved projection 

amounts for the reported year and identify such orders. 
Witness: Thomas G. Foster/J Franke 

For Year Ended 12/3112012 

(A) (B) (C) (Dl (E) (F) (G) (H) (I) (J) 
Actual 

October 

(Kl (L) (M) 

Beg. 
Balance 

($248,408) 

($709,185) 

($248,408) 

Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual 

January February March April May June July August September November December 

$14,315 
0 

6,526 

181 
231 

0 
(1,747) 

0 
$19,506 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$11,271 
0 

19,459 
0 
0 
0 
0 

19,545 
9 
0 

(4,133) 
0 

$46,150 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$11,244 
0 

26,153 
0 
0 
0 
0 

25,527 
0 
0 

(5,172) 
0 

$57,752 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$10,762 
0 

20,295 
0 
0 
0 
0 

27,373 
2,286 

0 
(3,948) 

(12,683) 
$44,084 

$0 
0 
0 

$0 

($7,965) 
655 

0 
($7,310) 

$0 
0 
0 

$0 

$8,116 
0 

11,374 
0 
0 
0 
0 

(3,376) 
0 
0 

(1,324) 
0 

$14,788 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$10,012 
0 

12,207 
0 
0 
0 
0 

24,706 
0 
0 

(3,857) 
0 

$43,068 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$4,059 
0 

11,924 
0 
0 
0 
0 

23,513 
0 
0 

(3,246) 
0 

$36,249 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$8,118 
0 

20,373 
0 
0 
0 
0 

42,641 
0 
0 

(5,847) 
0 

$65,286 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$9,922 
0 

17,490 
0 
0 
0 
0 

42,436 
0 
0 

(5,741) 
0 

$64,107 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$7,351 
0 

12,862 
0 
0 
0 
0 

(3,623) 
0 
0 

(1 ,364) 
0 

$15,226 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$6,404 
0 

13,321 
0 
0 
0 
0 

14,994 
0 
0 

(2,854) 
0 

$31,866 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$7,960 
0 

14,000 
0 
0 
0 
0 

16,912 
0 
0 

(3,195) 
0 

$35,677 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$0 
0 
0 

$0 

$19,506 $46,150 $57,752 $36,773 $14,788 $43,068 $36,249 $65,286 $64,107 $15,226 $31,866 $35,677 

0.92640 
0.99624 
0.91683 
0.70795 

$18,070 
0 
0 
0 

$18,070 

0.92640 
0.99624 
0.91683 
0.70795 

$42.754 
0 

$42,754 

0.92640 
0.99624 
0.91683 
0.70795 

$53,501 
0 
0 
0 

$53,501 

0.92640 
0.99624 
0.91683 
0.70795 

$40,839 
0 

(6,702) 
0 

$34,137 

($189,309) ($130,210) ($71,111) ($12,013) 

($59,099) ($59,099) ($59,099) ($59,099) 

$0 $18,171 $42,846 $53,594 

($189,309) ($112,039) ($10,095) $102,598 

($209,823) ($120,212) ($12,894) $90,117 

O.Q1°,t, 0.01% 0.01% 0.01% 

($13) ($12) ($1) $8 

18,057 42,742 53,500 34,145 

($113) ($103) ($94) ($84) 

$18,171 $42,846 $53,594 $34,229 
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0.92640 0.92640 
0.99624 0.99624 
0.91683 0.91683 
0.70795 0.70795 

$13,700 
0 
0 
0 

$13,700 

$39,899 
0 
0 
0 

$39,899 

0.92640 
099624 
091683 
0.70795 

$33,581 
0 
0 
0 

$33,581 

0.92640 
0.99624 
0.91683 
0 70795 

$60_481 
0 
0 
0 

$60,481 

0.92640 
0.99624 
0.91683 
0.70795 

$59,389 
0 
0 
0 

$59,389 

0.92640 
0.99624 
0 91683 
0.70795 

$14,106 
0 
0 
0 

$14,106 

0 92640 
0.99624 
0.91683 
0.70795 

$29,520 
0 
0 
0 

$29,520 

0.92640 
0.99624 
0.91683 
0.70795 

$33,051 
0 
0 
0 

$33,051 

$47,086 $106,185 $165,284 $224,382 $283,481 $342,580 $401,679 $460,777 

($59,099) ($59,099) ($59,099) ($59,099) ($59,099) ($59,099) ($59,099) ($59,099) 

$34,229 $13,792 $39,987 $33,672 $60,581 $59,474 $14,189 $29,630 

$195,925 $268,816 $367,902 $460,673 $580,353 $698,926 $772,214 $860,942 

$173,226 $259,216 $355,143 $461,364 $580,498 $676,429 $757,425 $847,918 

0.01% 0.01% 0.01% 0.01% 0.01% 0 01% 0.01% 0.01% 

~8 m ru a ~ & a ~ 

13,718 39,923 33,618 60,536 59,440 14,165 29,615 33,125 

($74) ($64) ($54) ($44) ($34) ($25) ($15) ($5) 

$13,792 $39,987 $33,672 $60.581 $59,474 $14,189 $29,630 $33,130 

12 Month 
Total 

$109,535 

185,984 
0 

0 
0 

230,827 
2,525 

0 
(42,428) 
(12,683) 

$473,760 

$0 
0 
0 

$0 

($7,965) 
655 

0 
($7,310) 

$0 
0 
0 

$0 

$466,449 

$438,891 
0 

(6,702) 
0 

$432,189 

$432,585 

($710) 

$433,295 
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CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Schedule T-4A Final True-Up Filing: O&M Expenditures Allocated or Assigned to Other Recovery Mechanisms 
(25-6.0423 (5)(c)1.b.,FAC] 

EXPLANATION: Provide variance explanations companng the annual system total expenditures shown on Schedules T4 with the expenditures [25-6.0423 (2)(h),FA.C.] 

COMPANY 
Progress Energy - FL 

DOCKET NO. 
130009-EI 

Line 
No. Description 

Allocated or Assigned 
O&M Expenditures 

Note. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 

Accounting 
Corporate Communications 
Corporate Planning 
Corporate Services 
External Relations 
Human Resources 
IT & Telecom 
Leqal 
Project Assurance 
Tax 
Energy Delivery Florida 
Nuclear Generation 
Transmission 
Other 
Total 

approved by the Commission on Schedules AE-4. This schedule is not required if Schedules T4 and AE4 for the (25-6.0423 (2)(i),FA.C.] 

year are not filed. (25-6.0423 (5)(a),FA.C.] 
(25-6.0423 (8)(d),FAC.] 

(A) 
System 

Estimated/Actual 

$65,250 
0 

117,652 
0 
0 
0 
0 

259,725 
239 

0 
0 
0 
0 
0 

$442,866 

(B) 
System 
Actual 

$109,535 
0 

185,984 
0 
0 
0 
0 

230,827 
2,525 

0 
0 

(7,965) 
0 

(12,683) 
$508,222 

(C) 
Variance 
Amount 

$44,285 
0 

68,332 
0 
0 
0 
0 

(D) 

Explanation 

Minor variance from estimated amount 

Minor variance from estimated amount 

(28,898) Minor variance from estimated amount 
$2,286 Minor variance from estimated amount 

0 
0 

(7,965) Minor variance from estimated amount 
0 

(12,683) Minor variance from estimated amount 
$65,356 

Witness: Thomas G. Foster/J. Franke 

For Year Ended: 12/31/2012 

System Estimated/Actual ties to original April 30, 2012 Estimated/Actual Filing prior to recast w1th $0 spend assumption, in order to defer recovery of 2012-2013 revenue requirements per stipulation. 
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CRYSTAL RIVER UNIT 3 UPRATE 

Schedule T -6.3 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Construction Category- Monthly Capital Additions/Expenditures 

EXPLANATION: Provide the Final True-up of monthly plant additions by major tasks performed within Construction category for the year 

COMPANY: 
All Construction costs also included in Site Selection costs or Preconstruction costs must be identified. Attach a schedule with the 
calculation of the jurisdictional factor and list all other cost recovery mechanisms where the same jurisdictional factor is used for the 

Progress Energy - FL same type of costs as those listed in this schedule_ List generation related expenses separate from transmission related expenses. 

DOCKET NO .. 

Line 
No. 

130009-EI 

Description 

Construction Additions: 
Generation: 

3 License Application 
4 Real Estate Acquisitions 
5 ProJect Management 
6 Permanent StafffTraining 
7 Site Preparation 
8 Permitting 
9 On-Site Construction Facilities 

10 Power Block Engineenng, Procurement, etc 
11 Non-Power Block Engineering, Procurement, etc. 
12 Total System Generation Construction Cost Additions (a) 

Adjustments: 

(A) 
Beginning 
Balance 

$26,069,709 
0 

40,325,030 
0 
0 

891,046 
1,406,438 

241,644,437 
8,355,487 

$318,692,147 

(8) 
Actual 

January 

$93,146 
0 

369,590 
0 
0 
0 

7,234 
1,707,008 

1,467 
$2,178,445 

(C) 
Aclual 

February 

$412,245 
0 

282,131 
0 
0 
0 

3,316 
3,017.784 

157,893 
$3,873,369 

(D) 
Actual 
March 

$138,495 
0 

330,092 
0 
0 
0 

2,564 
2,310,093 

5,574 
$2,786,817 

(E) 
Actual 
Apnl 

$592,026 
0 

286,985 
0 
0 

6,120 
1,495 

3,074,115 
32,681 

$3,993,423 

(F) 
Actual 
May 

$77,606 
0 

265,038 
0 
0 
0 

2,422 
7,140,329 

18,325 
$7,503,719 

[25-6 0423 (5)(c)1 b FA C I 
[25-6 0423 (2)(i),FA C.] 

[25-6 0423 (8)(d),FAC.] 

Witness Thomas G Foster/J. Franke 

For Year Ended 12/31/2012 
(G) (H) 

Aclual 6 Month 
June Total Additions 

$102,012 $1,415,530 
0 0 

402,282 1,936,118 
0 0 
0 0 
0 6,120 

2,388 19,418 
3,317,988 20,567,316 

25,824 241,764 
$3,850,494 $24,186,266 

13 
14 
15 
16 
17 

Non-Cash Accruals 
Joint Owner Credit 
Other 

$364,010 
(25,151,571) 
(25,923,104) 

$299,837 ($2,221 ,292) $1,473,948 ($255,025) ($4,308,368) $3,169,166 ($1 ,841 ,734) 

Adjusted System Generation Construction Cost Additions (b) 

18 Jurisdictional Factor 

19 Jurisdictional Generation Construction Capital Additions 

20 Transmission: 
21 Line Engineering 
22 Substation Engineering 
23 Real Estate Acquisition 
24 Line Construction 
25 
26 
27 

28 
29 
30 
31 
32 

Substation Construction 
Other 
Total System TransmiSSIOn Construction Cost Additions (a) 

Adjustments: 
Non-Cash Accruals 
Joint Owner Credit 
Olher 
Adjusted System Transmission Construction Cost Additions (b) 

33 Jurisdictional Factor 

34 Jurisdictional Transmission Construction Capital Additions 

35 Total Jurisdictional Construction Cost Additions 
(lines 19 + 34) 

Note 

$267,981,481 

0.91683 

$245,693,462 

$0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 

$0 

0.70795 

$0 

$245,693,462 

(187,699) (306,235) (213,385) (325,429) (615,237) (314,323) (1 ,962,309) 
(42,221) (99,086) (706,430) (187,473) (133,289) (247,117) (1,415.617) 

$2,248,361 $1,246,755 $3,340,949 $3,225,496 $2,446,826 $6,458,220 $18,966,607 

0.91683 0.91683 

$2,061,365 $1,143,063 

$0 $0 
0 0 
0 0 
0 0 
0 0 
0 0 

$0 $0 

$0 $0 
0 0 
0 0 

$0 $0 

0.70795 0.70795 

$0 $0 

$2,061,365 $1,143,063 

0.91683 

$3,063,083 

$0 
0 

$0 

$0 
0 
0 

$0 

0 70795 

$0 

$3,063,083 

0 91683 

$2,957,231 

$0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 

$0 

0.70795 

$0 

$2,957,231 

0.91683 0.91683 0 91683 

$2,243.323 $5,921,090 $17,389,154 

$0 $0 $0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

$0 $0 $0 

$0 $0 $0 
0 0 0 
0 0 0 

$0 $0 $0 

0.70795 0.70795 0.70795 

$0 $0 $0 

$2,243,323 $5,921,090 $17,389,154 

(a) Lines 12 and 27 represent capital expenditures on an accrual basis, gross of joint owner billings and exclude AFUDC Beginning balance ties to ending balance on Schedule T -6.3. 

(b) Lines 17 and 32 represent capital expenditures on a cash basis, net of joint owner billings. 
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Schedule T -B.3 

COMPANY: 

DOCKET NO. 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 

Final True-Up Filing: Construction Category. Monthly Capital Additions/Expenditures 

EXPLANATION Provide the Final True-up of monthly plant additions by major tasks performed with1n Construction category for the year. 

All Construction costs also included in Site Selection costs or Preconstruction costs must be identified. Attach a schedule with the 

calculation of the jurisdictional factor and hst all other cost recovery mechanisms where the same jurisdictional factor is used for the 

Progress Energy - FL same type of costs as those listed in this schedule. List generation related expenses separate from transmiSSIOn related expenses. 

130009-EI 
(H) (I) (K) 

Actual Actual Actual 
(L) 

Actual Une 
No. Description July August 

(J) 
Actual 

September October November 

1 Construction Additions: 
2 Generation: 
3 License Application 
4 Real Estate Acquisitions 
5 Project Management 

Permanent StafffTraining 
Site Preparation 

8 Permitting 

$275,252 
0 

104,251 
0 
0 
0 

$957,263 
0 

420,325 
0 
0 
0 

($206,641) 
0 

$296,040 $38,271 
0 0 

216,400 267,022 
0 0 
0 0 
0 0 

(M) 
Actual 

December 

$139,743 
0 

167,120 
0 
0 

4,589 

CONFIDENTIAL 
[25-B0423 (5)(c)1.b.,FA C] 

[25-B 0423 (2)(i),FA.C.] 
[25-B.0423 (8)(d),FA.C.] 

Witness Thomas G. Foster/J. Franke 

For Year Ended 12/31/2012 
(N) (0) 

12 Month Ending 
Total Balance 

$2,915,457 
0 

3,347,270 
0 
0 

10,709 

9 On-Site Construction Facilities 1,066 2,561 

236,035 
0 
0 
0 
0 1,211 6,753 4,234 35,242 

$28,985,166 
0 

43,672,300 
0 
0 

901,755 
1,441,680 

279,706,493 
8,307,468 

10 
11 
12 

13 
14 
15 
16 
17 

Power Block Engineering, Procurement. etc 
Non-Power Block Engineering, Procurement, etc. 
Total System Generation Construct1on Cost Additions (a) 

Adjustments: 
Non-Cash Accruals 
Joint Owner Credit 
Other 
Adjusted System Generation Construction Cost Additions (b) 

18 Jurisdictional Factor 

19 Jurisdictional Generation Construction Cap1tal Additions 

20 Transmission 
21 Line Engineering 
22 Substation Engineenng 
23 Real Estate ACQUISitiOn 
24 Line Construction 
25 
26 
27 

28 
29 
30 
31 
32 

Substation Construction 
Other 
Total System Transmission Construction Cost Additions (a) 

Adjustments: 
Non-Cash Accruals 
Joint Owner Credit 
Other 
Adjusted System Transmission Construction Cost Additions (b) 

33 Jurisdictional Factor 

34 Junsdictional Transmission Construction Capital Additions 

35 Total Jurisdictional Construction Cost Additions 

(Lines 19 + 34) 

Note· 

2,736,700 
2,018 

$3,119,285 

$1,097,234 
(217,165) 
(364,873) 

$3,634,482 

0.91683 

$3,332,202 

$0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 

$0 

0.70795 

$0 

$3,332,202 

3,145,590 
1,519 

$4,527,257 

($108,097) 
(410,662) 
(280,789) 

$3,727,708 

0.91683 

$3,417,675 

$0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 

$0 

0.70795 

$0 

$3,417,675 

972,613 
1,266 

$1,003,272 

$620,434 
(82,550) 
(57,081) 

$1,484,076 

0.91683 

$1,360,645 

$0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 

$0 

0.70795 

$0 

$1,360,645 

5,376,353 2,494,429 2,769,056 38,062,056 
{302,432) 1,783 6,063 (48,019) 

$5,587,571 $2,808,257 $3,090,804 $44,322,714 

($2,256,483) $2,298,748 ($544,243) ($734,140) 
(484,120) (230,674) (253,170) (3,640,650) 
(176,945) (124,606) {206,379) (2,626,289) 

$2,670,023 $4,751,726 $2,087,012 $37,321,635 

0.91683 0.91683 0.91683 0.91683 

$2,447,958 $4,356,525 $1,913,436 $34,217,595 

$0 $0 $0 $0 
0 0 0 0 
0 0 0 0 
0 0 0 0 
0 0 0 0 
0 0 0 0 

$0 $0 $0 $0 

$0 $0 $0 $0 
0 0 0 0 
0 0 0 0 

$0 $0 $0 $0 

0.70795 0.70795 0 70795 0.70795 

$0 $0 $0 $0 

$2,447,958 $4,356,525 $1,913,436 $34,217,595 

(a) Lines 12 and 27 represent capital expenditures on an accrual basis. gross of jo1nt owner billings and exclude AFUDC Beginning balance ties to ending balance on Schedule T -6.3. 

(b) Lines 17 and 32 represent capital expenditures on a cash basis, net of jo1nt owner billings. 
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$363,014,861 

($370,130) 
(28,792,221) 
{28,549,393) 

$305,303,116 

0.91683 

$279,911,056 

$0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 

$0 

0 70795 

$0 

$279,911,056 
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Schedule T -BA3 

CRYSTAL RIVER UNIT 3 UPRATE 

Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 
Actual Estimated Filing: Construction Category- Description of Monthly Cost Additions 

EXPLANATION· Provide a description of the major tasks performed within the Construction category for the year. [25-B 0423 (5)(c)1.b.,F A C] 
[25-B 0423 (2)(i),FA C] 

[25-£.0423 (5)(a),FA.C.] 
[25-£.0423 (B)(d),FA C] COMPANY: 

Progress Energy - FL 

DOCKET NO .. 
130009-EI 

Line 
No 

1 
2 
3 
4 
5 
6 

8 
9 

10 
11 
12 
13 
14 
15 

Major Task & Description 
for amounts on Schedule T -B. 3 

Generation 
L1cense Application 
Real Estate Acquisition 
Project Management 
Permanent Staff/Training 
Site Preparation 
Permitting 
On-Site Construction Facilities 
Power Block Engineering, Procurement, etc 
Non-Power Block Engineering, Procurement, etc 

Transmission: 
Line Engineering 
Substation Engineering 
Real Estate Acquisition 
Line Construction 
Substation Constructton 
Other 

List generation expenses separate from transmission in the same order appearing on Schedules AE- 6.3 

This schedule is not required if Schedule AE-B.3 is not filed 

Witness. J_ Franke 

For Year Ended. 12/31/2012 

Description 

Detailed on-site characterization for geological and environmental analysis, NRC Review fees, transmission deliverability analysis, etc 

Land, Survey, Legal fees and commissions. 
Management oversight of construction, 1ncluding, but not lim1ted to engineering, quality assurance, field support and contract services 

Obtain and train qualified staff by Fuel Load date. 
Design and construction of plant site preparations to support fabrication and construction. Remedial work for plant foundation and foundation substrata 

Obtain required permits for new plant (i.e. site certification permits, environmental permits, etc.) 

Includes the installation of warehouses necessary during construction (electrical shop, carpenter shops, etc.), construction power and lighting 

The cost of constructing and procuring the nuclear power block (reactor vessel, containment vessel, cooling towers, etc.) 

Site permanent structures and facilities outside the Power Block, including structural, electrical, mechanical, civil and security items. 

(Admin build1ng, Train1ng center, Security towers, Switchyard, Roads, Railroad, Barge facility, etc.} 

Internal engineering labor, contracted engineering labor, corridor/route siting, survey and all other costs associated with engineering transmission lines. 

Internal eng1neering labor, contracted engineering labor and all other costs associated with substation and protection and control (relay} engineering 

Land acquisition, survey, appraisal, t1tle commitments, permitting, eminent domain support and ordinance review costs 

Contracted construction labor, structures and materials, equipment and all other costs associated with construction of transmiss1on l1nes. 

Contracted construction labor, structures and materials, equ1pment and all other costs associated with substation and protection and control (relay) construction 

Project Management, project scheduling and controls, development of contracting strategies, legal and related overhead costs and other 

miscellaneous costs associated with transm1ssion construction. 
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Schedule T-6B.3 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance 
Final True-Up Filing: Construction Category -Variance in Additions and Expenditures 

COMPANY: 

EXPLANATION: Provide variance explanations comparing the annual system total expenditures shown on Schedule T-6.3 with the expenditures 

approved by the Commission on Schedule AE-6.3. List the Generation expenses separate from Transmission in the same order 

appearing on Schedule T-6.3. This schedule is not required if Schedule T-6.3 is not filed. 

Progress Energy - FL 

DOCKET NO.: 
130009-EI 

Line 
No. 

2 
3 
4 
5 
6 
7 
8 

9 

10 

11 
12 
13 
14 
15 
16 
17 

Note: 

Construction 
Major Task & Description 
for amounts on Schedule T-6.3 

Generation: 
License Application 
Real Estate Acquisition 
Project Management 
Permanent Staff/Training 
Site Preparation 
Permitting 
On-Site Construction Facilities 
Power Block Engineering, Procurement, etc. 

Non-Power Block Engineering, Procurement, etc. 

Total Generation Costs 

Transmission: 
Line Engineering 
Substation Engineering 
Real Estate Acquisition 

Line Construction 
Substation Construction 
Other 

Total Transmission Costs 

(A) 
System 

Estimated/Actual 

$2,760,171 
0 

3,193,987 
0 
0 
0 

10,549 
45,393,388 

153,743 

{B) 
System 
Actual 

$2,915,457 
0 

3,347,270 
0 
0 

10,709 
35,242 

38,062,056 

(48,019) 

(C) 
Variance 
Amount 

$155,286 Minor variance from estimated amount. 

0 
153,282 Minor variance from estimated amount. 

0 
0 

10,709 Minor variance from estimated amount. 

24,693 Minor variance from estimated amount. 

Witness: J. Franke 

For Year Ended 12/31/2012 

(D) 

Explanation 

{7,331 ,332) The majority of the variance is attributed to deferral of contract payments, control and reduction of 

engineering work scope, and lower warehouse inventory expenses than projected as a result of 

deferring EPU work and costs beyond 2012. 

(201 ,762) Higher than projected contract labor and equipment costs were incurred to meet environmental 

compliance regulations and to maintain the integrity of the stored equipment. Offsetting these costs 
was an accounting entry to reverse an expense accrual booked in 2011 that was no longer necessary 

--=-:-:-:-,--:--:-::----:,-,-,-:-:-:-.,--,-,---:-:-=-=:-:--,-,-:-as a result of closing a contract. 
$51,511,838 $44,322,714 ($7,189,124) 

$0 
0 
0 
0 

0 
0 

$0 

$0 
0 
0 

0 
0 
0 

$0 

$0 
0 
0 
0 

0 
0 

$0 

System Estimated/Actual ties to original April 30, 2012 Estimated/Actual Filing prior to recast with $0 spend assumption, in order to defer recovery of 2012-2013 revenue requirements per stipulation. 
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Schedule T -7 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY· 
Progress Energy - FL 

DOCKET NO 
130009-EI 

(A) 

101659 WA 84, 
Amd8 

6 I 101659 WA 93, 
Amd9 

433059 

!323 WA14 

11 488945 

12 505119 

13 145569 WA 50, 
Amd 7 

14 I 101659 WA 84, 
Amd9 

15 101659-93, Amd 
11 

16 590696 

17 545831-01 

18 101659-84, Amd 

11 

(B) 

Status of 

Executed 

Executed 

Suspended 
/Closed 

Executed 

Executed 

Closed 

Executed 

Executed 

Executed 

Executed 

Executed 

Executed 

(C) 

Original 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION: 

(D) (E) 

Provide a Hst of contracts executed in excess of $1 million 
including, a description of the work, the dollar value 
and term of the contract, the method of vendor selection, 
the identity and affiliation of the vendor, and current status 
of the contract. 

(F) (G) (H) 

Term of Current Term 

Page 17 of 46 

(I) 

AREVA- NP 

AREVA- NP 

EvapTech 

Flowserve 

owserve 

Sulzer 

Sulzer 

SPX 

S1emens 

SPX 

(J) 

Method of Selection & Document 
ID 

Sole Source - Onginal 
Equipment Manufacture; 

contmuation of work. 

I 

RFP KS12007; continuation of I 

work 

RFP SF6-

SF12-2009 

RFP 

RFP 

RFP SF1 0-2009 

RFP SF01-201 0 

RFP; continuation of work 

Sole Source - Original 
Equipment Manufacture, 

continuation of work 

RFP KS12007; continuation of 

work 

RFP 

RFP 

Sole Source - Oriqinal 

REDACTED 

[25-B 0423 (8)(c),FAC] 

Witness. Jon Franke 

For Year Ended 12/31/2012 

(K) 

R17 EC packages 

R17 

condense: 

small and 

FWP 2A/2B 

FWP 1A/1B 

two (2) 

amended and 
turbines, HP turbines, R16 outage 

EWA's, LD's, additional support, and 
updated test1ng and monitoring plans 

R17 EC packages 

R17 EC packages 

FWHE 3A/3B 

Inadequate 

R17 enqineerinq work for 2011-12 
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Schedule T-7 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY: 
Progress Energy- FL 

DOCKET NO 
130009-EI 

Line No 

19 

21 

22 

(A) 

Contract No 

101659-93, Amd 
13 

101659-84, Amd 
13 

I 101659-84, Amd 
14 

(B) 

Status of 
Contract 

Executed 

Executed 

Executed 

(C) 

CRYSTAL RIVER UNIT 3 UPRATE 

Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 
True-Up Filing: Contracts Executed 

EXPLANATION 

(D) (E) 

Current Term 

Provide a list of contracts executed in excess of $1 million 
including, a description of the work, the dollar value 

and term of the contract, the method of vendor selection, 
the identity and affiliation of the vendor, and current status 
of the contract 

(F) (G) (H) 

Amount Expended Estimate of Final 
in Current Year 

(201 

(I) 

Name of Contractor 
(and Affiliation if any) 

A REV A- NP 

AREVA- NP 

AREVA- NP 

AREVA- NP 

(J) 

Method of Selection & Document 
ID 

RFP KS12007; continuation of 
work 

Sole Source - Original 
Equ1pment Manufacture; 

continuation of work 

Sole Source - Original 
Equ1pment Manufacture; 

continuation of work. 

REDACTED 

[25-<3 0423 (8)(c),F A.C] 

Witness: Jon Franke 

For Year Ended 12/31/2012 

(K) 

Work Descnption 

R17 engineering work for 2011-12 

I R 17 engineering work for 201 1-12 

R 17 engineering work for 2012-13 

spend for 

Contract above aggregated final estimated Contract amount as shown above. Similar1y, AREVA work authorizations below $250K are not disclosed in this filing and may be part of this variance explanation. 
purposes - this results in aggregated spend per 

Note 2· The Estimate of Final Contract Amounts were created pnor to the Feb. 5, 2013 announcement that CR3 would be retired and decommissioned These final contract estimates will be revised and likely be 

reduced as PEF works through the process of suspending and terminating the CR3 Uprate project contracts 
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Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 

DOCKET NO 

Contract ~_9.: 
101659WA 84 

Proqress Enerqy- FL 

130009-EI 

Major Task or Tasks Associated With: 
1::1-'U Nt>t>t> t::nQrneermQ. Fuel Enq, and LAR Support for CR3 
Vendor_!(t_entity: 
Areva NP, Inc 
Vendor Affili_~ion (specity 'direct' or 'indirect'l: 
Drrect 
Number oL ..... endors Solh;:jt~Q;. 
Sole Source 
Number Q'_eids Received: 
N/A 
Brief Descnotior:!_of.Sejec_tion Process: 
N/A- OEM 
Dollar Value: 

Contract Status: 
Executed 
TermJI,mi!:!_:_ 

Term End: 

Nature and Scooe of Work: 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Provide addrtronal details of contracts executed rn excess of $1 mrllion 
rncludinQ, the nature and scope of the work, the nature of any 
affiliatron with selected vendor, the method of vendor seleclron. 
bnef descnpt10n of vendor selectron process, and current status 
of the contract 

Contractor agrees to perform the followmg work more fully descrrbed m AREVA Proposal No NSSSE06-1023 0 Revision 000 dated July 18, 20071o furnrsh all engmeenng personnel and tools, engineering supervrsron and management, 

delrverable documents and requrred transportatron necessary to perform the followmg functrons lfl support of the Extended Power Uprate (EPU) ProJect Nuclear Steam Supply (NSSS) Portrcn for Crystal River Three (CR-3) Nuclear Power 

Station Nuclear Steam Supply System (NSSS) Engrneerrng, Fuel Engrneenng , Support of the Lrcensmg Amendment Request (LAR) Thrs work rs Nuclear Safety Related 
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REDACTED 

[25-6 0423 (8)(c),F.A C 1 

Wrtness Jon Franke 

For Year Ended 12/31/2012 
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ScheduleT-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 

DOCKET NO 

C_onJract No.: 
101659-93 

Profjress Enerqv- FL 

130oog-EI 

Major Task or Tasks Associated With: 
EPU. BOP 
Vendor Identity: 
Areva Nt-' 
Ven!!_or Affi_I~~J(V "direct.:__ or 'indirect'): 
Dtrect 
~rn~r 91_Vendors Se:lu;:ite(l; 
5 
Number of Btds Received: 
3 
Brief Description of Selection Pr~_!!'$_; 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre~onstruction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Provide additional details of contracts executed tn excess of $1 millton 
includtnq, the nature and scope or the work. the nature of anv 
affiliatton with selected vendor, the method of vendor selectton 
bner descnptton of vendor selectiOn process. and current status 
of the contract 

Areva has proven performance on MUR and NSSS wtth a stronger tnterface with vendors, teamed wtth origtnal NE for BOP at CR3, Areva ts the best vendor from a techntcal perspecttve and on average 
equal cost wrth opportuntty to earn htgher royalties. 

Doll~r Value: 

Contract St!!b,J$; 
Executed 
Term Beain: 

Term End: 

Nature and S1;0oe of Work: 
Contractor-shall provide Engmeermg Services for CR3 Secondary Systems Uprate to support the Extended Power Uprate Project Engtneenng Servtces shall be m accordance with Request for Proposal No KS12007 and "Extended 

Power Uprale Bid Spectficatton", dated June 25, 2007 
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REDACTED 

[25-6 0423 (8)(c),F A C 1 

Wtlness Jon Franke 

For Year Ended 12/31/2012 
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Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 

DOCKET NO 

Contract No.: 
145569 WA 50 

Proqress Enerqy- FL 

130009-EI 

Malar Task or Tasks Associated With: 
--. -~_,r-;_, turu1n~ r~uulll for EPU mcludm~ supply of all equipment and 1nstallat1on 

Vendm:_ldentity: 
Siemens 
Vendor Affiliation fspecifv 'direct' or 'indirect'): 
D1rect 
Number of V~o_dors Solic_!!_ed: 
4 
N_umber 21 Bids Receiv~: 
2 
Brief_Dei!!CJiotron of Sel~tion Process: 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Prov1de additional details of contracts executed m excess of $1 million 
mclud1nQ, the nature and scope of the work, the nature of any 
affiliation w1th selected vendor, the method of vendor selection. 
bnef descnpt1on of vendor selection process, and current status 
of the contract 

Total cost lower than competmq bidder S1emens adds value by bundlin~ all components and serv1ces 
DoUar 'l(alue: 

Conti~ Status: 
Executed 
Term~in: 

Term fru!_;_ 

Nature and Scope of WQr.k;_ 
Contractor to provide all matenals, equipment, and tools to supply and 1nstall High pressure Turb1ne Rotors, Low Pressure Turbine Rotors, Generator, and Exc1ter at Crystal R1ver Un1t #3 
as set forth in the Contractor's offer (Proposal Number TA02-280) dated Apnl16, 2007, the Proposal Rev1sion e-mail TA02-280-1 dated May 18, 2007, Mr Puneet Bahl's Installation ClarificatiOn e-ma1l 
and Its Attachment dated June 4. 2007 and the terms and cond1t1ons of the Master Contract# 145569 
This work 1s non-safety related 
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REDACTED 

[25-6 0423 (8)(c),F A C 1 

Witness· Jon Franke 

For Year Ended 12/31/2012 
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Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 
Pro!=lress EnerQy- FL 

DOCKET NO 
130009-EI 

Contract No.: 
101659~84. Amendment 7 

Maior T~$~ or Tasks ~~~QCia!~_Wi.th;_ 
R17 EC packages 
Vend~r lcl_entitv:_ 
Areva NP 
Vendor Affiliation (specify 'direct' or 'mdirect'l: 
DlreC'l 
Number of Vendors Soli~jted: 
N/A 
Number_of Bids Received: 
NIA 
Brief ~cri~ion of Selectiol)_pr~ess: 
Sole source (continuation of work under OriQinal contract WA-84) 

Dollar Value: 

~l'!_trat;tStatus: 

Executed 
Term Beain: 

Term End: 

Nature and Scolle: of Work: 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Prov1de addrt1onal details of contracts executed m excess of $1 million 
1ncludm!=l. the nature and scope of the work. the nature of anv 
aff11iat10n w1th selected vendor, the method of vendor selection, 
bnef descr1pt1on of vendor selection proC€sS, and current status 
of the contract 

R17 EC packages mcludmg LPI cross-tie, Atmo Dump Valves, and Emergency Feed Pump-2 
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REDACTED 

[25-6 0423 (8)(c).F A C 1 

W1tness Jon Franke 

For Year Ended 12/31/2012 
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Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 
Proqress Ener!=jy- FL 

DOCKET NO 
130009-EI 

ContractJ'lo.: 
101659-84, Amendment 8 
Major_ Task or Tasks Ass~iated Wi!h;_ 
R17 EC packages mcludmg LAR 
li_«m&or ld~of_i_ty;_ 
Areva NP 
Vendor Affiliation (speclfy ~irect' or 'indj~ect'J: 
D1rect 
ti_umber of Vendors Sollci~~: 
NIA 
to-lumber of Bids Receiv~_;_ 
NIA 
Brief Qescri_ption of Selection_Procef!,!i_; 
Sole source (cont1nuat1on of work under OriQinal contract WA-84) 

Dollar Value: 

Contract Stirt_y_~.; 
Executed 
Ter_m~ 

Term End: 

Nature and Sco~ of Wo!k.;_ 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Provide additional details of contracts executed m excess of $1 m1111on 
1nclud1n~. the nature and scope of the work, the nature of any 
affiliation with selected vendor, the method of vendor selection, 
bnef descnpt1on of vendor selection process, and current status 
of the contract 

R17 EC packages including spent fuel, LPI X-t1e modification, large transient test1ng, and LAR activities 
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REDACTED 

[25-6 0423 (8)(c),F A C 1 

W1tness Jon Franke 

For Year Ended 12131/2012 
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Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 
ProQress EnerQV- FL 

DOCKET NO 
130009-EI 

Contr<!(;t Nq.: 
101659-93, Amendment 9 

Major T~_~_or Task~-~~sociat~ With: 
R17 EC packages for BOP 
Vendor Identity: 
Areva NP 
Ver:!dQ!'_Affiliation (~pec1ly_'direct' or 'in~!!ect't 
D1rect 
Number of Ven!;!ors Solicited: 
N/A 
Numbe_r Qf_ Bids Receiv~~ 
N/A 
!;!r_i_~f Desc;:_r_iJ:!:tion of Selet;!:ion Pr~ess: 
ContmuoL10n of work under WA-93 

Dollar y_alug_;_ 

Cont_ra~t St'!lt~ 

E:w:ecuted 
Term Beain: 

Term End: 

Nature ~nd Sc9~ of Worl£ 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Prov1de add1t1onal details of contracts e:w:ecuted m e:w:cess of $1 million 
includln!=l. the nature and scope of the work. the nature of any 
affi11a!1on with selected vendor. the method of vendor selectiOn 
bnef descnp\1on of vendor selection process. and current status 
of the contract 

R 17 EC packoges for BOP mclud1ng Feedwater Heater 2AI2B. Deaerator, and Mam Steam System 
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REDACTED 

[25-6 0423 (8)(c).F A C.l 

Witness Jon Franke 

For Year Ended 12/3112012 
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Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 

DOCKET NO 

Contract N9.: 
433059 

Pro!=lress Enerqy- FL 

130009-EI 

M__a,ior Task or Tasks Associ~~ Witt-: 
Poinl of Discharge Coolmg Tower Construction 
Vend_Q!_ Identity~ 
EvapTech 
Vend_9[ Affili_ation fspecitv 'direct' or 'irtdlr~ 
D1rect 
Number of Vend_grs Sohc:!t~_:_ 
7 
Number of Bids Rece1v~: 
4 
Brief Descrtpt_l_on of Selection __ Process: 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrvin~ Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Prov1de add1t1onal deta•ls of contracts executed m excess of $1 m1111on 
1nclud1nQ, the nature and scope of the work. the nature of any 
affiliation wrth selected vendor. the method of vendor selection. 
bnef descr1pt1on of vendor select1on process. and current status 
of the contract 

RFP 1ssued to 7 bidders and 4 proposals were received Two of the four bidders were d1squalif1ed for technical and commercial reasons EvapTech was chosen from the remammq two proposals 

DollarVaJ~ 

0_ntr~£t Status: 
Closed 
Term Beain: 

Term End: 

Nature an_d Sc:o~ of Work: 

Construction of the Coolmg Towers due to mcreased discharge temperature from EPU power conditions 
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REDACTED 

[25-6 0423 (8)(c),F A C 1 

W1tness Jon Franke 

For Year Ended 12/31/2012 
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Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 

DOCKET NO 

G_ontract~ 

359323-14 

Pro!=lress Ener!1Y- FL 

130009-EI 

Major Task or Tasks Associated With: 
condensate pumps and motors 
~ndor Identity: 
Flovvserve 
Vendor Affiliation_~ify 'direct'_or_ 'indir~ft_ 
D1rect 
ri!,Jml;)er of Vendors Soli~ited: 
6 
Number Q_f 6ids Rece!Y~ 
4 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Provide additional details of contracts executed In excess of $1 mill10n 
includln!1, the nature and scope of the work, the nature of any 
affiliation w1th selected vendor, the method of vendor selection, 
bnef description of vendor selection process, and current status 
of the contract 

_!;!,rief Description of Selection Pr9Cess: 
tw'o of the 4 b1ds were cons1dered techmcallv acceptable and the lowest cost vendor was chosen for th1s pro1ect 

Dollar_ Value. 

~ontract Status: 
Executed 
Ter~n: 

Term End.;_ 

~t_ure and Sco~ of Worl!;_ 
Condensate pumps and motor replacement 

Page 26 of46 

REDACTED 

[25-6 0423 (8)(c),F A C 1 

Wrtness Jon Franke 

For Year Ended 12/31/2012 
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ScheduleT-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 

DOCKET NO 

C_q__ntract No.: 
359323-16 

Proqress Enerav- FL 

130009-EI 

Maior Task or Tasks Associated With: 
small and lar~e bore LPI valves 
Vendor_Lde.!!!!!Y_;_ 
Flowserve 
Vendor A!!_l[iation {s~ifv 'direct' or 'indirect'):_ 
D1rect 
~m-~r of V~n!i_QrS Solicited: 
4 
!!umber of e.ki_.!__B~eiv~: 
3 
~rief Descriotion of Selection Process: 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Prov1de add1t1onal detailS of contracts executed in excess of $1 m1il1on 
mcludinQ. the nature and scope of the work, the nature of any 
aff11iat1on with selected vendor, the method of vendor selection. 
brief descnpt1on of vendor select1on process. and current status 
of the contract 

:::;e1ecrea a pr1marv vendor that could prov1de the ma1onty of the valves at a reasonable cost and was technically acceptable 

Dollar V~1y_e__:_ 

Contract S!~tus: 
Executed 
Term Beain: 

Term En_!=!_; 

Nature and Scope qf W_Q_!k.; 
small and large bore LPivalves 
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REDACTED 

[25-6 0423 (B)(c),F A C 1 

Witness· Jon Franke 

For Year Ended 12/31/2012 



D
ocket N

o. 140009-E
I 

D
uke E

nergy Florida  
E

xhibit N
o. ____  (TG

F-1) 
P

age 83 of 101

Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 

DOCKET NO 

QontractNQ..: 

506636 

Pro~ress EnerQy- FL 

130009-EI 

Major Task or Tasks Associated With: 
Mam Feedwater pumps (FWP 2AJ28) 
VendoL)dentity~ 

Sulzer 
Vendor ,;.ffilj_atj~fy 'dir~·-~.r 'indirect')~ 
D1rect 
NumPer o( Vendors SQ!ICited_: 
2 
Numbe.r of Bi9s Receiv~: 
2 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Prov1de add1t1onal details of contracts executed In excess of $1 million 
1nclud1nQ, the nature and scope of the work. the nature of any 
aff111at1on w1th selected vendor. the method of vendor selection 
bnef description of vendor selection process, and current status 
of the contract 

B.rief Description Qf ~~~ion Proce~s: 
BOth vendors were technically feasible and pnc1nQ was relatively close. Ultimately, Sulzer was chosen for vanous technical and commercial reasons 

Dollar Value: 

GonJract Status_: 
Executed 
"(errn_e~l!!_;_ 

Term End: 

Nature and .Scooe of Wor~: 
Des1gn, manufacture, assemble, test, and sh1p two (2) mam feedwater pumps 
{FWP 2AJ28) 
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REDACTED 

[25-6 0423 (8)(c).FAC.l 

W1tness:JonFranke 

For Year Ended 12/3112012 
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Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 

DOCKET NO 

Contral!=t No.: 
488945 

Proqress Enerflv- FL 

130009-EI 

Major Task or Tasks Associated With: 
Feedwater Booster Pumps {FWP HV18) 
Vendo~ !dentiti; 
Sulzer 

Vendor Affiliation /specitv 'direct' or 'indirect'!: 
D1ree1 
Number of Vendors Solici~ 
6 
Number of Bids Received: 
3 
erief D~script1on of Selection Process: 
Sulzer was chosen as the most technically feas1ble solution 
Dollar Value: 

Contract Stat_~,_~_~; 
Executed 
Term Bmin_:_ 

Term End: 

t-l_ature and Scope of Work: 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts E,;ecuted 

EXPLANATION Provide add1t1onal deta1ls of contracts executed 1n excess of $1 m1ll1on 
~ncludlnfl, the nature and scope of the work, the nature of anv 
aff111at1on with selected vendor, the method of vendor selection. 
bnef descnpt1on of vendor selection process. and current status 
of the contract 

OeSifln, manufacture. assemble, and sh1p two (2) feedwater booster pumps (FWP 1.AJ18) 
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Witness Jon Franke 

For Year Ended 12/3112012 
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Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 

DOCKET NO 

Contract No.: 
505119 

Proqress Ener~y- FL 

130009-EI 

Major Task or Tasks Associated With: 
2 feedwater heat exchanQers 
Vendor 19~ntity~ 
SPX 
Vendor: Affiliation fs~jfy '~irect' or 'indirec;t'_t_ 
D1rect 
~umber otYenc;I.9JS Solicited: 
5 
Number of Bids Received: 
3 
~! Descriction of ~el,ec;ti.Qn Process: 
SPX was chosen as the h1qhest rated techmcal bidder and lowest cost option 
Dollar Value: 

Contra¢ Stat!.!.l_:_ 
Closed 
Term Begin; 

Term End: 

~11re and Scooe of Work~ 
2 feedwater heat exchangers for installation 1n R17 

CRYSTAL RIVER UNIT 3 UPRATE 
Srte Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Provide add1t1onal details of contracts executed m excess of $1 m1ll1on 
mcludlnQ, the nature and scope of the work, the nature of any 
aff1l1at1on with selected vendor. the method or vendor selection, 
bnef descnpt1on of vendor selection process, and current status 
of the contract 
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Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 
Proqress EnerQy- FL 

DOCKET NO 
130009-EI 

Co_!ltract No.: 
145569 WA 50, Amendment 7 
Major Task or Tasks Associated With; 
CR3 turbme retrofit for EPU mcludm~ supply of all eQUipment and mstallat1on 
Vendor lden_tjty; 
Siemens 
~[ldor A_ffiliation t~~ifV 'di-:_ect' or 'indirect'}: 
D1rect 
!i_l!_mber of ~ndors ~ji12_ited 
NIA 
!!~rDber Q!_Bids Rec~_tved: 
NIA 
Brief Descriotion gqielectjon Process: 

Cont1nuat1on of work under ong1nal WA-50 
Dollar Value: 

Contract Status: 
Executed 
T~rm Beain: 

Term End: 

~ature and Scope of Work_: 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and CarryinQ Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Provide additiOnal details of contracts executed 1n excess of $1 mill1on 
mcludmQ, the nature and scope of the work. the nature of any 
affil1at1on w1th selected vendor, the method of vendor selection, 
bnef descr1pt1on of vendor selection process. and current status 
of the contract 

amended and restated WA-50 for LP turbmes, HP turbmes. R16 outage EWA's. LD's, add1\1onat support, and updated testmg and momtor1ng plans 
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Schedule T -7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 

DOCKET NO 

Contract N_Q,_;_ 
101659-84. Amendment 9 

Pro~ress Enerqy- FL 

130009-EI 

M.M.Q.LTas~ gr Tasks Associated With: 
R17 EC packages 
Vendo_r _ldenti!Y_;_ 
Areva NP 
Yen<!or Affiliation (s~irv 'direct' or_ 'inc!_ir~____'_t_ 
D1rect 
Number Q!_ Vendors Solicit~_;_ 
NIA 
Number of Bids Received: 
NIA 
B_~ief Description oj_Selection Proces~ 
Sole source (contmua\10n of work under onq1nal contract WA-84) 

D9lla_r Value: 

CQntract Statu~ 

Executed 
Term B_eg_in_~ 

Term End: 

Nature and _S~:;:ooe of Work: 

R 17 EC packages 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Prov1de add1t1onal details of contracts executed 1n excess of $1 million 
mcludm~. the nature and scope of the work, the nature of any 
affiliation with selected vendor, the method of vendor selection, 
bnef descnpt1on of vendor selection process, and current status 
of the contract 
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W1tness Jon Franke 
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Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 
Proqress Enerqy- FL 

DOCKET NO 
130009-EI 

Contr~ct No,_:_ 
101659-93, Amendment 11 

Major Task or Tasks Associated With: 
R17 EC packages for BOP 
'LefldOr Identity: 
Areva NP 
Vendor Affiliat~ltv 'dir~~~irect'}: 
D1rect 
~umber of Ve1J9ors Solicited: 
N/A 
Number o_t Bids Rece•ve9: 
N/A 
§_rief_~scription _of Selection P_roce~t!_; 
Contmuat1on of work under WA-93 

Dollar Value: 

Contract Status: 
Executed 
Term Beg_j_rr_;_ 

Term End; 

Na1ure and Sco~ of Work;; 

R17 EC packages for BOP 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Provide additional details of contracts executed in excess of $1 m1111on 
mcludmq, the nature and scope of the work, the nature of any 
aff1liat1on With selected vendor, the method of vendor selection 
bnef descnpt1on of vendor selection process, and current status 
of the contract 
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Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 

DOCKET NO 

ContractN_o.: 
590696 

Proqress Ener!=lv- FL 

130009-EI 

MMQI Task or Task~ Associ<!_~~ With; 
FWHE 3A/3B 
V~ndor Identity: 
SPX 
Vendor ~ffiliat[o_~!Y_'direc;;!' or 'indlr~_t'): 
01rect 
~mber of Vendors Solicjted: _ 
3 
Number of Bids Recejved: 
3 
Brief Description of Selection Process: 
RFP SF03-2011 

Dollar Valu~~ 

QQ_ntract Status: 
Executed 
Term B~in_; 

Term End: 

~!lture and Scooe q_f WorK:. 

FWHE 3A/3B procurement 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carryina Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Provide additional deta1ls of contracts executed in excess of $1 mill1on 
mcludln!=l. the nature and scope of the work, the nature of any 
affi11at10n w1th selected vendor. the method of vendor selection, 
bnef descnpt1on or vendor selection process, and current status 

of the contract 
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Schedule T-?A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 

DOCKET NO 

Contract~ 

545831-01 

Proqress Enerqy- FL 

130009-EI 

.MMCl.LT.ask or Tasks Associa.ted With. 
Inadequate Core Coolmg Mod1f1cat1on System 
Venc!or Identity: 
CurtissWr1!=1ht/Sc1entech 
Vendor ~ffili_ation lspecitv 'direct' or 'ir!~ 
D1rect 
N_1,1_mber of VendQ_!'_S Solic;_ited: 
5 
Num~?er of _6lds Received: 
4 
.!k!_'f Descriotion of SelectjQ:n Process: 
RFP SF11-2010 

Dollar Value: 

Contract Stat!.!..L 
Executed 
Term Beain: 

Term End: 

Nature and S~9pe of Work: 

Inadequate Core Coolmg Mod1ficat1on System 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Provide additional details of contracts executed m excess of $1 million 
mclud1n~. the nature and scope of the work, the nature or any 
affil1at10n w1th selected vendor, the method of vendor selection, 
bnef description of vendor selection process, and current status 
of the contract 
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ScheduleT-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 
Proqress Ener!=lY- FL 

DOCKET NO 
130009-EI 

~Qntra~ 
101659-84, Amendment 11 
M..!i..Qr_Task or Tasks Associated With: 
R17 eng;neenng work: for 2011-i2-
Vendor ldentitv: 
Areva NP. Inc 
"l~ndor Affiliation_~r~· or_'indirect'l:_ 
D1rect 
Number of Y~ndors Solicited: 
NIA 
Number of_Bids Received: 
NIA 
arief Descriotio.n Qf Selection e_rgc~s.J.: 
Sole Source, Ongmal Equipment Manufacture, Contmuat1on of work: 

Dollar Value: 

Contract Statu15,~ 
Executed 
Term Beain: 

Term End: 

NMur~ aod Scooe of)Vork: 

R17 eng1neenng work: for 2011-12 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Provide add1t1onal details of contracts executed in excess of $1 m1i11on 
mcludmq, the nature and scope of the work:. the nature of any 
aff111at1on with selected vendor. the method of vendor selection, 
bnef descnpt1on of vendor select1on process, and current status 
of the contract 
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Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 
Pro!=jress Enerqy- FL 

DOCKET NO 
130009-EI 

Contract t..lo.: 
101659-93, Amendment 13 
MID_9r Tai$k_or Tasks Associated With: 
R17 engmeenng work for 2011-12 
Vendor l<!~nt1ty_; 
Areva NP. Inc 
~-:a_c!_9r Affiliation fspec1fv 'dir~t· or _'_indirect'\: 
Dtrect 
Number of Vepdors Solicited: 
NIA 
~umber of B1ds Rec!;!iVed: 
N/A 
Brief Description of Selection Pr~ess: 
RFP KS1:2007, Conttnuat1on of work 

Dollar Value: 

Contr~ct Stii1Y..l.; 
Executed 
Term Beain: 

Term End: 

Nature an~:l_~cop!;_of Work: 

R17 engmeering work for 2011-12 

CRYSTAL RIVER UNIT 3 UPRATE 
S•te Selection/Pre-Construction Costs and Carryin~ Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Prov1de additional details of contracts executed m excess of $1 m1ll1on 
tncludm!=!, the nature and scope of the work, the nature of any 
affiliation with selected vendor, the method of vendor selectton. 
bnef descnpt1on of vendor select1on process, and current status 
of the contract 
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Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 
Pro(lress Enerqy- FL 

DOCKET NO 
130009-EI 

Contral;t~ 

101659-93, Amendmen\14 
f!1ajor J~sk or Tasks Assoc;;iated With· 
R17 engmeenng work for 2011-12 
Ver:t(!or Identity_: 
Areva NP, Inc 
~fldor Aft:i!i~Jfy 'direct' or 'indirect'); 
D1rect 
Number o_f Vendo_r~ Solicited: 
N/A 
Num~ of Bid~ _Received: 
N/A 
~r1ef Descriotion of ~electip-:a_.Process: 
RFP KS12007, Continuation of work 

Dollar Value: 

Contr~t.Stat!.l.l.=. 
Executed 
Term Beain: 

Term EnJ;!~ 

Nature and ~~ope: Qf Work: 

R17 engmeer1ng work for 2011-12 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and CarryinA Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Prov1de add1t1onal details of contracts executed in excess of $1 million 
1ncludinq, the nature and scope of the work, the nature of any 
aff11iat1on with selected vendor, the method of vendor select1on, 
brief descr1pt1on of vendor selection process, and current status 
of the contract 
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Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 

DOCKET NO 

Contr~ct No.: 
101659--84, Amd 13 

Pro~ress Ener1=1v- FL 

130009-EI 

Major Task or Tasks Associated With: 
R17 enQ1neennQ work for 2011-12 
\fender ldentitv~ 
Areva NP. Inc 
Venc:!Qr_~ffiliatl_Qn <specify 'direct' or 'inl:lirec;:t'}: 
D1rect 
Nurober of Vendor_s_$olicit~~ 
Sole Source 
Number_ of Bids B.ecelved: 
NIA 
Brief D.@.s~_riptiQn of Selection Proce~_s_: 
Sole Source- Ongmal Equ1pment Manufacture, cont1nuat1on of work 
Dollar Value: 

Contract Status: 
Executed 
Term Beain: 

Term End: 

Nature and Sc;;ope Q! Work: 
R17 eng1neenng work for 2011-12 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts EJ:ecuted 

EXPLANATION Provide add1t1onal details of contracts executed m excess of $1 million 
mctudinR. the nature and scope of the 'NOrk, the nature of any 
aff11iation w1th selected vendor, the method of vendor selection 
brief descnpt1on of vendor selection process, and current status 
of the contract 
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Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 

DOCKET NO 

Contract Nq_,; 
101659-84, Amd 14 

Proqress Ener~y- FL 

130009-EI 

Major Task or Tasks Associated W1th: 
R17 enqmeerin!=l work for 2012-13 
Veoc;l_qr Identity: 
Areva NP, Inc 
Vendor Affiliation {specify 'direct'_ or 'mdirect'}: 
D1rect 
Number_ of Vendors Solicited: 
Sole Source 
Number of Bi(js Received: 
NIA 
Brief Description Qf Selection PrQCess: 
I Sole Source- Ongmal Equipment Manufacture. cont1nuat1on of work 
Dollar Value: 

Contr~t Status: 
Executed 
Terro~in: 

Term End: 

Nature a_ll_c;!_Scooe of Work: 
R17 eng1neenng work for 2012-13 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Provide additional details of contracts executed m excess of $1 million 
1nclud1nQ, the nature and scope of the work, the nature of any 
affiliation with selected vendor, !he method of vendor selec\1on 
bnef descnption of vendor selection process, and current status 
of the contract 
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Schedule T-7A 

FLORIDA PUBLIC SERVICE COMMISSION 

COMPANY 

DOCKET NO 

Contract No.: 
101659-84, Amd 15 

Pro~ress Enerqy- FL 

130009-EI 

Major Task or Tasks Associated With. 
R17 enqmeerm~ work for 2012-13 
V~ndor Identity~ 

Areva NP, Inc 
Vendor Affilia:!i9_1J (s~!!Y 'direct' or 'indirect'}: 
Dtrect 
Number of Vendors S9liclted: 
Sole Source 
~um_be! of Bids Rece!y:ed: 
N/A 
!3rief D_~scriotion of Sel~ion Pr~ss: 
;:;ote ::;ource- unginal Equipment Manufacture, contmuat10n of work 
Dollar Value: 

Contra~_t_Stat_yJ;_;_ 

Executed 
Term Beain: 

Term End: 

Nature and ~~ope_Qf Work: 
R17 engineering work for 2012-13 

CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection/Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: Contracts Executed 

EXPLANATION Provtde additional details of contracts executed in excess of $1 million 
1ncludmq, the nature and scope of the work, the nature of any 
aff1l1at10n w1th selected vendor, the method of vendor selection, 
bnef descnpt1on of vendor select1on process, and current status 
of the contract 
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Schedule T-7B 

COMPANY 

DOCKET NO· 

CRYSTAL RIVER UNIT 3 UPRATE 
Pre-Construction Costs and Carrying Costs on Construction Cost Balance 

True-Up Filing: All Contracts Executed in Excess of $250,000 up to and including $1,000,000 

EXPLANATION For all e)(ecuted contracts e)(ceedmq $250.000 uo to and includmq $1.000.000. (includinq chanqe order.>). prOYide the contract number or Klenttner. status. 

onqmal and current contract terms. oriqtnal amount. amount expended as of the end or the pnor vear. amount e)(pended tn the vear. estimated ftnal contract 

amount. name of contractor and afftllaltons tf anv. method of setectton tncludtfl!lldenl.tftcallon of IUSitrtcatton documents. and a desert piton or worX 

PrQ!lress Enerqv-FL 

Note 1 The scooe. nature and e:.rtent of leoal serviCeS ulttmatelv reauired 1s sublect erther to events and/or the acttons and/or tnacttons of oarttes bevond the control of PEF and rts leaal servtces oro~lders 

and therefoce are not amenable to determmat10n ell the time of contract e~ecutlon Of esttmatton m ad\lance or the ooncluston of leaal services 

Note 2· The Esttmate or Ftnal Contract Amounts were created pnor to the Feb 5. 2013 announcement that CR3 would be rettred and decommtSSIOfled These final contract estimates will be reVlsed and ltkelv be 

reduced as PEF works throuoh the process of suspendtnq and termmatinq the CR3 Uprate protect contracts 
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PEF CR3 - Beginning Balance Support Schedule 

2011 Ending 
Schedule Line Balance Amount 

Schedule T-2.3 Line 1 $248,665,376 

Line 2 $28,603,989 

Line 3 $82,596,018 

Schedule T-3B.3 Line 2 $248,327,604 

Line 3 ($133,585,528) 

2012 Beginning 
Balance Amount Explanation 

$245,693,462 2011 ending construction cost balance rejurisdictionalized 

$28,262,129 2011 ending transfers to plant in service balance rejurisdictionalized 

$81,608,875 Balance of BOP assets not yet in service 

$245,359,726 2011 construction costs cash basis rejurisdictionalized for current year 

($126,314,755) 2011 costs rejurisdictionalized for current year 
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Crystal River 3 Uprate 
In Servrce Project Revenue Requirements 2012 Recovery 

Docket No 130009-EI 
APPENDIX B 

Witness Thomas G Foster 

Beg Balance Jan Feb Mar Apr May Jun Jul Aug Sep Oct No' Dec Total 

1 lnservrce Project Revenue Requrrements 
2 ProJected lnservrce Project Revenue Requrrements Current Penod (d) 

3 PY (2010 and 2011) lnservrce Project Revenue Requrrements 
4 Base Rate Refund 
5 Under/(Over) Recovery 

6 Cumulatrve Under!( Over) Recovery 

7 Return on Average Under/(Over) Recovery (c) 

8 Equrty Component (a) 

9 EqUity Component grossed up for taxes (b) 

10 Debt Component 

11 Total Return on Under/{Over) Recovery (Schedule T-1, lrne 5) 

12 Total Perrod Costs To Be Recovered 

(272,799) 
($4,272,216) 

0 
($4,349,031) 

$0 

(a) The monthly Equrty Component of 6 85% reflects an 11.75% return on equity 

(41,944) (38,573) (35,165) (31,722) (28,243) (24,727) (21,174) (17,583) (13,955) (10,289) (6,584) (2,840) 

(356,018) (356,018) (356,018) (356,018) (356,018) (356,018) (356,018) (356,018) (356,018) (356,018) (356,018) (356,018) 

0 0 0 0 0 0 0 0 0 0 0 0 

($3,951,069) ($31~56 478) ($3,165,295) ($2J77 555) ($2,393,294) ($2.012,5"!_91 ($1,635,357) ($1,261,?56) ($891,783) ($5_2_5 476) ($162,874) $195,984 

($3,951,069) ($3,598,049) ($3,244,722) {$2,891121) ($2,537,279) ($2,183,2~0J ($1,829,009) ($1,474,65_11_J1.:!L!~J_93) {$765672) ($411,126) ($56,594) 

(272,799) 
(4,272,216) 

0 

($21,589) ($19,660) ($17,729) ($15,797) ($13,864) ($11,929) ($9,994) ($8,057) ($6,121) ($4,184) ($2,246) ($309) ($131,479) 

(35,146) (32,006) (28,863) (25, 71 B) (22,570) (19,421) (16,270) (13,118) (9,965) (6,811) (3,657) (503) (214,047) 

(6,424) (5,850) (5,276) (4,701) (4,126) (3,550) (2,974) (2,398) (1,821) (1,245) (668) (92) (39,126) 

{$41,571) ($37,857) ($34,1~ ($30,419) ($26,696) ($22,971) {$19,244) ($15,515) ($1_1J86) ($8,056) ($4,326) ($595) ($253,173) 

($41,571) ($37,857) ($34,139) ($30,419) ($26,696) ($22,971) ($19,244) ($15,515) ($11,786) ($8,056) [$4,326) ($595) [$253,173) 

(b) ReqUirement for the payment of income taxes rs calculated using a Federal Income Tax rate of 38.575% 

(c) AFUDC actual monthly rate is calculated usrng the formula M = [(1 + N100)1112
- 1] x 100, resultrng in a monthly accrual rate of 0 005464 (Equrty) and 0 001626 (Debt), whrch results in the annual rate of 8.848% 

(d) 2012 Pro]ectron frlrng Line 5 YTD (3,261,939) 
Less· $249,095 rn base rates YTD 2,989,140 

(272,799} 
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PROGRESS ENERGY FLORIDA 
Crystal River Unit 3 Uprate 
Revenue Requirements 
(in Dollars) 

Line Description 

Site Selection Revenue Req. (1) 

2 Preconstruction Revenue Req. 

3 Construction Carrying Cost Rev Req. (2) 

4 Recoverable O&M Revenue Req. 

5 DTA(3) 

6 Other Adjustments 

7 Total Period Revenue Req. 

8 Nuclear Cost Recovery Revenue 

9 Total Unrecovered Revenue Req. 

Actual 
2006 

$0 

0 

0 

0 

0 

0 

$0 

$0 

$0 

Actual Actual Actual 
2007 2008 2009 

$0 $0 $0 

0 0 0 

925,842 6,072,267 14,089,876 

0 166,588 762,529 

3,053 61,655 261,719 

0 1,255,428 396,018 

$928,895 $7,555,938 $15,510,142 

$0 $0 ($23,666,522) 

$928,895 $7,555,938 ($8, 156,380) 

(1) Site Selection costs include all preconstruction costs that were incurred up to the date of the Need filing. 
(2) This amount represents the carrying costs on construction expenditures. 
(3) This amount represents the return on the deferred tax asset. 
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Actual Actual 
2010 2011 

$0 $0 

0 0 

9,854,218 15.671,698 

823,467 461,200 

252,232 456,177 

(2,901 ,536) (3,346,641) 

$8,028,381 $13,242,434 

($6,113,122) ($16,006, 795) 

$1,915,259 ($2, 764,361) 

Docket No. 130009-EI 
APPENDIXC 

Witness: Thomas G. Foster 

Actual 
2012 Total 

$0 $0 

0 $0 

20,403,400 67,017,301 

432,585 2,646,369 

802,415 1,837,250 

(3,242,310) (7,839,041) 

$18,396,090 $63,661,880 

($5,594,323) ($51 ,380, 762) 

$12,801,767 $12,281,118 
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Crystal River Unit 3 Uprate APPENDIX D 

Capital Spend (Accrual Basis) Witness: J. Franke 

(in Dollars) 
Actual Actual Actual Actual Actual Actual Actual 

Line Description 2006 2007 2008 2009 2010 2011 2012 Total 

1 Site Selection: 
2 Generation: 
3 License Application $0 $0 $0 $0 $0 $0 $0 $0 

4 Engineering, Design, & Procurement 0 0 0 0 0 0 0 0 

5 Permitting 0 0 0 0 0 0 0 0 

6 Clearing, Grading and Excavation 0 0 0 0 0 0 0 0 
7 On-Site Construction Facilities 0 0 0 0 0 0 0 0 

8 Total Generation Site Selection $0 $0 $0 $0 $0 $0 $0 $0 

9 Transmission: 
10 Line Engineering 0 0 0 0 0 0 0 0 

11 Substation Engineering 0 0 0 0 0 0 0 0 

12 Clearing 0 0 0 0 0 0 0 0 

13 Other 0 0 0 0 0 0 0 0 

14 Total Transmission Site Selection $0 $0 $0 $0 $0 $0 $0 $0 

15 Pre-Construction: 
16 Generation: 
17 License Application 0 0 0 0 0 0 0 0 

18 Engineering, Design, & Procurement 0 0 0 0 0 0 0 0 

19 Permitting 0 0 0 0 0 0 0 0 

20 Clearing, Grading and Excavation 0 0 0 0 0 0 0 0 

21 On-Site Construction Facilities 0 0 0 0 0 0 0 0 

22 Total Generation Pre-Construction $0 $0 $0 $0 $0 $0 $0 $0 

23 Transmission: 
24 Line Engineering 0 0 0 0 0 0 0 0 

25 Substation Engineering 0 0 0 0 0 0 0 0 

26 Clearing 0 0 0 0 0 0 0 0 

27 Other 0 0 0 0 0 0 0 0 

28 Total Transmission Pre-Construction $0 $0 $0 $0 $0 $0 $0 $0 

29 Construction: 
30 Generation: 
31 License Application $0 $0 $0 $ 20,016,839 $ 3,265,805 $ 2,787,066 $ 2,915,457 $ 28,985,166 

32 Real Estate Acquisitions 0 0 0 0 0 0 0 0 

33 Project Management 132,657 2,320,617 7,731,640 21,154,156 5,177,054 3,808,905 3,347,270 43,672,299 

34 Permanent Staff!Training 0 0 0 0 0 0 0 0 

35 Site Preparation 0 0 0 0 0 0 0 0 

36 Permitting 0 0 0 882,003 (10,607) 19,650 10,709 901,754 

37 On-Site Construction Facilities 0 0 0 1,203,955 164,692 37,791 35,242 1,441,680 

38 Power Block Engineering, Procurement, etc. 2,167,016 36,200,299 56,955,136 71,243,000 32,723,586 42,355,401 38,062,056 279,706,493 

39 Non-Power Block Engineering, Procurement, etc. 0 0 450,527 3,640,540 4,223,963 40,457 (48,019) 8,307,468 

40 Total Generation Construction $2,299,673 $38,520,916 $65,137,303 $118,140,493 $45,544,492 $49,049,270 $44,322,714 $ 363,014,861 

41 Transmission: 
42 Line Engineering $0 $0 $0 $0 $0 $0 $0 $0 

43 Substation Engineering 0 0 0 0 0 0 0 0 

44 Real Estate Acquisition 0 0 0 0 0 0 0 0 

45 Line Construction 0 0 0 0 0 0 0 0 

46 Substation Construction 0 0 0 0 0 0 0 0 

47 Other 0 0 0 0 0 0 0 0 

48 Total Transmission Construction $0 $0 $0 $0 $0 $0 $0 $0 

49 Total Capital Spend Generation and Transmission $2,299,673 $38,520,916 $65,137,303 $118,140,493 $45,544,492 $49,049,270 $44,322,714 $363,014,861 
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2013 Summary Witness: Thomas G. Foster

Levy Nuclear Units 1 & 2 Docket No. 140009-EI

January 2013 - December 2013 Exhibit:  (TGF- 2)

Duke Energy Florida

12-Month Total 

1. Final  Costs for the Period 

a. Preconstruction Additions for the Period 11,107,284$                

b. Carrying Costs on Preconstruction Balance 7,189,495                    

c. Carrying Costs on Construction Balance 12,404,306

d. Total Period Revenue Requirement for Preconstruction and Construction 30,701,085$                

2. Allocated or Assigned O&M Amounts 444,153$                     

3. Total Revenue Requirement for the Period (Lines 1.d + 2) 31,145,238$                

4. Projected Amount for the Period 40,312,451$                

(Order No. PSC 12-0650-FOF-EI)

5. Final True-up Amount for the Period (over)/under (Line 3 - line 4) (9,167,213)$                 
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DUKE ENERGY FLORIDA Witness: T. G. Foster/C. Fallon

Nuclear Cost Recovery Clause (NCRC) - Levy Nuclear Units 1 & 2 Docket No. 140009-EI

2013 Detail - Calculation of the Revenue Requirements Exhibit: (TGF- 2)

January 2013 through December 2013

 

Beginning of Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Period End of 

Line Description Period Amount January 13 February 13 March 13 April 13 May 13 June 13 July 13 August 13 September 13 October 13 November 13 December 13 Total Period Total

1 Preconstruction Additions: Generation

a License Application 93,897,517 358,948 1,249,984 688,475 280,312 59,467 526,083 753,703 601,763 468,563 627,805 1,927,078 (1,129,290) $6,412,891 $100,310,408

b Engineering, Design & Procurement 396,738,060 382,921 371,879 167,630 288,428 728,983 282,937 361,410 334,959 276,035 332,394 279,689 555,462 4,362,727 401,100,787

c On-Site Construction Facilities 127,382 0 0 0 0 0 0 0 0 0 0 0 0 0 127,382                

d Total 490,762,959 741,869 1,621,863 856,105 568,740 788,450 809,020 1,115,113 936,722 744,598 960,199 2,206,767 (573,828) $10,775,618 501,538,577

2 Adjustments

a Non-Cash Accruals (779,493) 169,955 475,957 (105,044) (350,409) 753,573 (131,506) (320,264) 483,651 (91,605) (255,834) 461,239 92,772 $1,182,486 $402,992

b Joint Owner Credit 0 0 0 0 0 0 0 0 0 0 0 0 0 0

c Other 0 0 0 0 0 0 0 0 0 0 0 0 0 0

d   Adjusted System Generation Construction Cost Additions 489,983,466 911,824 2,097,820 751,061 218,331 1,542,023 677,514 794,849 1,420,373 652,993 704,365 2,668,006 (481,056) $11,958,104 501,941,569

e Retail Jurisdictional Factor : Generation 92.885%

f Preconstruction Cost: Plant Additions for the Period 455,121,142 846,947 1,948,560 697,623 202,797 1,432,308 629,309 738,295 1,319,314 606,532 654,250 2,478,178 (446,829) $11,107,284 $466,228,426

3 Preconstruction Additions: Transmission

a Line Engineering 6,466,611 0 0 0 0 0 0 0 0 0 0 0 0 $0 $6,466,611

b Substation Engineering 3,429,606 0 0 0 0 0 0 0 0 0 0 0 0 0 3,429,606

c Clearing 10,502 0 0 0 0 0 0 0 0 0 0 0 0 0 10,502

d Other 7,033,662 0 0 0 0 0 0 0 0 0 0 0 0 0 7,033,662             

e   Total System Transmission Preconstruction Cost Additions 16,940,381 0 0 0 0 0 0 0 0 0 0 0 0 $0 $16,940,381

4 Adjustments

a Non-Cash Accruals 1,059 0 0 0 0 0 0 0 0 0 0 0 0 $0 $1,059

b Joint Owner Credit 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

c Other 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

d   Adjusted System Generation Construction Cost Additions 16,941,440 0 0 0 0 0 0 0 0 0 0 0 0 $0 $16,941,440

e Retail Jurisdictional Factor : Transmission 70.203%

f Preconstruction Cost: Plant Additions for the Period 11,893,399 0 0 0 0 0 0 0 0 0 0 0 0 $0 $11,893,399

5 Total Jurisdictional Preconstruction Cost Additions (2f + 4f) 467,014,541 846,947 1,948,560 697,623 202,797 1,432,308 629,309 738,295 1,319,314 606,532 654,250 2,478,178 (446,829) $11,107,284 $478,121,826

Carrying Cost on Preconstruction Balance

6 Preconstruction Cost: Plant Additions for the Period (Line 5 Above) 846,947 1,948,560 697,623 202,797 1,432,308 629,309 738,295 1,319,314 606,532 654,250 2,478,178 (446,829) 11,107,284

7 Prior Period Unrecovered Balance (a) 97,101,663 91,782,537 86,463,411 81,144,285 75,825,159 70,506,033 65,186,907 59,867,781 54,548,656 49,229,530 43,910,404 38,591,278 33,272,152 33,272,152

8 Prior Period Recovered Balance (a) 63,829,511 5,319,126 5,319,126 5,319,126 5,319,126 5,319,126 5,319,126 5,319,126 5,319,126 5,319,126 5,319,126 5,319,126 5,319,126  

9 Cumulative Prior Period Under/(Over) Recovery 0 (609,546) (3,147,004) (3,805,481) (4,738,595) (4,512,707) (4,976,251) (5,304,725) (5,037,579) (5,556,770) (6,066,219) (4,679,256)

10 Net Investment 97,101,663           92,629,484           87,802,425         78,694,904         72,222,475        67,199,747            61,303,509              55,629,826              50,563,244              44,798,482              39,007,884              35,003,236           28,146,068              

11 Average Net Investment  $94,865,574 $89,487,708 $81,005,656 $74,780,640 $69,143,156 $63,648,418 $57,920,241 $52,563,150 $47,154,779 $41,340,322 $36,423,710 $31,029,045

January through July through

12 Return on Average Net Investment June 2013 Rate Dec 2013 Rate

a Equity Component 0.00546                                     0.00394                518,345 488,961 442,615 408,601 377,798 347,775 228,206 207,099 185,790 162,881 143,509 122,254 3,633,834

b Equity Component Grossed Up For Taxes 1.62800                                     1.62800                843,867 796,029 720,578 665,203 615,056 566,178 371,520 337,158 302,466 265,171 233,633 199,030 5,915,888

c Debt Component 0.00163                                     0.00189                154,251 145,507 131,715 121,593 112,427 103,492 109,701 99,555 89,311 78,299 68,987 58,769 1,273,607

d Total Return 998,118 941,536 852,293 786,796 727,483 669,670 481,221 436,713 391,777 343,470 302,620 257,799 7,189,495

13 Preconstruction Revenue Requirements for the Period (Line 6 + 12d) 1,845,065 2,890,096 1,549,916 989,593 2,159,791 1,298,979 1,219,516 1,756,026 998,310 997,719 2,780,798 (189,030) $18,296,779

14 Projected Revenue Requirements Plant for the Period 2,454,611             5,427,554           2,208,393            1,922,707          1,933,903              1,762,523                1,547,991                1,488,881                1,517,500                1,507,169                1,393,834              1,842,885                $25,007,949

(Order No. PSC 12-0650-FOF-EI)

15 Over/Under Recovery For the Period (609,546) (2,537,457) (658,477) (933,114) 225,888 (463,544) (328,475) 267,146 (519,190) (509,450) 1,386,964 (2,031,915) ($6,711,170)

Note (a): Please see Appendix A for beginning balance support.
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DUKE ENERGY FLORIDA Witness: T. G. Foster/C. Fallon

Nuclear Cost Recovery Clause (NCRC) - Levy Nuclear Units 1 & 2 Docket No. 140009-EI

2013 Detail - Calculation of the Revenue Requirements Exhibit: (TGF- 2)

January 2013 through December 2013

 

Beginning of Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Period End of 

Line Description Period Amount January 13 February 13 March 13 April 13 May 13 June 13 July 13 August 13 September 13 October 13 November 13 December 13 Total Period Total

16 Construction Additions: Generation

a Real Estate Acquisitions 59,462,475 22,966 8,552 2,431 201 5,036 173 15 0 0 (2,040) (2,620) 753,576 $788,290 $60,250,765

b On-Site Construction Facilities 16,981 0 0 0 0 0 0 0 0 0 0 0 0 0 $16,981

c Power Block Engineering, Procurement, etc. 101,634,353 23,378 0 24,938,558 14,902,817 64,647 107,800 1,368,274 1,139,790 372,151 692,619 (3,340,532) 1,086,797 41,356,299 $142,990,652

d Disposition of LLE 0 13,697,373 13,697,373 $13,697,373

e Total 161,113,809 46,344 8,552 24,940,989 14,903,018 69,683 107,973 1,368,289 1,139,790 372,151 690,579 10,354,221 1,840,373 $55,841,962 $216,955,771

17 Adjustments

a Non-Cash Accruals (28,731,089) 7,759 129,905 (24,934,123) 17,291,807 34,692,822 (107,320) (1,344,890) (831,790) (371,246) (690,884) (10,312,261) 11,856,798 $25,386,578 ($3,344,511)

b Joint Owner Credit 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

c Other 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

d   Adjusted System Generation Construction Cost Additions 132,382,720 54,103 138,457 6,866 32,194,825 34,762,505 653 23,399 308,000 905 (305) 41,960 13,697,171 $81,228,540 $213,611,260

e Retail Jurisdictional Factor : Generation 92.885%

f Construction Cost: Plant Additions for the Period 122,963,689 50,253 128,606 6,378 29,904,163 32,289,153 607 21,734 286,086 840 (283) 38,975 12,722,617 $75,449,130 $198,412,819

18 Construction Additions: Transmission

a Substation Engineering 36,528 0 0 0 0 0 0 0 0 0 0 0 0 $0 $36,528

b Real Estate Acquisition 15,613,338 4,350 56 (94) 427,539 56 111 0 0 4,324 2,201 0 1,584,388 2,022,931 $17,636,269

c Line Construction 2,055,949 0 0 0 0 0 0 0 0 0 0 0 0 0 $2,055,949

d Substation Construction 919,216 0 0 0 0 0 0 0 0 0 0 0 0 0 $919,216

e Other 1,854,928 5,085 0 12,077 1,512 0 2,324 0 0 3,455 266 0 3,902 28,621 $1,883,549

f Total 20,479,959 9,435 56 11,983 429,051 56 2,435 0 0 7,779 2,467 0 1,588,290 $2,051,552 $22,531,511

19 Adjustments

a Non-Cash Accruals 21,950 175 0 150 0 0 (111) 111 0 (4,324) 4,324 0 0 $325 $22,275

b Joint Owner Credit 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

c Other 0 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

d   Adjusted System Generation Construction Cost Additions 21,950 175 0 150 0 0 (111) 111 0 (4,324) 4,324 0 0 325 $22,275

e Retail Jurisdictional Factor : Transmission 70.203% 20,501,909 9,610 56 12,133 429,051 56 2,324 111 0 3,455 6,791 0 1,588,290 $2,051,877 $22,553,786

f Construction Cost: Plant Additions for the Period 14,392,955 6,747 39 8,518 301,207 39 1,632 78 0 2,426 4,767 0 1,115,027 $1,440,479 $15,833,434

20 Total Jurisdictional Construction Cost Additions 

a Total Jurisdictional Construction Cost Additions (17f + 19f) 137,356,644 57,000 128,645 14,895 30,205,370 32,289,192 2,238 21,812 286,086 3,266 4,484 38,975 13,837,644 $76,889,609 214,246,253

b Retail Land Transferred to Land Held for Future Use (66,132,347)

c Total Jurisdictional Construction Costs 71,224,298

Carrying Cost on Construction Balance

21 Construction Cost: Plant Additions for the Period (Beg Balance:  Line 20c. Above) (a) 71,224,298 57,000 128,645 14,895 30,205,370 32,289,192 2,238 21,812 286,086 3,266 4,484 38,975 13,837,644 $148,113,906

22 Transferred to Plant-in-Service (a) 1,010,952 1,010,952

23 Additional Land Transferred to Land Held for Future Use (50,293) (12,337) (5,039) 397 (498) (606) (20,628) 0 (840) 284 389 188 (88,983)

24 Prior Period Carrying Charge Unrecovered Balance (a) 211,662 155,354 99,046 42,738 (13,570) (69,878) (126,186) (182,494) (238,803) (295,111) (351,419) (407,727) (464,035)

25 Prior Period Carrying Charge Recovered (a) 675,697 56,308 56,308 56,308 56,308 56,308 56,308 56,308 56,308 56,308 56,308 56,308 56,308 675,697

26 Prior Period Under/(Over) Recovery 0 (1,584) (3,439) (21,329) 101,977 268,740 140,124 (310,621) (360,035) (411,998) (419,875) (444,576)

27 Net Investment 70,425,008           70,375,407           70,433,823         70,383,932         100,512,062      132,846,426          133,060,490            133,145,490            133,064,647            132,650,729            132,187,191            131,750,372         145,087,320            

28 Average Net Investment  70,400,207           70,403,823         70,407,158         85,437,332        116,730,232          133,087,828            133,173,052            132,949,758            132,677,671            132,212,961            131,758,844         138,196,558            

January through July through

29 Return on Average Net Investment June 2013 Rate Dec 2013 Rate

a Equity Component 0.00546                                     0.00394                384,667 384,686 384,705 466,830 637,814 727,192 524,702 523,822 522,750 520,919 519,130 544,494 6,141,711

b Equity Component Grossed Up For Taxes 1.62800                                     1.62800                626,239 626,269 626,300 760,000 1,038,362 1,183,870 854,216 852,783 851,038 848,057 845,144 886,437 9,998,716

c Debt Component 0.00163                                     0.00189             114,471 114,477 114,482 138,921 189,803 216,401 252,230 251,807 251,292 250,411 249,551 261,744 2,405,590

d Total Return 740,710 740,746 740,782 898,921 1,228,165 1,400,271 1,106,446 1,104,590 1,102,330 1,098,468 1,094,695 1,148,181 12,404,306

30 Projected Carrying Cost Plant for the Period 742,294 744,186 762,111 796,944 959,425 1,260,146 1,417,067 1,464,625 1,514,328 1,518,343 1,539,271 1,560,661 14,279,402

(Order No. PSC 12-0650-FOF-EI)

31 Over/Under Recovery For the Period (1,584) (3,439) (21,329) 101,977 268,740 140,124 (310,621) (360,035) (411,998) (419,875) (444,576) (412,480) (1,875,096)

32 Total Period Revenue Requirements for 2013 (Preconstruction & Construction) 2,585,774 3,630,843 2,290,698 1,888,514 3,387,956 2,699,250 2,325,962 2,860,616 2,100,639 2,096,187 3,875,493 959,151 30,701,085

Note (a): Please see Appendix A for beginning balance support.
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DUKE ENERGY FLORIDA Witness: T. G. Foster/C. Fallon

Nuclear Cost Recovery Clause (NCRC) - Levy Nuclear Units 1 & 2 Docket No. 140009-EI

2013 Detail - Calculation of the Revenue Requirements Exhibit: (TGF- 2)

January 2013 through December 2013 Page 3 of 3

 

Beginning of Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Period

Line Description Period Amount January 13 February 13 March 13 April 13 May 13 June 13 July 13 August 13 September 13 October 13 November 13 December 13 Total

33 O&M

a Accounting 9,291 9,582 11,275 8,932 8,840 9,674 11,997 5,747 11,437 5,409 10,102 9,742 $112,028

b Corporate Planning 10,848 11,811 16,243 14,106 12,806 11,980 10,431 7,554 1,567 4,778 205 3,105 $105,434

c Legal (3,753) 26,528 17,911 26,453 0 0 1,800 125,466 15,503 13,667 13,221 9,495 $246,291

d Nuclear Generation 4,430 1,452 153 3,139 0 8 65 0 1,998 1,932 0 0 $13,177

e Total O&M 20,816 49,373 45,582 52,630 21,646 21,662 24,293 138,767 30,505 25,786 23,528 22,342 $476,930

34 Jurisdictional Factor (A&G) 0.93221                0.93221              0.93221               0.93221             0.93221                 0.93221              0.93221              0.93221              0.93221               0.93221              0.93221                 0.93221              

Jurisdictional Factor (Nuclear Production - Base) 0.92885                0.92885              0.92885               0.92885             0.92885                 0.92885              0.92885              0.92885              0.92885               0.92885              0.92885                 0.92885              

35 Jurisdictional O&M Amount 19,390 46,021 42,491 49,052 20,179 20,194 22,646 129,360 28,430 24,031 21,933 20,827 444,555

36 Prior Period (Over)/Under Recovery (a) (676,972) (615,495) (554,019) (492,542) (431,065) (369,589) (308,112) (246,635) (185,158) (123,682) (62,205) (728) 60,748

37 Prior Period Costs Recovered (a) (737,720) (61,477) (61,477) (61,477) (61,477) (61,477) (61,477) (61,477) (61,477) (61,477) (61,477) (61,477) (61,477) (61,477)

38 Prior Month Period (Over)/Under Recovery 0 (60,110) (66,688) (47,295) (54,232) (50,586) (63,526) (62,235) (31,387) (71,502) (23,352) (25,532)

39 Unamortized Balance (676,972) (615,495) (614,129) (619,340) (605,158) (597,914) (587,023) (589,072) (589,830) (559,741) (569,767) (531,642) (495,697) (434,221)

40 Projected Construction Carrying Cost Plant Additions for the Period

a Balance Eligible for Interest (636,539) (621,857) (628,833) (611,371) (618,563) (607,664) (608,487) (555,889) (576,264) (588,489) (551,413) (516,022)

b Monthly Commercial Paper Rate 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.00% 0.00% 0.00% 0.00% 0.00% 0.01%

c Interest Provision (37) (49) (47) (41) (39) (33) (28) (25) (26) (25) (25) (26) (401)

d Total O&M Costs and Interest (Line 35 + Line 40c) 19,353 45,972 42,444 49,011 20,140 20,161 22,618 129,335 28,404 24,007 21,908 20,802 444,153

41 Recovered (Order No. PSC 12-0650-FOF-EI) 79,463 112,660 89,739 103,243 70,726 83,686 84,853 160,722 99,906 47,359 47,440 45,302 1,025,100

42 Over/Under Recovery For the Period (60,110) (66,688) (47,295) (54,232) (50,586) (63,526) (62,235) (31,387) (71,502) (23,352) (25,532) (24,501) (580,946)

43 Total Period Revenue Requirements for 2013 2,605,127 3,676,814 2,333,142 1,937,525 3,408,096 2,719,410 2,348,580 2,989,951 2,129,043 2,120,194 3,897,401 979,953 31,145,238

44 Recovered (Order No. PSC 12-0650-FOF-EI) 3,276,368 6,284,399 3,060,243 2,822,894 2,964,054 3,106,355 3,049,911 3,114,227 3,131,734 3,072,871 2,980,546 3,448,848 40,312,451

45 Over/Under Recovery For the Period (671,241) (2,607,585) (727,101) (885,369) 444,042 (386,945) (701,331) (124,276) (1,002,691) (952,677) 916,855 (2,468,895) (9,167,213)

Note (a): Please see Appendix A for beginning balance support.
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Levy 2013 -  Beginning Balance Support Schedule Explanation Appendix A

Witness: Thomas G. Foster

Docket No. 140009-EI

Exhibit:  (TGF - 2)

Preconstruction Beginning Balance for Carrying Cost Calculation

Line No.

7. Unamortized Plant Eligible for Return

 $                        97,101,663 

104,664,562$                  Taken directly off Line 3. T -2.2 (TGF-1 Docket 130009-EI) Unamortized Plant Eligible for Return Column (M)

(7,562,899)$                        This is the Over-recovered amount of  2012 Activity

T-2.2 (TGF-1 Docket 130009-EI) Column (N) Line 12. Under/(Over) Recovery 

8. Prior Period Carrying Charge Recovered 

63,829,511$                    

88,047,587$                    Amortization of Plant Eligible for Return

Comes from amount in Exhibit TGF-2, Schedule P-2.2, line 3. from the Revised Direct Testimony submitted September 7, 2012.

(24,218,076)$                   Amortization of Prior-Period Preconstruction Unrecovered Balance 

Comes from amount in Exhibit TGF-2, Schedule P-2.2, line 4. from the Revised Direct Testimony submitted September 7, 2012.

Construction Beginning Balance for Carrying Cost Calculation

Line No.

21. Construction Cost: Plant Additions for the Period 71,224,298                  (a-b)

2013

Generation Retail Separation Factor Retail

2013 Detail (Line 17d) Generation 132,382,720                92.885% $122,963,689

2013 Detail (Line 19e) Transmission 20,501,909                  70.203% 14,392,955                      

152,884,628                $137,356,644 (a)

2013

System Retail Separation Factor Retail

2013 Detail (Line 16a) Generation Land (accrued) 59,462,475                  92.885% $55,231,720

2013 Detail (Line 18b) Transmission Land (accrued) 15,613,338                  70.203% 10,961,032                      

$75,075,813 $66,192,752

Less:  Non-Land in Real Estate Acquisition Line -- Not transferred to LHFFU as of 12/31/2012 60,405                             

$66,132,346 (b)

22. Transfers to Plant in Service 1,010,952$                  

This amount represents the amount of Levy projects that are currently in service at the updated Retail (Jurisdictionalized) rate.

The 2013 Beginning Balance is the value of these assets using the updated 2013 Jurisdictional Sep Factor  70.203%

The System amount of these projects is System Retail Separation Factor Retail

Transmission 1,440,041$                  

1,440,041$                  70.795% 1,019,477                        YE 2012 

2013 Separation Factor 70.203% 1,010,952                        BB 2013 

24. Prior Period Carrying Charge Unrecovered Balance 211,662$                        

T-2.3 (Docket No. 130009-EI)

Line 4. Prior Period Carrying Charge Unrecovered Balance  - Column (M) 217,386                           

    This is the remaining amount of the 2011 Uncollected Balance.

T-2.3 (Docket No. 130009-EI)

Line 11. Under/(Over) Recovery - Column (N) ($5,724)

    This is the remaining amount of the 2012 Activity

25. Amortization of Prior Period Unrecovered Carrying Charge 675,697$                        

Amount to Amortize over 12 Months

Comes from amount in Exhibit TGF-2, Schedule P-2.3 line 5, from the Revised Direct Testimony submitted September 7, 2012.

O&M

Line No.

36. Prior Period Unrecovered O&M Balance Eligible for interest (676,972)$                      

T-4 (Docket No. 130009-EI)

Line 36. Prior Period Unrecovered O&M Balance Eligible for interest (260,104)                        

    This is the remaining amount of the 2011 Uncollected Balance.

T-4 (Docket No. 130009-EI)

Line 45. Difference (Line 43 - 44) (416,869)                        

    This is the remaining amount of the 2012 Activity

37. Amortization of Unrecovered O&M Balance Eligible for interest (a) (737,720)$                      

Comes from amount in Exhibit TGF-2, Schedule P-4 line 37, from the Revised Direct Testimony submitted September 7, 2012.

Less:  RETAIL - Real Estate Transferred to Land Held 

for Future Use (per Settlement 120022-EI)
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Appendix B

EXPLANATION:  Provide variance explanations comparing the actual system total expenditures with the expenditures approved by the Witness: Thomas G. Foster

 Commission on Schedules AE-4. Docket No. 140009-EI

Exhibit:  (TGF - 2)

COMPANY:

Duke Energy Florida

DOCKET NO.:

140009-EI For Year Ended 12/31/2013

(A) (B) (C)

Line  System System Variance

No. Description Estimated/Actual Actual Amount

Allocated or Assigned

O&M Expenditures

1 Accounting $119,561 $112,028 ($7,533)

2 Corporate Communications 0 0 0

3 Corporate Planning 187,221               105,434              (81,787)          

4 Corporate Services 0 0 0  

5 External Relations 0 0 0

6 Human Resources 0 0 0

7 IT & Telecom 0 0 0

8 Legal 250,000               246,291              (3,709)            

9 Project Assurance 0 0 0

10 Tax 0 0 0

11 Energy Delivery Florida 0 0 0

12 Nuclear Generation 5,882                   13,177                7,295             

13 Transmission 0 0 0

14 Other 0 0 0

15 Total $562,664 $476,930 ($85,734)

LEVY COUNTY NUCLEAR 1 & 2

Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance

Final True-Up Filing:  O&M Expenditures Allocated or Assigned to Other Recovery Mechanisms

(D)

Minor variance from estimated amount.

Minor variance from estimated amount.

Minor variance from estimated amount.

Minor variance from estimated amount.

Explanation
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Duke Energy Florida Appendix C

AFUDC Rate Computation Witness: Thomas G. Foster

Calculation of Jurisdictional Capital Structure Docket No. 140009-EI

Exhibit:  (TGF - 2)

(Page 1 of 2)

For January through June 2013 Only

13 Month Avg Weighted

System Specific Adj System Prorata Adjusted Avg

Notes per Books SYS Adj'd Adjs Retail Ratio Cost Rate cost

Common Equity 2,715,814$      874,683        3,590,497      (906,746)       2,683,751     57.83% 11.75% 6.795%

Preferred Stock (1) 33,497              -                33,497           (8,459)           25,038          0.54% 4.51% 0.024%

Long Term Debt -Fixed (1) 2,131,302        (97,379)         2,033,923      (513,648)       1,520,275     32.76% 5.73% 1.877%

Short Term Debt (1) 72,288              (38,652)         33,636           (8,494)           25,142          0.54% 4.04% 0.022%

Customer Deposits

  - Active (1) 136,401            -                136,401         (34,447)         101,954        2.20% 5.92% 0.130%

  - Inactive

Investment Tax Credit 26,572              1,587            28,159           (7,111)           0.000%

   Equity (2) -                13,481          0.29% 0.00% 0.000%

   Debt (2) -                7,566            0.16% 0.00% 0.000%

Deferred Income Taxes (1) 407,236            6,596            413,832         (104,509)       309,323        6.67% 0.00% 0.000%

FAS 109 DIT-Net (1) (56,547)            (5,098)           (61,645)          15,568          (46,077)         -0.99% 0.00% 0.000%

5,466,563$      741,737        6,208,300      (1,567,848)    4,640,452     100.00% 8.848%

Notes:

(1) Cost Rates and Balances are 13 Month Average

(2) Post '70 ITC credits assigned a zero-cost rate per FPSC Order No. 19282, Docket No. 880157-EI.
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DUKE ENERGY FLORIDA Appendix C

Average Rate of Return - Capital Structure Witness: Thomas G. Foster

FPSC Adjusted Basis Docket No. 140009-EI

December 2012 Exhibit:  (TGF - 2)

(Page 2 of 2)

For July  - December 2013 Only

System Per Specific Pro Rata System FPSC Adjusted Cost Weighted Cost Weighted Cost Weighted

Books Adjustments Adjustments Adjusted Retail Rate Cost Rate Cost Rate Cost

Common Equity $4,767,157,537 657,669,241      ($813,779,810) $4,611,046,968 $3,753,238,636 46.36% 9.50% 4.40% 10.50% 4.87% 11.50% 5.33%

Preferred Stock 33,496,700 (5,024,850)             28,471,850            23,175,138                 0.29% 4.51% 0.01% 4.51% 0.01% 4.51% 0.01%

Long Term Debt - Fixed 4,491,809,896 0 (673,817,682)         3,817,992,215       3,107,718,483            38.39% 5.78% 2.22% 5.78% 2.22% 5.78% 2.22%

Short Term Debt   * 232,034,133 (51,903,909) (27,021,386)           153,108,838          124,625,494               1.54% 0.60% 0.01% 0.60% 0.01% 0.60% 0.01%

Customer Deposits

Active 214,453,652 (32,170,253)           182,283,398          182,283,398               2.25% 5.36% 0.12% 5.36% 0.12% 5.36% 0.12%

Inactive 1,280,766 (192,128)                1,088,638              1,088,638                   0.01%

Investment Tax Credit

Post '70 Total 3,450,862 (517,665)                2,933,197              

Equity   ** 1,309,719                   0.02% 9.58% 0.00% 10.59% 0.00% 11.59% 0.00%

Debt   ** 1,077,805                   0.01% 5.85% 0.00% 5.85% 0.00% 5.85% 0.00%

Deferred Income Taxes 1,365,618,849 155,326,427 (228,157,434)         1,292,787,842       1,052,286,240            13.00%

FAS 109 DIT - Net (218,650,949) 32,799,891            (185,851,058)         (151,276,570)              -1.87%

Total $10,890,651,446 $761,091,759 ($1,747,881,316) $9,903,861,889 $8,095,526,982 100.00% 6.76% 7.23% 7.69%

Equity 4.88%

* Daily Weighted Average Debt 2.35%

**Cost Rates Calculated Per IRS Ruling Total 7.23%

Low Point Mid Point High Point

Ratio

Page 10 of 13



EXPLANATION:  Provide a description of the major tasks performed within the Preconstruction category for the year. Appendix D

List generation expenses separate from transmission in the same order appearing on 2013 Detail Schedule Witness: C. Fallon

Docket No. 140009-EI

COMPANY: Exhibit:  (TGF - 2)

Duke Energy Florida (Page 1 of 2)

DOCKET NO.:

140009-EI For Year Ended 12/31/2013

Line Major Task & Description

No. for amounts on 2013 Detail Schedule 

  Generation:

1 License Application Detailed on-site characterization for geological and environmental analysis, NRC Review fees, transmission deliverability analysis, etc.

2 Engineering, Design & Procurement Engineering & Design associated with the Site Layout, Power Block and Non-Power Block facilities.

3 Permitting Obtain required permits for new plant (i.e. site certification permits, environmental permits, etc.)

4 Clearing, Grading and Excavation Clearing, grading, excavation, backfill, onsite disposal, drainage and erosion control.  Construction park lots, laydown areas and access roads.

5 On-Site Construction Facilities Includes the installation of warehouses necessary during construction (electrical shop, carpenter shops, etc.), construction power and lighting.

  Transmission:

6 Line Engineering Internal engineering labor, contracted engineering labor, corridor/route siting, survey and all other costs associated with engineering transmission lines.

7 Substation Engineering Internal engineering labor, contracted engineering labor and all other costs associated with substation and protection and control (relay) engineering.

8 Clearing Contracted costs associated with clearing acquired ROW for the construction of transmission lines, costs associated with building access roads to 

the ROW to ensure access for construction, operating and maintenance of transmission lines.

9 Other Project Management, project scheduling and controls, development of contracting strategies, legal and related overhead costs and other 

miscellaneous costs associated with transmission Preconstruction.

EXPLANATION:  Provide a description of the major tasks performed within the Construction category for the year.

List generation expenses separate from transmission in the same order appearing on 2013 Detail Schedule.

COMPANY:

Duke Energy Florida

DOCKET NO.:

140009-EI For Year Ended 12/31/2013

Line Major Task & Description

No. for amounts on 2013 Detail Schedule 

  Generation:

1 Real Estate Acquisition Land, Survey, Legal fees and commissions.

2 Project Management Management oversight of construction, including, but not limited to engineering, quality assurance, field support and contract services.

3 Permanent Staff/Training Obtain and train qualified staff by Fuel Load date.

4 Site Preparation Design and construction of plant site preparations to support fabrication and construction.  Remedial work for plant foundation and foundation substrata.

5 On-Site Construction Facilities Includes the installation of warehouses necessary during construction (electrical shop, carpenter shops, etc.), construction power and lighting.

6 Power Block Engineering, Procurement, etc. The cost of constructing and procuring the nuclear power block (reactor vessel, containment vessel, cooling towers, etc.)

7 Non-Power Block Engineering, Procurement, etc. Site permanent structures and facilities outside the Power Block, including structural, electrical, mechanical, civil and security items.

(Admin building, Training center, Security towers, Switchyard, Roads, Railroad, Barge facility, etc.)

  Transmission:

8 Line Engineering Internal engineering labor, contracted engineering labor, corridor/route siting, survey and all other costs associated with engineering transmission lines.

9 Substation Engineering Internal engineering labor, contracted engineering labor and all other costs associated with substation and protection and control (relay) engineering.

10 Real Estate Acquisition Land acquisition, survey, appraisal, title commitments, permitting, eminent domain support and ordinance review costs.

11 Line Construction Contracted construction labor, structures and materials, equipment and all other costs associated with construction of transmission lines.

12 Substation Construction Contracted construction labor, structures and materials, equipment and all other costs associated with substation and protection and control (relay) construction.

13 Other Project Management, project scheduling and controls, development of contracting strategies, legal and related overhead costs and other 

miscellaneous costs associated with transmission construction.

LEVY COUNTY NUCLEAR 1 & 2

Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance

Final True-Up Filing: Preconstruction Category - Description of Monthly Cost Additions

Description

Description
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REDACTED
EXPLANATION:  Provide variance explanations comparing the annual system total expenditures shown on 2013 Detail Schedule with the expenditures Appendix D

approved by the Commission on Schedule AE-6.2. Witness: C. Fallon

Docket No. 140009-EI

COMPANY: Exhibit:  (TGF - 2)

Duke Energy Florida (Page 2 of 2)

DOCKET NO.:

140009-EI For Year Ended 12/31/2013

Preconstruction (A) (B) (C)

Line Major Task & Description System System Variance

No. for amounts on 2013 Detail Schedule Estimated/Actual Actual Amount

  Generation:

1 License Application $7,483,260 $6,412,891 ($1,070,369)

2 Engineering, Design, & Procurement 9,873,900 4,362,727 (5,511,173)

3 Permitting 0 0 0

4 Clearing, Grading and Excavation 0 0 0

5 On-Site Construction Facilities 0 0 0

6   Total Generation Costs $17,357,160 $10,775,618 ($6,581,542)

  Transmission:

7 Line Engineering 0 0 0

8 Substation Engineering 0 0 0

9 Clearing 0 0 0

10 Other 0 0 0

11   Total Transmission Costs $0 $0 $0

EXPLANATION:  Provide variance explanations comparing the annual system total expenditures shown on 2013 Detail Schedule with the expenditures

approved by the Commission on Schedule AE-6.3. 

COMPANY:

Duke Energy Florida

DOCKET NO.:

140009-EI For Year Ended 12/31/2013

Construction (A) (B) (C)

Line Major Task & Description System System Variance

No. for amounts on 2013 Detail Schedule Estimated/Actual Actual Amount

  Generation:

12 Real Estate Acquisitions $278,000 $788,290 $510,290

13 Project Management 0 0 0

14 Permanent Staff/Training 0 0 0

15 Site Preparation 0 0 0

16 On-Site Construction Facilities 0 0 0

17

Power Block Engineering, Procurement, etc. 49,880,956 41,356,299 (8,524,657)

18 Disposition of LLE 0 13,697,373 13,697,373 Variance is due to unbudgeted long-lead equipment cancellation payment.

19   Total Generation Costs $50,158,956 $55,841,962 $5,683,005

  Transmission:

20 Line Engineering $0 $0 $0

21 Substation Engineering 0 0 0

22 Real Estate Acquisition 2,241,016 2,022,931 (218,085)

23 Line Construction 0 0 0

24 Substation Construction 0 0 0

25 Other 257,761 28,621 (229,140)

26   Total Transmission Costs $2,498,776 $2,051,552 ($447,224)

LEVY COUNTY NUCLEAR 1 & 2

Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance

(D)

Final True-Up Filing: Preconstruction Category - Variance in Additions and Expenditures

(D)

Minor variance from estimated amount.

Minor variance from estimated amount.

Explanation

Variance is primarily due to deferral of environmental permitting work and remaining project contingency funds.

Variance is primarily attributable to lower than estimated vendor project management and internal 
labor/expenses, as well as deferral of conditions of certification scope. 

Variance is primarily due to barge slip easement extension payments due to delay in receipt of COL.

Explanation

 Variance is primarily attributable to the deferral of LLE milestones as well as the cancellation of manufacturing 
on certain LLE components.
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LEVY COUNTY NUCLEAR 1 & 2

True-Up Actual Filing: Contracts Executed

REDACTED

 Provide a list of contracts executed in excess of $1 million including, a description of the work, the dollar value and term of the contract, the method of vendor selection, Appendix E

COMPANY: the identity and affiliation of the vendor, and current status of the contract. Witness: C. Fallon

Duke Energy Florida Docket No. 140009-EI

Exhibit:  (TGF - 2)

DOCKET NO.:

140009-EI For Year Ended: 12/31/2013

(A) (B) (C) (D) (E) (F) (G) (H) (I) (J) (K)

Line No. Contract No.

Status of 

Contract

Term of 

Contract Original Amount

Actual Expended 

as of Prior Year 

End (2012)

Amount  Expended in Current 

Year (2013)

Estimate of Final 

Contract Amount

Name of 

Contractor Affiliation of Vendor Method of Selection Nature and Scope of Work

1 N/A Executed 11/18/2006 -

12/31/2013

$45,000,000 $46,954,200 $0 $51,614,200 Purchase 

Agreement for 

Rayonier Forest 

Resources

Indirect (Vertical 

Integration (buyer) on 

behalf of Duke 

Energy)

Purchase based on final results 

from site down select analysis 

that determined most suitable 

site to locate the plant.

Purchase Land for LNP.  Final contract 

amount includes costs to complete title 

search, recording fees, and documentary 

stamps; and Final  payment in 2014.  Sold 

Approximately 3,000 acres to Duke Energy for 

siting Levy Nuclear Plant.

2 255934-09 

Amendment                  

1-11

Executed 05/07/2010 -

12/31/2013

$772,200 $8,418,861 $1,000,000 $9,418,600 Joint Venture 

Team

Direct Sole Source.  Award for Phase 

III support of the COLA 

submittal (Reference contract 

255934-02)

LNP Phase III (Initial Scope - COLA Revision 

6) Incorporate RCC Specialty Test, 

Foundation Calcs Rev-Contract will be 

amended as new COLA Phase III work scope 

identified.

3 414310 Executed 

(continue 

partial 

suspension 

with schedule 

shift)

12/31/2008 -

12/31/2024

$7,650,000,000 $434,874,934 $61,089,270 $7,747,951,755 Westinghouse 

Electric Co. LLC.

Direct Sole Source.  Award based on 

vendor constructing the 

selected reactor technology.

To design, engineer, supply, equip, construct 

and install a fully operational two unit AP1000 

Facility at the Levy Nuclear Plant Site. Final 

contract amount includes change orders.

4 571467       

Amendment 1

Completed 

(Note 1)

07/11/2011 -

06/20/2012

$1,030,492 $0 $0 $1,093,892 O'Steen Brothers Direct RFP Process Provide detailed engineering design, 

permitting, and construction services for a  

3.2mile, 12 ft. wide multi-use paved trail 

("Trail") on the Marjorie Harris Carr Cross 

Florida Greenway ("Greenway"), to be located 

in Citrus and Levy Counties (Florida).

5 N/A Completed 04/23/2004 - 

06/30/2012

$4,032,625 $3,682,609 $0 $3,682,609 NuStart Energy 

Development LLC

Direct Membership Agreement in 

Industry Organization

Preparation of Reference Combined License 

Applications for Westinghouse and GE 

Designs.

6 N/A Note 2 Note 2 Note 2 $1,398,167 $50,034 Note 2 Hopping, Green & 

Sams

Direct Note 2 Legal Work - Levy Site Certification

7 N/A Note 2 Note 2 Note 2 $6,904,329 $850,000 Note 2 Pillsbury 

Winthrop Shaw 

Pittman

Direct Note 2 Legal Work - Levy COLA Work and COLA 

Contentions

8 N/A Note 2 Note 2 Note 2 $1,781,698 $246,291 Note 2 Carlton Fields Direct Note 2 Legal Work – PEF Levy Units 1 & 2

Note 1:  For this particular contract, costs incurred by DEF for the design, permitting, and construction of the Rec Trail were reimbursed from an escrow account administered by the State of Florida (Department of Financial Services, Division of Treasury).

Note 2:  The scope, nature, and extent of legal services ultimately required is subject either to events and/or the actions and/or inactions of parties beyond the control of DEF and its legal services providers, and therefore are not amenable

               to determination at the time of contract execution or estimation in advance of the conclusion of legal services.

EXPLANATION:
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SCHEDULE APPENDIX

DOCKET NO.  140009-EI

EXHIBIT (TGF-3)

DUKE ENERGY FLORIDA, INC.
CRYSTAL RIVER UNIT 3 UPRATE

COMMISSION SCHEDULES 

JANUARY 2013 - DECEMBER 2013

REDACTED



Docket No. 140009-EI
Exhibit: (TGF- 3)

Table of Contents

Crystal River Unit 3 Uprate

January 2013 - December 2013

Page(s) Schedule Description Sponsor

3 2013 Summary 2013 True-Up Summary of Revenue Requirements T. G. Foster

4 2013 Detail 2013 Detail Revenue Requirement Calculations T. G. Foster / M. Delowery

5 - 7 Appendix A Detail for 2013 Beginning Balance by Cost Category & T. G. Foster
In-Service Project Revenue Requirement & Adjustments

8 Appendix B O&M Expense Variance Explanation T. G. Foster

9 -10 Appendix C Average Rate of Return - Capital Structure 2013 T. G. Foster

11 - 12 Appendix D Major Task Categories and Expense Variances M. Delowery

13 - 14 Appendix E Summary of Contracts and Details over $1 Million M. Delowery
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2013 Summary Witness: Thomas G. Foster 

CR3 Uprate Docket No. 140009-EI

January 2013 - December 2013 Exhibit: (TGF- 3)

Duke Energy Florida

Final  Costs for the Period 12-Month Total 

1. Carrying Costs on Unrecovered Balance 26,803,675$              

2. Allocated or Assigned O&M Amounts 229,455                     

3. Other - Adjustments 927                           

4. Total Final Period Amount (Lines 1 + 2 + 3) 27,034,057$              

5. Projected Amount for the Period 30,349,407$              

(Order No. PSC 12-0650-FOF-EI)

6. Final True-up Amount for the Period (over)/under (Line 4 - line 5) (3,315,350)$               



DUKE ENERGY FLORIDA Witness: T. G. Foster/M. Delowery

Nuclear Cost Recovery Clause (NCRC) - CR3 Uprate Docket No. 140009-EI

2013 Detail - Calculation of the Revenue Requirements Exhibit: (TGF- 3)

January 2013 through December 2013

 

Beginning of Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Period

Line Description Period Amount January 13 February 13 March 13 April 13 May 13 June 13 July 13 August 13 September 13 October 13 November 13 December 13 Total

1 Project Investment:

a License Application & Permitting 29,886,920 369,604 35,261 9,161 5,959 112,925 5,959 $6,484 $8,780 $5,853 $0 $0 $0 $559,986

b Project Management 43,672,300 160,177 156,905 97,652 63,224 58,467 58,398 49,112 81,585 (99,299) 22,319 789 7,855 $657,184

c On-Site Construction Facilities 1,441,680 4,926 12,986 11,922 4,532 4,734 2,934 4,952 (1,614) 0 0 337 0 $45,709

d Power Block Engineering, Procurement, etc. 279,706,493 987,107 1,461,060 164,055 9,854 2,572,050 4,593,862 72,685 (2,937) 746 811 (11,776) (10,535) $9,836,982

e Non-Power Block Engineering, Procurement, etc. 8,307,468 (5,885) 916 5,893 4,798 0 37,683 8,790 4,425 (288) 0 0 0 $56,333

f Total 363,014,861 1,515,929 1,667,128 288,683 88,367 2,748,176 4,698,836 142,023 90,239 (92,988) 23,130 (10,650) (2,680) $11,156,194

2 Adjustments

a Non-Cash Accruals (370,130) 1,579,731 174,715 (684,003) 1,559,476 13,732 (4,571,034) (16,189) (23,446) 4,625,047 5,814 (1,976) 1,546 $2,663,415

b Joint Owner Credit (28,792,221) (125,084) (136,953) (23,244) (255,822) (225,884) (377,536) (16,534) (3,723) 7,531 (1,889) (467) 1,562 ($1,158,042)

c Other (a) (28,549,393) (62,748) 39,395 (2,027) 448,676 (14) 0 0 (20,533) 32,946 (7,238) 14,996 (2,707) $440,746

d   Adjusted System Project Investment 305,303,117 2,907,827 1,744,286 (420,591) 1,840,698 2,536,011 (249,733) 109,301 42,537 4,572,536 19,817 1,903 (2,279) $13,102,313

Retail Jurisdictional Factor : Generation (2013 Spend) 92.885%

Retail Jurisdictional Factor (Beg Bal only) : Generation 91.683%

e Project Investment for the Period: 279,911,057 2,700,935 1,620,181 (390,666) 1,709,732 2,355,574 (231,965) 101,524 39,510 4,247,200 18,407 1,768 (2,117) $12,170,084

3 Carrying Cost on Retail Unrecovered Balance

a Additions for the Period (Beg Balance:  Line 2.e Above) 279,911,057 2,700,935 1,620,181 (390,666) 1,709,732 2,355,574 (231,965) 101,524 39,510 4,247,200 18,407 1,768 (2,117) 292,081,140

b Transferred to Plant-in-Service (Beg Balance) (b) (d) 29,985,613 0 5,076 0 (1,522) 0 0 0 (935) 13,250 903 2,103 (9,391) 29,995,096

c Amortization (Not used for 2013 Revenue Requirement Calculations) 0 0 0 0 0 0 0 0 0 0 0 0 0 0

d Prior Period Carrying Charge Unrecovered Balance (c ) (d) 11,624,453 10,843,389 10,062,325 9,281,261 8,500,197 7,719,132 6,938,068 6,157,004 5,375,940 4,594,876 3,813,812 3,032,748 2,251,684 2,251,684

e Prior Period Carrying Charge Recovered (c ) (d) 9,372,769 781,064 781,064 781,064 781,064 781,064 781,064 781,064 781,064 781,064 781,064 781,064 781,064  

f Prior Period Under/(Over) Recovery (Prior Month ) 0 209,601 (353,995) (354,163) (353,932) (342,293) (338,627) (344,296) (348,880) (336,335) (323,782) (328,714)

g Net Investment $261,549,897 $263,469,768 $264,513,410 $262,987,686 $263,563,712 $264,784,290 $263,428,967 $262,410,800 $261,325,885 $264,429,892 $263,329,996 $262,224,814 $261,122,311 $260,788,581

4 Average Net Investment  $262,509,833 $264,096,390 $263,573,550 $263,098,617 $263,997,035 $263,935,482 $262,750,570 $261,696,195 $262,703,449 $263,711,776 $262,615,514 $261,509,206

5 Return on Average Net Investment (January 2013 Rate Only) (New Rates)

a Equity Component 0.00546                                      0.00394                1,434,354 1,040,540 1,038,480 1,036,609 1,040,148 1,039,906 1,035,237 1,031,083 1,035,052 1,039,024 1,034,705 1,030,346 12,835,484

b Equity Component Grossed Up For Taxes 1.62800                                      1.62800                2,335,131 1,694,001 1,690,647 1,687,601 1,693,363 1,692,969 1,685,368 1,678,605 1,685,066 1,691,533 1,684,501 1,677,405 20,896,189

c Debt Component 0.00163                                      0.00189             426,841 500,199 499,208 498,309 500,010 499,894 497,650 495,653 497,560 499,470 497,394 495,298 5,907,486

d Total Return Revenue Requirement 2,761,972 2,194,200 2,189,855 2,185,910 2,193,373 2,192,863 2,183,018 2,174,258 2,182,626 2,191,003 2,181,895 2,172,703 26,803,675

6 Recovered (Order No. PSC 12-0650-FOF-EI) $2,552,371 $2,548,195 $2,544,018 $2,539,842 $2,535,666 $2,531,490 $2,527,314 $2,523,138 $2,518,961 $2,514,785 $2,510,609 $2,506,433 $30,352,822

7 Over/Under Recovery For the Period 209,601 (353,995) (354,163) (353,932) (342,293) (338,627) (344,296) (348,880) (336,335) (323,782) (328,714) (333,730) (3,549,147)

8 O&M

a Accounting 9,291 9,133 6,765 11,404 10,644 7,997 7,847 4,181 9,380 5,132 10,283 6,134 $98,190

b Corporate Planning 6,152 9,776 14,266 13,564 12,117 4,343 2,890 5,887 1,793 702 254 3,343 $75,088

c Legal (10,091) 13,080 20,812 16,821 0 0 0 41,243 11,366 234 77 831 $94,372

d Joint Owner Credit (440) (2,629) (3,439) (3,435) (1,871) (1,100) (883) (4,217) (1,853) (499) (872) (847) ($22,085)

e Total O&M 4,912 29,359 38,404 38,355 20,890 11,240 9,855 47,094 20,685 5,568 9,741 9,460 $245,564

9 Jurisdictional Factor (A&G) 0.93221                0.93221              0.93221               0.93221             0.93221                 0.93221              0.93221              0.93221              0.93221               0.93221              0.93221                 0.93221              

10 Jurisdictional O&M Amount 4,579 27,369 35,800 35,755 19,474 10,478 9,187 43,901 19,283 5,191 9,081 8,819 228,917

11 Prior Period (Over)/Under Recovery (d) 894,072 855,562 817,053 778,543 740,034 701,524 663,014 624,505 585,995 547,486 508,976 470,466 431,957

12 Prior Period Costs Recovered (d) 462,115 38,510 38,510 38,510 38,510 38,510 38,510 38,510 38,510 38,510 38,510 38,510 38,510 38,510

13 Prior Month Period (Over)/Under Recovery 0 4,602 27,411 35,841 35,791 19,508 10,507 9,210 43,926 19,309 5,216 9,110

14 Unamortized Balance 894,072 855,562 821,655 810,557 807,889 805,170 786,168 758,165 728,865 734,281 715,081 681,787 652,387 613,878

15 Projected Construction Carrying Cost Plant Additions for the Period

a Balance Eligible for Interest 877,107 854,594 847,712 845,021 834,161 810,662 782,013 770,071 763,177 736,931 705,582 676,052

b Monthly Commercial Paper Rate 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.00% 0.00% 0.00% 0.00% 0.00% 0.01%

c Interest Provision 51 68 64 56 52 44 36 35 35 31 32 34 538

d Total O&M Costs and Interest (Line 10 + Line 15c) 4,630 27,437 35,864 35,811 19,526 10,522 9,223 43,936 19,318 5,222 9,113 8,853 229,455

16 Recovered (Order No. PSC 12-0650-FOF-EI) 28 25 23 20 18 16 13 11 8 6 4 1 173

17 Over/Under Recovery For the Period 4,602 27,411 35,841 35,791 19,508 10,507 9,210 43,926 19,309 5,216 9,110 8,852 229,282

18 Other - Adjustments (Appendix A - page 3 of 3) (c ) (d) (57,190) (613) 79 91 103 117 128 141 152 164 177 188 201 927

19 Recovered (Order No. PSC 12-0650-FOF-EI) (552) (507) (462) (417) (371) (325) (278) (231) (184) (135) (87) (37) (3,587)

20 Over/Under Recovery For the Period (62) 586 553 520 488 453 419 383 348 313 275 238 4,515

21 Total Period Revenue Requirements for 2013 2,765,989 2,221,715 2,225,810 2,221,824 2,213,016 2,203,513 2,192,381 2,218,346 2,202,109 2,196,402 2,191,197 2,181,757 27,034,057

22 Total Revenue Requirements (Order No. PSC 12-0650-FOF-EI) 2,551,847            2,547,713          2,543,579           2,539,445         2,535,313             2,531,180          2,527,048          2,522,917          2,518,786           2,514,656          2,510,526             2,506,397          30,349,407              

23 Total (Over)/Under Recovery for the Period 214,142 (325,998) (317,769) (317,622) (322,297) (327,668) (334,668) (304,571) (316,678) (318,254) (319,329) (324,640) (3,315,350)

Notes: (a)  Other line reflects cost of removal of previously existing assets.  

(b) Transfer to Plant In-Service had a beginning balance accounting true-up adjustment for $1,713,036 in 2013.

(c) Beginning Balances for unrecovered carrying cost calculations combine Over/Under balances from prior period construction carrying costs and DTA. A $7,873 true-up adjustment in the Other - Adjustments captures a resulting slight calculation variance.

(d) See Appendix A for Beginning Balance Support Page 4 of 14



2013 Beginning Balance Support of the 2013 Detail Appendix A

Witness: Thomas G. Foster

Docket No. 140009-EI

Exhibit:  (TGF - 3)

(Page 1 of 3)

Regulatory Asset Carrying Cost 

Line 3b. Transferred to Plant In-service 29,985,613$  

EB from T-2.3 Line 2 (TGF-2) Docket No. 130009-EI 28,272,577         

Add: True-up for Final In-service Amount 1,713,036           

2013 Transfers to Plant Beginning Balance 29,985,613         

Line 3d. Prior Period Carrying Charge Unrecovered Balance 11,624,453$  

Prior Period 3,277,581             Exhibit TGF-2 Docket No. 130009-EI Schedule T-2.3 Line 5 Column (M)

Current Period 8,203,356             Exhibit TGF-2 Docket No. 130009-EI Schedule T-2.3 Line 12 Column (N)

Total 11,480,937           

Prior Period 16,804                  Exhibit TGF-2 Docket No. 130009-EI Schedule T-3A.3 Line 6 Column (O)

Current Period 126,712                Exhibit TGF-2 Docket No. 130009-EI Schedule T-3A.3 Line 14 Column (P)

Total 143,516                

Note: DTA Prior Period Unrecovered Balance (Combined with Construction Carrying Cost Unrecovered Carrying Cost)

Line 3e. Prior Period Carrying Charge Recovered 9,372,769$    

Unrecovered Balance Carrying Cost 9,244,670         Please refer to Appendix A (page 2 of 3)

DTA Carrying Cost 128,099            Please refer to Appendix A (page 2 of 3)

9,372,769         

O&M

Line 11. Prior Period Carrying Charge Unrecovered Balance 894,072$       

Prior Period 460,777                Exhibit TGF-2 Docket No. 130009-EI Schedule T-4 Line 36 Column (L)

Current Period 433,295                Exhibit TGF-2 Docket No. 130009-EI Schedule T-4 Line 45 Column (M)

Total 894,072                

Line 12. Prior Period Carrying Charge Recovered 462,115$       

462,115                Please refer to Appendix A (page 2 of 3)
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Prior Period Over / (Under) Support Schedules Appendix A

Witness: Thomas G. Foster

 Docket No. 140009-EI

Exhibit:  (TGF - 3)

(Page 2 of 3)

Note 1 Note 2 Note 1

2011 2011 2013 Collection/

True Up Est-Actual (Refund) *

Construction Carrying Cost Rev Req. 15,671,698   12,481,127   3,190,571            

Recoverable O&M Revenue Req. 461,200        (75)                461,276               

DTA 456,177        439,653        16,523                 

Inservice Rev Reqs/Base Refund (3,346,641)    (3,176,396)    (170,245)              

13,242,434   9,744,309     3,498,125            

Note 1: 2011 True-up and 2013 Collection/(Refund) amounts are per Order PSC-12-0650-FOF-EI, Docket 120009-EI, Pgs 37 and 39

Note 2: 2011 Est-Actual amounts are per Order PSC-11-0547-FOF-EI Docket 110009-EI, Page 109 (Attachment A page 1 of 3)

Note 3 Note 4 Note 3

2012 2012 2013 Collection/

Est-Actual Projection (Refund) *

Construction Carrying Cost Rev Req. 18,254,142   12,200,044   6,054,099            

Recoverable O&M Revenue Req. 130               (710)              840                      

DTA 787,279        675,703        111,576               

Inservice Rev Reqs/Base Refund (3,242,310)    (3,261,939)    19,629                 

15,799,241   9,613,098     6,186,144            

Note 3: 2012 Est-Actual and 2013 Collection/(Refund) amounts are per Order PSC-12-0650-FOF-EI, Docket 120009-EI, Pgs 37 and 39

Note 4: 2012 Projection amounts are per Order PSC-11-0547-FOF-EI Docket 110009-EI, Page 111 (Attachment A page 3 of 3)
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DEF CR3 Uprate Appendix A

In Service Project Revenue Requirements 2013 Recovery Witness: Thomas G. Foster

Docket No. 140009-EI

Exhibit:  (TGF - 3)

(Page 3 of 3)

Beg Balance Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

1 Inservice Project Revenue Requirements 

2 Projected Inservice Project Revenue Requirements (3,587) (553) (507) (462) (417) (371) (325) (278) (231) (184) (135) (87) (37) (3,587)

3 PY (2011 and 2012)  Inservice Project Revenue Requirements $19,629 1,636 1,636 1,636 1,636 1,636 1,636 1,636 1,636 1,636 1,636 1,636 1,636 19,629

4 Under/(Over) Recovery ($58,272) ($59,401) ($60,575) ($61,794) ($63,058) ($64,369) ($65,727) ($67,132) ($68,583) ($70,084) ($71,633) ($73,232)

5 Cumulative Under/(Over) Recovery ($57,190) ($58,272) ($60,014) ($61,687) ($63,418) ($65,209) ($67,062) ($68,977) ($70,955) ($72,996) ($75,103) ($77,276) ($79,517)

6 Return on Average Under/(Over) Recovery (c)  

Jan Only Feb-Dec

7  Equity Component (a) 0.00546 0.00394 ($318) ($236) ($243) ($250) ($257) ($264) ($272) ($280) ($288) ($296) ($304) ($313) ($3,322)

8  Equity Component grossed up for taxes (b) 1.62800 1.62800 (518) (385) (396) (407) (418) (430) (442) (455) (468) (482) (496) (510) (5,407)

9 Debt Component 0.00163 0.00189 (95) (114) (117) (120) (124) (127) (131) (134) (138) (142) (146) (151) (1,538)

10 Return on Under/(Over) Recovery In-Service Amount ($613) ($499) ($513) ($527) ($542) ($557) ($573) ($590) ($606) ($624) ($642) ($661) ($6,946)

11 Carrying Cost Adjustment for Consolidating Prior Period Unrecovered Balances $0 $577 $603 $629 $659 $685 $714 $742 $771 $801 $830 $862 $7,873

12 Total Other - Adjustment Revenue Requirement ($613) $79 $91 $103 $117 $128 $141 $152 $164 $177 $188 $201 $927

Notes:

(a) The monthly Equity Component of 4.87% reflects an 10.5% return on equity. The January monthly for Equity Component of 6.85% reflects an 11.75% return on equity.

(b) Requirement for the payment of income taxes is calculated using a Federal Income Tax rate of 38.575%.   

(c) AFUDC actual monthly rate is calculated using the formula M = [(1 + A/100)
1/12-

 1] x 100; resulting in a monthly accrual rate of 0.00394 (Equity) and 0.001894 (Debt), which results in the annual rate of 7.23%.

For January 2013 only, a monthly rate of 0.005464 (Equity) and 0.001626 (Debt), which results in the annual rate of 8.848% was used for the calculation.  
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EXPLANATION:  Provide variance explanations comparing the actual system total expenditures shown on 2013 Detail Schedule with the expenditures Appendix B

approved by the Commission on Est/Act Detail 2013 Schedules.  Witness: Thomas G. Foster

Docket No. 140009-EI

COMPANY: Exhibit:  (TGF - 3)

Duke Energy Florida

DOCKET NO.:
140009-EI For Year Ended 12/31/2013

(A) (B) (C)

Line  System System Variance
No. Description Estimated/Actual Actual Amount

Allocated or Assigned

O&M Expenditures

1 Accounting $112,821 $98,190 ($14,631)
2 Corporate Communications 0 0 0
3 Corporate Planning 191,563 75,088 (116,475)
4 Corporate Services 0 0 0

5 External Relations 0 0 0
6 Human Resources 0 0 0
7 IT & Telecom 0 0 0

8 Legal 225,000 94,372 (130,628)
9 Project Assurance 0 0 0

10 Tax 0 0 0
11 Energy Delivery Florida 0 0 0

12 Nuclear Generation 0 0 0
13 Transmission 0 0 0
14 Other 0 0 0

15 Total $529,384 $267,649 ($261,735)

Note: 

System Estimated/Actual from May 1, 2013 Estimated/Actual Filing in Docket No. 130009-EI.

Minor variance from estimated amount.

Minor variance from estimated amount.

Minor variance from estimated amount.

Explanation

CRYSTAL RIVER UNIT 3 UPRATE

Final True-Up Filing:  O&M Expenditures Allocated or Assigned to Other Recovery Mechanisms

(D)
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Duke Energy Florida Appendix C

AFUDC Rate Computation Witness: Thomas G. Foster

Calculation of Jurisdictional Capital Structure Docket No. 140009-EI

Exhibit:  (TGF - 3)

(Page 1 of 2)

For January 2013 Only

13 Month Avg Weighted

System Specific Adj System Prorata Adjusted Avg

Notes per Books SYS Adj'd Adjs Retail Ratio Cost Rate cost

Common Equity 2,715,814$      874,683        3,590,497      (906,746)       2,683,751     57.83% 11.75% 6.795%

Preferred Stock (1) 33,497              -                33,497           (8,459)           25,038          0.54% 4.51% 0.024%

Long Term Debt -Fixed (1) 2,131,302        (97,379)         2,033,923      (513,648)       1,520,275     32.76% 5.73% 1.877%

Short Term Debt (1) 72,288              (38,652)         33,636           (8,494)           25,142          0.54% 4.04% 0.022%

Customer Deposits

  - Active (1) 136,401            -                136,401         (34,447)         101,954        2.20% 5.92% 0.130%

  - Inactive

Investment Tax Credit 26,572              1,587            28,159           (7,111)           0.000%

   Equity (2) -                13,481          0.29% 0.00% 0.000%

   Debt (2) -                7,566            0.16% 0.00% 0.000%

Deferred Income Taxes (1) 407,236            6,596            413,832         (104,509)       309,323        6.67% 0.00% 0.000%

FAS 109 DIT-Net (1) (56,547)            (5,098)           (61,645)          15,568          (46,077)         -0.99% 0.00% 0.000%
5,466,563$      741,737        6,208,300      (1,567,848)    4,640,452     100.00% 8.848%

Notes:

(1) Cost Rates and Balances are 13 Month Average

(2) Post '70 ITC credits assigned a zero-cost rate per FPSC Order No. 19282, Docket No. 880157-EI.
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DUKE ENERGY FLORIDA Appendix C
Average Rate of Return - Capital Structure Witness: Thomas G. Foster
FPSC Adjusted Basis Docket No. 140009-EI
December 2012 Exhibit:  (TGF - 3)

(Page 2 of 2)
For February - December 2013 Only

System Per Specific Pro Rata System FPSC Adjusted Cost Weighted Cost Weighted Cost Weighted

Books Adjustments Adjustments Adjusted Retail Rate Cost Rate Cost Rate Cost

Common Equity $4,767,157,537 657,669,241      ($813,779,810) $4,611,046,968 $3,753,238,636 46.36% 9.50% 4.40% 10.50% 4.87% 11.50% 5.33%

Preferred Stock 33,496,700 (5,024,850)             28,471,850            23,175,138                 0.29% 4.51% 0.01% 4.51% 0.01% 4.51% 0.01%

Long Term Debt - Fixed 4,491,809,896 0 (673,817,682)         3,817,992,215       3,107,718,483            38.39% 5.78% 2.22% 5.78% 2.22% 5.78% 2.22%

Short Term Debt   * 232,034,133 (51,903,909) (27,021,386)           153,108,838          124,625,494               1.54% 0.60% 0.01% 0.60% 0.01% 0.60% 0.01%

Customer Deposits

Active 214,453,652 (32,170,253)           182,283,398          182,283,398               2.25% 5.36% 0.12% 5.36% 0.12% 5.36% 0.12%

Inactive 1,280,766 (192,128)                1,088,638              1,088,638                   0.01%

Investment Tax Credit

Post '70 Total 3,450,862 (517,665)                2,933,197              

Equity   ** 1,309,719                   0.02% 9.58% 0.00% 10.59% 0.00% 11.59% 0.00%

Debt   ** 1,077,805                   0.01% 5.85% 0.00% 5.85% 0.00% 5.85% 0.00%

Deferred Income Taxes 1,365,618,849 155,326,427 (228,157,434)         1,292,787,842       1,052,286,240            13.00%

FAS 109 DIT - Net (218,650,949) 32,799,891            (185,851,058)         (151,276,570)              -1.87%

Total $10,890,651,446 $761,091,759 ($1,747,881,316) $9,903,861,889 $8,095,526,982 100.00% 6.76% 7.23% 7.69%

Equity 4.88%

* Daily Weighted Average Debt 2.35%

**Cost Rates Calculated Per IRS Ruling Total 7.23%

Low Point Mid Point High Point

Ratio
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CRYSTAL RIVER UNIT 3 UPRATE

Actual Estimated Filing: Construction Category - Description of Monthly Cost Additions

EXPLANATION:  Provide a description of the major tasks performed within the Construction category for the year. Appendix D

List generation expenses separate from transmission in the same order appearing on 2013 Detail Schedule. Witness: M. Delowery

Docket No. 140009-EI

COMPANY: Exhibit:  (TGF - 3)

Duke Energy Florida (Page 1 of 2)

DOCKET NO.:

140009-EI For Year Ended 12/31/2013

Line Major Task & Description

No. for amounts on 2013 Detail Schedule 

  Generation:

1 License Application Detailed on-site characterization for geological and environmental analysis, NRC Review fees, transmission deliverability analysis, etc.

2 Real Estate Acquisition Land, Survey, Legal fees and commissions.

3 Project Management Management oversight of construction, including, but not limited to engineering, quality assurance, field support and contract services.

4 Permanent Staff/Training Obtain and train qualified staff by Fuel Load date.

5 Site Preparation Design and construction of plant site preparations to support fabrication and construction.  Remedial work for plant foundation and foundation substrata.

6 Permitting Obtain required permits for new plant (i.e. site certification permits, environmental permits, etc.)

7 On-Site Construction Facilities Includes the installation of warehouses necessary during construction (electrical shop, carpenter shops, etc.), construction power and lighting.

8 Power Block Engineering, Procurement, etc. The cost of constructing and procuring the nuclear power block (reactor vessel, containment vessel, cooling towers, etc.)

9 Non-Power Block Engineering, Procurement, etc. Site permanent structures and facilities outside the Power Block, including structural, electrical, mechanical, civil and security items.

(Admin building, Training center, Security towers, Switchyard, Roads, Railroad, Barge facility, etc.)

  Transmission:

10 Line Engineering Internal engineering labor, contracted engineering labor, corridor/route siting, survey and all other costs associated with engineering transmission lines.

11 Substation Engineering Internal engineering labor, contracted engineering labor and all other costs associated with substation and protection and control (relay) engineering.

12 Real Estate Acquisition Land acquisition, survey, appraisal, title commitments, permitting, eminent domain support and ordinance review costs.

13 Line Construction Contracted construction labor, structures and materials, equipment and all other costs associated with construction of transmission lines.

14 Substation Construction Contracted construction labor, structures and materials, equipment and all other costs associated with substation and protection and control (relay) construction.

15 Other Project Management, project scheduling and controls, development of contracting strategies, legal and related overhead costs and other 

miscellaneous costs associated with transmission construction.

Description
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EXPLANATION:  Provide variance explanations comparing the annual system total expenditures shown on 2013 Detail Schedule with the expenditures Appendix D

approved by the Commission on Est/Actual Detail 2013. List the Generation expenses separate from Transmission in the same order Witness: M. Delowery

COMPANY: appearing on 2013 Detail Schedule. Docket No. 140009-EI

Duke Energy Florida Exhibit:  (TGF - 3)

(Page 2 of 2)

DOCKET NO.:

140009-EI For Year Ended 12/31/2013

Construction (A) (B) (C)

Line Major Task & Description System System Variance

No. for amounts on 2013 Detail Schedule Estimated/Actual Actual Amount

  Generation:

1 License Application $539,026 $559,986 $20,960

2 Real Estate Acquisition 0 0 0

3 Project Management 434,628 657,184 222,556

4 Permanent Staff/Training 0 0 0

5 Site Preparation 0 0 0

6 Permitting 0 0 0

7 On-Site Construction Facilities 29,823 45,709 15,886

8 Power Block Engineering, Procurement, etc. 13,092,863 9,836,982 (3,255,881)

9 Non-Power Block Engineering, Procurement, etc. 37,756 56,333 18,577

10   Total Generation Costs $14,134,096 $11,156,194 ($2,977,902)

  Transmission:

11 Line Engineering $0 $0 $0

12 Substation Engineering 0 0 0

13 Real Estate Acquisition 0 0 0  

14 Line Construction 0 0 0

15 Substation Construction 0 0 0

16 Other 0 0 0

17   Total Transmission Costs $0 $0 $0

Minor variance from estimated amount.

Minor variance from estimated amount.

Actual asset charges were less than estimated due to contract and asset disposition and a warehouse 

inventory adjustment credit that was applied to the EPU for storage costs.

Minor variance from estimated amount.

CRYSTAL RIVER UNIT 3 UPRATE

(D)

Explanation

Minor variance from estimated amount.

Final True-Up Filing: Construction Category - Variance in Additions and Expenditures
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REDACTED

FLORIDA PUBLIC SERVICE COMMISSION Provide a list of contracts executed in excess of $1 million

including, a description of the work, the dollar value Appendix E

COMPANY: and term of the contract, the method of vendor selection, Witness: M. Delowery

Duke Energy Florida the identity and affiliation of the vendor, and current status Docket No. 140009-EI

of the contract. Exhibit:  (TGF - 3)

DOCKET NO.:
140009-EI For Year Ended 12/31/2013

(A) (B) (C) (D) (E) (F) (G) (H) (I) (J) (K)

Line No. Contract No.

Status of 

Contract

Current 

Term of 

Contract

Original 

Amount

Amount Expended 

as of Prior Year 

End (2012)

Amount Expended in Current 

Year (2013)

Estimate of Final 

Contract Amount

Name of 

Contractor Vendor Affiliation

Method of Selection & 

Document ID Nature and Scope of Work

1 101659 WA 84 CLOSED 2/27/07 - 

12/31/12

$19,880,000 $46,016,720 $572,581 $46,589,301 AREVA - NP Direct Sole Source - Original 

Equipment 

Manufacture

EPU NSSS Engineering, Fuel 

Eng, and LAR Support for CR3 

2 101659 WA 93 CLOSED 1/28/08 - 

3/31/13

$10,357,000 $27,524,987 $87,000 $27,611,987 AREVA - NP Direct RFP KS12007 EPU BOP -provide Engineering 

Services for CR3 Secondary 

Systems Uprate

3 145569 WA 50 CLOSED 7/31/07 - 

12/31/14

$89,259,250 $81,601,389 $4,608,536 $86,209,925 Siemens Direct RFP    CR3 turbine retrofit for EPU 

including supply of all equipment 

and installation. 

4 101659 WA 84, 

Amd 7

CLOSED 10/30/09 - 

12/31/12

$9,832,700 Total spend for 

WA-84 provided 

in line No. 1 

above.

Total spend for WA-84 

provided in line No. 1 above.

Total Contract for 

WA-84 provided in 

line No. 1 above.

AREVA - NP Direct Sole Source - Original 

Equipment 

Manufacture; 

continuation of work.

 R17 EC packages including LPI 

cross-tie, Atmo Dump Valves, 

and Emergency Feed Pump-2. 

5 101659 WA 84, 

Amd 8

CLOSED 11/17/09 - 

12/31/12

$2,654,960 Total spend for 

WA-84 provided 

in line No. 1 

above.

Total spend for WA-84 

provided in line No. 1 above.

Total Contract for 

WA-84 provided in 

line No. 1 above.

AREVA - NP Direct Sole Source - Original 

Equipment 

Manufacture; 

continuation of work.

 R17 EC packages including 

spent fuel, LPI X-tie modification, 

large transient testing, and LAR 

activities. 

6 101659 WA 93, 

Amd 9

CLOSED 10/30/09 - 

3/31/13

$6,098,000 Total spend for 

WA-93 provided 

in line No. 2 

above.

Total spend for WA-93 

provided in line No. 2 above.

Total Contract for 

WA-93 provided in 

line No. 2 above.

AREVA - NP Direct RFP KS12007; 

continuation of work

 R17 EC packages for BOP 

including Feedwater Heater 

2A/2B, Deaerator, and Main 

Steam System. 
7 433059 CLOSED 1/19/09 - 

8/30/11

$13,758,000 $10,445,292 $0 $10,445,292 EvapTech Direct RFP SF6-2008 CR3 Cooling Tower Construction

8 359323 WA14 CLOSED 11/2/09 - 

12/31/12

$1,651,407 $876,568 $896,568 $1,773,136 Flowserve Direct SF12-2009 Condensate pumps and motor 

replacement

9 359323 WA16 CLOSED 4/15/10 - 

3/29/13

$1,242,363 $1,502,642 $0 $1,502,642 Flowserve Direct RFP Install small and large bore LPI 

valves

10 506636 CLOSED 1/11/10 - 

12/31/13

$2,000,000 $1,019,535 $914,117 $1,933,652 Sulzer Direct RFP  Design, manufacture, assemble, 

test, and ship two (2) main 

feedwater pumps (FWP 2A/2B) 

11 488945 CLOSED 1/4/10 - 

12/31/12

$2,830,112 $1,156,930 $1,564,446 $2,721,376 Sulzer Direct RFP SF10-2009  Design, manufacture, assemble, 

and ship two (2) feedwater 

booster pumps (FWP 1A/1B) 

12 505119 CLOSED 4/1/10 - 

12/1/12

$1,470,676 $1,470,676 $0 $1,470,676 SPX Direct RFP SF01-2010 Install two (2) feedwater heat 

exchangers FWHE 2A/2B

13 145569 WA 50, 

Amd 7

CLOSED 8/3/10 - 

12/31/14

$2,739,425 Total spend for 

WA-50 is 

provided in line 

item 3 above.

Total spend for WA-50 is 

provided in line item 3 above.

Total Contract for 

WA-50 is provided 

in line item 3 

above.

Siemens Direct RFP; continuation of 

work

Amended and restated WA-50 

for LP turbines, HP turbines, R16 

outage EWA's, LD's, additional 

support,  and updated testing 

and monitoring plans

14 101659 WA 84, 

Amd 9

CLOSED 5/12/10 - 

12/31/12

$2,953,000 Total spend for 

WA-84 provided 

in line No. 1 

above.

Total spend for WA-84 

provided in line No. 1 above.

Total Contract for 

WA-84 provided in 

line No. 1 above.

AREVA - NP Direct Sole Source - Original 

Equipment 

Manufacture; 

continuation of work.

R17 EC packages; continuation 

of work.

15 101659-93, Amd 

11

CLOSED 4/29/10 - 

3/31/13

$3,081,175 Total spend for 

WA-93 provided 

in line No. 2 

above.

Total spend for WA-93 

provided in line No. 2 above.

Total Contract for 

WA-93 provided in 

line No. 2 above.

AREVA - NP Direct RFP KS12007; 

continuation of work

R17 EC packages; continuation 

of BOP work.
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REDACTED

FLORIDA PUBLIC SERVICE COMMISSION Provide a list of contracts executed in excess of $1 million

including, a description of the work, the dollar value Appendix E

COMPANY: and term of the contract, the method of vendor selection, Witness: M. Delowery

Duke Energy Florida the identity and affiliation of the vendor, and current status Docket No. 140009-EI

of the contract. Exhibit:  (TGF - 3)

DOCKET NO.:
140009-EI For Year Ended 12/31/2013

(A) (B) (C) (D) (E) (F) (G) (H) (I) (J) (K)

Line No. Contract No.

Status of 

Contract

Current 

Term of 

Contract

Original 

Amount

Amount Expended 

as of Prior Year 

End (2012)

Amount Expended in Current 

Year (2013)

Estimate of Final 

Contract Amount

Name of 

Contractor Vendor Affiliation

Method of Selection & 

Document ID Nature and Scope of Work

CRYSTAL RIVER UNIT 3 UPRATE

True-Up Filing: Summary of Contracts Executed Over $1 Million

EXPLANATION:

16 590696 CLOSED 11/3/11 - 

9/15/12

$2,128,878 $1,484,418 $0 $1,484,418 SPX Direct RFP FWHE 3A/3B

17 545831-01 CLOSED 3/31/11 - 

5/21/13

$10,015,000 $9,175,000 $464,200 $9,639,200 Curtiss 

Wright/Scientech

Direct RFP Inadequate Core Cooling 

Modification System

18 101659-84, Amd 

11

CLOSED 3/9/11 - 

12/31/12

$3,337,816 Total spend for 

WA-84 provided 

in line No. 1 

above.

Total spend for WA-84 

provided in line No. 1 above.

Total Contract for 

WA-84 provided in 

line No. 1 above.

AREVA - NP Direct Sole Source - Original 

Equipment 

Manufacture; 

continuation of work.

Continuation of R17 engineering 

work for 2011-12

19 101659-93, Amd 

13

CLOSED 3/9/11 - 

3/31/13

$1,960,783 Total spend for 

WA-93 provided 

in line No. 2 

above.

Total spend for WA-93 

provided in line No. 2 above.

Total Contract for 

WA-93 provided in 

line No. 2 above.

AREVA - NP Direct RFP KS12007; 

continuation of work

Continuation of R17 engineering 

work for 2011-12

20 101659-93, Amd 

14

CLOSED 8/31/11 -

3/31/13

$2,801,800 Total spend for 

WA-93 provided 

in line No. 2 

above.

Total spend for WA-93 

provided in line No. 2 above.

Total Contract for 

WA-93 provided in 

line No. 2 above.

AREVA - NP Direct RFP KS12007; 

continuation of work

Continuation of R17 engineering 

work for 2011-12

21 101659-84, Amd 

13

CLOSED 4/18/11-

12/31/12

$2,834,582 Total spend for 

WA-84 provided 

in line No. 1 

above.

Total spend for WA-84 

provided in line No. 1 above.

Total Contract for 

WA-84 provided in 

line No. 1 above.

AREVA - NP Direct Sole Source - Original 

Equipment 

Manufacture; 

continuation of work.

Continuation of R17 engineering 

work for 2011-12

22 101659-84, Amd 

14

CLOSED 4/25/12-

12/31/12

$1,550,750 Total spend for 

WA-84 provided 

in line No. 1 

above.

Total spend for WA-84 

provided in line No. 1 above.

Total Contract for 

WA-84 provided in 

line No. 1 above.

AREVA - NP Direct Sole Source - Original 

Equipment 

Manufacture; 

continuation of work.

Continuation of R17 engineering 

work for 2012-13

23 101659-84, Amd 

15

CLOSED 8/30/12-

12/31/12

$1,634,000 Total spend for 

WA-84 provided 

in line No. 1 

above.

Total spend for WA-84 

provided in line No. 1 above.

Total Contract for 

WA-84 provided in 

line No. 1 above.

AREVA - NP Direct Sole Source - Original 

Equipment 

Manufacture; 

continuation of work.

Continuation of R17 engineering 

work for 2012-13

Note: As a result of closing the above contracts, the AREVA-NP and SIEMENS Contracts with Amendments above show aggregated spend and final Contract amount on the original Contract (Lines 1-3).
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