
GUNSTER 
FLORIDA'S LAW FIRM FOR BUSINESS 

February 11,2016 

E-PORTAL FILING 

Ms. Carlotta Stauffer, Clerk 
Florida Public Service Commission 
2540 Shumard Oak Boulevard 
Tallahassee, FL 32399-0850 

Writer's Direct Dial Number: (850) 521-1706 
Writer's E-Mail Address: bkeating@gunster.com 

Re: Docket No. 120036-GU- Joint petition for approval of Gas Reliability Infrastructure 
Program (GRIP) by Florida Public Utilities Company and the Florida Division of 
Chesapeake Utilities Corporation. 

Dear Ms. Stauffer: 

Attached for filing in the referenced docket, please find the 4th quarter 2015 GRIP report 
of both Florida Public Utilities Company and the Florida Division of Chesapeake Utilities 
Corporation regarding the progress of their respective pipeline replacement (GRIP) plans. 

Thank you for your assistance with this filing. As always, please don't hesitate to let me 
know if you have any questions or concerns. 

Enclosure (Report) 

Cc:/Rick Moses/Chief- Safety Bureau 

Kind regards, 

Beth Keatillg 
Gunster, Yoa~ley & Stewart, P.A. 
215 South Momoe St., Suite 601 
Tallahassee, FL 32301 
(850) 521-1706 

215 South Monroe Street, Suite 601 Tallahassee, FL 32301-1804 p 850-521-1980 f 850-576-0902 GUNSTER.COM 

Fort Lauderdale I Jacksonville I Miami I Orlando I Palm Beach I Stuart I Tallahassee I Tampa I The Florida Keys I Vero Beach I West Palm Beach 

FPSC Commission Clerk
FILED FEB 11, 2016DOCUMENT NO. 00812-16FPSC - COMMISSION CLERK



Installed: 

FLORIDA PUBLIC UTILITIES COMPANY 

Quarterly Summary of Replacements 

Gas Reliability Infrastructure Program 

Quarter Ending December 31, 2015 

Mains Services 

Central Florida 

South Florida 

Consolidated 

Retired: 

Central Florida 

South Florida 

Consolidated 

Quarter 

Feet I Amount 

474 $ 72,811.61 

16,794 $ 4,331,387.34 

17,268 $ 4,404,198.95 

3,567 

35,500 

39,067 

Remaining Replacement: 

Bare Steel Mains 

Miles at Beginning 09/30/2015 

Additional Mains 

Miles Retired through 12/31/2015 

Miles Remaining 

Year To Date 

Feet I Amount 

10,278 $ 404,766.97 

194,029 $ 20,973,056.44 

204,307 $ 21,377,823.41 

23,391 

134,478 

157,869 

Quantity 

104 

7 

97 

Quarter 

Number I 
122 $ 
360 $ 
482 $ 

164 

177 

341 

Bare Steel Services 

Amount 

200,594.20 

653,940.14 

854,534.34 

Number of Services at 09/30/2015 

Additional Services 

Services Retired through 12/31/2015 

Services Remaining 

Year To Date 

Number I Amount 

731 $ 1,523,686.02 

1,683 $ 4,279,835.72 

2,414 $ 5,803,521.74 

1149 

605 

1,754 

Quantity 

4,115 

164 

341 

3,938 



Mains Install: 
Project 
Number 

FN14G23101 

FN15G23206 

FN15G23113 

FN15G23146 

FN15G23119 

FN14G23218 

FN14G23217 

FN15G23267 

FN13G23225 

FN14G23104 

Mains Install: 
Project 
Number 

FN15G21369 

FN15G61187 

FN14G21215 

FN15G21168 

FN14G11187 

FN15G21353 

FN15G61422 

FN14G21294 

FN15G21181 

FN15G21311 

FN14G21873 

FN15G41108 

FN15G21881 

FN15G41110 

FN15G21342 

FN15G21407 

FN15G41406 

FN15G61354 

FN14G21303 

FN15G21418 

FN14G21180 

FN14G41180 

FN14G61180 

FN1SG21124 

FN14G21193 

FN15G41125 

FN14G41193 

FN15G6l126 

FN14G61193 

FN15G21879 

FN14G21275 

FN15G61880 

FN14G61275 

FN14G41118 

FN15G21314 

County Location/ Address 

Volusia B2resford and S. Florida 

Volusia Crystal Dr Debary 

Volusia Deland Country Club 

Volusia Deland Mise 2015 

Volusia Deltona 1st Housing 

Volusia E. Church Deland 2014 

Volusia East Michigan- Deland 

Volusia NSB Island Cedar Dunes 

Volusia Southeast Deland 

Volusia Sugar Mill NSB 

Total Mains Installed-Central Florida 

County location/ Address 

Palm Beach 1200 S Ocean PB 

Palm Beach 23rd St Div to RR WPB 

Palm Beach 266260 Edmor WPB 

Palm Beach 376 380 S County Rd PB 

Palm Beach 4211 Washington WPB 

Palm Beach All Aboard Fla DTownWPB- 2" 

Palm Beach All AboardFla DTown WPB- 6" 

Palm Beach Alley Quad 

Palm Beach Broadway Phase 1- Restoration 

Palm Beach Broadway Phase 1- Restoration 

Palm Beach Broadway Phase 1- 2" 

Palm Beach Broadway Phase 1- North 

Palm Beach Broadway Phase 2- North - 2" 

Palm Beach Broadway Phase 2- North- 4" 

Palm Beach Broadway Ph 2 

Palm Beach Broadway WPB Ph 3 

Palm Beach Broadway WPB Ph3 

Palm Beach Broadway WPB Ph3 

Palm Beach Eden Rd. 

Palm Beach FernEvernia DixieO!ive 

Palm Beach Georgia Ave. Phase 2- North 2" 

Palm Beach Georgia Ave. Phase 2- North- 4" 

Palm Beach Georgia Ave. Phase 2- North - 6" 

Palm Beach Georgia Ave. Phase 2- South - 2" Res 

Palm Beach Georgia Ave. Phase 2- South- 2" 

Palm Beach Georgia Ave. Phase 2- South- 4" Res 

Palm Beach Georgia Ave. Phase 2- South- 4" 

Palm Beach Georgia Ave. Phase 2- South- 6" Res 

Palm Beach Georgia Ave Phase 2- South - 6" CS 

Palm Beach Georgia Ave. Phase 3- 2" Res 

Palm Beach Georgia Ave. Phase 3 - 2" 

Palm Beach Georgia Ave. Phase 3 - 6" Res 

Palm Beach Georgia Ave. Phase 3- 6" 

Palm Beach Lake Worth Phase 2- 4" 

Palm Beach N. County PB Phase 1- North - 2" 

Florida Public Utilities Company 

Gas Reliability Infrastructure Program 
Quarterly Reporting 

Quarter Ending December 31, 2015 

Quarter 

Rural or Hieh Feet 

Consequence Installed 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

294 

180 

474 

Quarter 

Rural or High Feet 
Consequence Installed 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

4,555 

3,484 

YTD 

Feet 

Installed 

2,326 

2,485 

3,711 

471 

811 

294 

180 

10,278 

YTD 

Feet 
Installed 

28,484 

25,877 

3,306 

4,555 

3,484 

998 

540 

985 

1,263 

533 

6,232 

7,656 

363 

3,709 

3,920 

Material 

Installed 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

Material 
Installed 

PE 

PE 

PE 

PE 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

Main Size 

Installed 

2" 

2" 

2" 

2" 

2" 

2" 

2" 

2" 

2" 

2" 

Main Size 
Installed 

2" 

6" 

2" 

2" 

r 
r 
r 
r 
r 
r 
~ 

r 
~ 

r 
r 
~ 

r 
r 
r 
r 
~ 

r 
r 
r 
~ 

~ 

r 
r 
r 
r 
r 
r 
~ 

r 

Quarter 

Installed 

Investment 

Amount 

38,860.94 

13,131.52 

9,317.60 

11,501.55 

72,811.61 

Quarter 

Installed 

Investment 
Amount 

17,563.20 $ 
$ 
$ 
$ 
$ 

36,095.07 $ 
3,427.00 $ 

$ 
$ 

35,035.53 $ 
$ 
$ 

(210,000.00) $ 
4,319.46 $ 

306,107.87 $ 
960,639.62 $ 
423,871.87 $ 

14,927.56 $ 
35,843.89 $ 

253.13 $ 
5,529.66 $ 

$ 
6,821.18 $ 
1,950.00 $ 

$ 
594.47 $ 

$ 
3,513.59 $ 

$ 
4,080.28 $ 
5,101.06 $ 

$ 
$ 

5,844.53 $ 
710,037.55 $ 

YTD 

Installed 

Investment 

Amount 

4,884.44 

70,857.67 

64,789.38 

136,670.05 

30,549.21 

17,826.95 

11,756.32 

11,900.44 

55,532.51 

404,766.97 

YTD 

Installed 
Investment 

Amount 

17,563.20 

48,093.92 

(8,073.16) 

7,967.05 

6,707.44 

36,095.07 

3,427.00 

(14,422.50) 

421,000.18 

125,035.53 

1,809,344.80 

1,813,734.47 

178,830.10 

306,107.87 

960,639.62 

423,871.87 

14,927.56 
91,479.94 

253.13 

19,472.99 

8,615.17 

195,600.16 

725,426.59 

(11,482.43) 
585,969.70 

1,136.37 

628,820.57 

7,384.58 

777,065.75 

475,530.93 

757,498.44 

9,078.59 

5,844.53 

769,742.85 

Installed 

In Service 

Date 

Sep-15 

Mar-15 

Sep-15 

Mar-15 

Feb-15 

Dec-15 

Installed 

In Service 
Date 

Mar-15 

Jun-15 

Jun-15 

Oec-15 

Dec-15 

Jan-15 

Jan-15 

Jan-15 

Jan-15 

Jan-15 

Feb-15 

Feb-15 

Feb-15 

Sep-15 



Mains Install: 
Project 
Number 

FN15G61315 

FN15G61264 
FN15G21263 

FN15G21170 

FN15G61169 

FN15G61169 

FN15G41157 

FN15G61158 

FN15G21156 

FN15G21355 

FN15G61356 
FN15G21207 

FN15G41208 

FN15G21190 

FN15G41188 

FN15G21425 
FN15G21266 

FN15G21123 
FN14G21276 

FN15G21155 

FN15G21313 

FNOOGA9999 

Accrue Mains 

Services: 
Project 
Number 

FN15GS1080 

FN15GS1082 

FN15G53080 

Accrue Services 

County location/ Address 
Palm Beach N. County PB Phase 1- North- 6" 

Palm Beach N. County PB Phase 1- South- 6" 

Palm Beach N. County PB Phase 1- South- 2" 

Palm Beach N. County PB Phase 2- 2" 

Palm Beach N. County PB Phase 2 -4" 

Palm Beach N. County PB Phase 2- 6" 

Palm Beach N. County PB Phase 3 

Palm Beach N. County PB Phase 3 

Palm Beach N. County PB Phase 3 

Palm Beach N. County PB Phase 3- 2" 

Palm Beach N. County PB Phase 3- 6" 
Palm Beach 5. lake Worth Phase 1- 2" 

Palm Beach S. lake Worth Phase 1- 4" 

Palm Beach S. lake Worth Ph. 2- 2" 

Palm Beach 5. lake Worth Ph. 2- 4" 
Palm Beach S lake Worth Ph2 

Palm Beach Western Summit 

Palm Beach Western to Summit 

Palm Beach Woodbridge to Clarendon 
Palm Beach Woodbridge to Clarendon- 2015 

Palm Beach Woodbridge to Clarendon 2015 
NG GRIP Accrls Cap Projects 

Total Mains Installed-South Florida 

Total Mains lnstalled-FPUC 

County Location/ Address 

Palm Beach Various 
Palm Beach Various 

Volusia Various 

Total Services Installed 

Florida Public Utilities Company 
Gas Reliability Infrastructure Program 

Quarterly Reporting 

Quarter Ending December 31, 2015 

Quarter 

Rural or Hh;h Feet 

Consequence Installed 
~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

HC 

HC 

HC 

HC 

8,755 

16,794 

17,268 

Quarter 

Rural or High #Services 
Consequence Installed 

HC 

HC 

HC 

293 
67 

122 

482 

YTD 

Feet 
Installed 

740 

5,737 
1,570 

15,841 

2,250 

1,590 

2,923 

11,808 

26,455 

1,342 

23,061 

5,885 

2,922 

194,029 

204,307 

YTD 

#Services 
Installed 

1,044 
639 

731 

2,414 

Material 
Installed 
~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

~ 

Main Size 

Installed 
r 
r 
r 
r 
r 
r 
~ 

r 
r 
r 
r 
r 
~ 

r 
~ 

r 
r 
r 
r 
r 
r 

Material Service Size 
Installed Installed 

PE 
PE 
PE 

3/4" 

11/4" 
3/4" 

Quarter 

Installed 

Investment 
Amount 

462,347.46 

322,724.24 

404,658.15 

431,157.85 

341,079.49 $ 
1,041.58 $ 

(93,218.73) $ 
(57,866.61) $ 

125,279.30 $ 
145,000.00 $ 

$ 
12,595.37 $ 

455,122.87 $ 
354,782.61 $ 
110,000.00 $ 

$ 
$ 
$ 
$ 

21,397.43 $ 
99,914.98 $ 

(1,176,185.17) $ 

4,331,387.34 

4,404,198.95 

Quarter 

Installed 

Investment 
Amount 

$ 364,445.57 

$ 289,494.57 

$ 347,937.30 

$ (147,343.10) 
$ 854,534.34 

YTD 

Installed 

Investment 

Amount 
483,479.12 

380,276.88 
650,755.36 

992,916.65 

584,350.85 

291,058.69 

556,161.55 

703,505.99 

125,279.30 

145,000.00 

1,644,977.86 

232,599.37 

1,220,252.85 
507,410.86 
110,000.00 

140,633.59 

495,773.31 

88,247.62 
190,285.32 

191,397.43 
40,405.96 

20,973,056.44 

21,377,823.41 

YTD 

Installed 

Investment 
Amount 

3,168,656.03 

1,111,179.69 

1,523,686.02 

5,803,521.74 

Installed 

In Service 

Date 
Sep-15 

Sep-15 

Sep-15 
Jun-15 

Sep-15 

Jun-15 

Jun-15 

Jun-15 

Jun-15 

Jun-15 

Sep-15 

Mar-15 

Jun-15 

Installed 

In Service 
Date 

Qtr4-15 

Qtr4-15 
Qtr4-15 



Mains: 
Project 

Number County 

FN15G23206 Vol usia 

FN15G23113 Volusia 

FN15G23146 Volusia 

FN15G23146 Volusia 

FN15G23146 Vol usia 

FN15G23146 Vol usia 

FN14G23217 Vol usia 

FN14G23104 Volusia 

Mains: 
Project 

Number County 

FN14G21873 Palm Beach 

FN14G21873 Palm Beach 

FN15G41108 Palm Beach 

FN14G21193 Palm Beach 

FN14G21193 Palm Beach 

FN14G21193 Palm Beach 

FN14G21193 Palm Beach 

FN14G41193 Palm Beach 

FN14G41193 Palm Beach 

FN14G61193 Palm Beach 

FN14G21275 Palm Beach 

FN14G21275 Palm Beach 

FN14G21275 Palm Beach 

FN14G41275 Palm Beach 

FN14G41275 Palm Beach 

FN14G61275 Palm Beach 

FN15G21207 Palm Beach 

FN15G41208 Palm Beach 

Florida Public Utilities Company 

Gas Reliability Infrastructure Program 

Quarterly Reporting-Retirements 

Quarter Ending December 31, 2015 

Quarter 

Rural or High Feet 

Location/ Address Consequence Retired 

Crystal Dr Debary HC 1,777 

Deland Country Club HC 

Deland Mise 2015 HC 1,755 

Deland Mise 2015 HC 

Deland Mise 2015 HC 35 

Deland Mise 2015 HC 

E. Michigan (Deland) HC 

Sugar Mill- East HC 

Total Mains Retired- Central Florida 3,567 

Quarter 

Rural or High Feet 

Location/ Address Consequence Retired 

Broadway Phase 1- 2" HC 

Broadway Phase 1- 2" HC 

Broadway Phase 1- North HC 

Georgia Ave. Phase 2- South- 2" HC 

Georgia Ave. Phase 2- South- 2" HC 

Georgia Ave. Phase 2- South- 2" HC 

Georgia Ave. Phase 2- South - 2" HC 

Georgia Ave. Phase 2- South - 4" HC 

Georgia Ave. Phase 2- South- 4" HC 

Georgia Ave. Phase 2- South- 6" HC 

Georgia Ave. Phase 3 - 2" HC 

Georgia Ave. Phase 3 - 2" HC 

Georgia Ave. Phase 3 - 2" HC 

Georgia Ave. Phase 3 - 4" HC 

Georgia Ave. Phase 3- 4" HC 

Georgia Ave. Phase 3 - 6" HC 

South Lake Worth Phase 1- 2" HC 11,267 

South Lake Worth Phase 1- 4" HC 1,276 

YTD Retired 

Feet Main Size Material Out of Service 

Retired Retired Retired Date 

1,777 1.25" Bare Steel Dec-15 

3,000 1.25" Steel Tubing Mar-15 

1,755 1.25" Bare Steel Dec-15 

106 .5" Steel Tubing Sep-15 

1,092 1.25" Steel Tubing Sep-15 

438 1" Steel Tubing Sep-15 

1,097 1.25" Steel Tubing Mar-15 

14,126 1.25" Steel Tubing Feb-15 

23,391 

YTD Retired 

Feet Main Size Material Out of Service 

Retired Retired Retired Date 

4,039 1.5" Bare Steel Mar-15 

17,917 2" Bare Steel Mar-15 

1,020 4" Bare Steel Jun-15 

965 1.25" Bare Steel Feb-15 

778 1.5" Bare Steel Feb-15 

1,734 1" Bare Steel Feb-15 

18,484 2" Bare Steel Feb-15 

2,221 3" Bare Steel Feb-15 

1,000 4" Bare Steel Feb-15 

3,657 6" Bare Steel Feb-15 

499 1.25" Bare Steel Jun-15 

2,025 1.5" Bare Steel Jun-15 

17,394 2" Bare Steel Jun-15 

1,041 3" Bare Steel Jun-15 

155 4" Bare Steel Jun-15 

7,041 6" Bare Steel Jun-15 

20,932 2" Bare Steel Sep-15 

1,276 4" Bare Steel Dec-15 



Mains: 
Project 

Number County 

FN15G21190 Palm Beach 

FN15G41188 Palm Beach 

FN15G21123 Palm Beach 

FN15G21123 Palm Beach 

FN15G21313 Palm Beach 

FN15G21313 Palm Beach 

FN15G21313 Palm Beach 

Location/ Address 

South Lake Worth Phase 2- 2" 

South Lake Worth Phase 2- 4" 

Western to Summit 

Western to Summit 

Woodbridge to Clarendon 

Woodbridge to Clarendon 

Woodbridge to Clarendon 

Florida Public Utilities Company 

Gas Reliability Infrastructure Program 

Quarterly Reporting-Retirements 

Quarter Ending December 31, 2015 

Quarter 

Rural or High Feet 

Consequence Retired 

HC 19,344 

HC 3,613 

HC 

HC 

HC 

HC 

HC 

Total Mains Retired- South Florida 35,500 

YTD Retired 

Feet Main Size Material Out of Service 

Retired Retired Retired Date 

19,344 2" Bare Steel Dec-15 

3,613 4" Bare Steel Dec-15 

450 1.5" Bare Steel Jun-15 

4,894 2" Bare Steel Jun-15 

1,248 1.25" Bare Steel Sep-15 

2,162 2" Bare Steel Sep-15 

589 3" Bare Steel Sep-15 

134,478 

r- -----Total Mains Retired-FPUC 39,067 157,869 ~ 

Services: 

Project 

Number 

FN15GS3080 

FN15GS1080 

FN15GS1082 

County Location/Address 

Volusia Various 

Palm Beach Various 

Palm Beach Various 

Total Bare Steel Services Retired 
Total Steel Tubing Services Retired 
Total Bare Steel & Steel Tubing Service Retired 

Quarter 

Services 

Retired 

164 

177 

177 

164 

341 

YTD 

Services 

Retired 

1149 

603 

2 

605 

1,149 

1,754 

Service Retired 

Size Material Out of Service 

Retired Retired Date 

under 1" Steel Tubing Qtr4- 15 

under 1" Bare Steel Qtr4- 15 

1" and over Bare Steel Qtr4 -15 



Installed: 

Central Florida Gas 

Retired: 

Central Florida Gas 

FLORIDA DIVISION OF CHESAPEAKE UTILITIES CORPORATION 

Quarterly Summary of Replacements 

Gas Reliability Infrastructure Program 

Quarter Ending December 31, 2015 

Mains Services 

Quarter Year To Date : Quarter 

Feet I Amount Feet I Amount I Number I Amount 

38,085 $ 1,980,922.43 150,730 $ 5,274,706.38 67 $ 91,302.40 

1,074 180,833 12 

Remaining Replacement: 

Bare Steel Mains 

Miles at Beginning 09/30/2015 

Additional Mains 

Miles Retired through 12/31/2015 

Miles Remaining 

Quantity 

91 

91 

Bare Steel Services 

Number of Services at 09/30/2015 

Additional Services 

Services Retired through 12/31/2015 

Services Remaining 

Year To Date 

Number I Amount 

364 $ 417,348.19 

284 

Quantity 

270 

12 

258 



Mains: 
Project 
Number 

CF15G21106 

CF15G20142 

CF15G21151 

CF15G41172 

CF15G21171 

CF15G20169 

CF15G20152 

CF15G40153 

CF15G60154 

CF15G60150 

CF15G20173 

CF15G40174 

CF14G21114 

CF14G41115 

CF14G61116 

CF15G20252 

CF15G20129 

CF15G40248 

CF15G60249 

CF15G20251 

CF15G40121 

CF15G21223 

CF15G21226 

CF15G41227 

CF15G20145 

CF15G20137 

CF15G40144 

CF15G20170 

CF14G21194 

CF14G21142 

CF14G21155 

CF15G20125 

CF15G20229 

CF15G21103 

County Location/Address 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

Polk 

2nd and 4th Street 

512 5th St SE 

5th Street Lake Wales 

6th St SE and Ave A NE Grip 

16th Stand Haven dale Blvd 

605 Ave D SE 

Auburndale 2 Inch 

Auburndale 4 Inch 

Auburndale 6 Inch 

Auburndale 6 Inch CTD 

AveOSW 

AveOSW 

Dundee- 2" 

Dundee- 4" 

Dundee- 6" 

Dundee 2015 

E Stuart Ave 

Eagle Lake- 4 " CTD 

Eagle Lake- 6" 

Eagle Lake 2015 - 2" 

Eagle Lake 2015- 4" 

East Stand Lincoln Ave 

Knights of Columbus- 2" 

Knights of Columbus- 4" 

Lake Alfred - 2" 

Lake Alfred- 2" CTD 

Lake Alfred - 4" 

Lake Line Cir 

Melbourne 

Mountain Lake Phase 1 

Mountain Lake Phase 2 

N 3rd Ave 2 Inch 

Plant City 

Shipp Reck Harbor- 2" 

Florida Division of Chesapeake Utilities Corporation 

Gas Reliability Infrastructure Program 

Quarterly Reporting 

Quarter Ending December 31, 2015 

Rural or High 

Consequence 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

HC 

Quarter 

Feet 
Installed 

4,230 

4,900 

6,820 

YTD 

Feet 
Installed 

6,610 

4,230 

5,340 

25,435 

284 

976 

355 

657 

7,295 

470 

4,476 

22,060 

6,341 

360 

7,580 

4,187 

Material 
Installed 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

CTD 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

CTD 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

PE 

Main Size 
Installed 

2" 
2" 

2" 

4" 

2" 

2" 

2" 
4" 

6'' 

6" 

2" 

4" 

2" 

~ 

6" 

2" 

2" 

4" 

~ 

2" 

4" 

2" 

2" 

4" 

2" 

2" 

4" 

2" 

2" 

2" 

2" 

2" 

2" 

2" 

Quarter YTD 

$ 
$ 
$ 
$ 
$ 

$ 

Installed 

Investment 
Amount 

1,661.29 $ 
560.16 

4,989.57 

13,698.50 

5,323.63 

132,106.65 

$ 377,645.14 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

240,286.24 

172,822.08 

22,941.70 

10,795.41 

$ 
$ 

540.59 $ 
$ 
$ 
$ 
$ 
$ 

116,006.29 

2,973.62 

11,909.81 

(66,473.69) 

140,479.08 

52,379.25 

16,162.59 

3,606.47 

9,427.71 

16,378.63 

2,952.66 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

Installed 

Investment 

Amount 

158,950.52 

9,926.84 

41,221.10 

13,698.50 

5,323.63 

2,103.07 

222,256.87 

477,993.26 

355,936.57 

186,066.68 

22,941.70 

12,981.50 

13,636.64 

84,832.49 

6,810.59 

37,173.69 

42,383.05 

113,317.94 

604,784.72 

9,862.70 

6,410.43 

7,145.14 

212,753.99 

4,401.03 

550,938.90 

5,671.66 

7,527.12 

23,187.27 

65,131.49 

9,427.71 

210,613.64 

105,648.52 

Installed 

In Service 

Date 

Mar-15 

Dec-15 

Sep-15 

Sep-15 

Sep-15 

Sep-15 

Dec-14 

Dec-14 

Dec-14 

Mar-15 

Mar-15 

Mar-15 

Sep-15 

Sep-15 

Mar-15 

Mar-15 



Florida Division of Chesapeake Utilities Corporation 

Gas Reliability Infrastructure Program 

Quarterly Reporting 
Quarter Ending December 31, 2015 

Quarter YTD 

CF15G41104 Polk Shipp Reck Harbor- 4" HC 1,608 PE 4" $ 69,728.03 Mar-15 

CF14G61181 Polk SR 17 South HC 53 PE 6" $ 3,609.27 $ 51,884.66 Sep-15 

CF14G61166 Polk SR17 North HC 8,590 PE 6" $ 26,161.56 $ 43,552.98 Feb-15 

CF15G20230 Polk St. Cloud- 2" HC 9,331 PE 2" $ 44,058.00 $ 227,412.44 Jun-15 

CF15G40231 Polk St. Cloud- 4" HC 7,042 PE 4" $ $ 267,136.35 Jun-15 

CF14G21201 Polk Thompson Circle HC PE 2" $ $ 2,753.10 

CF14G41182 Polk Waverly Road HC 5,315 PE 4" $ 13,061.68 $ 29,974.86 Jan-15 

CF15G20176 Polk Winter Haven Area 6- 2" HC 9,995 9,995 PE 2" $ 242,363.72 $ 242,363.72 Dec-15 

CF15G40177 Polk Winter Haven Area 6- 4" HC 12,140 12,140 PE 4" $ 407,149.72 $ 407,149.72 Dec-15 

CFOOGA1999 Polk CFG GRIP Accrls Cap Projects HC $ 667.64 $ 56,892.91 

Accrual Mains HC $ (45,322.54) $ 244,798.65 

Total Mains Installed 38,085 150,730 $ 1,980,922.43 $ 5,274,706.38 

Quarter YTD 

Services: Quarter YTD Installed Installed Installed 

Project Rural or High #Services #Services Material Service Size Investment Investment In Service 

Number County Location/ Address Consequence Installed Installed Installed Installed Amount Amount Date 

CF15GS1080 Polk Various HC 67 360 PE Under 1" $ 79,850.13 $ 387,546.02 Qtr4 -15 

CF15GS1082 Polk Various HC 4 PE 1" & Over $ 13,824.27 $ 25,799.17 Qtr4 -15 

Accrual Services $ (2,372.00) $ 4,003.00 

Total Services Installed 67 364 $ 91,302.40 $ 417,348.19 



Mains: 
Project 

Number 

CF15G21106 

CF15G21106 

CF15G21106 

CF15G20142 

CF15G40174 

CF15G40174 

CF14G21114 

CF14G21114 

CF14G21114 

CF14G21114 

CF14G21114 

CF14G21114 

CF14G41115 

CF14G41115 

CF14G41115 

CF15G20251 

CF15G40121 

CF14G21142 

CF14G21142 

CF14G21142 

CF14G21155 

CF14G21155 

CF14G21155 

CF14G21155 

CF14G21155 

CF14G21155 

CF15G20229 

CF15G20229 

CF15G20229 

CF15G21103 

CF15G21103 

CF15G21103 

CF15G21103 

CF14G61166 

CF12G11135 

CF15G20230 

CF14G41182 

Services: 

Project 

Number 

CF15G51080 

CF15G51082 

County location/ Address 

Polk 2nd and 4th Street 

Polk 2nd and 4th Street 

Polk 2nd and 4th Street 

Polk 512 5th 5t 5E 

Polk AveOSW 

Polk AveOSW 
Polk Dundee- 2" 

Polk Dundee- 2" 

Polk Dundee- 2" 

Polk Dundee- 2" 

Polk Dundee- 2" 

Polk Dundee - 2" 

Polk Dundee- 4" 

Polk Dundee-4" 

Polk Dundee-4" 

Polk Eagle lake 2015- 2" 

Polk Eagle lake 2015- 4" 

Polk Mountain Lake Phase 1 

Polk Mountain Lake Phase 1 

Polk Mountain lake Phase 1 

Polk Mountain lake Phase 2 

Polk Mountain Lake Phase 2 

Polk Mountain Lake Phase 2 

Polk Mountain Lake Phase 2 

Polk Mountain Lake Phase 2 

Polk Mountain Lake Phase 2 

Polk Plant City 

Polk Plant City 

Polk Plant City 

Polk Shipp Reck 

Polk Shipp Reck 

Polk Shipp Reck 

Polk Shipp Reck 

Polk SR17 North 
Polk St. Cloud 
Polk St. Cloud 
Polk Waverly Road 

Total Mains Retired 

County Location/ Address 

Polk Various 

Polk Various 

Florida Division of Chesapeake Utilities Corporation 
Gas Reliability Infrastructure Program 

Quarterly Reporting-Retirements 

Quarter Ending December 31, 2015 

Quarter 

Rural or High Feet 

Consequence Retired 

HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 
HC 

HC 

724 

350 

1,074 

Quarter 

Services 
Retired 

12 

Total Bare Steel Services Retired 12 

YTD 

Feet 

Retired 

1,568 

4,204 

842 

1,524 

455 

856 

3,036 

459 

6,495 

620 

3,063 

15,727 

5,185 
18,536 

3,642 

307 

16,458 

2,993 

9,847 

18,454 

1,669 

8,322 

6,288 

15,395 

8,410 

485 

533 

729 

2,477 

2,590 

1,556 

617 

1,047 

9,888 

724 

350 

5,482 

180,833 

YTD 
Services 
Retired 

Main Size Material 

Retired Retired 

Retired 

Out of Service 

Date 

.75" 

1.511 

2" 

2" 

2" 

3.5" 

.75" 
.S" 

1.25" 

1.5" 

1" 

2" 
3" 

3,5" 

4" 

1.5" 

3.5" 

1.25" 

2" 
3" 

.75" 

1.25" 

1.5" 

2" 
3" 

4" 
0.75" 

1" 

2" 

.75" 

1.25" 

1" 

2" 

4" 
1.25" 

2" 

4" 

Service 

Size 
Retired 

Bare Steel 
Bare Steel 

Bare Steel 

Bare Steel 
Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 
Bare Steel 

Bare Steel 
Bare Steel 

Bare Steel 
Bare Steel 
Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 
Bare Steel 
Bare Steel 

Bare Steel 
Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 
Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 
Bare Steel 

Bare Steel 

Bare Steel 

Bare Steel 
Bare Steel 
Bare Steel 

Bare Steel 

Jun-15 
Jun-15 

Jun-15 

Sep-15 
Sep-15 

Sep-15 
Feb-15 

Feb-15 

Feb-15 
Feb-15 

Feb-15 

Feb-15 

Feb-15 

Feb-15 
Feb-15 

Jun-15 

Jun-15 
Oct-14 

Oct-14 

Oct-14 

Sep-15 

Sep-15 

Sep-15 

Sep-15 

Sep-15 

Sep-15 
Jun-15 

Jun-15 

Jun-15 

Sep-15 

Sep-15 

5ep-15 

Sep-15 

Feb-15 
Dec-15 
Dec-15 
Jan-15 

Retired 

Material Out of Service 

Retired Date 

284 under 1" Bare Steel Qtr4-15 

Qtr4-15 1" and over Bare Steel 

284 




