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I.  INTRODUCTION AND QUALIFICATIONS 1 

 Q. Please state your name and business address. 2 

 A. My name is Thomas G. Foster.  My business address is 299 First Avenue North, St. 3 

Petersburg, FL 33701. 4 

 5 

 Q. By whom are you employed and in what capacity? 6 

 A. I am employed by Duke Energy Florida, LLC, as Director, Rates and Regulatory 7 

Planning. 8 

 9 

 Q. What are your responsibilities in that position? 10 

 A. I am responsible for regulatory planning and cost recovery for Duke Energy 11 

Florida, LLC (“DEF”). These responsibilities include regulatory financial 12 

reports and analysis of state, federal, and local regulations and their impact on 13 

DEF. In this capacity, I am also responsible for the Levy Nuclear Project 14 

(“LNP”) and the Crystal River Unit 3 (“CR3”) Extended Power Uprate (“EPU”) 15 

Project (“CR3 Uprate”) Cost Recovery filings made as part of this docket in 16 

accordance with Rule 25-6.0423, Florida Administrative Code (“F.A.C.”). 17 



 
 

3 of 18 

Q. Please describe your educational background and professional experience. 1 

A. I joined the Company on October 31, 2005 as a Senior Financial Analyst in the 2 

Regulatory group.  In that capacity I supported the preparation of testimony and 3 

exhibits associated with various Dockets.  In late 2008, I was promoted to 4 

Supervisor Regulatory Planning.  In 2012, following the merger with Duke Energy 5 

Corporation (“Duke Energy”), I was promoted to my current position.  Prior to 6 

working at Duke Energy I was the Supervisor in the Fixed Asset group at Eckerd 7 

Drug.  In this role I was responsible for ensuring proper accounting for all fixed 8 

assets as well as various other accounting responsibilities.  I have 6 years of 9 

experience related to the operation and maintenance of power plants obtained while 10 

serving in the United States Navy as a Nuclear Operator.  I received a Bachelor of 11 

Science degree in Nuclear Engineering Technology from Thomas Edison State 12 

College.  I received a Masters of Business Administration with a focus on finance 13 

from the University of South Florida and I am a Certified Public Accountant in the 14 

State of Florida.   15 

 16 

II.  PURPOSE OF TESTIMONY. 17 

Q. What is the purpose of your testimony? 18 

A. The purpose of my testimony is to present for Florida Public Service Commission 19 

(“FPSC” or the “Commission”) review and approval of CR3 Uprate project activities 20 

for the period January 2015 through December 2015.   Pursuant to Rule 25-6.0423, 21 

F.A.C., DEF is presenting testimony and exhibits for the Commission’s 22 

determination of prudence for actual expenditures and associated carrying costs for 23 

the CR3 Uprate project.  I will also present the LNP and CR3 Uprate project 2015 24 
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accounting and cost oversight policies and procedures pursuant to the nuclear cost 1 

recovery statute and rule. Additionally, I present the actual costs associated with 2 

DEF’s LNP for the period January 2015 through December 2015.  Pursuant to the 3 

terms of the Stipulation approved by this Commission in Order No. PSC-15-0521-4 

FOF-EI, DEF is not seeking a prudence determination for its 2015 LNP costs in this 5 

proceeding; rather the 2015 LNP costs are being provided for informational purposes 6 

only. 7 

 8 

Q. Are you sponsoring any exhibits in support of your testimony on the 2015 LNP 9 

and CR3 Uprate project costs?   10 

A. Yes.  I am sponsoring sections of the following exhibits, which were prepared under 11 

my supervision: 12 

2015 Costs: 13 

• Exhibit No. __ (TGF-1), reflects the actual costs associated with the LNP and 14 

consists of: 2015 True-Up Summary, 2015 Detail Schedule and Appendices A 15 

through E, which reflect DEF’s retail revenue requirements for the LNP from 16 

January 2015 through December 2015; however, I will only be sponsoring the 17 

2015 True-Up Summary, portions of the 2015 Detail Schedule, and Appendices 18 

A, B and C.  Christopher Fallon will be co-sponsoring portions of the 2015 19 

Detail Schedule and sponsoring Appendices D and E.   20 

• Exhibit No. ___ (TGF-2), reflects the actual costs associated with the CR3 Uprate 21 

project and consists of: 2015 True-Up Summary, 2015 Detail Schedule and 22 

Appendices A through E, which reflect DEF’s retail revenue requirements for the 23 

CR3 Uprate project from January 2015 through December 2015; however, I will 24 
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only be sponsoring the 2015 True-Up Summary, portions of the 2015 Detail 1 

Schedule, and Appendices A, B, and C.  Mark Teague will be co-sponsoring the 2 

2015 Detail Schedule and sponsoring Appendices D and E.   3 

 The 2015 Detail Schedules for the LNP and the CR3 Uprate project contain the same 4 

calculations provided in the Nuclear Filing Requirement (“NFR”) Schedules prior to 5 

project cancellation in a more concise manner. The Company relies on the 6 

information included in the testimony in the conduct of its affairs. 7 

These exhibits are true and accurate. 8 

 9 

Q. What are the 2015 Detail Schedules and the Appendices?  10 

A. • Schedule 2015 Summary reflects the actual 2015 year-end revenue requirements 11 

by Cost Category for the period, and final true-up amount for the period.   12 

• Schedule 2015 Detail reflects the actual calculations for the true-up of total retail 13 

    revenue requirements for the period.   14 

• Appendix A (CR3 Uprate) reflects beginning balance explanations, support for 15 

adjustments previously addressed in my May 1, 2015 testimony, and various 16 

CR3 Uprate in-service project revenue requirements. 17 

• Appendix A (Levy) reflects beginning balance explanations and support for an 18 

adjustment previously addressed in my May 1, 2015 testimony.   19 

• Appendix B reflects Other Exit/Wind Down expenditure variance explanations 20 

for the period.  21 

• Appendix C provides support for the appropriate rate of return consistent with 22 

the provisions of Rule 25-6.0423, F.A.C. 23 
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• Appendix D describes Major Task Categories for expenditures and variance 1 

explanations for the period. 2 

• Appendix E reflects contracts executed in excess of $1.0 million (if any). 3 

 4 

Q. What is the source of the data that you will present in your testimony and 5 

exhibits in this proceeding? 6 

A. The actual data is taken from the books and records of DEF.  The books and records 7 

are kept in the regular course of our business in accordance with generally accepted 8 

accounting principles and practices, provisions of the Uniform System of Accounts 9 

as prescribed by the Federal Energy Regulatory Commission (“FERC”), and any 10 

accounting rules and orders established by this Commission. 11 

 12 

Q. What is the final true-up amount for the LNP for the period January 2015 13 

through December 2015?   14 

A. The final true-up for the calendar period ending December 2015 is an over-recovery 15 

of ($733,697).  This amount can be seen on Line 3 of the 2015 Summary Schedule 16 

of Exhibit No. ___ (TGF-1).  Line 1 of the 2015 Summary represents current period 17 

exit and wind down costs (including the sale of Long Lead Equipment (“LLE”)), 18 

carrying costs on the unrecovered investment balance (including prior period 19 

(over)/under recovery balances), as well as the revenue requirements associated with 20 

an other-adjustment previously discussed in my May 1, 2015 testimony, and was 21 

calculated in accordance with Rule 25-6.0423, F.A.C.   22 

 23 
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Q. What is the final true-up amount for the CR3 Uprate project for which DEF is 1 

requesting recovery for the period January 2015 through December 2015?  2 

A. DEF is requesting approval of a total over-recovery amount of ($2,535,876) for the 3 

calendar period of January 2015 through December 2015.  This amount can be seen 4 

on Line 3 of the 2015 Summary of Exhibit No. ___ (TGF-2).  Line 1 of the 2015 5 

Summary represents the current period exit and wind down costs (including the sale 6 

of EPU assets), carrying costs on the unrecovered balance including prior period 7 

(over)/under recovery balances, as well as the revenue requirements associated with 8 

the other-adjustments which were previously discussed in my May 1, 2015 9 

testimony, and various in-service projects, and was calculated in accordance with 10 

Rule 25-6.0423, F.A.C..   11 

 12 

Q. What is the carrying cost rate used in the 2015 Detail Schedule?   13 

A. For both the CR3 Uprate and the LNP, DEF is using the rate specified in Rule 25-14 

6.0423(7)(b), F.A.C.  The carrying cost rate used for this time period in the 2015 15 

Detail Schedule was 6.95 percent.  On a pre-tax basis, the rate is 10.08 percent.  This 16 

annual rate was also adjusted to a monthly rate consistent with the Allowance For 17 

Funds Used During Construction (“AFUDC”) rule, Rule 25-6.0141(3), F.A.C.  18 

Support for the components of this rate is shown in Appendix C of Exhibit 19 

Nos.___(TGF-1) and (TGF-2). 20 

 21 

Q. Has DEF changed how it is applying the carrying cost rate under Rule 25 22 

6.0423(7)(b) since 2014? 23 
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A. Yes, as described in my May 1, 2015 testimony, DEF has updated the rate annually 1 

based on the prior year December surveillance report.  Consequently, DEF has 2 

applied this methodology and included an adjustment on the LNP 2015 Revenue 3 

Requirement Detail Schedule and on the CR3 Uprate 2015 Revenue Requirement 4 

Detail Schedule to recognize the impact of this change on reported 2014 carrying 5 

costs.  This change reduces the carrying costs in 2015. 6 

 7 

III.  COSTS INCURRED IN 2015 FOR THE LEVY NUCLEAR PROJECT. 8 

Q. What are the total retail costs DEF incurred for the LNP during the period 9 

January 2015 through December 2015? 10 

A. The total retail costs for the LNP are $1.8 million for the calendar year ended 11 

December 2015, as reflected on 2015 Summary Schedule Line 1e in Exhibit 12 

No__(TGF-1).   This amount includes ($4.2) million in exit/wind-down costs, sales 13 

of assets credits, and adjustments as can be seen on the 2015 Detail schedule on 14 

Lines 5a, 5e and 19d, and $6 million for the carrying costs on the unrecovered 15 

investment balance shown on the 2015 Detail schedule on Line 8d and on Line 4 on 16 

the 2015 Detail – LLE Deferred Balance schedule.  These amounts were calculated 17 

in accordance with the provisions of Rule 25-6.0423, F.A.C. 18 

 19 

Q. How did actual Generation expenditures for January 2015 through December 20 

2015 compare with DEF’s actual/estimated costs for 2015?         REDACTED 21 

A. Appendix D (Page 2 of 2), Line 4 shows that total Generation project costs were 22 

($4.6 million), or $4.6 million lower than estimated.  By cost category, major cost 23 
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variances between DEF’s projected and actual 2015 LNP Generation project costs 1 

are as follows:                                                  REDACTED2 

  3 

Wind-Down Costs:  Expenditures for Wind-Down activities were $0.1 million, or 4 

$9,191 lower than estimated, as explained in the testimony of Christopher Fallon.  5 

 6 

 Sale or Salvage of Assets:  Revenues for Sale of Assets activities were $4.7 million 7 

or $4.6 million higher than estimated, as explained in the testimony of Christopher 8 

Fallon. 9 

 10 

Q. What was the source of the separation factors used in the 2015 Detail Schedule?  11 

A. The jurisdictional separation factors are consistent with Exhibit 1 of the Revised and 12 

Restated Stipulation and Settlement Agreement (“2013 Settlement Agreement”) 13 

approved by the Commission in Order No. PSC-13-0598-FOF-EI in Docket No 14 

130208-EI. 15 

 16 

IV.  OTHER EXIT/WIND-DOWN COSTS INCURRED IN 2015 FOR THE LEVY 17 

NUCLEAR PROJECT. 18 

Q. How did actual Other Exit/Wind-Down expenditures for January 2015 through 19 

December 2015 compare with DEF’s actual/estimated costs for 2015? 20 

A. Appendix B, Line 4 shows that total Other Exit/Wind-down costs were $0.2 million 21 

or $41,749 lower than estimated.  There were no major variances with respect to 22 

these costs. 23 

 24 



 

10 of 18 

V.   COSTS INCURRED IN 2015 FOR THE CR3 UPRATE PROJECT.   1 

Q. What are the total retail costs DEF incurred for the CR3 Uprate during the 2 

period January 2015 through December 2015? 3 

A. The total retail costs for the CR3 Uprate are $17.4 million for the calendar year 4 

ended December 2015, as reflected on 2015 Summary Schedule Line 1e in Exhibit 5 

No.__(TGF-2).   This amount includes ($1.6) million in exit/wind-down, sales & 6 

salvage of assets credits, and other adjustments as can be seen on the 2015 Detail 7 

schedule on Lines 2e, 2j, 16d, and 19, and $19 million for the carrying costs on the 8 

unrecovered investment balance shown on Line 5d.  These amounts were calculated 9 

in accordance with the provisions of Rule 25-6.0423, F.A.C. 10 

 11 

Q. Did you reflect any credits for the sale or other disposition efforts for the CR3 12 

Uprate project assets that occurred in the calendar year 2014, but for which 13 

receipt of payment did not occur in 2014? 14 

A. Yes. Settlement of the auction proceeds from the sale of EPU assets are reflected in 15 

January 2015. DEF also has reflected receipt of the final payment for the POD 16 

Cooling Tower equipment that was sold on April 30, 2014, as described in Mark 17 

Teague’s March 2, 2015 testimony.  Additionally, sales of some EPU assets that 18 

were originally booked as credits to the CR3 Regulatory Asset in 2014 have been 19 

corrected and the credits were applied to the CR3 Uprate project in April 2015. 20 

 21 

Q. How did actual expenditures for January 2015 through December 2015 22 

compare to DEF’s actual/estimated costs for 2015?   23 



 

11 of 18 

A. Appendix D (Page 2 of 2), Line 4 shows that total project costs were ($1.7) million 1 

or $1.8 million lower than estimated.  By cost category, major cost variances 2 

between DEF’s actual/estimated and actual 2015 Generation Wind-Down and 3 

Disposition costs are as follows:   4 

  5 

EPU Wind-Down:  Expenditures for Wind-Down activities were $0.9 million or 6 

$0.6 million higher than estimated, as explained in the testimony of Mark Teague. 7 

 8 

Sales or Salvage of Assets:  Proceeds for sale, transfer and salvage of assets in 2015 9 

were $2.6 million or $2.4 million higher than estimated as explained in the testimony 10 

of Mark Teague. 11 

 12 

Q. Were there any true-up adjustments that needed to be made for the CR3 13 

Uprate project? 14 

A. Yes, as previously discussed in my May 1, 2015 testimony, there were two 15 

adjustments to be made.  In 2015, DEF recognized that an incorrect calculation was 16 

made regarding the joint owner credit related to the previous year’s sale of the POD 17 

asset.  The second adjustment was a reduction to the carrying costs in 2014 and 18 

2015, that resulted from DEF updating the carrying cost rate annually based on the 19 

prior year December surveillance report.  Details of these calculations can be seen 20 

in Exhibit No. ___ (TGF-2), Appendix A. These adjustments, reflected on Line 2j 21 

in the 2015 Detail Schedule, along with the total shown on Line 19 in the 2015 22 

Detail Schedule, make up the ($228,787) presented on Line 1d in the 2015 23 

Summary Schedule. 24 
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    1 

Q. Has DEF billed the CR3 joint owners for their portion of the costs relative to 2 

the CR3 Uprate project and identified them in this filing? 3 

A. Yes.  Investment activity shown on the 2015 Detail Schedule, Line 1d is gross of 4 

Joint Owner Billings, but expenditures and revenues (from sale, transfer and salvage 5 

activity) have been adjusted as reflected on the 2015 Detail Schedule, Line 2b to 6 

reflect billings to Joint Owners related to the CR3 Uprate project.  Due to this, no 7 

carrying cost associated with the Joint Owner portion of the CR3 Uprate are 8 

included in the 2015 Detail Schedule.  As a result of the sales activities, total billings 9 

resulted in a net credit of $0.1 million to the Joint Owners for 2015, as seen on Line 10 

2b. 11 

 12 

Q. What was the source of the separation factors used in the 2015 Detail Schedule?  13 

A. The jurisdictional separation factors are consistent with Exhibit 1 of the 2013 14 

Settlement Agreement approved by the Commission in Order No. PSC-13-0598-15 

FOF-EI in Docket No. 130208-EI. 16 

 17 

VI.  OTHER EXIT/WIND-DOWN COSTS INCURRED IN 2015 FOR THE CR3 18 

UPRATE PROJECT. 19 

Q. How did actual Other Exit/Wind-Down expenditures for January 2015 through 20 

December 2015 compare with DEF’s actual/estimated costs for 2015? 21 

A.  Appendix B, Line 4 shows that total Other Exit/Wind-down costs were $88,648 or 22 

$0.1 million lower than estimated.  There were no major variances with respect to 23 

these costs. 24 
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 1 

VII.  2015 PROJECT ACCOUNTING AND COST CONTROL OVERSIGHT. 2 

Q. Have the project accounting and cost oversight controls DEF used for the LNP 3 

and CR3 Uprate projects in 2015 substantially changed from the controls used 4 

prior to 2015? 5 

A. No, they have not.  The project accounting and cost oversight controls that DEF 6 

utilized to ensure the proper accounting treatment for the LNP and CR3 Uprate 7 

project in 2015 have not substantively changed since 2009.  In addition, these 8 

controls have been reviewed in annual financial audits by Commission Staff and 9 

were found to be reasonable and prudent by the Commission in Docket Nos. 10 

090009-EI, 100009-EI, 110009-EI, 120009-EI, 140009-EI, and 150009-EI. 11 

 12 

Q.   Can you please describe the project accounting and cost oversight controls 13 

process DEF has utilized for the LNP and CR3 Uprate project? 14 

A. Yes.  Starting at the initial approval stage, DEF continues to determine whether 15 

projects are capital based on the Company’s Capitalization Policy and then projects 16 

are documented in PowerPlant.  17 

                      The justifications and other supporting documentation are reviewed and 18 

approved by the Financial Services Manager, or delegate, based on input received 19 

from the Financial Services or Project Management Analyst to ensure that the 20 

project is properly classified as capital, eligibility for AFUDC is correct, and that 21 

disposals/retirements are identified.  Supporting documentation is maintained within 22 

Financial Services or with the Project Management Analyst.  Financial Services 23 

personnel, and selected other personnel (including project management analysts), 24 
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access this documentation to set-up new projects in PowerPlant or make changes to 1 

existing project estimates in PowerPlant. The PowerPlant system administrators 2 

review the transfer and termination information provided by Human Resources each 3 

pay period and take appropriate action regarding access to the systems.  4 

   An analyst in Asset Accounting must review and approve each project set 5 

up before it can receive charges.  All future status changes are made directly in 6 

PowerPlant by an Asset Accounting Analyst based on information received by the 7 

Financial Services Analyst or the Project Management Analyst.   8 

   Finally, to ensure that all new projects have been reviewed each month, 9 

Financial Services Management reviews a report of all projects set up during the 10 

month prior to month-end close.  11 

   The next part of the Company’s project controls is project monitoring.  12 

First, there are monthly reviews of project charges by responsible operations 13 

managers and Financial Services Management for the organization.  Specifically, 14 

these managers review various monthly cost and variance analysis reports for the 15 

capital budget.  Variances from total budget or projections are reviewed, 16 

discrepancies are identified, and corrections made as needed.  Journal entries to 17 

projects are prepared by an employee with the assigned security and are approved in 18 

accordance with the Journal Entry Policy.  Accruals are made in accordance with 19 

Duke Energy policy. 20 

   The Company uses cost reports produced from accounting systems to 21 

complete these monthly reviews.  Financial Services may produce various levels of 22 

reports driven by various levels of management, but all Nuclear project reporting is 23 
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tied back to the total cost reporting for the Nuclear fleet, which is tied back to Legal 1 

Entity Financial Statements.   2 

     3 

Q.   Are there any other accounting and costs oversight controls that pertain to the 4 

LNP and the CR3 Uprate project? 5 

A. Yes, the Company also has Disbursement Services Controls and Regulated 6 

Accounting Controls. 7 

 8 

Q.   Can you please describe the Company’s Disbursement Services Controls? 9 

A. Yes.  First, a requisition is created in the Consolidated Asset Suite (“CAS”) 10 

Contracts module for the purchase of services.  The requisition is reviewed by the 11 

appropriate Contract Specialist in Corporate Services, or field personnel in the 12 

various Business Units, to ensure sufficient data has been provided to process the 13 

contract requisition.  The Contract Specialist prepares the appropriate contract 14 

document from pre-approved contract templates in accordance with the requirements 15 

stated on the contract requisition.   16 

   The contract requisition then goes through the bidding or finalization 17 

process.  Once the contract is ready to be executed, it is approved online by the 18 

appropriate levels of the approval matrix pursuant to the Approval Level Policy and 19 

a contract is created.  20 

   Contract invoices are received by the Accounts Payable Department.  The 21 

invoices are then routed through the Workflow Approval process in CAS to the 22 

project manager for validation and approval for payment. 23 

 24 
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Q.   Can you please describe the Company’s Regulated Accounting Controls? 1 

A. Yes.  The journal entries for deferral calculations, along with the summary sheets 2 

and the related support, are reviewed in detail and approved by the Lead Accounting 3 

Analyst and/or Manager of Florida Accounting, pursuant to the Duke Energy Journal 4 

Entry policy. The detail review and approval ensures that recoverable expenses are 5 

identified, accurate, processed, and accounted for in the appropriate accounting 6 

period.   7 

   Analysis is performed monthly to compare actuals to projected (budgeted) 8 

expenses and revenues for reasonableness.  If any errors are identified, they are 9 

corrected in the following month. 10 

   For balance sheet accounts established with Regulated Utilities, Florida 11 

Accounting is the responsible party and a Florida Accounting member will reconcile 12 

the account on a monthly or quarterly basis, as required by Duke Energy policy. This 13 

reconciliation will be reviewed by the Lead Accounting Analyst or Manager of 14 

Florida Accounting to ensure that the balance in the account is properly stated and 15 

supported and that the reconciliations are performed regularly and exceptions are 16 

resolved on a timely basis. 17 

   The review and approval will ensure that regulatory assets or liabilities are 18 

recorded in the financial statements at the appropriate amounts and in the appropriate 19 

accounting period. 20 

 21 

Q. How does the Company verify that the accounting and costs oversight controls 22 

you identified are effective? 23 
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A. The Company’s assessment of the effectiveness of our controls is based on the 1 

framework established by the Committee of Sponsoring Organizations of the 2 

Treadway Commission (“COSO”).  This framework involves both internal and 3 

external audits of DEF accounting and cost oversight controls.   4 

    With respect to management’s testing of internal controls over financial 5 

reporting, the Internal Controls Group within the Controller’s Department facilitates 6 

the review of controls documentation and management testing.  Based on this 7 

testing, management determines whether the controls are operating effectively.  If 8 

any control is identified with a design deficiency or is determined to be operating 9 

ineffectively, such issues are logged and monitored for remediation by the Internal 10 

Controls Group.  11 

  With respect to external audits, Deloitte and Touche, DEF’s external 12 

auditors, determined that the Company maintained effective internal control over 13 

financial reporting during 2015.    14 

  15 

Q. Did the cancellation of the LNP and CR3 Uprate project change the 16 

Company’s accounting and cost oversight control processes? 17 

A. No.  DEF continued to follow the same policies and processes as I described above 18 

to ensure prudent accounting and cost oversight for the projects as they are being 19 

closed out.  20 

 21 

Q. Are the Company’s project accounting and cost oversight controls reasonable 22 

and prudent? 23 
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A. Yes, they are.  DEF’s project accounting and cost oversight controls are consistent 1 

with best practices for project cost oversight and accounting controls in the industry 2 

and have been and continue to be vetted by internal and external auditors.  We 3 

believe, therefore, that the accounting and cost oversight controls continue to be 4 

reasonable and prudent.  5 

 6 

Q.        What process have you implemented to ensure that 2015 costs related to the 7 

LNP Combined Operating License (“COL”) are not included in the NCRC? 8 

A.    As discussed by Mr. Fallon, on a project team level DEF has always segregated 9 

project costs incurred by specific project code and this process did not change for 10 

2015.  The project team continues to charge COL-related labor, Nuclear Regulatory 11 

Commission (“NRC”) fees, vendor invoices and all other COL-related cost items to 12 

the applicable COL project codes.  The Florida Regulated Accounting and Rates and 13 

Regulatory Strategy groups have ensured that the COL-related project codes and 14 

associated costs incurred in 2015 and beyond were not included in the Company’s 15 

NCRC Schedules, and thus not presented for nuclear cost recovery.  We continue to 16 

track the COL-related costs for accounting purposes consistent with the 2013 17 

Settlement Agreement.  18 

 19 

Q. Does this conclude your testimony? 20 

A. Yes, it does. 21 
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2015 Summary Witness: Thomas G. Foster
Levy Nuclear Units 1 & 2 Docket No. 160009-EI
January 2015 - December 2015 Duke Energy Florida
Duke Energy Florida Exhibit:  (TGF- 1)

12-Month Total 
1. Final  Costs for the Period 

a. Carrying Cost on Unrecovered Investment     5,977,302$                    (2015 Detail Line 8d. & 2015 LLE Detail Line 3d.)
b. Period Exit / Wind-down Costs (including sale of LLE)      (4,312,069)                     (2015 Detail Line 5a.)
c. Period Other Exit / Wind-down Cost and Interest 195,460 (2015 Detail Line 19d.)
d. Other - Adjustment (90,860) (2015 Detail Line 5e.)
e. Total Period Revenue Requirement 1,769,833$                    

2. Projected Amount for the Period (January - April) 2,503,530$                    (2015 Detail Lines: 10 and 20)
(Order No. PSC 14-0701-FOF-EI) (Jan-April) (I.e. $3.45 / 1000 Kwh Residential)
(Order No. PSC-15-0176-TRF-EI) (May-Dec) ($0.00 / 1000 Kwh)

3. Final True-Up Amount for the Period (over)/under (Line 1e. - Line 2.) (733,697)$                      

4. 2015 Revenue Requirement Collected (January - April) 36,438,940$                  (2015 Detail Lines: 6g + 10 + 16 + 20 - 6e)
(Order No. PSC 14-0701-FOF-EI) (Jan-April) (I.e. $3.45 / 1000 Kwh Residential)
(Order No. PSC-15-0176-TRF-EI) (May-Dec) ($0.00 / 1000 Kwh)

The summary below shows the uncollected balance as of December 31, 2015

5. Uncollected Regulatory Asset   (Non-$54M Deferred Amount) 489,907$                        (2015 Detail Lines: 6i + 15 + 21)

6. Carrying Cost on $54M Deferral  (May 2015  - December 2015) (Retail) 3,153,738                        (2015 LLE Detail Line 3d.)

7. Uncollected Balance $54M Deferral (Retail) 50,275,957  (2015 LLE Detail Line 1a.)

8. Total Uncollected Balance at Year End 2015 (Lines:  5. + 6. + 7.) 53,919,601$                  
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DUKE ENERGY FLORIDA Witness: T.G. Foster / C. Fallon
Nuclear Cost Recovery Clause (NCRC) - Levy Nuclear Units 1 & 2 Docket No. 160009-EI

2015 Detail - Calculation of the Revenue Requirements Duke Energy Florida
January 2015 through December 2015 Exhibit: (TGF- 1)

 
Beginning of Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Period End of 

Line Description Period Amount January 2015 February 2015 March 2015 April 2015 May 2015 June 2015 July 2015 August 2015 September 2015 October 2015 November 2015 December 2015 Total Period Total
1 Uncollected Investment : Generation

a Prior Period Construction Balance YE 2014 202,510,058 0 0 0 0 0 0 0 0 0 0 0 0 0 202,510,058
b Wind-Down Costs 4,277,635 11,214 3,726 1,195 6,395 5,234 8,933 11,730 4,066 3,758 1,802 13,224 19,532 90,809 4,368,444
c Sale or Salvage of Assets 0 0 0 0 0 (166,433) 0 0 0 0 0 0 (4,566,750) (4,733,183) (4,733,183)
d Disposition 17,392,158 0 0 0 0 0 0 0 0 0 0 0 0 0 17,392,158
e Total 224,179,851 11,214 3,726 1,195 6,395 (161,199) 8,933 11,730 4,066 3,758 1,802 13,224 (4,547,218) (4,642,374) 219,537,477

REDACTED
2 Adjustments

a Non-Cash Accruals 0 0 0 0 0 (54,127,100) 0 0 0 0 0 0 0 ($54,127,100) ($54,127,100)
b Adjusted System Generation  (Line 1e + Line 2a) 224,179,851 11,214 3,726 1,195 6,395 (54,288,299) 8,933 11,730 4,066 3,758 1,802 13,224 (4,547,218) (58,769,474) 165,410,377
c Retail Jurisdictional Factor : Generation 92.885%
d Retail Uncollected Investment: Generation 208,229,454 10,416 3,461 1,110 5,940 (50,425,686) 8,298 10,896 3,776 3,491 1,674 12,283 (4,223,684) ($54,588,026) $153,641,429

3 Uncollected Investment : Transmission
a Prior Period Construction Balance YE 2014 22,553,786 0 0 0 0 0 0 0 0 0 0 0 0 0 22,553,786
b Wind-Down Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
c Sale or Salvage of Assets 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
d Disposition 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
e Total 22,553,786 0 0 0 0 0 0 0 0 0 0 0 0 0 22,553,786              

4 Adjustments
a Non-Cash Accruals 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
b Adjusted System Transmission  (Line 3e + Line 4a) 22,553,786 0 0 0 0 0 0 0 0 0 0 0 0 0 22,553,786              
c Retail Jurisdictional Factor : Transmission 70.203%
d Retail Uncollected Investment: Transmission 15,833,434 0 0 0 0 0 0 0 0 0 0 0 0 0 15,833,434

5 Total Uncollected Investment
a Total Jurisdictional Uncollected Investment (2d + 4d) 224,062,889 10,416 3,461 1,110 5,940 (149,729) 8,298 10,896 3,776 3,491 1,674 12,283 (4,223,684) (4,312,069) 219,750,820
b Retail Land Transferred to Land Held for Future Use (a) (66,221,330) 0 0 0 0 0 0 0 0 0 0 0 0 0 (66,221,330)
c LLE Deferred Balance (c) 0 0 0 0 0 (50,275,957) 0 0 0 0 0 0 0 (50,275,957) (50,275,957)
d Total Jurisdictional Uncollected Investment 157,841,559 10,416 3,461 1,110 5,940 (50,425,686) 8,298 10,896 3,776 3,491 1,674 12,283 (4,223,684) (54,588,026) 103,253,533
e WACC Adjustment from 2014 (Adjustment to May 2015  Rev Req) (b) 0 0 0 0 0 (90,860) 0 0 0 0 0 0 0 (90,860) 0

6 Carrying Cost on Uncollected Investment Balance
a Uncollected Investment:  Additions for the Period (Beg Balance:  2015 Detail Line 5d.)  157,841,559 10,416 3,461 1,110 5,940 (50,425,686) 8,298 10,896 3,776 3,491 1,674 12,283 (4,223,684) (54,588,026) 103,253,533
b Plant-in-Service (a) 1,010,952 0 0 0 0 0 0 0 0 0 0 0 0 0 1,010,952
c Period Recovered Wind-down /  Exit Costs (2014) 9,816,636 0 0 0 0 0 0 0 0 0 0 0 0 9,816,636
d Period Recovered Wind-down /  Exit Costs (2015) 0 0 0 0 0 0 0 0 0 0 0 0 0 (4,312,069)               (4,312,069)
e Additional Amortization of Uncollected Investment Balance (2014-2015)  (46,864,516) (9,447,248) (9,447,248) (9,447,248) (9,447,248) 0 0 0 0 0 0 0 0 (37,788,992) (84,653,508)
f Prior Period Carrying Charge Unrecovered Balance (a) (11,381,362) (10,432,915) (9,484,468) (8,536,021) (7,587,574) 0 0 0 0 0 0 0 0 0 (7,587,574)
g Prior Period Carrying Charge Recovered (a) (11,381,362) (948,447) (948,447) (948,447) (948,447) 0 0 0 0 0 0 0 0 (3,793,787)
h Over/Under Prior Period (3,444) (9,057) (10,093) (3,928) (73) 44,737 47,710 40,951 40,996 39,507 50,481 (3,964,535) (3,964,535)
i Net Investment $88,768,093 $80,279,708 $71,770,508 $63,260,299 $54,756,235 $4,320,681 $4,478,635 $4,525,970 $4,566,561 $4,607,227 $4,646,406 $4,696,523 $511,036 $532,396

7 Average Net Investment  $84,523,901 $76,018,178 $67,509,144 $59,002,665 $29,533,524 $4,474,486 $4,520,522 $4,564,673 $4,605,481 $4,645,569 $4,690,381 $2,622,878

8 Return on Average Net Investment 
a Equity Component 0.00403                                          340,631 306,353 272,062 237,781 119,020 18,032 18,218 18,396 18,560 18,722 18,902 10,570 1,397,247
b Equity Component Grossed Up For Taxes 1.62800                                          554,548 498,743 442,917 387,108 193,765 29,356 29,659 29,949 30,216 30,479 30,772 17,208 2,274,720
c Debt Component 0.00158                                        133,801 120,337 106,867 93,401 46,752 7,083 7,156 7,226 7,290 7,354 7,425 4,152 548,844
d Total Return for the Period 688,349 619,080 549,784 480,509 240,517 36,439 36,815 37,175 37,506 37,833 38,197 21,360 2,823,564

9 Revenue Requirements for the Period (Line 5e + 6a + 8d) (b)   698,765 622,541 550,894 486,449 (73) 44,737 47,710 40,951 40,996 39,507 50,481 (4,202,324) (1,579,365)

10 Projected Revenue Requirements for the Period 702,209 631,598 560,987 490,377 0 0 0 0 0 0 0 0 2,385,171
(Order No. PSC 14-0701-FOF-EI)
(Order No. PSC-15-0176-TRF-EI)

11 Over/Under Recovery For the Period (3,444) (9,057) (10,093) (3,928) (73) 44,737 47,710 40,951 40,996 39,507 50,481 (4,202,324) (3,964,535)

12 Other Exit / Wind-Down
a Accounting 3,029 2,926 2,458 2,410 2,617 2,866 2,144 0 0 341 2,504 1,948 $23,243
b Corporate Planning 2,280 7,570 7,714 11,050 4,861 7,176 4,607 1,065 144 309 310 3,045 $50,131
c Legal 320 16,721 31,252 30,456 16,618 5,979 19,304 13,676 1,902 0 0 184 $136,412
d Joint Owner Credit 0 0 0 0 0 0 0 0 0 0 0 0 0
e Total Other Exit / Wind-Down Costs 5,629 27,217 41,424 43,916 24,096 16,021 26,055 14,741 2,046 650 2,814 5,177 $209,786

13 Jurisdictional Factor (A&G) 0.93221                 0.93221                 0.93221               0.93221                    0.93221                  0.93221               0.93221               0.93221               0.93221                   0.93221               0.93221                  0.93221                    
14 Jurisdictional Amount 5,247 25,372 38,616 40,939 22,463 14,935 24,289 13,742 1,907 606 2,623 4,826 195,565

15 Prior Period Unrecovered Balance (a) (179,385) (164,436) (149,488) (134,539) (119,590) (119,590) (119,590) (119,590) (119,590) (119,590) (119,590) (119,590) (119,590)
16 Prior Period Costs Recovered  (a) (14,949) (14,949) (14,949) (14,949) (59,795)

17 Prior Month Period (Over)/Under Recovery 0 (24,355) (4,230) 9,014 11,342 22,453 14,928 24,282 13,736 1,902 601 2,617
18 Unamortized Balance (179,385) (164,436) (173,843) (163,124) (139,161) (127,820) (105,367) (90,438) (66,157) (52,421) (50,519) (49,918) (47,301)

19 Projected Carrying Costs for the Period
a Balance Eligible for Interest (169,287) (168,631) (151,291) (126,166) (116,588) (97,899) (78,294) (59,286) (51,467) (50,216) (48,606) (44,888)
b Monthly Commercial Paper Rate 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.03%
c Interest Provision (14) (13) (11) (6) (10) (7) (7) (5) (6) (5) (6) (15) (105)
d Total Costs and Interest (Line 14 + Line 19c)  5,233 25,359 38,605 40,933 22,453 14,928 24,282 13,736 1,902 601 2,617 4,811 195,460

20 Recovered (Order No. PSC 14-0701-FOF-EI) 29,589 29,589 29,590 29,591 0 0 0 0 0 0 0 0 118,359
(Order No. PSC-15-0176-TRF-EI)

21 Over/Under Recovery For the Period (24,355) (4,230) 9,014 11,342 22,453 14,928 24,282 13,736 1,902 601 2,617 4,811 77,100

22 Revenue Requirements for the Period  (Line 9 + Line 19d)     703,998 647,900 589,499 527,381 22,380 59,665 71,992 54,687 42,898 40,108 53,098 (4,197,513) (1,383,905)

(a) See Appendix A for Beginning Balance Support   
(b) 2014 WACC Adjustment (Amount includes interest Jan-May 2015)   
(c) This amount represents deferral of $54M as contemplated in DEF's March 2, 2015 Petition.
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DUKE ENERGY FLORIDA Witness: T.G. Foster 
Nuclear Cost Recovery Clause (NCRC) - Levy Nuclear Units 1 & 2 Docket No. 160009-EI

2015 Detail - Calculation of the Revenue Requirements - LLE Deferred Balance Duke Energy Florida
January 2015 through December 2015 Exhibit: (TGF- 1)

 
Beginning of Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Period End of 

Line Description Period Amount January 2015 February 2015 March 2015 April 2015 May 2015 June 2015 July 2015 August 2015 September 2015 October 2015 November 2015 December 2015 Total Period Total
1 Uncollected Investment : LLE Deferred Balance

a Uncollected Investment: LLE Deferred Balance ($54M System)    0 0 0 0 0 50,275,957 0 0 0 0 0 0 0 50,275,957 50,275,957
b Prior Period Carrying Charge Unrecovered Balance 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
c Prior Period Carrying Charge Recovered 0 0 0 0 0 0 0 0 0 0 0 0 0
d Over/Under Prior Period 0 0 0 0 204,719 411,107 414,455 417,830 421,233 424,664 428,122 3,153,738 3,153,738
e Net Investment $0 $0 $0 $0 $0 $50,275,957 $50,480,676 $50,891,783 $51,306,238 $51,724,068 $52,145,301 $52,569,965 $52,998,087 $53,429,695

2 Average Net Investment  $0 $0 $0 $0 $0 $25,137,978 $50,480,676 $50,891,783 $51,306,238 $51,724,068 $52,145,301 $52,569,965 $52,998,087

3 Return on Average Net Investment 
a Equity Component 0.00403                                    0 0 0 0 101,306 203,437 205,094 206,764 208,448 210,146 211,857 213,582 1,560,634
b Equity Component Grossed Up For Taxes 1.62800                                    0 0 0 0 164,926 331,196 333,893 336,612 339,354 342,118 344,904 347,712 2,540,715
c Debt Component 0.00158                                 0 0 0 0 39,793 79,911 80,562 81,218 81,879 82,546 83,218 83,896 613,023
d Total Return for the Period 0 0 0 0 204,719 411,107 414,455 417,830 421,233 424,664 428,122 431,608 3,153,738

4 Revenue Requirements for the Period (Line 3d) 0 0 0 0 204,719 411,107 414,455 417,830 421,233 424,664 428,122 431,608 3,153,738

5 Projected Revenue Collected for the Period 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Over/Under Recovery For the Period 0 0 0 0 204,719 411,107 414,455 417,830 421,233 424,664 428,122 431,608 3,153,738
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Levy 2015 -  Beginning Balance Support Schedule Explanation Appendix A
Witness: Thomas G. Foster

Duke Energy Florida
Exhibit:  (TGF - 1)

2015
Line No.

WACC Adjustment from 2014
5e. Adjusted Dec Surveillance from 2012 to 2013- Staff Data Request LV-15-14

Beginning Balance Jan Feb March April May Adjustment
(87,249) (87,249) (87,960)                                                    (88,676)                                            (89,398)                                         (90,126)                             

Equity 0.00403                                        (352)                                            (354)                                                         (357)                                                 (360)                                              (363)                                  
Eq -G/U 1.62800                                        (572)                                            (577)                                                                (582)                                                       (587)                                                    (591)                                      
Debt 0.00158                                        (138)                                            (139)                                                         (140)                                                 (142)                                              (143)                                  

Total (711)                                            (716)                                                                (722)                                                       (728)                                                    (734)                                      
(90,860)$                       

Unrecovered Investment Beginning Balance for Carrying Cost Calculation
6f. Prior Period Unrecovered Balance (11,381,362)$                                     

Prior Period Carrying Charge Unrecovered Balance (4,647,273)                                         Exhibit TGF-2_2014 Detail  (March 2015)  Line 6f.

Prior Period Under/(Over) Recovery (Prior Month ) (6,734,088) Exhibit TGF-2_2014 Detail  (March 2015) Line 6h.

Other Exit & Wind-Down Costs
15. Prior Period (Over)/Under Recovery (179,385)$                                          

Prior Period (Over)/Under Recovery (79,819) Exhibit TGF-2_2014 Detail  (March 2015) Line 15.

Over/Under Recovery For the Period (99,566) Exhibit TGF-2_2014 Detail  (March 2015) Line 21.



Page 7 of 11

EXPLANATION:  Provide variance explanations comparing the actual system total expenditures shown on 2015 Detail Schedule with the expenditures Appendix B
provided to the Commission in the  2015 Detail Estimated / Actual Schedules.  Witness: Thomas G. Foster

Docket No. 160009-EI
COMPANY: Duke Energy Florida

Duke Energy Florida Exhibit:  (TGF - 1)

DOCKET NO.:
150009-EI For Year Ended 12/31/2015

(A) (B) (C)
Line  System System Variance
No. Description Estimated / Actual Actual Amount

Allocated or Assigned
Other Exit / Wind-Down Expenditures

1 Accounting $80,000 $23,243 ($56,757)
2 Corporate Planning $61,535 $50,131 (11,404)
3 Legal $110,000 $136,412 26,412
4 Total $251,535 $209,786 ($41,749)

Note: 
System Estimated / Actual taken from May 1, 2015 Filing in Docket No. 150009-EI.

LEVY COUNTY NUCLEAR 1 & 2

Overall minor variance from estimated amount.

True-Up Filing:  Other Exit / Wind-Down Expenditures Allocated or Assigned to Other Recovery Mechanisms

(D)

Explanation

Fewer hours for wind-down accounting activities than Estimated.
Minimal variance from Estimated amounts
Minimal variance from Estimated amounts
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DUKE ENERGY FLORIDA Appendix C
Average Rate of Return - Capital Structure Witness: Thomas G. Foster
FPSC Adjusted Basis Duke Energy Florida
December 2014 Docket No. 160009-EI

(TGF - 1)

System Per Retail Per Pro Rata Specific Adjusted Cap

Books Books Adjustments Adjustments Retail Ratio Cost Rate Weighted 
Cost Cost Rate Weighted 

Cost Cost Rate Weighted 
Cost

Common Equity 5,222,186,481 4,623,579,568 (812,717,155) 729,976,602 4,540,839,016 47.51% 9.50% 4.51% 10.50% 4.99% 11.50% 5.46%
Long Term Debt 4,640,661,936 4,108,713,810 (722,215,796) 0 3,386,498,014 35.44% 5.33% 1.89% 5.33% 1.89% 5.33% 1.89%
Short Term Debt * 83,881,000 74,265,919 (13,054,212) 164,565,046 225,776,753 2.36% 1.22% 0.03% 1.22% 0.03% 1.22% 0.03%
Customer Deposits      0 0

Active 216,296,806 216,296,806 (38,019,920) 0 178,276,886 1.87% 2.23% 0.04% 2.23% 0.04% 2.23% 0.04%
Inactive 1,651,583 1,651,583 (290,310) 0 1,361,273 0.01%       

Investment Tax Credits ** 425,513 376,737 (66,222) 0 310,515 0.00%       
Deferred Income Taxes 2,119,038,625 1,876,138,228 (329,781,223) (167,311,918) 1,379,045,088 14.43%       
FAS 109 DIT - Net (212,931,026) (188,523,245) 33,137,977 0 (155,385,267) -1.63%       

Total 12,071,210,918 10,712,499,406 (1,883,006,858) 727,229,731 9,556,722,278 100.00%  6.47%  6.95%  7.42%

*   Daily Weighted Average Equity 4.99%
** Cost Rates Calculated Per IRS Ruling Debt 1.96%

Total 6.95%

Low-Point Mid-Point High-Point
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EXPLANATION:  Provide a description of the major tasks performed within these Categories for the year. Appendix D
List generation expenses separate from transmission Witness: C. Fallon

Duke Energy Florida
COMPANY: Exhibit:  (TGF - 1)

Duke Energy Florida (Page 1 of 2)

DOCKET NO.:
160009-EI For Year Ended 12/31/2015

Line Major Task & Description
No. for amounts on 2015 Detail Schedule 

  Generation:
1 Wind-Down Costs Spend performed in accordance with Rule 25-6.0423(7).
2 Sale or Salvage of Assets The amount of proceeds received from either selling, transferring or otherwise receiving salvage value for the nuclear assets.
3 Disposition The cost of winding-down and exiting the nuclear project contracts

  Transmission:
1 Wind-Down Costs Spend performed in accordance with Rule 25-6.0423(7).
2 Sale or Salvage of Assets The amount of proceeds received from either selling, transferring or otherwise receiving salvage value for the nuclear assets.
3 Disposition The cost of winding-down and exiting the nuclear project contracts

Description

LEVY COUNTY NUCLEAR 1 & 2
Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance

 True-Up Filing:  Description of Monthly Cost Additions
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Site Selection, Preconstruction Costs, and Carrying Costs on Construction Cost Balance
True-Up Filing: Regulatory Asset Category - Variance in Additions and Expenditures

REDACTED
EXPLANATION:  Provide variance explanations comparing the annual system total expenditures shown on 2015 Detail Schedule with the expenditures Appendix D

provided to the Commission on 2015 Estimated/Actual Detail schedule. List the Generation expenses separate from Transmission in the same order Witness: C. Fallon
appearing on 2015 Detail Schedule. Duke Energy Florida

COMPANY: Exhibit:  (TGF - 1)
Duke Energy - FL (Page 2 of 2)

DOCKET NO.:
160009-EI For Year Ended 12/31/2015

(A) (B) (C)
Line Major Task & Description System System Variance
No. for amounts on 2015 Detail Schedule Estimated / Actual Actual Amount

  Generation:

1 Wind-Down Costs $100,000 $90,809 ($9,191)
2 Sale or Salvage of Assets  ($166,000) (4,733,183) (4,567,183)
3 Disposition 0 0 0
4   Total Generation Costs ($66,000) ($4,642,374) ($4,576,374)

  Transmission:
1 Wind-Down Costs (b) $0 0 $0
2 Sale or Salvage of Assets 0 0 0
3 Disposition 0 0 0
4   Total Transmission Costs $0 $0 $0

Note:
System Estimated / Actual taken from May 1, 2015 Filing in Docket No. 150009-EI.

Additional sale of LLE, not included in the 2015 Estimate filed on May 1, 2015.
Minimal variance from Estimated amounts

LEVY COUNTY NUCLEAR 1 & 2

(D)

Explanation
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LEVY COUNTY NUCLEAR 1 & 2
 Actual Filing: Contracts Executed

REDACTED
 Provide a list of contracts executed in excess of $1 million including, a description of the work, the dollar value and term of the contract, the method of vendor selection, Appendix E
COMPANY: the identity and affiliation of the vendor, and current status of the contract. Witness: C. Fallon

Duke Energy Florida Docket No. 160009-EI
Duke Energy Florida

Exhibit:  (TGF - 1)
DOCKET NO.:

160009-EI For Year Ended: 12/31/2015
(A) (B) (C) (D) (E) (F) (G) (H) (I) (J) (K)

Line No. Contract No.
Status of 
Contract

Term of 
Contract Original Amount

Actual Expended 
as of Prior Year 

End (2014)
Actual Amount Expended in 

2015
Estimate of Final 
Contract Amount

Name of 
Contractor Affiliation of Vendor Method of Selection Nature and Scope of Work

1 414310 Terminated: 
January 28, 

2014

12/31/2008 -
1/31/2014

$7,650,000,000 $504,488,279 $0 Note 1 Westinghouse 
Electric Co. LLC.

Direct Sole Source.  Award based on 
vendor constructing the selected 
reactor technology.

To design, engineer, supply, equip, construct 
and install a fully operational two unit AP1000 
Facility at the Levy Nuclear Plant Site. Final 
contract amount includes change orders.

2 N/A Note 2 Note 2 Note 2 $2,054,555 $136,412 Note 2 Carlton Fields 
Jorden Burt

Direct Note 2 Legal Work – DEF Levy Units 1 & 2

Line 1: Costs or credits associated with terminating the EPC contract and related long lead equipment purchase orders are subject to litigation in federal court and cannot be estimated at this time. 

Line 2: Estimate of final contract amount cannot be determined at this time.

EXPLANATION:



Docket No. 160009-EI
Duke Energy Florida
Exhibit No. ____(TGF-2)

SCHEDULE APPENDIX

EXHIBIT (TGF-2)

DUKE ENERGY FLORIDA, LLC.
CRYSTAL RIVER UNIT 3 UPRATE

COMMISSION SCHEDULES 

JANUARY 2015 - DECEMBER 2015
DOCKET NO.  160009-EI
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Docket No. 160009-EI
Duke Energy Florida

Table of Contents Exhibit: (TGF- 2)
Crystal River Unit 3 Uprate

January 2015 - December 2015

Page(s) Schedule Description Sponsor

3 2015 Summary 2015 Summary T. G. Foster

4 2015 Detail 2015 Detail Revenue Requirement Calculations T. G. Foster / M. Teague

5 - 7 Appendix A Detail for 2015 Beginning Balance , Adjustment Support & T. G. Foster
In-Service Project Rev Req Support

8 Appendix B Other Exit / Wind-Down Expense Variance Explanation T. G. Foster

9 Appendix C Average Rate of Return - Capital Structure T. G. Foster

10 - 11 Appendix D Major Task Categories and Expense Variances M. Teague

12 Appendix E Summary of Contracts and Details over $1 Million M. Teague
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2015 Summary Witness: Thomas G. Foster
CR3 Uprate Docket No. 160009-EI
January 2015 - December 2015 Duke Energy Florida
Duke Energy Florida Exhibit:  (TGF- 2)

12-Month Total 
1. Final  Costs for the Period 

a. Carrying Cost on Unrecovered Investment 18,987,802$                (2015 Detail Line 5d.)
b. Period Exit Costs (including Sale of Assets) (1,477,805)                   (2015 Detail Line 2e.)
c. Period Other Exit / Wind-down Costs and Interest 75,557                          (2015 Detail Line 16d.)
d. Other - Adjustments (228,787)                      (2015 Detail Lines: 2j. and 19)
e. Total Period Revenue Requirement 17,356,767$                

2. Projected Amount for the Period 19,892,643$                (2015 Detail Line 23)
(Order No. PSC 14-0701-FOF-EI)

3. Final True-Up Amount for the Period (over)/under (Line 1e. - Line 2.) (2,535,876)$                 

4. Amortization of Unrecovered Investment and Prior Period Over/Under Balances 43,681,007$                (2015 Detail Line 3d.)
(Order No. PSC 14-0701-FOF-EI)

5. Total Revenue Requirements for 2015 (Line 1e. + Line 4.) 61,037,774$                
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DUKE ENERGY FLORIDA Witness: T.G. Foster / M. Teague
Nuclear Cost Recovery Clause (NCRC) - CR3 Uprate Docket No. 160009-EI

2015 Detail - Calculation of the Revenue Requirements Duke Energy Florida
January 2015 through December 2015 Exhibit: (TGF- 2)

 
Beginning of Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Period

Line Description Period Amount January 15 February 15 March 15 April 15 May 15 June 15 July 15 August 15 September 15 October 15 November 15 December 15 Total
1 Uncollected Investment 

a EPU Construction & Wind-Down Costs 376,506,278 2,011 0 175 73,418 151,176 231,378 317,137 77,319 2,740 0 813 1,530 857,696                   
b Sale or Salvage of Assets (453,858) (90,519) 0 0 (100,519) 0 0 0 (11,750) (24,712) (1,598,000) 0 (750,000) (2,575,500)               
c Disposition 0 0 0 0 0 0 0 0 0 0 0 0 0 0
d Total 376,052,420 (88,508) 0 175 (27,101) 151,176 231,378 317,137 65,569 (21,972) (1,598,000) 813 (748,470) (1,717,804)               

2 Adjustments
a Non-Cash Accruals 0 0 0 0 0 0 0 0 0 0 0 0 0 0
b Joint Owner Credit (30,109,734) 7,275 0 (15) 539 (12,426) (19,018) (26,067) (5,389) 1,806 131,346 (53) 48,800 126,799                   
c Other (b) (28,108,647) 0 0 0 0 0 0 0 0 0 0 0 0 0
d   Adjusted System Generation Construction Cost Additions 317,834,039 (81,233) 0 160 (26,562) 138,750 212,360 291,070 60,179 (20,166) (1,466,654) 760 (699,670) (1,591,005)               

Retail Jurisdictional Factor : Current Year Activity 92.885%
Retail Jurisdictional Factor: (Beg Bal YE 2012 only) 91.683%

e Exit / Wind-down Costs (75,453) 0 149 (24,672) 128,878 197,251 270,360 55,898 (18,731) (1,362,302) 706 (649,888) (1,477,805)               
f Beginning Balance - pre 2013 Investment 279,911,057 0 0 0 0 0 0 0 0 0 0 0 0 279,911,057
g Beginning Balance - post 2013 Investment 12,170,084 0 0 0 0 0 0 0 0 0 0 0 0 12,170,084
h Collected 2014 Portion of Regulatory Asset (44,202,846) 0 0 0 0 0 0 0 0 0 0 0 0 (44,202,846)
i Total Jurisdictional Unrecovered Investment 247,878,294 (75,453) 0 149 (24,672) 128,878 197,251 270,360 55,898 (18,731) (1,362,302) 706 (649,888) 246,400,489            
j WACC Adjustment from 2014 & J/O Adjustment 2014 (Adjust May 2015 Rev Req) (c)   0 0 0 0 0 (229,139) 0 0 0 0 0 0 0 (229,139)                  

3 Carrying Cost on Unrecovered Investment Balance
a Uncollected Investment: Costs for the Period (Beg Balance:  Sum (Line 2.f thru 2.h) 247,878,294 (75,453) 0 149 (24,672) 128,878 197,251 270,360 55,898 (18,731) (1,362,302) 706 (649,888) 246,400,489            
b Plant-in-Service 29,995,096 0 0 0 0 0 0 0 0 0 0 0 0 29,995,096              
c Period Recovered Wind-down /  Exit Costs 0 0 0 0 0 0 0 0 0 0 0 0 (1,477,805)               
d Amortization of Unrecovered Investment (a) (3,640,084) (3,640,084) (3,640,084) (3,640,084) (3,640,084) (3,640,084) (3,640,084) (3,640,084) (3,640,084) (3,640,084) (3,640,084) (3,640,084) (43,681,007)             
e Prior Period Carrying Charge Unrecovered Balance (a) (1,170,549) (1,173,008) (1,175,466) (1,177,924) (1,180,382) (1,182,840) (1,185,298) (1,187,756) (1,190,214) (1,192,672) (1,195,130) (1,197,588) (1,200,047) (1,200,047)               
f Prior Period Carrying Charge Recovered (a) 29,497 2,458 2,458 2,458 2,458 2,458 2,458 2,458 2,458 2,458 2,458 2,458 2,458  
g Prior Period Under/(Over) Recovery (Prior Month ) (143,326) (68,318) (68,124) (93,002) (168,125) 129,320 204,383 13,134 (60,910) (1,409,848) (52,173) (2,422,232)               
h Net Investment $216,712,648 $212,994,653 $209,284,238 $205,573,526 $201,838,039 $198,256,045 $194,513,750 $191,073,638 $187,421,017 $183,716,980 $178,669,958 $174,980,575 $170,635,266 170,579,912            

4 Average Net Investment  $214,853,651 $211,105,509 $207,394,723 $203,671,646 $200,012,877 $196,236,396 $192,759,729 $189,214,339 $185,547,617 $181,172,380 $176,801,493 $172,781,481

5 Return on Average Net Investment 
a Equity Component 0.00403                                  865,860 850,755 835,801 820,797 806,052 790,833 776,822 762,534 747,757 730,125 712,510 696,309 9,396,155                
b Equity Component Grossed Up For Taxes 1.62800                                  1,409,621 1,385,031 1,360,685 1,336,259 1,312,254 1,287,477 1,264,667 1,241,407 1,217,350 1,188,645 1,159,967 1,133,592
c Debt Component 0.00158                                  340,113 334,180 328,306 322,412 316,620 310,642 305,139 299,526 293,722 286,796 279,877 273,513 3,690,846                
d Total Return 1,749,734 1,719,211 1,688,991 1,658,671 1,628,874 1,598,119 1,569,806 1,540,933 1,511,072 1,475,441 1,439,844 1,407,105 18,987,802              

6 Revenue Requirements for the Period (Lines 3a + 5d) $1,674,281 $1,719,211 $1,689,140 $1,633,999 $1,528,613 $1,795,370 $1,840,167 $1,596,830 $1,492,340 $113,139 $1,440,550 $757,217 17,280,858              

7 Projected Revenue Requirements for the Period $1,817,608 $1,787,529 $1,757,265 $1,727,001 $1,696,738 $1,666,050 $1,635,783 $1,583,696 $1,553,250 $1,522,987 $1,492,723 $1,462,459 19,703,090              
(Order No. PSC 14-0701-FOF-EI)

8 Over/Under Recovery For the Period ($143,326) ($68,318) ($68,124) ($93,002) ($168,125) $129,320 $204,383 $13,134 ($60,910) ($1,409,848) ($52,173) ($705,242) (2,422,232)               

9 Other Exit / Wind-Down
a Accounting 3,029 2,926 2,458 2,410 2,617 2,866 2,144 0 0 341 2,504 1,948 23,243                     
b Corporate Planning 0 4,620 4,362 4,829 1,267 3,348 997 82 316 84 103 1,131 21,139                     
c Legal 4,126 3,636 8,543 5,820 7,464 4,248 5,759 4,240 173 0 0 257 44,266                     
d Joint Owner Credit (588) (919) (1,263) (1,073) (933) (860) (732) (355) (40) (35) (214) (274) (7,286)                      
e Total Other Exit / Wind-Down Costs 6,567 10,263 14,100 11,986 10,415 9,602 8,168 3,967 449 390 2,393 3,062 81,362                     

10 Jurisdictional Factor (A&G) 0.9322                  0.9322                0.9322                 0.9322               0.9322                   0.9322                0.9322                0.9322                0.9322                 0.9322                0.9322                   0.9322                
11 Jurisdictional Amount 6,122 9,567 13,144 11,173 9,709 8,951 7,615 3,698 418 364 2,231 2,854 75,846                     

12 Prior Period Unrecovered Balance (a) (424,777) (390,872) (356,967) (323,062) (289,157) (255,253) (221,348) (187,443) (153,538) (119,634) (85,729) (51,824) (17,919)
13 Prior Period Costs Recovered  (a) (406,857) (33,905) (33,905) (33,905) (33,905) (33,905) (33,905) (33,905) (33,905) (33,905) (33,905) (33,905) (33,905)

14 Prior Month Period (Over)/Under Recovery 0 (9,667) (6,218) (2,641) (4,604) (6,078) (6,832) (8,174) (12,091) (15,374) (15,427) (13,564)
15 Unamortized Balance (424,777) (390,872) (366,634) (338,948) (307,684) (278,383) (250,557) (223,484) (197,753) (175,939) (157,408) (138,930) (118,589)

16 Carrying Costs for the Period
a Balance Eligible for Interest (404,763) (378,803) (349,328) (319,050) (290,481) (263,034) (236,629) (212,856) (192,682) (174,178) (154,767) (134,114)
b Monthly Commercial Paper Rate 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.01% 0.03%
c Interest Provision (34) (28) (26) (16) (24) (18) (22) (20) (21) (17) (19) (45) (290)                         
d Total Costs and Interest (Line 11 + Line 16c) 6,088 9,539 13,118 11,157 9,685 8,934 7,593 3,678 398 346 2,211 2,810 75,557                     

17 Recovered (Order No. PSC 14-0701-FOF-EI) 15,755 15,757 15,759 15,761 15,763 15,765 15,767 15,769 15,771 15,773 15,775 15,777 189,194                   

18 Over/Under Recovery For the Period (9,667) (6,218) (2,641) (4,604) (6,078) (6,832) (8,174) (12,091) (15,374) (15,427) (13,564) (12,967) (113,637)                  

19 Other - Adjustments (a) 7,873 59 53 48 43 37 32 27 21 16 11 5 0 353                           

20 Recovered (Order No. PSC 14-0701-FOF-EI) 60 55 49 44 38 33 27 22 16 11 5 0 360                           

21 Over/Under Recovery For the Period (1) (1) (1) (1) (1) (1) (1) (0) (0) (0) (0) 0 (7)                             

22 Revenue Requirements for the Period 1,680,428 1,728,803 1,702,307 1,645,199 1,538,335 1,804,336 1,847,787 1,600,530 1,492,754 113,496 1,442,767 760,026 17,356,767              

23 Recovered (Order No. PSC 14-0701-FOF-EI) 1,833,423 1,803,341 1,773,073 1,742,806 1,712,540 1,681,848 1,651,578 1,599,487 1,569,037 1,538,771 1,508,504 1,478,236 19,892,643              

24 Over/Under Recovery For the Period (152,995) (74,538) (70,766) (97,607) (174,204) 122,488 196,209 1,043 (76,284) (1,425,275) (65,737) (718,210) (2,535,876)               

(a) Please see Appendix A for Beginning Balance support and support of Amortization of Unrecovered Balance and Other-Adjustments calculation
(b)  Other line reflects cost of removal of previously existing assets.  
(c) 2014 WACC Adjustment and J/O Adjustment (Amount includes interest Jan-May 2015). See Appendix A for calculation.     
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DEF - CR3 Uprate Appendix A
Witness: Thomas G. Foster

Docket No. 160009-EI
Duke Energy Florida

2015 Over/Under Recovery Beginning Balance Exhibit (TGF-2)
Line. (Page 1 of 3)
2j WACC & J/O Adjustments

May 2015 Adjustment (229,139)$                                  
1 (64,650)                                 DEF's Response PSC Audit No. CR 11-14 (adjusting J/O credit)
2 (155,383)                         DEF's Response PSC Audit No. CR 14-14 (adjusting WACC) 2014 Impact
3 (220,033)                         Total Adjustments ((Beginning Balance January 2015 on Appendix A (page 3 of 3))
4 (9,107)                                   2015 Carrying Cost (Jan - May) calculated on Appendix A (page 3 of 3)
5 (229,139)                               Total Adjustment w/carrying cost reflected in May 2015 on Line 2j

3b Transferred to Plant In-service 29,995,096$                              
EB from TGF-2_2014 Detail (filed March 2015) Line 3b

3e Unrecovered Balance Carrying Cost (1,170,549)$                               

Prior Period (300,415)                               Exhibit TGF-2_2014 Detail (March 2015) Line 3e. Prior Period Carrying Charge Unrecovered Balance 
Current Period (870,135)                               Exhibit TGF-2_2014 Detail (March 2015) Line 3g. (Over)/Under for the Period
Total (1,170,549)                           

3f Prior Period Carrying Charge Recovered 29,497$                                            Please refer to Appendix A (page 2 of 3)

Other Exit / Wind-Down
12 Prior Period Unrecovered Balance (424,777)$                                  

Prior Period (224,283)                               Exhibit TGF-2_2014 Detail (March 2015) Line 12 Prior Period Unrecovered Balance
Current Period (200,493)                               Exhibit TGF-2_2014 Detail (March 2015) Line 18 (Over)/Under for the Period
Total (424,777)                               

13 Prior Period Costs Recovered (406,857)$                                  

Prior Period (224,283)                               Please refer to Appendix A (page 2 of 3)
Current Period (182,574)                               Please refer to Appendix A (page 2 of 3)

(406,857)                               
Other - Adjustments 

15 Other - Adjustments 7,873$                                       
Unrecovered Balance Carrying Cost 7,873                                    Please refer to Appendix A (page 2 of 3)

 Line 3d. Annual Amortization Calculation 

TGF-3 Filed March 1, 2014 YE 2013 - Actual
1 Additions for the Period  (TGF-3 Filed March 2014 - Line 3a) 292,081,140                                    
2 Less: Transferred to Plant-in-Service (TGF-3 Filed March 2014 - Line 3 29,995,096                                      
3 2013 EB Investment prior to Amortize (2015 through 2019)  262,086,044                                    
4 Annual Amortization (2015 through 2019)  (2015 Detail Line 3d.) 43,681,007                                      
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Prior Period Over / (Under) Support Schedules Appendix A
DEF - CR3 Uprate Witness: Thomas G. Foster

 Docket No. 160009-EI
Duke Energy Florida

(TGF - 2)
Note 1 (Page 2 of 3)

2013 2013 2015 Collection/
True Up Est-Actual (Refund) *

1 Construction Carrying Cost Rev Req. 26,803,675    27,111,962    (308,287)              

2 Recoverable O&M Revenue Req. 229,455         453,738         (224,283)              
3 In-service Rev Reqs/Base Refund 927                (6,946)            7,873                    
4 Total Revenue Requirement 27,034,057    27,558,755    (524,697)              

Note 1: Per Order PSC-14-0617-FOF-EI, Docket No. 140009-EI, pg 40 (Issue 7)
The final 2013 net over-recovery of $524,697 should be included in setting the allowed 2015 NCRC recovery.

 

Note 2

2014 2014 2015 Collection/
Est-Actual Projection (Refund) *

5 Construction Carrying Cost Rev Req. 24,516,716    24,178,932    337,785                
6 Recoverable O&M Revenue Req. 214,326         396,900         (182,574)              
7 In-service Rev Reqs/Base Refund (3,699)            (3,699)            -                       
8 Total Revenue Requirement 24,727,343    24,572,133    155,210                

Note 2: Per Order PSC-14-0617-FOF-EI, Docket No. 140009-EI, pg 40 (Issue 8)
An estimated 2014 net under-recovery of $155,210 should be included in setting the allowed 2015 NCRC recovery.
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DEF    Appendix A
Other - Adjustments Witness: Thomas G. Foster
In Service Project Revenue Requirements - 2015 Recovery (TGF - 2)

(Page 3 of 3)

Beg Balance 2015 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total
1 In-service Project Revenue Requirements $0 0 0 0 0 0 0 0 0 0 0 0 0 0
2 Projected In-service Project Revenue Requirements 0 0 0 0 0 0 0 0 0 0 0 0 0 0
3 Prior Years Project In-service Revenue Requirements 7,873                      656 656 656 656 656 656 656 656 656 656 656 656 7,873
4 Under/(Over) Recovery $7,873 $7,217 $6,561 $5,905 $5,249 $4,593 $3,937 $3,280 $2,624 $1,968 $1,312 $656 $0

5 Cumulative Under/(Over) Recovery $7,873 $7,217 $6,561 $5,905 $5,249 $4,593 $3,937 $3,280 $2,624 $1,968 $1,312 $656 $0

 
6  Equity Component (a) 0.00403 $29 $26 $24 $21 $19 $16 $13 $11 $8 $5 $3 $0 $175

7  Equity Component grossed up for taxes (b) 1.62800 47 43 39 34 30 26 22 17 13 9 4 0 284

8 Debt Component ( c) 0.001583 11 10 9 8 7 6 5 4 3 2 1 0 69

9 Total Return on Under/(Over) Recovery (2015 Detail Line 21) $59 $53 $48 $43 $37 $32 $27 $21 $16 $11 $5 $0 $353

Notes:
(a) The monthly Equity Component of 4.99% reflects an 10.5% return on equity. 
(b) Requirement for the payment of income taxes is calculated using a Federal Income Tax rate of 38.575%.
(c) AFUDC actual monthly rate is calculated using the formula M = [(1 + A/100)1/12- 1] x 100; resulting in a monthly accrual rate of 0.00403 (Equity) and 0.001583 (Debt), which results in the annual rate of 6.95%.

DEF CR3 Uprate
Calculation for 2015 Carrying Costs to be applied to the 2014 Adjustments
WACC Adjustment from 2014 & J/O Adjustment 2014 : Line 2j - May (2015 Detail)

Beg Balance 2015 Jan Feb Mar Apr May May Adjustment Total

1 DEF's Response PSC Audit No. CR 11-14 (adjusting J/O credit) (64,650)$                 
2 DEF's Response PSC Audit No. CR 14-14 (adjusting WACC) 2014 Impact (155,383)$               
3 2014 Adjustment - Including Carrying Cost (Appendix A- 2j) (220,033)                 0 (1,792) (1,807) (1,821) (1,836) (1,851) (9,107)
4 Under/(Over) Recovery (220,033)                 ($220,033) ($221,825) ($223,631) ($225,452) ($227,288) ($229,139) (220,033)        

5 Cumulative Under/(Over) Recovery (Appendix A- 2j) ($220,033) ($220,033) ($221,825) ($223,631) ($225,452) ($227,288) ($229,139) * ($229,139)

 
6  Equity Component (a) 0.00403 ($887) ($894) ($901) ($909) ($916) ($4,506)

7  Equity Component grossed up for taxes (b) 1.62800 (1,444) (1,455) (1,467) (1,479) (1,491) (7,337)

8 Debt Component ( c) 0.001583 (348) (351) (354) (357) (360) (1,770)

9 Total Return on Under/(Over) Recovery ($1,792) ($1,807) ($1,821) ($1,836) ($1,851) ($9,107)

Notes:
(a) The monthly Equity Component of 4.99% reflects an 10.5% return on equity. 
(b) Requirement for the payment of income taxes is calculated using a Federal Income Tax rate of 38.575%.
(c) AFUDC actual monthly rate is calculated using the formula M = [(1 + A/100)1/12- 1] x 100; resulting in a monthly accrual rate of 0.00403 (Equity) and 0.001583 (Debt), which results in the annual rate of 6.95%.

 *Transferred ($229,139) to 2015 Detail Line 2j. 
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EXPLANATION:  Provide variance explanations comparing the actual system total expenditures shown on 2015 Detail Schedule with the expenditures Appendix B
provided to the Commission in the 2015 Detail Estimated Schedules.  Witness: Thomas G. Foster

Docket No. 160009-EI
COMPANY: Exhibit:  (TGF - 2)

Duke Energy Florida

DOCKET NO.:
160009-EI For Year Ended 12/31/2015

(A) (B) (C)
Line  System System Variance
No. Description Estimated/Actual Actual Amount

Allocated or Assigned
Other Exit / Wind-Down Expenditures

1 Accounting $80,000 $23,243 ($56,757)
2 Corporate Planning 58,320                     21,139                 (37,181)          
3 Legal 50,000                     44,266                 (5,734)            
4 Total $188,320 $88,648 ($99,672)

Note: 
System Estimate from May 1, 2015 Filing in Docket No. 150009-EI.

Fewer hours than estimated were spent on EPU Wind-Down Activities
Minor variance from estimated amount.

CRYSTAL RIVER UNIT 3 UPRATE
True-Up Filing:  Other Exit / Wind-Down Expenditures Allocated or Assigned to Other Recovery Mechanisms

(D)

Explanation

Fewer hours than estimated were spent on EPU Wind-Down Activities
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DUKE ENERGY FLORIDA Appendix C
Average Rate of Return - Capital Structure Witness: Thomas G. Foster
FPSC Adjusted Basis Docket No. 160009-EI
December 2014 Duke Energy  Florida

(TGF - 2)

System Per Retail Per Pro Rata Specific Adjusted Cap

Books Books Adjustments Adjustments Retail Ratio Cost Rate Weighted 
Cost Cost Rate Weighted 

Cost Cost Rate Weighted 
Cost

Common Equity 5,222,186,481 4,623,579,568 (812,717,155) 729,976,602 4,540,839,016 47.51% 9.50% 4.51% 10.50% 4.99% 11.50% 5.46%
Long Term Debt 4,640,661,936 4,108,713,810 (722,215,796) 0 3,386,498,014 35.44% 5.33% 1.89% 5.33% 1.89% 5.33% 1.89%
Short Term Debt * 83,881,000 74,265,919 (13,054,212) 164,565,046 225,776,753 2.36% 1.22% 0.03% 1.22% 0.03% 1.22% 0.03%
Customer Deposits      0 0

Active 216,296,806 216,296,806 (38,019,920) 0 178,276,886 1.87% 2.23% 0.04% 2.23% 0.04% 2.23% 0.04%
Inactive 1,651,583 1,651,583 (290,310) 0 1,361,273 0.01%       

Investment Tax Credits ** 425,513 376,737 (66,222) 0 310,515 0.00%       
Deferred Income Taxes 2,119,038,625 1,876,138,228 (329,781,223) (167,311,918) 1,379,045,088 14.43%       
FAS 109 DIT - Net (212,931,026) (188,523,245) 33,137,977 0 (155,385,267) -1.63%       

Total 12,071,210,918 10,712,499,406 (1,883,006,858) 727,229,731 9,556,722,278 100.00%  6.47%  6.95%  7.42%

*   Daily Weighted Average Equity 4.99%
** Cost Rates Calculated Per IRS Ruling Debt 1.96%

Total 6.95%

Low-Point Mid-Point High-Point
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CRYSTAL RIVER UNIT 3 UPRATE
True-Up Filing: Construction Category - Description of Monthly Cost Additions

EXPLANATION:  Provide a description of the major tasks performed within the Construction category for the year. Appendix D
List generation expenses separate from transmission in the same order appearing on 2015 Detail Schedule. Witness: M. Teague

Docket No. 160009-EI
COMPANY: Duke Energy Florida

Duke Energy Florida Exhibit:  (TGF - 2)
(Page 1 of 2)

DOCKET NO.:
160009-EI For Year Ended 12/31/2015

Line Major Task & Description
No. for amounts on 2015 Detail Schedule 

  Generation:
1 EPU Construction & Wind-Down Costs Spend performed in accordance with Rule 25-6.0423(7).
2 Sale or Salvage of Assets Net Value received in accordance with Duke Energy Procedure IA-9010 regarding Disposition of Assets
3 Disposition Net Value received in accordance with Duke Energy Procedure IA-9010 regarding Disposition of Assets

  Transmission:
N/A

Description



Page 11 of 12

EXPLANATION:  Provide variance explanations comparing the annual system total expenditures shown on 2015 Detail Schedule with the expenditures Appendix D
provided to the Commission on 2015 Estimated / Actual Detail schedule. List the Generation expenses separate from Transmission in the same order Witness: M. Teague

COMPANY: appearing on 2015 Detail Schedule. Docket No. 160009-EI
Duke Energy Florida Duke Energy Florida

Exhibit:  (TGF - 2)
(Page 2 of 2)

DOCKET NO.:
160009-EI For Year Ended 12/31/2015
Construction (A) (B) (C)

Line Major Task & Description System System Variance
No. for amounts on 2013 Detail Schedule Estimated/Actual Actual Amount

  Generation:
1 EPU Wind-Down Costs $252,811 $857,696 $604,885
2 Sale or Salvage of Assets ($126,519) ($2,575,500) ($2,448,981)
3 Disposition 0 0 0
4   Total Generation Costs $126,292 ($1,717,804) ($1,844,096)

  Transmission:
N/A

Note: 

System Estimate from May 1, 2015 Filing in Docket No. 150009-EI.

CRYSTAL RIVER UNIT 3 UPRATE
True-Up Filing: Construction Category - Variance in Additions and Expenditures

(D)

Explanation

Additional costs were incurred to prepare additional EPU assets for sale
Additional EPU assets were sold beyond those that were included in the Estimates
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FLORIDA PUBLIC SERVICE COMMISSION Provide a list of contracts executed in excess of $1 million Appendix E
including, a description of the work, the dollar value Witness: M. Teague

COMPANY: and term of the contract, the method of vendor selection, Docket No. 160009-EI
Duke Energy Florida the identity and affiliation of the vendor, and current status Duke Energy Florida

of the contract. Exhibit:  (TGF - 2)
DOCKET NO.:

160009-EI For Year Ended 12/31/2015

All EPU-related contracts in excess of $1 million have been closed as of December 31, 2013.   No new contracts over $1 million were executed after December 31, 2013.

CRYSTAL RIVER UNIT 3 UPRATE
True-Up Filing: Summary of Contracts Executed Over $1 Million

EXPLANATION:
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