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Re: Docket No. 160178 - El - Petition for Limited Proceeding for Approval to Include in
Base Rates the Revenue Requirement Associated with the Acquisition of the Osprey Plant
and Phase 2 of the Hines Chiller Uprate Project

Dear Ms. Triplett:

Please find Staffs First Data Request in the above referenced docket. The responses to these
questions should be filed vvith the Commission Clerk no later than September 8,2016.

Hines Chiller Uprate Project

1. Please provide a schedule explaining the variance in the updated cost estimate in
comparison with the estimate provided in Docket No. 160128-EI.

2. Please provide documents and spreadsheets supporting the AFUDC for the Phase 2
Revenue Requirement.

Osprey Plant Acquisition

3. Referring to the $198.2 million capital cost estimate in Exhibit C, please provide a
breakdown of that cost estimate and explain the variance in comparison with the estimate
provided in Docket No. 150043-EI.

4. Referring to the $17,189 million O&M cost for 2017 in Page 2 of Exhibit C, please
provide a breakdown of that cost estimate and explain the variance in comparison with
the estimate provided in Docket No. 150043-EI.

5. Based on the updated cost, please provide a comparison with the cumulative present
value revenue requirements (CPVRR) analysis of the cost effectiveness of acquiring the
Osprey Plant that was prepared by DEF in Docket No. 150043-EI and explain the
variance with a spreadsheet.

Capital Circle Office Center • 2540 Shumard Oak Boulevard • Tallahassee, FL 32399-0850
An AfTirmative Action / Equal Opportunity Employer

PSC Website: http://www.noridapsc.com Internet E-mail: contact@psc.state.n.us

FPSC Commission Clerk
FILED AUG 23, 2016DOCUMENT NO. 06948-16FPSC - COMMISSION CLERK



Ms. Dianne Tripplett
August 23,2016
Page 2

6. Please provide documents supporting the routine O&M cost estimates for 2017 and
explain the variance in comparison with the estimates provided in DocketNo. 150043-EI.
Please describe the cost components for DBF's internal costs, and if outside service
providers are used, pleaseprovidethe type of services provided and the contractvalue.

7. Please provide documents supporting the major O&M cost estimates for 2017, 2018, and
2019, and explain the variance in comparison with the estimates provided in DocketNo.
150043-EI. Please describe the cost components for DBF's internal costs, and if outside
service providers are used, please provide the type of services provided and the contract
value.

8. Please provide documents supporting the capital major maintenance cost estimates for
2017, 2018, and 2019, including the inventory/spare parts, and explain the variance in
comparison with the estimates provided in Docket No. 150043-EI. Please describe the
cost components for DBF's internal costs, and if outside service providers are used,
please provide the type of services provided and the contract value.

9. Referring to Exhibit D: Uniform Percentage Increase, please explain why the Billed
MWH Sales ($38,862,831) are not the same as the Billed MWH Sales shown in Docket
No. 160128-EI, Exhibit C to the petition ($38,672,405).

Please contact me by phone at (850) 413-6836, or email dqlee@psc.state.fl.us. if you have any
questions.

Sincerely,

Daniel Lee

Engineering Specialist
Division of Engineering

DL:pz

cc: Office of Commission Clerk (Docket No. 160178-EI)




