
From: James Contino <jcontino@whartonsmith.com>
To: chris@kwru.comchris@kwru.com

Greg Wrightgreg@kwru.com
Ed Castle, P.E.edrcastle@me.com
ssuggs@weilerengineering.orgssuggs@weilerengineering.org
lgermaine@weilerengineering.orglgermaine@weilerengineering.org
John Sinnjsinn@weilerengineering.org
Gregory Williamsgwilliams@whartonsmith.com
Edgar Gonzalezegonzalez@whartonsmith.com
Jean Lainejlaine@whartonsmith.com

CC: Erica Marnatiemarnati@whartonsmith.com
Angela Kushnerakushner@whartonsmith.com

Date: 2/26/2018 9:06:09 AM
Subject: 17-160 - KWRU WWTP Filter Replacement - Progress Meeting #1 Minutes

To all,
 
Attached please find the following with regards to the above subject:
 

·        Progress Meeting #1 – Minutes
 
Please review and provide any comments by COB on Friday, March 02, 2018.
 
Sincerely,
 
James M. Contino | Project Manager
Wharton-Smith, Inc. | Construction Group of Choice |  www.whartonsmith.com
 
125 W. Indiantown Road, Suite 201, Jupiter, FL 33458
Office: (561) 748-5956 Ext. 2321 | Cell: (561) 354-8786 | Fax: (561) 748-5958
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10KWRU WWTP Filter Replacement 

 

Progress Meeting #1 
February 21, 2018 @ 11 A.M. 

 

Minutes 
 
Review of Meeting Minutes from Last Meeting 
 

 See attached Preconstruction Meeting Minutes 
o Steve Suggs to review and send any comments by COB on 02/21/18 

 
Project Schedule 
 

 See attached updated CPM Schedule 
o James Contino noted that the NTP date  in the revised schedule  is  incorrect and will be 

revised to the correct date of 02/19/18 
o James Contino noted  that  the production date of  the 1st  tank  in  the  schedule did not 

update properly, the 1st tank is currently scheduled for delivery the week of 03/12/18 
 
Status of Current Work 
 

 Mobilization began on Monday, February 19, 2018 with deliveries as follows: 
o Tool Connex delivered on 02/19/18 
o Port o Let delivered on 02/20/18 
o Dumpster scheduled for delivery on 02/21/18 
o Office Trailer delivery TBD 

 KWRU began draining the North Filter on Tuesday, February 20, 2018 

 Vacuum truck was currently onsite removing media from the North Filter  
 
Planned Future Work 
 

 Disconnection & removal of electrical and piping from North Filter to begin on 02/21/18 

 Demolition & removal of North Filter scheduled to begin week of 02/26/18 
 
Material Deliveries 
 

 1st Filter Structure scheduled for delivery week of March 12, 2018 
 
 
Status of Submittals 
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 See attached Submittal Log 
o 01300‐001 Pre‐Construction Video – Approved as Noted on 02/20/18; WSI to follow up 

with  additional  photos  from  the  top  of  the  tanks  to  document  the  existing  piping 
arrangement  

o 01590‐001  Site  Utilization  Plan  –  Approved  as  Noted  on  02/20/18;  Edgar  Gonzalez. 
stated  that  he  had  coordinated with  Greg Wright.  for  placement  of  office  trailer  & 
dumpster 

o 05000‐002  Filter Media  –  Approved  as  Noted  on  02/20/18;  Steve  Suggs  stated  that 
physical samples are required for final approval and only naturally occurring rock will be 
accepted, no crushed rock will be accepted. 

o 16000‐001 Electrical Materials – Approved with No Comments on 02/20/18 
 
RFI’s 
 

 See attached RFI Log 
o There are no open RFIs at this time 

 
 
Changes in Work 
 

 COP #1 Replace Backwash Pumps 
o Original proposal exceeded allowance.  If may be possible  to  revise  the proposal  to be 

within the allowance, however the lead time of the pumps is quoted as 6‐8 weeks after 
approval. WSI  has  requested  confirmation  from  Hudson  Pump  that  this  lead  time  is 
accurate. If so, then replacement of the pumps would delay the project according to our 
current schedule. 

o Steve  Suggs  and  Ed  Castle  stated  that  if  pricing  could  be  reduced  to  not  exceed  the 
allowance than new pumps would be desired. If the new pumps do not arrive in time for 
installation  in  the  first  filter  than  those pumps could be  turned over  to  the owner  for 
installation by the owner at a  later time. James Contino  is going to confirm the quoted 
lead times and revise the proposal. 

 COP #2 Replace Grating & Railings 
o Weiler Engineer has requested that the forthcoming bridge grating proposal be included 

in a revised COP #2 proposal so that all costs associated with the allowance are  in the 
same proposal. 

o Revised  proposal  to  be  provided  by WSI  based  upon  the  preliminary  set  conformed 
drawings received on 02/16/18 

o Greg Williams explained that with the first tank currently in fabrication and in an effort 
to  not  delay  the  project,  WSI  will  contact  the  tank  fabricator  (T3  Custom  Fab)  to 
determine  if they can provide a mechanical means of attaching the grating and railings 
that would work for both the new and existing grating and railings. This way fabrication 
of the  first tank can proceed while all  the costs associated with  the Grating allowance 
are finalized and reviewed.  

 Preliminary set of conformed drawings received on 02/16/18 had the following changes: 
o Added (2) pipe connections per filter 
o Moved shear gate  from 10 ¼”  to 4’‐5”  from  top of baffle wall  to center of opening.  It 

was  agreed with  Steve  Suggs  to  save  additional  cost  since  the  steel  sheets  for  the 
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structure have already been cut that  if the sheet could be flipped and reused that the 
center of the opening might not be at exactly 4’‐5”.   

o Moved pipe connections 
o Detailed grating and access bridge 

 Generator Replacement 
o Fully conformed set of revised drawings to  include design of generator slab for pricing 

by WSI 
o Status  of  fully  conformed  set  of  revised  drawings  –  Steve  Suggs  to  provide  revised 

drawings by COB on 02/21/18 
o Steve  Suggs  to  provide  written  scope  of  work  for  the  desired  electrical  changes 

associated with the Generator Replacement to aid the Electrician in pricing 
 
 
Pay Applications 
 

 Pay Application #1 (February 2018) – Preliminary copy for approval sent to Weiler Engineering 
on 02/20/18 

o It was discussed that since the application  is projected thru the end of the month that 
James Contino and Steve Suggs would review and finalize by the last day of the month 

 
 
Open Discussion/Concerns 
 

 Greg Wright stated that he provided Edgar Gonzalez with the data sheets for the coatings on the 
existing  tank. He  further expressed his concern about  the  flammability of  the coating and any 
toxic fumes created while cutting with torches. Edgar Gonzalez stated that he would have fire 
extinguishers on hand and would use the necessary PPE 

 Spark  testing  of  the  new  tanks was  discussed.  It was  agreed  that WSI would  look  into  the 
possibility of having a certified  independent 3rd party perform spark testing of the tanks at the 
applicators shop prior to shipment and if at delivery there are any visual signs of damage to the 
coatings than WE would perform spark testing onsite with any required repairs to be made by 
the applicator. 

 Greg Williams requested an update on Evoqua’s upcoming work at the site to determine if there 
may be any conflicts on the site. Ed Castle stated that Evoqua’s equipment carries a quoted lead 
time  of  14  to  16 weeks  after  approval  of  shop  drawings,  and  shop  drawings  have  not  been 
submitted  yet.  So  it  is  understood  that  Evoqua will most  likely  not  be  onsite  until WSI  has 
completed their work and demobilized. 

 
 
Next Meeting 
 

 Telephone Conference Meeting ‐ Wednesday, March 14, 2018 @ 11 A.M. 
o Greg Williams reminded all parties that our next meeting is scheduled the same week of 

the planned delivery of  the  first  tank.  If so  then  it may be  that  James Contino will be 
onsite and attend in person. It was agreed that prior to the next meeting all parties will 
confirm if it will be held onsite or by telephone conference. 
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