
From: James Contino <jcontino@whartonsmith.com>
To: chris@kwru.comchris@kwru.com

Greg Wrightgreg@kwru.com
Ed Castle, P.E.edrcastle@me.com
ssuggs@weilerengineering.orgssuggs@weilerengineering.org
lgermaine@weilerengineering.orglgermaine@weilerengineering.org
John Sinnjsinn@weilerengineering.org
Gregory Williamsgwilliams@whartonsmith.com
Edgar Gonzalezegonzalez@whartonsmith.com
Jean Lainejlaine@whartonsmith.com

CC: Erica Marnatiemarnati@whartonsmith.com
Angela Kushnerakushner@whartonsmith.com

Date: 2/20/2018 11:48:05 AM
Subject: 17-160 - KWRU WWTP Filter Replacement - Progress Meeting #1

To all,
 
Attached please the Progress Meeting #1 Agenda for tomorrow’s conference call meeting.
 
The conference call information is as follows:
 
Date and time of conference call:  Wednesday, 02/21/18 at 11:00AM
Conference Phone Number:  1-872-240-3412
Access Code:  250-559-805 #
Select # when prompted for Audio PIN
You are connected when you hear the beep
You will hear a beep when each participant is connected
 
Sincerely,
 
James M. Contino | Project Manager
Wharton-Smith, Inc. | Construction Group of Choice |  www.whartonsmith.com
 
125 W. Indiantown Road, Suite 201, Jupiter, FL 33458
Office: (561) 748-5956 Ext. 2321 | Cell: (561) 354-8786 | Fax: (561) 748-5958
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10KWRU WWTP Filter Replacement 

 

Progress Meeting #1 
February 21, 2018 @ 11 A.M. 

 

Agenda 
 
Review of Meeting Minutes from Last Meeting 
 

 See attached Preconstruction Meeting Minutes 
 
Project Schedule 
 

 See attached updated CPM Schedule 
 
Status of Current Work 
 

 Mobilization began on Monday, February 19, 2018 with deliveries as follows: 
o Tool Connex delivered on 02/19/18 
o Port o Let delivered on 02/20/18 
o Dumpster scheduled for delivery on 02/21/18 
o Office Trailer delivery TBD 

 KWRU began draining the North Filter on Tuesday, February 20, 2018 
 
Planned Future Work 
 

 Disconnection & removal of electrical and piping from North Filter to begin on 02/21/18 

 Demolition & removal of North Filter scheduled to begin week of 02/26/18 
 
Material Deliveries 
 

 1st Filter Structure scheduled for delivery week of March 12, 2018 
 
Status of Submittals 

 

 See attached Submittal Log 
o 01300‐001 Pre‐Construction Video ‐ Submitted to Weiler on 02/20/18 
o 01590‐001 Site Utilization Plan ‐ Submitted to Weiler on 02/14/18 
o 05000‐002 Filter Media ‐ Submitted to Weiler on 02/14/18 
o 16000‐001 Electrical Materials – Submitted to Weiler on 02/16/18 
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RFI’s 
 

 See attached Submittal Log 
o There are no open RFIs at this time 

 
 
Changes in Work 
 

 COP #1 Replace Backwash Pumps 
o Original proposal exceeded allowance.  If may be possible  to  revise  the proposal  to be 

within the allowance, however the lead time of the pumps is quoted as 6‐8 weeks after 
approval. WSI  has  requested  confirmation  from  Hudson  Pump  that  this  lead  time  is 
accurate. If so, then replacement of the pumps would delay the project according to our 
current schedule. 

 COP #2 Replace Grating & Railings 
o Weiler Engineer has requested that the forthcoming bridge grating proposal be included 

in a revised COP #2 proposal so that all costs associated with the allowance are  in the 
same proposal. 

o Revised  proposal  to  be  provided  by WSI  based  upon  the  preliminary  set  conformed 
drawings received on 02/16/18 

 Preliminary set of conformed drawings received on 02/16/18 had the following changes: 
o Added (2) pipe connections per filter 
o Moved shear gate  from 10 ¼”  to 4’‐5”  from  top of baffle wall  to center of opening.  It 

was  agreed with  Steve  Suggs  to  save  additional  cost  since  the  steel  sheets  for  the 
structure have already been cut that  if the sheet could be flipped and reused that the 
center of the opening might not be at exactly 4’‐5”.   

o Moved pipe connections 
o Detailed grating and access bridge 

 Generator Replacement 
o Fully conformed set of revised drawings to  include design of generator slab for pricing 

by WSI 
o Status of fully conformed set of revised drawings 

 
 
Pay Applications 
 

 Pay Application #1 (February 2018) – Preliminary copy for approval sent to Weiler Engineering 
on 02/20/18 

 
 
Open Discussion/Concerns 
 
 
 
 
Next Meeting 
 

 Telephone Conference Meeting ‐ Wednesday, March 14, 2018 @ 11 A.M. 
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10KWRU WWTP Filter Replacement 

 

Preconstruction Meeting 
February 12, 2018 @ 11 A.M. 

 

Minutes 
 
 

Project:    KWRU WWTP Filter Replacement 
      6630 Front Street 
      Key West, FL 33040 
 
Owner:     KW Resort Utilities Corp.     
      6630 Front Street       
      Key West, FL 33040       

(305) 295‐3301 – Phone       
      (305) 295‐0143 – Fax       
 
      Christopher A. Johnson         
      President         
      chris@kwru.com       
 
      Greg Wright 
      Vice President 
      greg@kwru.com 
 
Engineer:    The Weiler Engineering Corporation 
      6805 Overseas Highway 
      Marathon, FL 33050 
      (305) 289‐4161 – Phone 
      (305) 289‐4162 – Fax 
 
      Ed Castle, P.E. 
      (305) 481‐0347 – Cell 
      edrcastle@me.com 
     
      Steve Suggs, E.I. 
      (941) 323‐1787 ‐ Cell 
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      ssuggs@weilerengineering.org 
     
      John Sinn 
      (305) 289‐4161 – Office 
      jsinn@weilerengineering.org  
 
Contractor:    Wharton‐Smith, Inc. 
      125 W. Indiantown Road, Suite 201 
      Jupiter, FL 33458 
      (561) 748‐5956 – Phone 
      (561) 748‐5958 – Fax 
 
      Greg Williams 
      Division Manager 
      (561) 345‐1858 – Cell 
      gwilliams@whartonsmith.com 
     

James Contino 
      Project Manager 
      (561) 354‐8786 – Cell 
      jcontino@whartonsmith.com 
 
      Edgar Gonzalez 
      Superintendent 
      (561) 222‐1303 – Cell 
      egonzalez@whartonsmith.com 
 
      Jean Laine 
      Project Engineer 
      (561) 427‐5743 – Cell 
      jlaine@whartonsmith.com  
 
      Erica Marnati 
      Project Assistant 
      (561) 748‐5956 x 2306 – Office 
      emarnati@whartonsmith.com 
 
Scope of Work:  KWRU  has  two  existing  steel  structures  that  each  includes  a  sand  filtration 

system and a chlorine contact chamber (CCC). The two structures are essentially 
identical. The structures have corroded over time and need to be replaced. The 
intent  is  to  replace  the existing units  in kind,  re‐using some of  the equipment 
and piping. Only one filter & CCC unit will be taken off line at a time. Temporary 
CCC is not required, as per revised drawing C‐02. 

 
Contract Times:  The work will be substantially completed within 150 days after the date when 

the  Contract  Times  commence  to  run,  and  completed  and  ready  for  final 
payment within 180 days after the date when the Contract Times commence to 
run. 
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Liquidated Damages:  Contractor  shall  pay Owner  $250.00  for  each  day  that  expires  after  the  date 

specified for Substantial Completion until the Work is substantially complete. If 
contractor fails to complete the remaining Work within the Contract Times for 
completion, Contractor shall pay Owner $250.00 for each day that expires after 
such time until the Work is Completed and ready for final payment. 

 
Contract Price:  Lump Sum of $935,000.00 
 
Allowances:  Lump Sum for Cash Allowance for New Backwash Pumps: $17,000.00 
  Lump  Sum  for Cash Allowance  for New Grating  and Handrails,  including New 

Bridge between CCCs: $42,000.00 
  Lump Sum for Cash Allowance for Reconfiguration of Backwash System Pipe and 

Actuated Valves: $25,000.00 
 
Changes in Work:  Changes in work by change order only 
 
Payment Procedures:  Contractor to submit monthly pay applications for engineer’s approval by 20th of 

each month.  Final  submission  of  (1)  hard  copy  of  agreed  upon monthly  pay 
application to be sent to the engineer prior to month’s end. 

 
Work Hours:    Contractor’s normal work hours are Monday thru Friday, 7:00 A.M. to 3:30 P.M. 

 Edgar G. discussed the possibility of working (4) 10 hour days 

 Chris J. stated that (4) 10 hour days would allowed 
       
Site Access:    Entrance & Exit Routes 
 
Site Utilization:    Contractor’s proposed work areas, office trailer, temp utilities and staging areas 

 After the meeting WSI walked the site with WE & KWRU to determine 
site utilization 

         
Submittals:  Contractor to submit (1) electronic copy of submittals to John Sinn and CC Steve 

Suggs. Reviewed  submittals  to be  returned  to Erica Marnati  cc  James Contino 
and Jean Laine. 

 
Binders:   Contractor’s preconstruction binders  include Meeting Agenda, CPM  Schedule, 

RFI Log, Submittal Log, Lines of Communication, Emergency Contact List, List of 
Subcontractors/Vendors/Suppliers, Safety Plan & Weather Emergency Plan. 

 
Progress Meetings:  Determine when Progress will be held 

 2nd Wednesday of Every Month @ 11 am will be a call in meeting 

 4th Wednesday of every month @ 11 am will be an onsite meeting 

 WSI will send out calendar invites 
 
Discussion:    Additional Items discussed 

 Steve S.  stated  that  (3)  sets of conformed  signed and  sealed drawings 
will  be  sent  to WSI  by  Friday,  02/16/18.  These  drawings will  include 
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details  for  the  grating  and  railings  as  per  the  allowance  item  and 
additional flanges required to be added to the filter structures. 

 Spark  testing  of  the  filter  structure  coatings was  discussed.  James  C. 
stated  that he did not  see anything  in  the documents  requiring  spark 
testing of the structures. James C. added that the structures are coming 
shop painted and would be offloaded by crane and set into place on the 
slab. Both Steve S. and Chris  J.  stated  that  they  thought  spark  testing 
was  required  as  they  remember  discussing  it  during  design.  It  was 
agreed  that  all  parties  would  review  the  contract  documents  and 
determine  how  to  proceed.  Steve  S.  stated  that  the  fabricator  of  the 
structures  perform  their  own  QC  testing  of  the  coatings  prior  to 
shipping.  James  C.  stated  that  he  would  contact  the  fabricator  and 
discuss QC testing of the coatings and possibility of field spark testing. 

 Chris  J.  stated  that  they  would  prefer  that  the  existing  North  Filter 
Structure be replaced first as  it  is currently  leaking. James C. and Edgar 
G. stated the sequence didn’t matter. It was agreed that the North Filter 
Structure would be the first replaced and would be designated as Filter 
#1. 

 Steve S. stated that the piping was to be painted with colors matching 
the 10  state  standards, with water piping  to be blue with black  stripe 
and backwash piping to be beige.  

 Greg W. stated that he would be the owner’s contact for Emergencies 

 Steve S. discussed that the backwash control valves were to be reused 
and that extra care would need to be taken to make the  locations and 
orientations of the valves for reinstallation. 

 The  allowance  of  the  replacement  of  the  backwash  pumps  was 
discussed. Chris J. and Steve S. both stated that the contractor’s pricing 
exceeded  their  allowance.  James  C.  stated  that  he would  review  the 
pricing  and  if  possible  would  revise  the  proposal  to  be  within  the 
allowance. 

 Generator  replacement  was  discussed.  Greg  W.  stated  that  the 
replacement  generator  had  been  purchased  by  KWRU  and  that  it  is 
currently being stored by the supplier in Wisconsin. Steve S. stated that 
he would provide design  information  so  that WSI and could provide a 
change order proposal. 
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KWRU WWTP Filter Replacement

Request and Answer Log
Date: 02/20/2018

Job No:17-160 Page:  1 of 1

Type To Number Title Status Dated Responded Required

R_0600_20140109

RFI The Weiler Engineering 
Corporation

00001 Filter Details CLO 11/28/2017 12/05/2017 12/05/2017

Request:
Please reference the attached drawing and provide additional details on the shear gate and the piping penetrations 
between the boxes as requested. Also, please provide any pictures of the existing filter boxes.

Answer:
Response: 1. The purpose of the shear gate is to 
allow flow from the front CCC to the back CCC. The 
shear gate specifications can be found in Specification
section 15101 section 2 21. Flanges shall be welded 
were the shear gate is to be installed which will be 
towards the upper part of the tank. The flanges & 
shear gate shall be 8". 2. The underdrain shall have 
flanges on interior and exterior of the filter cell for the 
pipe to connect to. 3. Height to bottom of pipe is 52".
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