
From: James Contino <jcontino@whartonsmith.com>
To: chris@kwru.comchris@kwru.com

Greg Wrightgreg@kwru.com
Ed Castle, P.E.edrcastle@me.com
ssuggs@weilerengineering.orgssuggs@weilerengineering.org
lgermaine@weilerengineering.orglgermaine@weilerengineering.org
jsinn@weilerengineering.orgjsinn@weilerengineering.org
Edgar Gonzalezegonzalez@whartonsmith.com
Jean Lainejlaine@whartonsmith.com

CC: Erica Marnatiemarnati@whartonsmith.com
Date: 3/14/2018 1:32:32 PM

Subject: 17-160 - KWRU WWTP Filter Replacement - Progress Meeting #2

To all,
 
Attached please find the following with regards to the above subject:
 

·        Progress Meeting #2 – Minutes
 
Please review and provide any comments/revisions by COB on Friday, 03/16/18.
 
Sincerely,
 
James M. Contino | Project Manager
Wharton-Smith, Inc. | Construction Group of Choice |  www.whartonsmith.com
 
125 W. Indiantown Road, Suite 201, Jupiter, FL 33458
Office: (561) 748-5956 Ext. 2321 | Cell: (561) 354-8786 | Fax: (561) 748-5958
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KWRU WWTP Filter Replacement 

 

Progress Meeting #2 
March 14, 2018 @ 11 A.M. 

 

Minutes 
 
Review of Meeting Minutes from Last Meeting 
 

 See attached Progress Meeting #1 Minutes 
 
Project Schedule 
 

 See attached updated CPM Schedule 
 
Status of Current Work 
 

 Demo of 1st Filter Structure is complete 

 Existing slab has been inspected and does not require repairs according to WE 

 WSI crew to be back onsite on Monday, 03/19/18 
 
Planned Future Work 
 

 Installation of 1st Filter Structure 

 Installation of underdrain system in 1st Filter Structure 

 Installation of media in 1st Filter Structure 

 Installation of backwash & mudwell piping 
 
Material Deliveries 
 

 1st Filter Structure scheduled for delivery week of March 26, 2018 
 
Status of Submittals 

 

 See attached Submittal Log 
o 01300‐001  Preconstruction  Video  ‐  WSI  to  submit  additional  photos  of  existing 

backwash piping arrangement 
o 05000‐003 Filter Media Samples – WSI to resubmit media samples 
o 15064‐A‐001 PVC Pipe – WSI to resubmit PVC Pipe with additional information 
o Filter Underlayment – WSI to submit underlayment to be used under the filters 

KWRU 017604



 

125 W Indiantown Road, Suite 201, Jupiter, FL 33458  I  Phone: (561) 748‐5956  I  Fax: (561) 748‐5958 
 

FL ‐ CG C032669 I AL – 45684 I LA – 52227 I MS – 18232MC I GA – GCCO 001333 I NC – 38755 I SC – G97817 I TN – 62419 I VA – 2705121584A 

o Backwash pumps – WSI to submit once submittals are received from the vendor 
o Gratings & Railings – WSI to submit once shop drawings are received from the vendor 
o Concrete & rebar – WSI to submit concrete bag product and rebar for stair landings 

 
RFI’s 
 

 See attached RFI Log 
o Filter Media – WSI to submit RFI requesting required depths of the media 
o Isolation Gaskets  – WSI  to  submit  RFIs  requesting  type  of  isolation  gaskets  required 

under the unistrut underdrain supports and the backwash pumps 
 
 
Changes in Work 
 

 Work Directive #1 
o Allowance for New Backwash Pumps – Purchase Order has been  issued to vendor and 

awaiting submittal data for approval  
o Allowance for New Grating and Handrails, including New Bridge Between CCCs – Change 

order has been issued to the vendor and awaiting shop drawings 
o Allowance for Reconfiguration of Backwash System Pipe and Actuated Valves – Change 

order has been issued to vendor 

 Generator Replacement 
o Awaiting pricing from Nearshore Electric to finalize proposal 
o WSI Received pricing from Nearshore Electric 03/14/18 
o WSI is currently finalizing their proposal and plan to submit 03/15/18 

 Filter Coatings Low Voltage Holiday Testing 
o WSI has received pricing from an independent 3rd party testing company to perform low 

voltage holiday testing on the structures at the coaters facility, prior to shipment 
o WSI submitted the proposal to perform the low voltage holiday testing 03/14/18 

 
Pay Applications 
 

 Pay Application #1 (February 2018) – Status of payment 
o Louis Germaine to hand deliver an approved copy to KWRU this week 
o Reminder to send all pay applications to Steve Suggs 

 Pay Application #2 (March 2018) – will be finalized at our next meeting on 03/28/18 
 
 
Open Discussion/Concerns 
 

 New  owner  furnished  generator  is  currently  in Wisconsin with  the  vendor  eager  to  ship  the 
generator ASAP 

 Generator tank modifications will be completed this week 

 WSI is finalizing the generator replacement proposal and plan to submit by 03/15/18 
 
Next Meeting 
 

 Onsite Meeting ‐ Wednesday, March 28, 2018 @ 11 A.M. 
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KWRU WWTP Filter Replacement

Request and Answer Log
Date: 03/13/2018

Job No:17-160 Page:  1 of 1

Type To Number Title Status Dated Responded Required

R_0600_20140109

RFI The Weiler Engineering 
Corporation

00001 Filter Details CLO 11/28/2017 12/05/2017 12/05/2017

Request:
Please reference the attached drawing and provide additional details on the shear gate and the piping penetrations 
between the boxes as requested. Also, please provide any pictures of the existing filter boxes.

Answer:
Response: 1. The purpose of the shear gate is to 
allow flow from the front CCC to the back CCC. The 
shear gate specifications can be found in Specification
section 15101 section 2 21. Flanges shall be welded 
were the shear gate is to be installed which will be 
towards the upper part of the tank. The flanges & 
shear gate shall be 8". 2. The underdrain shall have 
flanges on interior and exterior of the filter cell for the 
pipe to connect to. 3. Height to bottom of pipe is 52".
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