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SECTION 00945 
 

WORK DIRECTIVE CHANGE FORM 
 
 
Work Directive No.:    2018-02        
 
Name of Project: KWRU Filters and CCCs Replacement               
 
Effective Date:   March 21, 2018       
 
Owner:    KW Resort Utilities Corp.      
 
Contractor:    Wharton Smith, Inc.       
 
 
Description of Change:  Perform low-voltage holiday testing and provide NACE 
Level III inspection services for two (2) filter/CCC units as shown in the plans.  Testing and 
inspections to be performed by 3rd party as described in WSI COP No. 02    
              
 
Reason for Change:   To verify and document that coatings on the fabricated 
steel filter/CCC units has been properly applied prior to shipping.     
              
 
If a claim is made that the above change(s) have affected Contract Price or Contract Time, any 
claim for a Change Order based thereon will involve one of the following methods of 
determining the effect of the change(s). 
 
Method of Determining the Change in 
Contract Price 
 
  Time and Materials 
  Unit Prices 
  Cost Plus Fixed Fee 
  X  Other 
 
Estimated increase (decrease) in Contract 
Price = $ 6,200.00 .  If the change 
involves an additional increase, estimated 
amount is not to be exceeded without 
further authorization. 
 

Method of Determining the Change in 
Contract Time 
 
  Contractor’s Records 
  Engineer’s Records 
  X  As Specified Below 
  Other 
 
Estimated increase (decrease) in Contract 
Time =  0 days.  If the change 
involves an additional increase, estimated 
time is not to be exceeded without further 
authorization.
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