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 Case Background TC  "
Case Background" \l 1 
On August 29, 2011, Tampa Electric Company (TECO or Company) petitioned the Florida Public Service Commission (Commission) for approval of a new Big Bend (BB) Station Gypsum Storage Facility Program and the recovery of the costs of this program through the Environmental Cost Recovery Clause (ECRC) (Petition).  The TECO Petition was filed pursuant to Section 366.8255, Florida Statutes (F.S.), and Commission Order Nos. PSC-94-0044-FOF-EI and PSC-94-1207-FOF-EI.
 


In its petition, the Company asserts that in order to continue operating its BB Units 1 through 4 in compliance with applicable environmental requirements, it needs to construct and place into service a new facility at BB Station within which to store gypsum, which is a byproduct of the operation of the flue gas desulfurization (FGD) systems, commonly referred to as scrubbers, currently serving these coal-fired units. 

TECO’s petition was addressed by the Commission at the March 13, 2012, agenda conference.  The item was deferred to the April 10, May 8, and September 18 agendas in order to obtain additional information to assist the Commission’s decision-making.  Since May 8, TECO has provided responses to several sets of data requests.  The Company also filed an Interim Report concerning its gypsum disposal efforts on June 25, 2012 (Interim Report), and a Follow-Up Report and Amendment to Petition (Amended Petition), which significantly reduced the scope and the cost of the proposed new storage facility, on August 1, 2012.  Staff has analyzed the information obtained and is filing this revised recommendation. 

Pursuant to Section 366.8255(2), electric utilities may petition the Commission to recover projected environmental compliance costs required by environmental laws or regulations. According to Section 366.8255(1)(c), F.S., environmental laws or regulations include “all federal, state or local statutes, administrative regulations, orders, ordinances, resolutions, or other requirements that apply to electric utilities and are designed to protect the environment.”  If the Commission approves the utility’s petition for cost recovery through this clause, only prudently incurred costs may be recovered.
  The Commission has jurisdiction over this matter pursuant to Section 366.8255(2), F.S. 

Discussion of Issues

Issue 1:1 TC "
" \l 1 
 
 Should the Commission approve TECO’s Amended Petition for approval of the BB Gypsum Storage Facility Program and the recovery of the associated costs through the ECRC pursuant to Section 366.8255, F.S.?

Recommendation: 
 Yes.  TECO’s proposed revised BB Gypsum Storage Facility Program satisfies the statutory requirements specified in Section 366.8255, F.S., and meets the criteria for ECRC cost recovery.  (Wu, Dowds, and Murphy)  

Staff Analysis:  
TECO’s original Petition was addressed by the Commission at the March 13, 3012, agenda conference and was deferred to the April 10, 2012, and then to the May 8, 2012, agenda conference.  After extensive discussion at this latter agenda, this item was subsequently deferred in order for the Company to obtain and provide to the Commission additional information.  On August 1, 2012, TECO filed its Amended Petition and provided the additional information requested by the Commission.  Consequently, staff’s analysis is organized in two parts: section I is devoted to analyzing the information obtained prior to the May 8 agenda conference, while  section II  pertains to the Amended Petition and information obtained after the May 8 agenda conference.
Section I: Analysis of Information Obtained prior to the May 8, 2012, Agenda Conference

Need for a New Storage Facility

Gypsum is an unavoidable by-product of the operation of
 the FGD systems which are used to control sulfur dioxide (SO2) emissions.  In order to comply with the Clean Air Act Amendments of 1990 (CAAA) and a Consent Decree entered into in 2000, in United States v. Tampa Electric Company, Civ. No. 99-2524-CIV-T-23F (Consent Decree), TECO has constructed and operated FGD systems to scrub the flue gases emanating from BB Units 1 through 4.  Under the requirements set forth in paragraph 40 of the Consent Decree, TECO cannot operate its base load units at BB without scrubbing the flue gas from those units.  The Commission has previously found TECO’s FGD projects to be the most cost-effective alternative for compliance with the SO2 emissions reduction requirements of CAAA, and approved recovery of the associated costs through the ECRC.
  The Commission has acknowledged that the Consent Decree requires that the BB Units not operate un-scrubbed after 2010 (for Unit 3) and 2013 (for Units 1 and 2).


TECO has been able to sell a portion of the gypsum by-product to manufacturers who use it in the production of wallboard and cement, or for agriculture applications, etc.  TECO indicated that the allocation of the revenues from the sale of gypsum is normally split at the 50 percent level, namely, 50 percent is allocated to base rates and 50 percent allocated to the ECRC.
  Attachment A provides more details regarding the revenue allocation.  


TECO indicated
 that the Company is an industry leader in the beneficial reuse of coal combustion products (CCPs) and recycled approximately 86 percent of the total CCPs produced in 2010.  When including the CCPs temporarily stored in inventory, more than 99 percent of the Company’s 2010 CCPs will ultimately be reclaimed for beneficial use compared to an industry average of 43 percent.  The Company’s efforts on CCP sales were recognized as “commendable” in the “Review of Coal Combustion Residual Storage and Disposal Processes of the Florida Electric Industry” produced by the Commission’s Office of Auditing and Performance Analysis in December 2011.  Attachment B provides historical data regarding the amounts of gypsum produced versus marketed and remaining at the BB Station.
  As shown in Table 1 below, the Company historically has managed to market 50 percent to 130 percent of the gypsum produced at the BB Station.  Through reviewing TECO’s response to Staff’s Second Data Request, staff observed that the Company is actively seeking to contract with new buyers, and has an aggressive marketing plan in place for 2012 and beyond. 
[image: image2.emf]Table 1: Comparisons of the marketed gypsum, excess gypsum, and the total amount of gypsum produced

Gypsum Produced

(Tons) (Tons) % (Tons) %

2002 683,535 612,476 89.6% 71,059 10.4%

2003 691,547 507,404 73.4% 184,143 26.6%

2004 599,505 706,699 117.9% -107,194 -17.9%

2005 555,066 715,462 128.9% -160,396 -28.9%

2006 557,650 588,582 105.5% -30,932 -5.5%

2007 655,887 683,090 104.1% -27,203 -4.1%

2008 683,537 585,787 85.7% 97,750 14.3%

2009 560,300 444,401 79.3% 115,899 20.7%

2010 662,530 533,921 80.6% 128,609 19.4%

2011 719,982 361,234 50.2% 358,748 49.8%

10-year Total 6,369,539 5,739,056 630,483

10-year Average 636,954 573,906 90% 63,048 10%

Last 5-year Total 3,282,236 2,608,433 673,803

Last 5-year Average 656,447 521,687 79% 134,761 21%

Gypsum Excess 

Year

Gypsum Marketed

Data source: Attachment B - TECO's response to Staff's Second Data Request, No. 9.



Despite its marketing efforts and its ability to sell much of its gypsum, the Company, over time, has been left with a surplus of gypsum by-product.  As reflected in Attachment B, the lowest level of excess gypsum was negative 160,396 tons (TECO sold more than it produced) in 2005; the highest level of excess gypsum was 358,748 tons, which occurred in 2011.  As can be seen in Table 1, over the last decade, the yearly excess gypsum at the BB Station has been 63,000 tons, or approximately 10 percent of the gypsum produced.  Over the last 5 years, excess gypsum averaged 135,000 tons, or approximately 21 percent of the total produced. 

The Company has stored the excess gypsum in a 35 acre storage facility on site at the BB Station.  That storage facility and its associated conveyor system were built according to the environmental requirements in place during the early 1980s.  By its Petition, TECO reported that the capacity of the storage facility is nearly exhausted, and that there are issues with periodic dust emissions and uncertainty over ground water contamination.  In its response to Staff’s Second Data Request, the Company further reported that the existing on-site storage area could reach its limit at some point in time between August 2012 and early mid-2015, depending upon gypsum market demand.  TECO indicated that storing gypsum in an unpermitted area is not a legal option.
  Thus, absent appropriate storage, the Company could be faced with curtailment or shutdown of the units at BB Station.  Ceasing operation of these units would result in the loss of nearly 1,600 MWs of generation.  The Company asserted that it must increase its gypsum storage capacity by constructing a new gypsum storage facility on site at BB Station.  The Company indicated that the existing storage facility will continue to be utilized and serve as a secondary storage area once the new storage facility is built.

The proposed new gypsum storage facility will cover approximately 27 acres.  It is designed to benefit customers through the operating life of the BB Station.
  The new gypsum storage area addition is not being designed as a permanent storage area.  It is intended to provide an appropriate amount of “working storage” to manage temporary imbalances in supply and demand.  The new facility will hold 870,000 tons of gypsum at full capacity, complementing the existing storage area which has 1,000,000 tons of total capacity.

TECO also indicated that the proposed facility would satisfy all applicable federal and state environmental regulations, and all relevant pending environmental regulations.  Specifically, the design of the new facility would meet the criteria contained in the EPA’s proposed regulations for the management of Coal Combustion Residuals.
  The Company submitted to the Commission a 55-page detailed site plan of the proposed new facility.
  The design of the new storage facility includes a lined gypsum pile management area, along with equipment for conveying, stacking, dry storing, and truck loading of gypsum.  The new facility will also incorporate advanced dust control and liner systems.  TECO indicated that the handling system at the new facility will allow the gypsum to be sorted and stored in a manner which will enable it to be sold for manufacturing uses as the market permits.
  Construction efforts would commence in 2012 and are expected to be completed in 2015.  The Company has also submitted a 7-page critical path time line with milestones of the proposed program.
  
Cost-effectiveness of the Proposed New Storage Facility


TECO considered various alternatives to the proposed storage facility. It examined the potential for switching to a low sulfur coal in an effort to lessen the amount of gypsum produced in the scrubbing process.  Assuming the BB Station burned the same quantity of MMBTUs of coal as projected in TECO’s 2011 fuel filing, and using the current selling price of $4.30/MMBTU delivered, this option would translate to approximately $94.5 million in additional fuel costs per year.  In contrast, the proposed new storage facility will require approximately $55 million in total capital investment plus $0.4 million in annual operations and maintenance (O&M) expense.

TECO also evaluated the option of permanently disposing its gypsum in a Company-owned landfill.  An independent firm, Sargent & Lundy, was retained to perform the evaluation.  It estimated that this alternative would cost approximately $160 million to construct a landfill over 430 acres in size, plus approximately $3 million in O&M costs annually.
  Apart from its costs, the size of the landfill also makes this option not practical due to the location of the BB Station, even though it is common industry practice (nationally and in Florida).  

TECO considered the option of disposing the BB gypsum at a third-party landfill.  The Company currently produces approximately 700,000 tons of gypsum annually.  TECO stated that attempting to dispose of this amount in commercial landfills would cost an estimated $25 million per year at current disposal rates.  It would also involve prohibitively high transportation expense.  TECO had previously used a landfill in Okeechobee, and incurred roughly $40 for each ton that was disposed.  Moreover, this option is contingent on the availability of adequate space in a third-party landfill; absent such availability, the Company would be at risk of requiring the BB units to be shut down.
 


TECO also assessed the possible options of retrofitting the existing storage facility, and leasing a portion of the proposed new storage facility to another entity once it is placed in-service.  The Company indicated that retrofitting the existing gypsum storage area will not create the additional temporary storage area TECO requires to manage the ebb and flow of gypsum inventory.
  Similarly, leasing part of the proposed new storage facility to another company will not create the working area necessary to manage BB Station’s gypsum production.  Therefore, these options are not feasible.  Moreover, TECO concluded that choosing such options could necessitate the curtailment or shutdown of the units at the BB Station.
 


TECO evaluated the possibility of disposal of gypsum at a zero cost to the recipient.  TECO believes that disposal at a zero cost is not feasible because the primary determinant for consumption of gypsum is the demand for the finished product, not the price of the commodity.   TECO indicated that a reduction in the total price of gypsum (commodity cost plus transportation expense) to a purchaser may increase the purchaser’s profit margin of its end-use product.  However, this will not, by itself, create additional demand for a finished product (e.g., wallboard).
  TECO has identified possible end-users of additional gypsum and analyzed the potential of providing additional gypsum to each one.  In each case, the Company has identified issues with transportation logistics, transportation costs, or contractual arrangements with other suppliers of gypsum that constrain the Company’s ability to give gypsum away or to pay end-users to receive additional gypsum.
  TECO also evaluated the possibility of issuing a request for proposal (RFP) to increase the potential number of recipients who would be willing to accept gypsum.  The Company asserted that it is highly unlikely that a formal RFP process will identify new options for disposal due to the dynamics of geography, transportation logistics and costs, and other supply opportunities closer to the points of demand, together with reduced demand and the economic downturn.
  TECO also stated that it is not stockpiling gypsum in inventory waiting for a more favorable sales price.  TECO affirmed that the Company’s goal is to manage gypsum through beneficial reuse at the lowest and most reliable long run cost to its customers, not to achieve a certain sales price or to maintain a growing inventory until demand increases.   


Finally, TECO evaluated three different designs for the new storage area, including transporting gypsum from the FGDs to the new storage site by enclosed conveyor system, by rail, or by truck.


TECO concluded that its proposed storage facility at BB Station is the most reliable and cost-effective option.  Attachment C provides economic comparisons between the proposed new storage facility and its alternatives, as well as the assumptions behind the analyses.  It includes: (1) the estimated initial capital amount and subsequent estimated capital investments for 2011 through 2015 in nominal and 2011 dollars; (2) estimated annual amount of O&M expense for each year in nominal and 2011 dollar values, and (3) the assumptions used by TECO to derive the dollar amounts shown.  Table 2 below summarizes the results of the comparison.
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$9,374,437  $27,657,765  $1,501,498,730  $47,883,190 

$160,600,000 

$45,441,210  $43,386,201  $34,896,753 

$54,976,700  $52,914,600  $42,776,700 



Capital Investment Total (in 2011 $)                           

for period 2011 - 2015

Capital Investment Total (Net Present Value)                           

for period 2011 - 2015

O&M Expenses Total (Net Present Value)                           

for period 2011 - 2049

Table 2: Summary of the Economic Comparisons among the Alternative Gypsum Storage Options



New Storage Area 

Conveyor             
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Low Sulfur Coal

Offsite Landfill


Estimates of the Associated Costs

The proposed new gypsum storage facility is estimated to require an investment of approximately $54,976,700 in capital costs and annual operation and maintenance expenses of $365,000.  The major cost components involved in pursuing the proposed program, its associated capital costs, and estimated O&M expenses are reflected in Attachment D.  Among the activities listed, the estimates for construction, major equipment and contingency are approximately $11 million, $17 million and $8 million, respectively.

Table 3 below illustrates the revised estimated residential monthly bill impacts for a 1,000 kWh bill associated with the proposed storage facility.  TECO indicated, at the March 13, 2012, agenda conference and in its response to Staff’s Second Data Request, No.1, that because other capital projects currently recovered thought the ECRC will be fully recovered, the net incremental increase to the 2015 residential ECRC factor will be $0.11 for 1,000 kWh.

TECO expected to begin incurring costs associated with the new gypsum storage facility in 2011.  The Company indicated in its Petition that because the proposed program is appropriate for Allowance for Funds Used during Construction (AFUDC) accounting treatment, the facility’s costs will be separately accounted for while the new storage facility is under construction.  These costs will not be proposed for inclusion for ECRC cost recovery until after the new storage facility is placed in-service, which is expected to occur in early 2015.  TECO confirmed that all aspects of the proposed program would be subject to audit by the Commission.  TECO plans to start the preliminary engineering in March 2012, and targets an in-service date of April 2015.
Table 3: Estimated Residential Bill Impacts

	Year
	Residential Rate ($/1,000 kWh)

	2015
	0.41

	2016
	0.39

	2017
	0.38

	2018
	0.37

	2019
	0.35


Allocation of the Costs to Rate Classes

TECO affirmed that the proposed storage facility program is a compliance activity associated with the requirements of the CAAA and the Consent Decree.  The Company asserted, therefore, that expenditures associated with the proposed program should be allocated to rate classes on an energy basis.  This is consistent with the Commission’s precedential orders.  In Orders Nos. PSC-94-0044-FOF-EI
 and PSC-05-0998-PAA-EI,
 the Commission found that costs associated with compliance with CAAA should be allocated to rate classes in the ECRC on an energy basis, due to the strong nexus between the level of emissions which the CAAA seeks to reduce and the number of kilowatt-hours generated.  

Eligibility for the ECRC Cost Recovery

  It appears that, based on prior Commission orders and the present circumstances, the Company cannot operate the BB Units un-scrubbed, consistent with the CAAA and paragraph 40 of the Consent Decree, nor can the Company operate the units scrubbed without a new facility to store the gypsum by-product of the scrubbing process.  The proposed storage facility will enable TECO to continue operating the BB Units in compliance with the CAAA and the Consent Decree, by providing a cost-effective means to dispose of the gypsum resulting from operation of the emission control equipment serving the BB units, that cannot otherwise be sold or be sent to a third-party landfill.  Sending gypsum to a third-party landfill involves an unacceptable reliability risk, since a thirty-party landfill would have no obligation to take material from specific sources and could refuse to accept gypsum at any time;
 moreover, there would be very high associated costs, reaching up to $25 million per year, with a commensurate rate impact of approximately $1.25 per 1,000 kWh.
  
TECO has actively sought to market gypsum produced at the BB station during the past.  As the Company points out, the existing 35 acre storage capacity would have been exhausted much sooner if the Company had needed to store more excess gypsum on-site.  However, TECO has been successfully marketing this by-product, as evidenced by it being able to sell on average 79 percent (over the last 5 years) to 90 percent (over the last decade) of the gypsum produced.  Moreover, TECO has indicated that it has an active ongoing marketing plan in place which should help the Company to promote gypsum sales aggressively in the future.  Nevertheless, the Company has indicated that constructing a new storage facility is an essential component for the pursuit of TECO’s most cost-effective and preferred alternative – selling gypsum for other uses.  Staff notes that the proposed new facility is designed to provide an appropriate amount of “working storage” to manage temporary imbalances in gypsum supply and demand, rather than to serve as a permanent storage area.
  

Staff believes that construction and operation of the new gypsum storage facility is not a discretionary or voluntary project.  Instead, it is an essential environmental project that would not be constructed but for TECO's obligation to scrub the flue gases emanating from its BB coal-fired units consistent with government-imposed environmental regulations.  Staff also believes that the proposed storage facility is the most reliable and cost-effective alternative for TECO to remain in compliance with the applicable environmental mandates at BB Station, given that the capacity of the existing storage facility is nearly exhausted.  The need to construct the new storage facility was triggered after the Company's last rate case upon which base rates are currently based, and the costs of the proposed facility are not recovered through some other cost recovery mechanism or through base rates.  Therefore, staff believes that TECO’s proposed new Gypsum Storage Facility Program meets the criteria for ECRC cost recovery established by the Commission by Order No. PSC-94-0044-FOF-EI, in that: 

(a)
all expenditures will be prudently incurred after April 13, 1993; 

(b)
the activities are legally required to comply with a governmentally imposed environmental regulation enacted, became effective, or whose effect was triggered after the Company's last test year upon which rates are based; and 

(c) 
none of the expenditures are being recovered through some other cost recovery mechanism or through base rates. See id. at page 6
Section II: Analysis of Additional Information Obtained after the May 8, 2012, Agenda 
Development of Opportunities of Marketing and Off-Site Gypsum Disposal

At the May 8 agenda conference, the Commissioners suggested that TECO inquire of potential off-site gypsum consumers as to their interest in and willingness to accept gypsum.  Due to relative time constraints, it was suggested that a letter of interest be sent to potential takers asking them to indicate what quantities they would be willing to take and at what price, or, alternatively what TECO would have to pay them to take the gypsum.
TECO reported that it received three invitations to negotiate for various amounts of gypsum.
  One of these offers was from a cement manufacturer with whom TECO has a tentative agreement for 50,000 tons of gypsum, which is renewable at the taker’s discretion on an annual basis.  The only other offers received were from two wallboard manufacturers who are competitors of National Gypsum.
  TECO asserted that these offers were deemed non-viable due to the terms and conditions of the contractual agreement between TECO and National Gypsum.  TECO further indicated that during its discussions with National Gypsum it made clear that any dealing with competitors would adversely impact the long standing relationship between these two companies that has served to significantly benefit TECO’s customers.
TECO affirmed that it was continuing to pursue potential opportunities to market or dispose gypsum economically.  Since May 8 agenda, TECO has reached or is negotiating agreements with agricultural gypsum consumers to sell gypsum in Georgia, Latin America, and Africa.
  TECO has also reached one-time agreements with two separate Florida landfills, which allow TECO to landfill lower quality gypsum at a discounted rate;
 these amounts will be used to fill in gaps in these landfills between bulk waste materials.  Removal of these quantities began on July 2 and will be completed by the end of this year.

The Continuing Need for a Second Gypsum Storage Facility
It appears to staff that despite TECO’s successful development of additional gypsum  disposal opportunities, the Company and its customers still will benefit from a second gypsum working storage area.  TECO claimed that without the additional storage it will be unable to reliably and safely manage its inventory, thus necessitating the use of landfills during inventory buildups.
  It also indicated that without the new storage the Company would not be able to pursue as many marketing opportunities, because many of the off-taking agreements are negotiated on a spot basis which require a certain amount of available inventory that could be unavailable if the gypsum is sent to landfills due to storage concerns.
  
TECO reported that currently there are 853,000 tons of gypsum stored at the BB Station’s existing facility, which has a capacity of 1,000,000 tons.
  Staff notes that subsequent to the filing of TECO’s Petition in August 2011, there have been changes regarding the disposal of gypsum.  The quantities of gypsum produced at BB Station have been within the Company’s expected range; however, the consumption by TECO’s primary gypsum consumer, National Gypsum, has been less than expected.  National Gypsum is consuming gypsum at a rate below the annual minimum quantity required by its contract with TECO, and TECO indicates it is unlikely that National Gypsum will meet its contractual minimum amount in 2012 and in each subsequent year until 2017.
  As a result, TECO’s gypsum inventory in storage has grown at a faster rate than anticipated.  Additionally, due to the increase in inventory, TECO has received complaints regarding dusting from residents immediately south of the storage pile.  
TECO has notified the Commission that in order to continue to use the existing storage area and meet the current standards for ground water and surface water protection, a liner must be installed below the area by April 1, 2015, in accordance with an approved plan and schedule.
  The work is required in order to eliminate the potential for future impacts to groundwater.  Without the liner, the Company could potentially be in violation of Section 403.087, F.S,  Chapter 62-520, Florida Administrative Code, and Florida Department of Environmental Protection Consent Order 00-1275.  The addition of a new storage facility will allow TECO to install the liner while minimizing the need to landfill gypsum off-site.  It will also permit the existing storage area to continue to be used for the longer term.  The liner project will require all the gypsum from the existing storage area to be removed.  After the gypsum has been removed, it will take approximately six months to complete all the activities associated with the liner project.
  The Company is anticipating construction of the proposed new storage facility to begin as soon as possible for a completion date of mid-2014 so as to meet the compliance deadline for the liner installation at the existing storage site.
  
TECO indicated that it intends to use 200,000 tons of gypsum from the existing storage area as a protective layer over the liner of the new storage area.  This quantity will be deposited prior to the in-service date of the new storage facility, and will eliminate the need to purchase sand or other material for the required protective layer as well as reduce the overall gypsum inventory at the BB Station.
 
Reduced Scope of the Proposed New Storage Facility from that Described in Original Petition 
Recognizing and sharing the Commission’s concerns expressed over the cost of the proposed gypsum storage facility, TECO has amended its initial Petition to significantly reduce the scope and cost of the project for which it seeks recovery through the ECRC.
  The revised capital costs of the new storage facility, which has a minimum scope option, will be $21.7 million offset somewhat by higher O&M costs, compared to $55 million for the storage facility originally proposed.
TECO acknowledged that
 

in an effort to reduce the cost of the project where possible and prudent the company has worked with Sargent & Lundy (“S&L”) to review the scope of the project and provide a minimum scope option that is functional, but without some of the operational, safety and environmental features the original petition offered.  While the elimination of those features will result in the increased risk that off-takers may reject gypsum with moisture above specification and the possibility of continued dusting problems, the company acknowledges those benefits represent a significant portion of the costs. 
The new facility will still cover 27 acres and serve as a lined gypsum storage site.  The major capital components eliminated from the original scope are the conveyor system and the storage dome.  In addition to those reductions, TECO has determined that costs for flood plain mitigation, of approximately $5.4 million, included in the original Petition are not needed.

The conveyor system included in the original scope provided several benefits.  The design of the system is a pipe conveyor that encloses the gypsum during transport, greatly reducing the potential for nuisance dusting emissions.  It would transport gypsum from the point of production to the new storage area on a continuous basis without the need for manual intervention such as loading, trucking, unloading.  It would also transport gypsum above the public road thereby avoiding interference with traffic or the risk of vehicle accidents.  There are risks associated with eliminating the conveyor.  Relying on trucking to transport gypsum creates the potential for service interruptions due to trucking contractor non-performance as well as the potential for traffic accidents on public roads.  It would also increase nuisance dust emissions from loading, transporting and unloading trucks.  In order to mitigate the potential for dust emissions, the Company will implement administrative controls including: speed limits designed to minimize dust emissions; robust tarp securing procedures; avoidance of material transport on unpaved areas; and watering of roads to minimize dust emissions.

The dome is used to manage gypsum material in a moisture controlled environment for greater value at time of beneficial reuse.  Elimination of the dome increases the risk that off-site gypsum consumers may reject gypsum if the moisture content rises above the allowed level.  In the open storage area, surface gypsum that initially did not exceed the moisture content can absorb water from rainfall and exceed the maximum moisture content.  To mitigate this risk, TECO will use various pile management techniques to improve water drainage and to minimize moisture seeping into gypsum.
  
TECO acknowledges that it will rely on its best management practices to address the potential risks and problems resulting from eliminating the conveyor and the dome.  As a consequence, the estimated O&M costs of the revised project will also be higher than that of the original project.
  
Table 4 below presents the levelized annual revenue requirement for the proposed new storage facility with different scopes.  Table 5 illustrates the estimated residential monthly rate impacts for a 1,000 kWh bill associated with the proposed new storage with different scopes.  These tables show results for four different possible options for the new storage facility: the project as originally proposed, with updated cost estimate; the project with a reduced scope that excludes the conveyer system and the dome, as proposed in the Amended Petition; the reduced scope project but adding back the conveyer system; and the reduced scope project but adding back the dome.
Table 4: Levelized Annual Revenue Requirement

	(1)
	(2)
	(3)
	(4)

	Revised Cost

Original Scope

	Reduced Scope
	Reduced Scope

With Conveyor System
	Reduced Scope         with Dome

	$3,622,604
	$2,602,507
	$3,066,032
	$3,089,770





Table 5: Customer Bill Impact Comparisons

	Year
	Residential Rate ($/1,000 kWh)

	
	(1)
	(2)
	(3)
	(4)

	
	Revised Cost

Original Scope 
	Reduced Scope
	Reduced Scope with Dome
	Reduced Scope                with Conveyor

	2014
	0.01
	0.18
	0.22
	0.01

	2015
	0.33
	0.14
	0.17
	0.29

	2016
	0.30
	0.12
	0.15
	0.26

	2017
	0.29
	0.11
	0.14
	0.25

	2018
	0.28
	0.10
	0.14
	0.24


Analysis and Recommendation
TECO is continuing its efforts to develop opportunities to market and economically dispose of its excess gypsum produced at the BB Station.  However, the Company nevertheless believes that a second gypsum storage facility will still be necessary.  It will help the Company to be better positioned for pursuing as many sales opportunities as possible regarding gypsum acquisition by off-site gypsum consumers; to reliably and safely manage its gypsum inventory while avoiding the use of landfills; and to facilitate compliance with an environmental requirement of remediating and lining the existing storage by April 2015. 
To address the Commission’s concern over the cost, TECO has amended its original petition to remove certain project components, which has significantly reduced the associated capital costs of the proposed program.  The levelized annual revenue requirement and the customer bill impact associated with the amended program are shown in column (2) of tables 4 and 5 respectively.  TECO has evaluated the increased environmental and economic risks resulting from reducing the scope of the program, and the Company believes that the revised program is the most viable and cost-effective alternative that can be permitted in an environmentally acceptable manner.
Construction and operation of the revised new gypsum storage facility is not a discretionary or voluntary project.  Instead, it is an essential environmental project that would not be constructed but for TECO’s obligation to scrub the flue gases from its BB Station coal-fired units consistent with the CAAA and Consent Decree.  The proposed program meets the criteria for ECRC cost recovery established by the Commission by Order No. PSC-94-0044-FOF-EI.

Based on the above, staff recommends that the Commission approve TECO’s amended new gypsum storage facility program at its BB Station pursuant to Section 366.8255, F.S.  Staff also recommends that the costs associated with the proposed project be allocated to rate classes on an energy basis.

Issue 2:2 TC "
" \l 1 
 
 Should this docket be closed?

Recommendation: 
 Yes. This docket should be closed upon issuance of a Consummating Order unless a person whose substantial interests are affected by the Commission’s decision files a protest within 21 days of the issuance of the proposed agency action.   (Murphy) 

Staff Analysis: 
 If no timely protest to the proposed agency action is filed within 21 days, this docket should be closed upon the issuance of a Consummating Order, unless a person whose substantial interests are affected by the Commission’s decision files a protest within 21 days of the issuance of the proposed agency action.

Attachment A – Allocation of the revenue from the sale of gypsum
---------------------------------------------------------------------------------------------------------------------

TAMPA ELECTRIC COMPANY


DOCKET NO. 110262-EI
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BATES STAMPED PAGES: 165


FILED:  MARCH 23, 2012

14.
Referring to revenues from sales of gypsum, Mr. H. Bryant of TECO stated, at the March 13, 2012, agenda conference, that “it is basically split fifty-fifty. 50% goes to the Company, and 50% goes back to customers. . . .”  Is this statement correct?  Please provide a detailed explanation of how the revenues generated by selling gypsum are distributed between the ECRC, base rates, and the Company (and the methodology employed), and why this distribution is reasonable and fair.  Please cite the Commission order(s), if any, approving the allocation methodology and indicate how long TECO has employed the current methodology.

A. The statement is referring to the disposition of gypsum revenue derived from the sale of gypsum produced from the operation of two FGD systems (“scrubbers”) at Big Bend Station.  The key to understanding the statement is determining the source of funding for the construction of the scrubbers. The scrubber for Big Bend Unit 4 went in-service in 1985 and was funded through base rates.  Big Bend Unit 3 was integrated into that scrubber in 1996.  The scrubber for Big Bend Units 1 and 2 went in-service December 1999 and by Commission decision was funded through the ECRC.  Therefore, the revenue from the sale of gypsum produced by the scrubbers is nominally split at a 50 percent level, namely, 50 percent is allocated toward base rates as an offset to total overall costs included in base rates and 50 percent is allocated toward the ECRC as an offset to total overall costs included in the ECRC.  In both cases, the revenue offset has the impact of lowering the two rates that would otherwise be levied against customers.

The decision to manage gypsum revenues in this manner was determined during the FPSC audit of the 2000 ECRC True-up Filing.  At that time, the scrubber for Big Bend Units 1 and 2 had been online for one year of commercial operation and it was necessary to establish the procedure in which the revenue from the sale of gypsum as well as the cost of raw materials, or consumables, used to produce the gypsum would be managed.  The method utilized has been audited every year since 2000 and has been accepted at the annual ECRC hearings as the appropriate, fair and reasonable treatment of gypsum revenue and consumables cost from Big Bend Station.

Abashment B – Historical data of the amount of gypsum produced versus marketed and remained at the BB Station
---------------------------------------------------------------------------------------------------------------------

TAMPA ELECTRIC COMPANY


DOCKET NO. 110262-EI
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FILED:  MARCH 23, 2012

9.
Referring to the table included in TECO’s response to Staff’s Information Data Request No.1, please provide the following information:


(a)
Additional column to show the percentage of gypsum sold vs. produced;


(b)
All the data extending to year 1999.

A.

a.
The table below is similar to Tampa Electric’s response to Staff’s Informal Data Request, No. 1 with an additional column reflecting the percentage of gypsum sold vs. produced and with all the data from 1999 forward.

	Year
	Produced (Tons)
	Marketed 

(Tons)
	Sales Revenue ($)
	Difference (Tons)
	Difference 

(%)*

	1999
	339,871
	416,656
	1,939,933
	(76,785)
	123%

	2000
	692,450
	474,696
	2,179,096
	217,754
	69%

	2001
	819,291
	757,601
	3,157,920
	61,690
	92%

	2002
	683,535
	612,476
	2,766,334
	71,059
	90%

	2003
	691,547
	507,404
	2,194,332
	184,143
	73%

	2004
	599,505
	706,699
	3,012,256
	(107,194)
	118%

	2005
	555,066
	715,462
	2,393,087
	(160,396)
	129%

	2006
	557,650
	588,582
	2,497,793
	(30,932)
	106%

	2007
	655,887
	683,090
	2,517,237
	(27,203)
	104%

	2008
	683,537
	585,787
	2,949,187
	97,750
	86%

	2009
	560,300
	444,401
	2,216,892
	115,899
	79%

	2010
	662,530
	533,921
	2,129,724
	128,609
	81%

	2011
	719,982
	361,234
	1,667,124
	358,748
	50%



*Percentages higher than 100 percent include sales from inventory.

Attachment C – Economic comparisons between TECO proposed new storage facility and its alternatives, as well as the assumptions used
---------------------------------------------------------------------------------------------------------------------
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11.
Please refer to Exhibit B Net Present Value Analyses of TECO’s petition. For each of the five scenarios included, please provide the following information:

(a)
All the assumptions (general to all scenarios and specific to the individual scenario) that TECO used to derive the dollar amount presented;

(f)
The estimated initial capital investment amount, if any, and any subsequent estimated investment expressed in nominal and 2011 dollar values, in the years that these investments occur and why; 
(g)
The estimated annual amount of O&M expense for each year in nominal and 2011 dollar values; 

A.
a.  
Please see the tables below reflecting the assumptions used by Tampa Electric to derive the dollar amounts present.

Assumptions

	Gypsum Options
	Capital Investment ($)
	AFUDC Amount ($)
	Depreciation

($/year)
	Depreciation Rate (%)
	Asset Life (Years)
	O&M****

($)
	O&M Escalation Rate ($)


	Transportation Savings*

($)

	New Storage Area-Conveyor
	54,976,700
	5,196,669
	143,270
	2.4
	35
	77,000
	2.2
	56,659,346

	New Storage Area-Rail
	52,914,600
	4,693,873
	137,163
	2.4
	35
	590,000
	2.2
	56,659,346

	New Storage Area-Truck
	42,776,700
	3,577,403
	110,367
	2.4
	35
	1,740,700
	2.2
	56,659,346

	Fuel Switch

Low Sulfur Coal**
	n/a
	n/a
	n/a
	n/a
	n/a
	94,500,000
	2.2
	n/a

	Offsite Landfill***
	160,600,000
	n/a
	382,381
	2.4
	35
	2,943,243
	2.2
	n/a


*Transportation Savings is a savings of $2.50 per ton with an escalation rate of 2.2 percent to have gypsum delivered to National Gypsum’s facility.  Savings increases each year to offset O&M and declines due to retirement of units. 
** To perform the analysis on switching fuel to low sulfur coal, Tampa Electric assumed low sulfur, Powder River Basin coal would be the most cost-effective option at $4.39/MMBtu.

***Offsite Landfill is company-owned landfill.

****O&M is reflective of first year costs.

Expected Gypsum Production by Year*
	Year
	Total Production (Tons)
	Year
	Total Production (Tons)

	2015
	709,748
	2033
	736,762

	2016
	712,362
	2034
	736,215

	2017
	710,289
	2035
	685,306

	2018
	710,644
	2036
	560,944

	2019
	714,947
	2037
	560,357

	2020
	720,387
	2038
	440,751

	2021
	733,611
	2039
	371,236

	2022
	733,712
	2040
	378,188

	2023
	730,204
	2041
	284,324

	2024
	735,461
	2042
	219,017

	2025
	734,812
	2043
	218,993

	2026
	734,383
	2044
	219,500

	2027
	733,022
	2045
	219,111

	2028
	736,697
	2046
	218,915

	2029
	735,952
	2047
	218,984

	2030
	735,612
	2048
	219,562

	2031
	732,674
	2049
	218,971

	2032
	736,412
	
	


*The expected production of gypsum per year was used to calculate the transportation savings.
f.
Please see the table below reflecting the estimated initial capital amount and subsequent estimated capital investments for 2011 through 2015 in nominal and 2011 dollars.

	Year
	New Storage Area

Conveyor
	New Storage Area

Rail
	New Storage Area

Truck

	2011
	$          1,772,000
	$          1,762,000
	$          1,832,000

	2012
	$          9,023,000
	$          5,688,300
	$          4,035,000

	2013
	$        11,378,600
	$        11,185,000
	$          8,414,600

	2014
	$        24,972,400
	$        27,073,666
	$        20,178,000

	2015
	$          7,830,700
	$          7,205,634
	$          8,317,100

	Capital Investment Total
	$        54,976,700
	$        52,914,600
	$        42,776,700

	NPV
	      $        45,441,210
	      $        43,386,201
	      $       34,896,753



g.
Please see the table below for the estimated annual amount of O&M expense for each year in nominal and 2011 dollar values.

	
	New Storage Area
	New Storage Area
	New Storage Area
	Fuel Switch
	Offsite 

	Year
	Conveyor
	Rail
	Truck
	Low Sulfur Coal
	Landfill

	2015
	$              77,000
	$            590,000
	$          1,740,700
	$        94,500,000
	$      2,943,243

	2016
	$            154,000
	$            602,980
	$          1,778,995
	$        96,579,000
	$      3,007,995

	2017
	$            256,000
	$            616,246
	$          1,818,133
	$        98,703,738
	$      3,074,170

	2018
	$            359,000
	$            629,803
	$          1,858,132
	$       100,875,220
	$      3,141,802

	2019
	$            359,000
	$            643,659
	$          1,899,011
	$       103,094,475
	$      3,210,922

	2020
	$            359,000
	$            657,819
	$          1,940,789
	$       105,362,554
	$      3,281,562

	2021
	$            359,000
	$            672,291
	$          1,983,487
	$       107,680,530
	$      3,353,757

	2022
	$            360,000
	$            687,082
	$          2,027,123
	$       110,049,501
	$      3,427,539

	2023
	$            360,000
	$            702,197
	$          2,071,720
	$       112,470,590
	$      3,502,945

	2024
	$            360,000
	$            717,646
	$          2,117,298
	$       114,944,943
	$      3,580,010

	2025
	$            360,000
	$            733,434
	$          2,163,879
	$       117,473,732
	$      3,658,770

	2026
	$            360,000
	$            749,569
	$          2,211,484
	$       120,058,154
	$      3,739,263

	2027
	$            361,000
	$            766,060
	$          2,260,137
	$       122,699,434
	$      3,821,527

	2028
	$            361,000
	$            782,913
	$          2,309,860
	$       125,398,821
	$      3,905,600

	2029
	$            361,000
	$            800,137
	$          2,360,676
	$       128,157,595
	$      3,991,524

	2030
	$            361,000
	$            817,740
	$          2,412,611
	$       130,977,062
	$      4,079,337

	2031
	$            362,000
	$            835,731
	$          2,465,689
	$       133,858,558
	$      4,169,082

	2032
	$            362,000
	$            854,117
	$          2,519,934
	$       136,803,446
	$      4,260,802

	2033
	$            362,000
	$            872,907
	$          2,575,372
	$       139,813,122
	$      4,354,540

	2034
	$            362,000
	$            892,111
	$          2,632,031
	$       142,889,010
	$      4,450,340

	2035
	$            363,000
	$            911,738
	$          2,689,935
	$       146,032,569
	$      4,548,247

	2036
	$            363,000
	$            931,796
	$          2,749,114
	$       149,245,285
	$      4,648,309

	2037
	$            363,000
	$            952,295
	$          2,809,594
	$       152,528,681
	$      4,750,572

	2038
	$            364,000
	$            973,246
	$          2,871,406
	$       155,884,312
	$      4,855,084

	2039
	$            364,000
	$            994,657
	$          2,934,576
	$       159,313,767
	$      4,961,896

	2040
	$            364,000
	$          1,016,540
	$          2,999,137
	$       162,818,670
	$      5,071,058

	2041
	$            364,000
	$          1,038,904
	$          3,065,118
	$       166,400,681
	$      5,182,621

	2042
	$            365,000
	$          1,061,760
	$          3,132,551
	$       170,061,496
	$      5,296,639

	2043
	$            365,000
	$          1,085,118
	$          3,201,467
	$       173,802,849
	$      5,413,165

	2044
	$            365,000
	$          1,108,991
	$          3,271,899
	$       177,626,512
	$      5,532,254

	2045
	$            366,000
	$          1,133,389
	$          3,343,881
	$       181,534,295
	$      5,653,964

	2046
	$            366,000
	$          1,158,323
	$          3,417,446
	$       185,528,049
	$      5,778,351

	2047
	$            366,000
	$          1,183,806
	$          3,492,630
	$       189,609,666
	$      5,905,475

	2048
	$            367,000
	$          1,209,850
	$          3,569,468
	$       193,781,079
	$      6,035,395

	2049
	$            367,000
	$          1,236,467
	$          3,647,996
	$       198,044,263
	$      6,168,174

	NPV
	$3,969,428
	$9,374,437
	$27,657,765
	$1,501,498,730
	$47,883,190


Attachment D – Breakdown of the Estimated Costs of the Proposed New Storage Facility
Table 4: Capital Costs Breakdown 
	
	Major Activities of the Proposed New Facility
	Associated Costs

	1
	Construction Activities
	$11,229,900

	2
	Engineering
	3,583,000

	3
	Major Equipment
	17,173,900

	4
	Floodplain Compensation, Wetlands Mitigation
	5,442,500

	
	Project/Construction Management
	4,347,500

	5
	Silo & Stackout
	2,300,000

	6
	Storage Area Liner
	2,756,700

	7
	Contingency
	8,143,200

	
	Total 
	$54,976,700



Table 5: O&M Costs Breakdown 
	
	Major Parts Requiring the Maintenance
	Associated Costs

	1
	Conveyor belts, rollers, head and tail pulleys, belt scrappers/ cleaners, tracking/ alignment issues, and other mechanical components
	$175,000

	2
	Drive motors, gear boxes, electrical equipment and related cabling
	125,000

	3
	Control systems, lighting, and structural steel repairs
	65,000

	
	Total
	$365,000


Data source: Exhibit A of the Petition, page 13.
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� TECO’s response to Staff’s Sixth Data Request, Nos. 1 (f) and (g).


� TECO’s response to Staff’s Sixth Data Request, No. 2 (g).


� Follow-Up Report and Amendment to Petition, p. 5.


� Follow-Up Report and Amendment to Petition, p. 5.


� TECO’s Response to Staff’s Sixth Data Request, No. 2 (c).
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� TECO’s Response to Staff’s Sixth Data Request, Nos. 2 (b) and (c).
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