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	Staff's First Set of Interrogatories to
	Florida Power & Light Company (Nos. 1-9)
	DEFINITIONS
	INTERROGATORIES
	1. Please provide in further detail (beyond the categorical assignments described in MJ-2) individualized reasons for the following variances as reported in Exhibit MJ-1.
	2. Please refer to page 5, lines 18-23 and page 6, lines 1-3 of Witness Jarro’s April 1, 2025 testimony. Witness Jarro states that generally the acceleration of a project does not impact the total project cost.
	a. Were any total overall project costs impacted by project acceleration in 2024?
	b. If so, please list these projects and explain how the total project cost was impacted.

	3. Please refer to page 6, lines 4-12 of Witness Jarro’s April 1, 2025 testimony. Witness Jarro states that generally the delay of a project does not impact the total project cost.
	a. Were any total overall project costs impacted by project delays in 2024?
	b. If so, please list these projects and explain how the total project cost was impacted.

	4. Please refer to page 6, lines 13-20 of Witness Jarro’s April 1, 2025 testimony. Do all project estimate changes made by FPL in 2024 keep compliance with FPL’s 2023 commission-approved SPP?
	5. Please refer to page 6, lines 21-23 and page 7, lines 1-12 of Witness Jarro’s April 1, 2025 testimony.
	a. Are any allowances made to anticipate and make provisions for impacts that extreme weather events have on SPP projects?
	b. If yes, please explain. If no, why not?

	6. Please refer to page 7, lines 14-22 and page 8, lines 1-2 of Witness Jarro’s April 1, 2025 testimony. Witness Jarro states that an increase in the costs of materials and supplies due to inflation impacted costs associated with SPP projects, as well...
	a. What specific supply chain constraints increased the costs of materials or supplies in 2024?
	b. Does FPL take steps to account for inflation and other rising costs in its SPP project projections?
	c. If yes, please explain.

	7. Please refer to Form 4A of exhibit RLH-1 from the April 1, 2025 testimony of Witness Hume.
	a. Please explain the $2,294,047 variance in the Distribution Feeder Hardening Program O&M costs.
	b. Please explain the (22.30%) variance in the Distribution Inspection Program O&M costs.
	c. Please explain the (110.36%) variance in the Transmission Hardening Program O&M costs.
	d. Please explain the 25.32% variance in the Transmission Vegetation Management Program O&M costs.
	e. Please explain the (99.79%) variance in the Distribution Lateral Hardening Program O&M costs.

	8. Please refer to Form 6A of exhibit RLH-1 from the April 1, 2025 testimony of Witness Hume. Please explain the 31.38% variance in the Distribution Vegetation Management Capital Investment Program costs.
	9. Please refer to page 29 of Exhibit MJ-1 from the April 1, 2025 testimony of Witness Jarro. Please explain the absence of the Dade County Dumfoundling project from the Substation Storm Surge/Flood Mitigation Program - Capital Expenditure table.
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