





	Staff's Second Set of Interrogatories to
	Duke Energy Florida, LLC (Nos. 13-20)
	DEFINITIONS
	INTERROGATORIES
	13. Please refer to page 5, lines 6-12 of Witness Menendez’s May 1, 2025 testimony. Witness Menendez states that DEF will record costs related to increased workload in areas such as IT, billing, legal, regulatory, and accounting in the deferred accoun...
	a. Is recording costs related to IT, billing, legal, regulatory, and accounting in a deferred account compliant with Rule 25-6.031?
	b. Does DEF plan to record any of these costs in a deferred account for the company’s 2026 SPP?
	c. What other costs, if any, are also included in the deferred account?

	14. Please refer to the May 1, 2025 testimony of Witness Menendez Form 4 E, Exhibit No. (CAM-2), page 4.
	a. Please explain the variance of 31.9% for Feeder Hardening – Distribution.
	b. Please explain the variance of -72.9% for FH - Wood Pole Replacement & Inspection.
	c. Please explain the variance of -70.5% for LH - Wood Pole Replacement & Inspection.
	d. Please explain the variance of -100% for Structure Hardening - Trans – GOAB.
	e. Please explain the variance of -80.9% for SPP Implementation Costs.

	15. Please refer to the May 1, 2025 testimony of Witness Menendez Form 6 E, Exhibit No. (CAM-2), page 21.
	a. Please explain the variance of -15.5% for FH - Wood Pole Replacement & Inspection.
	b. Please explain the variance of -20.9% for LH - Wood Pole Replacement & Inspection.
	c. Please explain the variance of -30.0% for Structure Hardening - Trans - GOAB.
	d. Please explain the variance of 100% for Substation Flood Mitigation.
	e. Please explain the variance of -38.2% for UG - Flood Mitigation.
	f. Please explain the variance of -45.0% for UG - Lateral Hardening.

	18. Please refer to page 7, lines 19-23 of witness Brong’s May 1, 2025 testimony. Witness Brong states that the variance in DEF’s Substation Flood Mitigation program is “due to the timing of procuring material and equipment as well as engineering work...
	a. Will recovery of costs in this docket for engineering work on projects that are approved in DEF’s 2026 SPP to begin work in 2026 and 2027 keep DEF in compliance with the company’s Commission approved 2022 SPP?
	b. Will a request for a recovery of costs for engineering work in 2025 for projects that are in a plan that is approved to go into effect January 1, 2026 keep DEF in compliance with Rule 25-6.031?

	19. Please fill out the following table with the project costs that are projected to be recovered through base rates and amounts that are projected to be recovered through the SPPCRC for each of the respective SPP programs for the year 2025.
	20. Please fill out the following table with the project costs that are projected to be recovered through base rates and amounts that are projected to be recovered through the SPPCRC for each of the respective SPP programs for the year 2026.
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