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	Staff's Third Set of Interrogatories to
	Duke Energy Florida, LLC (Nos. 15-25)
	DEFINITIONS
	INTERROGATORIES
	15. Please refer to the May 26, 2026 testimony of Witness E. Robert McCabe page 7, lines 1- 6. For the company’s underground flood mitigation program/projects that were in progress in  2025, please provide:
	a. Please describe DEF’s projected timeline for completion of the remaining Underground Flood Mitigation construction units in 2026.
	b. Please provide when DEF plans on completing the pad upgrade and connections for hardening efforts.

	16. Please refer to the May 1, 2026 testimony of Witness A. Christopher Menendez Form 4E,  Exhibit No. (CAM-2), page 4.
	a. Please explain the variance of 186% for Feeder Hardening – Distribution.
	b. Please explain the variance of 225.6% for Feeder Hardening – Wood pole replacement & Inspection.
	c. Please explain the variance of 209.7% for lateral Hardening – O/H.
	d. Please explain the variance of 84.4% for Structure Hardening – Trans – Tower Upgrades.
	e. Please explain the variance of 100% for UG – Flood Mitigation.
	f. Please explain the variance of 1,345.7% for UG – Lateral Hardening.

	17. Please refer to the May 1, 2026 testimony of Witness A. Christopher Menendez Form 6E,  Exhibit No. (CAM-2), page 30.
	a. Please explain the variance of $6,941,296 for Feeder Hardening – Distribution.
	b. Please explain the variance of -37.6% for FH – Wood Pole Replacement & Inspection.
	c. Please explain the variance of -83.9% for Substation Flood Mitigation.

	18. Please refer to the May 1, 2026 testimony of Witness E. Robert McCabe page 5, lines 12- 18.
	a. Please explain the forecasting methodology DEF used to estimate the initial Feeder Hardening spending projection.
	b. Please identify the specific costs that were lower than anticipated and explain why DEF’s forecasting methods were unable to accurately project those costs.
	c. How does DEF plan on updating their projection models to improve the accuracy of future estimates and forecasting assumptions?

	19. Please refer to the May 1, 2026 testimony of Witness E. Robert McCabe page 5, lines 20- 23, and page 6, lines 1-5.
	a. Please explain the forecasting methodology DEF used to estimate the initial Lateral Hardening spending projection.
	a. Please identify the specific capital investments that were higher than anticipated and explain why DEF’s forecasting methods were unable to accurately project those costs.
	b. How does DEF plan on updating their projection models to improve the accuracy of future estimates and forecasting assumptions?
	c. Please explain why more customer locations required full conversion costs than anticipated.
	d. DEF has had issues in prior years with identifying which customer locations it would be practical to use an adapter kit for. What steps is DEF taking to improve expectations in the field going forward?

	20. Please refer to the May 1, 2026 testimony of Witness E. Robert McCabe page 6, lines 16- 22.
	a. Where are the specific projects located that need more switchgear equipment than other project locations?
	b. Why do these specific projects in these flood areas need more switchgear equipment?

	21. Please refer to the May 1, 2026 testimony of Witness Robert Brong page 5, lines 22-23,  and page 6, lines 1-5.
	a. Please explain the forecasting methodology DEF used to estimate the cost of labor for its Structure Hardening Program.
	b. How does DEF plan on updating their projection models to improve the accuracy of future estimates regarding labor rates?

	22. Please refer to the May 1, 2026 testimony of witness Robert Brong page 7 lines 1-6.
	a. How does DEF plan on updating their projection models to improve the accuracy of future estimates and forecasting assumptions regarding their Substation Flood Mitigation Program?

	23. Please refer to the May 1, 2026 testimony of Witness Robert Brong page 7, lines 10-14.
	a. Please explain why DEF did not anticipate being able to use internal resources for its Substation Hardening Program.
	b. Does DEF expect to continue to see these cost reductions going forward?

	24. Please refer to the May 1, 2026 testimony of Witness Robert Brong page 7, lines 16-23.
	a. Please further explain how completing 377 additional miles would not increase the cost estimate for this program.

	25. Please refer to the May 1, 2026 testimony of Witness E. Robert Brong page 9, lines 21- 23, and page 10, lines 1-6.
	a. Of the 1,285 units, what percentage of the poles will be concrete and what percentage will be wood?
	b. Please provide an example in which DEF upgraded a unit to SPP standards through other emergent means.
	c. Through which cost-recovery mechanism were the costs for these emergent upgrades recovered?
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