

**Dorothy Menasco**

---

**From:** Trina Collins [TCollins@RSBattorneys.com]  
**Sent:** Thursday, January 29, 2009 4:20 PM  
**To:** Filings@psc.state.fl.us  
**Cc:** burkimwater@aol.com; Martin Friedman; Christian W. Marcelli; Trina Collins  
**Subject:** Filing in Docket No. 060246-WS; Gold Coast Utility Corp.'s Application for an Increase in Water and Wastewater Rates in Polk County, Florida by Gold Coast Utility Corp.  
**Importance:** High  
**Attachments:** PSC Clerk 025 (4th Pro forma items update).ltr.01-29-2009.pdf

- a. Martin S. Friedman, Esq.  
Christian W. Marcelli, Esq.  
Rose, Sundstrom & Bentley, LLP  
Sanlando Center  
2180 W. State Road 434, Suite 2118  
Longwood, FL 32779  
Phone: (407) 830-6331  
Fax: (407) 830-8522  
Email: [mfriedman@rsbattorneys.com](mailto:mfriedman@rsbattorneys.com)  
[cmarcelli@rsbattorneys.com](mailto:cmarcelli@rsbattorneys.com)
- b. Docket No.: 060246-WS; Gold Coast Utility Corp.'s Application for an Increase in Water and Wastewater Rates in Polk County, Florida by Gold Coast Utility Corp. - Filing Gold Coast Utility Corp.'s updated summary of the status of the proforma plant additions approved as required by Commission Order PSC-07-0609-PAA-WS.
- c. Gold Coast Utility Corp.
- d. 2 Pages.
- e. Letter to Commission Clerk and updated summary of the status of the proforma plant additions - 2 pages.

1/29/2009

DOCUMENT NUMBER-DATE  
00759 JAN 29 8  
FPSC-COMMISSION CLERK

LAW OFFICES  
**ROSE, SUNDSTROM & BENTLEY, LLP**  
2548 BLAIRSTONE PINES DRIVE  
TALLAHASSEE, FLORIDA 32301

FREDERICK L. ASCHAUER, JR.  
CHRIS H BENTLEY, P.A.  
ROBERT C. BRANNAN  
F. MARSHALL DETERDING  
JOHN R. JENKINS, P.A.  
KYLE L. KEMPER  
STEVEN T. MINDLIN, P.A.  
CHASITY H. O'STEEN  
WILLIAM E. SUNDSTROM, P.A.  
DIANE D. TREMOR, P.A.  
JOHN L. WHARTON  
ROBERT M. C. ROSE (1924-2006)

(850) 877-6555  
FAX (850) 656-4029  
www.rsbatorneys.com

REPLY TO CENTRAL FLORIDA OFFICE

CENTRAL FLORIDA OFFICE  
SANLANDO CENTER  
2180 W. STATE ROAD 434, SUITE 2118  
LONGWOOD, FLORIDA 32779  
(407) 830-6331  
FAX (407) 830-8522

MARTIN S. FRIEDMAN, P.A.  
BRIAN J. STREET

CHRISTIAN W. MARCELLI, OF COUNSEL  
(LICENSED IN NEW YORK ONLY)

January 29, 2009

**E-FILING**

Ann Cole, Commission Clerk  
Office of Commission Clerk  
Florida Public Service Commission  
2540 Shumard Oak Boulevard  
Tallahassee, FL 32399

RE: Docket No. 060246-WS; Gold Coast Utility Corp.'s Application for an Increase in Water and Wastewater Rates in Polk, County, Florida by Gold Coast Utility Corp.  
Our File No.: 40057.05

Dear Ms. Cole:

As required by Commission Order PSC-07-0609-PAA-WS, enclosed is an updated summary of the status of the proforma plant additions approved in the aforementioned Order. Please note that the numbered items refer to the items in Table 4-1 on page 11 of the above-referenced Order.

Should you or the Staff have any questions regarding this filing, please do not hesitate to give me a call.

Very truly yours,



CHRISTIAN W. MARCELLI  
Of Counsel

CWM/tlc  
Enclosure

cc: Mr. Keith Burge (w/enclosure)(via e-mail)

M:\1 ALTAMONTE\GOLD COAST UTILITY CORP\(.05) 2005 RATE CASE\PSC Clerk 025 (4th Pro forma items update).ltr.doc

DOCUMENT NUMBER-DATE

00759 JAN 29 8

FPSC-COMMISSION CLERK

# Gold Coast Utility Corp.

12292 Florida Avenue  
Stuart, FL 34994

January 26, 2009

Rose, Sundstrom, & Bentley  
Attn: Christian W. Marcelli  
2180 West State Road 434, Suite 2118  
Longwood, FL 32779

Re: Proforma plant additions (4th update)

Dear Mr. Marcelli:

I am writing this letter to give you an update concerning the installation of the proforma plant additions. *I will attempt to explain each in the same numerical format as your email.*

12. We have received the permit from the Polk County DOH and are ready to move forward with this project. It should be completed within the next 90 days.

13. We have purchased all of the equipment and materials and they will arrive on site this Thursday. Installation will begin immediately and should be completed early next week.

22. This item is scheduled to be installed this coming Wednesday and the whole project should be completed by early next week.

If you should have any further questions please do not hesitate to contact me at (772) 201-3299.

Sincerely,

Keith A. Burge  
Director of Utility Operations  
Gold Coast Utility Corp.