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BEFORE THE FLORIDA PUBLIC SERVICE COMMISSION 

In re:  Storm Protection Plan ) DOCKET NO. 20220010-EI 
Cost Recovery  Clause ) FILED: October 14, 2022 
_________________________________________ ) 

AMENDED PETITION OF TAMPA ELECTRIC COMPANY 

Tampa Electric Company (“Tampa Electric” or “company”), hereby petitions the 

Commission for approval of the company’s storm protection cost recovery true-up and the cost 

recovery factors proposed for use during the period January 2023 through December 2023.  In 

support thereof, says: 

Procedural Background 

1. On May 2, 2022, Tampa Electric filed a Petition for approval of storm protection

cost recovery factors for the period January 2023 through December 2023 in the above-captioned 

docket. See DN 02728-2022. 

2. On August 9, 2022, Tampa Electric filed a Revised version of that Petition to

reflect the company’s updated 2023 load forecast and associated updated 2023 billing 

determinants. See DN 05342-2022. 

3. On October 4, 2022, the Florida Public Service Commission voted to approve

Tampa Electric’s 2022-2031 Storm Protection Plan with a single modification to prospectively 

eliminate the company’s Transmission Access Enhancement Program as of December 31, 2022. 

See DN 08640-2022 (vote sheet); DN 09021-2022 (transcript of agenda conference). 

4. Rule 25-6.031(2) states: “If the Commission approves the utility’s Storm

Protection Plan with modifications, the utility shall, within 15 business days, file an amended 

cost recovery petition and supporting testimony reflecting the modifications.” 
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5. In accordance with Rule 25-6.031(2), Tampa Electric files this Amended Petition,

which supersedes the prior Revised Petition.  This Amended Petition sets out the company’s 

proposed storm protection cost recovery factors for the period January 2023 through December 

2023, as modified to reflect removal of the Transmission Access Enhancement Program as of 

December 31, 2022. 

Storm Protection Cost Recovery 

6. During the period January through December 2021, Tampa Electric incurred actual

storm protection costs of $115,236,172.  The company’s actual Storm Protection Plan Cost 

Recovery Clause jurisdictionally separated revenue requirements incurred during the period January 

through December 2021 were $29,396,966.  The amount collected through the Storm Protection 

Plan Cost Recovery Clause was $40,765,761.  The true-up amount for January through December 

2021 was an over-recovery of $4,939,848 including interest.  (See Exhibit No. MRR-1; Schedule A-

1, page 1 of 1, filed April 1, 2022). 

7. During the period January through December 2022, the company anticipates

incurring expenses of $186,097,418, resulting in a period revenue requirement of $44,509,782.  For 

the period January through December 2022, the total net true-up /over-recovery is estimated to be 

$5,264,627 including interest.  (See Exhibit No. MRR-2; Schedule E-1, page 1 of 1).   

8. For the forthcoming cost recovery period January through December 2023, Tampa

Electric projects its total incremental storm protection costs to be $184,253,131, resulting in a 

revenue requirement of $65,112,019.  Tampa Electric's projected revenue requirements for the 

projection period are estimated to be $54,257,285, including true-up estimates that recognize the 

January through December 2022 cost recovery period, and utilizing the appropriate recognition of 

Federal Energy Regulatory Commission transmission jurisdictional separation, revenue tax factors 
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and the rate design and cost allocation as put forth in Docket No. 20210034-EI, the required storm 

protection cost recovery factors are as follows:  

Rate Schedule  Cost Recovery Factors (cents per kWh) 

RS 0.373 

GS and CS 0.400 

GSD Optional–Secondary 0.147 

GSD Optional–Primary 0.145 

GSD Optional–Subtransmission 0.144 

LS-1, LS-2 1.466 

Rate Schedule  Cost Recovery Factors (dollars per kW) 

GSD-Secondary 0.62 

GSD-Primary  0.61 

GSD-Subtransmission  0.60 

SBD–Secondary 0.62 

SBD–Primary  0.61 

SBD–Subtransmission  0.60 

GSLD-Primary 0.50 

GSLD–Subtransmission 0.05 

(See Exhibit No. MRR-3; Schedule P-1c, Page 1 of 1) 

9. The storm protection cost recovery factors proposed above were prepared using

2023 billing determinants based on the company’s most recent load forecast prepared in July 2022. 

10. On September 12, 2022, the Commission entered an order approving Tampa

Electric’s petition to implement a change in the company’s authorized return on equity pursuant to 
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the “ROE Trigger” provision in the company’s 2021 Agreement.  See Order No. PSC-2022-0322-

FOF-EI, issued September 12, 2022 in Docket No. 20220122-EI.  The effect of this Order was to 

increase the company’s mid-point ROE from 9.95 percent to 10.20 percent effective July 1, 2022 

for all regulatory purposes.  The cost recovery factors proposed above also take into account the 

revised midpoint ROE of 10.20 percent as of July 1, 2022. 

11. Tampa Electric also submits the Supplemental Testimony of Mark R. Roche along 

with this Amended Petition.  This Supplemental Testimony explains the changes made to 

implement the Commission’s October 4, 2022 decision to prospectively eliminate the Transmission 

Access Enhancement Program as of December 31, 2022. The Supplemental Testimony also 

presents a comparison of the projected costs, revenue requirements, and cost recovery factors as 

filed on August 9, 2022 with the amended amounts. 

12. Tampa Electric is not aware of any disputed issues of material fact regarding the 

matters in this petition. 

 WHEREFORE, Tampa Electric Company requests the Commission’s approval of the 

company’s prior period storm protection cost recovery true-up calculations and projected storm 

protection cost recovery charges to be collected during the period January 1, 2023 through 

December 31, 2023.  
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DATED this 14th day of October 2022. 

Respectfully submitted, 

___________________________________ 
J. JEFFRY WAHLEN
jwahlen@ausley.com
MALCOLM N. MEANS
mmeans@ausley.com
VIRGINIA PONDER
vponder@ausley.com
Ausley McMullen
Post Office Box 391
Tallahassee, Florida 32302
(850) 224-9115
ATTORNEYS FOR TAMPA ELECTRIC COMPANY
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CERTIFICATE OF SERVICE 

I HEREBY CERTIFY that a true and correct copy of the foregoing Amended Petition, 

filed on behalf of Tampa Electric Company, has been furnished by electronic mail on this 14th 

day of October 2022 to the following: 

Shaw Stiller 
Office of General Counsel 
Florida Public Service Commission 
Room 390L – Gerald L. Gunter Building 
2540 Shumard Oak Boulevard 
Tallahassee, FL 32399-0850 
sstiller@psc.state.fl.us 

Richard Gentry 
Charles Rehwinkel 
Patricia A. Christensen 
Stephanie Morse 
Anastacia Pirrello 
Mary Wessling 
Office of Public Counsel 
111 West Madison Street, Room 812 
Tallahassee, FL 32399-1400 
gentry.richard@leg.state.fl.us 
rehwinkel.charles@leg.state.fl.us 
christensen.patty@leg.state.fl.us 
morse.stephanie@leg.state.fl.us 
pirrello.anastacia@leg.state.fl.us 
wessling.mary@leg.state.fl.us 

Mr. Matthew R. Bernier 
Mr. Robert Pickels 
Ms. Stephanie A. Cuello 
Duke Energy Florida, LLC 
106 E. College Avenue, Suite 800 
Tallahassee, FL 32301-7740 
matthew.bernier@duke-energy.com 
Robert.pickels@duke-energy.com 
stephanie.cuello@duke-energy.com 

Mr. Kenneth A. Hoffman 
Florida Power & Light Company 
134 W. Jefferson Street 
Tallahassee, FL 32301 
ken.hoffman@fpl.com 

Jason A. Higginbotham 
Christopher T. Wright 
Florida Power & Light Company 
700 Universe Boulevard 
Juno Beach, FL 33408-0420 
jason.higginbotham@fpl.com 
christopher.wright@fpl.com 

Jon C. Moyle, Jr. 
Karen A. Putnal 
Moyle Law Firm, P.A. 
118 N. Gadsden Street 
Tallahassee, FL 32301 
jmoyle@moylelaw.com 
kputnal@moylelaw.com 
mqualls@moylelaw.com 

Ms. Maria J. Moncada 
Florida Power & Light Company 
700 Universe Boulevard (LAW/JB) 
Juno Beach, FL 33408-0420 
maria.moncada@fpl.com 

James W. Brew 
Laura Wynn Baker 
Stone Mattheis Xenopoulos & Brew, P.C. 
1025 Thomas Jefferson Street, NW 
Ste. 800 West 
Washington, D.C. 20007-5201 
jbrew@smxblaw.com 
lwb@smxblaw.com 
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Mr. Mike Cassel 
Florida Public Utilities Company 
208 Wildlight Avenue 
Yulee, FL  32097 
mcassel@fpuc.com 
 
Ms. Dianne M. Triplett 
Duke Energy Florida, LLC 
299 First Avenue North 
St. Petersburg, FL 33701 
dianne.triplett@duke-energy.com 
 
Beth Keating 
Gunster Law Firm 
215 South Monroe St., Suite 601 
Tallahassee, FL  32301 
bkeating@gunster.com 
 
Nucor Steel Florida, Inc. 
Corey Allain 
22 Nucor Drive 
Frostproof, FL  33843 
Corey.allain@nucor.com 
 
Derrick Price Williamson 
Barry A. Naum 
Walmart, Inc. 
c/o Spilman Law Firm 
1100 Bent Creek Blvd., Suite 101 
Mechanicsburg, PA  17050 
dwilliamson@spilmanlaw.com 
bnaum@spilmanlaw.com 
 
 
 
 

 
Mr. Peter J. Mattheis 
Mr. Michael K. Lavanga 
Mr. Joseph R. Briscar 
Stone Law Firm 
1025 Thomas Jefferson St., NW 
Suite 800 West 
Washington, DC  20007-5201 
pjm@smxblaw.com 
mkl@smxblaw.com 
jrb@smxblaw.com 
 
Michelle Napier 
Florida Public Utiltities Company 
1635 Meathe Drive 
West Palm Beach, FL  33411 
mnapier@fpuc.com 
 
Stephanie U. Eaton 
Walmart, Inc. 
c/o Spillman Law Firm 
110 Oakwood Drive, Suite 500 
Winston-Salem, NC  27103 
seaton@spilmanlaw.com 
 
 
 
 
 
 
 
 
 
 
__________________________________ 
ATTORNEY 
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SUPPLEMENTAL TESTIMONY 2 

OF 3 

MARK R. ROCHE 4 

5 

6 

Q. Please state your name, address, occupation and employer.7 

8 

A. My name is Mark R. Roche.  My business address is 7029 

North Franklin Street, Tampa, Florida 33602.  I am10 

employed by Tampa Electric Company (“Tampa Electric” or11 

“the company”) as Manager, Regulatory Rates in the12 

Regulatory Affairs Department.13 

14 

Q. Are you the same Mark R. Roche who filed direct testimony15 

in this proceeding?16 

17 

A. Yes, I am.18 

19 

Q. What is the purpose of your supplemental testimony in20 

this proceeding?21 

22 

A. The purpose of my supplemental testimony is to present,23 

for Commission approval: (1) the updated calculations of24 

the January 2023 through December 2023 Storm Protection25 
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Plan (“SPP”) projected amounts to be recovered in the 1 

January 2023 through December 2023 projection period; and 2 

(2) the updated proposed 2023 SPPCRC cost recovery 3 

factors.  These updated calculations are presented to 4 

reflect the Commission’s vote at the October 4, 2022 5 

agenda conference to approve the company’s 2022-2031 SPP 6 

in Docket No. 20220048-EI with a modification to 7 

eliminate the company’s Transmission Access Enhancement 8 

Program as of December 31, 2022.  9 

10 

Q. Did you prepare any exhibits in support of your 11 

testimony?12 

13 

A. Yes. Exhibit No. MRR-3 was prepared under my direction 14 

and supervision.  Exhibit No. MRR-3 includes Schedules P-15 

1 through P-2 and associated data which support the 16 

development of the storm protection plan cost recovery 17 

factors for the January 2023 through December 2023 period 18 

using the 2021 Agreement methodology that was approved by 19 

the Commission in Docket No. 20210034-EI.  20 

21 

Q. Are you updating the Actual/Estimate that was performed22 

for 2022 that was provided in your revised testimony that23 

was filed in this proceeding on August 9, 2022?24 

25 
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A. No, the Commission voted to eliminate the Transmission1 

Access Enhancement Program beginning in 2023 and did not2 

disallow the actual/estimated costs for this program in3 

2022.  The Commission decision also does not affect the4 

over-recovery that is projected to be given back to5 

customers in this Storm Protection Plan Cost Recovery6 

Clause (“SPPCRC”) in 2023.7 

8 

Q. At a high level can you provide a description of what9 

changed from your revised projection filing that was10 

filed on August 9, 2022, to reflect the elimination of11 

the Transmission Access Enhancement Program as of12 

December 31, 2022?13 

14 

A. Yes.  To reflect the Transmission Access Enhancement15 

Program ending as of December 31, 2022, we removed all of16 

the capital costs, return on Average Net Investment, and17 

the Depreciation and Property Tax for the Investment 18 

Expense for this program on an ongoing basis and removed 19 

the resulting revenue requirements for the January 2023 20 

through December 2023 period. The following costs were 21 

removed: 22 

Capital cost for new investments:  $3,037,446 23 

Return on Average Net Investment:   $400,630 24 

Depreciation, Investment Expense:   $41,824 25 
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  Property Tax. Investment Expense:  $19,872 1 

Removing these costs resulted in a revenue requirement of 2 

$462,326 prior to jurisdictional separation, and $431,123 3 

after jurisdictional separation being removed from the 4 

SPPCRC for cost recovery in 2023.   5 

 6 

Q. How do these updated cost values for 2023 compare to the 7 

2023 projection costs the company filed prior to the 8 

Commission’s decision on the 2022-2031 SPP? 9 

 10 

A. My supplemental testimony presents the original 11 

projection values, meaning the values prior to the 12 

Commission’s decision, in square brackets next to the 13 

updated figures for comparison purposes. 14 

 15 

Q. Will you please describe the updated Storm Protection 16 

Plan costs that Tampa Electric projects it will incur 17 

during the period of January through December 2023?  18 

 19 

A. Tampa Electric has estimated that the updated total storm 20 

protection costs during the 2023 period will be 21 

$184,253,131 [$187,290,577].  A summary of these updated 22 

costs and estimates is fully detailed in Exhibit No. MRR-23 

3, Storm Protection Plan Costs – Projected. 24 

 25 
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Q. What are the updated projected annual revenue 1 

requirements for Tampa Electric’s SPP activities in 2023 2 

before Jurisdictional Separation? 3 

 4 

A. The updated projected annual revenue requirements for the 5 

company’s SPP activities for 2023 before Jurisdictional 6 

Separation and Revenue Tax Factor is provided below.   7 

Total Projected SPP Revenue Requirement (2023) 8 

2023  $65,112,019 [$65,574,345] 9 

 10 

The revenue requirements of each SPP program are detailed 11 

further in my Exhibit No. MRR-3. 12 

 13 

Q. What are the updated projected annual revenue 14 

requirements for Tampa Electric’s SPP activities in 2023 15 

after Jurisdictional Separation? 16 

 17 

A. The updated projected annual revenue requirements for the 18 

company’s SPP activities for 2023 after Jurisdictional 19 

Separation and before the Revenue Tax Factor is provided 20 

below.   21 

Total Projected SPP Revenue Requirement (2023) 22 

2023  $64,422,723 [$64,853,846] 23 

 24 

The Jurisdictionally Separated revenue requirements of 25 
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each SPP program are detailed further in my Exhibit No. 1 

MRR-3. 2 

 3 

Q. Is the Updated 2023 total projected revenue requirement 4 

of $64,422,723 [$64,853,846] the amount that Tampa 5 

Electric will seek to recover in 2023 in the SPPCRC? 6 

 7 

A. No, this projected revenue requirement in 2023 also 8 

needed to be adjusted to recognize the projected over-9 

recovery amount that occurred in 2021 and is projected to 10 

occur in 2022.   11 

 12 

Q. What is the over-recovery amount the company needed to 13 

recognize?  14 

 15 

A. The company needed to adjust the Jurisdictionally 16 

Separated revenue requirements for the SPPCRC in 2023 by 17 

$10,204,475.  This value did not change due to the 18 

modification to remove the Transmission Access 19 

Enhancement Program and is detailed in My Exhibit MRR-3 20 

on Form P-1.     21 

  22 

Q. What is the final SPPCRC Revenue Requirement that the 23 

company will be seeking to recover in 2023?    24 

 25 
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A. Recognizing the over-recovery adjustment, the final 1 

updated SPPCRC 2023 Revenue Requirement is $54,218,248 2 

[$54,649,371]. 3 

 4 

Q. What were the updated total proposed storm protection 5 

revenue requirements for the period January through 6 

December 2023 prior to and after using the appropriate 7 

jurisdictional factor to recognize those transmission 8 

costs?  9 

 10 

A. The updated total proposed storm protection revenue 11 

requirements for the period January through December 2023 12 

prior to the jurisdictional separation for transmission 13 

is $65,112,019 [$65,574,345].  After performing the 14 

transmission jurisdictional separation, the total revenue 15 

requirements are $64,422,723 [$64,853,846].  After 16 

performing the transmission jurisdictional separation, 17 

this value is adjusted by the projected over/under-18 

recovery amount and the revenue tax factor to obtain the 19 

total proposed revenue requirements that will be sought 20 

for approval through the SPPCRC in 2023.  The details of 21 

these calculations are included in my Exhibit No. MRR-3.  22 

 23 

Q. Were there any other adjustments made to the company’s 24 

2023 SPP revenue requirements prior to separating these 25 



 

8 

 

costs jurisdictionally for retail cost recovery? 1 

 2 

A. No.  3 

 4 

SPPCRC Factors for 2023 5 

Q. Please summarize the updated total proposed storm 6 

protection costs for the period January 2023 through 7 

December 2023 and the annualized recovery factors 8 

applicable for the period January through December 2023 9 

using the current approved cost of service methodology. 10 

 11 

A. The updated estimated total storm protection 12 

jurisidictionalized revenue requirement is $54,218,248 13 

[$54,649,371].  The January through December 2023 cost 14 

recovery factors allocated based upon the company’s 2021 15 

Settlement Agreement, Cost of Service Study prepared in 16 

Docket No. 20210034-EI, for firm retail rate classes are 17 

as follows (with original values in square brackets): 18 

 19 

 Cost Recovery Factors 20 

Rate Schedule (cents per kWh) 21 

RS 0.373 [0.376] 22 

GS and CS 0.400 [0.405] 23 

GSD Optional – Secondary 0.147 [0.147] 24 

GSD Optional – Primary 0.145 [0.146] 25 
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GSD Optional – Subtransmission 0.144 [0.144] 1 

LS-1 and LS-2 1.466 [1.493] 2 

 3 

 4 

 Cost Recovery Factors 5 

Rate Schedule (dollars per kW) 6 

GSD – Secondary 0.62 [0.62] 7 

GSD – Primary 0.61 [0.61] 8 

GSD – Subtransmission 0.60 [0.61] 9 

SBD – Secondary 0.62 [0.62] 10 

SBD – Primary 0.61 [0.61] 11 

SBD – Subtransmission 0.60 [0.61] 12 

GSLD - Primary  0.50 [0.51] 13 

GSLD - Subtransmission  0.05 [0.06] 14 

Exhibit No. MRR-3, Summary of Cost Recovery Clause 15 

Calculation – 2023 Storm Protection Cost Recovery Factors 16 

Total details these estimates. 17 

 18 

Q. With the updated SPPCRC clause factors that you are 19 

proposing, would you provide the updated electric bill 20 

impact for these same rate classes for a typical customer 21 

bill? 22 

 23 

A.  Yes, using the same typical bill assumptions that were 24 

provided in the company’s 2020-2029 SPP and approved 25 
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2022-2031 SPP, the typical monthly electric bill costs 1 

for the storm protection plant cost recovery clause for 2 

residential, general service demand at secondary service 3 

and at primary service for a general service large demand 4 

class customer are as follows (with original values in 5 

square brackets):  6 

 7 

  Docket No. 20210034-EI, Cost of Service Methodology 8 

 Residential customer using 1,000 kWh:  $3.73 [$3.76]  9 

 10 

 Commercial customer using 1,000 kW of Demand at 60 11 

percent load factor: $504 [$505] 12 

 13 

 Industrial customer using 10,000 kW of Demand at 60 14 

percent load factor: $549 [$553] 15 

 16 

Q. Will you file an amended prehearing statement that 17 

includes these updated costs? 18 

 19 

A. Yes, the company is filing an amended prehearing 20 

statement concurrently with this supplemental projection 21 

filing. 22 

 23 

Q.  Does this conclude your supplemental testimony? 24 

 25 
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A. Yes. 1 

 2 

 3 

 4 

 5 

 6 

 7 

 8 

 9 

 10 

 11 

 12 

 13 

 14 

 15 

 16 

 17 

 18 

 19 

 20 

 21 

 22 

 23 

 24 

 25 
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TAMPA ELECTRIC COMPANY
STORM PROTECTION PLAN 

BILLING DETERMINANTS AND ALLOCATION % BY RATE CLASS
JANUARY 2023 THROUGH DECEMBER 2023

PROJECTED
DOCKET NO. 20130040-EI, SETTLEMENT COST OF SERVICE METHODOLOGY

MWh kW DISTRIBUTION TRANSMISSION

RS (Tier 1, Tier 2, RSVP) 9,986,591 63.0751% 59.2066%
GS & CS 912,160 4.8673% 5.0399%
GSD, SBD 15,814,266 26.3638% 28.3286%
GSD Optional 370,822 1.4721% 1.5819%
GSLDPR, SBLDPR 2,632,918 3.5893% 3.7220%
GSLDSU, SBLDSU 3,505,999 0.0000% 2.0817%
LS1, LS2 107,962 0.6325% 0.0393%
LTG-FAC 0 0.0000% 0.0000%

TRANSMISSION DEMAND SEPARATION FACTOR
FPSC Jurisdictional Factor 93.2509%
FERC Jurisdictional Factor 6.7491%

BILLING DETERMINANTS ALLOCATION FACTORS

TAMPA ELECTRIC COMPANY 
DOCKET NO. 20220010-EI 
EXHIBIT NO. MRR-3 
DOCUMENT NO. 1 
WITNESS:  ROCHE
PAGE 1 OF 1
FILED:  10/14/2022
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TAMPA ELECTRIC COMPANY
STORM PROTECTION PLAN 

BILLING DETERMINANTS AND ALLOCATION % BY RATE CLASS
JANUARY 2023 THROUGH DECEMBER 2023

PROJECTED
DOCKET NO. 20210034-EI, SETTLEMENT COST OF SERVICE METHODOLOGY

ALLOCATION FACTORS
MWh kW

RS (Tier 1, Tier 2, RSVP) 9,986,591 78.119%
GS & CS 912,160 9.558%
GSD, SBD 15,814,266 4.456%
GSD Optional 370,822 0.249%
GSLDPR, SBLDPR 2,632,918 0.644%
GSLDSU, SBLDSU 3,505,999 0.363%
LS1, LS2 107,962 6.611%
LTG-FAC 0 0.000%

TRANSMISSION DEMAND SEPARATION FACTOR
FPSC Jurisdictional Factor 93.2509%
FERC Jurisdictional Factor 6.7491%

BILLING DETERMINANTS

TAMPA ELECTRIC COMPANY 
DOCKET NO. 20220010-EI 
EXHIBIT NO. MRR-3 
DOCUMENT NO. 2 
WITNESS:  ROCHE
PAGE 1 OF 1
FILED:  10/14/2022
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Storm Protection Program Function SPPCRC Revenue Requirement RS (Tier 1, Tier 2, RSVP) GS & CS GSD, SBD GSD Optional GSLDPR, SBLDPR GSLDSU, SBLDSU LS1, LS2 LTG-FAC Total
Capital

Distribution Lateral Undergrounding Dist $4,090,210 $2,579,902.96 $199,081.50 $1,078,334.59 $60,213.43 $146,808.45 $0.00 $25,869.07 0 $4,090,210.00
Transmission Asset Upgrades Trans Retail $1,128,391 $668,082.12 $56,870.20 $319,657.66 $17,849.45 $41,998.49 $23,489.65 $443.25 0 $1,128,390.82

Substation Extreme Weather Protection Dist $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00
Distribution Overhead Feeder Hardening Dist $1,108,196 $698,995.44 $53,938.87 $292,162.52 $16,314.15 $39,776.08 $0.00 $7,008.93 0 $1,108,196.00

Transmission Access Enhancements Trans Retail $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00

O&M
Distribution Vegetation Management - planned Dist $19,777,091 $12,474,414.65 $962,604.12 $5,213,991.78 $291,145.55 $709,852.07 $0.00 $125,082.83 0 $19,777,091.00

Transmission Vegetation Management - planned Trans Retail $3,476,458 $2,058,293.31 $175,211.31 $984,832.86 $54,992.36 $129,393.09 $72,369.24 $1,365.60 0 $3,476,457.77
Transmission Asset Upgrades Trans Retail $385,045 $227,972.18 $19,406.03 $109,077.99 $6,090.84 $14,331.30 $8,015.46 $151.25 0 $385,045.06

Substation Extreme Weather Protection Dist $250,000 $157,687.68 $12,168.17 $65,909.49 $3,680.34 $8,973.16 $0.00 $1,581.16 0 $250,000.00
Distribution Overhead Feeder Hardening Dist $465,592 $293,672.50 $22,661.61 $122,747.72 $6,854.14 $16,711.33 $0.00 $2,944.70 0 $465,592.00

Distribution Infrastructure Inspections Dist $593,036 $374,057.89 $28,864.65 $156,346.80 $8,730.29 $21,285.63 $0.00 $3,750.73 0 $593,036.00
Transmission Infrastructure Inspections Trans Retail $542,189 $321,011.61 $27,325.97 $153,594.62 $8,576.61 $20,180.16 $11,286.71 $212.98 0 $542,188.67

SPP Planning & Common Dist $1,134,769 $715,756.38 $55,232.25 $299,168.18 $16,705.34 $40,729.86 $0.00 $7,177.00 0 $1,134,769.00

$32,950,976.32 $20,569,846.73 $1,613,364.69 $8,795,824.21 $491,152.49 $1,190,039.62 $115,161.07 $175,587.50 $0.00 $32,950,976.32

1.00072 1.00072 1.00072 1.00072 1.00072 1.00072 1.00072 1.00072 1.00072

$32,974,701.03 $20,584,657.02 $1,614,526.32 $8,802,157.20 $491,506.12 $1,190,896.45 $115,243.99 $175,713.92 $0.00 $32,974,701.03

9,986,591 912,160 15,814,266 370,822 2,632,918 3,505,999 107,962 0

After Taxes RS (Tier 1, Tier 2, RSVP) GS & CS GSD, SBD GSD Optional GSLDPR, SBLDPR GSLDSU, SBLDSU LS1, LS2 LTG-FAC
$0.002061 $0.001770 $0.001325 $0.001628 $0.000000

$0.556596 $0.452310 $0.032871

Clause Charges (per kWh) RS (Tier 1, Tier 2, RSVP) GS & CS GSD Optional LS1, LS2 LTG-FAC
Secondary $0.002061 $0.001770 $0.001325 $0.001628 $0.000000

Primary $0.001312
Sub-Transmission $0.001299

Clause Charges (per kW) GSD, SBD GSLDPR, SBLDPR GSLDSU, SBLDSU
Secondary $0.556596

Primary $0.551030 $0.452310
Sub-Transmission $0.545464 $0.032871

Docket 20220010-EI, Calculation of 2023 SPPCRC Rates utilizing 2021 base year portion, 2021 Settlement Cost of Service Methodology
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SPPCRC Revenue Requirement RS (Tier 1, Tier 2, RSVP) GS & CS GSD, SBD GSD Optional GSLDPR, SBLDPR GSLDSU, SBLDSU LS1, LS2 LTG-FAC Total

$21,267,273.00 $16,613,847.58 $2,032,773.53 $947,571.42 $52,911.71 $136,904.71 $77,182.67 $1,406,081.39 $0.00 $21,267,273.00

1.00072 1.00072 1.00072 1.00072 1.00072 1.00072 1.00072 1.00072 1.00072

$21,282,585.44 $16,625,809.55 $2,034,237.12 $948,253.67 $52,949.80 $137,003.28 $77,238.24 $1,407,093.77 $0.00 $21,282,585.44

9,986,591 912,160 15,814,266 370,822 2,632,918 3,505,999 107,962 0

After Taxes RS (Tier 1, Tier 2, RSVP) GS & CS GSD, SBD GSD Optional GSLDPR, SBLDPR GSLDSU, SBLDSU LS1, LS2 LTG-FAC
$0.001665 $0.002230 $0.000143 $0.013033 $0.000000

$0.059962 $0.052035 $0.022030

Clause Charges (per kWh) RS (Tier 1, Tier 2, RSVP) GS & CS GSD Optional LS1, LS2 LTG-FAC
Secondary $0.001665 $0.002230 $0.000143 $0.013033 $0.000000

Primary $0.000141
Sub-Transmission $0.000140

Clause Charges (per kW) GSD, SBD GSLDPR, SBLDPR GSLDSU, SBLDSU
Secondary $0.059962

Primary $0.059362 $0.052035
Sub-Transmission $0.058763 $0.022030

Docket 20220010-EI, Calculation of 2023 SPPCRC Rates, utilizing 2023 incremental portion, 2021 Settlement Cost of Service Methodology

Charges (per kW)
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RS (Tier 1, Tier 2, RSVP) GS & CS GSD, SBD GSD Optional GSLDPR, SBLDPR GSLDSU, SBLDSU LS1, LS2 LTG-FAC Total

Base Year Portion
Clause Charges (per kWh) RS (Tier 1, Tier 2, RSVP) GS & CS GSD Optional LS1, LS2 LTG-FAC

Secondary 0.002061 0.001770 0.001325 0.001628 0.000000
Primary 0.001312

Sub-Transmission 0.001299

Clause Charges (per kW) GSD, SBD GSLDPR, SBLDPR GSLDSU, SBLDSU
Secondary 0.556596

Primary 0.551030 0.452310
Sub-Transmission 0.545464 0.032871

Incremental Portion
Clause Charges (per kWh) RS (Tier 1, Tier 2, RSVP) GS & CS GSD Optional LS1, LS2 LTG-FAC

Secondary 0.001665 0.002230 0.000143 0.013033 0.000000
Primary 0.000141

Sub-Transmission 0.000140

Clause Charges (per kW) GSD, SBD GSLDPR, SBLDPR GSLDSU, SBLDSU
Secondary 0.059962

Primary 0.059362 0.052035
Sub-Transmission 0.058763 0.022030

Total SPPCRC Cost Recovery Factor
Clause Charges (per kWh) RS (Tier 1, Tier 2, RSVP) GS & CS GSD Optional LS1, LS2 LTG-FAC

Secondary 0.003726 0.004000 0.001468 0.014661 0.000000
Primary 0.001454

Sub-Transmission 0.001439

Clause Charges (per kW) GSD, SBD GSLDPR, SBLDPR GSLDSU, SBLDSU
Secondary 0.616558

Primary 0.610392 0.504345
Sub-Transmission 0.604227 0.054901

Docket 20220010-EI, Calculation of Total 2023 SPPCRC Rates utilizing 2021 base year portion and 2023 incremental portion, 2021 Settlement Cost of Service Methodology
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Page 1 of 1

(in Dollars)

Period
Line Amount

1. Jurisdictionally Separated O&M Revenue Requirement for 2021  (Actual/Estimated)(Form E-4) 26,624,179$            

2. Jurisdictionally Separated Capital Revenue Requirement for 2021  (Actual/Estimated)(Form E-7) 6,326,796$              

3. Total Jurisdictionally Separated Revenue Requirement for 2021  (Base Revenue Requirement) 32,950,975$            

4. Jurisdictionally Separated O&M Revenue Requirement for 2023  (Projected)(Form P-2) 31,112,300$            

5. Jurisdictionally Separated Capital Revenue Requirement for 2023 (Projected)(Form P-3) 33,310,423$            

6. Total Jurisdictionally Separated Revenue Requirement for 2023 64,422,723$            

7. Incremental Jurisdictionally Separated Revenue Requirement (without true-up) 31,471,748$            
(Line 6 - Line 3) 

8. Base Portion Total Revenue Requirements with existing rate calculation methodology from Docket No. 20130040-EI 32,950,975$            

9. Total Over(Under) Recovery for the Current Period including Interest (Form P-1) 10,204,475$            

10. Incremental Portion Total 2023 Revenue Requirements with 2021 Settlement methodology from Docket No. 20210034-E 21,267,273$            
(Line 7 - Line 9), if value is zero or negative, Total Incremental portion will be set to zero

Tampa Electric Company
Storm Protection Plan Cost Recovery Clause

Calculation of Base and Incremental Revenue Requirements for Rate Calculation

Projection Period: January through December 2023

Summary of 2023 SPP Revenue Requirements for Rate Calculation

Utilizing 2021 Settlement Agreement within Docket No. 20210034-EI
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Form P-1
Page 1 of 1

Line Demand ($) Energy ($) Total ($)

1. Total Jurisdictional Revenue Requirements for the Projected Period
a. Vegetation Management O&M Programs (Form P-2, Lines 13.a thru 13.c) 27,415,294$    0$  27,415,294$            
b. Asset Upgrade O&M Programs (Form P-2, Line 13.d) 488,554$         0$  488,554$  
c. Substation Protection O&M Programs (Form P-2, Line 13.e) 0$  0$  0$  
d. Overhead Feeder Hardening O&M Programs (Form P-2, Line 13.f) 618,654$         0$  618,654$  
e. Transmission Access O&M Programs (Form P-2, Line 13.g) 0$  0$  0$  
f. Infrastructure Inspections O&M Programs (Form P-2, Lines 13.h thru 13.i) 1,547,312$      0$  1,547,312$              
g. Common SPP O&M Programs (Form P-2, Line 13.j) 866,300$         0$  866,300$  
h. Distribution Lateral Undergrounding O&M Programs (Form P-2, Line 13.k) 176,187$         0$  176,187$  
i. Distribution Lateral Undergrounding Capital Program (Form P-3, Line 1) 20,478,917$    0$  20,478,917$            
j. Transmission Asset Upgrades Capital Program (Form P-3, Line 2) 5,114,457$      0$  5,114,457$              
k. Substation Extreme Weather Capital Program (Form P-3, Line 3) 15,683$           0$  15,683$  
l. Distribution Overhead Feeder Hardening Capital Program (Form P-3, Line 4) 7,701,366$      0$  7,701,366$              
m. Transmission Access Enhancement Capital Program (Form P-3, Line 5) 0$  0$  0$  
n. Total Projected Period Revenue Requirement 64,422,723$    0$  64,422,723$            

2. Estimated True up of Over/(Under) Recovery for the Current Period
(SPPCRC Form E-1, Line 5c) 5,264,627$      0$  5,264,627$              

3. Final True Up  of Over/(Under) Recovery for the Prior Period
(SPPCRC Form A-1, Line 5c) 4,939,848$      0$  4,939,848$              

4. Jurisdictional Amount to Recovered/(Refunded) 54,218,248$    0$  54,218,248$            
(Line 1m - Line 2 - Line 3)

5. Jurisdictional Amount to Recovered/(Refunded) Adjusted for Taxes 54,257,285$    0$  54,257,285$            
Revenue Tax Multiplier: 1.00072   

(in Dollars)

Tampa Electric Company
Storm Protection Plan Cost Recovery Clause (SPPCRC)

Initial Projection
Projected Period: January through December 2023

Summary of Projected Period Recovery Amount
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Form P-2
Page 1 of 1

End of
Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Period

Line O&M Activities T/D January February March April May June July August September October November December Total Demand Energy
% %

1. Vegetation Management  Programs
1. Distribution Vegetation Management - Planned D 2,000,200$    2,000,000$    2,000,050$    2,000,000$    2,000,150$    2,000,400$    2,000,150$    2,000,000$    2,000,051$    2,000,002$    2,000,152$    2,000,253$    24,001,408$   100% 0%
2. Transmission Vegetation Management - Planned T 305,081$       305,081$       305,081$       305,081$       305,081$       305,081$       305,081$       305,081$       305,080$       305,080$       305,080$       305,080$       3,660,969$    100% 0%
3. Transmission Vegetation Management - ROW T 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  100% 0%

1.a Adjustments 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  100% 0%
1.b Subtotal of Vegetation Management Programs 2,305,281$    2,305,081$    2,305,131$    2,305,081$    2,305,231$    2,305,481$    2,305,231$    2,305,081$    2,305,131$    2,305,082$    2,305,232$    2,305,333$    27,662,377$   

2 Asset Upgrade Programs
1. Transmission Asset Upgrades T 41,788$         47,742$         38,799$         49,681$         47,642$         45,995$         43,360$         37,540$         44,942$         47,746$         50,833$         27,845$         523,914$       100% 0%

2.a Adjustments 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  100% 0%
2.b Subtotal of Asset Upgrade programs 41,788$         47,742$         38,799$         49,681$         47,642$         45,995$         43,360$         37,540$         44,942$         47,746$         50,833$         27,845$         523,914$       

3 Substation Protection Programs
1. Substation Extreme Weather Protection D 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  100% 0%

3.a Adjustments 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  100% 0%
3.b Subtotal of Substation Protection Programs 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

4. Overhead Feeder Hardening Programs
1. Distribution Overhead Feeder Hardening D 28,600$         41,800$         49,600$         58,000$         58,000$         56,470$         55,968$         61,038$         59,835$         59,048$         57,294$         33,001$         618,654$       100% 0%

4.a Adjustments 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  100% 0%
4.b Subtotal of Overhead Feeder Hardening Programs 28,600$         41,800$         49,600$         58,000$         58,000$         56,470$         55,968$         61,038$         59,835$         59,048$         57,294$         33,001$         618,654$       

5. Transmission Access Programs
1. Transmission Access Enhancement T 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  100% 0%

5.a. Adjustments 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  100% 0%
5.b. Subtotal of Transmission Access Programs 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

6. Infrastructure Inspection Programs
1. Distribution Infrastructure Inspections D 148,623$       148,623$       148,623$       148,623$       148,623$       148,623$       148,623$       0$  0$  0$  0$  0$  1,040,358$    100% 0%
2. Transmission Infrastructure Inspections T 30,060$         34,660$         43,047$         63,301$         113,497$       84,427$         28,531$         31,285$         30,979$         31,693$         26,083$         26,083$         543,645$       100% 0%

6.a. Adjustments 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  100% 0%
6.b. Subtotal of Infrastructure Inspection Programs 178,682$       183,283$       191,669$       211,923$       262,120$       233,050$       177,154$       31,285$         30,979$         31,693$         26,083$         26,083$         1,584,003$    

7. Common SPP Programs
1. Common O&M D 70,650$         80,150$         70,850$         70,950$         72,850$         70,750$         70,650$         76,850$         70,650$         70,650$         70,650$         70,650$         866,300$       100% 0%

7.a. Adjustments 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  100% 0%
7.b. Subtotal of Common SPP Programs 70,650$         80,150$         70,850$         70,950$         72,850$         70,750$         70,650$         76,850$         70,650$         70,650$         70,650$         70,650$         866,300$       

8. Lateral Undergrounding O&M Programs
1. D 29,003$         13,529$         13,494$         13,460$         13,462$         13,426$         13,391$         13,355$         13,320$         13,284$         13,249$         13,213$         176,187$       100% 0%

8.a. Adjustment 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  100% 0%
8.b. Subtotal of Lateral Undergrounding O&M Programs 29,003$         13,529$         13,494$         13,460$         13,462$         13,426$         13,391$         13,355$         13,320$         13,284$         13,249$         13,213$         176,187$       

9. Total of O&M Programs 2,654,005$    2,671,585$    2,669,544$    2,709,095$    2,759,304$    2,725,172$    2,665,753$    2,525,150$    2,524,858$    2,527,504$    2,523,340$    2,476,125$    31,431,433$   - - 
a. Total Distribution O&M Programs 2,277,076$    2,284,101$    2,282,617$    2,291,032$    2,293,084$    2,289,668$    2,288,781$    2,151,244$    2,143,856$    2,142,985$    2,141,344$    2,117,117$    26,702,906$   
b. Total Transmission O&M Programs 376,929$       387,484$       386,927$       418,062$       466,220$       435,503$       376,972$       373,906$       381,001$       384,519$       381,996$       359,008$       4,728,527$    

10. Allocation of O&M Costs
a. Distribution O&M Allocated to Demand 2,277,076$    2,284,101$    2,282,617$    2,291,032$    2,293,084$    2,289,668$    2,288,781$    2,151,244$    2,143,856$    2,142,985$    2,141,344$    2,117,117$    26,702,906$   - 
b. Transmission O&M Allocated to Demand 376,929$       387,484$       386,927$       418,062$       466,220$       435,503$       376,972$       373,906$       381,001$       384,519$       381,996$       359,008$       4,728,527$    - 
c. Distribution O&M Allocated to Energy 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
d. Transmission O&M Allocated to Energy 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

11. Retail Jurisdictional Factors
a. Distribution Demand Jurisdictional Factor 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000
b. Transmission Demand Jurisdictional Factor 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089
c. Distribution Energy Jurisdictional Factor 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000
d. Transmission Energy Jurisdictional Factor 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000

12. Jurisdictional Revenue Requirements
a. Jurisdictional Distribution Demand Revenue Requirement 2,277,076$    2,284,101$    2,282,617$    2,291,032$    2,293,084$    2,289,668$    2,288,781$    2,151,244$    2,143,856$    2,142,985$    2,141,344$    2,117,117$    26,702,906$   
b. Jurisdictional Transmission Demand Revenue Requirement 351,490$       361,332$       360,813$       389,847$       434,754$       406,111$       351,529$       348,671$       355,287$       358,567$       356,215$       334,778$       4,409,394$    
c. Jurisdictional Distribution Energy Revenue Requirement 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
d. Jurisdictional Transmission Energy Revenue Requirement 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

13. Total Jurisdictional O&M Revenue Requirements 2,628,566$    2,645,433$    2,643,429$    2,680,879$    2,727,838$    2,695,779$    2,640,310$    2,499,915$    2,499,144$    2,501,552$    2,497,559$    2,451,895$    31,112,300$   - 

14. Jurisdictional Demand Revenue Requirements by Program
a. Distribution Vegetation Management - Planned 2,000,200$    2,000,000$    2,000,050$    2,000,000$    2,000,150$    2,000,400$    2,000,150$    2,000,000$    2,000,051$    2,000,002$    2,000,152$    2,000,253$    24,001,408$   
b. Transmission Vegetation Management - Planned 284,491$       284,491$       284,491$       284,491$       284,491$       284,491$       284,491$       284,491$       284,490$       284,490$       284,490$       284,490$       3,413,886$    
c. Transmission Vegetation Management - ROW 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
d. Trans Asset Upgrade O&M Programs 38,968$         44,520$         36,180$         46,328$         44,426$         42,891$         40,433$         35,007$         41,909$         44,524$         47,402$         25,966$         488,554$       
e. Substation Protection O&M Programs 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
f. Overhead Feeder Hardening Programs 28,600$         41,800$         49,600$         58,000$         58,000$         56,470$         55,968$         61,038$         59,835$         59,048$         57,294$         33,001$         618,654$       
g. Transmission Access O&M Programs 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
h. Distr. Infrastructure Inspections 148,623$       148,623$       148,623$       148,623$       148,623$       148,623$       148,623$       0$  0$  0$  0$  0$  1,040,358$    
i. Trans. Infrastructure Inspections 28,031$         32,321$         40,141$         59,028$         105,837$       78,729$         26,605$         29,173$         28,888$         29,554$         24,323$         24,323$         506,954$       
j. Common SPP O&M 70,650$         80,150$         70,850$         70,950$         72,850$         70,750$         70,650$         76,850$         70,650$         70,650$         70,650$         70,650$         866,300$       
k. Lateral Undergrounding O&M Programs 29,003$         13,529$         13,494$         13,460$         13,462$         13,426$         13,391$         13,355$         13,320$         13,284$         13,249$         13,213$         176,187$       

2,628,566$    2,645,433$    2,643,429$    2,680,879$    2,727,838$    2,695,779$    2,640,310$    2,499,915$    2,499,144$    2,501,552$    2,497,559$    2,451,895$    31,112,300$   

Tampa Electric Company
Storm Protection Plan Cost Recovery Clause (SPPCRC)

Initial Projection
Projected Period: January through December 2023

Method of Classification

Calculation of Annual Revenue Requirements for O&M Programs
(in Dollars)
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Form P-2 Projects
Page 1 of 4

Line O&M Activities Expenditures T or D
1. Vegetation Management O&M Programs

1.1 Distribution Vegetation Management - Planned
PRE - Dist Line - Tree Trimming - Planned $11,203,848 D
Dist SPP Supplemental $6,388,836 D
Dist SPP Mid-Cycle $3,568,004 D

1.2
PRE - ROW Clearance T
PRE - Trans Line - Tree Trimming/Removals - Planned T
Trans SPP 69kV Reclamation T
SPP - Trans VGM Planned NERC Patrol T

2. Asset Upgrade O&M Programs
2.1 Transmission Asset Upgrades

SPP TAU - Circuit 66654 T
SPP TAU - Circuit 66840 T
SPP TAU - Circuit 66007 T
SPP TAU - Circuit 66019 T
SPP TAU - Circuit 66425 T
SPP TAU - Circuit 230403 T
SPP TAU - Circuit 66413 T
SPP TAU - Circuit 66046 T
SPP TAU - Circuit 66059 T
SPP TAU - Circuit 230008 T
SPP TAU - Circuit 230010 T
SPP TAU - Circuit 230038 T
SPP TAU - Circuit 230003 T
SPP TAU - Circuit 230005 T
SPP TAU - Circuit 230004 T
SPP TAU - Circuit 230625 T
SPP TAU - Circuit 230021 T
SPP TAU - Circuit 230052 T
SPP TAU - Circuit 66024 T
SPP TAU - Circuit 230608 T
SPP TAU - Circuit 230603 T
SPP TAU - Circuit 66407 T
SPP TAU - Circuit 66033 T
SPP TAU - Circuit 66016 T
SPP TAU - Circuit 66427 T
SPP TAU - Circuit 66415 T
SPP TAU - Circuit 66834 T
SPP TAU - Circuit 66022 T
SPP TAU - Circuit 66060 T
SPP TAU - Circuit 66048 T
SPP TAU - Circuit 66031 T
SPP TAU - Circuit 66036 T
SPP TAU - Circuit 230402 T
SPP TAU - Circuit 230412 T
SPP TAU - Circuit 230602 T
SPP TAU - Circuit 230012 T

Transmission Vegetation Management - Planned

Tampa Electric Company
Storm Protection Plan Cost Recovery Clause (SPPCRC)

Initial Projection
Projected Period: January through December 2023

Project Listing by Each O&M Program

TAMPA ELECTRIC COMPANY
DOCKET NO. 20220010-EI
EXHIBIT NO. MRR-3
DOCUMENT NO. 7
WITNESS:  ROCHE

FILED:  10/14/2022
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Form P-2 Projects
Page 2 of 4

SPP TAU - Circuit 230606 T
SPP TAU - Circuit 230033 T
SPP TAU - Circuit 230609 T
SPP TAU - Circuit 230013 T
SPP TAU - Circuit 66030 T
SPP TAU - Circuit 66025 T
SPP TAU - Circuit 66020 T
SPP TAU - Circuit 66027 T
SPP TAU - Circuit 66008 T
SPP TAU - Circuit 66001 T
SPP TAU - Circuit 66045 T
SPP TAU - Circuit 66026 T
SPP TAU - Circuit 230006 T
SPP TAU - Circuit 66021 T
SPP TAU - Circuit 66028 T
SPP TAU - Circuit 66032 T
SPP TAU - Circuit 66017 T
SPP TAU - Circuit 66011 T
SPP TAU - Circuit 66047 T
SPP TAU - Circuit 66436 T
SPP TAU - Circuit 66098 T
SPP TAU - Circuit 230020 T
SPP TAU - Circuit 230623 T
SPP TAU - Circuit 230604 T
SPP TAU - Circuit 66035 T
SPP TAU - Circuit 66067 T
SPP TAU - Circuit 66042 T
SPP TAU - Circuit 66652 T
SPP TAU - Circuit 66034 T
SPP TAU - Circuit 66838 T
SPP TAU - Circuit 66040 T
SPP TAU -  Circuit 66656 T
SPP TAU - Circuit 66412 T
SPP TAU - Circuit 66830 T
SPP TAU - Circuit 66650 T
SPP TAU - Circuit 66657 T
SPP TAU - Circuit 66043 T
SPP TAU - Circuit 66837 T
SPP TAU - Circuit 66603 T

3. Substation Protection O&M Programs
3.1 Substation Extreme Weather Protection

SPP SEW O&M - Sub Dist $0 D
SPP SEW O&M - Sub Trans $0 D

4 Overhead Feeder Hardening O&M Programs
4.1 Distribution Overhead Feeder Hardening

SPP FH - Knights 13805 D
SPP FH - Granada 13754 D
SPP FH - Brandon 13226 D

TAMPA ELECTRIC COMPANY
DOCKET NO. 20220010-EI
EXHIBIT NO. MRR-3
DOCUMENT NO. 7
WITNESS:  ROCHE

FILED:  10/14/2022
PAGE 4 OF 37
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Form P-2 Projects
Page 3 of 4

SPP FH - Casey Road 13745 D
SPP FH - Coolidge  13533 D
SPP FH - Clarkwild 13461 D
SPP FH - Fishhawk 14121 D
SPP FH - Lake Magdalene 13939 D
SPP FH - Ehrlich 13890 D
SPP FH - Lake Region 13443 D
SPP FH - Lois Avenue 13072 D
SPP FH - Alexander Road 13462 D
SPP FH - Juneau 13024 D
SPP FH - Hopewell 13148 D
SPP FH - 14th St 13048 D
SPP FH - Plymouth St 13094 D
SPP FH - Lake Juliana 13770 D
SPP FH - Lake Alfred 13118 D
SPP FH - Jan Phyl 13296 D
SPP FH - Trout Creek 13989 D
SPP FH - Coronet 13984 D
SPP FH - Fishhawk 14123 D
SPP FH - Yukon 13101 D
SPP FH - McFarland 13104 D
SPP FH - Manhattan 13111 D
SPP FH - East Winter Haven 13309 D
SPP FH - East Winter Haven 13313 D
SPP FH - East Winter Haven 13314 D
SPP FH - Waters Avenue 13339 D
SPP FH - Twelfth Avenue 13433 D
SPP FH - Knights 13808 D
SPP FH - Orient Park 13964 D
SPP FH - Pebble Creek 14094 - OH D
SPP FH - Rhodine 13651 - OH D
SPP FH - East Bay 13346 - OH D
SPP FH - 13312 D
SPP FH - 13008 D
SPP FH - 13028 D
SPP FH - 13039 D
SPP FH - 13077 D
SPP FH - 13187 D
SPP FH - 13230 D
SPP FH - 13292 D
SPP FH - 13299 D
SPP FH - 13687 D
SPP FH - 13040 D
RIVA License Purchase D
SPP FH - 13311 D
SPP FH - 13343 D
SPP FH - 13364 D
SPP FH - 13414 D
SPP FH - 13417 D
SPP FH - 13438 D

TAMPA ELECTRIC COMPANY
DOCKET NO. 20220010-EI
EXHIBIT NO. MRR-3
DOCUMENT NO. 7
WITNESS:  ROCHE

FILED:  10/14/2022
PAGE 5 OF 37
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Form P-2 Projects
Page 4 of 4

SPP FH - 13457 D
SPP FH - 13695 D
SPP FH - 13737 D
SPP FH - 13753 D
SPP FH - 13772 D
SPP FH - 13892 D
SPP FH - 13944 D
SPP FH - 13014 D
SPP FH - 13042 D
SPP FH - 13083 D
FLISR Line Sensing Server Installation D

5 Transmission Access O&M Programs
5.1 Transmission Access Enhancement

none T

6 Infrastructure Inspection O&M Programs
6.1 Distribution Infrastructure Inspections

PRE - Dist Line - Pole Inspection Program $1,020,000 D
6.2 Transmission Infrastructure Inspections

PRE - Trans Line - Routine Patrols $150,858 T
PRE - Trans Line - Above-Ground Inspections $10,404 T
PRE - Trans Line - Infared Inspections $114,444 T
PRE - Trans Line - Pole Inspection Program $62,424 T
PRE - Substation - Transmission - Inspection, Test $94,360 T
PRE - Substation - Transmission - Inspect, Test - GSU $51,296 T

7 Common SPP O&M Programs
7.1 Common O&M Programs

SPP Common O&M - ED $236,820 D
SPP Common O&M - Regulatory $362,480 D
SPP Common O&M - IT $0 D
Planning & Admin D

8 Distribution Lateral Undergrounding O&M Programs
8.1 Distribution Lateral Undergrounding

SPP LUG - O&M Support D
SPP - Warehouse Lease D

TAMPA ELECTRIC COMPANY
DOCKET NO. 20220010-EI
EXHIBIT NO. MRR-3
DOCUMENT NO. 7
WITNESS:  ROCHE

FILED:  10/14/2022
PAGE 6 OF 37
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Form P-3
Page 1 of 1

End of
Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Projected Period

Line Capital Investment Activities T/D January February March April May June July August September October November December Total

1. Distribution Lateral Undergrounding Program D 1,337,123$    1,410,757$    1,481,108$    1,547,261$    1,607,507$    1,670,475$    1,738,715$    1,803,224$    1,875,775$    1,945,747$    2,004,498$    2,056,727$    20,478,917$      
1.a. Adjustments D 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
1.b. Subtotal of Distribution Lateral Undergrounding Program D 1,337,123$    1,410,757$    1,481,108$    1,547,261$    1,607,507$    1,670,475$    1,738,715$    1,803,224$    1,875,775$    1,945,747$    2,004,498$    2,056,727$    20,478,917$      
1.c. Jurisdictional Demand Revenue Requirements 1,337,123$    1,410,757$    1,481,108$    1,547,261$    1,607,507$    1,670,475$    1,738,715$    1,803,224$    1,875,775$    1,945,747$    2,004,498$    2,056,727$    20,478,917$      
1.d. Jurisdictional Energy Revenue Requirements 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

2 Transmission Asset Upgrades Program T 390,312$       400,000$       412,994$       422,538$       438,491$       451,577$       464,419$       475,681$       484,445$       502,466$       516,721$       524,976$       5,484,620$        
2.a. Adjustments T 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
2.b. Subtotal of Transmission Asset Upgrades Program T 390,312$       400,000$       412,994$       422,538$       438,491$       451,577$       464,419$       475,681$       484,445$       502,466$       516,721$       524,976$       5,484,620$        
2.c. Jurisdictional Demand Revenue Requirements 363,969$       373,004$       385,121$       394,020$       408,897$       421,100$       433,075$       443,577$       451,749$       468,554$       481,847$       489,545$       5,114,457$        
2.d. Jurisdictional Energy Revenue Requirements 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

3 Substation Extreme Weather Program D 170$              511$              682$              682$              682$              682$              682$              682$              682$              1,705$           3,750$           4,773$           15,683$             
3.a. Adjustments D 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
3.b. Subtotal of Substation Extreme Weather Program D 170$              511$              682$              682$              682$              682$              682$              682$              682$              1,705$           3,750$           4,773$           15,683$             
3.c. b Jurisdictional Demand Revenue Requirements 170$              511$              682$              682$              682$              682$              682$              682$              682$              1,705$           3,750$           4,773$           15,683$             
3.d. a Jurisdictional Energy Revenue Requirements 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

4 Distribution Overhead Feeder Hardening Program D 542,849$       556,064$       574,035$       591,633$       610,663$       629,432$       647,420$       665,122$       685,188$       716,962$       734,468$       747,530$       7,701,366$        
4.a. Adjustments D 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
4.b. Subtotal of Distribution Overhead Feeder Hardening Program D 542,849$       556,064$       574,035$       591,633$       610,663$       629,432$       647,420$       665,122$       685,188$       716,962$       734,468$       747,530$       7,701,366$        
4.c. Jurisdictional Demand Revenue Requirements 542,849$       556,064$       574,035$       591,633$       610,663$       629,432$       647,420$       665,122$       685,188$       716,962$       734,468$       747,530$       7,701,366$        
4.d. Jurisdictional Energy Revenue Requirements 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

5 Transmission Access Enhancement Program T 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
5.a. Adjustments T 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
5.b. Subtotal of Transmission Access Enhancement Program T 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
5.c. Jurisdictional Demand Revenue Requirements 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
5.d. Jurisdictional Energy Revenue Requirements 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

6 Retail Jurisdictional Factors
6.a. Distribution Demand Jurisdictional Factor 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000
6.b. Transmission Demand Jurisdictional Factor 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089
6.c. Distribution Energy Jurisdictional Factor 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000
6.d. Transmission Energy Jurisdictional Factor 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000

7 Total of Capital Investment Programs 2,270,454$    2,367,332$    2,468,819$    2,562,114$    2,657,343$    2,752,166$    2,851,236$    2,944,709$    3,046,090$    3,166,880$    3,259,437$    3,334,006$    33,680,586$      
7.a. Jurisdictional Distribution Demand Revenue Requirements 1,880,142$    1,967,332$    2,055,825$    2,139,576$    2,218,852$    2,300,589$    2,386,817$    2,469,028$    2,561,645$    2,664,414$    2,742,716$    2,809,030$    28,195,966$      
7.b. Jurisdictional Transmission Demand Revenue Requirements 363,969$       373,004$       385,121$       394,020$       408,897$       421,100$       433,075$       443,577$       451,749$       468,554$       481,847$       489,545$       5,114,457$        
7.c. Total Jurisdictional Demand Revenue Requirements 2,244,111$    2,340,336$    2,440,946$    2,533,596$    2,627,749$    2,721,689$    2,819,892$    2,912,605$    3,013,394$    3,132,968$    3,224,563$    3,298,575$    33,310,423$      

- - - - - - - - - - - - - 

Notes:
Jurisdictional Energy and Demand Revenue Requirements are calculated on the detailed P-3 tabs.

Tampa Electric Company
Storm Protection Plan Cost Recovery Clause (SPPCRC)

Initial Projection
Projected Period: January through December 2023

Calculation of Annual Revenue Requirements for Capital Investment Programs
(in Dollars)
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Form P-7
Total p1-5

Beginning of 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023
Line Description Period Amount January February March April May June July August September October November December TOTAL

1. Investments
a. Expenditures/Additions 11,510,234$    12,615,710$    12,540,099$    13,267,700$    13,611,708$    13,554,850$    13,084,258$    13,263,435$    14,159,037$    13,776,023$    12,229,103$    9,209,541$      152,821,698$  
b. Clearings to Plant 21,950,227$    19,013,673$    10,389,508$    2,582,590$      2,991,529$      11,349,550$    5,574,923$      14,498,621$    20,449,303$    5,330,626$      5,519,738$      10,107,033$    129,757,323$  
c. Retirements 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
d. Other 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

2. Plant-in-Service/Depreciation Base 155,571,927$   176,333,755$  195,347,428$  205,736,935$  208,319,526$  211,311,055$  222,660,605$  228,235,528$  242,734,150$  263,183,453$  268,514,080$  274,033,818$  284,140,851$  
3. Less:  Net Accumulated Depreciation (1,342,119)$      (1,564,884)$     (1,805,886)$     (2,064,320)$     (2,329,854)$     (2,600,811)$     (2,875,838)$     (3,161,027)$     (3,451,831)$     (3,752,547)$     (4,080,962)$     (4,415,539)$     (4,753,893)$     
4. CWIP - Non-Interest Bearing 107,893,242$   95,530,824$    89,132,860$    91,283,452$    101,968,561$  112,588,740$  114,794,040$  122,303,375$  121,068,188$  114,777,921$  123,223,318$  129,932,684$  129,035,191$  
5. Net Investment (Lines 2 + 3 + 4) 262,123,049$   270,299,694$  282,674,402$  294,956,067$  307,958,233$  321,298,984$  334,578,807$  347,377,876$  360,350,507$  374,208,828$  387,656,436$  399,550,962$  408,422,150$  

6. Average Net Investment 264,656,971$  276,487,048$  288,815,234$  301,457,150$  314,628,609$  327,938,895$  340,978,342$  353,864,192$  367,279,667$  380,932,633$  393,603,699$  403,986,556$  

7. Return on Average Net Investment
a. Equity Component Grossed Up For Taxes (A) 1,423,435$      1,487,062$      1,553,369$      1,621,362$      1,692,204$      1,763,792$      1,833,924$      1,903,229$      1,975,383$      2,048,815$      2,116,965$      2,172,807$      21,592,347$    
b. Debt Component Grossed Up For Taxes (B) 381,062$         398,096$         415,845$         434,048$         453,012$         472,177$         490,952$         509,505$         528,821$         548,479$         566,724$         581,673$         5,780,394$      

1,804,497$      1,885,158$      1,969,214$      2,055,410$      2,145,216$      2,235,969$      2,324,876$      2,412,734$      2,504,204$      2,597,294$      2,683,689$      2,754,480$      27,372,741$    

8. Investment Expenses
a. Depreciation (C) 371,141$         414,429$         453,569$         473,482$         479,509$         485,838$         508,443$         519,662$         547,455$         594,837$         605,799$         616,383$         6,070,547$      
b. Depreciation Savings (D) (146,355)$        (173,427)$        (195,135)$        (207,949)$        (208,552)$        (210,811)$        (223,253)$        (228,858)$        (246,739)$        (266,422)$        (271,221)$        (278,029)$        (2,656,752)$     
c. Amortization 27,548$           27,548$           27,548$           27,548$           27,548$           27,548$           27,548$           27,548$           27,548$           27,548$           27,548$           27,548$           330,576$         
d. Dismantlement 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
e. Property Taxes (E) 213,623$         213,623$         213,623$         213,623$         213,623$         213,623$         213,623$         213,623$         213,623$         213,623$         213,623$         213,624$         2,563,477$      
F. Other 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

9. Total System Recoverable Expenses (Lines 7 + 8) 2,270,454$      2,367,332$      2,468,819$      2,562,114$      2,657,343$      2,752,166$      2,851,236$      2,944,709$      3,046,090$      3,166,880$      3,259,437$      3,334,006$      33,680,586$    
a. Recoverable Distribution Costs Allocated to Demand 1,880,142$      1,967,332$      2,055,825$      2,139,576$      2,218,852$      2,300,589$      2,386,817$      2,469,028$      2,561,645$      2,664,414$      2,742,716$      2,809,030$      28,195,966$    
b. Recoverable Transmission Costs Allocated to Demand 390,312$         400,000$         412,994$         422,538$         438,491$         451,577$         464,419$         475,681$         484,445$         502,466$         516,721$         524,976$         5,484,620$      

10. Distribution Demand Jurisdictional Factor 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000
11. Transmission Demand Jurisdictional Factor 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089

13. Retail Distribution Demand-Related Recoverable Costs (E) 1,880,142$      1,967,332$      2,055,825$      2,139,576$      2,218,852$      2,300,589$      2,386,817$      2,469,028$      2,561,645$      2,664,414$      2,742,716$      2,809,030$      28,195,966$    
12. Retail Transmission Demand-Related Recoverable Costs (F) 363,969$         373,004$         385,121$         394,020$         408,897$         421,100$         433,075$         443,577$         451,749$         468,554$         481,847$         489,545$         5,114,457$      
14. Total Jurisdictional Recoverable Costs (Lines 12 + 13) 2,244,111$      2,340,336$      2,440,946$      2,533,596$      2,627,749$      2,721,689$      2,819,892$      2,912,605$      3,013,394$      3,132,968$      3,224,563$      3,298,575$      33,310,423$    

Notes:
(A) Line 6 x 6.4541% x 1/12 (Jan-Dec). Based on ROE of 10.2% and weighted income tax rate of 25.345% (expansion factor of 1.34315)
(B) Line 6 x 1.7278% x 1/12 (Jan-Dec).
(C) Applicable depreciation rates are shown on each capital page
(D) Applicable depreciation savings rates are shown on each capital page
(E) Ad Valorem Tax Rate is 1.675%
(F) Line 9a x line 10
(G) Line 9b x line 11

(in Dollars)

Tampa Electric Company
Storm Protection Plan Cost Recovery Clause (SPPCRC)

Initial Projection
January 2023 to December 2023

Return on Capital Investments, Depreciation and Taxes
All Capital Programs
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Form P-3 Detail
Page 1 of 5

Beginning of 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023
Line Description Period Amount January February March April May June July August September October November December TOTAL

1. Investments
a. Expenditures/Additions 8,637,297$      8,884,297$      8,766,797$      8,711,681$      9,123,646$      9,198,193$      9,060,148$      9,179,757$      9,388,769$      9,151,660$      7,589,578$      6,850,905$      104,542,728$  
b. Clearings to Plant 20,907,176$    15,582,278$    10,389,508$    0$  1,561,778$      9,623,463$      4,303,989$      14,498,621$    10,948,601$    3,555,213$      5,519,738$      2,249,289$      99,139,654$    
c. Retirements 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
d. Other 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

2. Plant-in-Service/Depreciation Base 69,038,588$     89,945,764$    105,528,042$  115,917,549$  115,917,549$  117,479,328$  127,102,791$  131,406,780$  145,905,402$  156,854,002$  160,409,215$  165,928,953$  168,178,242$  
3. Less:  Net Accumulated Depreciation (228,793)$         (278,377)$        (342,248)$        (416,767)$        (498,385)$        (580,003)$        (662,689)$        (751,955)$        (844,166)$        (946,290)$        (1,055,899)$     (1,167,943)$     (1,283,762)$     
4. CWIP - Non-Interest Bearing 97,606,480$     85,336,600$    78,638,619$    77,015,908$    85,727,589$    93,289,457$    92,864,187$    97,620,346$    92,301,482$    90,741,650$    96,338,097$    98,407,937$    103,009,553$  
5. Net Investment (Lines 2 + 3 + 4) 166,416,275$   175,003,987$  183,824,413$  192,516,690$  201,146,754$  210,188,781$  219,304,289$  228,275,171$  237,362,717$  246,649,362$  255,691,413$  263,168,947$  269,904,033$  

6. Average Net Investment 170,710,131$  179,414,200$  188,170,552$  196,831,722$  205,667,768$  214,746,535$  223,789,730$  232,818,944$  242,006,040$  251,170,388$  259,430,180$  266,536,490$  

7. Return on Average Net Investment
a. Equity Component Grossed Up For Taxes (A) 918,150$         964,964$         1,012,060$      1,058,643$      1,106,167$      1,154,996$      1,203,634$      1,252,197$      1,301,609$      1,350,899$      1,395,324$      1,433,544$      14,152,187$    
b. Debt Component Grossed Up For Taxes (B) 245,794$         258,327$         270,934$         283,405$         296,127$         309,199$         322,220$         335,220$         348,448$         361,643$         373,536$         383,768$         3,788,621$      

1,163,944$      1,223,291$      1,282,994$      1,342,048$      1,402,294$      1,464,195$      1,525,854$      1,587,417$      1,650,057$      1,712,542$      1,768,860$      1,817,312$      17,940,808$    

8. Investment Expenses
a. Depreciation (C) 132,956$         173,028$         202,894$         222,807$         222,807$         225,801$         244,250$         252,504$         280,297$         301,287$         308,105$         318,689$         2,885,426$      
b. Depreciation Savings (D) (83,372)$          (109,157)$        (128,375)$        (141,189)$        (141,189)$        (143,115)$        (154,984)$        (160,292)$        (178,174)$        (191,677)$        (196,062)$        (202,870)$        (1,830,457)$     
c. Amortization 27,548$           27,548$           27,548$           27,548$           27,548$           27,548$           27,548$           27,548$           27,548$           27,548$           27,548$           27,548$           330,576$         
d. Dismantlement 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
e. Property Taxes (E) 96,047$           96,047$           96,047$           96,047$           96,047$           96,047$           96,047$           96,047$           96,047$           96,047$           96,047$           96,047$           1,152,564$      
f. Other 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

9. Total System Recoverable Expenses (Lines 7 + 8) 1,337,123$      1,410,757$      1,481,108$      1,547,261$      1,607,507$      1,670,475$      1,738,715$      1,803,224$      1,875,775$      1,945,747$      2,004,498$      2,056,727$      20,478,917$    
a. Recoverable Costs Allocated to Demand 1,337,123$      1,410,757$      1,481,108$      1,547,261$      1,607,507$      1,670,475$      1,738,715$      1,803,224$      1,875,775$      1,945,747$      2,004,498$      2,056,727$      20,478,917$    
b. Recoverable Costs Allocated to Energy 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

10. Distribution Demand Jurisdictional Factor 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000
11. Distribution Energy Jurisdictional Factor 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000

12. Retail Distribution Demand-Related Recoverable Costs (F) 1,337,123$      1,410,757$      1,481,108$      1,547,261$      1,607,507$      1,670,475$      1,738,715$      1,803,224$      1,875,775$      1,945,747$      2,004,498$      2,056,727$      20,478,917$    
13. Retail Distribution Energy-Related Recoverable Costs (G) 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
14. Total Jurisdictional Recoverable Costs (Lines 12 + 13) 1,337,123$      1,410,757$      1,481,108$      1,547,261$      1,607,507$      1,670,475$      1,738,715$      1,803,224$      1,875,775$      1,945,747$      2,004,498$      2,056,727$      20,478,917$    

- 
Notes:

(A) Line 6 x 6.4541% x 1/12 (Jan-Dec). Based on ROE of 10.2% and weighted income tax rate of 25.345% (expansion factor of 1.34315)
(B) Line 6 x 1.7278% x 1/12 (Jan-Dec).
(C) Applicable depreciation groups for additions are 364.00, 365.00, 366.00, 367.00, 368.00, 369.00, 369.02, 373.00, 392.02, and 397.25 and applicable depreciation rates are 3.7%, 2.2%, 1.7%, 2.3%, 4.5%, 1.9%, 2.3%, 2.8%, 7.5%, and 2.9%
(D) Applicable depreciation groups for retirements are 364.00, 365.00, 366.00, 367.00, 368.00, 369.00, 369.02, and 373.00 and applicable depreciation rates are 3.7%, 2.2%, 1.7%, 2.3%, 4.5%, 1.9%, 2.3%, and 2.8%
(E) Ad Valorem Tax Rate is 1.675%
(F) Line 9a x line 10
(G) Line 9b x line 11

(in Dollars)

Tampa Electric Company
Storm Protection Plan Cost Recovery Clause (SPPCRC)

Initial Projection
January 2023 to December 2023

Return on Capital Investments, Depreciation and Taxes
For Program: Distribution Lateral Undergrounding

T
A
M
P
A
 
E
L
E
C
T
R
I
C
 
C
O
M
P
A
N
Y

D
O
C
K
E
T
 
N
O
.
 
2
0
2
2
0
0
1
0
-
E
I

E
X
H
I
B
I
T
 
N
O
.
 
M
R
R
-
3

D
O
C
U
M
E
N
T
 
N
O
.
 
7

W
I
T
N
E
S
S
:
 
 
R
O
C
H
E

F
I
L
E
D
:
 
 
1
0
/
1
4
/
2
0
2
2

P
A
G
E
 
9
 
O
F
 
3
7

27



Form P-3 Detail
Page 2 of 5

Beginning of 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023
Line Description Period Amount January February March April May June July August September October November December TOTAL

1. Investments
a. Expenditures/Additions 1,392,937$    1,591,413$    1,293,303$    1,656,019$    1,588,061$    1,533,178$    1,445,318$    1,251,344$    1,498,078$    1,591,531$    1,694,428$    928,176$       17,463,787$     
b. Clearings to Plant 0$  1,741,893$    0$  2,582,590$    1,429,751$    1,556,087$    1,270,934$    0$  3,868,432$    1,775,414$    0$  1,313,221$    15,538,322$     
c. Retirements 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
d. Other 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

2. Plant-in-Service/Depreciation Base 34,691,292$       34,691,292$  36,433,185$  36,433,185$  39,015,775$  40,445,526$  42,001,613$  43,272,547$  43,272,547$  47,140,979$  48,916,393$  48,916,393$  50,229,614$  
3. Less:  Net Accumulated Depreciation (574,441)$          (645,701)$      (716,960)$      (791,878)$      (866,796)$      (947,137)$      (1,030,481)$   (1,117,092)$   (1,206,373)$   (1,295,653)$   (1,393,057)$   (1,494,190)$   (1,595,322)$   
4. CWIP - Non-Interest Bearing 5,031,783$         6,424,721$    6,274,242$    7,567,544$    6,640,972$    6,799,283$    6,776,374$    6,950,758$    8,202,103$    5,831,748$    5,647,866$    7,342,294$    6,957,249$    
5. Net Investment (Lines 2 + 3 + 4) 39,148,635$       40,470,312$  41,990,466$  43,208,851$  44,789,952$  46,297,672$  47,747,506$  49,106,213$  50,268,277$  51,677,074$  53,171,201$  54,764,497$  55,591,540$  

6. Average Net Investment 39,809,474$  41,230,389$  42,599,658$  43,999,401$  45,543,812$  47,022,589$  48,426,860$  49,687,245$  50,972,675$  52,424,138$  53,967,849$  55,178,019$  

7. Return on Average Net Investment
a. Equity Component Grossed Up For Taxes (A) 214,112$       221,754$       229,119$       236,647$       244,954$       252,907$       260,460$       267,239$       274,152$       281,959$       290,262$       296,770$       3,070,335$       
b. Debt Component Grossed Up For Taxes (B) 57,319$         59,365$         61,336$         63,352$         65,575$         67,705$         69,727$         71,541$         73,392$         75,482$         77,705$         79,447$         821,946$         

271,431$       281,119$       290,455$       299,999$       310,529$       320,612$       330,187$       338,780$       347,544$       357,441$       367,967$       376,217$       3,892,281$       

8. Investment Expenses
a. Depreciation (C) 81,642$         81,642$         85,707$         85,707$         91,733$         95,069$         98,699$         101,665$       101,665$       110,691$       114,834$       114,834$       1,163,887$       
b. Depreciation Savings (D) (10,382)$        (10,382)$        (10,789)$        (10,789)$        (11,391)$        (11,725)$        (12,088)$        (12,385)$        (12,385)$        (13,287)$        (13,701)$        (13,701)$        (143,005)$        
c. Amortization 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
d. Dismantlement 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
e. Property Taxes (E) 47,621$         47,621$         47,621$         47,621$         47,621$         47,621$         47,621$         47,621$         47,621$         47,621$         47,621$         47,626$         571,457$         
f. Other 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

9. Total System Recoverable Expenses (Lines 7 + 8) 390,312$       400,000$       412,994$       422,538$       438,491$       451,577$       464,419$       475,681$       484,445$       502,466$       516,721$       524,976$       5,484,620$       
a. Recoverable Costs Allocated to Demand 390,312$       400,000$       412,994$       422,538$       438,491$       451,577$       464,419$       475,681$       484,445$       502,466$       516,721$       524,976$       5,484,620$       
b. Recoverable Costs Allocated to Energy 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

10. Transmission Demand Jurisdictional Factor 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089
11. Transmission Energy Jurisdictional Factor 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000

12. Retail Transmission Demand-Related Recoverable Costs (F) 363,969$       373,004$       385,121$       394,020$       408,897$       421,100$       433,075$       443,577$       451,749$       468,554$       481,847$       489,545$       5,114,457$       
13. Retail Transmission Energy-Related Recoverable Costs (G) 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
14. Total Jurisdictional Recoverable Costs (Lines 12 + 13) 363,969$       373,004$       385,121$       394,020$       408,897$       421,100$       433,075$       443,577$       451,749$       468,554$       481,847$       489,545$       5,114,457$       

- 
Notes:

(A) Line 6 x 6.4541% x 1/12 (Jan-Dec). Based on ROE of 10.2% and weighted income tax rate of 25.345% (expansion factor of 1.34315)
(B) Line 6 x 1.7278% x 1/12 (Jan-Dec).
(C) Applicable depreciation groups for additions are 355.00, 356.00, 364.00, 365.00, 366.00, 367.00, 368.00, 369.00, 369.02, and 373.00 and applicable depreciation rates are 2.8%, 2.9%, 3.7%, 2.2%, 1.7%, 2.3%, 4.5%, 1.9%, 2.3%, and 2.8%
(D) Applicable depreciation groups for retirements are 355.00, 356.00, 365.00, 366.00, 367.00, 368.00, and 369.02 and applicable depreciation rates are 2.8%, 2.9%, 2.2%, 1.7%, 2.3%, 4.5%, and 2.3%
(E) Ad Valorem Tax Rate is 1.675%
(F) Line 9a x line 10
(G) Line 9b x line 11

(in Dollars)

Tampa Electric Company
Storm Protection Plan Cost Recovery Clause (SPPCRC)

Initial Projection
January 2023 to December 2023

Return on Capital Investments, Depreciation and Taxes
For Program: Transmission Asset Upgrades
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Form P-3 Detail
Page 3 of 5

Beginning of 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023
Line Description Period Amount January February March April May June July August September October November December TOTAL

1. Investments
a. Expenditures/Additions 50,000$     50,000$     0$  0$              0$              0$              0$              0$              0$              300,000$   300,000$   0$  700,000$          
b. Clearings to Plant 0$              0$              0$  0$              0$              0$              0$              0$              0$              0$              0$              0$  0$  
c. Retirements 0$              0$              0$  0$              0$              0$              0$              0$              0$              0$              0$              0$  0$  
d. Other 0$              0$              0$  0$              0$              0$              0$              0$              0$              0$              0$              0$  0$  

2. Plant-in-Service/Depreciation Base 0$  0$              0$              0$  0$              0$              0$              0$              0$              0$              0$              0$              0$  
3. Less:  Net Accumulated Depreciation 0$  0$              0$              0$  0$              0$              0$              0$              0$              0$              0$              0$              0$  
4. CWIP - Non-Interest Bearing 0$  50,000$     100,000$   100,000$      100,000$   100,000$   100,000$   100,000$   100,000$   100,000$   400,000$   700,000$   700,000$      
5. Net Investment (Lines 2 + 3 + 4) 0$  50,000$     100,000$   100,000$      100,000$   100,000$   100,000$   100,000$   100,000$   100,000$   400,000$   700,000$   700,000$      

6. Average Net Investment 25,000$     75,000$     100,000$      100,000$   100,000$   100,000$   100,000$   100,000$   100,000$   250,000$   550,000$   700,000$      

7. Return on Average Net Investment
a. Equity Component Grossed Up For Taxes (A) 134$          403$          538$             538$          538$          538$          538$          538$          538$          1,345$       2,958$       3,765$          12,371$            
b. Debt Component Grossed Up For Taxes (B) 36$            108$          144$             144$          144$          144$          144$          144$          144$          360$          792$          1,008$          3,312$              

170$          511$          682$             682$          682$          682$          682$          682$          682$          1,705$       3,750$       4,773$          15,683$            

8. Investment Expenses
a. Depreciation (C) 0$              0$              0$  0$              0$              0$              0$              0$              0$              0$              0$              0$  0$  
b. Depreciation Savings (D) 0$              0$              0$  0$              0$              0$              0$              0$              0$              0$              0$              0$  0$  
c. Amortization 0$              0$              0$  0$              0$              0$              0$              0$              0$              0$              0$              0$  0$  
d. Dismantlement 0$              0$              0$  0$              0$              0$              0$              0$              0$              0$              0$              0$  0$  
e. Property Taxes (E) 0$              0$              0$  0$              0$              0$              0$              0$              0$              0$              0$              0$  0$  
f. Other 0$              0$              0$  0$              0$              0$              0$              0$              0$              0$              0$              0$  0$  

9. Total System Recoverable Expenses (Lines 7 + 8) 170$          511$          682$             682$          682$          682$          682$          682$          682$          1,705$       3,750$       4,773$          15,683$            
a. Recoverable Costs Allocated to Demand 170$          511$          682$             682$          682$          682$          682$          682$          682$          1,705$       3,750$       4,773$          15,683$            
b. Recoverable Costs Allocated to Energy 0$              0$              0$  0$              0$              0$              0$              0$              0$              0$              0$              0$  0$  

10. Distribution Demand Jurisdictional Factor 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000
11. Distribution Energy Jurisdictional Factor 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000

12. Retail Distribution Demand-Related Recoverable Costs (F) 170$          511$          682$             682$          682$          682$          682$          682$          682$          1,705$       3,750$       4,773$          15,683$            
13. Retail Distribution Energy-Related Recoverable Costs (G) 0$  0$              0$  0$              0$              0$              0$              0$              0$              0$              0$              0$  0$  
14. Total Jurisdictional Recoverable Costs (Lines 12 + 13) 170$          511$          682$             682$          682$          682$          682$          682$          682$          1,705$       3,750$       4,773$          15,683$            

- 
Notes:

(A) Line 6 x 6.4541% x 1/12 (Jan-Dec). Based on ROE of 10.2% and weighted income tax rate of 25.345% (expansion factor of 1.34315)
(B) Line 6 x 1.7278% x 1/12 (Jan-Dec).
(C) Applicable depreciation group for additions is TBD
(D) Applicable depreciation group for retirements is TBD
(E) Ad Valorem Tax Rate is 1.675%
(F) Line 9a x line 10
(G) Line 9b x line 11

(in Dollars)

Tampa Electric Company
Storm Protection Plan Cost Recovery Clause (SPPCRC)

Initial Projection
January 2023 to December 2023

Return on Capital Investments, Depreciation and Taxes
For Program: Substation Extreme Weather Protection
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Form P-3 Detail
Page 4 of 5

Beginning of 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023
Line Description Period Amount January February March April May June July August September October November December TOTAL

1. Investments
a. Expenditures/Additions 1,430,000$    2,090,000$    2,480,000$    2,900,000$    2,900,000$    2,823,479$    2,578,792$    2,832,333$    3,272,190$    2,732,832$    2,645,097$    1,430,460$    30,115,183$     
b. Clearings to Plant 1,043,051$    1,689,503$    0$  0$  0$  170,000$       0$  0$  5,632,271$    0$  0$  6,544,523$    15,079,348$     
c. Retirements 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
d. Other 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

2. Plant-in-Service/Depreciation Base (A) 50,653,647$       51,696,698$  53,386,201$  53,386,201$  53,386,201$  53,386,201$  53,556,201$  53,556,201$  53,556,201$  59,188,472$  59,188,472$  59,188,472$  65,732,995$  
3. Less:  Net Accumulated Depreciation (536,864)$          (640,806)$      (746,678)$      (855,676)$      (964,673)$      (1,073,671)$   (1,182,668)$   (1,291,980)$   (1,401,292)$   (1,510,604)$   (1,632,005)$   (1,753,406)$   (1,874,808)$   
4. CWIP - Non-Interest Bearing 3,332,554$         3,719,503$    4,120,000$    6,600,000$    9,500,000$    12,400,000$  15,053,479$  17,632,271$  20,464,604$  18,104,523$  20,837,355$  23,482,452$  18,368,389$  
5. Net Investment (Lines 2 + 3 + 4) 53,449,337$       54,775,395$  56,759,523$  59,130,526$  61,921,528$  64,712,531$  67,427,012$  69,896,492$  72,619,513$  75,782,391$  78,393,822$  80,917,518$  82,226,577$  

6. Average Net Investment 54,112,366$  55,767,459$  57,945,024$  60,526,027$  63,317,029$  66,069,771$  68,661,752$  71,258,003$  74,200,952$  77,088,107$  79,655,670$  81,572,047$  

7. Return on Average Net Investment
a. Equity Component Grossed Up For Taxes (A) 291,039$       299,941$       311,652$       325,534$       340,545$       355,351$       369,292$       383,255$       399,084$       414,612$       428,421$       438,728$       4,357,454$       
b. Debt Component Grossed Up For Taxes (B) 77,913$         80,296$         83,431$         87,147$         91,166$         95,129$         98,861$         102,600$       106,837$       110,994$       114,691$       117,450$       1,166,515$       

368,952$       380,237$       395,083$       412,681$       431,711$       450,480$       468,153$       485,855$       505,921$       525,606$       543,112$       556,178$       5,523,969$       

8. Investment Expenses
a. Depreciation (C) 156,543$       159,759$       164,969$       164,969$       164,969$       164,969$       165,493$       165,493$       165,493$       182,859$       182,859$       182,859$       2,021,234$       
b. Depreciation Savings (D) (52,601)$        (53,888)$        (55,971)$        (55,971)$        (55,971)$        (55,971)$        (56,181)$        (56,181)$        (56,181)$        (61,458)$        (61,458)$        (61,458)$        (683,290)$         
c. Amortization 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
d. Dismantlement 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
e. Property Taxes (E) 69,955$         69,955$         69,955$         69,955$         69,955$         69,955$         69,955$         69,955$         69,955$         69,955$         69,955$         69,951$         839,456$          
f. Other 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

9. Total System Recoverable Expenses (Lines 7 + 8) 542,849$       556,064$       574,035$       591,633$       610,663$       629,432$       647,420$       665,122$       685,188$       716,962$       734,468$       747,530$       7,701,366$       
a. Recoverable Costs Allocated to Demand 542,849$       556,064$       574,035$       591,633$       610,663$       629,432$       647,420$       665,122$       685,188$       716,962$       734,468$       747,530$       7,701,366$       
b. Recoverable Costs Allocated to Energy 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

10. Distribution Demand Jurisdictional Factor 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000 1.0000000
11. Distribution Energy Jurisdictional Factor 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000

12. Retail Distribution Demand-Related Recoverable Costs (F) 542,849$       556,064$       574,035$       591,633$       610,663$       629,432$       647,420$       665,122$       685,188$       716,962$       734,468$       747,530$       7,701,366$       
13. Retail Distribution Energy-Related Recoverable Costs (G) 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
14. Total Jurisdictional Recoverable Costs (Lines 12 + 13) 542,849$       556,064$       574,035$       591,633$       610,663$       629,432$       647,420$       665,122$       685,188$       716,962$       734,468$       747,530$       7,701,366$       

- 
Notes:

(A) Line 6 x 6.4541% x 1/12 (Jan-Dec). Based on ROE of 10.2% and weighted income tax rate of 25.345% (expansion factor of 1.34315)
(B) Line 6 x 1.7278% x 1/12 (Jan-Dec).
(C)

(D) Applicable depreciation groups for retirements are 355.00, 356.00, 362.00, 364.00, 365.00, 366.00, 367.00, 368.00, and 373.00 and applicable depreciation rates are 2.8%, 2.9%, 2.5%, 3.7%, 2.2%, 1.7%, 2.3%, 4.5%, and 2.8%
(E) Ad Valorem Tax Rate is 1.675%
(F) Line 9a x line 10
(G) Line 9b x line 11

Applicable depreciation groups for additions are 355.00, 356.00, 362.00, 364.00, 365.00, 366.00, 367.00, 368.00, 369.00, 369.02, 373.00, and 397.00 and applicable depreciation rates are 2.8%, 2.9%, 2.5%, 3.7%, 2.2%, 1.7%, 2.3%, 4.5%, 1.9%, 2.3%, 2.8%, and 14.3%

(in Dollars)

Tampa Electric Company
Storm Protection Plan Cost Recovery Clause (SPPCRC)

Initial Projection
January 2023 to December 2023

Return on Capital Investments, Depreciation and Taxes
For Program: Distribution Overhead Feeder Hardening
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Form P-3 Detail
Page 5 of 5

Beginning of 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023 2023
Line Description Period Amount January February March April May June July August September October November December TOTAL

1. Investments
a. Expenditures/Additions 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
b. Clearings to Plant 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
c. Retirements 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
d. Other 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

2. Plant-in-Service/Depreciation Base 1,188,399$         0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
3. Less:  Net Accumulated Depreciation (2,022)$               0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
4. CWIP - Non-Interest Bearing 1,922,425$         0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
5. Net Investment (Lines 2 + 3 + 4) 3,108,802$         0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

6. Average Net Investment 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

7. Return on Average Net Investment
a. Equity Component Grossed Up For Taxes (A) 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
b. Debt Component Grossed Up For Taxes (B) 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

8. Investment Expenses
a. Depreciation (C) 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
b. Depreciation Savings (D) 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
c. Amortization 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
d. Dismantlement 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
e. Property Taxes (E) 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
f. Other 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

9. Total System Recoverable Expenses (Lines 7 + 8) 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
a. Recoverable Costs Allocated to Demand 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
b. Recoverable Costs Allocated to Energy 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

10. Transmission Demand Jurisdictional Factor 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089 0.9325089
11. Transmission Energy Jurisdictional Factor 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000 0.0000000

12. Retail Transmission Demand-Related Recoverable Costs (F) 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
13. Retail Transmission Energy-Related Recoverable Costs (G) 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  
14. Total Jurisdictional Recoverable Costs (Lines 12 + 13) 0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  0$  

-  
Notes:

(A) Line 6 x 6.4541% x 1/12 (Jan-Dec). Based on ROE of 10.2% and weighted income tax rate of 25.345% (expansion factor of 1.34315)
(B) Line 6 x 1.7278% x 1/12 (Jan-Dec).
(C) Applicable depreciation group for additions is 359.00 and applicable depreciation rate is 1.6%
(D) No retirements are anticipated for this program
(E) Ad Valorem Tax Rate is 1.675%
(F) Line 9a x line 10
(G) Line 9b x line 11

(in Dollars)

Tampa Electric Company
Storm Protection Plan Cost Recovery Clause (SPPCRC)

Initial Projection
January 2023 to December 2023

Return on Capital Investments, Depreciation and Taxes
For Program: Transmission Access Enhancements
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Form P-3 Project Listing
Page 1 of 23

Line Capital Activities T or D
1. Distribution Lateral Undergrounding Program

LUG PCA 13390.92599119 D
LUG PCA 13961.92829453 D
LUG PCA 13724.90911087 D
LUG PCA 13146.10629014 D
LUG WHA 13972.92421291 D
LUG WHA 13312.60182741 D
LUG WHA 13972.90241880 D
LUG PCA 13961.92820848 D
LUG PCA 13961.60193482 D
LUG PCA 13785.10676209 D
LUG PCA 13462.60458175 D
LUG PCA 14121.93159006 D
LUG PCA 13462.60180762 D
LUG PCA 13462.91407512 D
LUG PCA 13390.10643541 D
LUG PCA 13120.60015632 D
LUG PCA 13785.92466250 D
LUG CSA 14040.10786382 D
LUG CSA 13840.93019714 D
LUG CSA 14040.10786374 D
LUG CSA 13836.91406672 D
LUG DCA 13815.92407065 D
LUG DCA 13815.90288627 D
LUG DCA 13815.93026469 D
LUG CSA 13183.60036344 D
LUG CSA 13205.60059346 D
LUG CSA 13934.10467606 D
LUG CSA 13633.92740152 D
LUG CSA 13592.10402239 D
LUG CSA 13351.93283733 D
LUG CSA 13099.90882614 D
LUG CSA 13093.91004837 D
LUG CSA 13630.10429536 D
LUG CSA 13205.90998414 D
LUG CSA 13948.91837409 D
LUG CSA 13093.91004843 D
LUG CSA 13836.91377944 D
LUG CSA 13102.60123654 D
LUG CSA 13158.92874802 D
LUG CSA 13176.10375134 D
LUG CSA 13107.10376173 D
LUG CSA 13057.10121709 D
LUG CSA 13418.92357188 D
LUG CSA 13592.91213055 D
LUG CSA 13100.91340554 D
LUG CSA 13715.90737020 D
LUG CSA 13176.91029163 D
LUG CSA 13835.60131429 D
LUG CSA 13593.93057902 D
LUG CSA 13105.10580678 D

Tampa Electric Company
Storm Protection Plan Cost Recovery Clause (SPPCRC)

Initial Projection
Projected Period: January through December 2023

Project Listing by Each Capital Program

TAMPA ELECTRIC COMPANY
DOCKET NO. 20220010-EI
EXHIBIT NO. MRR-3
DOCUMENT NO. 7
WITNESS:  ROCHE

FILED:  10/14/2022
PAGE 14 OF 37
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Form P-3 Project Listing
Page 2 of 23

LUG CSA 13188.10655453 D
LUG CSA 13592.10402259 D
LUG CSA 13948.10442385 D
LUG ESA 13174.60588225 D
LUG ESA 13454.90755954 D
LUG ESA 13174.60451701 D
LUG ESA 13710.92881445 D
LUG ESA 13509.60287236 D
LUG SHA 13897.10933151 D
LUG ESA 13174.10913196 D
LUG ESA 13171.90598389 D
LUG ESA 13211.60044019 D
LUG ESA 13231.10868138 D
LUG ESA 13230.10471354 D
LUG ESA 13502.92679861 D
LUG ESA 13796.10842826 D
LUG ESA 13454.60140423 D
LUG ESA 13509.10501132 D
LUG ESA 13433.10466911 D
LUG ESA 13230.92208546 D
LUG ESA 13171.93104605 D
LUG ESA 13509.90504849 D
LUG ESA 13502.92573944 D
LUG ESA 13799.60395568 D
LUG ESA 13226.10462583 D
LUG ESA 14116.60140011 D
LUG ESA 13797.93188519 D
LUG ESA 13226.92664597 D
LUG ESA 13796.92728705 D
LUG ESA 13230.60258173 D
LUG ESA 13171.90374558 D
LUG ESA 13796.92884623 D
LUG ESA 13502.92577310 D
LUG ESA 13225.60139973 D
LUG ESA 13796.10842823 D
LUG ESA 13226.92670950 D
LUG ESA 13226.92665539 D
LUG ESA 13883.91179506 D
LUG ESA 13509.91772133 D
LUG ESA 13509.10501150 D
LUG ESA 13454.90429155 D
LUG ESA 13454.90397369 D
LUG ESA 13454.10472634 D
LUG ESA 13433.93369551 D
LUG ESA 13174.92555763 D
LUG ESA 13883.92008787 D
LUG ESA 13230.92180224 D
LUG WSA 14032.10820614 D
LUG WSA 13071.90738378 D
LUG WSA 14032.92634300 D

TAMPA ELECTRIC COMPANY
DOCKET NO. 20220010-EI
EXHIBIT NO. MRR-3
DOCUMENT NO. 7
WITNESS:  ROCHE

FILED:  10/14/2022
PAGE 15 OF 37
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Form P-3 Project Listing
Page 3 of 23

LUG WSA 13071.91245761 D
LUG WSA 14032.91487301 D
LUG WSA 14032.10339836 D
LUG WSA 14032.92803239 D
LUG WSA 13071.91432110 D
LUG WSA 13071.91432109 D
LUG WSA 14032.92729035 D
LUG WSA 13198.92183966 D
LUG WSA 13678.90514649 D
LUG WSA 13425.10244449 D
LUG WSA 13670.93124410 D
LUG WSA 13428.91540495 D
LUG WSA 13332.91335523 D
LUG WSA 13544.10053266 D
LUG WSA 13109.90641822 D
LUG WSA 13747.10299739 D
LUG WSA 13756.60165357 D
LUG WSA 13491.10230118 D
LUG WSA 13141.92630916 D
LUG WSA 13673.10277744 D
LUG WSA 13138.60079254 D
LUG WSA 13141.92442349 D
LUG WSA 13333.10007582 D
LUG WSA 13586.92298267 D
LUG WSA 13138.10145625 D
LUG WSA 13140.10013916 D
LUG WSA 13113.90796385 D
LUG WSA 13138.10145628 D
LUG WSA 13164.10158909 D
LUG WSA 13140.91873275 D
LUG WSA 13605.91052996 D
LUG WSA 13071.60170422 D
LUG WSA 13111.92999604 D
LUG WSA 13586.60303627 D
LUG PCA 13785.90239166 D
LUG PCA 13961.10696431 D
LUG PCA 13961.10696419 D
LUG PCA 13785.92299245 D
LUG PCA 13961.92834683 D
LUG PCA 13462.91412064 D
LUG PCA 13961.10696486 D
LUG PCA 13961.91967308 D
LUG PCA 13961.10696417 D
LUG WHA 13916.60279623 D
LUG WHA 13297.10560430 D
LUG WHA 13314.92426509 D
LUG WHA 13118.92612349 D
LUG WHA 13313.90084626 D
LUG WHA 13699.10637242 D
LUG WHA 13313.10684614 D

TAMPA ELECTRIC COMPANY
DOCKET NO. 20220010-EI
EXHIBIT NO. MRR-3
DOCUMENT NO. 7
WITNESS:  ROCHE

FILED:  10/14/2022
PAGE 16 OF 37
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Page 4 of 23

LUG WHA 13296.92376304 D
LUG WHA 13313.60568375 D
LUG WHA 13297.60269456 D
LUG WHA 13699.10637259 D
LUG WHA 13473.60168916 D
LUG WHA 13296.10562356 D
LUG WHA 13916.92509975 D
LUG WHA 13297.10560425 D
LUG WHA 13296.60531111 D
LUG WHA 13699.10637247 D
LUG WHA 13473.60168942 D
LUG WHA 13118.92659353 D
LUG WHA 13118.10676209 D
LUG WHA 13699.10637240 D
LUG WHA 13313.93103371 D
LUG WHA 13118.92204382 D
LUG WHA 13118.92659172 D
LUG WHA 13473.92097460 D
LUG WHA 13296.90010289 D
LUG WHA 13313.92097460 D
LUG WHA 13118.10535999 D
LUG WHA 13699.60165416 D
LUG WHA 13916.91386005 D
LUG WHA 13314.10567076 D
LUG WHA 13296.10562361 D
LUG WHA 13297.10560432 D
LUG WHA 13972.10618037 D
LUG PCA 13724.10671283 D
LUG PCA 13722.60360851 D
LUG PCA 13268.91633548 D
LUG PCA 13724.10671319 D
LUG PCA 13243.10791853 D
LUG PCA 13724.10671334 D
LUG PCA 13243.91351288 D
LUG PCA 13655.90431393 D
LUG PCA 13243.90684154 D
LUG PCA 13268.10705945 D
LUG PCA 13724.10671229 D
LUG PCA 13268.92962459 D
LUG PCA 13724.93103251 D
LUG PCA 13243.90586047 D
LUG PCA 13724.91049435 D
LUG CSA 13205.90929181 D
LUG CSA 13021.10051153 D
LUG CSA 13026.60059524 D
LUG CSA 13835.10429522 D
LUG CSA 13204.91532149 D
LUG CSA 13836.91406642 D
LUG CSA 13099.60563698 D
LUG CSA 13590.91231633 D

TAMPA ELECTRIC COMPANY
DOCKET NO. 20220010-EI
EXHIBIT NO. MRR-3
DOCUMENT NO. 7
WITNESS:  ROCHE

FILED:  10/14/2022
PAGE 17 OF 37
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Page 5 of 23

LUG CSA 13102.91293905 D
LUG CSA 13104.10362869 D
LUG CSA 13831.10427677 D
LUG CSA 14040.60233886 D
LUG CSA 13939.60144164 D
LUG CSA 13158.90816343 D
LUG CSA 13021.60058683 D
LUG CSA 13158.93317809 D
LUG CSA 13104.91643108 D
LUG CSA 13106.91795934 D
LUG CSA 13835.60314670 D
LUG CSA 13107.10376186 D
LUG CSA 13592.91365233 D
LUG CSA 13993.10372414 D
LUG CSA 13100.10371703 D
LUG CSA 13354.10582069 D
LUG CSA 13418.92292295 D
LUG CSA 13468.60128378 D
LUG CSA 13632.60305848 D
LUG CSA 13104.10362882 D
LUG CSA 13176.10375148 D
LUG CSA 13099.60125388 D
LUG CSA 13102.60123660 D
LUG CSA 14102.91582612 D
LUG CSA 13468.60128362 D
LUG CSA 13399.60037987 D
LUG CSA 13835.91773975 D
LUG CSA 13418.92018190 D
LUG CSA 13158.60011810 D
LUG CSA 13105.10580690 D
LUG CSA 13205.90022802 D
LUG CSA 13418.91924595 D
LUG CSA 13105.60164901 D
LUG CSA 13934.10467597 D
LUG CSA 13205.90442230 D
LUG CSA 13158.92290015 D
LUG CSA 14040.10786358 D
LUG CSA 13836.93321406 D
LUG CSA 13105.10580689 D
LUG CSA 13107.10376201 D
LUG CSA 13633.90633859 D
LUG CSA 13105.10580676 D
LUG CSA 13836.60133704 D
LUG CSA 13100.10371697 D
LUG CSA 13993.10433144 D
LUG CSA 13939.60144172 D
LUG CSA 13158.91461782 D
LUG CSA 13633.91847345 D
LUG CSA 13934.10467575 D
LUG CSA 13188.92070695 D

TAMPA ELECTRIC COMPANY
DOCKET NO. 20220010-EI
EXHIBIT NO. MRR-3
DOCUMENT NO. 7
WITNESS:  ROCHE

FILED:  10/14/2022
PAGE 18 OF 37
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Page 6 of 23

LUG CSA 13836.60133698 D
LUG CSA 13948.10442391 D
LUG CSA 14040.90485522 D
LUG CSA 13158.92347931 D
LUG CSA 13633.90564142 D
LUG DCA 13006.92949400 D
LUG DCA 13432.10761257 D
LUG CSA 13826.60127680 D
LUG CSA 13632.10408290 D
LUG CSA 13204.60170504 D
LUG CSA 13176.10375141 D
LUG CSA 13948.10442379 D
LUG CSA 13835.10429505 D
LUG CSA 13026.60059509 D
LUG CSA 13021.92350282 D
LUG CSA 13106.10361901 D
LUG CSA 13468.91640192 D
LUG CSA 13106.91722510 D
LUG CSA 13026.60059452 D
LUG CSA 13632.10408272 D
LUG CSA 13102.90748252 D
LUG CSA 13093.60029740 D
LUG CSA 13102.60123656 D
LUG CSA 13026.60059457 D
LUG CSA 13099.10368943 D
LUG CSA 13104.91668251 D
LUG CSA 13026.91490707 D
LUG CSA 13176.10375136 D
LUG CSA 13104.91241032 D
LUG ESA 13230.10471377 D
LUG ESA 13509.60346595 D
LUG ESA 13502.10497396 D
LUG ESA 13174.93310101 D
LUG ESA 13796.92356181 D
LUG ESA 13509.92890860 D
LUG ESA 13171.10455414 D
LUG ESA 13230.92496254 D
LUG ESA 13509.10501141 D
LUG ESA 13454.91522987 D
LUG ESA 13509.10501110 D
LUG ESA 13231.10868120 D
LUG ESA 13174.10913197 D
LUG ESA 13225.92750192 D
LUG ESA 13797.93185703 D
LUG ESA 14116.91073265 D
LUG SHA 13900.10717269 D
LUG SHA 13652.92748361 D
LUG SHA 13001.93346473 D
LUG SHA 14022.90591555 D
LUG SHA 13001.60179144 D
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LUG SHA 13001.10663246 D
LUG SHA 13645.91519309 D
LUG SHA 13780.10723993 D
LUG SHA 13001.92048269 D
LUG SHA 13001.60179191 D
LUG SHA 13001.10663240 D
LUG SHA 13900.92336596 D
LUG SHA 13645.92207754 D
LUG SHA 13900.91863298 D
LUG SHA 13001.10663269 D
LUG SHA 13001.10663262 D
LUG SHA 13001.90251758 D
LUG ESA 13127.90334707 D
LUG ESA 13229.10457704 D
LUG ESA 13878.10105723 D
LUG ESA 13911.92679866 D
LUG ESA 13229.92525393 D
LUG ESA 13909.92173076 D
LUG ESA 14355.60258173 D
LUG ESA 13457.10482593 D
LUG ESA 13127.90334731 D
LUG ESA 13906.10096968 D
LUG ESA 13909.90380435 D
LUG ESA 13127.10836901 D
LUG ESA 13906.92282884 D
LUG ESA 13911.60157737 D
LUG ESA 13710.92354144 D
LUG ESA 13793.92685255 D
LUG ESA 13906.10096960 D
LUG ESA 13793.92686002 D
LUG ESA 13686.10840133 D
LUG ESA 13906.10096964 D
LUG ESA 13911.90130568 D
LUG ESA 13911.91276385 D
LUG ESA 13906.90137810 D
LUG ESA 13793.92686712 D
LUG ESA 13127.92663180 D
LUG ESA 13457.90291488 D
LUG ESA 13911.10544635 D
LUG ESA 13911.10544633 D
LUG ESA 13911.92018843 D
LUG ESA 13457.90176591 D
LUG ESA 13911.10554588 D
LUG ESA 14355.92354352 D
LUG ESA 13911.91556649 D
LUG ESA 13793.92686736 D
LUG ESA 13911.10554595 D
LUG ESA 13911.91995336 D
LUG ESA 13127.92661768 D
LUG ESA 13796.92884644 D
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LUG ESA 13878.10105726 D
LUG ESA 13454.90188551 D
LUG ESA 13878.10105717 D
LUG ESA 13231.10868121 D
LUG ESA 13911.60157736 D
LUG ESA 13509.10501133 D
LUG ESA 13171.10455381 D
LUG ESA 13878.10105728 D
LUG ESA 13911.91665193 D
LUG SHA 13003.10895225 D
LUG SHA 14024.10747874 D
LUG SHA 13342.91010293 D
LUG SHA 14020.60223573 D
LUG SHA 13342.10925094 D
LUG SHA 14024.90116190 D
LUG SHA 13817.10722417 D
LUG SHA 13003.10895211 D
LUG SHA 13342.90527363 D
LUG WSA 13605.90568909 D
LUG WSA 13162.92185426 D
LUG WSA 13194.90645535 D
LUG WSA 13079.60077624 D
LUG WSA 13586.91748729 D
LUG WSA 13162.10158432 D
LUG WSA 13864.10310477 D
LUG WSA 13113.92909503 D
LUG WSA 13516.60169592 D
LUG WSA 13192.90932106 D
LUG WSA 13333.91785740 D
LUG WSA 13863.60279838 D
LUG WSA 13109.90643551 D
LUG WSA 13332.91700188 D
LUG WSA 13756.90207831 D
LUG WSA 13672.60106849 D
LUG WSA 13860.10307215 D
LUG WSA 13756.60165355 D
LUG WSA 13672.10493801 D
LUG WSA 13864.10310468 D
LUG WSA 13864.10310497 D
LUG WSA 13586.92442286 D
LUG WSA 13672.91971930 D
LUG WSA 13192.90932283 D
LUG WSA 13678.10254063 D
LUG WSA 13141.10147344 D
LUG WSA 13756.10589587 D
LUG WSA 13864.10310505 D
LUG WSA 13860.10307212 D
LUG WSA 13111.60072751 D
LUG WSA 13605.90427351 D
LUG WSA 13333.10007588 D
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LUG WSA 13164.90252716 D
LUG WSA 13491.91827162 D
LUG WSA 13113.90422522 D
LUG WSA 13756.10589595 D
LUG WSA 13586.10255333 D
LUG WSA 13428.90423835 D
LUG WSA 13113.60340774 D
LUG WSA 13141.91575422 D
LUG WSA 13678.90514672 D
LUG WSA 13164.10158912 D
LUG WSA 13586.10255361 D
LUG WSA 13544.10053269 D
LUG WSA 13864.60380454 D
LUG WSA 13141.92442350 D
LUG WSA 13141.10147371 D
LUG WSA 13678.10288738 D
LUG WSA 13612.90440184 D
LUG WSA 13533.91957169 D
LUG WSA 14030.60131389 D
LUG WSA 13865.90531031 D
LUG WSA 13535.92983670 D
LUG WSA 13589.93177909 D
LUG WSA 13522.91934653 D
LUG WSA 13522.10392924 D
LUG WSA 13737.10297943 D
LUG WSA 14030.90886759 D
LUG WSA 13207.90147316 D
LUG WSA 13207.90216846 D
LUG WSA 13059.60302601 D
LUG WSA 13738.10298299 D
LUG WSA 13059.93006225 D
LUG WSA 13207.90146892 D
LUG WSA 13162.10158434 D
LUG WSA 13079.60077605 D
LUG WSA 13870.90428273 D
LUG WSA 13737.91960399 D
LUG WSA 13674.10277747 D
LUG WSA 13078.10127958 D
LUG WSA 13162.60154843 D
LUG WSA 13510.10218990 D
LUG WSA 13669.60107076 D
LUG WSA 14030.90242104 D
LUG WSA 13873.60311122 D
LUG WSA 13207.90613782 D
LUG WSA 13612.90266817 D
LUG WSA 13208.92767537 D
LUG WSA 13737.60311396 D
LUG WSA 13198.92655424 D
LUG WSA 13514.10624934 D
LUG WSA 13535.92959083 D

TAMPA ELECTRIC COMPANY
DOCKET NO. 20220010-EI
EXHIBIT NO. MRR-3
DOCUMENT NO. 7
WITNESS:  ROCHE

FILED:  10/14/2022
PAGE 22 OF 37

40



Form P-3 Project Listing
Page 10 of 23

LUG WSA 13669.92774744 D
LUG WSA 13483.60393455 D
LUG WSA 13520.10242257 D
LUG WSA 13892.10338448 D
LUG WSA 13612.90312305 D
LUG WSA 13522.91947423 D
LUG WSA 13334.91645657 D
LUG WSA 13490.92815117 D
LUG WSA 13522.10392902 D
LUG WSA 14030.60341032 D
LUG WSA 13574.10250638 D
LUG WSA 13138.10145602 D
LUG WSA 13220.10191173 D
LUG WSA 13612.60022877 D
LUG WSA 13220.90901917 D
LUG WSA 13535.92983661 D
LUG WSA 13535.91618829 D
LUG WSA 13669.92770538 D
LUG WSA 13208.90449608 D
LUG WSA 13079.60104344 D
LUG WSA 13575.90054924 D
LUG WSA 13750.60110680 D
LUG WSA 13198.10051875 D
LUG WSA 13612.92956326 D
LUG WSA 13514.91361858 D
LUG WSA 13522.10392905 D
LUG WSA 14030.92669942 D
LUG WSA 13483.10173513 D
LUG WSA 13612.60003135 D
LUG WSA 13071.93035682 D
LUG WSA 13522.92169062 D
LUG WSA 13575.90054386 D
LUG WSA 13522.10392882 D
LUG WSA 13198.10051851 D
LUG WSA 14030.92670479 D
LUG WSA 13522.10392874 D
LUG WSA 13162.93124277 D
LUG WSA 13535.92969194 D
LUG WSA 13198.10051896 D
LUG WSA 13109.10846390 D
LUG WSA 13612.60002970 D
LUG WSA 14030.60125643 D
LUG WSA 14030.92669080 D
LUG WSA 13071.92377934 D
LUG WSA 13138.60170460 D
LUG WSA 13483.60079455 D
LUG WSA 13535.92952190 D
LUG WSA 13198.10051852 D
LUG WSA 13162.90435139 D
LUG WSA 13873.10820612 D
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LUG WSA 13138.10145618 D
LUG WSA 13737.90740214 D
LUG WSA 13138.10145629 D
LUG WSA 13737.90740699 D
LUG WSA 13079.90517178 D
LUG WSA 13078.10127955 D
LUG WSA 14030.92669557 D
LUG WSA 13522.10392864 D
LUG WSA 13674.90420693 D
LUG WSA 13612.90291123 D
LUG WSA 13109.60233901 D
LUG WSA 13737.10297934 D
LUG WSA 13589.93162023 D
LUG WSA 13198.92585443 D
LUG WSA 14030.92669914 D
LUG WSA 13612.90312570 D
LUG WSA 13138.10145606 D
LUG WSA 14030.92669923 D
LUG WSA 13522.60305728 D
LUG WSA 13522.60305720 D
LUG ESA 13686.93697046 D
LUG WHA 13118.10535995 D
LUG WHA 13313.10684581 D
SPP LUG General Costs D
SPP Warehouse Equipment D
SPP Tracking Tool D
Lateral Hardening-Fuse-93324791,1 D
Lateral Hardening-Fuse-93294943,1 D
Lateral Hardening-Fuse-93218070,1 D
Lateral Hardening-Fuse-92937437,1 D
Lateral Hardening-Fuse-92901825,1 D
Lateral Hardening-Fuse-92897362,1 D
Lateral Hardening-Fuse-92867406,1 D
Lateral Hardening-Fuse-92678765,1 D
Lateral Hardening-Fuse-92622569,1 D
Lateral Hardening-Fuse-92620889,1 D
Lateral Hardening-Fuse-92612860,1 D
Lateral Hardening-Fuse-92610250,1 D
Lateral Hardening-Fuse-92609981,1 D
Lateral Hardening-Fuse-92605381,1 D
Lateral Hardening-Fuse-92605327,1 D
Lateral Hardening-Fuse-92603717,1 D
Lateral Hardening-Fuse-92602262,1 D
Lateral Hardening-Fuse-92599120,1 D
Lateral Hardening-Fuse-92597622,1 D
Lateral Hardening-Fuse-92497118,1 D
Lateral Hardening-Fuse-92354169,1 D
Lateral Hardening-Fuse-92320131,1 D
Lateral Hardening-Fuse-91421327,1 D
Lateral Hardening-Fuse-91404359,1 D

TAMPA ELECTRIC COMPANY
DOCKET NO. 20220010-EI
EXHIBIT NO. MRR-3
DOCUMENT NO. 7
WITNESS:  ROCHE

FILED:  10/14/2022
PAGE 24 OF 37

42



Form P-3 Project Listing
Page 12 of 23

Lateral Hardening-Fuse-91382618,1 D
Lateral Hardening-Fuse-91337725,1 D
Lateral Hardening-Fuse-91334566,1 D
Lateral Hardening-Fuse-91234338,1 D
Lateral Hardening-Fuse-91161524,1 D
Lateral Hardening-Fuse-91096289,1 D
Lateral Hardening-Fuse-90852788,1 D
Lateral Hardening-Fuse-90848130,1 D
Lateral Hardening-Fuse-90393849,1 D
Lateral Hardening-Fuse-90377733,1 D
Lateral Hardening-Fuse-90297635,1 D
Lateral Hardening-Fuse-60463714,1 D
Lateral Hardening-Fuse-60422059,1 D
Lateral Hardening-Fuse-60365361,1 D
Lateral Hardening-Fuse-60337684,1 D
Lateral Hardening-Fuse-60200737,1 D
Lateral Hardening-Fuse-60181011,1 D
Lateral Hardening-Fuse-60061785,1 D
Lateral Hardening-Fuse-60028650,1 D
Lateral Hardening-Fuse-60015427,1 D
Lateral Hardening-Fuse-60015117,1 D
Lateral Hardening-Fuse-10916743,1 D
Lateral Hardening-Fuse-10791889,1 D
Lateral Hardening-Fuse-10791877,1 D
Lateral Hardening-Fuse-10716318,1 D
Lateral Hardening-Fuse-10716315,1 D
Lateral Hardening-Fuse-10716303,1 D
Lateral Hardening-Fuse-10710623,1 D
Lateral Hardening-Fuse-10696464,1 D
Lateral Hardening-Fuse-10696420,1 D
Lateral Hardening-Fuse-10692803,1 D
Lateral Hardening-Fuse-10692795,1 D
Lateral Hardening-Fuse-10686006,1 D
Lateral Hardening-Fuse-10675160,1 D
Lateral Hardening-Fuse-10674784,1 D
Lateral Hardening-Fuse-10674240,1 D
Lateral Hardening-Fuse-10674224,1 D
Lateral Hardening-Fuse-10671179,1 D
Lateral Hardening-Fuse-10668889,1 D
Lateral Hardening-Fuse-10640103,1 D
Lateral Hardening-Fuse-10633695,1 D
Lateral Hardening-Fuse-10625698,1 D
Lateral Hardening-Fuse-10616460,1 D
Lateral Hardening-Fuse-10144159,1 D
Lateral Hardening-Fuse-10087587,1 D
Lateral Hardening-Fuse-10075336,1 D
Lateral Hardening-Fuse-10075304,1 D
Lateral Hardening-Fuse-93283740,1 D
Lateral Hardening-Fuse-93283244,2 D
Lateral Hardening-Fuse-93267158,1 D
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Lateral Hardening-Fuse-93266650,1 D
Lateral Hardening-Fuse-93264130,1 D
Lateral Hardening-Fuse-93263753,1 D
Lateral Hardening-Fuse-93263741,1 D
Lateral Hardening-Fuse-93249426,1 D
Lateral Hardening-Fuse-93247243,1 D
Lateral Hardening-Fuse-93113905,1 D
Lateral Hardening-Fuse-93033231,1 D
Lateral Hardening-Fuse-92922162,1 D
Lateral Hardening-Fuse-92905104,1 D
Lateral Hardening-Fuse-92856634,1 D
Lateral Hardening-Fuse-92835651,4 D
Lateral Hardening-Fuse-92543665,1 D
Lateral Hardening-Fuse-92197131,1 D
Lateral Hardening-Fuse-92035203,1 D
Lateral Hardening-Fuse-92027991,1 D
Lateral Hardening-Fuse-91774500,1 D
Lateral Hardening-Fuse-91702481,1 D
Lateral Hardening-Fuse-91643964,1 D
Lateral Hardening-Fuse-91565159,4 D
Lateral Hardening-Fuse-91550764,1 D
Lateral Hardening-Fuse-91532301,1 D
Lateral Hardening-Fuse-91532289,1 D
Lateral Hardening-Fuse-91232937,1 D
Lateral Hardening-Fuse-91154995,2 D
Lateral Hardening-Fuse-91151734,1 D
Lateral Hardening-Fuse-91147533,3 D
Lateral Hardening-Fuse-91076397,1 D
Lateral Hardening-Fuse-91016874,2 D
Lateral Hardening-Fuse-90830976,1 D
Lateral Hardening-Fuse-90823812,1 D
Lateral Hardening-Fuse-90748138,1 D
Lateral Hardening-Fuse-90668793,1 D
Lateral Hardening-Fuse-90399851,6 D
Lateral Hardening-Fuse-90179103,1 D
Lateral Hardening-Fuse-90165527,1 D
Lateral Hardening-Fuse-60350024,5 D
Lateral Hardening-Fuse-60302651,1 D
Lateral Hardening-Fuse-60289071,1 D
Lateral Hardening-Fuse-60060568,1 D
Lateral Hardening-Fuse-60060564,1 D
Lateral Hardening-Fuse-60060554,1 D
Lateral Hardening-Fuse-60047463,1 D
Lateral Hardening-Fuse-60031511,1 D
Lateral Hardening-Fuse-60029925,3 D
Lateral Hardening-Fuse-60029776,1 D
Lateral Hardening-Fuse-60029011,1 D
Lateral Hardening-Fuse-60017429,2 D
Lateral Hardening-Fuse-60016353,1 D
Lateral Hardening-Fuse-60016282,1 D
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Lateral Hardening-Fuse-60013778,1 D
Lateral Hardening-Fuse-60011392,1 D
Lateral Hardening-Fuse-10429550,1 D
Lateral Hardening-Fuse-10427678,1 D
Lateral Hardening-Fuse-10425054,1 D
Lateral Hardening-Fuse-10424221,1 D
Lateral Hardening-Fuse-10389247,2 D
Lateral Hardening-Fuse-10384723,1 D
Lateral Hardening-Fuse-10384706,1 D
Lateral Hardening-Fuse-10382337,1 D
Lateral Hardening-Fuse-10363933,1 D
Lateral Hardening-Fuse-10362869,3 D
Lateral Hardening-Fuse-10361894,1 D
Lateral Hardening-Fuse-10165382,1 D
Lateral Hardening-Fuse-10165381,2 D
Lateral Hardening-Fuse-10165356,4 D
Lateral Hardening-Fuse-10163228,1 D
Lateral Hardening-Fuse-10163224,4 D
Lateral Hardening-Fuse-10142238,1 D
Lateral Hardening-Fuse-10120788,1 D
Lateral Hardening-Fuse-10120786,1 D
Lateral Hardening-Fuse-10101247,3 D
Lateral Hardening-Fuse-10100722,1 D
Lateral Hardening-Fuse-10100716,1 D
Lateral Hardening-Fuse-10093683,1 D
Lateral Hardening-Fuse-10093658,1 D
Lateral Hardening-Fuse-10093646,2 D
Lateral Hardening-Fuse-10055941,1 D
Lateral Hardening-Fuse-10055000,2 D
Lateral Hardening-Fuse-93432382,1 D
Lateral Hardening-Fuse-93082436,1 D
Lateral Hardening-Fuse-92907479,1 D
Lateral Hardening-Fuse-92890357,1 D
Lateral Hardening-Fuse-92874488,1 D
Lateral Hardening-Fuse-92655421,1 D
Lateral Hardening-Fuse-92529638,1 D
Lateral Hardening-Fuse-92529635,1 D
Lateral Hardening-Fuse-92527637,1 D
Lateral Hardening-Fuse-92527630,1 D
Lateral Hardening-Fuse-92448697,1 D
Lateral Hardening-Fuse-92408051,1 D
Lateral Hardening-Fuse-92398222,1 D
Lateral Hardening-Fuse-92238609,1 D
Lateral Hardening-Fuse-92132257,1 D
Lateral Hardening-Fuse-92097014,1 D
Lateral Hardening-Fuse-92079502,1 D
Lateral Hardening-Fuse-92005809,1 D
Lateral Hardening-Fuse-91910924,1 D
Lateral Hardening-Fuse-91868130,1 D
Lateral Hardening-Fuse-91623641,1 D
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Lateral Hardening-Fuse-91418404,1 D
Lateral Hardening-Fuse-91354294,1 D
Lateral Hardening-Fuse-91177941,3 D
Lateral Hardening-Fuse-91066431,1 D
Lateral Hardening-Fuse-91060899,1 D
Lateral Hardening-Fuse-90847913,1 D
Lateral Hardening-Fuse-90630567,1 D
Lateral Hardening-Fuse-90526768,1 D
Lateral Hardening-Fuse-90522517,5 D
Lateral Hardening-Fuse-90487798,1 D
Lateral Hardening-Fuse-90482454,4 D
Lateral Hardening-Fuse-90441325,1 D
Lateral Hardening-Fuse-90416605,1 D
Lateral Hardening-Fuse-90267141,1 D
Lateral Hardening-Fuse-90211134,1 D
Lateral Hardening-Fuse-90157556,1 D
Lateral Hardening-Fuse-90152415,1 D
Lateral Hardening-Fuse-90098676,4 D
Lateral Hardening-Fuse-90097474,7 D
Lateral Hardening-Fuse-60614298,1 D
Lateral Hardening-Fuse-60518342,1 D
Lateral Hardening-Fuse-60474882,1 D
Lateral Hardening-Fuse-60305740,1 D
Lateral Hardening-Fuse-60241209,1 D
Lateral Hardening-Fuse-60124027,1 D
Lateral Hardening-Fuse-60088567,1 D
Lateral Hardening-Fuse-60088186,1 D
Lateral Hardening-Fuse-60087052,1 D
Lateral Hardening-Fuse-60073803,1 D
Lateral Hardening-Fuse-60073788,1 D
Lateral Hardening-Fuse-60065898,1 D
Lateral Hardening-Fuse-60058616,1 D
Lateral Hardening-Fuse-60048809,1 D
Lateral Hardening-Fuse-60048514,1 D
Lateral Hardening-Fuse-60034479,1 D
Lateral Hardening-Fuse-60033388,1 D
Lateral Hardening-Fuse-60033370,1 D
Lateral Hardening-Fuse-60008652,1 D
Lateral Hardening-Fuse-10928275,1 D
Lateral Hardening-Fuse-10688316,1 D
Lateral Hardening-Fuse-10589590,1 D
Lateral Hardening-Fuse-10392877,1 D
Lateral Hardening-Fuse-10297442,1 D
Lateral Hardening-Fuse-10297440,1 D
Lateral Hardening-Fuse-10297412,1 D
Lateral Hardening-Fuse-10274748,1 D
Lateral Hardening-Fuse-10247860,1 D
Lateral Hardening-Fuse-10218987,1 D
Lateral Hardening-Fuse-10173522,1 D
Lateral Hardening-Fuse-10173500,1 D
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Lateral Hardening-Fuse-10173494,1 D
Lateral Hardening-Fuse-10167762,1 D
Lateral Hardening-Fuse-10165803,1 D
Lateral Hardening-Fuse-10165797,1 D
Lateral Hardening-Fuse-10165789,1 D
Lateral Hardening-Fuse-10160212,1 D
Lateral Hardening-Fuse-10158932,1 D
Lateral Hardening-Fuse-10153131,1 D
Lateral Hardening-Fuse-10147338,1 D
Lateral Hardening-Fuse-10126980,1 D
Lateral Hardening-Fuse-10124545,1 D
Lateral Hardening-Fuse-10092875,1 D
Lateral Hardening-Fuse-10051863,1 D
Lateral Hardening-Fuse-10050730,3 D
Lateral Hardening-Fuse-10007252,1 D
Lateral Hardening-Fuse-93355196,1 D
Lateral Hardening-Fuse-93292955,1 D
Lateral Hardening-Fuse-93276507,1 D
Lateral Hardening-Fuse-93235148,1 D
Lateral Hardening-Fuse-93233174,1 D
Lateral Hardening-Fuse-93172625,1 D
Lateral Hardening-Fuse-93118733,1 D
Lateral Hardening-Fuse-93090160,1 D
Lateral Hardening-Fuse-92859507,1 D
Lateral Hardening-Fuse-92814355,1 D
Lateral Hardening-Fuse-92773510,1 D
Lateral Hardening-Fuse-92701725,1 D
Lateral Hardening-Fuse-92570284,1 D
Lateral Hardening-Fuse-92537158,1 D
Lateral Hardening-Fuse-92486363,1 D
Lateral Hardening-Fuse-92418323,1 D
Lateral Hardening-Fuse-92257437,1 D
Lateral Hardening-Fuse-91782844,1 D
Lateral Hardening-Fuse-90704066,4 D
Lateral Hardening-Fuse-90398961,1 D
Lateral Hardening-Fuse-60190659,1 D
Lateral Hardening-Fuse-60077860,1 D
Lateral Hardening-Fuse-60058546,1 D
Lateral Hardening-Fuse-60046437,1 D
Lateral Hardening-Fuse-60044927,1 D
Lateral Hardening-Fuse-60005954,1 D
Lateral Hardening-Fuse-10933157,1 D
Lateral Hardening-Fuse-10823013,1 D
Lateral Hardening-Fuse-10637218,1 D
Lateral Hardening-Fuse-10632727,1 D
Lateral Hardening-Fuse-10632726,1 D
Lateral Hardening-Fuse-10572982,1 D
Lateral Hardening-Fuse-10565895,1 D
Lateral Hardening-Fuse-10565887,1 D
Lateral Hardening-Fuse-10565136,1 D
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Lateral Hardening-Fuse-10565130,1 D
Lateral Hardening-Fuse-10565125,1 D
Lateral Hardening-Fuse-10545847,1 D
Lateral Hardening-Fuse-10535991,1 D
Lateral Hardening-Fuse-10477228,1 D
Lateral Hardening-Fuse-10475330,1 D
Lateral Hardening-Fuse-10457713,1 D
Lateral Hardening-Fuse-10089965,1 D
Lateral Hardening-Fuse-92335715,1 D
Lateral Hardening-Fuse-92445673,1 D
Lateral Hardening-Fuse-92601584,1 D
Lateral Hardening-Fuse-10679312,1 D
Lateral Hardening-Fuse-60076834,1 D
Lateral Hardening-Fuse-93301648,1 D
Lateral Hardening-Fuse-93299665,1 D
Lateral Hardening-Fuse-91109070,1 D
Lateral Hardening-Fuse-92609203,1 D
Lateral Hardening-Fuse-92320735,1 D
Lateral Hardening-Fuse-10635962,1 D
Lateral Hardening-Fuse-10916841,1 D
Lateral Hardening-Fuse-10692796,1 D
Lateral Hardening-Fuse-92170591,1 D
Lateral Hardening-Fuse-60442542,1 D
Lateral Hardening-Fuse-10635154,1 D
Lateral Hardening-Fuse-10668906,1 D
Lateral Hardening-Fuse-92607672,2 D
Lateral Hardening-Fuse-10629029,1 D
Lateral Hardening-Fuse-60360851,5 D
Lateral Hardening-Fuse-91867495,2 D
Lateral Hardening-Fuse-92888391,1 D
Lateral Hardening-Fuse-60183106,1 D
Lateral Hardening-Fuse-92977502,31 D
Lateral Hardening-Fuse-91835528,1 D
Lateral Hardening-Fuse-10710606,6 D
Lateral Hardening-Fuse-93291320,1 D
Lateral Hardening-Fuse-10087596,3 D
Lateral Hardening-Fuse-92447008,1 D
Lateral Hardening-Fuse-92209767,2 D
Lateral Hardening-Fuse-60195648,37 D
Lateral Hardening-Fuse-10248867,2 D
Lateral Hardening-Fuse-91174974,2 D
Lateral Hardening-Fuse-10014422,1 D
Lateral Hardening-Fuse-91870802,1 D
Lateral Hardening-Fuse-90430158,6 D
Lateral Hardening-Fuse-91680239,2 D
Lateral Hardening-Fuse-60111391,4 D
Lateral Hardening-Fuse-90153246,3 D
Lateral Hardening-Fuse-10160211,1 D
Lateral Hardening-Fuse-93059592,2 D
Lateral Hardening-Fuse-93118819,3 D
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Lateral Hardening-Fuse-10147363,1 D
Lateral Hardening-Fuse-90917828,4 D
Lateral Hardening-Fuse-60170521,1 D
Lateral Hardening-Fuse-90877719,1 D
Lateral Hardening-Fuse-93244013,1 D
Lateral Hardening-Fuse-90621444,1 D
Lateral Hardening-Fuse-10123796,1 D
Lateral Hardening-Fuse-91060802,1 D
Lateral Hardening-Fuse-91781907,1 D
Lateral Hardening-Fuse-91442237,1 D
Lateral Hardening-Fuse-92655489,1 D
Lateral Hardening-Fuse-10283693,2 D
Lateral Hardening-Fuse-91957152,1 D
Lateral Hardening-Fuse-10198075,2 D
Lateral Hardening-Fuse-91246837,9 D
Lateral Hardening-Fuse-10204412,1 D
Lateral Hardening-Fuse-91951196,3 D
Lateral Hardening-Fuse-60225949,8 D
Lateral Hardening-Fuse-10776331,4 D
Lateral Hardening-Fuse-91510346,6 D
Lateral Hardening-Fuse-92203067,1 D
Lateral Hardening-Fuse-90733129,3 D
Lateral Hardening-Fuse-10340775,2 D
Lateral Hardening-Fuse-60318065,2 D
Lateral Hardening-Fuse-60020524,2 D
Lateral Hardening-Fuse-10240061,1 D
Lateral Hardening-Fuse-93176460,6 D
Lateral Hardening-Fuse-60144246,1 D
Lateral Hardening-Fuse-10172610,1 D
Lateral Hardening-Fuse-10153141,1 D
Lateral Hardening-Fuse-10168319,2 D
Lateral Hardening-Fuse-10165816,4 D
Lateral Hardening-Fuse-91965410,1 D
Lateral Hardening-Fuse-92638378,2 D
Lateral Hardening-Fuse-10483757,2 D
Lateral Hardening-Fuse-93407761,3 D
Lateral Hardening-Fuse-10142246,2 D
Lateral Hardening-Fuse-93249124,1 D
Lateral Hardening-Fuse-10101286,6 D
Lateral Hardening-Fuse-10005221,1 D
Lateral Hardening-Fuse-10757376,1 D
Lateral Hardening-Fuse-60005444,3 D
Lateral Hardening-Fuse-91015266,1 D
Lateral Hardening-Fuse-10120771,9 D
Lateral Hardening-Fuse-10142911,2 D
Lateral Hardening-Fuse-60008221,2 D
Lateral Hardening-Fuse-92128810,3 D
Lateral Hardening-Fuse-10429530,3 D
Lateral Hardening-Fuse-60010026,4 D
Lateral Hardening-Fuse-10409206,2 D
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Lateral Hardening-Fuse-91168509,2 D
Lateral Hardening-Fuse-10657027,6 D
Lateral Hardening-Fuse-91937629,5 D
Lateral Hardening-Fuse-91812632,5 D
Lateral Hardening-Fuse-92299193,5 D
Lateral Hardening-Fuse-91479826,8 D
Lateral Hardening-Fuse-10424241,5 D
Lateral Hardening-Fuse-10051146,1 D
Lateral Hardening-Fuse-91750992,4 D
Lateral Hardening-Fuse-10465338,1 D
Lateral Hardening-Fuse-60584220,3 D
Lateral Hardening-Fuse-92395386,1 D
Lateral Hardening-Fuse-10640113,1 D
Lateral Hardening-Fuse-60274637,3 D
Lateral Hardening-Fuse-60211536,3 D
Lateral Hardening-Fuse-10567792,2 D
Lateral Hardening-Fuse-92134864,3 D
Lateral Hardening-Fuse-60166032,2 D
Lateral Hardening-Fuse-90106483,1 D
Lateral Hardening-Fuse-91750785,1 D
Lateral Hardening-Fuse-92972963,3 D
Lateral Hardening-Fuse-10914143,2 D
Lateral Hardening-Fuse-10590630,1 D
Lateral Hardening-Fuse-10904182,2 D
Lateral Hardening-Fuse-10801788,1 D
Lateral Hardening-Fuse-10866796,2 D
Lateral Hardening-Fuse-10089969,1 D
Lateral Hardening-Fuse-10933143,2 D
Lateral Hardening-Fuse-10090003,1 D
Lateral Hardening-Fuse-91317842,1 D
Lateral Hardening-Fuse-10545848,1 D
Lateral Hardening-Fuse-10680818,1 D
Lateral Hardening-Fuse-10476050,1 D
Lateral Hardening-Fuse-60077931,1 D
Lateral Hardening-Fuse-92275699,4 D
Lateral Hardening-Fuse-92436549,1 D
Lateral Hardening-Fuse-10443864,1 D
Lateral Hardening-Fuse-92035381,8 D
Lateral Hardening-Fuse-60077882,8 D
Lateral Hardening-Fuse-10566566,1 D
Lateral Hardening-Fuse-60210581,1 D
Lateral Hardening-Fuse-90787275,2 D
Lateral Hardening-Fuse-92571177,6 D
Lateral Hardening-Fuse-92316625,1 D
Lateral Hardening-Fuse-91087056,6 D
Lateral Hardening-Fuse-60171426,2 D
Lateral Hardening-Fuse-91504609,8 D
Lateral Hardening-Fuse-10802850,1 D
Lateral Hardening-Fuse-91621768,1 D
Lateral Hardening-Fuse-90747759,2 D
Lateral Hardening-Fuse-90413214,1 D
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2. Transmission Asset Upgrades Program
SPP TAU - Circuit 66654 T
SPP TAU - Circuit 66840 T
SPP TAU - Circuit 66007 T
SPP TAU - Circuit 66019 T
SPP TAU - Circuit 66425 T
SPP TAU - Circuit 230403 T
SPP TAU - Circuit 66413 T
SPP TAU - Circuit 66046 T
SPP TAU - Circuit 66059 T
SPP TAU - Circuit 230008 T
SPP TAU - Circuit 230010 T
SPP TAU - Circuit 230038 T
SPP TAU - Circuit 230003 T
SPP TAU - Circuit 230005 T
SPP TAU - Circuit 230004 T
SPP TAU - Circuit 230625 T
SPP TAU - Circuit 230021 T
SPP TAU - Circuit 230052 T
SPP TAU - Circuit 66024 T
SPP TAU - Circuit 230608 T
SPP TAU - Circuit 230603 T
SPP TAU - Circuit 66407 T
SPP TAU - Circuit 66033 T
SPP TAU - Circuit 66016 T
SPP TAU - Circuit 66427 T
SPP TAU - Circuit 66415 T
SPP TAU - Circuit 66834 T
SPP TAU - Circuit 66022 T
SPP TAU - Circuit 66060 T
SPP TAU - Circuit 66048 T
SPP TAU - Circuit 66031 T
SPP TAU - Circuit 66036 T
SPP TAU - Circuit 230402 T
SPP TAU - Circuit 230412 T
SPP TAU - Circuit 230602 T
SPP TAU - Circuit 230012 T
SPP TAU - Circuit 230606 T
SPP TAU - Circuit 230033 T
SPP TAU - Circuit 230609 T
SPP TAU - Circuit 230013 T
SPP TAU - Circuit 66030 T
SPP TAU - Circuit 66025 T
SPP TAU - Circuit 66020 T
SPP TAU - Circuit 66027 T
SPP TAU - Circuit 66008 T
SPP TAU - Circuit 66001 T
SPP TAU - Circuit 66045 T
SPP TAU - Circuit 66026 T
SPP TAU - Circuit 230006 T
SPP TAU - Circuit 66021 T
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SPP TAU - Circuit 66028 T
SPP TAU - Circuit 66032 T
SPP TAU - Circuit 66017 T
SPP TAU - Circuit 66011 T
SPP TAU - Circuit 66047 T
SPP TAU - Circuit 66436 T
SPP TAU - Circuit 66098 T
SPP TAU - Circuit 230020 T
SPP TAU - Circuit 230623 T
SPP TAU - Circuit 230604 T
SPP TAU - Circuit 66035 T
SPP TAU - Circuit 66067 T
SPP TAU - Circuit 66042 T
SPP TAU - Circuit 66652 T
SPP TAU - Circuit 66034 T
SPP TAU - Circuit 66838 T
SPP TAU - Circuit 66040 T
SPP TAU -  Circuit 66656 T
SPP TAU - Circuit 66412 T
SPP TAU - Circuit 66830 T
SPP TAU - Circuit 66650 T
SPP TAU - Circuit 66657 T
SPP TAU - Circuit 66043 T
SPP TAU - Circuit 66837 T
SPP TAU - Circuit 66603 T

3. Substation Extreme Weather Program
SPP SEW - MacDill AFB D

4 Distribution Overhead Feeder Hardening Program
SPP FH - Knights 13805 D
SPP FH - Granada 13754 D
SPP FH - Brandon 13226 D
SPP FH - Casey Road 13745 D
SPP FH - Coolidge  13533 D
SPP FH - Clarkwild 13461 D
SPP FH - Fishhawk 14121 D
SPP FH - Lake Magdalene 13939 D
SPP FH - Ehrlich 13890 D
SPP FH - Lake Region 13443 D
SPP FH - Lois Avenue 13072 D
SPP FH - Alexander Road 13462 D
SPP FH - Juneau 13024 D
SPP FH - Hopewell 13148 D
SPP FH - 14th St 13048 D
SPP FH - Plymouth St 13094 D
SPP FH - Lake Juliana 13770 D
SPP FH - Lake Alfred 13118 D
SPP FH - Jan Phyl 13296 D
SPP FH - Trout Creek 13989 D

TAMPA ELECTRIC COMPANY
DOCKET NO. 20220010-EI
EXHIBIT NO. MRR-3
DOCUMENT NO. 7
WITNESS:  ROCHE

FILED:  10/14/2022
PAGE 34 OF 37

52



Form P-3 Project Listing
Page 22 of 23

SPP FH - Coronet 13984 D
SPP FH - Fishhawk 14123 D
SPP FH - Yukon 13101 D
SPP FH - McFarland 13104 D
SPP FH - Manhattan 13111 D
SPP FH - East Winter Haven 13309 D
SPP FH - East Winter Haven 13313 D
SPP FH - East Winter Haven 13314 D
SPP FH - Waters Avenue 13339 D
SPP FH - Twelfth Avenue 13433 D
SPP FH - Knights 13808 D
SPP FH - Orient Park 13964 D
SPP FH - Pebble Creek 14094 - OH D
SPP FH - Rhodine 13651 - OH D
SPP FH - East Bay 13346 - OH D
SPP FH - 13312 D
SPP FH - 13008 D
SPP FH - 13028 D
SPP FH - 13039 D
SPP FH - 13077 D
SPP FH - 13187 D
SPP FH - 13230 D
SPP FH - 13292 D
SPP FH - 13299 D
SPP FH - 13687 D
SPP FH - 13040 D
RIVA License Purchase D
SPP FH - 13311 D
SPP FH - 13343 D
SPP FH - 13364 D
SPP FH - 13414 D
SPP FH - 13417 D
SPP FH - 13438 D
SPP FH - 13457 D
SPP FH - 13695 D
SPP FH - 13737 D
SPP FH - 13753 D
SPP FH - 13772 D
SPP FH - 13892 D
SPP FH - 13944 D
SPP FH - 13014 D
SPP FH - 13042 D
SPP FH - 13083 D
FLISR Line Sensing Server Installation D
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5. Transmission Access Enhancement Program
None
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(1) (2) (3) (4)

Jurisdictional Weighted
Rate Base Cost Cost

2023 Adj. FESR Ratio Rate Rate
($000) % % %

Long Term Debt 3,053,938$          35.57% 4.27% 1.5204%
Short Term Debt 221,363 2.58% 2.10% 0.0542%
Preferred Stock 0 0.00% 0.00% 0.0000%
Customer Deposits 90,780 1.06% 2.46% 0.0260%
Common Equity 3,918,574 45.65% 10.20% 4.6559%
Accum. Deferred Inc. Taxes & Zero Cost ITC's 980,790 11.42% 0.00% 0.0000%
Deferred ITC - Weighted Cost 319,255 3.72% 7.44% 0.2765%

Total 8,584,700$          100.00% 6.53%

ITC split between Debt and Equity:
Long Term Debt 3,053,938$          Long Term Debt 46.00%
Equity - Preferred 0 Equity - Preferred 0.00%
Equity - Common 3,918,574 Equity - Common 54.00%

Total 6,972,513$          Total 100.00%

Deferred ITC - Weighted Cost:
Debt = 0.2765% * 46.00% 0.1272%
Equity  = 0.2765% * 54.00% 0.1493%

Weighted Cost 0.2765%

Total Equity Cost Rate:
Preferred Stock 0.0000%
Common Equity 4.6559%
Deferred ITC - Weighted Cost 0.1493%

4.8052%
Times Tax Multiplier 1.34315 

Total Equity Component 6.4541%

Total Debt Cost Rate:
Long Term Debt 1.5204%
Short Term Debt 0.0542%
Customer Deposits 0.0260%
Deferred ITC - Weighted Cost 0.1272%

Total Debt Component 1.7278%

8.1819%

Notes:
Column (1) - Per Order No. PSC-2020-0165-PAA-EU, issued May 20, 2020, approving amended joint motion modifying WACC methodology.
Column (2) - Column (1) / Total Column (1)
Column (3) - Per Order No. PSC-2020-0165-PAA-EU, issued May 20, 2020, approving amended joint motion modifying WACC methodology..
Column (4) - Column (2) x Column (3)

(in Dollars)

Initial Projection

Tampa Electric Company
Storm Protection Plan Cost Recovery Clause (SPPCRC)

Projected Period: January through December 2023

Approved Capital Structure and Cost Rates
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