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Case Background 

Section 366.96, Florida Statutes (F.S.), requires each investor-owned electric utility (IOU) to file 
a transmission and distribution storm protection plan (SPP) that covers the immediate I 0-year 
planning period. The plans are required to be filed with the Florida Public Service Commission 
(FPSC or Commission) at least every three years and must explain the systematic approach the 
utility will follow to achieve the objectives of reducing restoration costs and outage times 
associated with extreme weather events and enhancing reliability. No later than 180 days after a 
utility files a plan containing all the elements required by Commission rule, the Commission 
must determine whether it is in the public interest to approve, approve with modification, or deny 
the plan. Section 366.96(7), F.S., states that once a utility's SPP has been approved, proceeding 
with actions to implement the plan shall not constitute or be evidence of imprudence. Further, 
this section requires the Commission conduct an annual proceeding, referred to as the storm 
protection plan cost recovery clause (SPPCRC), to determine the utility's prudently incurred SPP 
costs. 

Florida Power & Light Company (FPL) and Gulf Power Company (Gulf) filed their first SPPs on 
April I 0, 2020, in Dockets Nos. 20200070-EI (Gulf) and 20200071-EI (FPL). 1 The Office of 
Public Counsel (OPC), Walmart, Inc. (Walmart), and Florida Industrial Power Users Group 
(FIPUG) were granted intervention in both dockets. These matters were set for an administrative 
hearing; however, prior to the hearing FPL/Gulf entered into a Settlement Agreement with OPC 
and Walmart. 2 An administrative hearing was held on August 10, 2020 for the Commission to 
hear oral argument from the parties in support of the Settlement Agreement, to admit testimony 
and documentary evidence into the record, and to consider the Settlement Agreement. The 
Commission approved the Settlement Agreement by Order No. PSC-2020-0293-AS-EI, issued 
August 28, 2020, in Docket Nos. 20200070-EI and 20200071-EI. 

Key provisions of the 2020 Settlement are: 

• Approval of the Gulf and FPL Settlement Agreement does not include or imply a 
determination of prudence for any particular project under a given program approved 
under the settlement. OPC retains the right to challenge the prudence or reasonableness of 
any projects or costs for any project submitted through the SPPCRC docket for programs 
approved under the settlement. 

• FPL and Gulf will not seek recovery of any SPP program operation and maintenance 
(O&M) expenses incurred in 2020 or 2021 through the SPPCRC. FPL and Gulf will 
address the recovery of future SPP program O&M expenses in their next base rate cases, 
including whether such O&M expenses are to be recovered through base rates or through 
the SPPCRC. 

1 Gulf was merged with FPL in 2021, however, the utilities remained separate ratemaking entities. As such, the 
utilities separately administered their SPP programs and projects during 2021. In 2022, the utilities were 
consolidated, with FPL being the surviving entity. 
2 FIPUG took no position on the Joint Motion for Expedited Approval of a Stipulation and Settlement Agreement. 
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On April 11, 2022, FPL filed its proposed SPP for Commission approval which covers the period 
of 2023-2032 and included eleven programs. 3 The majority of these programs are a continuation 
of both FPL's and Gulfs 2020 SPPs and are described in Attachment A. FIPUG, OPC, Southern 
Alliance for Clean Energy (SACE), and Walmart were granted intervention in this docket. An 
administrative hearing was held on August 2-4, 2022. 4 Post hearing briefs were filed on 
September 6, 2022. OPC and FIPUG (Joint Parties) filed a joint brief which included ·a 
procedural matter which is addressed below. 

Procedural Matter 
On pages 17-23 of their post-hearing brief, the Joint Parties unilaterally inserted a "post-hearing 
legal issue" that was not listed in the Prehearing Order. 5 The Joint Parties argue in this post­
hearing issue that the Commission should reverse a prehearing ruling, set forth in Order No. 
PSC-2022-0292-PCO-EI, where the Prehearing Officer granted motions to strike portions of the 
prefiled testimony of OPC witness Lane Kollen. In staffs opinion, this legal argument does not 
raise a new substantive issue not previously ruled upon. The lack of legal relevance of witness 
Kollen's testimony was addressed in detail by the Prehearing Officer in Order No. PSC-2022-
0292-PCO-EI. OPC requested reconsideration of that Order, which was denied by the full 
Commission. Because the evidentiary concerns relating to the testimony of witness Kollen have 
twice been addressed on the merits, staff believes it is appropriate to discuss the Joint Parties' 
"post-hearing legal issue" here only as it raises procedural concerns. For the reasons set forth 
below, staff believes there is no procedural error that that Commission must consider at this time. 

"The fundamental requirements of due process are satisfied by reasonable notice and a 
reasonable opportunity to be heard." Florida Public Service Commission v. Triple "A" 
Enterprises, Inc., 387 So. 2d 940, 943 (Fla. 1980). At the administrative hearing held on August 
2-4, 2022, in accordance with Sections 120.569 and 120.57, F.S., all parties, including the Joint 
Parties, were given full opportunity to present argument on all relevant issues in the case and to 
conduct cross-examination of all witnesses on the case's relevant issues both in the case in chief 
and in the proffered portions of the hearing. (TR 44 ). 

Neither OPC nor any other party to this proceeding was precluded from making any legal 
arguments regarding rule interpretation by the exclusion of the testimony. The only effect of the 
Commission's action in striking the testimony was to exclude expert testimony on the ultimate 
legal issues, which are the sole province of the tribunal. 

Many portions of Witness Kollen's testimony were not stricken. Those portions were moved into 
the record as though read, and exhibits LK-1 through LK-3 were admitted into evidence. (TR 
824-853). OPC separately proffered the portions of Witness Kollen's testimony subject to the 
order granting the motion to strike and the proffered testimony was also moved into the record as 
though read. (TR 854-886). On August 3, 2022, Witness Kollen provided a summary and was 
subject to cross-examination on both the testimony that was not stricken and the proffered 

3 On July 11, 2022, FPL filed a notice withdrawing its proposed Distribution and Transmission Winterization 
Programs. As such, its revised proposed SPP included nine programs rather than eleven. 
4 FPL's docket was consolidated with the SPP dockets for TECO (20220048-EI), FPUC (20220049-EI), and DEF 
(20220050-EI) for hearing purposes only. 
5 Order No. PSC-2022-0291-PHO-EI, issued August 1, 2022. 
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testimony that had been stricken. Counsel for OPC also made legal arguments about the rule 
interpretation at that time. (TR 802-808). Although the Commission ultimately decided to strike 
the OPC witness testimony, OPC was provided an opportunity to make its legal argument at the 
administrative hearing (TR 798-810), and in its motion for reconsideration. OPC made its 
arguments again in its post-hearing brief. 

The Joint Parties also argue that a Commission Final Order applying Rule 25-6.030, F.A.C., in a 
manner not consistent with their argument "could be seen as the agency interpreting its 
[statutory] mandate without an effective or complete delegation of authority." (Joint Parties BR 
23) The cases cited by the Joint Parties in support on this argument all address judicial review of 
the constitutionality of statutes. 6 As an agency, the Commission has no jurisdiction to declare a 
statute unconstitutional. Moreover, following the passage of Article V, Section 21, of the Florida 
Constitution, the Commission's interpretation of a statute will not be relevant to a court vested 
with jurisdiction to consider that constitutional question. 

For these reasons, staff does not agree with the Joint Parties' arguments that the actions taken 
with respect to witness Kollen's testimony were procedurally infirmed or negatively impacted 
the fairness of the proceeding. 

There are 9 issues addressed below for the Commission to consider. 7 The Commission has 
jurisdiction in this matter pursuant to Section 366.96, and Chapter 120, F.S. 

6 Post-Hearing Brief at 23 (citing Askew v. Cross Key Waterways, 372 So. 2d 913 (Fla. 1978); Microtel, Inc. v. 
Florida Pub. Serv. Comm 'n, 464 So. 2d 1189, 1191 (Fla. 1985); Microtel, Inc. v. Florida Pub. Serv. Comm 'n, 483 
So. 2d 415 (Fla. 1986)). 
7 FPL's issues are 1D-6D; Issues 7 and 8, which were withdrawn prior to the hearing; Issue 9; Issue 10D and 11D. 
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Discussion of Issues 

Issue ID 

Issue 1 D: Does FPL' s Storm Protection Plan contain all of the elements required by Rule 25-
6.030, Florida Administrative Code? 

Recommendation: Yes, FPL appears to have met the criteria and intent of the SPP Rule with 
its filing and the Commission has adequate information in order to satisfy its statutory 
requirements. (Trierweiler, Imig, P. Buys) 

Position of the Parties 

FPL: Yes. FPL's 2023 SPP includes all of the information expressly required by Rule 25-
6.030(3), F.A.C., and Section 366.96, F.S., which can be used and compared by the Commission 
to determine if the 2023 SPP is in the public interest. There is nothing in Rule 25-6.030(3), 
F .A.C., that (i) requires the SPP benefits to be projected, quantified, or monetized, or (ii) requires 
a formulaic comparison of the SPP costs and benefits as suggested by Intervenors. (FPL witness 
Jarro) 

JOINT PARTIES: No. The Company failed to provide the requisite benefit estimates in a form 
by which comparisons required by the SPP Rule can be meaningfully made; this failure 
precludes an accurate determination of whether the continuation and expansion of existing 
programs and implementation of new programs are reasonable. Additionally, the data FPL 
provided regarding past storm performance is not applicable to the new program regarding 
Transmission Access. 

SACE: FPL's proposed Storm Protection Plan does not contain the necessary elements required 
by Rule 25-6.030, F.A.C. The FPL Storm Protection Plan does not provide the resulting 
reduction in restoration costs of its programs, reduction in outage times, or a comparison of costs 
and dollar benefits. Therefore, the Storm Protection Plan, as filed, cannot be approved. See the 
argument below. 

WALMART: No. Walmart adopts the position ofOPC. 

PARTIES' ARGUMENTS 
FPL 
In support of its position, FPL argued that its SPP tracks the language of and provides 
information consistent with the express requirements of Rule 25-6.030, F .A.C. (FPL BR 9) 
Additionally, FPL argued that there is nothing in the SPP Statute or Rule that requires SPP 
benefits to be projected, quantified, or monetized. (FPL BR I 0) FPL argued that the SPP Rule 
expressly provides that the SPP must include a description of the benefits of the SPP programs. 
(FPL BR 11) FPL argued that storm hardening is not a simple cost-effective proposition and the 
qualitative component, which is outage times, of the SPP Rule cannot be ignored. (FPL BR 13) 
FPL also argued that the monetary value individual customers or communities place on reduced 
outage times cannot be accurately or uniformly estimated, and that such analyses are dependent 
on highly speculative assumptions regarding the frequency and impacts of future extreme 
weather events and a very wide range of subjective economic assumptions. (FPL BR 14) FPL 
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Issue ID 

argued there is no accurate way to truly provide a forward-looking view of the estimated benefits 
of the SPP programs for the entire 2023-2032 SPP period. (FPL BR 14) 

Finally, FPL argued that there is nothing in the SPP Statute or Rule that requires a quantitative 
comparison of estimated costs and benefits of SPP Programs. (FPL BR 17) FPL argued that 
nothing in the SPP Statute or Rule requires a cost-effectiveness test or threshold for the SPP 
programs or projects. (FPL BR 17) 

JOINT PARTIES 
The Joint Parties argued that the SPP Rule requires a comparison of a cost estimate including 
capital and operating expense against an estimate of the resulting reduction in outage times and 
restoration costs expected to be gained from the SPP programs. (Joint Parties BR 3) The Joint 
Parties argued that the plain text of the SPP Rule requires a comparison of costs and benefits. A 
meaningful comparison for purposes of the SPP Rule that serves the purpose of the statute 
regarding customer rates requires a substantive comparison of like factors, i.e., quantification in 
terms of dollars. (Joint Parties BR 4) Finally, the Joint Parties argued that the best way for the 
Commission to conduct the evaluation required by the statute is for the utility to present forward­
looking data and analyses in its SPP. (Joint Parties BR 5) 

SACE 
SACE argued that the SPP Rule requires a utility to provide a description of how each proposed 
storm protection program is designed to enhance the utility's existing transmission and 
distribution facilities, and that the description must include an estimate of the resulting reduction 
in outage times and restoration costs due to extreme weather conditions. (SACE BR 4-5) SACE 
argued that the word "cost" has a clear and definite meaning, the amount paid for something; 
therefore, restoration "costs" required in the SPP Rule should be provided in a dollar amount. 
(SACE BR 5) Finally, SACE argued that FPL's SPP fails to meet the requirements of the SPP 
Rule because FPL did not provide quantitative benefits for its proposed programs. (SACE BR 6) 

WALMART 
Walmart argued that FPL witness Jarro admitted that FPL did not provide quantified estimates of 
benefits but instead provided a qualitative description of what the benefits would be. (Walmart 
BR3) 

ANALYSIS 

History 
The first utility storm hardening programs were filed for Commission approval in 2007 and were 
reviewed by the Commission at least every three years thereafter. In 2019, the Florida 
Legislature emphasized the importance of storm hardening when it enacted Section 366.96, F .S., 
entitled "Storm Protection Plan Cost Recovery."8 Subsection 366.96(3), F.S., requires each IOU 

8 Subsection 366.96(1), F.S., provides that it is in the state of Florida's interest to strengthen electric utility 
infrastructure to withstand extreme weather conditions by promoting the overhead hardening of electrical 
transmission and distribution facilitates, the undergrounding of certain electrical distribution lines and vegetation 
management, and that it is in the state's interest for each utility to mitigate restoration costs and outage times to 
utility customers when developing transmission and distribution storm protection plans. 
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Issue ID 

to file a transmission and distribution SPP for the Commission's review and directs the 
Commission to hold an annual proceeding to determine the IOUs' prudently incurred costs to 
implement the plan and allow recovery of those costs through the SPPCRC. 

The Commission promulgated two Rules, 25-6.030, F .A.C., Storm Protection Plan, and 25-
6.031, F .A.C., Storm Protection Cost Recovery, to implement and administer Section 366.96, 
F .S. The full text of Section 366.96 and Rule 25-6.030, F .A.C., are provided as Attachment B. In 
2020, FPL's first storm protection plan, which was primarily an extension of the utility's existing 
storm hardening plans, was approved. 

Issue 
Throughout this docket, the Joint Parties made arguments about whether SPP filings contained 
descriptive or narrative information, i.e., "qualitative" information or whether the filings 
contained information with numeric, dollar amounts i.e., "quantitative" information 9 to identify 
SPP benefits. As such, the primary issue raised by the Joint Parties is whether Rule 25-6.030, 
F .A.C. requires information to be filed in a qualitative or quantitative format. Regardless of how 
information in a SPP filing is characterized, the Commission will evaluate the information to 
determine if it meets the requirements of Section 366.96, F.S., and 25-6.030, F.A.C. For the 
reasons set forth below, staff believes that FPL's SPP meets the requirements of Section 366.96, 
F.S., and 25-6.030, F.A.C. 

Law 
Section 366.96(4), F.S., provides: 

In its review of each transmission and distribution storm protection plan filed 
pursuant to this section, the commission shall consider: 
(a) The extent to which the plan is expected to reduce restoration costs and outage 
times associated with extreme weather events and enhance reliability, including 
whether the plan prioritizes areas of lower reliability performance. 
(b) The extent to which storm protection of transmission and distribution 
infrastructure is feasible, reasonable, or practical in certain areas of the utility's 
service territory, including, but not limited to, flood zones and rural areas. 
( c) The estimated costs and benefits to the utility and its customers of making the 
improvements proposed in the plan. 
( d) The estimated annual rate impact resulting from implementation of the plan 
during the first 3 years addressed in the plan. 

The Statute further articulates that the Commission must use the public interest standard when 
considering a SPP. See § 366.96(5), stating that the Commission shall determine whether it is in 
the public interest to approve, modify, or deny the plan. Accordingly, Rule 25-6.030, F .A.C., 
requires utilities to file certain minimum information in order for the Commission to determine if 
it is in the public interest to approve, approve with modifications, or deny a utility's storm 

9 Neither the tenns "qualitative" nor "quantitative" are contained within the SPP statute or SPP Rule. Rather, these 
are tenns that Staff and the parties use to assist with the description of the categories of infonnation that are at issue 
in this docket. 
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Issue lD 

protection plan. In other words, Rule 25-6.030, F.A.C., is a filing requirement rule, not' a 
standard for the Commission's decision. As such, the rule allows the utilities to have the 
flexibility to submit and manage their hardening plans while simultaneously requiring a utility 
file the information necessary for the Commission to make a determination about whether it is in 
the public interest to approve a plan, approve a plan with modifications, or deny a plan. 

Rule 25-6.030(3), F.A.C., Storm Protection Plan, identifies the specific information to be 
included in each IOU's SPP. 10 Rule 25-6.030(3)(d), F.A.C., requires, in relevant part, a 
comparison of costs and benefits: 

A description of each proposed storm protection program that includes: 
1. A description of how each proposed storm protection program is designed to 
enhance the utility's existing transmission and distribution facilities including an 
estimate of the resulting reduction in outage times and restoration costs due to 
extreme weather conditions; 
2. If applicable, the actual or estimated start and completion dates of the program; 
3. A cost estimate including capital and operating expenses; 
4. A comparison of the costs identified in subparagraph (3)(d)3. and the benefits 
identified in subparagraph (3 )( d) 1. 

Neither Section 366.96, F.S., nor Rule 25-6030, F.A.C., explicitly require a cost-effectiveness 
evaluation or quantitative cost-benefit analysis. 

Staff Analysis 
Rule 25-6.030(3)(d), F.A.C., requires " ... a comparison of the costs identified in subparagraph 
(3)(d)3. and the benefits identified in 3(d)l." The crux of the Joint Parties' argument is those 
terms must be read together to mandate filings include a traditional cost-effectiveness evaluation 
or quantitative cost-benefit analysis that shows estimated benefits outweigh costs in a SPP. The 
Joint Parties and SACE argued that if no traditional cost-effectiveness evaluation or 
"quantitative" cost-benefit analysis is contained in the utility's SPP filings, the Commission 
lacks the informat~on necessary to make a determination that a SPP can be approved in the public 
interest. In making this argument, however, the Joint Parties make the case for requirements that 
are outside the scope of the rule for two reasons. 

First, the traditional use of the term, phrase, or concept of "cost-effectiveness evaluation," or 
"quantitative cost-benefit analysis," as promoted by the Joint Parties, is not expressly included in 
Section 366.96, F .S., nor Rule 25-6.030, F .A.C. An interpretive application of such term, phrase, 
or concept, as proposed by the Joint Parties, at a minimum would result in the imposition of new 
filing and analytical requirements that are not contained within the current rule, and therefore 
would arguably be beyond the scope of the current rule. 

Staff believes that the more logical and practicable interpretation of the terms "costs" and 
"benefits" is found in a plain reading of 366.96, F .S., and Rule 25-6.030, F .A.C. Collectively 

10 Specific elements of Rule 25-6.030, F.A.C., such as areas for prioritization and rate impacts, are discussed in more 
detail in Issues 20 through 60. 
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these provisions require an investor-owned electric utility to provide information that 
demonstrates their program is likely to mitigate potential outages and reduce restoration time and 
the subsequent costs, regardless if such information is presented in a qualitative or quantitative 
format. These provisions also require that the Commission consider the rate impact in order to 
approve a SPP. The Commission will receive all the cost numbers necessary to make a rate 
impact determination. Thus, Rule 25-6.030, F .A.C., should be interpreted to allow for both 
quantitative and qualitative information in the SPPs. 

Second, the Joint Parties' argument is flawed given the real world nature of storm hardening. It is 
not a traditional utility function required for day-to-day service. Rather, creating a SPP is an 
activity that goes above and beyond the basic "sufficient, adequate, and efficient" standard of 
service to strengthen existing utility infrastructure to withstand potential extreme weather 
conditions. This means that storm hardening costs may or may not produce actual financial 
benefits that exceed costs during a given time, depending on a particular utility's circumstances, 
and qualitative information may provide additional information of the benefits of a SPP. 11 

Qualitative information can be meaningful when it demonstrates: 

• How storm projects would impact the largest numbers of customers, such as 
transmission projects, and utility infrastructure serving critical customers such 
as hospitals, emergency responders, and water treatment plants. 

• Whether a proposed SPP program or activity is something in addition to or 
above-and-beyond normal utility practices. 

This means a particular SPP can effectively demonstrate how it meets the statutory criteria of 
mitigating outages and reducing restoration costs regardless if it is in a quantitative or qualitative 
format. Also, quantitative or qualitative information can provide the Commission with adequate 
information to consider the estimated costs and benefits to the utility and its customers of making 
the improvements proposed in the plan, as required by section 366.96(4)(c), F.S. 

However, a determination that a utility met the filing requirements of the SPP Rule, regardless of 
the type of information provided, does not mean automatic approval of its SPP programs and 
projects. In other words, meeting the filing requirements of the SPP Rule allows the Commission 
to go forward with making a determination on approval, denial, or modification of a SPP. 

In this case, staff believes the information FPL provided is sufficient to ascertain a comparison of 
costs and benefits within its SPP, as well as rate impact of its SPP. FPL met the filing 
requirements of Rule 25-6.030, F.A.C., because FPL provided: 

11 Consider the following example: a utility spends $10 million to convert wooden poles to concrete poles. Based on 
the assumption that a Category 3 hurricane would strike the area every three years, the projected benefits are $15 
million over 30 years for a net savings to customers of $5 million. However, if the utility does not experience 
extreme weather in these locations for a period of time ( as was the case for the period 2005 through 2017) there are 
no monetized benefits to the general body of customers. The customers may nonetheless be receiving qualitative 
benefits (the system is better prepared for when extreme weather does occur) that are consistent with the public 
interest requirements of Section 366.96, F.S. 
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• The estimated costs for each proposed program 

Issue ID 

• A description of how implementation of the plan will reduce restoration costs 
• Outage times and a description of how each program is designed to enhance the 

facilities including an estimate of the resulting reduction in outage times and 
restoration costs 

FPL provided data as to the costs and benefits associated with its SPP programs and projects. 
(TR 1116; 82) The qualitative information that FPL provided was historical data that 
demonstrates how past storm hardening measures have reduced restoration costs and outage 
times. (FPL BR 16) For example, FPL's analysis of Hurricanes Irma and Matthew indicated the 
construction man-hours (CMH), days to restore and storm restoration costs would have been 
significantly greater without its storm hardening programs. Restoration for Hurricane Matthew 
would have been extended by two additional days (50 percent) and costs increased by $105 
million (36 percent) without hardening. Similarly for Hurricane Irma, FPL estimated that 
restoration would have been extended by four days (40 percent) and costs increased by $496 
million ( 40 percent) without hardening. (FPL BR 21) 

CONCLUSION 

Staff recommends that FPL met the filing requirements required by Rule 25-6.030, F .A.C., and 
that the Commission has adequate information necessary to make a public interest determination 
pursuant to Section 366.96, F.S. 
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Issue 20 

Issue 2D: To what extent is FPL's Storm Protection Plan expected to reduce restoration costs 
and outage times associated with extreme weather events and enhance reliability? 

Recommendation: FPL utilized historical data to support its 2023 SPP program evaluation 
and prioritization. The historical data demonstrates that FPL' s SPP may reduce restoration costs 
and outage times associated with extreme weather events. (P. Buys) 

Position of the Parties 

FPL: FPL has demonstrated in Sections II, IV, and Appendix A of Revised Exhibit MJ-1 that 
each of its SPP programs have and will continue to provide increased T&D infrastructure 
resiliency, reduced outage times, and reduced restoration costs when FPL's system is impacted 
by extreme weather conditions. (FPL witness Jarro) 

JOINT PARTIES: Some of FPL's proposed programs will have a greater impact on reducing 
outages times and lowering restoration costs than others. FPL asserted its Transmission Pole 
replacements already resulted in no pole failures from Hurricanes Matthew or Irma. There is no 
evidence that creating new roads and bridges as suggested in the Transmission Access Program 
will reduce restoration costs or improve outage times. 

SACE: FPL did not provide the necessary information required by Rule 25-6.030, F .A.C., for 
the resulting reduction in restoration costs and outage times for its proposed programs. As such, 
one cannot make a determination to what extent and by how much the proposed programs will 
reduce restoration costs and outage times. Therefore, the FPL Storm Protection Plan, as filed, 
cannot be approved. See the argument below. 

WALMART: Walmart adopts the position ofOPC. 

PARTIES' ARGUMENTS 

FPL 
In support of its position, FPL argued that the estimate of cumulative reductions in restoration 
costs and outage times will be directly affected by how frequently FPL's service area is impacted 
by extreme weather events. FPL did not provide projected reductions in restoration costs and 
outage times due to the many highly variable and subjective factors associated with storms and 
because there is no Industry/Commission-accepted method to do so. Instead, FPL relied on its 
actual and real-world experience with recent extreme weather events. Using data from 
Hurricanes Irma and Matthew, FPL demonstrated that its storm hardening programs work and 
will continue to provide customers with both reductions in restoration costs and outage times 
associated with extreme weather events. (FPL BR 19-20) 

In addition, FPL stated that its 2023 SPP is largely a continuation of the programs included in its 
current 2020 SPP, and a majority of the programs have been in place since 2007. These programs 
have already demonstrated that they have provided and will continue to provide increased 
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Issue 2D 

infrastructure resiliency, reduced restoration times, and reduced restoration costs. (FPL BR 20-
21) 

FPL' s analysis of Hurricanes Irma and Matthew indicated the CMH, days to restore, and storm 
restoration costs would have been significantly greater without its storm hardening programs. 
For example, restoration for Hurricane Matthew would have been extended by two days (50 
percent) and costs increased by $105 million (36 percent) without hardening. Similarly for 
Hurricane Irma, FPL estimated that restoration would have been extended by four days ( 40 
percent) and costs increased by $496 million ( 40 percent) without hardening. Further, FPL 
pointed out that its underground laterals performed 6.6 times, or 85 percent better, during 
Hurricane Irma than its overhead laterals. (FPL BR 21) 

FPL calculated the 40-year net present value (NPV) of savings associated with storm hardening 
if similar storms to Hurricanes Matthew and Irma occurred every three and five years to 
demonstrate the significant savings attributable to storm hardening. These calculations are 
contained within Appendix A ofFPL's SPP. (FPL BR 21; EXH 2) 

FPL argued that while no electric system can be made to completely withstand the impacts of 
extreme weather, its SPP programs are appropriate and necessary to meet the requirements of the 
SPP Statute and Rule. In addition, FPL argued that the SPP programs will collectively provide 
increased resiliency and faster restoration to its infrastructure. (FPL BR 21-22) 

JOINT PARTIES 
The Joint Parties argued that Rule 25-6.030(3)(d), F.A.C., contains a "Two-Prong" test, requiring 
each program to accomplish both a reduction in outage times and restoration costs in order to be 
eligible for inclusion in the SPP. (Joint Parties BR 6) As part of its argument, the Joint Parties 
voiced concern that the utility included general infrastructure work as part of its SPP, which 
instead should be recovered through base rates as part of normal routine maintenance. The Joint 
Parties believe that a strict application of the "Two-Prong" test and a reasonable cost­
effectiveness standard will ensure implementation of programs that meet the needs of Floridians 
in an affordable manner. (Joint Parties BR 7) 

Further, the Joint Parties argued that FPL did not provide proper data estimating reductions in 
restoration costs and outage times in order to comply with the requirements of the SPP Rule. 
Instead, FPL provided historical data, which the Joint Parties argued is inadequate, especially for 
FPL's new Transmission Access Enhancement program, since the data predates this new 
program. (Joint Parties BR 8-9) 

SACE 
SACE argued that FPL's SPP did not meet the requirements of Rule 25-6.030(3)(d)l., F.A.C., 
because the Company did not provide any estimate of the resulting reduction in outage times or 
restoration costs due to extreme weather conditions. In addition, SACE argued that FPL did not 
provide a consistent and measurable metric for a comparison of costs and benefits of its proposed 
programs. SACE stated that FPL merely provided amorphous narratives as the benefits of the 
programs and did not provide an estimate of the resulting reduction in outage times or an 
estimate of restoration costs for any of its proposed programs. (SACE BR 6) 
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SACE stated that the scope of the cost of the plan is being determined in this docket, which will 
be shouldered by Florida's customers. SACE further argued that the matter before the 
Commission is not whether storm hardening is in the public interest, because that is not disputed, 
but rather, whether FPL complied with the provisions of the Commission's rule. SACE argued 
that the answer is no and that this answer places the Commission in a difficult position of not 
having facts in the record to support a public interest determination. (SACE BR I 0) 

WALMART 
Walmart adopted the position of OPC on this issue. (Walmart BR 3) 

ANALYSIS 

Section 366.96(4)(a), F.S., states that when reviewing a utility's transmission and distribution 
storm protection plan, the Commission shall consider the extent to which the storm protection 
plan is expected to reduce restoration costs and outages times associated with extreme weather 
events, and enhance reliability, including whether the plan prioritizes areas of lower reliability 
performance. Rule 25-6.030(3)(d)I., F.A.C., requires a utility to provide a description of how 
each proposed storm protection program is designed to enhance the utility's existing 
transmission and distribution facilities including an estimate of the resulting reduction in outage 
times and restoration costs due to extreme weather conditions. 

FPL provided an analysis of Hurricanes Matthew and Irma to demonstrate that the existing SPP 
programs have increased infrastructure resiliency, reduced restoration time, and reduced 
restoration costs. Table 2D- I shows how the restoration costs and times for Hurricanes Matthew 
and Irma would have differed without hardening. 

Table 2D-1 
FPL Im acts of Hurricanes Matthew/Irma without an Storm Hardenin 

Hurricane Matthew Hurricane Irma 
Additional Construction Man-Hours 93,000 36% 483,000 (40% 
Additional Restoration time da s) 
Additional Restoration Costs Millions 

Source: EXH 2, P 9 

FPL also conducted a 40-year NPV analysis of savings which indicated the savings achieved 
from storm hardening if a storm similar to Hurricane Matthew and Hurricane Irma occurred once 
every year three years and once every five years. FPL's analysis is shown in Table 2D-2. (EXH 
2,P9-IO) 
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Storm 

Matthew 

Irma 

Table 2D-2 
FPL' 40 NPV A s -year na1ys1s 

40-Year NPV Savings 40-Year NPV Savings 

Every 3 Years (2017$) Every 5 Years (2017$) 

$653 million $406 million 

$3,082 million $1,915 million 

Source: EXH 2, P 9-10; FPL BR 21 

Issue 2D 

OPC argued that although some of FPL's proposed SPP programs will indeed have a greater 
impact on reducing outage times and lowering restoration costs than others, FPL's SPP did not 
meet the requirements set forth in the SPP Rule. (Joint Parties BR 5) SACE also argued that 
FPL's SPP did not meet these same SPP Rule requirements. (SACE BR 4-8) The parties' 
arguments and staffs analysis on the requirements of the SPP Rule are addressed in Issue ID. 
Additionally, OPC believes that several of the programs are not unique to extreme weather storm 
hardening and/or are incremental to base rate recoverable costs in the normal cost of business. 
Therefore, those programs should not be included in FPL's SPP. (Joint Parties BR 7-9) More 
specifically, OPC witness Mara testified that both the Substation Storm Surge/Flood Mitigation 
Program and Transmission Access Enhancement Program should be excluded from FPL's SPP, 
as neither program complied with Rule 25-30.030, F.A.C., as these programs do not reduce 
outage times. (TR 660; TR 645; TR 649-650) The parties' arguments, as well as staffs 
recommendation regarding FPL's Substation Storm Surge/Flood Mitigation Program and 
Transmission Access Enhancement Program are addressed in Issues 4D and 9, respectively. 

Staff believes that FPL provided the necessary information to meet the requirements of the SPP 
Statute and Rule related to this issue. Using historical data, the Company estimated the reduction 
in outage times and restoration costs that would result from the implementation of its proposed 
SPP programs. Based on the historical data, FPL demonstrated that its proposed programs may 
reduce restoration costs and outage times associated with extreme weather. 

CONCLUSION 

FPL utilized historical data to support its 2023 SPP program evaluation and prioritization. The 
historical data demonstrates that FPL' s proposed SPP may reduce restoration costs and outage 
times associated with extreme weather events. 
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Issue 3D: To what extent does FPL's Storm Protection Plan prioritize areas of lower reliability 
performance? 

Recommendation: FPL' s SPP appears to prioritize areas of lower reliability performance. 
(P. Buys) 

Position of the Parties 

FPL: FPL's 2023 SPP prioritizes areas of lower reliability performance. FPL has selected, 
prioritized, and deployed all of its historical storm hardening programs in a deliberate and 
effective manner over the past sixteen years, and FPL is employing this same approach for its· 
2023 SPP programs. (FPL witness Jarro) 

JOINT PARTIES: FPL has several proposed projects that prioritize areas of lower reliability 
performance, including Feeder Hardening, Lateral Hardening, and Transmission Hardening. 
Substation Storm Surge and Transmission Access do not qualify as permissible SPP programs or 
projects and/or are not economically justifiable; therefore, they must be excluded. 

SACE: No position. 

WALMART: Walmart adopts the position ofOPC. 

PARTIES' ARGUMENTS 

FPL 
FPL argued that while all of its SPP programs are system-wide initiatives, annual activities and 
projects are prioritized and selected based on factors that include: last vegetation maintenance 
date; historic service reliability performance during extreme weather conditions; and efficient 
use of resources. Beginning in 2025, FPL proposed to add a new Management Region selection 
approach to its Distribution Lateral Hardening Program to target areas of highest risk of 
hurricane impacts, highest concentration of customers, and areas that would require significant 
travel times for out-of-state crews during extreme weather restoration events. FPL stated that no 
parties opposed or challenged its proposed prioritization and selection methodologies. (FPL BR 
22-23) 

JOINT PARTIES 
The Joint Parties reiterated and incorporated their arguments regarding the proposed Substation 
Storm Surge/Flood Mitigation and Transmission Access Enhancement programs. (Joint Parties 
BR IO) 

SACE 
SACE did not take a position on this issue. (SACE BR 3) 

WALMART 
Walmart adopted the position ofOPC on this issue. (Walmart BR 4) 
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ANALYSIS 

Issue 3D 

Section 366.96(4)(a), F.S., states that when reviewing a utility's transmission and distribution 
storm protection plan, the Commission shall consider the extent to which the plan is expected to 
reduce restoration costs and outage times associated with extreme weather events and enhance 
reliability, including whether the plan prioritizes areas of lower reliability performance. Rule 25-
6.030(3)(e)d, F.A.C., requires a description of the criteria used to select and prioritize proposed 
SPP projects to be provided. 

In Section III of its SPP, FPL provided a description of its overall service area and transmission 
and distribution facilities. (EXH 2, P 12-13) FPL' s SPP programs are system-wide initiatives; 
however, the annual activities are prioritized based on last inspection dates, last vegetation 
management dates, reliability performance, and efficient resource utilization. For each of its SPP 
programs, FPL included the specific criteria and factors used to select and prioritize projects. 
This information was included in Section IV as part of the SPP program descriptions. (EXH 2, P 
13) For example, as part of its project level detail, FPL indicated if the feeder, lateral, or 
transmission structure to be hardened experienced outages during Hurricanes Irma, Matthew, and 
Michael, then these factors were considered for the prioritization selection of its projects. (EXH 
2, Appendix E) 

OPC acknowledged that FPL's SPP has several proposed projects that prioritize areas of lower 
reliability performance, such as the Distribution Feeder Hardening Program, Distribution Lateral 
Hardening Program, and Transmission Hardening Program. (Joint Parties BR 10) However, OPC 
argued the Substation Storm Surge/Flood Mitigation Program and the Transmission Access 
Enhancement Program do not qualify as permissible SPP program or projects and/or are not 
economically justifiable. (Joint Parties BR 10) In support of this position, OPC witnesses Mara 
and Kollen testified that these two programs do not comply with the SPP Rule and would result 
in an excessive burden on rate payers. (TR 645-646; TR 846) However, this issue addresses the 
extent to which FPL's SPP prioritizes areas of lower reliability performance. Therefore, OPC's 
arguments regarding the Company's Substation Storm Surge/Flood Mitigation Program and 
Transmission Enhancement Access Program are discussed in Issues 4D and 9, respectively. OPC 
did not specifically dispute the extent to which FPL's SPP prioritized areas of lower reliability 
performance. 

Staff recommends FPL's SPP prioritizes areas of lower reliability performance. FPL described 
the method and criteria it used to select and prioritize the proposed SPP projects. As identified 
above, OPC did not dispute that FPL's proposed projects prioritized areas of lower reliability. 
Instead, OPC disagreed with inclusion of several of FPL's programs and projects due to cost or 
qualification as a SPP program which is addressed in other issues. Thus, staff recommends that 
FPL demonstrated its prioritization of SPP projects in areas of lower reliability performance. 

CONCLUSION 

FPL's SPP appears to prioritize areas of lower reliability performance. 
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Issue 4D: To what extent is FPL's Storm Protection Plan regarding transmission and 
distribution infrastructure feasible, reasonable, or practical in certain areas of the Company's 
service territory, including, but not limited to, flood zones and rural areas? 

Recommendation: With the exceptions discussed in Issues 6D, 9, and I0D, FPL's SPP 
appears feasible, reasonable, and practical within the Company's service territory. (P. Buys) 

Position of the Parties 

FPL: FPL has not identified any areas where its SPP programs would not be feasible, 
reasonable, or practical. (FPL witness Jarro) 

JOINT PARTIES: A large number of programs that FPL has proposed as SPP programs in 
flood zones are more appropriately addressed in a base rate case, since it has not been 
demonstrated that these programs or projects will harden the system from extreme storm events. 
Additionally, many programs do not reduce BOTH restoration costs and outage times. 

SACE: No position. 

WALMART: Walmart adopts the position ofOPC. 

PARTIES' ARGUMENTS 

FPL 
In its brief, FPL stated that it has not identified any areas where its SPP programs would not be 
feasible, reasonable, or practical. (FPL BR 23) 

FPL argued that OPC's recommendations regarding the Substation Storm Surge/Flood 
Mitigation Program are inconsistent. FPL further argued that OPC witness Mara recommended 
that only substations with alternate feeds or no history of flooding should be excluded for this 
Program. However, witness Mara does not identify any specific substation that would be 
excluded by his proposal, nor does he explain the elimination of the entire budget for this 
program. This is the same SPP program in FPL's 2020 SPP, and was projected to be completed 
by 2022. However, due to field conditions and permitting delays, FPL was unable to complete 
the Program. FPL is only proposing to continue the Program to address the remaining four 
substations originally identified in its 2020 SPP. FPL argued that it is not adding new or 
additional substations to the Substation Storm Surge/Flood Mitigation Program. In addition, all 
four of the remaining substations to be completed under this Program have experienced floods or 
storm surge in the past. FPL pointed out that no Intervenors disputed that the Substation Storm 
Surge/Flood Mitigation Program will reduce restoration costs and outage times associated with 
the need to de-energize and repair substations impacted by storm surge and/or floods. FPL 
argued that the Intervenors' recommended adjustments overlook that the mitigation measures of 
this Program will not only reduce outages but will reduce restoration costs. (FPL BR 25-26) 
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JOINT PARTIES 

Issue 4D 

In their joint brief, OPC and FIPUG reiterated and incorporated by reference their arguments 
made in Issue 2D. In addition, the Joint Parties stated they focused their evaluation and resulting 
objections on the lack of strict compliance with the SPP Rule and Statute. They argued that their 
efforts to identify excessive spending centered on projects that did not meet the Two-Prong test 
of reducing outage times and reducing restoration costs and those projects that were not cost­
effective. The Joint Parties stated that "feasible, reasonable, or practical" is a test of the physical 
viability of the plan components and is not a statutory test for whether the plan is in the public 
interest nor does it exclude the consideration of prudence. In addition, the Joint Parties argued 
that the Commission should reduce the budgets for the Distribution Lateral Hardening Program 
and the Substation Surge/Flood Mitigation Program, and deny the Transmission Access 
Enhancement Program as recommended by witness Mara. (Joint Parties BR I 0-11) 

SACE 
SACE did not take a position on this issue. (SACE BR 3) 

WALMART 
Walmart adopted the position ofOPC on this issue. (Walmart BR 4) 

ANALYSIS 

Section 366.96(4)(b), F.S., states that when reviewing a utility's transmission and distribution 
storm protection plan, the Commission shall consider the extent to which storm protection of 
transmission and distribution infrastructure is feasible, reasonable, or practical in certain areas of 
the utility's service territory, including, but not limited to, flood zones and rural areas. Rule 25-
6.030(3)(c), F.A.C., requires a utility to provide a description of the utility's service area, 
including areas prioritized for enhancement and any areas where the utility has determined that 
enhancement of the utility's existing transmission and distribution facilities would not be 
feasible, reasonable, or practical. Integral to this description, the utility must include a general 
map, the number of customers served within each area, and its reasoning for prioritizing certain 
areas for enhanced performance and for designating other areas of the system as not feasible, 
reasonable, or practical. 

As a part of its SPP, FPL provided a map of its service territory, which included the number of 
customers served within each area. (EXH 2, Appendix B) FPL also provided descriptions of its 
service territory in Section III of its SPP. (EXH 2, P 12-13) FPL has not identified any areas of 
its service area where its SPP programs would not be feasible, reasonable, or practical. This 
includes the former Gulf service areas. (EXH 2, P 13) 

In their brief, the Joint Parties argued that FPL's SPP programs that target issues in flood zones 
are more appropriately addressed in a base rate case since it has not been demonstrated that these 
programs or projects will harden the system. (Joint Parties BR I 0) OPC raised issues concerning 
FPL's Transmission Access Enhancement Program, which are addressed in Issue 9. 

Witness Mara testified that the Substation Storm Surge/Flood Mitigation program does not 
reduce outage times and should be excluded from FPL's SPP because raising a substation does 
not reduce outage times. In addition, he testified that if a transformer had to be de-energized for 
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Issue 4D 

flooding, the load from that substation could be switched to an adjacent substation that is not 
flooded. Witness Mara recommends excluding any substation where there are alternate feeds to 
allow the substation to be de-energized due to flooding and excluding any substation that has not 
had a history of flooding. (TR 649-650) 

FPL witness Jarro testified that FPL has not added new or additional substations to the 
Substation Surge/Flood Mitigation program. These were the original substations listed in its 
2020 SPP. The Program was originally scheduled to be completed by 2022. However, there were 
permitting delays and field conditions that delayed the projects. Witness Jarro testified that de­
energizing one substation due to flooding does not mean the adjacent substation can support the 
load from the other substation. He further testified that witness Mara's recommendation is not 
practical because the four remaining substations have a history of flooding. Witness Jarro opined 
that the Substation Program will reduce outages and restoration costs associated with the need to 
repair the flooded substation. (TR 1127-1128) 

Staff recommends FPL has met the requirements of Rule 25-6.030(3)(c), F.A.C., by providing a 
map of its service area, the number of customers served within each area, and the methodology 
of prioritizing projects within its programs. Staff disagrees with witness Mara regarding the 
Substation Storm Surge/Flood Mitigation program because FPL is raising the equipment above 
the projected flood level and constructing flood protection walls. Witness Jarro testified that the 
four remaining substations require this mitigation, and that FPL has not added new or additional 
substations from what was included in FPL's 2020 SPP. (TR 1127) In view of the information 
presented in FPL's SPP and witness testimony, specifically on the Substation Storm Surge/Flood 
Mitigation program, staff believes FPL's SPP is reasonable in certain areas of the Company's 
service territory, including, but not limited to, flood zones and rural areas. 

CONCLUSION 

With the exceptions discussed in Issues 6D, 9, and l OD, FPL's SPP appears feasible, reasonable, 
and practical within the Company's service territory. 
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Issue 5D: What are the estimated costs and benefits to FPL and its customers of making the 
improvements proposed in the Storm Protection Plan? 

Recommendation: The estimated costs of FPL's SPP programs are shown in Table SD-I. 
The estimated benefits, characterized by the reduction in CMH and outage times, are discussed 
in Issue 2D. (P. Buys) 

Position of the Parties 

FPL: The estimated costs for each SPP program are provided in Section IV and Appendix C of 
Revised Exhibit MJ-1. Consistent with historical results, FPL expects that the programs included 
in the 2023 SPP will result in a reduction of restoration costs and outage times associated with 
extreme weather events. A description the benefits of FPL's 2023 SPP is provided in Section II, 
Section IV, and Appendix A of Revised Exhibit MJ-1. (FPL witness Jarro) 

JOINT PARTIES: The Company failed to quantify the dollar benefits of any of its programs 
and failed to use comparisons of benefits to costs to identify beneficial programs, select and rank 
those projects, or determine the magnitude of those projects. 

SACE: FPL did not provide the necessary cost and dollar benefit data to the Commission 
required by Rule 25-6.030, F .A.C. As such, one cannot determine, or compare, the estimated 
costs and dollar benefits of the Storm Protection Plan programs and projects. Therefore, the FPL 
Storm Protection Plan, as filed, cannot be approved. 

WALMART: Walmart adopts the position ofOPC. 

PARTIES' ARGUMENTS 

FPL 
FPL argued that based on the results of actual historical events, each of its 2023 SPP programs 
will continue to provide increased infrastructure resiliency, reduced outage times, and reduced 
restoration costs when the system is impacted by an extreme weather event, as further explained 
in Issue 2D. FPL stated that the Intervenors argued that the terms "estimated benefits" and 
"estimate of the resulting reduction in outage times and restoration costs" in the SPP Statute and 
Rule required a projection of quantified and monetized benefits for the 10-year SPP period. FPL 
disagreed as discussed in Issue ID. (FPL BR 23-24) 

FPL explained that the estimated costs for each of the SPP programs are included in its SPP. FPL 
evaluated the total customer rate impacts for the overall budget as a whole, which is the same 
process FPL utilized in developing its O&M and capital expenditures budgets. FPL pointed out 
that the only costs challenged by the Intervenors are for the Substation Storm Surge/Flood 
Mitigation Program and the Distribution Lateral Hardening Program. (FPL BR 24) In its brief, 
FPL refuted the Intervenors' recommended adjustments for these two specific SPP Programs, as 
well as any staff adjustments to the Distribution Feeder/Lateral Hardening Programs. 
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JOINT PARTIES 

Issue SD 

The Joint Parties argued that FPL not only failed to estimate benefits of its proposed programs 
going forward, but also testified that it is not appropriate to conduct an estimate of benefits as 
FPL did. The Joint Parties opined that this is contrary to the SPP Rule's requirements. The Joint 
Parties restated and incorporated their arguments made in Issue ID. (Joint Parties BR 11) 

The Joint Parties further argued that the Legislature intended to create and require the use of a 
mechanism designed to serve the public interest, which includes consideration of customers' 
rates. They argued that it would be disingenuous for the utilities to avoid any evaluation of the 
reasonableness of the proposed programs, or cost and benefit comparisons, as required by the 
SPP Rule, by allowing utilities to unilaterally decide if, when, and how they should produce 
benefit estimates in terms which can be compared to the cost estimates or rate impacts, meaning 
dollars. The Joint Parties argued that FPL failed to provide meaningful or quantifiable 
information regarding the expected costs and benefits of its SPP programs. In addition, the Joint 
Parties opined that the record shows the costs far outweigh the benefits. (Joint Parties B~ 11-12) 

SACE 
SACE argued that FPL's SPP did not meet the requirements of Rule 25-6.030(3)(d) I., F.A.C., 
because the Company did not provide any estimate of the resulting reduction in outage times or 
restoration costs due to extreme weather conditions. In addition, SACE argued that FPL did not 
provide a consistent and measurable metric for a comparison of cost and benefits of its proposed 
programs and merely provided amorphous narratives as the benefits of the programs. (SACE BR 
6) 

SACE stated that the scope of the cost of the plan being determined in this docket will be 
shouldered by Florida customers. SACE further argued that the matter before the Commission is 
not whether storm hardening is in the public interest, because that is not disputed, but rather, 
whether FPL complied with all the provisions of the Commission's rule. SACE argued that 
answer is no, and that this answer places the Commission in a difficult position of not having 
facts in the record to support a public interest determination. (SACE BR I 0) 

WALMART 
Walmart adopted the position ofOPC on this issue. (Walmart BR 5) 

ANALYSIS 

Section 366.96(4)(c), F.S., states that when reviewing a utility's transmission and distribution 
storm protection plan, the Commission shall consider the estimated costs and benefits to the 
utility and its customers of making the improvements proposed in the plan. Rule 2S-
6.030(3)( d)4., F.A.C., requires a utility to provide a comparison of the estimated program costs, 
including capital and operating expenses, and the benefits, as identified and discussed in Issue 
2D. 

For each SPP program, FPL listed the estimated capital costs and operating expenses, which are 
summarized in Table SD- I. The Company compared these costs with the estimated benefits that 
could be achieved from the completion of its programs. The benefits included the reduction in 
outage times, as discussed in Issue 2D. (EXH 2, P 13-59, Appendix C) 

- 20 -



Docket No. 20220051-EI 
Date: September 26, 2022 

s - rogram 
Table 5D-1 

FPL' 2023 2025 SPP P C osts 

Program 
2023 

(millions) 
Distribution Inspection $62.7 
Transmission Inspection $75.9 
Distribution Feeder Hardening $689.0 
Distribution Lateral Hardening $523.1 
Transmission Hardening $55.6 
Distribution Vegetation Management $73.0 
Transmission Vegetation Management $11.8 
Substation Storm Surge/ Flood Mitigation $8.0 
Transmission Access Enhancement $0.8 
Total $1,499.9 
Source: EXH 2, Appendix C 

Issue 50 

2024 2025 
(millions) (millions) 

$64.3 $65.9 
$62.9 $60.4 

$687.0 $544.3 
$628.6 $758.4 
$54.5 $54.5 
$72.8 $71.9 
$12.5 $12.6 
$8.0 -
$2.8 $15.8 

$1,593.4 $1,583.8 

In their brief, the Joint Parties argued that FPL failed to: quantify the dollar benefits of any of the 
SPP programs, use comparisons of benefits to costs to identify beneficial programs and projects, 
select and rank those projects, or determine the magnitude of those projects. (Joint Parties BR 
11) As argued in Issues 1 D and 20, OPC witness Mara asserted that without an estimate of the 
cost reduction for outages, it is impossible to make a judgement on prudence, and the monetized 
values of the reductions during extreme weather events are necessary and should be provided. 
(TR 642-643) OPC witness Kollen testified that specific decision criteria should be applied to 
proposed SPP programs and should include justification in the form of a benefit/cost analysis in 
addition to the qualitative assessments of whether the programs and projects will reduce 
restoration costs and outage times. (TR 835) In addition, witness Kollen testified that FPL could 
use its Storm Damage Model to quantify the costs to give a dollar benefit amount. (TR 845) 

FPL witness Jarro testified that storm hardening is not a simple cost-effective proposition. He 
further argued that OPC's belief that outage times should be monetized ignores the very real and 
simple fact that the monetary value individual customers or communities place on reduced 
outage times cannot be accurately or uniformly estimated. (TR 1111) Witness Jarro refuted that 
there is nothing in either the SPP Statute or SPP Rule that prescribes that the benefits of SPP 
programs must be quantified or monetized. Rather, the SPP rule expressly provides that the SPP 
must include a "description" of benefits of the SPP programs. (TR 1116) Witness Jarro argued 
that FPL's Storm Damage Model could not be used to monetize restoration costs and outage 
times because FPL will not know which specific projects will be completed each year or where 
they will be located for the entire ten year period of the SPP. He explained that the scope and 
location of the storm hardening projects used in the Storm Damage Model for each year of the 
SPP will have a significant impact on the results of the analysis. (TR 1118) Witness Jarro argued 
that forward-looking estimates would contain inaccurate data as to hurricane tracking, impacts to 
FPL's infrastructure, and potential system improvement. (TR 74-76) 
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Staff believes that FPL provided the necessary information to meet the requirements of the SPP 
Rule. As discussed in Issue 2D, FPL estimated the reduction in outage times and restoration 
costs that would result from the implementation its proposed SPP programs. The Company also 
listed in its plan the program costs, including capital and operating expenses. Therefore, the 
estimated costs and benefits to FPL and its customers as a result of the proposed programs were 
presented by the Company in its SPP. 

CONCLUSION 

The estimated costs of FPL's SPP programs are shown in Table 5D-1. The estimated benefits, 
characterized by the reduction in construction man-hours and outage times, are discussed in Issue 
2D. 
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Issue 6D: What is the estimated annual rate impact resulting from implementation of FPL' s 
Stenn Protection Plan during the first 3 years addressed in the plan? 

Recommendation: The estimated annual rate impact, as provided by FPL, is projected to 
increase approximately 65 percent the first three years of its Stonn Protection Plan. In order to 
mitigate the rate impact to FPL's customers, staff recommends FPL's Distribution Lateral 
Hardening Program continue at the 2022 annual spending levels, approximately $368.2 million 
per year, starting in 2023. (P. Buys) 

Position of the Parties 

FPL: 

Customer Class 2023 2024 2025 
Residential (RS-I) ($/kWh) $0.00431 $0.00604 $0.00771 
Commercial (GSD-1) ($/kW) $0.73 $1.03 $1.33 
Industrial (GSLDT-3) ($/kW) $0.10 $0.14 $0.17 

The estimated rate impacts are based on the total estimated costs of the 2023 SPP programs, 
which could vary by as much as IO percent to 15 percent, and does not distinguish which costs 
would be recovered in the SPPCRC and base rates. (FPL witness Jarro) 

JOINT PARTIES: Since FPL improperly included certain programs in its proposed SPP, FPL's 
customer rate impacts are not properly calculated. 

SACE: No position. 

WALMART: Walmart takes no position, as Walmart has not conducted this analysis. 

PARTIES' ARGUMENTS 

FPL 
In its brief, FPL stated that it provided an estimated rate impact per Rule 25-6.030(3)(h), F .A.C., 
based upon its estimated annual revenue requirements, which was required by Rule 25-
6.030(3)(g), F .A.C. FPL stated that the estimated revenue requirements and rate impacts for the 
SPP could vary by as much as IO to 15 percent and included the total program costs, no matter if 
the costs are in base rates or recovered through the SPPCRC. FPL cautioned that the estimated 
revenue requirements and rate impacts are not intended to be used to set rates, but are part of 
what the Commission can consider in order to detennine whether it is in the public interest to 
approve, approve with modification, or deny FPL's 2023 SPP. (FPL BR 33-34) 

In addition, no Intervenor opposed the Distribution Lateral Hardening Program or otherwise 
suggested that it will not reduce restoration costs and customer outage times associated with 
extreme weather events. FPL pointed out that OPC witness Mara suggested that FPL needs to do 
more so lateral hardening and undergrounding, and their associated benefits, are spread to more 
customers and communities. Despite this, the Intervenors recommended that the annual budget 
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for this Program be capped at $606 million per year, which will result in a total ten-year budget 
reduction of approximately $3.4 billion. FPL argued that the Intervenors overlook the fact that 
this Program was deployed as a limited pilot and FPL is seeking to deploy this Program as a full­
scale permanent SPP program. FPL argued that ramping up the Program will provide the benefits 
of undergrounding and hardening laterals throughout its system, including the former Gulf 
service area. Further, FPL argued that the Distribution Lateral Hardening Program is a critical 
step necessary to harden its transmission and distribution system, since FPL has nearly finished 
its transmission hardening and feeder hardening programs. This Program will bring the benefits 
for storm hardening to the individual customers, including both reduced outage times and 
aesthetics. (FPL BR 27-29) 

FPL argued that reducing the number of projects per year for the Distribution Feeder Hardening 
Program and Distribution Lateral Hardening Program, as staff explored during discovery, would 
delay the SPP benefits to a significant number of customers with only very little incremental 
impact on rates. FPL opined that the ramp up in the number of laterals to be completed each year 
under the Distribution Lateral Hardening Program is due to the inclusion of the former Gulf 
service area, the significant number of laterals that remain to be hardened throughout FPL's 
service area, the strong local support and interest in the program, and the addition of the 
unopposed Management Region selection approach. FPL further argued that reducing the 
number of projects, per staffs example, would add ten years to complete the Program and would 
impact 1.0 million customers by exposing them to extended outages after extreme weather 
events. (FPL BR 30-32) 

JOINT PARTIES 
In their joint brief, OPC and FIPUG stated that FPL rejected the concept of cost-effectiveness or 
any sort of analysis of costs versus benefits and did not include either of these concepts in its 
SPP. Moreover, the Joint Parties argued that there is a lack of evidence in the record of the cost­
effectiveness of the programs in dispute so their reasonableness cannot be assessed for the 
purpose of inclusion in FPL's SPP. The Joint Parties believe the estimated rate impact was not 
calculated properly due to the fact that the programs in dispute were included in the rate impact 
calculation. As such, The Joint Parties argued that certain programs should have been excluded 
from FPL's SPP; and therefore, excluded from the estimated rate impacts (Joint Parties BR 12-
13) 

SACE 
SACE did not take a position on this issue. (SACE BR 3) 

WALMART 
Walmart did not take a position on this issue as it has not conducted an analysis. (Walmart BR 5) 

ANALYSIS 

Section 366.96(4)(d), F.S., states that when reviewing a utility's transmission and distribution 
storm protection plan, the Commission shall consider the estimated annual rate impact resulting 
from implementation of the plan during the first three years addressed in the plan. Rule 25-
6.030(3)(h}, F .A.C., requires the utilities to provide an estimate of the rate impact for each of the 
first three years of its SPP for the utility's typical residential, commercial, and industrial 
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customers. In addition, Rule 25-6.030(3)(i), F.A.C., requires the utilities to prov ide a description 
of any implementation a lternatives that cou ld mitigate the resulting rate impact. This issue will 
address the annual rate impacts for the first three years of the Company's SPP and deployment 
alternatives that wou ld mitigate rate impacts to customers. 

Figure 6D- l is a graph of FPL's actua l (202 1 ), and estimated (2022-2025), SPP program costs. 
As shown on the graph, FPL 's Distribution Lateral Hardening Program is moving forward at an 
accelerated pace while its other programs are relatively constant. 

Figure 60-1 
Total Cost Per SPP Program (2021-2025) 
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Pursuant to Rule 25-6.030(3)(11), F.A.C., FPL provided the rate impact information for each 
customer type, which is shown in Table 6D- I . The residential rate impact increases 40 percent 
from 2023 to 2024 and up to 65 percent by 2025. 

Table 60-1 
SPP Estimated Rate Impact (2023-2025) 

Customer C lass 2023 2024 2025 
Residential (RS-1 ) ($/kWh) $0.0043 1 $0.00604 $0.007 1 
Commercial (GSD-1) ($/kW) $0.73 $ 1.03 $ 1.33 
Industria l (GSLDT-3) ($/ kW) $0. 10 $0. 14 $0. 174 

Source: EXH 2, P 62 
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OPC witness Mara compared FPL's capital costs from the current 2020-2029 SPP to its proposed 
2023-2032 SPP capital costs and determined there was a projected increase of $3.5 billion in 
spending over the 10-year plan. (TR 643) Comparing the costs on a per customer basis, witness 
Mara calculated the ratio of capital_ spending to the number of customers had increased 34 
percent. (TR 644) Witness Mara proposed a reduction of capital spending by $3.6 billion over 
the 10-year period. Below is a summary of his adjustments: (TR 645) 

• Substation Storm Surge/Flood Mitigation Program - $16 million reduction because this 
program does not comply with the SPP Rule. 

• Transmission Access Enhancement Program - $116 million reduction from the $116 
million total program capital cost because this program does not comply with the SPP 
Rule. 

• Distribution Lateral Hardening Program - $3,389 million reduction from the $9,391 
million total program cost to limit rate impact to customers. 

(TR 645) 

FPL's Substation Storm Surge/Flood Mitigation Program is addressed in Issue 4D and FPL's 
new Transmission Access Enhancement Program is addressed in Issue 9. OPC's rate mitigation 
recommendation for the Distribution Lateral Hardening Program is discussed below. 

Witness Mara recommended a reduction in capital spending for the Distribution Lateral 
Hardening Program because FPL failed to demonstrate any cost reductions from outages or rate 
relief to customers due to this program. To support his proposed reduction in capital spending for 
this program, witness Mara testified that the costs of this program account for 67 percent of the 
total SPP budget. (TR 663) He argued that this program is a significant investment for a small 
portion of FPL' s system and should be scaled back, since the benefit value of this program is 
unknown. (TR 664-666) In addition, witness Mara calculated that the investment of this program 
per customer would range from $8,158 to $16,379. (TR 664) As a result, witness Mara 
recommended the program should be separated into two projects, one for overhead laterals and 
one for undergrounding laterals to help with tracking costs and reviewing projects. He also 
recommended a capital budget reduction of approximately $3.4 billion. The budget would 
remain the same for 2023 and 2024, and spending would be capped for 2025 through 2032 at 
$606 million per year, to relieve some of the rate impacts on customers. (TR 665-666) However, 
his calculation is based on the total program cost for the 10-year period. Staff recommends that 
making any adjustments based on a 10-year budget is not practical, given that the Commission 
must review a utility's SPP at least every three years as well as conduct annual cost-recovery 
proceedings. 

In rebuttal testimony, FPL witness Jarro argued that the majority of FPL's existing SPP 
programs have been in place since 2007 and storm hardening is not a simple cost-effective 
proposition as argued by OPC. (TR 1108; TR 1111) In addition, he testified that OPC's 
testimony on this point is contradictory. They argued SPP programs should be cost-justified 
before they can be approved, but then recommended that the Commission reject only one of the 
nine programs in FPL's 2023 SPP. Witness Jarro further explained that stated differently, OPC 
does not dispute that it would be reasonable for the Commission to allow FPL to implement the 
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eight programs included in FPL's 2023 SPP without further cost-justification. {TR 1111; TR 
1117-1118) 

In response to OPC's position, witness Jarro testified that a reduction to the budget would reduce 

the number of laterals to be completed each year and delay when customers will receive the 

direct benefits of the program. (TR 1129) Witness Jarro explained that the Lateral Program was a 

pilot and FPL is ramping up the program in order to provide the benefits of underground lateral 

hardening throughout its system. (TR 1134) In rebuttal, he further argued that although all 

customers indirectly benefit from overhead hardening and undergrounding laterals, through 

reduction in restoration costs, the direct benefits for customers include both reduced outage times 

and aesthetics. {TR 1135) He also testified that there does not need to be separate overhead and 

underground lateral SPP programs. Witness Jarro disagreed with OPC's recommendation to 

separate this program out into two components, since the underground and overhead components 

of the program are symbiotic and the work will be part of the same overall lateral project. 

Witness Jarro explained that each lateral on the feeder to be hardened will be evaluated to 

determine if overhead hardening or undergrounding would be beneficial depending on field 
conditions and limitations at that time. (TR 1129-I I 30) 

Utility facilities are designed and built to serve customers 24/7 and the basic standards of 
construction and maintenance account for normal weather conditions including some 

contingencies such as maintenance requirements, vehicle strikes, lightning, etc. As such, the 

primary purpose of ~torm hardening is to mitigate outages due to extreme weather which would 

subsequently reduce restoration time and costs to all ratepayers. Any resulting improvements to 

day-to-day reliability are secondary to the goal of storm hardening and would only benefit the 

customers directly impacted by the project or activity. Since lateral hardening projects are 

smaller in scale and more focused geographically, the likelihood of the project producing 

benefits for the general body of ratepayers is limited. Realizing that storm hardening costs may 

or may not produce actual financial benefits during a given time, the Commission has 

encouraged utilities to focus on projects that would impact the largest numbers of customers, 

such as transmission projects, and has relied upon the resulting estimated rate impact to 

customers as a guide to determine the reasonable level of storm hardening. 

Prior to the enactment of Section 366.96, F.S., storm hardening expenditures were recovered 

from utility customers through base rates. When these prior storm hardening plans were 

approved, the Commission stated repeatedly that approval of the plan was not approval for cost 

recovery purposes and that the utility should consider rate impacts as it proactively implemented 

its plan. (See Order PSC-2019-0301-P AA) These cautionary directives are consistent with the 
fact that the level of storm hardening is a discretionary activity which requires close attention to 
the resulting rate impacts. However, Section 366.96(7), F.S., states, "[a]fter a utility's 

transmission and distribution storm protection plan has been approved, proceeding with actions 
to implement the plan shall not constitute or be evidence of imprudence." Therefore, 

Commission approval of a storm protection plan is now also an approval of the level of storm 

protection activity. Such approval also has a direct and more frequent impact on rates due to the 

annual cost recovery mechanism. Unlike other costs, such as fuel costs, the level of storm 

hardening and the associated costs are discretionary. There are no mandates as to the activity 

level of an SPP program which is within FPL's control. In addition, Rule 25-6.030(3)(i), F.A.C., 
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requires the utilities to provide a description of any alternatives that could mitigate the rate 
impact for each of the first three years of the SPP. FPL reported that it has not identified any 
reasonable implementation alternatives that could mitigate the resulting rate impact. (EXH 2, 
P62) However, FPL's Distribution Lateral Hardening Program will directly affect a much 
smaller number of customers when compared to other types of programs, such as transmission 
projects, and accounts for the majority of the projected increase in SPP costs. Therefore, staff 
agrees with OPC that reducing the rate impact on customers is appropriate at this time. For these 
reasons, staff recommends that FPL' s Distribution Lateral Hardening Program continue at the 
level spent on this program in 2022, approximately $368.2 million per year, in order to mitigate 
the rate impact to customers. 12 Staff is not disputing that the Distribution Lateral Hardening 
program is in the public interest; rather, staff is recommending FPL slow down the program's 
activity and annual spending. 

CONCLUSION 

The estimated annual rate impact, as provided by FPL, is projected to increase approximately 65 
percent the first three years of its Storm Protection Plan. In order to mitigate the rate impact to 
FPL's customers, staff recommends FPL's Distribution Lateral Hardening Program continue at 
the 2022 annual spending levels, approximately $368.2 million per year. 

12 The actual value will be determined as part of the SPPCRC proceeding. 
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Issue 9: Should the Commission approve, approve with modification, or deny FPL's new 
Transmission Access Enhancement Program? 

Recommendation: FPL's new Transmission Access Enhancement Program should be denied 
and excluded from its 2023 SPP. (P. Buys) 

Position of the Parties 

FPL: The Commission should approve FPL's new Transmission Access Enhancement Program 
without modification. The Transmission Access Enhancement Program will allow FPL and its 
contractors to quickly access transmission facilities in areas that become inaccessible due to 
severe flooding or saturated soils after an extreme weather event, which would result in a 
reduction of outage times for tens of thousands to hundreds of thousands of customers following 
an extreme weather event. (FPL witness Jarro) 

JOINT PARTIES: The Commission should not approve FPL's Transmission Access 
Enhancement Program ("TEAP"). 

SACE: No position. 

WALMART: Walmart takes no position, as Walmart has not conducted this analysis. 

PARTIES' ARGUMENTS 

FPL 
In its brief, FPL stated that its new Transmission Access Enhancement Program was modeled 
after a similar program approved by the Commission in a settlement that OPC was party to. FPL 
further stated that in parts of its service area, some transmission facilities are located in low-lying 
areas, areas prone to severe flooding, or areas with saturated soils. These areas become 
inaccessible for repair and restoration following an extreme weather event. Specialized 
equipment can be used to access these areas after an extreme weather event; however, sometimes 
the equipment has limited availability during storm events and is typically available at a higher 
cost than traditional equipment. FPL stated that the purpose of the new Transmission Access 
Enhancement Program is to target and address such areas so FPL and its contractors can quickly 
restore transmission outages. (FPL BR 34-35) 

FPL argued that the Intervenors ignore the scope and purpose of the new program by arguing 
that maintenance of bridges, roads, and culverts to access transmission facilities are ordinary 
base rate activities. FPL argued that it is not proposing to simply maintain roads, bridges, and 
culverts to access transmission facilities for day-to-day maintenance and vegetation management 
activities. Rather, the purpose of the new program is to ensure that FPL has access to its 
transmission access facilities following an extreme weather event. (FPL BR 35) 

In addition, FPL rebuts the Intervenors' allegations that it did not demonstrate that the 
Transmission Access Enhancement Program would reduce restoration costs and outage times 
and argued that the Intervenors misinterpreted Rule 25-6.030, F .A.C., as requiring SPP benefits 
to be projected, quantified, and monetized. FPL opined that a transmission-related outage can 
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result in an outage affecting tens of thousands to hundreds of thousands of customers. FPL 
assured that the Transmission Access Enhancement Program will allow FPL and its contractors 
access to the transmission facilities in order to address and restore the transmission outages, 
which will shorten the associated restoration costs and restoration times. FPL believes the 
Transmission Access Enhancement Program is consistent with the definition of a "storm 
protection project" from Rule 25-6.030(2)(b), F.A.C., which is defined as "a specific activity 
within a storm protection program designed for enhancement of an identified portion or area of 
existing electric or distribution facilities for the purpose of reducing restoration costs and 
reducing outage times associated with extreme weather conditions therefore improving overall 
service reliability." (FPL BR 35-36) 

JOINT PARTIES 
In their joint brief, OPC and FIPUG stated that the record shows that the Transmission Access 
Enhancement Program is not necessary for FPL to harden its transmission system against 
extreme weather events. The Joint Parties pointed out that FPL has already replaced 99 percent 
of its transmission structures and the existing roads and bridges were sufficient to achieve the 
work needed. In addition, the Joint Parties stated that FPL's transmission system is designed with 
adequate redundancy and complies with NERC standards regarding redundancy. (Joint Parties 
BR 13) 

The Joint Parties argued that maintaining or replacing a company's infrastructure, including 
bridges and transmission right-of-ways, is part of FPL's basic responsibilities in the normal 
course of business. They further opined that such maintenance does not harden the system or 
reduce outages. The Joint Parties argued that recovery for basic maintenance should be addressed 
in a rate case and should not be allowed to be recovered through SPP recovery. In addition, they 
argued that FPL's description of benefits for the Transmission Access Enhancement Program is 
vague and does not satisfy the SPP Rule. The Joint Parties believe the benefits description is 
inadequate to justify taking hundreds of millions of dollars from ratepayers who are already 
dealing with inflation pressures and pandemic-related economic challenges. (Joint Parties BR 13-
14) 

SACE 
SACE did not take a position on this issue. (SACE BR 3) 

WALMART 
Walmart did not take a position on the issue as it has not conducted an analysis. (Walmart BR 5) 

ANALYSIS 

FPL's Transmission Access Enhancement Program is a new program included in the Utility's 
2023 SPP. This program focuses on enhancing access roads, bridges, and culverts at targeted 
transmission facilities to ensure FPL and its contractors have reasonable access for repair and 
restoration activities after an extreme weather event. (TR 54-57; TR 69; EXH 2, P 58) FPL 
witness Jarro testified that there are transmission facilities located in low-lying areas that are not 
readily accessible due to severe flooding or saturated soil during extreme weather events. (TR 
56) FPL argued that the program will reduce the need for specialized equipment and will also 
reduce restoration time and costs associated with extreme weather conditions for specific hard to 
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access transmission facilities and equipment. (TR 56; EXH 2, P 59) The enhancement projects 
are scheduled to begin in 2023 in Clay, Flagler, Brevard, Palm Beach, Broward, Homestead, and 
Columbia Counties. (EXH 60, BSP 129-132; EXH 2, Appendix E, P 20) The total estimated 
program costs are $117.4 million for 2023-2032. The estimated annual average program cost is 
$6.5 million per year for the first three years. 

The Joint Parties opposed FPL's Transmission Access Enhancement Program and argued that it 
should be denied. (TR 660) OPC witness Mara testified that: 

• The activities within this Program are to maintain infrastructure with the status qtio rather 
than enhance it. (TR 640) 

• Enhancements to an electric utility system, such as the replacement of a bridge, do not 
meet the criteria set forth in Rule 25-6.030, F .A.C., because outages would not be 
reduced. (TR 660) 

• As an alternative, purchasing and maintaining specialized equipment to access difficult 
terrain including track vehicles, large tire vehicles, and floating equipment may be more 
cost-effective than expending $115 .8 million in capital cost for maintenance of roads and 
bridges. (TR 659) 

Witness Mara testified that adding a culvert or bridge can increase access; however, if the right­
of-way is flooded, it would not matter if there is a bridge or culvert and this capital investment 
would not result in enhanced access. Additionally, witness Mara argued that the utility has a 
responsibility to maintain its infrastructure; and therefore, replacing a bridge that needs to be 
replaced is a normal course of business, and does not qualify as a storm protection project. To 
support his argument, witness Mara explains that 99 percent of FPL's transmission structures, in 
the former FPL service area, are now hardened with steel or concrete poles. Therefore, it is 
unclear as to why FPL did not previously see a need to maintain its access roads in the ordinary 
course of business to gain access to these poles while hardening. He also argued that any 
reduction in outage times or restoration costs should be measured against a well-maintained 
infrastructure. Witness Mara understands that specialized equipment has limited availability 
during storm events; however, purchasing the vehicles instead of renting or building bridges may 
be more cost-effective. (TR 658-659) 

In his rebuttal testimony, FPL witness Jarro refuted OPC's claims and testified: 

• This Program is to ensure access to specific transmission facilities in low-lying areas 
following an extreme weather event, not to simply maintain FPL's infrastructure as an 
ordinary base rate activity. (TR 1136) 

• The Program will reduce the need and associated costs for specialized equipment and will 
help expedite restoration activities and thereby reduce customer outage times. The 
witness notes that a transmission-related outage can affect tens of thousands of customers 
and may cause a cascading event that could result in loss of service for hundreds of 
thousands of customers. (TR 113 7) 
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• OPC witness Mara acknowledged that these low-lying areas may not be accessible 
following an extreme weather event without specialized equipment and vehicles. In 
addition, specialized equipment and vehicles may have limited availability during and 
immediately following storm events. (TR 113 7) 

Witness Jarro also argued that the intent of the Program's enhancements is not for accessibility 
for day-to-day maintenance during drier times of the year; but rather, for access when it is 
flooding or the soil is saturated due to extreme weather. He also testified that witness Mara 
appears to overlook that the Commission's SPP Rule defines a storm protection project to 
include enhancement of transmission and distribution areas and not just the transmission and 
distribution facilities themselves. (TR 1136-1 13 8) 

Witness Jarro opined that even if the specialized equipment was readily available for purchase, 
FPL would need a large fleet of specialized equipment because of the size of FPL's service area 
and miles of transmission lines. Further, purchasing a large fleet of specialty vehicles would 
require ongoing specialized maintenance and specialized contractors that are trained and familiar 
with operating and maintaining the specialized equipment. (TR 1138-1139) When asked about 
the cost for large tire vehicles to perform restoration work, FPL responded that it has not been 
able to identify the vehicles to perform the jobs; however, FPL did provide the cost of renting 
certain types of vehicles that would be capable for performing the job. The hourly rates, which 
include the cost of trailer for transport, range from $140 to $200 per hour. FPL also indicated 
that it did not perform any studies or analysis comparing the costs and/or benefits of building 
bridges and access roads rather than purchasing additional equipment necessary to access these 
areas. (EXH 60, BSP 129-132) 

Rule 25-6.030 (2)(c), F.A.C., defines transmission and distribution facilities as "all utility owned 
poles and fixtures, towers and fixtures, overhead conductors and devices, substations and related 
facilities, land and land rights, roads and trails, underground conduits, and underground 
conductors." Based on the FERC system of accounts, staff views this definition as inclusive of 
all components of a transmission or distribution project, not that each component is 
independently eligible for storm protection cost recovery. For example, a road may need to be 
repaired or relocated as part of a hardening project that converts wood poles to concrete poles. 
The total costs of the project, including the cost of road repair, would be included in the 
transmission plant reporting category and eligible for storm protection cost recovery. Therefore, 
staff agrees with OPC witness Mara that improvements to roads and bridges should be 
undertaken as part of the overall hardening project for a given transmission line segment. In 
addition, staff agrees with OPC that maintaining access roads for the transmission facilities 
should be a regular activity and not a storm protection activity. As discussed above, FPL did not 
provide actual data supporting its position that obtaining or renting specialized equipment is 
difficult or more costly than its proposed program. Even though FPL explained in discovery that 
some of its transmission systems were constructed without access roads, the Company should 
still maintain access for activities, such as vegetation management and inspections, prior to 
hurricane season. (EXH 60, BSP 131) As such, staff recommends FPL's Transmission Access 
Enhancement Program be denied and excluded from its 2023 SPP. 
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FPL's new Transmission Access Enhancement Program should be denied and excluded from its 
2023 SPP. 
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Issue 10D: Is it in the public interest to approve, approve with modification, or deny FPL's 
Stonn Protection Plan? 

Recommendation: Staff recommends FPL's SPP meets the requirements of Rule 25-6.030, 
F.A.C., as discussed in Issue ID. Staff recommends that FPL's SPP, with the following 
modifications, is in the public interest and should be approved: (I) continue the level of spending 
for the Distribution Lateral Hardening Program at the 2022 level; (2) remove the new 
Transmission Access Enhancement Program; and, (3) remove the transmission looping initiative 
from the Transmission Hardening Program. FPL should file an amended SPP within 30 days of 
issuance of the final order for administrative approval by Commission staff. (P. Buys) 

Position of the Parties 

FPL: Yes. FPL's Revised 2023 SPP meets the objectives of Section 366.96, F.S., satisfies the 
requirements of Rule 25-6.030, F .A.C., is in the public interest, and should be approved without 
modification. The programs included in the Revised 2023 SPP will collectively provide 
increased resiliency and faster restoration to the electric infrastructure that FPL's 5.7 million 
customers and Florida's economy rely on for their electricity needs. (FPL witness Jarro) 

JOINT PARTIES: It is not in the public interest to approve FPL's Stonn Protection Plan 
without making the modifications recommended by the Office of Public Counsel. The 
Commission should make the adjustments reflected in the table below from page 13 of the Direct 
Testimony of Kevin J. Mara. 

SACE: FPL did not provide the necessary infonnation required by Rule 25-6.030, F .A.C., for 
the Commission to render a public interest determination. Due to the Company's non­
compliance with certain provisions of Rule 25-6.030, F.A.C., the FPL Stonn Protection Plan, as 
filed, cannot be approved to be in the public interest. See the argument below. 

WALMART: Walmart believes the public interest would benefit if the Commission directs each 
utility to continue to collaborate with interested stakeholders during the interim period before 
their next required updated SPPs to develop ways in which customer-sited generation may be 
utilized as part of the SPP in order to strengthen the T&D systems and provide customers with 
lower restoration costs, shorter outage periods, and more reliable electric service overall. 

PARTIES' ARGUMENTS 

FPL 
FPL stated that its 2023 SPP is in the public interest and should be approved for all the reasons 
more fully explained in Issues ID through 9 of its brief. (FPL BR 37) 

JOINT PARTIES 
OPC and FIPUG recommended modification to FPL's SPP, which are listed below in Table 
I OD-I. The Joint Parties further recommended that in detennining the costs to be recovered 
through the SPPCRC, Construction Work In Progress (CWIP) should be excluded from both the 
return on rate base and depreciation expenses, and instead allow a deferred return on CWIP until 
it is converted to plant in service or prudently abandoned. However, as an alternative, the Joint 
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Parties recommended a return on CWIP could be deferred either as an allowance for funds used 
during construction (AFUDC) or as a miscellaneous deferred debit. (Joint Parties BR 15) 

The Joint Parties argued that the determination of whether a project meets the public interest 
standard requires the presentation of facts and analysis. The Joint Parties opined that the public 
interest is served by decisions that consider affordability and reasonableness. (Joint Parties BR 
15-16) Further, they stated that the SPP Statute requires estimates of customer rate impacts and 
the SPP Rule requires a comparison of expected costs and benefits. In addition, the Joint Parties 
argued that whether the comparison required in the SPP Rule is made by a cost/benefits analysis 
or some other determinant of cost-effectiveness, there must be rational guidelines in the 
application of the SPP Statute. (Joint Parties BR 16) 

The Joint Parties further argued that the costs customers must pay will quickly spiral out of 
control if there are no rational guidelines. The Joint Parties recommended that the Commission 
should exercise caution as recovery from the SPPCRC will add another cost onto the customer's 
bill, over and above base rates. They stated that customer bills are already subject to increasing 
natural gas prices and base rate increases, not to mention the general economic pressures due to 
increasing costs of everything, including food and household necessities. The Joint Parties 
argued that consideration of the public interest must take into account not only the need for storm 
hardening, but also the level at which it is cost-effective and affordable for ratepayers. They state 
that based on the information provided by FPL, the costs of FPL's SPP outweigh the benefits and 
the SPP should be modified as recommended to satisfy the public interest standard and qualify 
for approval. (Joint Parties BR 16-17) 

SACE 
SACE argued that FPL's SPP did not meet the requirements of Rule 25-6.030(3)(d) I., F.A.C., 
because the Company did not provide any estimate of the resulting reduction in outage times or 
restoration costs due to extreme weather conditions. In addition, SACE argued that FPL did not 
provide a consistent and measurable metric for a comparison of cost and benefits of its proposed 
programs. SACE stated that FPL merely provided amorphous narratives as the benefits of the 
programs and did not provide an estimate of the resulting reduction in outage times or an 
estimate of restoration costs for any of its proposed programs. (SACE BR 6) 

SACE stated that the scope of the cost of the plan being determined in this docket will be 
shouldered by Florida customers. SACE further argues that the matter before the Commission is 
not whether storm hardening is in the public interest, because that is not disputed, but rather 
whether FPL complied with all the provisions of the Commission's rule. SACE argued that 
answer is no and that this answer places the Commission in a difficult position of not having 
facts in the record to support a public interest determination. (SACE BR 10) 

WALMART 
Walmart argued it would be in the public interest if FPL will continue to collaborate with 
Walmart and other interested stakeholders to develop ways in which customer-sited generation 
may be utilized to strengthen FPL's system. (Walmart BR 2) 
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Section 366.96(5), F.S., requires the Commission to determine, no later than 180 days after a 
utility files its plan, "whether it is in the public interest to approve, approve with modification, or 
deny the plan." Unlike the Storm Hardening Plans, Section 366.96(7), F.S., states that once a 
storm protection plan is approved, a utility's "actions to implement the plan shall not constitute 
or be evidence of imprudence." As discussed in Issue ID, staff recommends that FPL's filing 
satisfies the requirements of Rule 25-6.030, F .A.C., and provides the Commission with adequate 
information in order to satisfy its statutory requirements. 

As described by FPL witness Jarro, the Company's proposed SPP covers the period of 2023-
2032, and uses the same analysis methodology and programs that were included in its previous 
SPP for the period of 2020-2029. FPL's proposed SPP originally included 11 programs. 
However, on July 11, 2022, FPL filed a notice withdrawing its proposed Distribution and 
Transmission Winterization Programs. As such, its revised proposed SPP included nine 
programs rather than eleven. Of these nine programs, eight programs are a continuation from 
FPL' s previous SPP and there is one proposed new program, Transmission Access Enhancement. 
(TR 53-54) FPL's SPP included the following nine programs: 

• Distribution Inspection 
• Transmission Inspection 
• Distribution Feeder Hardening 
• Distribution Lateral Hardening 
• Transmission Hardening 
• Distribution Vegetation Management 
• Transmission Vegetation Management 
• Substation Storm Surge/Flood Mitigation 
• Transmission Access Enhancement 

As discussed in prior issues, OPC witness Mara recommended modifications to three of FPL's 
SPP programs; Distribution Lateral Hardening, Substation Storm Storm/Flood Mitigation, and 
the Transmission Access Enhancement. Witness Mara's recommendations are summarized in 
Table IOD-1. Staff previously addressed OPC's specific recommended adjustments in the 
following issues: Issue 4D (Substation Storm Surge/Flood Mitigation), Issue 6D (Distribution 
Lateral Hardening), and Issue 9 (Transmission Access Enhancement). FIPUG and SACE took 
the same position and agreed with OPC. Walmart provided no witness testimony, but argued in 
its brief that it would be in the public interest if FPL continued to collaborate with Walmart and 
other interested stakeholders to develop ways in which customer-sited generation may be utilized 
to strengthen FPL's system. (Walmart BR 2) Although staff agrees with continuing the 
collaboration between utilities and interested stakeholders, the SPP Statute does not contemplate 
customer-sited generation. Section 366.96(2)(b), F.S., defines a transmission and distribution 
storm protection plan as "a plan for the overhead hardening and increased resilience of electric 
transmission and distribution facilities, undergrounding of electric distribution facilities, and 
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vegetation management." Thus, on-site generation does not meet the definition as laid out in the 
statute. 

Table 10D-1 
OPCW"t 1 ness aras ecommen e M 'R ddP rogram Ad" t IJUS men ts 

Total 
Proposed Net 2023-

2023-
Program 

2032 SPP 
Reductions 2032 SPP Reason for Reduction 

(millions) 
(millions) (millions) 

Distribution Inspection $629 - $629 
Transmission Inspection $657 - $657 
Distribution Feeder Hardening $2,437 - $2,437 

Distribution Lateral Hardening $9,389 ($3,389) $6,000 
Limit impact to 

customers 
Transmission Hardening $499 - $499 
Distribution Vegetation Management $28 - $28 
Transmission Vegetation Management - - -

Substation Storm Surge/Flood Mitigation $16 ($16) - Does not comply with 
SPP Rule 

Transmission Access Enhancement $116 ($II 6) - Does not comply with 
SPP Rule 

Source: (TR 645) 

Utility storm protection or hardening is a discretionary activity that goes above and beyond the 
basic standard of service to strengthen a utility's existing infrastructure to withstand the potential 
for extreme weather. As part of FPL's Transmission Hardening Program, FPL seeks to continue 
an initiative from Gulfs 2020 SPP. This initiative would add additional transmission lines into 
radially fed substations and additional transformers in single bank transmission substations. (EX 
2, P 37) Looping substations is a common utility practice to ensure reliable service and staff does 
not believe the initiative meets the objective of storm protection or hardening. Rule 25-
6.030(1 )(a), F .A.C., defines a storm protection program as a collection of projects that "enhance 
the utility's existing infrastructure." (Emphasis added) The looping initiative involves the 
construction of new redundant infrastructure, rather than the enhancement or hardening of 
existing facilities. While staff agrees that such activity may enhance a utility's transmission 
system, it does not strengthen existing transmission facilities. Therefore, staff recommends that a 
new redundant infrastructure project, such as looping substations, should not be characterized as 
storm protection pursuant to Rule 25-6.030, F.A.C. 

In summary, as discussed in Issue 6D, staff recommends that FPL's Distribution Lateral 
Hardening Program be continued at its 2022 spending level, and that the Company's new 
Transmission Access Enhancement Program as well as the transmission looping initiative within 
the Transmission Hardening Program, be excluded from the SPP. With these three modifications, 
staff recommends that FPL's SPP is in the public interest. FPL should file an amended SPP 
within 30 days of issuance of the final order for administrative approval by Commission staff. 
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Staff recommends FPL' s SPP meets the requirements of Rule 25-6.030, F .A.C., as discussed in 
Issue ID. Staff recommends that FPL's SPP, with the following modifications, is in the public 
interest and should be approved: (I) continue the level of spending for the Distribution Lateral 
Hardening Program at the 2022 level; (2) remove the new Transmission Access Enhancement 
Program; and (3) remove the transmission looping initiative from the Transmission Hardening 
Program. FPL should file an amended SPP within 30 days of issuance of the final order for 
administrative approval by Commission staff. 
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Issue I ID 

Recommendation: No. As discussed in Issue I OD, FPL should file an amended SPP within 
30 days of the final order for administrative approval by Commission staff. Therefore, the docket 
shall remain open for staff's verification that the amended SPP has been filed and complies with 
the Commission's order. Once these actions are complete, this docket should be closed 
administratively. (Trierweiler, Imig) 

Position of the Parties 

FPL: Yes. This docket should be closed upon the issuance of an appropriate order approving 
FPL's Revised 2023 SPP without modification. 

JOINT PARTIES: No. Joint Parties raised a legal issue regarding the Order striking Mr. 
Kollen's testimony. The legal issue requires resolution before the docket is closed. In connection 
with the legal issue, both parties have made evidentiary proffers which must be considered if 
Joint Parties prevail on the legal issue. 

SACE: No Position 

WALMART: Yes. 

PARTIES' ARGUMENTS 

FPL 
No post-hearing argument was provided in its brief. 

JOINT PARTIES 
No post-hearing argument was provided in its brief. 

SACE 
No post-hearing position or argument was provided in its brief. 

WALMART 
No post-hearing argument was provided in its brief. 

CONCLUSION 

As discussed in Issue I OD, FPL should file an amended SPP within 30 days of the final order for 
administrative approval by Commission staff. Therefore, the docket shall remain open for staff's 
verification that the amended SPP has been filed and complies with the Commission's order. 
Once these actions are complete, this docket should be closed administratively. 
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Distribution Inspection 

Attachment A 
Page I of2 

Inspections are conducted on an eight-year pole inspection cycle using methods such as visual 
and sound and bore. Replacement poles are based on the National Electrical Safety Code's Grade 
B construction standard. 

Transmission Inspection 
The program includes visual inspection each year of FPL's transm1ss1on structures and 
substations. Climbing and bucket truck inspections on wood structures are on a six-year cycle 
and steel and concrete structures are on a ten-year cycle. 

Distribution Feeder Hardening 
Feeders are hardened as a result of FPL's Priority Feeder Initiative which is a reliability program 
that targets feeders experiencing the highest number of interruptions and/or customers 
interrupted. This includes FPL's initiative of design and construction practices to meet the NESC 
extreme wind loading (EWL) criteria. 

Distribution Lateral Hardening 
FPL originally started this Program as a pilot program in 20 I 8 and has continued the Program as 
part of its SPP. This Program targets certain overhead laterals, which were impacted by recent 
storms and have a history of vegetation-related outages and other reliability issues, for 
conversion from overhead to underground. FPL has also established and incorporated protocols 
for determining when a lateral may be overhead hardened as opposed to being placed 
underground. 

Transmission Hardening 
This Program replaces all wood transmission structures with steel or concrete structures. This 
Program also removes critical single points of failure from the transmission and/or substation 
systems and adds additional transmission lines into radially fed substations and additional 
transformers in single bank transmission substations to improve resiliency during extreme 
weather conditions. 

Distribution Vegetation Management 
This Program includes a three-year trim cycle for feeders, mid-year targeted trim maintenance 
cycle for certain feeders, six-year trim cycle for laterals, and continued customer education 
through FPL's Right Tree, Right Place initiative. 
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This Program includes inspecting the rights-of-way of transmission infrastructure, documenting 
vegetation inspection results and findings, and prescribing and executing a work plan. The North 
American Electric Reliability Corporation's (NERC) vegetation management 
standards/requirements serve as the basis for FPL's transmission vegetation management 
program, which requires annual inspection requirements, executing I 00 percent of a utility's 
annual vegetation work plan, and prevent any encroachment into established minimum 
vegetation clearance distances. 

Substation Storm Surge/Flood Mitigation 
Damage to substations that are susceptible to storm surge and flooding during extreme weather 
events can be eliminated by raising the equipment at certain substations above flood level and 
constructing flood protection walls around other substations. FPL has identified certain 
substations located in areas throughout its service area that are susceptible to storm surge or 
flooding during extreme weather events. 

Transmission Access Enhancement 
In parts of FPL's service area, transmission facilities are located in areas that are not readily 
accessible for repair/restoration following an extreme weather event, such as low-lying areas, 
areas prone to severe flooding, or areas with saturated soils. The Program will focus on 
developing access roads, bridges, and culverts at targeted transmission facilities to ensure they 
are accessible after an extreme weather event. 
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(a) During extreme weather conditions, high winds can cause vegetation and debris to blow 
into and damage electrical transmission and distribution facilities, resulting in power outages. 

(b) A majority of the power outages that occur during extreme weather conditions in the 
state are caused by vegetation blown by the wind. 

(c) It is in the state's interest to strengthen electric utility infrastructure to withstand extreme 
weather conditions by promoting the overhead hardening of electrical transmission and 
distribution facilities, the undergrounding of certain electrical distribution lines, and vegetation 
management. 

( d) Protecting and strengthening transmission and distribution electric utility infrastructure 
from extreme weather conditions can effectively reduce restoration costs and outage times to 
customers and improve overall service reliability for customers. 

(e) It is in the state's interest for each utility to mitigate restoration costs and outage times to 
utility customers when developing transmission and distribution storm protection plans. 

(f) All customers benefit from the reduced costs of storm restoration. 
(2) As used in this section, the term: 
(a) "Public utility" or "utility" has the same meaning as set forth in s. 366.02(8), except that 

it does not include a gas utility. 
(b) "Transmission and distribution storm protection plan" or "plan" means a plan for the 

overhead hardening and increased resilience of electric transmission and distribution facilities, 
undergrounding of electric distribution facilities, and vegetation management. 

(c) "Transmission and distribution storm protection plan costs" means the reasonable and 
prudent costs to implement an approved transmission and distribution storm protection plan. 

(d) "Vegetation management" means the actions a public utility takes to prevent or curtail 
vegetation from interfering with public utility infrastructure. The term includes, but is not limited 
to, the mowing of vegetation, application of herbicides, tree trimming, and removal of trees or 
brush near and around electric transmission and distribution facilities. 

(3) Each public utility shall file, pursuant to commission rule, a transmission and distribution 
storm protection plan that covers the immediate 10-year planning period. Each plan must explain 
the systematic approach the utility will follow to achieve the objectives of reducing restoration 
costs and outage times associated with extreme weather events and enhancing reliability. The 
commission shall adopt rules to specify the elements that must be included in a utility's filing for 
review of transmission and distribution storm protection plans. 

(4) In its review of each transmission and distribution storm protection plan filed pursuant to 
this section, the commission shall consider: 

(a) The extent to which the plan is expected to reduce restoration costs and outage times 
associated with extreme weather events and enhance reliability, including whether the plan 
prioritizes areas of lower reliability performance. 

(b) The extent to which storm protection of transmission and distribution infrastructure is 
feasible, reasonable, or practical in certain areas of the utility's service territory, including, but 
not limited to, flood zones and rural areas. 
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( c) The estimated costs and benefits to the utility and its customers of making the 
improvements proposed in the plan. 

( d) The estimated annual rate impact resulting from implementation of the plan during the 
first 3 years addressed in the plan. 

(5) No later than 180 days after a utility files a transmission and distribution storm protection 
plan that contains all of the elements required by commission rule, the commission shall 
determine whether it is in the public interest to approve, approve with modification, or deny the 
plan. 

(6) At least every 3 years after approval of a utility's transmission and distribution storm 
protection plan, the utility must file for commission review an updated transmission and 
distribution storm protection plan that addresses each element specified by commission rule. The 
commission shall approve, modify, or deny each updated plan pursuant to the criteria used to 
review the initial plan. 

(7) After a utility's transmission and distribution storm protection plan has been approved, 
proceeding with actions to implement the plan shall not constitute or be evidence of imprudence. 
The commission shall conduct an annual proceeding to determine the utility's prudently incurred 
transmission and distribution storm protection plan costs and allow the utility to recover such 
costs through a charge separate and apart from its base rates, to be referred to as the storm 
protection plan cost recovery clause. If the commission determines that costs were prudently 
incurred, those costs will not be subject to disallowance or further prudence review except for 
fraud, perjury, or intentional withholding of key information by the public utility. 

(8) The annual transmission and distribution storm protection plan costs may not include 
costs recovered through the public utility's base rates and must be allocated to customer classes 
pursuant to the rate design most recently approved by the commission. 

(9) If a capital expenditure is recoverable as a transmission and distribution storm protection 
plan cost, the public utility may recover the annual depreciation on the cost, calculated at the 
public utility's current approved depreciation rates, and a return on the undepreciated balance of 
the costs calculated at the public utility's weighted average cost of capital using the last approved 
return on equity. 

(10) Beginning December 1 of the year after the first full year of implementation of a 
transmission and distribution storm protection plan and annually thereafter, the commission shall 
submit to the Governor, the President of the Senate, and the Speaker of the House of 
Representatives a report on the status of utilities' storm protection activities. The report shall 
include, but is not limited to, identification of all storm protection activities completed or 
planned for completion, the actual costs and rate impacts associated with completed activities as 
compared to the estimated costs and rate impacts for those activities, and the estimated costs and 
rate impacts associated with activities planned for completion. 

( 11) The commission shall adopt rules to implement and administer this section and shall 
propose a rule for adoption as soon as practicable after the effective date of this act, but not later 
than October 31, 2019. 
History.-s. 1, ch. 2019-158; s. 30, ch. 2022-4. 
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(1) Application and Scope. Each utility as defined in Section 366.96(2)(a), F.S., must file a. 
petition with the Commission for approval of a Transmission and Distribution Storm Protection 
Plan (Storm Protection Plan) that covers the utility's immediate 10-year planning period. Each 
utility must file, for Commission approval, an updated Storm Protection Plan at least every 3 
years. 

(2) For the purpose of this rule, the following definitions apply: 
(a) "Storm protection program" - a category, type, or group of related storm protection 

projects that are undertaken to enhance the utility's existing infrastructure for the purpose of 
reducing restoration costs and reducing outage times associated with extreme weather conditions 
therefore improving overall service reliability. 

(b) "Storm protection project" - a specific activity within a storm protection program 
designed for the enhancement of an identified portion or area of existing electric transmission or 
distribution facilities for the purpose of reducing restoration costs and reducing outage times 
associated with extreme weather conditions therefore improving overall service reliability. 

( c) "Transmission and distribution facilities" - all utility owned poles and fixtures, towers 
and fixtures, overhead conductors and devices, substations and related facilities, land and land 
rights, roads and trails, underground conduits, and underground conductors. 

(3) Contents of the Storm Protection Plan. For each Storm Protection Plan, the following 
information must be provided: 

(a) A description of how implementation of the proposed Storm Protection Plan will 
strengthen electric utility infrastructure to withstand extreme weather conditions by promoting 
the overhead hardening of electrical transmission and distribution facilities, the undergrounding 
of certain electrical distribution lines, and vegetation management. 

(b) A description of how implementation of the proposed Storm Protection Plan will reduce 
restoration costs and outage times associated with extreme weather conditions therefore 
improving overall service reliability. 

(c) A description of the utility's service area, including areas prioritized for enhancement and 
any areas where the utility has determined that enhancement of the utility's existing transmission 
and distribution facilities would not be feasible, reasonable, or practical. Such description must 
include a general map, number of customers served within each area, and the utility's reasoning 
for prioritizing certain areas for enhanced performance and for designating other areas of the 
system as not feasible, reasonable, or practical. 

( d) A description of each proposed storm protection program that includes: 
1. A description of how each proposed storm protection program is designed to enhance the 

utility's existing transmission and distribution facilities including an estimate of the resulting 
reduction in outage times and restoration costs due to extreme weather conditions; 

2. If applicable, the actual or estimated start and completion dates of the program; 
3. A cost estimate including capital and operating expenses; 
4. A comparison of the costs identified in subparagraph (3)(d)3. and the benefits identified in 

subparagraph (3)(d) 1.; and 
5. A description of the criteria used to select and prioritize proposed storm protection 

programs. 
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(e) For the first three years in a utility's Storm Protection Plan, the utility must provide the 
following information: 

1. For the first year of the plan, a description of each proposed storm protection project that 
includes: 

a. The actual or estimated construction start and completion dates; 
b. A description of the affected existing facilities, including number and type(s) of customers 

served, historic service reliability performance during extreme weather conditions, and how this 
data was used to prioritize the proposed storm protection project; 

c. A cost estimate including capital and operating expenses; and 
d. A description of the criteria used to select and prioritize proposed storm protection 

projects. 
2. For the second and third years of the plan, project related information in sufficient detail, 

such as estimated number and costs of projects under every specific program, to allow the 
development of preliminary estimates ofrate impacts as required by paragraph (3)(h) of this rule. 

(f) For each of the first three years in a utility's Storm Protection Plan, the utility must 
provide a description of its proposed vegetation management activities including: 

1. The projected frequency (trim cycle); 
2. The projected miles of affected transmission and distribution overhead facilities; 
3. The estimated annual labor and equipment costs for both utility and contractor personnel; 

and 
4. A description of how the vegetation management activity will reduce outage times and 

restoration costs due to extreme weather conditions. 
(g) An estimate of the annual jurisdictional revenue requirements for each year of the Storm 

Protection Plan. 
(h) An estimate of rate impacts for each of the first three years of the Storm Protection Plan 

for the utility's typical residential, commercial, and industrial customers. 
(i) A description of any implementation alternatives that could mitigate the resulting rate 

impact for each of the first three years of the proposed Storm Protection Plan. 
G) Any other factors the utility requests the Commission to consider. 
(4) By June 1, each utility must submit to the Commission Clerk an annual status report on 

the utility's Storm Protection Plan programs and projects. The annual status report shall include: 
(a) Identification of all Storm Protection Plan programs and projects completed in the prior 

calendar year or planned for completion; 
(b) Actual costs and rate impacts associated with completed activities under the Storm 

Protection Plan as compared to the estimated costs and rate impacts for those activities; and 
( c) Estimated costs and rate impacts associated with programs planned for completion during 

the next calendar year. 

Rulemaking Authority 366.96 FS. Law Implemented 366.96 FS. History-New 2-18-20. 
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