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[bookmark: RecToC][bookmark: CaseBackground][bookmark: _Toc94516455] Case Background	
On September 2, 2025, Florida Public Utilities Company (FPUC or Company) filed a petition for approval of its Gas Utility Access and Replacement Directive (GUARD) cost recovery factors for January through December 2026. The petition includes the direct testimony and Exhibit BD-1 of FPUC witness Bryan Dayton providing the calculations of the proposed factors and Third Revised Sheet No. 7.403.
By Order No. PSC-2023-0235-PAA-GU (GUARD Order), the Commission approved FPUC’s 10-year GUARD program consisting of two components: (1) replacement of problematic pipes and facilities, and (2) relocation of mains and service lines located in rear easement and other difficult to access areas to the front lot easements.[footnoteRef:1] As established in the GUARD Order, FPUC is able to recover the revenue requirements of expedited programs to replace problematic pipes and facilities and to relocate certain facilities in rear easements and other difficult to access areas in order to enhance the safety of portions of FPUC’s natural gas distribution system through a monthly surcharge on customers’ bills. The GUARD Order further established the methodology for annually setting the GUARD surcharge to recover the costs of the program.  [1:  Order No. PSC-2023-0235-PAA-GU, issued August 15, 2023, amended by Order No. PSC-2023-0235A-PAA-GU, issued August 18, 2023, in Docket No. 20230029-GU, In re: Petition for approval of gas utility access and replacement directive, by Florida Public Utilities Company.] 

The methodology to calculate the GUARD program surcharges is the same that was approved for FPUC’s concluded Gas Replacement and Infrastructure Program.[footnoteRef:2] In the GUARD Order, the Commission directed FPUC to file its annual GUARD program petition to revise the surcharge on or before September 1 of each year, to implement the revised surcharge effective January 1 through December 31 of the following year.  [2:  Order No. PSC-2012-0490-TRF, issued September 24, 2021, in Docket No. 20120036-GU, In re: Joint petition for approval of Gas Reliability Infrastructure Program (GRIP) by Florida Public Utilities Company and the Florida Division of Chesapeake Utilities Corporation.] 


[bookmark: OrderNo0504]By Order No. PSC-2024-0504-TRF-GU, the Commission approved FPUC’s 2025 GUARD cost recovery factors and associated Second Revised Sheet No. 7.403, which was effective from the first billing cycle of January through the last billing cycle of December 2025.[footnoteRef:3] [3:  Order No. PSC-2024-0504-TRF-GU, issued December 17, 2024, in Docket No. 20240137-GU, In re: Petition for approval of GUARD cost recovery factors, by Florida Public Utilities Company.] 


Included in this recommendation are Attachment A - list of GUARD projects for 2024-2026 Actual/Forecast, and Attachment B - Third Revised Tariff Sheet No. 7.403 legislative version. 

During the review process, staff issued a data request to FPUC on September 22, 2025, for which responses were received on October 6, 2025. By Order No. PSC-2025-0392-PCO-GU, the Commission suspended the proposed tariffs.[footnoteRef:4] The Commission has jurisdiction over this matter pursuant to Sections 366.04, 366.05, and 366.06, Florida Statutes (F.S.). [4:  Order No. PSC-2025-0392-PCO-GU, issued October 22, 2025, in Docket No. 20250109-GU, In re: Petition for approval of gas utility access and replacement directive cost recovery factors for January 2026 through December 2026, by Florida Public Utilities Company.] 
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[bookmark: DiscussionOfIssues]Discussion of Issues
Issue 1:	 
 Should the Commission approve FPUC's 2026 Gas Utility Access and Replacement Directive (GUARD) cost recovery factors and associated Third Revised Sheet No. 7.403 for the period January to December 2026?
Recommendation: 
 Yes. The Commission should approve FPUC's 2026 GUARD cost recovery factors and associated Third Revised Sheet No. 7.403, included in Attachment B to this recommendation, to be effective for the first billing cycle of January 2026 through the last billing cycle of December 2026. The Commission should also approve FPUC’s request to provide six months of actual and six months of estimated data in its actual/estimated true-up filings. The GUARD surcharge would allow FPUC to replace problematic pipes and facilities and relocate certain facilities located in rear easements to the front easements, and recover the project costs on an expedited basis. (Guffey)
Staff Analysis: 
 The GUARD program is driven by risks identified under FPUC’s Distribution Integrity Management Program and risk assessments performed by an independent contractor.[footnoteRef:5] As stated by witness Dayton and in responses to staff’s data request, the GUARD projects are based upon risk assessment categorized as high, medium, and low risk, by an independent contractor. Projects in high consequence areas and those of high risk continue to be a priority. The prioritized projects for 2025 and 2026 are included in Attachment A to this recommendation. Attachment A indicates that FPUC currently has nine projects in-progress which will relocate 30.21 miles of pipes from rear lots to the street front and install 1,568 service lines in Palm Beach and Seminole counties for an estimated investment cost of $22.6M during 2025. For 2026, 30 projects which include replacing obsolete/Aldyl-A pipes, span pipes, under building, and relocation of pipes from rear lot easements to the front lot easements for 53.13 miles and 2,203 service lines in Palm Beach, Polk, Seminole, and Volusia counties are listed for an estimated investment cost of $25.14M. [5:  Pursuant to Chapter 49, Section 192.1005 Code of Federal Regulations (2023), a gas distribution operator must develop and implement an integrity management program that includes a written integrity management plan. ] 

The Company requested that the actual/estimated true up amounts be based on six months of actual data and six months of projected data. In the past filings, the Company provided seven months of actual data and five months of projected data. The Company included this revision in this filing and intends to apply it to all future GUARD filings. The Company explained that this change would better align FPUC’s GUARD filing with its sister company, Florida City Gas’ Safety, Access, and Facility Enhancement (SAFE) program filing, because the annual SAFE filing also utilizes six months of actual data and six months of estimated data. Furthermore, any difference between actual and estimated data would be incorporated in the next year’s true up.

FPUC’s True-Ups by Year
FPUC’s calculation for the 2026 GUARD revenue requirement includes a final true-up for 2024, actual/estimated true-up for 2025, and projected costs for 2026. 

Final 2024 GUARD True-Up
Company witness Dayton states that the January through December 2024 true-up resulted in an under-recovery of $701,550, inclusive of interest. As shown in Schedule C-1 of the petition, the 2023 ending balance was an over-recovery of $571,835. Combined with the 2024 under-recovery of $1,283,709, and year-end monthly interest expense of $10,324 associated with any over- and under-recoveries results in a final 2024 under-recovery of $701,550.
Actual/Estimated 2025 GUARD True-Up
The January through December 2024 GUARD investment and associated revenue requirement amounts are shown on Exhibit BD-1, page 2 of 7. In 2024, the actual beginning balance was an under-recovery of $701,550 (inclusive of interest). As shown on Exhibit BD-1, page 3 of 7, the 2025 actual (January through June) and forecasted (July through December) GUARD true-up is an over-recovery of $658,951 (inclusive of interest), resulting in an overall under-recovery of $42,599. As shown in Table 1-1 below, this under-recovery is being applied to the 2026 GUARD revenue requirement, resulting in a higher revenue requirement to be recovered from customers in 2026.
Projected 2026 GUARD Revenue Requirement
For 2026, FPUC plans to invest $24,902,464 ($18,023,786 for mains, $5,998,678 for service lines, and $880,000 for meters), resulting in a total qualified investment of $110,515,998 (including the year-end 2025 investment) in 2026. The GUARD program revenue requirement includes a return on investment, depreciation expense, extending customer-owned fuel lines (to connect to meters which require to be relocated due to safety issues), customer notification expense, and property taxes. All expenses are dependent upon the level of investment costs. After adding the 2025 under-recovery true-up amount of $42,599, the 2026 GUARD revenue requirement to be recovered through the proposed surcharges is $10,180,614. 
Table 1-1
2026 GUARD Revenue Requirement Calculation
	2026 Total Qualified Investment
	$110,515,998

	2026 Return on Investment
	$6,842,806

	Depreciation Expenses
	$1,615,761

	Fuel Line Expenses
	$24,000

	Property/Ad Valorem Tax Expense
	$1,635,408

	Customer Notification Expense
	$20,040

	2026 Net GUARD Revenue Requirement
	$10,138,015

	Plus 2025 Under-Recovery
	$42,599

	2026 Total Revenue Requirement
	$10,180,614


Source: Witness Dayton’s Testimony Exhibit BD-1, Schedule C-2, Page 4 of 7.
Proposed 2026 GUARD Surcharges
As approved in the 2023 GUARD Order, the total 2026 revenue requirement is allocated to the rate classes using the same methodology used for the allocation of mains and service lines in the cost of service study used in the Company’s most recent rate case. The respective percentages were multiplied by the 2026 revenue requirement and divided by each rate class’s projected therm sales to provide the GUARD surcharge for each rate class. This methodology was originally established by the 2012 Order approving FPUC’s GRIP program.
In 2025, the monthly bill impact was $2.22 for a residential customer using 20 therms per month or $26.64 per year. The proposed 2026 GUARD surcharge for FPUC’s residential customers who use 20 therms a month on the Residential Service tariff (RES-2) would pay $0.26015 per therm compared to the 2025 GUARD surcharge of $0.11116 per therm. The monthly bill impact for 2026 would be $5.20 for a residential customer using 20 therms per month or $62.44 per year. The proposed GUARD surcharges are shown in Attachment B, in Third Revised Sheet No. 7.403.
Conclusion 
The Commission should approve FPUC's 2026 GUARD cost recovery factors and associated Third Revised Sheet No. 7.403, included in Attachment B to this recommendation, to be effective for the first billing cycle of January 2026 through the last billing cycle of December 2026. The Commission should also approve FPUC’s request to provide six months of actual and six months of estimated data in its actual/estimated true-up filings. The GUARD surcharge would allow FPUC to replace problematic pipes and facilities and relocate certain facilities located in rear easements to the front easements, and recover the project costs on an expedited basis.

Issue 2:	 
 Should this docket be closed?
Recommendation: 
 Yes.  If a protest is filed within 21 days of the issuance of the order, the tariffs should remain in effect, with any revenues held subject to refund, pending resolution of the protest.  If no timely protest is filed, this docket should be closed upon the issuance of a consummating order. (Dose)
Staff Analysis: 
 If a protest is filed within 21 days of the issuance of the order, the tariffs should remain in effect, with any revenues held subject to refund, pending resolution of the protest.  If no timely protest is filed, this docket should be closed upon the issuance of a consummating order.
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GUARD Projects 2024-2026 Actual/Forecast Schedule F-1

Exhibit_______ 

Bryan Dayton (BD-1)

Page 7 of 7

Construction Construction

Project Location Location Program Program Estimate Estimate Projects Actual/Forecasted Actual/Forecasted Actual/Forecasted Actual/Forecasted

Name City/Town County Category Sub-Category Start Qtr Completed Qtr Status Investment Cost Installed Footages Installed Miles Installed Services

Indiantown - North Ph.1 Indiantown Martin Problematic Obsolete/Aldyl-A 2023 - Q3 2024 - Q1 Completed 3,336,412                       27,905                             5.29                                 340

Indiantown - North Ph.2 Indiantown Martin Problematic Obsolete/Aldyl-A 2024 - Q1 2024 - Q2 Completed 1,508,049                       16,364                             3.10                                 98

Indiantown - South - Ph.3 Indiantown Martin Problematic Obsolete/Aldyl-A 2023 - Q4 2024 - Q2 Completed 3,128,738                       28,166                             5.33                                 241

American Superior Winter Haven Polk Problematic Span 2024 - Q3 2025 - Q2 Completed 230,500                          5,156                               0.98                                 0

Caribbean Distillers Lake Alfred Polk Problematic Under Building 2024 - Q3 2025 - Q1 Completed 68,750                             210                                   0.04 -                                 

900 S. Ocean Blvd Boca Raton Palm Beach Problematic Obsolete/Aldyl-A 2024 - Q3 2025 - Q1 Completed 179,261                          803                                   0.15                                 2.00                               

Lake Park - North Lake Park Palm Beach Accessiblity Rear-to-Front 2023 - Q3 2024 - Q1 Completed 5,085,540                       43,721                             8.28                                 296.00                          

Lake Park - South  Lake Park Palm Beach Accessiblity Rear-to-Front 2023 - Q4 2024 - Q2 Completed 1,728,972                       19,143                             3.63                                 70.00                            

Turnpike and Belvedere West Palm Beach Palm Beach Problematic Span 2023 - Q3 2024 - Q1 Completed 736,291                          2,532                               0.48 -                                 

Mercer Ave  West Palm Beach Palm Beach Problematic Span 2023 - Q3 2024 - Q1 Completed 316,900                          665                                   0.13 -                                 

Forest Hill Villages West Palm Beach Palm Beach Accessiblity Rear-to-Front 2024 - Q1 2025 - Q1 Completed 5,707,811                       36,054                             6.83                                 439

Park Manor Riviera Beach Palm Beach Accessiblity Rear-to-Front 2024 - Q2 2024 - Q4 Completed 4,212,216                       42,706                             8.09                                 219

Grammercy Park Riviera Beach Palm Beach Accessiblity Rear-to-Front 2024 - Q3 2025 - Q2 Completed 2,660,600                       26,663                             5.05                                 162

Le Chalet Boynton Beach Palm Beach Problematic Obsolete/Aldyl-A 2024 - Q4 2025 - Q2 Completed 1,272,535                       11,763                             2.23                                 110                                

Seacrest West Boynton Beach Palm Beach Accessiblity Rear-to-Front 2024 - Q2 2024 - Q4 Completed 2,266,012                       25,677                             4.86                                 146

Seacrest East Boynton Beach Palm Beach Accessiblity Rear-to-Front 2024 - Q3 2024 - Q3 Completed 1,346,140                       19,398                             3.67                                 53

Edgecliff Estates Lake Worth Beach Palm Beach Accessiblity Rear-to-Front 2024 - Q3 2024 - Q4 Completed 1,993,839                       31,724                             6.01                                 699

Lantana Lee Estates Lake Worth Beach Palm Beach Accessiblity Rear-to-Front 2025 - Q1 2025 - Q3 Completed 2,572,484                       10,259                             1.94                                 242

Whispering Palms Lake Worth Beach Palm Beach Accessiblity Rear-to-Front 2025 - Q1 2024 - Q2 Completed 2,293,446                       18,657                             3.53                                 64

Southside WPB West Palm Beach Palm Beach Accessiblity Rear-to-Front 2025 - Q2 2024 - Q3 Completed 4,018,626                       25,480                             4.83                                 274

SW 3RD ST  Delray Beach Palm Beach Accessiblity Rear-to-Front 2025 - Q2 2024 - Q4 Completed 1,140,249                       9,091                               1.72                                 46

NE 32nd St Boca Raton Boca Raton Palm Beach Accessiblity Rear-to-Front 2025 - Q2 2025 - Q3 In Progress 2,222,423                       17,086                             3.24 107

Heights - Riviera Beach Riviera Beach Palm Beach Accessiblity Rear-to-Front 2025 - Q3 2025 -Q4 In Progress 2,909,216                       19,755                             3.74 144

Monroe Heights - RB Riviera Beach Palm Beach Accessiblity Rear-to-Front 2025 - Q1 2025 -Q3 In Progress 2,031,700                       17,988                             3.41 83

Federal Gardens  Riviera Beach Palm Beach Accessiblity Rear-to-Front 2025 - Q3 2025 - Q4 In Progress 1,389,351                       7,781                               1.47 119

Concept Homes  Lake Worth Beach Palm Beach Accessiblity Rear-to-Front 2025 - Q4 2026 - Q1 In Progress 5,591,308                       31,614                             5.99 568

Lantana Lee Crossings Lake Worth Beach Palm Beach Accessiblity Rear-to-Front 2025 - Q4 2026 - Q1 In Progress 4,455,534                       24,763                             4.69 499

Second St Station West Palm Beach Palm Beach Problematic Station 2025 - Q3 2025 - Q3 In Progress 1,433,867                       170                                   0.03 0

Sanford Ph.1 Sanford Seminole  Accessiblity Rear-to-Front 2024 - Q1 2024 - Q2 In Progress 746,234                          9,080                               1.72 105

Winter Springs Ph.2 Winter Springs Seminole  Accessiblity Rear-to-Front 2024 - Q2 2024 - Q4 In Progress 3,177,020                       22,479                             4.26 358

Sanford Airport Sanford Seminole  Problematic Shallow 2024 - Q4 2025 - Q1 In Progress 1,325,640                       20,500                             3.88 7

Sanford - San Lanta Sanford Seminole  Accessiblity Rear-to-Front 2025 - Q1 2025 - Q2 In Progress 1,241,897                       19,852                             3.76 41

Jungle Rd - Temple St New Smyrna Volusia  Problematic Span 2025 - Q3 2025 - Q4 Future Projects  135,446                          218                                   0.04 0

Burma Rd - Temple St Lake Alfred Volusia  Problematic Under Building 2025 - Q4 2025 - Q4 Future Projects  103,663                          211                                   0.04 0

Edgewater - Meadow Lake Edgewater Volusia Problematic Obsolete/Steel Tubing Qtr 1 - 2026 Qtr 2 - 2026 Future Projects  516,725                          3,516                               0.67 42.7868

Edgewater Fernald and Chadwick Hawks ParkEdgewater Volusia Problematic Obsolete/Steel Tubing Qtr 2 - 2026 Qtr 3 - 2026 Future Projects  314,100                          3,970                               0.75 21

Beresford Main Replacement  DeLand Volusia Problematic Obsolete/Steel Tubing Qtr 2 - 2026 Qtr 4 - 2026 Future Projects  1,050,499                       12,765                             2.42 116.136

Boca Raton Country Club Village Boca Raton Palm Beach Accessiblity Rear Easement Qtr 1 - 2026 Qtr 2 - 2026 Future Projects  1,711,621                       16,717                             3.17 80

Boca Raton Spanish Village  Boca Raton Palm Beach Accessiblity Rear Easement Qtr 3 - 2026 Qtr 3 - 2026 Future Projects  500,313                          4,178                               0.79 33

Boynton Beach Glen Arbor  Boynton Beach  Palm Beach Problematic Obsolete/Aldyl-A Qtr 3 - 2026 Qtr 3 - 2026 Future Projects  398,655                          3,603                               0.68 21

Boynton Rolling Green Ridge  Boynton Beach  Palm Beach Problematic Obsolete/Aldyl-A Qtr 4 - 2025 Qtr 2 - 2026 Future Projects  461,609                          32,584                             6.17 20.19

Delray Seaspray Estates  Delray Beach Palm Beach Accessiblity Rear Easement Qtr 3 - 2026 Qtr 1 - 2027 Future Projects  1,416,832                       12,382                             2.35 57

Boynton Ocean Pkwy Boynton Beach  Palm Beach Accessiblity Rear Easement Qtr 2 - 2026 Qtr 3 - 2026 Future Projects  1,890,500                       18,100                             3.43 80

Boca Raton Pine Haven  Boca Raton Palm Beach Accessiblity Rear Easement Qtr 3 - 2026 Qtr 4 - 2026 Future Projects  1,885,000                       17,000                             3.22 100

West Palm Beach Westfield  West Palm Beach  Palm Beach Accessiblity Rear Easement Qtr 2 - 2026 Qtr 3 - 2026 Future Projects  2,835,602                       28,701                             5.44 90

Lantana Seminole Manor Lantana Palm Beach Accessiblity Rear Easement Qtr 4 - 2026 Qtr 1 - 2027 Future Projects  1,920,111                       17,037                             3.23 101

James St and Carolina St West Palm Beach  Palm Beach Accessiblity Obsolete/Aldyl-A Qtr 3 - 2026 Qtr 3 - 2026 Future Projects  445,000                          4,200                               0.80 20

Cherry Lane Townhomes West Palm Beach  Palm Beach Accessiblity Rear Easement Qtr 1 - 2026 Qtr 2 - 2026 Future Projects  718,450                          3,690                               0.70 77.4456

Pickwick Park West Palm Beach  Palm Beach Accessiblity Rear Easement Qtr 1 - 2026 Qtr 2 - 2026 Future Projects  797,715                          10,224                             1.94 29

Span-Congress Ave south of Lantana RdLantana Palm Beach Problematic Span Qtr 2 - 2026 Qtr 2 - 2026 Future Projects  200,000                          534                                   0.10 0

Span-Boca NW 7th ST  Boca Raton Palm Beach Problematic Span Qtr 3 - 2026 Qtr 3 - 2026 Future Projects  200,000                          572                                   0.11 0

Span-Congress at I95 West Palm Beach  Palm Beach Problematic Span Qtr 2 - 2026 Qtr 2 - 2026 Future Projects  400,000                          1,710                               0.32 0

Span-45th @ Coorprate Way West Palm Beach  Palm Beach Problematic Span Qtr 2 - 2026 Qtr 2 - 2026 Future Projects  200,000                          532                                   0.10 0

Span - 36th ST @ Australian Ct West Palm Beach  Palm Beach Problematic Span Qtr 2 - 2026 Qtr 2 - 2026 Future Projects  200,000                          532                                   0.10

N. Shore Dr at C-17 WPB West Palm Beach Palm Beach Problematic Span Qtr 3 - 2026 Qtr 3 - 2026 Future Projects  200,000                          962                                   0.18 0

Stations-NFRC District Station Boca Raton Palm Beach Problematic Station  Qtr 3 - 2026 Qtr 4 - 2026 Future Projects  440,000                          50                                     0.01 0

Lantana Lee Crossings Lake Worth Beach Palm Beach Accessiblity Rear Easement Qtr 3 - 2025 Qtr 1 - 2026 Future Projects  1,878,034                       24,763                             4.69 210.3285

Concept Homes - Lantana  Lake Worth Beach Palm Beach Accessiblity Rear Easement Qtr 3 - 2025 Qtr 1 - 2026 Future Projects  1,708,856                       31,456                             5.96 171.4224

Fort Meade Problematic 1 Ft Meade  Polk Problematic Obsolete/Aldyl-A Qtr 4 - 2025 Qtr 1 - 2026 Future Projects  630,780                          8,196                               1.55 60

Stations-Pinedale District StationMulberry Polk Problematic Station  Qtr 2 - 2026 Qtr 4 - 2026 Future Projects  440,000                          50                                     0.01 0

Longwood Windtree West  Logwood Seminole  Accessiblity Rear Easement Qtr 4 - 2026 Qtr 1 - 2027 Future Projects  1,099,000                       15,375                             2.91 84.456

Lincoln Heights  Sanford Seminole  Accessiblity Rear Easement Qtr 3 - 2026 Qtr 4 - 2026 Future Projects  442,984                          6,590                               1.25 21

97,469,056.27 $           873,623.13 $                 165.46 $                         6,967.77 $                   
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FPSC Tariff ___ThirdSeeend Revised Shect
No. 7.403
Original Volume No. 2 Replaces §

GAS UTILITY ACCESS AND REPLACEMENT DIRECTIVE (GUARD)

Applicability:
The bill for Regulated Gas Sales Service or Transportation Service, as applicable, supplied to a
Customer in any Billing Period shall be adjusted as follows:

The GUARD factors for the period from the first billing cycle for January 20265 through the last
billing cycle for December 20265 are as follows:

Rate Schedule Rates pg_T_lLe_lm
RES-1 and REST-1

RES-2 and REST-2

RES-3 and REST-3

RES-SG and SGT

GS-1 and GTS-1

GS-2 and GTS-2

GS-3 and GTS-3

GS-4 and GTS4

GS-5 and GTS-5

GS-6 and GTS-6

GS-7 and GTS-7

GS-8A and GTS-8A

(GS-8B and GTS-8B

GS-8C and GTS-8C

GS-8D and GTS-8D
COM-INT and COM-INTT
COM-NGV and COM-NGVT
COM-OL and COM-OLT -
COM-SG and COM-SGT $0. 21?64‘30 16219

Issued by: Jeffrey Sylvester, Chief Operating Officer Effective: January 2026
Florida Public Utilities Company
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FPSC Tariff _ ThirdSecond Revised Sheet
No. 7.403
Original Volume No. 2 Replaces Secondirst Sheet No. 7.403

GAS UTILITY ACCESS AND REPLACEMENT DIRECTIVE (GUARD)

Applicability:
The bill for Regulated Gas Sales Service or Transportation Service, as applicable, supplied to a
Customer in any Billing Period shall be adjusted as follows:

The GUARD factors for the period from the first billing cycle for January 20265 through the last
billing cycle for December 20265 are as follows:

Rate Schedule Rates per Therm
RES-1 and REST-1 $0.44986%647916
RES-2 and REST-2 $0.26015%6- 11116
RES-3 and REST-3 $0.07144$0-04864
RES-SG and SGT $0.26120%$6.13610
GS-1 and GTS-1 $0.04418$0.06642
GS-2 and GTS-2 $0.07111$6-05544
GS-3 and GTS-3 $0.06678%6-05140
GS-4 and GTS4 $0.06711$6-65069
GS-5 and GTS-5 $0.05608%$6-04247
GS-6 and GTS-6 $0.05948$0-04119
GS-7 and GTS-7 $0.04616%6-03767
GS-8A and GTS-8A $0.0429180-04150
GS-8B and GTS-8B $0.04291$6-04156
GS-8C and GTS-8C $0.04291$6-04150
GS-8D and GTS-8D $0.04291$6-64150
COM-INT and COM-INTT $0.02758$0.02144
COM-NGV and COM-NGVT $0.05497$6-63810
COM-OL and COM-OLT $0.06469$0-08779
COM-SG and COM-SGT $0.21564$0-+6219
Issued by: Jeffrey Sylvester, Chief Operating Officer Effective: January 2026

Florida Public Utilities Company





