
 

FPSC Hardening June 2016 YTD Budget vs. Actual 

   Actual  Budget 

T&D Inspections  $48.6  $35.4 

T&D Hardening  $179.6  $193.7 

OH/UG Conversions $0.4  $3.6M 

Total   228.6  $232.7  1.8% 
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