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IN RE: NUCLEAR COST RECOVERY CLAUSE 

BY PROGRESS ENERGY FLORLDA, INC. 

FPSC DOCKET NO. 120009-E1 

DIRECT TESTIMONY OF WILL GARRETT 

I. INTRODUCTION AND QUALIFICATIONS 

Q. Please state your name and business address. 

A. My name is Will Garrett. My business address is 299 First Avenue North, St. 

Petersburg, FL 33701. 

Q. By whom are you employed and in what capacity? 

A. I am employed by Progress Energy Service Company, LLC as Controller of Progress 

Energy Florida, Inc. (“PEF” or the “Company”). 

Q. What are your responsibilities in that position? 

A. As legal entity Controller for PEF, I am responsible for all accounting matters 

that impact the reported financial results of this Progress Energy entity. I have 

direct management and oversight of the employees involved in PEF Regulatory 

Accounting, Property Plant and Materials Accounting, and PEF Financial 

Reporting and General Accounting. In this capacity, I am also responsible for 

the Levy County Nuclear Project (“LNP) and Crystal River Unit 3 (“CR3”) 

Uprate (“CR3 Uprate”) Project Cost Recovery True-Up filings, made as part of 
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Q. 

A. 

Q. 

A. 

this docket, in accordance with Rule 25-6.0423, Florida Administrative Code 

(“F.A.C.”). 

Please describe your educational background and professional experience. 

I joined the company as Controller of PEF on November 7,2005. My direct relevant 

experience includes the position of Corporate Controller for DPL, Inc. and its major 

subsidiary, Dayton Power and Light, headquartered in Dayton, Ohio. Prior to this 

position, I held a number of finance and accounting positions for 8 years at Niagara 

Mohawk Power Corporation, Inc. (“NMPC”) in Syracuse, New York, including 

Executive Director of Financial Operations, Director of Finance and Assistant 

Controller. As the Director of Finance and Assistant Controller, my responsibilities 

included regulatory proceedings, rates, and financial planning. I provided testimony 

on a variety of matters before the New York Public Service Commission. Prior to 

joining NMPC, I was a Senior Audit Manager at Price Waterhouse (“PW) in 

upstate New York, with 10 years of direct experience with investor owned utilities 

and publicly traded companies. I am a graduate of the State University of New Yoi 

in Binghamton, with a Bachelor of Science in Accounting and I am a Certified 

Public Accountant in the State of New York. 

Have you previously filed testimony before this Commission in connection with 

PEF’s Nuclear Cost Recovery? 

Yes. 
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11. PURPOSE AND SUMMARY OF TESTIMONY 

Q. 

A. 

What is the purpose of your testimony? 

The purpose of my testimony is to present for Florida Public Service Commission 

(‘‘PSCY or the “Commission”) review and approval, the actual costs associated with 

PEF’s LNP and CR3 Uprate activities for the period January 201 1 through 

December 201 1. Pursuant to Rule 25-6.0423, F.A.C., PEF is presenting testimony 

and exhibits for the Commission’s determination of prudence for actual expenditures 

and associated carrying costs. 

Q. Are you sponsoring any exhibits in support of your testimony on 2011 LNP and 

CR3 Uprate costs? 

Yes. I am sponsoring sections of the following exhibits, which were prepared under A. 

my supervision: 

201 1 costs: 

Exhibit No. - (WG-l), consisting of Schedules T-1 through T-7B of the 

Nuclear Filing Requirements (“NFRs”) and Appendices A through D, which 

reflect PEF’s retail revenue requirements for the LNP from January 201 1 

through December 201 1; however, I will only be sponsoring Schedules T-1 

through T-6 and Appendices A through D. Daryl O’Cain will be co-sponsoring 

portions of Schedules T-4, T-4A, T-6 and Appendix D and sponsoring Schedules 

T-6A through T-7B. 

Exhibit No. - (WG-2), consisting of Schedules T-1 through T-7B of the NFRs 

and Appendices A through D, which reflect PEF’s retail revenue requirements 

for the CR3 Uprate Project from January 201 1 through December 201 1; 
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however, I will only be sponsoring Schedules T-1 through T-6 and Appendices 

A through D. Jon Franke will be co-sponsoring Schedules T-4, T-4A, T-6, and 

Appendix D and sponsoring Schedules T-6A through T-7B. 

These exhibits are true and accurate. 

Q. 

A. 

What are Schedules T-1 through T-7B and the Appendices? 

Schedule T-1 reflects the actual true-up of total retail revenue requirements for 

the period. 

e Schedule T-2 reflects the calculation of the site selection, preconstruction, and 

construction costs for the period. 

e Schedule T-3A reflects the calculation of actual deferred tax carrying costs for 

the period. 

e Schedule T-3B reflects the calculation of the actual construction period interest 

for the period. 

Schedule T-4 reflects Capacity Cost Recovery Clause (“CCRC”) recoverable 

Operations and Maintenance (“O&M) expenditures for the period. 

e Schedule T-4A reflects CCRC recoverable O&M expenditure variance 

explanations for the period. 

Schedule T-5 reflects other recoverable O&M expenditures for the period. 

e Schedule T-6 reflects actual monthly capital expenditures for site selection, 

preconstruction, and construction costs for the period. 

Schedule T-6A reflects descriptions of the major tasks. 

e Schedule T-6B reflects capital expendilure variance explanations. 

Schedule T-7 reflects contracts executed in excess of $1 .O million. 
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Schedule T-7A reflects details pertaining to the contracts executed in excess of 

$1.0 million. 

Schedule T-7B reflects contracts executed in excess of $250,000, yet less than 

$1.0 million. 

Appendix A reflects support for beginning balances. 

Appendix B (Levy) reflects individual components of Site Selection, 

Preconstruction, and the PSC approved deferral. 

Appendix B (CR3 Uprate) reflects various Uprate in-service project revenue 

requirements. 

Appendix C reflects a comparison of 2006 to 201 1 revenue requirements. 

Appendix D reflects a comparison of 2006 to 201 1 actual capital expenditures. 

Q. What is the source of the data that you will present in your testimony and 

exhibits in this proceeding? 

The actual data is taken from the books and records of PEF. The books and records 

are kept in the regular course of our business in accordance with generally accepted 

accounting principles and practices, provisions of the Uniform System of Accounts 

as prescribed by the Federal Energy Regulatory Commission ("FERC"), and any 

accounting rules and orders established by this Commission. 

A. 

Q. What is the final true-up amount for the LNP for which PEF is requesting 

recovery for the period January 2011 through December 2011? 

PEF is requesting approval of a total over-recovery amount of $12,649,655 for the 

calendar period ending December 201 1. This amount, which can be seen on Line 9 

A. 
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of Schedule T-1 of Exhibit No. - (WG-l), represents the site selection, 

preconstruction, carrying costs on construction cost balance, CCRC recoverable 

O&M, and deferred tax asset carrying cost associated with the LNP and was 

calculated in accordance with Rule 25-6.0423, F.A.C. 

Q. What is the final true-up amount for the CR3 Uprate Project for which PEF is 

requesting recovery for the period January 2011 through December 2011? 

PEF is requesting approval of a total under-recovery amount of $3,498,125 for the 

calendar period of January 201 1 through December 201 1. This amount, which can 

be seen on Line 9 of Schedule T-1 of Exhibit No. - (WG-2), represents the 

carrying costs on construction cost balance., CCRC recoverable O&M, and deferred 

tax asset carrying cost associated with the CR3 Uprate, as well as the revenue 

requirements associated with the various in service projects, and was calculated in 

accordance with Rule 25-6.0423, F.A.C.. 

A. 

Q. 

A. 

What is the carrying cost rate used in Schedules T-2.1, T-2.2, and T-2.3? 

The carrying cost rate used on Schedules T-2.1, T-2.2, and T-2.3 is 8.848 percent. It 

is explained in detail at footnote “A” of these schedules, and it is based on the 

approved Allowance For Funds Used During Construction (“AFUDC”) rate pursuant 

to Order No. PSC-05-0945-S-E1 in Docket No. 050078-EI. 
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REDACTED 

111. CAPITAL COSTS INCURRED IN 2011 FOR THE LEVY NUCLEAR 

Q. 

A. 

Q. 

A. 

PROJECT. 

What are the total costs PEF incurred for the LNP during the period January 

2011 through December 2011? 

Total preconstruction capital expenditures, excluding carrying costs, were =, as shown on Schedule T-6.2, Line 8 and 21. Total construction capital 

expenditures, excluding carrying costs, were -, as shown on Schedule T- 

6.3, Line 10 and 25. 

How did actual Preconstruction Generation capital expenditures for January 

2011 through December 2011 compare with PEF’s actuakstimated costs for 

2011? 

Schedule T-6B.2, Line 6 shows that total preconstruction Generation project costs 

were -, or - lower than estimated. By cost category, major 

cost variances between PEF’s projected and actual 201 1 preconstruction LNP 

Generation project costs are as follows: 

License Application: Capital expenditures for License Application activities were 

-or - lower than estimated (see also T-6B.3 line 8 and 

Q&A below on construction capital expenditure variances). As explained in the 

testimony of Daryl O’Cain, this variance is primarily attributable to lower than 

estimated Nuclear Regulatory Commission (“NRC”) review fees and lower outside 

legal counsel costs associated with LNP Combined Operating License Application 

(“COLA”) activities. 
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Engineering & Design: Capital expenditures for Engineering & Design activities 

were -or - lower than estimated. As explained in the 

testimony of Daryl O’Cain, this variance is attributable to the completion of 

negotiations with Westinghouse and Shaw, Stone and Webster (the “Consortium”) 

regarding one-time long-lead equipment (“LLE”) purchase order disposition and 

incremental shippingktorage costs for one remaining LLE component. These costs 

were included as Preconstruction in the prior-year ActualEstimated filing, but were 

incurred as Construction costs in 201 1 due to the decision to suspend rather than 

cancel the component purchase order. 

Q. Did the Company incur Preconstruction Transmission capital expenditures for 

January 2011 through December 2011? 

No. As shown on Schedule T-6B.2, Line 11 the total preconstruction Transmission 

project costs were $0 in 201 1.  No costs were projected in the prior-year 

ActualEstimated filing, so there is no true-up to report. 

A. 

Q. How did actual Construction Generation capital expenditures for January 2011 

through December 2011 compare with PEF’s actuakstimated costs for 2011? 

Schedule T-6B.3, Line 8 shows that total construction Generation project costs were 

-, or - greater than estimated. By cost category, major cost 

variances between PEF’s actualiestimated and actual 201 1 construction LNP 

Generation project costs are as follows: 

A. 
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Q. 

A. 

REDACTED 

Power Block Engineering: Capital expenditures for Power Block Engineering 

activities were - or - greater than estimated. As explained 

in the testimony of Daryl O’Cain, this variance is attributable to the completion of 

negotiations with the Consortium regarding one-time LLE purchase order 

disposition and incremental shipping/storage costs for one remaining LLE 

component. These costs were included as Preconstruction in the prior-year 

Actual/Estimated filing, but were incurred as Construction costs in 201 1 due to the 

decision to suspend rather than cancel the component purchase order. There is an 

offsetting favorable variance in Preconstruction Power Block Engineering capital 

expenditures. 

How did actual Construction Transmission capital expenditures for January 

2011 through December 2011 compare with PEF’s actuaUestimated costs for 

2011? 

Schedule T-6B.3, Line 15 shows that total construction Transmission project costs 

were - or - lower than estimated. By cost category, major cos1 

variances between PEF’s actual/estimated and actual 201 1 construction LNP 

transmission costs are as follows: 

Real Estate Acquisition: Capital expenditures for Real Estate Acquisition were - or - lower than estimated. As explained in the testimony of 

Daryl O’Cain, this variance is primarily attributable to fewer purchases of strategic 

right of ways (“ROWS”) than originally anticipated for 201 1. 
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Q. What was the source of the separation factors used in Schedule T-6? 

A. The jurisdictional separation factors are calculated based on the January 201 1 sales 

forecast, using the Retail Jurisdictional Cost of Service methodology that was 

approved in Order No. PSC-10-0131-FOF-I3I in PEF’s base rate proceeding in 

Docket No. 090079-EI. 

IV. O&M COSTS INCURRED IN 2011 FOR THE LEVY NUCLEAR PROJECT. 

Q. 

A. 

How did actual O&M expenditures for January 2011 through December 2011 

compare with PEF’s actuaVestimated costs for 2011? 

Schedule T-4A, Line 15 shows that total O&M costs were $1.3 million or $0.3 

million lower than estimated. By cost category, major cost variances between PEF’s 

actualiestimated and actual 201 1 LNP O&M costs are as follows: 

Legal: O&M expenditures for Legal were $0.4 million or $0.2 million lower than 

estimated. As explained in the testimony of Daryl O’Cain, this variance was 

primarily attributable to lower than expected outside legal counsel costs. 

Nuclear Generation: O&M expenditures for Nuclear Generation were $0.6 million 

or $0.1 million higher than estimated. As explained in the testimony of Daryl 

O’Cain, this variance was primarily attributable to expenses related to the 

Company’s involvement and investment in the NuStart program. 
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V. 

Q. 

CAPITAL COSTS INCURRED IN 2011 FOR CR3 UPRATE PLANT 

What are the total Construction costs incurred for the CR3 Uprate Project for 

the period January 2011 through December 2011? 

Schedule T-6.3, Line 12 shows that total Construction capital expenditures gross of 

joint owner billing and excluding carrying costs were $49.0 million. 

A. 

Q. How did actual capital expenditures for January 2011 through December 2011 

compare to PEF’s actuallestimated costs for 2011? 

Schedule T-6B.3, Line 10 shows that total project costs were $49.0 million or $45.2 

million lower than estimated. By cost category, major cost variances between PEF’s 

actualiestimated and actual 201 1 Construction costs are as follows: 

A. 

License Application: Capital expenditures for License Application were $2.8 

million or $1.6 million higher than estimated. As explained in the testimony of Jon 

Franke, this variance is primarily due to AKEVA engineering support costs being 

budgeted in engineering but invoiced to licensing. 

Project Management: Capital expenditures for Project Management activities were 

$3.8 million or $4.7 million lower than estimated. As explained in the testimony of 

Jon Franke, this variance is primarily attributable to reallocation of project 

management resources based on the deferral of construction activities for Phase 3 of 

the CR3 Uprate project because of the extended CR3 outage. 
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Power Block Engineering & Procurement: Capital expenditures for Power Block 

Engineering & Procurement activities were $42.3 million or $34.2 million lower 

than estimated. As explained in the testimony of Jon Franke, this variance is 

primarily attributable to the Company’s decision to defer construction activities on 

the CR3 Uprate project because of the extended outage and to align them with the 

containment repair schedule. 

Non-Power Block Engineering, Procurement, etc.: Capital expenditures for Non- 

Power Block Engineering, Procurement, etc. activities were $40,500 or 

approximately $7.7 million lower than estimated. As explained in the testimony of 

Jon Franke, this variance is primarily attributable to the Point of Discharge (“POD) 

Cooling Tower portion of the CR3 Uprate project remaining on hold as a result of 

pending and emerging environmental regulations that could impact the fossil units at 

Crystal River. 

Q. Has PEF billed the CR3 joint owners for their portion of the costs relative to 

the CR3 Uprate and identified them in this fding? 

Yes. Construction expenditures shown on Schedule T-6.3, Line 12 are gross of Joint 

Owner Billings, but construction expenditures have been adjusted as reflected on 

Schedule T-6.3, Line 15 to reflect billings to Joint Owners related to CR3 Uprate 

expenditures. Due to this, no carrying cost associated with the Joint Owner portion 

of the CR3 Uprate are included on Schedule T-2.3. Total Joint Owner billings were 

$4.0 million for 201 1. 

A. 
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Q. 

A. 

What was the source of the separation factors used in Schedule T-6? 

The jurisdictional separation factors are calculated based on the January 201 1 sales 

forecast, using the Retail Jurisdictional Cost of Service methodology that was 

approved in the Order No. PSC-10-0131-FOF-E1 in PEF’s base rate proceeding in 

Docket No. 090079-EI. 

Q. 

A. 

Was the 2009 $500,000 Project Management Cost adjustment recorded? 

Pursuant to the stipulation entered August 15,201 1, as a compromise in settlement, 

PEF agreed to permanently forgo collection of $500,000 in Project Management 

Costs. The adjustment reduced revenue requirements by $0.2 million for the carrying 

charges associated with this capital spend and was recorded in the 201 1 T-1 

schedule, Line 5 in the month of November. 

VI. O&M COSTS INCURRED IN 2011 FOR THE CR3 UPRATE PROJECT 

Q. How did actual O&M expenditures for January 2011 through December 2011 

compare with PEF’s actuaYestimated costs for 2011? 

Schedule T-4A, Line 15 shows that total O&M costs were $0.5 million or $18,000 

lower than estimated. There were no major variances with respect to O&M costs. 

A. 

VII. PROJECT MANAGEMENT AND COST CONTROL OVERSIGHT 

Q. Have the project accounting and cost oversight controls PEF has for the LNP 

and CR3 Uprate projects substantially changed since the 2011 NCRC docket? 

A. No, they have not. The project accounting and cost oversight controls that PEF 

utilizes to ensure the proper accounting treatment for the LNP and CR3 Uprate 
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project have not substantively changed since 2009. In addition, these controls were 

found to be reasonable and prudent in Docket Nos. 090009-EI, 100009-EI, and 

110009-EI. 

Q. Please describe the project accounting and cost oversight controls PEF has 

implemented for the LNP and CR3 Uprate Project. 

The first part of any project set up is the Major Projects - Integrated Project Plan 

(“IPF”’) Approval and Authorization. Per corporate policy. all projects equal to or 

exceeding $50 million require completion of an IPP which must be approved by a 

Project Review Group, the Senior Management Committee, and the Board of 

Directors. 

A. 

PEF’s project accounting controls involves project set up, specifically 

approval and authorization of projects. Projects are determined to be capital based 

upon the Company’s Capitalization Policy and are documented in PowerPlant or in 

documents prepared in accordance with the Company’s Project Governance Policy. 

The justifications and other supporting documentation are reviewed and approved by 

the Financial Services Manager, or delegate, based on input received from the 

Financial Services or Project Management Analyst to ensure that the project is 

properly classified as Capital, eligibility for AFUDC is correct and that 

disposals/retirements are identified. Supporting documentation is maintained within 

Financial Services or with the Project Management Analyst. Financial Services 

personnel, and selected other personnel (including project management analysts), 

access this documentation to set-up new projects in Oracle or make changes to 

existing project estimates in PowerPlant. The Oracle and PowerPlant system 
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administrators review the transfer and termination information provided by Human 

Resources each pay period and take appropriate action regarding access as outlined 

in the Critical Application Access Review Process Policy. 

An analyst in Property Accounting must review and approve each project 

set up before it can receive charges. All future status changes are made directly in 

PowerPlant by a Property Accounting analyst based on information received by the 

Financial Services Analyst or the Project Management Analyst. 

Finally, to ensure that all new projects have been reviewed each month, 

Financial Services Management reviews a report of all projects set up during the 

month prior to month-end close for any project that was not approved by them in the 

system at set up. 

The next part of the Company’s project controls is project monitoring. 

First, there are monthly reviews of project charges by responsible operations 

managers and Financial Services Management for the organization. Specifically, 

these managers review various monthly cost and variance analysis reports for the 

capital budget. Variances from total budget or projections are reviewed, 

discrepancies are identified and corrections made as needed. Journal entries to 

projects are prepared by an employee with the assigned security and are approved in 

accordance with the Journal Entry Policy. Accruals are made in accordance with 

Progress Energy policy. 

The Company uses Cost Management Reports produced from accounting 

systems to complete these monthly reviews. Financial Services may produce 

various levels of reports driven by various levels of management, but all reporting is 
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Q. 

A. 

Q. 

A. 

tied back to the Cost Management Reports which are tied back to Legal Entity 

Financial Statements. 

Finally, the Property Accounting unit performs a quarterly review of sample 

project transactions to ensure charges are properly classified as capital. Financial 

Services is responsible for answering questions and making necessary corrections as 

they arise to ensure compliance. 

Are there any other accounting and costs oversight controls that pertain to the 

LNP and the CR3 Uprate Project? 

Yes, the Company has also implemented disbursement services and regulatory 

accounting controls. 

Can you please describe the Disbursement Services Controls? 

Yes. A requisition is created in the Passport Contracts module for the purchase of 

services. The requisition is reviewed by the appropriate Contract Specialist in 

Corporate Services, or field personnel in the various Business Units, to ensure 

sufficient data has been provided to process the contract requisition. The Contract 

Specialist prepares the appropriate contraci document from pre-approved contract 

templates in accordance with the requirements stated on the contract requisition. 

The contract requisition then goes through the bidding or finalization 

process. Once the contract is ready to be executed, it is approved online by the 

appropriate levels of the approval matrix pursuant to the Approval Level Policy and 

a contract is created. 
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Q. 

A. 

Contract invoices are received by the Account Payable Department. The 

invoices are validated by the project manager and Payment Authorizations 

approving payment of the contract invoices are entered and approved in the 

Contracts module of the Passport system. 

Can you please describe the Regulatory Accounting Controls? 

Yes. The journal entries for deferral calculations, along with the summary sheets 

and the related support, are reviewed in detail and approved by the Manager of 

Regulatory & Property Accounting, per the Progress Energy Journal Entry policy. 

The detail review and approval by the Manager of Regulatory & Property 

Accounting ensure that recoverable expenses are identified, accurate, processed and 

accounted for in the appropriate accounting period. In addition, transactions are 

reviewed to ensure that they qualify for recovery through the Nuclear Cost Recovery 

Rule and are properly categorized as O&M, Site selection, Preconstruction, or 

Construction expenditures. 

Analysis is performed monthly to compare actuals to projected (budgeted) 

expenses and revenues for reasonableness. If any errors are identified, they are 

corrected in the following month. 

For balance sheet accounts established with Regulatory & Property 

Accounting as the responsible party, a Regulatory Accounting member will 

reconcile the account on a monthly or quarterly basis. This reconciliation will be 

reviewed by the Lead Business Financial Analyst or Manager of Regulatory & 

Property Accounting to enswe that the balance in the account is properly stated and 
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supported and that the reconciliations are performed regularly and exceptions are 

resolved on a timely basis. 

The review and approval will ensure that regulatory assets or liabilities are 

recorded in the financial statements at the appropriate amounts and in the appropriate 

accounting period. 

Q. Describe the review process that the Company uses to verify that the 

accounting and costs oversight controls you identified are effective. 

Our assessment of the effectiveness of our controls is based on the framework 

established by the Committee of Sponsoring Organizations of the Treadway 

Commission (“COSO). This framework involves both internal and external audits 

of our accounting and cost oversight controls. 

A. 

With respect to internal audits, all tests of controls were conducted by the 

Audit Services Department, and conclusions on the results were reviewed and 

approved by both the Steering Committee and Compliance Team chairpersons. 

Based on these internal audits, Progress Energy’s management has determined that 

Progress Energy maintained effective internal control over financial reporting and 

identified no material weaknesses within the required Sarbanes Oxley controls 

during2011. 

With respect to external audits, Deloitte and Touche, Progress Energy’s 

external auditors, determined that the Company maintained effective internal control 

over financial reporting during 201 1. Refer to Item 9A of 201 1 Progress Energy 

Form 10-K Annual Report. 
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A. Yes, it does. 

Does this conclude your testimony? 
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LEVY COUNTY NUCLEAR UNITS 1 & 2 
Site Selection, Preconslwcl ion Costs, and Carrying Coots on Construction Cost Balance 

Schedule T-1 Final True-Up Flllng: Summary of JudsdicllonaI Recovery h o u n l s  

EXPLANATION: Provide summary calculation af the monthly Final True-up Amounl tor each cost category: 1. Site Selection, 2. Preconstruction. and 3. COnStrUCtiOn. 
In the even1 that no costs were approved for recovery and no costs are being requested. stale so. For each category with MSIS, list and describe 
the components and levels, identify ~upponing schedule and line. Include in the final true-up calculation applicable Cammission approved 
projection and eSIimated true-up amounts for the reponed year and identify such orders. 

[25-6.0423(5)(c)l.b.,F.A..C.l 
1254.0423 (8)(d),F,A..C.] 

Witness: Will Garrett 

For Year Ended 12/3112011 

COMPANY 
Progress Energy- FL 

DOCKET NO.: 
I Z ~ O O ~ - E I  

(HI (1) (J) 1k1 (L) iM) (N) 
12 Month Line Actual Actual Act”al Aclud Actual Actual 

NO. July August September October November December Total 

1. Final Site Selection Costs lor the Period [25-6.0423(2)(f).F.A..C.l 
Jurisdictional Dollars 

a. Addaions (Schedule T.2.1. line I I  $0 $0 $0 $0 $0 $0 $0 
b. Carrying Costs on Addifions (Schedule T-2.1, line 7) 0 0 0 0 0 0 0 
c. Carrying cosls on Deferred Tax Arret (Schedule T-3A.1, line 12) 0 0 0 0 0 0 0 
d. Total Site Selection Amount $0 $0 $0 $0 $0 $0 $0 

(Lines 1.a through 1.c) 

2. Final Preconstwction Costs for the Period [25-6.0423(2)(g).F.A..C.l 
a. Additions (ScheduieT-2.2, line 1) $1,876,386 $1.467.463 $2,379,299 $982,971 $1,773.850 $992.234 $18.572.598 
b. Carrying Costs on Additions (Schedule T-2.2, line 9) 1,518,096 1,444.955 1,368,165 1.294.391 1,217,159 1,131,920 18,715.752 
e. Carving Costs on Deferred Tax (Schedule T-3A.2, line 12) 1,417,157 1,450,761 1.484.585 1,517,467 1,551.997 1,586,733 16,611,463 
d. Total Preconsliuction Amount $4,813.M1 $4.363.179 $5,232,049 $3,794,828 $4,543.006 $3,710,887 $54,099,813 

(Lines 2.a thmugh 2 4  

3. Final Conslruclion Costs lor the Period [25-6.0423(2)(i),F.A..C.l 
Avg. Net Addifions Balance (Schedule T~2.3 .  line 7) $100,893,156 $113,740,928 $125,783,539 $126.591.764 16127,402,359 5128,213,177 

a. Carrying Costs on Addition3 (Schedule T-2.3, line 9) 1,061,537 1.196.714 1.323.419 1,331,923 1.340.451 1,348,982 13.1 30.849 

c. Total Construction Amount $1,061,537 $1.196.714 $1,323,419 $1.331.923 $1.340.451 $1,348.982 $13.130.849 
b. Carrying Costs on Deterred Tax (Schedule T-3A.3, line 12) 0 0 0 0 0 0 0 

(Lines 3.a through 3.61 

4. Allocated or Assigned 0 8 M  AmounlS (Schedule T-4. line 43) 41,397 98.020 178.291 49.814 51,252 103,990 1.154.469 

5. Other Adjustments 

6. Total Find Pericd Amount 
( L i n e r l . d t Z , d + 3 . c + 4 + 5 )  

7. Projected Amount lor the Period 
(Order NO. PSC 11-0095-FOF-El) 

8. Estimated T r u e - ~ p  Amounl lor the Period 
(Order No. PSC 11-0547-FOF-El) 

9. Final T ~ e - u p  Amounl fotthe Period 
(Line 6. line 8) 

0 0 0 0 0 0 0 

$5,916,575 $5,657,912 $6.733.759 $5,175,565 $5,934,710 $5,163,859 $68.385.131 

$5.638.547 $6,295,971 $5,892.846 $5,805,410 $6,529,847 05,805,639 $75.259.568 

$5,759,657 $5,957,204 $5,789.076 $7.065.100 $5.688.557 $18,562.124 $81,034,786 

$156.918 ($299,292) $944.683 ($1,886,535) $246,153 ($13.398.2- 
~ 
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. .. ICliO". PRm"*NeIb" Co.1.. an4 canying Co,,, On Con*tr"aan Cos1 Bai."Cs 
ScheduleT-2.2 Anal TrvcUp Filing: P-nsll~~lloo Catgory Plan1 Mditlonr, Expondltu- and I\swK;lalsd Carving Colt% 

Sill 

Wdnerr: W I  Garrell 

$18,372,598 

60.000.ow 

15,951947 

75,931,947 

9,779,511 

15.623379 

2,692,373 
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LEW COUNTY NUCLEbB UNK6 t 6 2 
6lte Selection, Pmonafructlm Core, and Carving Coats on Constntlon Cost Balance 

SchedvleT-2.3 Final TlueUp Flllng: Conolrucilon C.tegory- Plant Addlilona. EXpCndltUreB and Associated Caving COS11 

EXPLANATION: Provide the d c ~ l a l l o n  of the monthly Final True-up of applicable carving charges tor the Cmriructlon Calegoly. 
mis s~hedule is not required it no cosu were approved tor recavev a d  no costs are being requested. List and deer#& Ihe componenlr 
and levels. idenlity ruppcdng schedule and line. lmlude in the Final We-up CslCYtation applicable Co-rriao approved prolecfion 
amunts tlv the rewried Year and identity such orders. COMPANY: 

Progress Energy. FL 

[25-6.M23 (5)(c)i.b..FA..C.I 
125-6.0423 (2)(i),F.A..C.l 
[25-6.M23 l5IIbl.F.A..C.l 
125-6.0423 (8)W.F.A.C.I 

Witness: Will Gamn 

1. Const rm~n cost: Plant Additions tor Ihe Period le) 

2. Tran~ter~ 10 Plant in SeMce (81 

3. Prim Period Underl(0ver) Recovety(PrimMonlh Line I l l  

4. Prior Pet id Cmying Charge Unrecovered W a r n  (prior petid - Line 5)  (d) 

5. Pdor P e n d  Cmyng Charge Recovered (0 

6.  Plant EligiblefaRefurn(PtimMo. Balance+Line 1 - 2 - 3 - 5 )  

7. Average Net Plant Additions 

6. Return on Average Net Plant Additions /a/ 

8. Equity Component lbl 

b. 

C. Oebl Campanent 

9. Final Conl r~c t im Carving Cor! far the Petid (Line 6b + Bc + 861 

10. Probled Cm~trunion Canying cost Plant Addilionr tor the Penod 

Equity Camp. grossed up lor taxes (C) 

(Order No. PSC 114095-FOF-EI) 

11. Underi(Drer) Recwev (Line 9 -Line 10) 

79,669,787 $4,876,224 $6,W4,016 5250.228 17,695,289 $4,669,926 1149.537 $23,645,222 

1,001,059 0 0 0 0 0 0 $0 

0 (20.696) 33.196 6 2 , s n  101.669 165,070 

(6,245,9281 (5,756,255) (5.266.582) (4.776.909) (4,287,235) (3,797,5621 (3,307,8891 

(5,876,0761 (469.673) (489.673) (469.673) (489.673) (469.673) (489,673) l2.936.039/ 

72.442.781 77.608.677 564,281,666 $85,054,767 $93,302,708 $96,763,976 599,568,257 899,568,257 

575.125.729 $61,034,823 $64,884,816 $89,210,225 $96,066,176 $99.246.652 

410,487 442,774 462.716 487.445 525.W4 542.295 2,670,722 

4.673.541 668.273 720.837 753.305 793.561 

122.154 131,763 137,696 145.056 156.233 161.378 854.262 

5790.426 $652,600 5891,003 $938.617 $1,010,940 51,044,235 55,527,822 

5611,126 $819.102 $828.026 1636,947 1645,870 5664,673 15,006,245 

854.707 882.657 

($20.699) $33.198 $62,977 $101.669 $165.070 $179.362 $521,577 

Notes: 
(a) AFUOC Mud nanthly rate is dsulated "ring the torm~la M = ((1 + A1100)1112- 11 x 300; resulting in a monthly auimal rate d 0.W5464 (Equity) and 0.001 626 (Deb!). mich resub in the annud rate of 6.648%. 
(b) The mOnVlly Equiiy Component 01 6.65% refleC16 an 11 .IS% return 0" equity. 
(c] Requirement la the payment d income mer is calculated using a Federal Income Tax rate d 36.575% 
(d) Beginning balance rovrced from M i 0  Schedule T-2.3 lines 4 & 1 I. 
(e) See Appendix Ator beginning balance detsll. 
(I] Beginning balarn and monthly amnizeion represents the prior period over recovery from Odder PSC-11-0095-FOF-El. 

Page 7 of 42 



Docket NO. 120009 
Progress Energy Florida 
2011 Levy Schedules T-1 throUqhT-7B . 
Exhibit NO. WG-1) 
Page 8 of 42 

LEVY COUNN NUCLEAR UNITS 1 6 2 
Slle Sektion, P ~ e C o n l ~ N C l b ~  COnt. and C a M W  CO61S On CONINCllO" COS1 BdanCa 

Schedule T-2.3 Final True-Up Filing: ComlNCtlon Category. Piant Addltions, Expenditures and A3soolaled Carrylng Carts 

EXPLANATION: Provide !he calculation of Ule monthly Final Trueup of applicable Carrying charger 1w the Cmrtrudian Categow. 
This 3chedde is nof required 1 no C o s b  _re approved l w  recovery and no ~ m t s  are being requested. Lbt and describe Ihe Co-mL 
and level%. idensw ~uppafing schedule and line. Include in me Final Iwe-up calwiation applicable Cornmiuion approved prcjection 
amunU lor tne reponed year and idenl8ty such orders. 

[25-6.M23 (5)(c)l.b.,F.A..C.l 
l256.0423 (2)(i),F.A..C.l 
125-6.0423 (S)(b).F.A.C.I 
125-6.0423 (B)(d),F.A.C.I 

Wlinerr: Will GwrW 

COMPANY: 
Prairers Enerpy - FL 

WCKET NO.: 
120009~EI ForYearEnded1213112011 

(HI (1) IJI 1w (L) (Mi IN) (0) 
Line Adual &,"a1 Actual ACiUd m u a i  Aclciud 12Monfh Total 
NO. July August September 'klober Nwember December Total To Dale 

Juri&iclianal Dallas 

1. Construction Cost: Plant AMitims lw the Period (e) 

2. Translerr 10 Pian1 in Sewice (e) 

3. Prior Period Underl(Over) Recovery (Pria Month Line 11) 

4. Prior Period &vmg Charge Unrecovered Balance (prior period - tine 5)  ld) 

5. Prior Period Carwiq Charge Recavered (0 

6.  Pian! EligiblelwRefum(PriwMMo. BslameiLinei - 2 t 3 - 5 )  

7. Average Ne1 Plan1 Addlfionr 

8. Rslurn on Average Net Plant Additions (a) 

8. Equity Companenl (b) 

b. 

c. Debt Component 

FlMl CMEk~Ilm Carr/mg Carl lor Ihe Perlad IUne 8b + Bc t Bd) 

Equity Cow.  grossed uplorlaxer IC) 

9. 

$1,801,406 522,559,537 $116,994 $34.146 $i24.369 1617,827 ~8,519,502 $128,za9.268 

0 0 a 0 0 a 0 $l.W1,059 

179.362 177.626 214,672 242.981 24i.664 240,047 

(2,818,2161 (2,328,5431 (1,838,870) (1,319,196) (859,523) (369,650) 

(489,673) (489,673) (489,673) (489,873) 1489.673) (489.673) (5,878,078) 

$102,038,687 5125,265,534 $126.086.873 $126,653,673 5127,709,380 5128,476,927 $128,478,927 $128,715,603 

SlW.893.158 $113,710,928 $125,783,539 $l26,59i,7€d $727,402,359 $128,211177 

551,280 6 2 1 . ~  687.281 691.697 896.126 700.557 6,819,145 

897,485 1,011,771 1,118,895 1,125,084 1.133.295 7,140,506 11,101,579 

164,052 184.843 204.524 205,838 207,156 208,475 2,028,270 

$1,061,537 $1,198,714 $1,323,419 51,331,923 $1,340,451 $1,348,982 $13,130,849 

10. Propcted Con$Iruclion Cawing Cost Plant Addilims lor the Period $883,912 $982,042 $i.a8o,as $i.ow.z59 $i.i00.404 $1.110.306 $11.253.m 
(hder No. PSC 114095-FOF-EI) 

11. UnderI(Over) Remvely (Line 9 -Line 101 $177.628 $214.672 5242.981 $241.664 $210,047 $238.676 $1,877,243 

Notes: 
(a) AFUDC aclual m m l y  rate IS caiculated usin0 the lamula M ~ [(i + IvIW)II12- 11 x 100; rerviling In a monthly accmai rate 01 0.W5464 (Equify) and O.Wl626 (Debt). which iesulis in the annual rate 01 8.848% 
(b) The mmUlk Equity Canponenl of 6.85% relle51s M 11.75% return on equity. 
(c) Requirement lw the payment 01 incorn faxes is calculated using a Federal Income Tax rate 01 38.575%. 
(dl ~ginningbalancerwrcedlram2010ScheduleT-2.3lineo4S11. 
(e) See Apnd ix  A lor beginning belance detail. 
(I) Beginning balance and mnthly amflilstion represenis the p io i  pedod over recovery limn Order PSCl  1 -OW-FOF-El. 
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LEW W U N N  NUCLEAR UNITS 1 6 2 
Sile Selectlan. Preconsivuctlon Coils. m d  C*mlng Coslr on Conllrvnion Coat BllanCF 

Schedule 14A.2 Rnal TrueUp Flling: Piecansfrunion Category. Cmylng Cosl on Delemed Ter bssd 

EXPLANATION: Provde the cakulalim of the rnomhly Final Truevp 01 applicable camng Charge$ on Defamed Tax Asset (OTAI lol lhe Precomlructlan 
Category. This schedule fs mf required If no costs were apptaved far recovery and no cosis ale belng requested. List and dewtibe 
Ihe carnpanenlr and Web. aenldy suppaning schedule and lmo. InclYae m the Find Vue-vp calculdion WplicaMe CommlsllOn 
approved polmion amunfr far the repried war and idenlily such adem. COMPANY: 

Progress Energy- FL 

[256.0423 I5l(clt.b.,F.A..C.I 
[256.0423 (2j(gl,F.A..C.l 
125-6.0423 (5llal.F.A..C.l 
1256.0423 (BKdl.F.A..C.l 

Wmerr: Will Gam8 

Far Year Ended 1213112011 
DOCKET NO.. 

i200W-El 
(MI IN1 (01 IPI 

12 Month Total 
(4 iK1 (L) 

Uns Actual AclUd Actual Actual Adual Aclval 
NO. 

(11 

July mgurt Sepfember Celober November December T d d  To Dale 
Jutidrdnanal Dollan 

1. Pmonrlrudion Carl Canrtruclan PenOd lnlem~l so $0 so $0 $0 $0 $0 $0 
(Schedule 148.2, Line 61 

2. Pmonr(ruclion Recovered Current Year Costs Excluding AFUDC (dl 8,573,601 7,161317 6.625.006 5.6iw.W 7,391,732 6,715.681 65,056,735 345,590,801 

3,086,040 26,711,736 3. Prewnrlruclbn Recovered Prbr Pwim Carts Excldlng AFUDC (el 257,170 257.170 257,170 257.170 257,170 257.170 

4. 

5 Delened Tax Asset (DTA) on Tax Barb in Excess 01 Book 38.575% 12.535.047 $2861.682 $2.654.799 12,662.W6 $2.951.72i $2,689,777 13d.Wi.075 $143.615.704 

Tax Basis Less Boa* Barb (Line 1 + 2 + 3) 

(L ineI 'TaxRW 

6. 

1. 

8. 

9. 

Prbr P e d d  Prwconrfruclon Unrecovered BalanEB (11 

Pmr Penm Prwonrfmctbn Expensea Recovered I91 

Prior Maofh Unded(Over) Recovery (Pria Monlh Llne I41 

Balance Ellgibk for Return (Prior Month Line 9 + Line 5 - 7 + 61 

$2,214,245 $1,890,323 51,566,351 $1,242,379 $9916.406 $5%,434 

323.972 323.972 323.972 323.972 323.972 323,972 3,887,687 

w 3 , ~  775.517 785.559 7%.029 8 0 2 . 0 ~  6 0 7 . ~ 0  

136,230,017 139.y3.243 142,659,829 545,793,693 143,221,486 112,396,641 

10. Average Bdance EIgiMe lor Reivrn 134,692,766 137.866.630 i41.101.436 144,226,661 117,508,569 150.610.053 

1 1 .  Prwn~truclion CanMng &fan DTAIaI 

a. Equny Compnenl (b) 735.961 753.413 770.978 786.054 805.967 624,026 8,730,571 

b. 

i. Debt Cornpanen: 

Equny Comp. grossed YP far taxes (CI 

12. Prewnrfrucibn cammng cod on OTA lor !he Petid 
(Une l l b i  11c) 

14. Underl(Over1 Recovery 
(L"e12-Une13) 

Ll98.146 1,226,557 1,255,154 1.282.954 1.312.148 1,341,516 16,213,384 

219.019 224,204 p9.431 234,513 239,WS 215,217 2.598.080 

$1,417,157 11.45Q.761 $1,464,585 11,517,467 $1.551.997 $1,586,733 115,811,463 

$ w % o  1665,201 5688.555 $115.422 1744 .~7  sn8.w $7.8i7.070 

$775.517 $785.559 $796.029 5BO802.044 1607.350 1807.690 $6,994,394 

Notes: (a] AFUOC actual monthly rate is Calculated utng the lomula M 
,%I The monthly Equity C o ~ n e n i  01 6.85% rellecs an I1.75% refurn on eqvily. 
IC] Requirement for the payment 01 incam laxas is catulated using s Federal Income Tax rate of 36.575%. 
Id] Beginning balance sourced from 2010 Schedule l - X 2  Llna 2. 
(e) Begin~lng babnce souned Imm 201 0 Schedule 7-3A.2 Llne 3. 
(I) Bepinning b&pcB f0urCed lmm 2010 Scheduk 1.3A.2 Lines 6 8 14. 
(9) Beginning babnce and monfly amizaflon mperenfr the pbr p"0d under recovery from Order PSC-I 1-0095-FOF-EI. 

[(I t AI1W)IIIZ- I ]  x 100; resuling in a manfNy accrual rate of 0.005464 (Equny) and 0.001626 (Debt]. wl%rh resulr in the annual rate Of 8 . M %  
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LEVY COUNTY NUCLEAR UNITS 1 (I 2 
Site Selmion, Preconstruclion Cools, and Carrying Costs on ConStrUClion Cost Balance 

Schedule T-3B Final TrueUp Flllng: Conolrucllon Perf& lnteresl 10, Deferred Tax Assel Cdculalions 

EXPLANATION: Provide lhe c a l ~ l a t i o n  of the monthly Final T m e u p  01 construction period interest. 
This schedule is not required il no costs were approved for recovery and no costs are being requested. list and describe 
the components and IeveIs. identiry supprt ing Schedule and line. Include in Ihe Final true-up calculation applicable Commission 
approved projection amounts far the repaned year and identity such orders. 

125-6.0423 (5l(c)t .b.,F.A..C.] 
125-6.0423 (2)(i),F.A..C.l 
[25-6.0423 (S)(b),F.A..C.] 
[25-6.0423 (B)(d).F.A..C.] 

Witness: Will Garren 

COMPANY 
Pragress Energy - FL 

DOCKET NO.: 
For Year Ended 1213112011 120009-Ei 

(0) (El (F) (GI (HI 
6 Month Actual Aclual 

(C) 
Actual 

(A) (0) 
Line Beginning Actual Aclual Actual 
NO. 01 Period January February March April May June Total 

JurisdicBonal Dollars 

1. Beginning Balance 

2. Additions 

3. Other Adjustments 

4 

5. CPI R a e  

6. 

7. Ending Balance 

Average Balance Eligible for CPi 

Construction Period Interest lor Tax (CPI) 

NIA 
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LEVY COUNTV NUCLEAR UNITS 1 & 
Site Selection, PreconstNcl ion Colts, and CarPjlng CODts On -..151NElIOn COS1 Balance 

Schedule T-38 Final TrueUp Filing: Construction Period 1n1erest lor Deferred Tar Asset CalcUlallans 

EXPLANATION: Provide the calculation Of the monthly Final True-up of COnStrUCtion period interest. 
This Schedule is not required it no wsts were approved lor recovery and no costs are being requested. List and descobe 
lhe companents and lev& identity SUppOning schedule and line. Include in the Final true-up calCUlalion applicable Commission 
approved projeaion arnounls for the repaned year and identify such orders 

[256.0423 (5)(c]l.b..F.A..C.l 
[25-6.0423 (2)(i).F.A..C.I 
125-6.0423 (5)(b).F.A..C.I 
125-6.0423 (6)(d),F.A..C.l 

Witness: Will Garren 

COMPANY: 
Progress Energy - FL 

DOCKET NO.: 
For Year Ended 1213112011 12WO9-Ei 

(11 (Jl (K) (4 IM) (Nl  (01 (PI 
Line Beginning Actual Actual Actual Actual Actual Actual 12 Month 
NO. of Period July August September October November December Total i 

Jurird,ctianal Dollars 

1. Beginning Balance NIA 

2. Additions 

3. Other Adjustments 

4 

5. CPI Rate 

6. 

7. Ending Balance 

Average Balance Eligible lor CPI 

Construction Period interest for Tax (CPI) 
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LEVY COUNTY NUCLEAR UNmS 1 6 2 
5i,e Selecuan, P,econ*ru*ion COS,% an4 C.q1ng con, On CO"?llRISliO" c o d  Bslrncs 

schedule 7-6.1 Flnai TrucUp Filing: Site Selection Category. MonUlly Capltai Addil lonslExWllure. 

EXPLANATION: Provde the Final TRI%UP d monthly plant additions by mspr lark$ peilormed mihin Sle Sekdan calqov lor Ihe year. 
A l  Sne Selecton costs also included h Prec~nstwlion M S ~  or Constm~lnn co% must be ldenlilied. Anach a schedule wlh the 
catulaihn of the iuridicdond lacfor and kf ail other cast rffiWBry mechanisms where the same iudrdicfbnai factor i5 wed 101 the 
Mme type 01 cos& as [hare 161ed in !hi% schedule. Urlgenea6on relatd expenses saparale from llaNmiJJion relafad expenses. 

COMPANY: 
Pragrerr Energy. FL 

ForYearEnded: 1213112011 DOCKEl NO.. 
IZOW9-El 

IEI IF1 (GI (HI 
6 Month ACI"a1 Actual &\"a1 

IC) (Dl 
Actual AGlWl 

(AI (8) 
Line Beginning Accfual 
NO, oercilption Balance January FBblusly March APN May June Total Addlsnr 

1 SileSalsrtlon Additions: 

3 Lcenre Applicatan 

6 Permming 
6 Cleadng. Grading. and Excavafbn 
7 On-Ste Conrfruclion Faclilin 
8 

n-mQw&,m 
4 Engme%nng. OB$,@" & Procurement 

Total System Generafan See Selecfbn Cor! Addlions 18) 

9 -  
10 Non-Cash Accruals 
I I  Jomt (hunerCredl 
12 Other 
13 

14 Jurbdcfional Faclor 

15 Junsdicfionai Generation Sle Sebdion Caplial Mditbnr 

16 Tranrmirrbn: 
17 Line Engimnng 
18 SuImEfabn Erwneering 
19 C h d W  
20 Other 
21 

2 2 -  
23 Noncash Accruals 
24 Joint Owner Credl 
25 Other 
26 

27 Ju6sdasnai Factor 

28 Jumdnionai Transmirrix sne Selecton Captd Addoions 

29 Total JurisdicWnal Sle Sekfbn (bat AMllons 

Adjusted System Generation Site Sekclion Cost Addilbnr ibl 

Total System Tranrmissbn slte Selectan Cor, Addlbna la1 

Adjusted System Trammirrbn Site S&fm Cost Addlions Ibl 

ILinerl5+28) 

531,803,446 SO SO $0 $0 $0 $0 SO 
0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 

$31,903,446 $0 $0 $0 so $0 SO $0 

$0 so SO $0 $0 so $0 $0 
0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 

$31.803.446 SO so so so $0 $0 $0 

0.92792 0.92792 0.92792 0.92792 0.92792 0.92792 0.92792 0.92792 

529.51 1.054 SO $0 $0 $0 $0 $0 $0 

$2,178,486 $0 SO so $0 $0 $0 $0 
193.293 0 0 0 0 0 0 0 

0 0 0 0 0 0 0 0 
1,348,039 0 0 0 0 0 0 0 

$3,719,820 so $0 so 50 $0 so so 

$0 $0 $0 $0 $0 $0 $0 $0 
0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 

53,719,820 $0 $0 so $0 so SO $0 

0.69516 0.69516 0.69515 0.69516 0.69516 0.69516 0.69516 0.69516 

$2585.670 $0 $0 so SO $0 SO $0 

132,096,924 $0 $0 $0 SO $0 SO $0 
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LEW COUMY NUCLEAR UNITS 1 & 2 
Sile sclcnim. Pmc~nsM~l lon Cosu. and Camying Co?lu on Constrvotlon Cost Balance 

Schedule 14.1 Flnd TrurUp Filing: Slte Selecfion Category- MOnthly Capllll Add6illondExpnditUre$ 

Wimerr: W. GamelVD. OCam 

. . . -  
6 Cleadw, Gradlng. and Excavation 0 0 0 0 0 0 0 0 
7 On-Sie Conetructlan Facilities 0 0 0 0 0 0 0 0 
8 Total Spfem Generaton Ste Selectan Cor, Mdltionr la/ $0 $0 $0 IO $0 $0 So $31.603.446 

9 M i Y * m e m . I :  
10 Non-Cash Accruals 
1 1  Join8 a n i e r  Credl 
12 Glher 
13 Adjusted Spfem Generatla" Site SelecWn Carl Addtons Ib) 

$0 $0 $0 $0 so 
0 0 

$0 so $0 
0 0 0 0 0 

0 0 0 0 0 0 0 0 
$0 $0 So $0 $0 $0 

0 

SO $3<,603,446 

0.92792 0.92792 0.92792 0.92792 0.92792 0.92792 0.92792 0.92792 14 Jutisdictional Factor 

15 JurisdiclBnd Generation Sle Selenbn Capilal Addtibns $0 so $0 $0 $0 $0 $0 $23.511.054 

$0 $0 $0 SO $0 $0 $0 52,178,488 
0 0 0 0 0 0 0 193,293 

22 

24 Joint Ouner C d l  
25 Glher 
26 Adjusted Spfem Tranrmirrion Sne Selection Carl Addilbns (bl $0 $0 $0 $0 so so $0 13,719,820 

23 Nm-Cash Accruals $0 $0 So $0 so $0 $0 $0 
0 0 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 

0.69516 0.69516 0.69515 0.69516 0.69516 0.69516 0.69516 0.69516 

so 12,585,870 

23 TOM Jutisdidions1 SIB Sekcisn Cor1 AddCarU So $0 $0 $0 so $0 $0 $32,096,924 

27 Jurkd~lmsl  Factor 

26 Juddrdlctbnal Tranrmirran Sfe Selectan W U  Addtins so $0 $0 $0 $0 so 

(Liner 15 + 261 

Page 17 Of 12 
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3 -  
10 Non-Cash Accruak 
11 Join! aUner Credn 
12 Other 
13 

14 Jurisdrlionai Factor 0.32732 0.32792 0.32792 0.32732 0.32732 0.32792 0.92792 0.92792 

15 Ju*dclional Generalan PrBCOnsllYnion Capld AWiIan$ 

Adjurled System Generaion Pleconrlrmlbn Cor, Aedilans (bl 

22 &&!mE!& 
23 NonCa$hAmwals 
24 wn, omer Gedl 
25 Other 
26 Adjvrfed System Tranrmluion Pren 

27 Jutisd~ianal Factor 0.69516 0.69516 0.63516 0.69516 0.63516 0.63516 0.69516 0.63516 

Page 13 01 42 
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(256.0423 I5ll~Wb.,F.A..C.I 
[256.0423 l2lli),F.A..C.l 
[256.0423 l6lldl.F.A..C.I 

Wilnerr: W. GanetVD. IYQr 
DOCKET NO.: 

For Year Ended: 1213112011 12W09.EI 
IC) ID) IF) IGI (HI [El 

ACtUSl ACUJa1 Aclud 6 Month AC1m 
IAI 181 

LiW Beginning M u d  ACiUd 
NO. Dercriptan Balance Janualy February March A p I  May June TofdMdlbnr 

2 3 Q w a m  
3 Rest Estate I\cquknim 
1 Pm@I Mamgemenl 
5 Permanen, Slanirraining 
6 Sib Preparallon 
7 on-site Connlmlion Facilifies 
6 
9 

10 

Powr Block Engineering. Procurement. eR. 
Nan-Power Bk& Englneering. Procuremsnf. alc. 
Total Syrfsm Generaton Conslruclan Cos! AMVbnr la) 

11 
12 Non-Cash A m a h  
13 JohI M e r  Cmd" 
14 m e r  
15 Adjusted System GeneraVan Canalnrtion Cod Addiionr ibl 

26 
27 NonCarh Ac~rudls 
28 Joht Owner C r d l  
29 Mher 
30 

31 Ju~lsdMonal F M m  

32 Ju~ldWonal Tranrmissbn Canriruclsn Capital Addlionr 

Miusfed Syrlern Transmirrbn Canslrutan Cost AddiVana lbl 

0.92792 0.92792 0.92792 0.92782 0.92792 0.92792 0.92792 0.92792 

0.69516 0.68516 0.69516 0.69516 0.69518 0.69516 0.69516 0.59516 

171664767 U.8762il 16w4016 $750,728 17695269 V6d9P2R 1849537 $?3645222 
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LEW COUKly NUCLUR UNITS 1 6 2 
site Selection. P m ~ n s t ~ c l i o n  Co.ik, and Carving Coats on C ~ n ( l l ~ ~ l i o n  M?rt Ealmce REDACTED Final 1-Up Fillng: Conslrunion Cslegor,. Monthly CWkl AdditlondExpenditums 

1256.0423 15)1Wb.,F.A..C.I 
[256.0423 I2Ili).FA..C.I 
[256.0423 16lld~.F.A..C.l 

Wlnerr: W. GarreWD OWn 

11 AagSmqm 
12 Noncash Accruak 
13 Joint M e r  Credn 
1 1  Other 
15 Adjuned Syrfern Generainn 

16 JuriMctland Factor 0.92792 0.92792 0.92792 0.92792 0.92792 0.92792 0.92792 0.92792 

17 Jutisdctional Generalon Con3bvcibn Capihl Mdtibnr 

26 e 
27 NonC86h Accrvds 
28 Join, M e r  credl 
29 Other 
30 Adjusted Synlem TrmmYrion Conrfwibn C S I  Addiionr Ibl 

31 Jutisdlctional Factor 0.69516 0.69516 0.69516 0.69516 0.69516 0.69516 0.69516 0.69516 

32 Jutisdlcfiooal Tranrmirrbn CoNllvnlon &@!A Addiiionl 

33 Totd Jur!sdmonal Constmlim Cast AddInS 51.801.406 522,559,537 $116.994 $34,146 $124,369 137.627 $48,519,302 5126,209,269 
(mer I7 + 32) 

Note: 
(a) Unes 10 and 25 mvmenl -la1 expendiiurer on an _MI banis. gmrr 01 bin, owner blllingr and ercMe AFUOC 
@I Lines 15 and 30 repwent Capital expendllvres on a cash besir. wt of jdnl 0-r bilingr. 
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LEVY COUNTY NUCLEAR UNITS 1 6 2 
site Sekstlon, Pnwnrtrveflon costs. and C a ~ l n g  Cor l r  on C o n s l l ~ ~ l b n  Cost Balance 

ScheduleT-6AP Find TrvrUp Flllng: Preconsl r~c l i~n Category - Oescdptlon 01 Monthly COS1 Addlllonr 

EXPLANATION: Provide B deruiptian allhe m a l a  lark performed within the PreconetrUCWn f a l e g q  lor the year. [256.0423 (5)(c)l.b..F.A..C.l 
List generation expenses %epara18 lrom traosmirrion in Ib same order appearing on SChedulsr AE- 6.2. 1256.0423 (2)(g).F.A.C.l 
This schedule is not required if Schedule T-6.2 is no! filed. 1254.0423 (SIlal.F.A..C.I 

COMPANY 125-6.0423 (6)1d).F.A..C.I 

Wifnerr: 0. OCain 
Prwress Energy - FL 

OOCKEi NO.: ForYeaiEnded: IZnlROll 
120000-EI 

Line Malar Task& oercripllon 
No. 101 amunls on Schedule 7-62 Description 

1 Liceme Awlimlim 
2 ~ngineering. DBSW a pr-remni 
3 Permilting 
4 Uearing. Grading and Excavation 
5 On-Site Construnim Facllifies 

Detailed an-rite charanerirafion l o i g e o I ~ i f a I  and environmental analysis. NRC Review lees. ItmSmiSIion deliverability analysis. BIC 
Engineeting a Dergn ~ ~ ~ ( ~ i i a t e d w l h  the Site Layout, Powr Blmkand Nm-Power Block facilities. 
Obtain required permits lo( new planl (i.8. = le cenilica~on perms. ~nvironmnlal prmils. e1c.I 
Cleedng. grading. excaualian. backfill. onsite dirparal. drainage and erosim CO~BOI. Conrlrvclion park 1015, laydom areas a d  BCCBSI roads 
lnclvder the inslallalion of warehouser necessary dvtiw consVuClim (elenriccal shop. ~arpsnler rhwr .  efc.). ConSbuCtion power and lighling. 

8 Clearing 

9 Other 

Inlernd engineering l aw.  contracted engineeting labor. corridairoule riling. survey and 811 olheicosts arsmialed with engineering lranemission lines 
Internal engineeting laba. conlraaed snginwting labor and a11 nher costs arrociafed with Iublalion and pmleclion and Control (relay1 engineering. 
Contracted costs BIImiafed Mth clearing acquired ROW lor !he cmstr~nion of frsnrmission lines. costs asmialed with building access roadr IO 
the ROW Io ensure acts la CO~SINCUO~. werating and ~~ in lenance  01 lransmirrian lines. 
Propa Management. pqect scheduling and conlrol8. development of mnlracllng Ilralegiss. legal and related overheed costs and ofher 
mircellaneOur costs associated with franrmiffion PRwII~tNCU011. 

Page 23 of 42 
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LEVY COUNTY NUCLEAR UNlTS 1 k 2 
Site Sebctlon, heonrtruction Casu, and Cmying Casu on Canstnt ion Cost Balance 

Schedule TbA.3 Actual EsIImled Filing: Conrtruclion Catqeaor,- Dercdptlon 01 Monthb Cost Addltlons 

EXPLRWTION Provide adexription d the mala BIks pellamed within the Conrtrvclion CBtegory for the year. [25-6.0423 (5)lc)l .b..F.A..C.] 
tist generation expenses separa1e t r m  tmnarniJSim in the same order appeadng on Schedules AE- 6.3. j256.0423 (2)lil.F.A.C.i 
This Ichedule 8s not required it Schedule AE-6.3 Is no1 Illed. 125-6.0423 (5)18l.F.A..C.i 

COMPANY 125-6.0423 (B)ld).F.A..C.I 

Wifners: D. OCain 
Prwress Energy. FL 

DOCKET NO.: 
120W9~EI FarYear Ended: 1ZRli2011 

I I 

1 Real Estate Acquisition Land. S u ~ e y ,  Legal lees and COmmiBliOn6. 
2 Prole" Management 
3 Permanent stanITmining 
4 site Preparafim 
5 owsite Canrtrvdion Facilities 
5 

Management oversigh, d constlRMon. including. but not limfed to engineering, quality BIIUR~C~. field suppan and Cmtrad IeNices 
Wtain and train qualified stan by Fuel toad dale. 
Design and con~lrvclion of plant site prepamtiam lo suppon tabrlcalion and c o n r f m o n .  Remedial work tor plant foundation and foundation BYbsVaIa. 
lndder the inriallalion 01 waiehovrer necessary duting ~onsVU~l im (electrical shop. carpenter Shop. elc.). conrtrvcfion p"8r and lighting. 
The cost of consVvycling and prcwdng the nuclear pwer  Mack (reaclor vessel. Cmtainment vessel, coding I-rS, BIC.1 
Site permanent strudures and facilities mtside the P m I  0lock. including S~IUC~YI~ I .  elenncsi. mechanical. civil and suurify items 
(Addn building, Trdning center, Security i m r s ,  Swilchyard, Roads. Railroad, Barge facility. SIC.) 

Power Slock Enginsenng, Procurement, dc.  
Nan-Power Bloc* Engineering. Procurement. elc. 

internal engineenng labor. contraded engtneenng labor. corridwirovte slting. IuNBy and all other casts assmiated with engineerlng transmission line% 
Infernal engineering laba. Contraded engioesnng labor and all other MlE associated with s~bdfalion and prolection and COnUOl (relay) engineering. 
Land Bcoui$iDon. SUNBY. WDMsal,  title cammitments. permifling, eminent domain suppon and ordinance reviewccotr. 

Transmission: 
8 Line Engineering 
0 Substation Engineering 

10 Real Estate Aquiriilon 
11 Line Construction 
12 Subrfalion Conrtrudion 
13 Ofher 

Contracted m s t r u ~ t i o n  labor, slrudurer and mateMr. equipment and ai1 other Costs associated with Constmction 01 transmssion liner. 
Contracted ~ n s l r ~ ~ l i m  labor. rfrudures and matensis. equipment and ail other colts assacialed mth rubsfation and prolecfion and CDnllOl Way) cmslrudlon 
Probct Management. proled Ichedul8ng and conIrais. dsvslapmsnt of contmacting sfiafegier. legal and related overhead COILI and other 
mrcelianeous cos15 associated mfh banrmirrion cons1mcllon. 
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LEVY COUNTY NUCLEAR 1 6 2 
Site Selection. Preconrtructlon Coots, and Carrying Costs on ConslrVclion con Balance REDACTED Schedule 168.2  Final TrueUp Filing: Preconsliuclion Category. Variance in Addllions and Expenditures 

EXPLANATION: Provide variance explanations comparing the annual System total expenditures shown on Schedule 1-6.2 G l h  the expenditures 
approved by the Commission on Schedule AE-6.2. List the Generalion expenses separate irom Transmission m the same order 
appearin0 on Schedule T-6.2. This Schedule is not reouired it Schedule T-6.7 is not filed. 

COMPANY: 
Progress Energy. FL 

125.6.0423 I s ~ I ~ ~ ~ . ~  .r A c 1 

i25.6.003 SI a F A..c.j 
'25-6.0123 12,(9i F.A..C.j 

[25-6.0423 (8)(d),F.A..C.I 

WI~IIOSE: 0. O C m  
DOCKET NO.: 

ForYear Ended: 1213117011 

Line Major Task & Description system System 
No. for amounts on Schedule T-6.2 Estimaled/Actual Actual Amount Explanation 

IMOW-Ei 
Preconstruction (A) (B) (C) (D) 

Variance 

2 

Generation: 
License Appkatian 

Engineering. Design, & Piwurement 

3 Permitting 
4 Clearing. Grading and Excavalion 
5 Owsite Construction Facilities 
6 Tolai Generation Costs 

Vatiance is primaniy atttibulable to lower than estimated Nuclear Regulatory Commission ('NRC') review 
fees and bwer outride legal counsel costs a~sociated Mth LNP Combined Operating License Application 
('COLA") activities. 
Variance is attributable lo  the completion 01  negotiation^ with Weslinghouse and Shaw, Stone and Webster 
(the 'Consortium') regarding ooe-time long-lead equipment ('LLE') purchase order disporition and 
incremental shippingistorage costs for one remaining LLE component. These costs were included as 
Preconstruction in the prior-year ActuaVEstimated filing. but were incurred as Construction costs in 201 1 
due to the decision Io suspend rather than cancel the component purChaEe order. 

Page 25 of 42 
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i 

LEVY COUNTY NUCLEAR 1 & 2 
Site SelBEtion, PreConDtruction Costs, and Carrying Costs on COnDtrYCtion Cosl Balance 

Schedule T-68.3 Final TrueUp Filing: Comtruclion Category - Variance in Additions and Expenditures 

Provide variance explenationr comparing the annual system lotal expenditures s h o w  on Schedule T-6.3 with the expenditures 
approved by the Cammission on Schedule AE6.3. List the Generation expenses separate lrom Transmission in the same Order 
appearing on Schedule T6.3. This schedule is not required if Schedule T-6.3 is not filed. 

EXPLANATION: 125-6.0423 (5)(c)t.b..F.A..C.l 
[25-6.0423 (2)(i),F.A..C.I 
[25-6.0423 (B)(d].F.A..C.I 

Witness: D. OCain 

COMPANY 
P r w r e s  Energy - FL 

DOCKET NO.: 
1200W-El For Year Ended: 12/31/2011 

Constwuclion IAI IBI IC1 (Dl 
Line Major Task & Dewiption system System variance 
NO. for amounts on Schedule T-6.3 EstimaledlActual Actual Amount E x  plan at ion 1 

Page 26 01 42 
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REDACTED 
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Number 01 Vendon Sddted: One. due 10 Weslinghouse baing the rde vendor lorfhe reactor leshnolvgy selected. 

P.Q.320142 
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LEW C O W  MJ2LEb.R 1 6 2 

Final 1-Up Rling: Contracts Executed 
PnConrrmemn co*r ."d c.nqiIlg m u  *" Co"*,RlC,lon M 8.hrrs 

REDACTED Schedule T-7A 
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Docket No. 120009 
Appendix A 

Witness: Will Garret 

2010 Ending 2011 Beginning 
Schedule Line Balance Amount Balance Amount Explanation 

Schedule T-2.3 Line 1 $78,204.426 $79,689,767 2010 ending construction cost balance rejurisdiclionalized 

Line 2 $980,855 $1,001,059 2010 ending transfers to plant in service balance rejurisdidianalized 
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LEW COUNTY NUCLEAR UNITS 1 k 2 
Slte Sekction. Preconstructlon Costs, and C.rIYl"g Costs on Const~cllon Coal Bdmea 

I\ppendix 6-T2.2(1) WG-1) Flnsl T m U p  Filing: P r e ~ ~ n s l ~ ~ l i ~ n  Category: Plant Addltiona. Expendifurer and &$sodaled Cavlng Costs 

1226 0423 1SUcll.b..F.A..C.i EXPLANATION: Prwida tho caImIation d the monthly Estimated T N W ~  01 plant addifions and applicable caw% charges lor lhe PrBMnSINNOn CalegOrY. 
mi3 schedule is not required if no ~ b b  were approved lor recovery and no cosb are being requested. Lis1 and deruibe Ihe COmPDnenlS 
and l eds .  ldentiiy rvppwting schedule and line. Include in the Esfimled frue-up cd~llalion applicable COrnmiSIion BFVWed ProiecflOn 
amounlr l(x the repwfed year and identihi such orden. 

COMPANY: 
Piogres% Energy - FL 

I~ ~~ 

125-60123 2.14 .F A..CI 
[%b 0123 5 a .F A. C I 
125-6 0423 18, 01 F A..C 

WCKET NO.: ForYearEnded12131ROIl 120009-El 
(El IF) GI 

M " a l  Anual A C W  8 Monfh 
ID1 (AI 161 (Cl 

Enginning Acluai M Y a l  kt"tua1 
0a1ancB January February March April May JY"e Total 

Line 
NO. 

JuriMIiCbonal Dollars 

1. Preconrf~dion Piant Additions lor Lhe Period (Schedule AE 6.2 tins 29) $982.027 11,442,098 11,555,245 01,264,639 $1,352,444 52,501,942 19,098,395 

2. 

3. Unamwfized Plant Eligiblelor Return Id) (543,820,054) (45,149,3831 (46.478.712) (17,808,0411 (49,137,370) (50,486,6991 (51,796,028) l51.796.0281 

0 (2,094,834) l5.638,5w) (6,345,4591 (7,401.251) 18,974,121) Cumulati~e Underi(Over1 Recavery (Cumulative Pnor Months Line 101 

15,951,947 1.329.329 1,329,329 1,329.329 1,329.329 1.329.329 1,329,329 7,975,974 4. Amomration 01 Plant Eligible lor Return I d  

5. Average Ne! Unamodred P$nt OigiMe lor Refurn (43,993,705) (17,187,832) (52,W2,263) (54,165,845) (56,527,063) 158,854,513) 

6. Reurn on Average Net Unamniied Plan1 Eligible Iw Return (a] 

a. Equiiy Cormanent (b) 

b. 

c. Debt Cowanen! 

Precmrtiuction Carrying Carl on Plan1 Additions lor the Pedod (tins 6b + 6c) 

PremnrVunion Plan1 & Carving Cost farthe Period lune 1 + 7) 

Projected P r e c m ~ l w d i ~ n  Plant 8 Carrying CostIMlhe Period 

Equity Carp. glossed up lor l a e l  IC1 

7. 

6. 

9. 
(Order No. PSC li-0095-FOF-Ell 

10. Underl(0ver) RBCDVev (Line 8 - Line 9) 

1240.3821 (257.834) (286,1401 (296,071) (306.8M) 1321.5811 (1,708,6731 

(391.3421 (419.7551 (462.5611 1482.005) (502,831) (523,5341 I2.762,Wll 

171.5341 176.727) 164,5561 188,106) (91,9131 (95.697) (508,533) 

($462.875) ($496,482) ($517.137) (5570.1 11) ($596,744) ($619.232) ($3.290.581) 

52,613,986 $4.487.291 51,717,057 $1.750.320 $2,330,571 $1,871,696 514,771,122 

(52,094,834) l$3.541.6781 ($708,949) (11,055,792) (51,572,870) $10.812 (S8.961.3W) 

Notes: 
(a]AFUDCactualmonlhiyrafeircalculafeduaing1helarmlaM~[(1 +NIW)II12- 1]xl00;rervllinginamon1hlyaccrualrale010.005164(Equity]and0.001626(Dabi],whi~resullsinlheannualrateof8.84696. 

(5 )  Requirement lo( the payment of income tax81 is calculated using a Federal ln~ome Tax rafe d 36.575%. 
(d) Beginning balance IoUrCed from 2010 Schedule Awnd ix  0 - T-2.2111 lines 3 8 10. 
id 0eainninq balanw and monthly amo#izatim representr collection of nondelerred pmr p r ~ o d  Site Selection and PreConsfrvclion under recoveries hm Order PSC11-OWS-FOF-EI. 

(b) me monthly E~UIV  component 01 8.85% rems an I i .75% r e m  on equity. 
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LEVYCOUNTVNUCL€4AUNKS162 
Site SFieciion, m e o n r t ~ c i i a n  Coats. and Cav ing  Co6($ on Construction Cost Balance 

AppendixB-T2.2(1) IWG-I) Final True-Up Filing: P ~ c o n l r u ~ l i ~ n  Category: Plan1 Mdniona, Expenditure9 and Associaled Cav ing  Coals 

EXPLANATION: Provide the cakulalian 01 the mmlhiy Estimated True-up of piant sddltians and applicable caving Charge6 tarthe PreunSlrvCliOn CalSgWY 
This schedule is not required if no costs were approved la r e c ~ e q  and no ~ 0 ~ 1 s  are being requesled. Lis1 and dercnbe the cmpmenlr 
and iewl~. idenlib svpqning schedule and line. include in the Esiimsted ~NB.UP dcuiation applicable C~mmission approved prolection 
amounu tor the reponed year and Menti?, such aideo. 

COMPANY: 
Progress Energy - FL 

[2&6.0423 (5)(c)l.b..F.A..C.l 
1256.0423 (Z)(gl,F.A..C.l 
[256.0423 (5)La).F.A..C.l 
[25d.W23 (8l(dl,F.A..C.l 
Witness: Wiii Garrett 

. .  Ai& Aciuai mud M u a i  Acluai Actual 12 Month 
Total 

UW 
NO. July August September ntober November DBCmber 

JuriadicI8onai Doliarr 

1 P~econslruction Plant Additions forthe Perid (Schedule AE 6.2 Une 291 

2. Curmlative Underl(Over1 R B C W ~ ~  (Cumulative Pnor Months Line 10) 

3. Unamatired Plant Eligible far Return (d) 

4. Arwdzafion 01 Plant Eligible lox Return (e) 

$1,878,386 11,467,663 5Z379.299 $982.971 51.773,8M $992.234 516,572,596 

(8,961,3091 (9,360,313) (10.805.397) (10.769.709) (12.196.3101 (13,577,6661 

(53,125,3561 (54,454,665) (55,784,0141 (57,113,343) (56.M2.672) (59,772,001) 

1,329,329 1,329,329 1,329,529 1,329.329 1,329,329 1.329.329 15,851,947 

5. Average Ne1 Unamonized Piaol Eligible lor Return (60,484,808) (62,436,503) (64,735,0961 (66.746.902) (59.087.3931 (72,168,885) 

6. Return on Average Net Unamontzed Plant Eligible lor Refurn (a) 

a. Equity Cowonenf (b) (330.4691 1341,154) (353.713) (364,705) (377.194) (394,440) (3,870,8661 

b. Equity Cow. grarred up fotfaeI IC) (538.037) (555,399) (575.845) (593,740) (614,5601 (642.149) (6,301,777) 

c. Debt Cavonent (98.348! (101,522) i105.2591 1108,530) (112.336) (117,379) (1,151,909) 

7. Pr~onslructlon Carlying Carl on Plant Addltims tor the Perid (Line 6b + 6cr MI (5636.385) (5656,921) 15681,104) ($702,271) ($726.896) ($759,528) ($7,653,686) 

8.  P r ~ o n s t ~ c l i o n  Ran, & CarMm Cosi lor the Period (Une I + 7) 5t,Z42,OOl 58lO.542 $1,698,195 $260.700 $1.046.954 $232,706 511,118.912 

9. Projected P r e ~ ~ s t w ~ l i o n  Plant & Carrying C ~ ~ l l a l h e  Period 51,659.WS 52.235.626 $1.682.507 $1,667,301 $2,428,309 S1.731.7W $26.195.572 
(Order No. PSC It409S-FOF-EI) 

to. Underl(Ovsr) Recover# (Line 8. Line 91 ($417,004) ($1,425,084) $15.666 1$1.406,601) ($1,381,355) ($1,498,994) ($15,076,680~ 

Notes: 
(a )  AFUOC aduai monmly rate is caicviafed using the lormula M i [(I + AI1 W)1112- I ]  x 100; resulting in a monthly a c c ~ a l  rate 01 0.005464 (Equily) and 0.001626 (Debt), vhich reruns in the annu4 ,a18 of 8.8485. 
(b) The monlhhl Equity Ca-nent ol6.854 relleN an 11.75% return on equily. 
(c) Requiremnl la the payment ol income Lax- is CAcutated using a Fedwal Incom Tax rate 01 36.575% 
Id) Beginning balance IwrCed from 2010 Schedule Awendix 0 - T-2.211 I lines 3 8 IO. 
(e) Beginning baiance and naolhiy anan,ration reprerants mileclion 01 nondeierred pdoor period Slle SeiectlOn and Pre-Construction under recoveries irom Order PSI-1 1 -W95-FOF-Ei. 
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LEVY COUNTV NUCLEAR INITS 1 6 2 
SltF Selection, P,.cOm,NC,i0" cor,,, and c.llgng cor,* on CO"61ruCllO" C o l  Balance 

AppendixB-T2.2(2) (WG-I) Final TrvcUp Filing: PIBeon~llycllon Category: Plant Mdlllons. Expcndltursl and Arsoclaled CaVlng Cool* 

125-6.0423 (5)(c)i.b.,F.A..C.l 
125.6.0423 [2)(g).F.A..C.l 
125.6.0423 L5)(a).F.A..C.l 
[25.6.0423 (B)[d).F.A..C.] 
Witness: Will Gamn 

For Year Ended 12n112011 

EXPLANATION: Provide the darlalian 01 the monthly EStimBBd True-up of piant additions and applicable cawing charges larfhe PrffanBlluction Category. 
T h I  rrhedule is not required il no costs were approved Io( recovery and no costs are being requested. Urf and deSmbe lhe comPoWn1s 
and lev& denlily suppodw schedule and line. Include in the Eslimted 1rueYp cdarIatiM BppliCable ComirriOn BPPrWsd p4ecuon 
amounts lor h e  reporfed year and identity such Orders. 

COMPANY: 
Progress Energy. FL 

DOCKET NO.: 
120009-El 

(MI IN) 

July Augusl September hlober November DeCBmber Total 
12 Month 

(11 
Actual Act"61 

(J) (Kl  
kl"d Mud 

(HI /I) 
Line ACIUd Actual 
NO. 

Jurisdidonal Dollars 

I .  

2. 

3. 

4. 

5. 

6. 

P r - ~ l d o n  Plant Additions tar Lhe Perid (Schedule AE 6.2 Line 29) 

Cvmulaflve Underi(Over) Recovery (Cumulative Prior MOnU1S Une 10) 

Unamafized Plat Eligible lor Retum 

h n i z a t i a n  01 Plant Eligible lor Return 

Average Net Unamonized Plant Eligible lor Return 

Return on Average Ne1 UnamaOized Plant Eligible lor Return /a1 

a. Equity C w n e n f  [b) 

b. 

c. DenCmpanent 

7. Pre-tRMlon Carrying Cost on Plant AddifiMP lor the Period (Line 6b + 6c+ 6d) 

8. Preconstrunion Plant bi carrying co i l  lorthe Perid lune 1 + 7) 

9. Projected Preconrfruction Pian1 &Cawing Cost far the Period 

Equity Comp. grossed up lor taxes IC) 

(Order No. PSC 1 I-0035-FOF-EI) 

10. Unded(0ver) R-very (Line 8 .  Line 3) 

SO $0 IO SO $0 $0 so 

0 0 0 0 0 0 

202,271,493 137,271,453 192,271,693 187.271.493 182,271,493 177.271.493 

5.000.000 5.000.000 5.000.000 5,000,000 5.WO.WO 5,000.000 60,wO.OW 

204,711.493 199,771,493 154,771,493 189,771,493 184,771,453 173.771493 

1,118,871 l .Wt.551 1,oM.231 1,036,511 1.W9.531 982,271 13,530,377 

1,821,525 1.7n.018 1,732,571 1,888,094 1,643,617 1,599,135 22,325,156 

332,358 324.828 315,698 308,568 300,438 Z92.3MI 4,044,251 

$2,164,483 $2,101,316 $2,049,269 $1,996,562 $1.944.055 $1,891,449 $26,169,438 

$2.154.483 52.101.876 52,049,269 $1,596,662 $1,944,055 11,891,448 526,169,438 

IO $0 IO $0 so so SO 

Note": 
(a) AFUDC actual mnlhty rate is calarlafed using the lormula M - [[I + AilOO)lil2- 11 x 100; resulting in B mnthly accrual rate of 0.005484 [Equity] and 0.W1626 (Deb!). Which results in the annual rate Of 8.848%. 
(b) The manU1ly Equity ComWnent 01 6.652 retleclr an I I .75% refurn On equity. 
(c) Requirement la the payment of income taxes b Cakdated using a Federal Income Tax rale of 36.575% 
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APPENDIX C 
Witness: Will Garrett 

Year End 2006 through Year End 2011 
Levy County Nuclear I and 2 
Revenue Requirements 
(in Dollars) 

End of 
Actual Actual Actual Actual Actual Actual Period 

Llne Description 2006 2007 2008 2009 201 0 201 1 Total 

$0 $39,745,175 

2 Preconstiuction Revenue Req. (2) 0 0 130.328.045 272,429,215 92234,366 37,286,350 532,279.976 

3 Construction Carrying Cost Rev Req. (3) 0 1,713.284 7,460,395 7,279,415 6,676.995 13.130.849 36,280,936 

4 Recoveiable O&M Revenue Req. 0 547,473 3,784,610 4,020,058 2,496,726 1,154,469 12,003,534 

5 DTA (4) 0 (8.011) (91,499) 7,491,061 10,151,756 16,611,463 34.354.770 

6 Other Adjustments 0 0 0 7,619 (5.302) 0 2.317 

7 Total Period Revenue Req. $3,491,739 $16,288,956 $161,180,416 6293,765,929 $1 11,554,540 $68.385.131 $654,666,711 

8 Nuclear Cost Recavely Revenue $0 $0 $0 ($196,644,614) ($200,794.600) ($147,573,865) ($545,013,079) 

9 Total Unrecovered Revenue Req. 

1 Site Selection Revenue Req. (1) $3,491,739 $14,036,210 $19,678,665 $2,538,561 $0 

(1) Site Selection costs include all preconstruction costs that were incurred up to the date of the Need filing. 
(2) Includes COL costs and payments for long lead time equipmenl. 
(3) This amount represents the carrying costs on construction expenditures (land costs are included as cOnSlruction expenditures and this amount includes the carrying costs an the land) 
(4) This amount represents the return on the deferred tax asset. 
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SCHEDULE APPENDIX 

REDACTED 

EXHIBIT (WG-2) 

PROGRESS ENERGY FLORIDA, INC. 
CRYSTAL RIVER UNIT 3 UPRATE 

COMMISSION SCHEDULES (T-1 Through T-7B) 

JANUARY 2011 - DECEMBER 2011 
FINAL TRUE-UP 

DOCKET NO. 120009-El 

.h 
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Table of Contents Exhibit: WG-2 
Crystal River Unit 3 Uprate 

Final True-Up Filing: Nuclear Filing Requirements 
January2011 -December 2011 

Schedule 

T - I  

T-2.3 

T-3A.3 

T-30.3 

T-4 

T-4A 

T-5 

T-6 

T-6A 

T-6B 

T-7 

T-7A 

T-7B 

Appendix A 

Appendix B 

Appendix C 

Appendix D 

Descriotion SDonsor 

Summary of Jurisdictional Recovery Amounts W. Garrett 

Construction Carrying Costs W. Garrett 

Deferred Tax Carrying Costs W. Garrett 

Construction Period Interest W. Garrett 

CCRC Recoverable O&M Monthly Expenditures W. GarreWJ. Franke 

CCRC Recoverable O&M Variance Explanations W. GarrettiJ. Franke 

Other O&M Monthly Expenditures W. Garrett 

Capital Monthly Expenditures W. GarrettiJ. Franke 

Capital Monthly Expenditure Descriptions J. Franke 

Capital Expenditures Variance Explanations J. Franke 

Contracts Executed (in excess of $1 million) J. Franke 

Contracts Executed Detail (in excess of $1 million) J. Franke 

Contracts Executed (in excess of $250,000) J. Franke 

Beginning Balance Support for Schedules W. Garrett 

Inservice Project Revenue Requirements W. Garrett 

2006 - 2011 Retail Revenue Requirements W. Garrett 

2006 - 201 1 Capital Expenditures W. Garrett 
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CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection, Preconsltruction Costs, and Carrying Costs on Construdion Cost Balance 

Schedule T-1 Final Tru-Up Filing: Summary of Jurisdictional Recovery Amounts 

EXPLANATION: Provide summary calculation 01 the monlhiy Final T ~ l e ~ u p  Amount lor each cost calegory: 1. Sile Selection. 2. PieCOnstruction. and 3. Construction. 
In the event that no costs were approved lor recovery and no costs are being requested, state so. For each category Mth costs, list and describe 
the mmponentr and levels. identity r u p p ~ i n g  schedule and line. Include in the linal trueup cakuhtion applicable Commission approved 
proiection and estimated true-up amounts lor the reported year and idenliw Such orders. 

125-6.0423(5l(cIl.b..F.A..C.l 
125-6.0423 (6)(d),F.A..C.l 

Witness: WillGarrett 

ForYearEnded 12131/2011 

COMPANY 
Progress Energy. FL 

DOCKET NO.: 
120009-El 

(8 )  (C) 0) (El 07 (GI 
6 Month 

(A) 
Line Actual Actual Actual Actual Actual AdUd 
NO. January February March April May June Total 

1. Final Site Selection Costs lor the Petiod 125-6.0423(2)(1).F.A..C.l 
Jurisdictional Dollars 

a. Additions (SChedUleT-2.1. line 1) $0 $0 $0 $0 $0 $0 $0 
b. Carryiog Casts on Additions (Schedule T.2.1. line 7) 0 0 0 0 0 0 0 
C. Carrying  cost^ on Deferred Tax A s e l  (Schedule T-3A.1, line 12)  0 0 0 0 0 0 0 
d. Total Site Selection Amount $0 $0 $0 $0 $0 $0 $0 

(Lines 1.athiough 1.c) 

2. Final Proconstruction Costs lor the Period [256.o423(2l(gl.F.A..C.l 
Additions (Schedule T-2.2, line 1) 
Carryiw Carts on Additions (Schedule T-2.2. line 9) 
Carrying Casts on Deferred Tax (Schedule T-SA.2, line 12) 

(Lines 2.a through 2.c) 

a. 
b. 
C. 

d. Total Preconstruction Amount 

3. final Construction Casts lor the Petiod [25-6.o423(2)(i),F.A..C.l 
Avg. Net Additions Balance (Schedule T.2.3. line 8) 

a. Carrying MSIS on Additions (Schedule T-2.3. line I O )  
b. Carrying Costs on Deferred Tax (Schedule TJA.3. Ane 12) 
C. Total CanslNction Amount 

(Liner 3.a through 3.b) 

4. A l m t e d  or assiqned OaM Amounts (Schedule T-4, line 43) 

5. Other Adlurtments 

6. Total Final Period Amount 
(LineSl.d+2.d+3.c+4+5) 

7. Projected Amount lor the Period 
(Order NO. PSC ll-0095-FOF~EI) 

6. Estimated T m w p  Amount lor the P e M  
(Order NO. PSC 11-0547-FOF.EI) 

9. Final True-up Amount lor the Peiiod 
(Line 6 -line 6) 

$0 $0 $0 $0 $0 $0 $0 
0 0 0 0 0 0 0 
0 0 0 0 0 0 0 

$0 $0 $0 $0 $0 $0 $0 

$lOt.t50,687 $106,193,653 $112,241,619 $117,308,051 5120,809,234 $123,944.643 
1,064,249 1,117,306 1,160,941 1,234,245 1.271.082 1,304,071 7,171,895 

27,092 26,872 30,724 32.647 34,624 36,646 190,607 
$1,091,341 $1,145,176 $1,211,665 $1,266,692 $1,305,706 $1,340,719 $7,362,502 

13,332 44.714 40,440 60.633 21.942 116.736 296.000 

(253.0781 (253.4631 (253.851) (254.244) (254.6411 (255.042) l1.524.320) 

$851.596 $937,430 $998.253 $1.073.481 $1,073,006 51,202,415 $6,136,162 

$669,615 $906,685 $946,598 $969,425 $t.WO.520 $t,O73.014 $5,770,057 

$616,249 $617.739 $616.615 $619,462 $819,937 $620,071 $4,912,292 

$35.347 $119,690 $179,438 $253,999 $253,071 $362,344 $1,223,889 

~~ 
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CRYSTAL RIVER UNIT 3 UPRATE 
site Selection, Precon~lrucllon Casts, and Carrying Cosls on Conslrucllon Cost Balance 

Schedule T-1 Final T rueUp Filing: Summav 01 JuriSdictionai Recovery Amounts 

Provide summary calculation of the monthly Final T~ le -up  Amount lor each wst cale~ory: 1. Site Selection. 2. Precanstruction. and 3. Construdlon. 
In the event that no wsts were approved lor recovery and no CWIB are being requested. state so. For each category Wlth u)BtO, SSt and describe 
the ~ m p n e n t s  and levels. identify supponing schedule and line. include in the final Irue-up calculation applicable Commission approved 
projection and estimated twe-up amounts far the reported year and identify such orders. 

EXPLANATION: 

[25-6.0423(5)(~)1.b..F.A..C.J 
125-6.0423 (8l(dl.F.A..C.l 

Witness: Will Garret1 

COMPANY 
Progress Energy - FL 

120009-El ForYear Ended 121311x)ll 
DOCKET NO.: 

(JI (Kl (Ll (MI (NI 
12 Month 

(I) 
Actual 

(HI 
Line Actual Actual Actual Actual Actual 
NO. July August September Onober November December Total 

1. Final Site Selection Co51s tor the Period [25.6.0423(2)(f),F.A..C.l 
Jurirdiclional Dollars 

a. Additions (Schedule T-2.1, line 1) $0 $0 $0 $0 $0 $0 $0 
b. Carrying Costs on Additions (Schedub T-2.1. h e  71 0 0 0 0 0 0 0 
C. Carrying Co61s on Deferred Tax bssset (Schedule T-3A.t. line 12) 0 0 0 0 0 0 0 
d. Total Site Selenion Amount $0 $0 $0 $0 $0 $0 $0 

(Liner 1.alhraugh 1.c) 

2. Final Preconslruction Costs for the Period [25-6.0423(2)(g),F.A..C.l 
a. 
b. 
c. 
d. Total Preconslruction Amount 

Additions (Schedule T-2.2. line 1) 
Carrying Costs an Additions (Schedule T-2.2. line 9) 
Carrying Costs on Deterred Tax (Schedule T-3A.2. line 12) 

(Lines 2.athmugh 2.4 

$0 $0 $0 SO $0 $0 $0 " " 0 " 0 0 0 
0 0 0 0 0 0 0 
$0 $0 $0 $0 $0 $0 $0 

3. Final Construction Casts for Ihe Period 125-6.0423(2)(il.F.A..C.I 

a. Carrying COIL on Additions (Schedule T-2.3, line 10) 1,327,044 1,353,901 1,395,481 1.437.561 1,473,951 1,511.866 15.671.698 
b. Carrying C o ~ t s  an Dsterred Tax (Schedule T-3A.3. line 12) 38,708 40.829 43,041 45.320 47.644 5Q.028 456.177 
C. Total Construction Amount $1,365,752 $1,394.730 $1,438,521 $1.482.881 $1.521.595 $1,561.894 $16.127.875 

Avg. Ne1 Additions Balance (Schedule T-2.3, line 8) $126,128,047 $128,680,673 $132,532,580 $136,632,101 $140,090,760 $143.694.365 

(Urns 3.a through 3.b) 

4. Allocated or Assigned 08M Amounb (Schedule T 4 ,  line 431 

5. Other Adjustments (a) 

6. Total Final Period Amount 
(Lines 1.d + 2.d + 3.c + 4 + 5) 

7. Projected Amount lor the Period 
(Older No. PSC 11-0095-FOF-EI) 

6. Estimated True-up Amount lor the Pedod 
(Order NO. PSC ll-0547-FOF-El) 

9. Final Tme-up Amount tor the Period 
(Une 8. line 8) 

17.749 49.170 37,171 16,684 15,756 26.671 461,200 

(260.226) (265.460) (270.746) (278,084) (455,430) (294,378) (3346.641) 

$1,123.275 $1,178,440 $1,204,947 $1223,480 $1,061,921 $1,294,190 113,242,434 

$1,389.217 $1,210,977 $1,240,947 $1,299.412 $1,546,149 $1,414,925 $13.671.884 

$814.667 $610,644 $808,454 5805,939 $799,073 $793,240 $9.744.309 

$308.608 5367.795 $396.493 $417,542 $282,846 $500.949 $3,498,125 
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CRYSTAL RNER UNIT 3 UPRATE 
Site Selection. hOco~lr~et1on Cosu, and Caving Costs on ConsIwiion Cor1 Balance 

Schedule T-2.3 Final T-Up Filing: Conrlrvcllon Category - Plan1 Additions, Expenditures and ~ s o c l a l o d  Cawing COSib 

1256.0423 (5)I~ll.b..F.A.,C.l 
125-6.0423 (2liil,FA..C.l 
125-6.0423 (5J(b).F.A..C.I 
125-6.0423 (8)(dl,F.A..C.I 

Wimess: Will Garre8 

ForYeaiEnded 12131R011 

EXPLANATION Provide the calculation ofthe monthly Find True-up 01 applicablecarrying charger lo( the ConSlNClloO Calegory. 
This schedule ib not required il no costs were approved for cecavery and no ~0615 are being requested. List and describ? the cornponentr 
and levels. identity supporting schedule and line. Include in the Final true-up calculation applicable CommiJJion approved PmlWion 
amounis for h a  r e w e d  year and identify such orders. COMPANY: 

Progress Energy - FL 

DOCKET NO.: 
12000PEI 

(El (F1 (01 

Balance January February March April May June Total 
ACtUd 6 Monm 

(A) Pi (CI /Dl 
UW seginmng ACUJd ACiUSi Actual Ad"d ACtUaI 
NO. 

J u r i S d l ~ i ~ ~ d  Ddlarr 

1. construcfion Cmi: Plant wi t ions  lor the Period Id1 

2. Tramfer~ to Plant in Sewice (d) 

3. h u n t  recovered In Bare Rates not ye1 in 6eMce Id) 

4. Prior Period uoderljover) Recwev (Ptior Month Line 121 

5. ~ r i o r  perid caving Charge unrecwered 6dme (prior period - Line 51 lei 

6. Prior Perid Carrying Charge Recovered ill 

7. Plant Eligible lw Return (Prim Mo. Balance f Line 1 - 2 + 3 - 5) 

6. Average Net Plant Addiflona 

9. Return on Average Net Plant Mditionr 181 

a. Equify Conponenl (bi 

b. 

c. Debt Component 

10. Final Conrtwdion Carrying Cor1 for ihB Period (Une 6b + 6c + 861 

1 I .  Projected Consliucfion Carrying Cost Pian, Addilionr lor the Pem4 

Equity Caw. grmsed up for Iaes  IC) 

(Order No. PSC 11-OW5-FOF-EI) 

12. Underl(0ver) Recwery (Line 9 -  Line 101 

205,016,578 $4.301.675 $5,695,247 $6,260,166 $3,679,914 $3.060.107 $2,932,390 $25,970,301 

28.566.910 15,096 791 6,457 12.253 2.482 $37,079 

62.633.097 (15.096) 17911 (6.457) (12,253) (2.482) lS37.0791 

0 261,743 277.896 303.829 336.210 346,117 

5,212,116 5,074,760 1,657,323 4,639,885 4.422.447 4.205.009 3.987.572 

2,609,253 217.636 217.436 217.436 217.438 217.436 217.438 1.304.627 

99,108,769 103.193.006 $108,932,558 5115,273,184 $119.039.290 $122,240,969 5125,302,119 $125.302.119 

$101.150.667 $106,193,655 $112.241.819 1117.308.051 $120,801,234 $123,946,643 

552.666 580.242 613.269 640,973 660,102 677.234 3,724,526 

899.776 144,635 998.436 1,043,502 1,074,647 1.102.537 6,053,535 

1,108,360 161.471 172,671 182,505 190,743 

$1,064,241 51,117,306 $1,160,941 $1,234,245 $1,271,062 $1,304,071 $7,171,615 

$602.506 $631.410 $677.312 1896,035 $924.885 $995,020 $5,335.167 

1%,436 201.534 

- 
$261.743 $277.696 $303.629 $U6.210 $366,197 $309.052 $1.836.728 

Notes: 
(a) AFUDC actual monthly rate is ~alculaled "sin1 the IWmuia M 
(b) The monthly Equity C o v e n 1  d 6.65% reflects an 11.75% return on equity. 
(c) Requirement lor fhB payment 01 i m m e  taxes is Calmlaled using B Federal Income Tax rate of 36.575%. 
10) See Annandir A fa beoinnina balance detail. 

[(i + N100)1112- I ]  x 100: rasuliing in B monthly OUNal rate 01 0.005464 (Equify) and 0.001626 (Debt). Which results in the annual late Of 6.648% 

_r ~ ~ ~~g " ,., ..~ 
(e) Beginningbalanceaourcedlrom2010ScheduleT-2.3 liner5 & 12. 
(I) Beginning M a w  and monhly amnilalion mpmsenlr the prior per id under ,-very from Order PSC-11 -0095~FOF-EI. 
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CRY5TAL RIVER UNiT3 UPRATE 
Sile Sledion, Pi-nalrudion Cortr, and Carylng Cos16 on Construction I2081 BslsnEO 

ScheddeT-2.3 Final TrveUp Filing: Conrlrudlon Category. PUnl Mdlllonr. Expendifurn and Asuroclaled CaWIW CmlS 

EXPLANATION: Pravidefhe calwla6on 01 the monthly Final Tlue~up 01 applicaMe caving charges lor lhe Canalruclian CategW. 
This sdedvle is not required il no costs were apprwed lor recwery and no coals are being requesled. Lis1 and desuibe the camponen* 
and Iey~Is. aentify ruppafing IChedule and Iw. imlude in the Final fse-up d c ~ l a t i o n  BppliCable Commission BppmUed plalectlm 
arn0unI.3 far the repfled year and Identity such orders. 

1254.0423 (5)b)l .b..F.A..C.l 
[25-6.0423 (Z)(i),F.A..C.I 
(25-6.0423 IS)I~).F.A..C.I 
125-6.0423 (S)(d).F.A..C.I 

Wltn~ss: Will Garren 

COMPANY: 
Prcgress Energy - FL 

DOCKET NO.: ForYear Ended 12131RO11 
120009-El 

IN) (01 
12 Month Tdal 

IH) (11 IJ) 14 ILI (MI 

July August September October November December Total To Dale 
Anual LiW Aclual ACIUal /\cm Aclval M U 8 1  

No. 
J~ridi~l imal Ddlars 

1. Construction Cor!: Plan1 AddiUons la Ihe Perid Id1 11,251,191 $3,350,334 8,662,050 8,419,324 52,589,887 53,425,712 $43.M8.799 $248,665,376 

37.079 28,603,389 2. 

3. /\mount recovered in Base Rates not yet in SeMCe Id) (37,0791 82,598,018 

671,692 813.244 4. Prior Perid Underl(Over1 Recwery (Prim Monlh Line 12) 309,052 469.301 873.153 686.271 

5. prior per id C-IW charge u n r e c ~ ~ e d  aaiance (prim period -  ins 51 (e) 3,770,131 3,552,696 3,335,258 3,117,821 2,900,383 2,682,945 

6. PIior Period Canying Charge Recavered (11 217,438 217.438 217.438 217.438 217,138 217.438 2.609.253 

7. Plant EligiMe lor Relum (Pnor Mo. Balance + Line 1 . 2  + 3 - 5) $126,644,924 $130,247,122 $134,544,887 $138,233,014 1141,276,985 $145,298,502 $i45,298.502 $148,279,838 

8. Average Net Plant Additions 5126,128,047 $128,680,873 $132,532,580 $13S.632.101 $140.090.760 $143,694,365 

9. 

Transfers to Plant in Service Id) 

Return on A V W ~ Q S  Ne1 Plant Addifions (a/ 

a. Equity Cawonen1 (bl 669.164 703,111 724.704 746.558 765.456 785,146 8,136,665 

b. 

C. DeblCompownt 

10 .  Final Construction Carrying Cost lor the Petiod (Line 6b + Bc + 8d) 

11. prowed Cansfrunion Cawing Cost Plant Addmonrior the Petid 

Equity Caw. grossed up lor faxes IC) 

(Order No. PSC 114095-FOF.EI) 

12. UnderIOW R e c w q  (Line 9 -Line 101 

1,121,980 1,114,666 1,179,820 1,215.397 1,248,163 1,278.219 13,249,760 

205.084 2w.235 215,661 222.164 227.788 233.647 2,421,938 

51,327,044 $1.353.901 $195.481 51,437,561 $1,473,951 $1.511.866 $15,671,698 

$857,742 $680.748 $709,210 $766.069 56M1.708 1530.530 $9,540.174 

- - 

5469,301 $873.153 $686,271 $671,492 $813,244 $981.336 16,131,524 

(e) Beginning balance sourced from 201 0 Schedule T-2.3 lines5 & 12. 
(I) Beginning belance and mnely ananization represenis !he prior patiod under r-ve!y from Order PSC-I 1 -0G45-FOF-EI. 
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CRYSTAL RiVER UNIT 3 UPRATE 
site Selection. Frecon*lr"cllon c0*1* and carrying C D l t l  on CO"*ll"dlO" cos1 sa1snCe 

Schedde T-3A 3 m u d  Estimated Filing: Conftr~ctlon Category - Cartying COsf on Deferred Tar Assel 

EXPLANATION ProvWe the calculation of the monthly Find Trm-up 01 appllcabk carrying charges on Delened Tax &el (DTA) lor the Constwtion 
Category. This schedule is not required 1 m costs were approved lor recovery and m cos15 are being requested. Lis1 and deecfiba 
the comwmnfs and levels. iientify su-ning schedLne a d  line. lmlde in the F i ~ l  true-up calculation m icab le  Commission 
approved ~ojection arnOuntE lor the reponed p a r  and WenW Such orders COMPANY: 

Pragrefr Energy - FL 

1256.0423 i5l(cll.b..F.A.C.l 
125 6 0413 7 r A c I 
125 6 0423 5 10 6 A C I 
12560423 610 I A CI 

Witness: Will Garrett 
DOCKET NO.: 

12WO9-EI ForYear Ended 1213112011 

(81 IC) (01 (El 1f1 (GI (HI 
6 M n t h  Lme BegiMlq Actual A C t d  Adual ACtUd Actual Actud 

(AI 

1.  Construction Cos1 Con6lru~liw P-d ln1ere81 

2. Constrwtm Cost Recovered Cos10 Excluding AFUDC 
(SchedMe T-38.3. Line 7) 

3. Other Adlustmenis 

4. Tax Basis Less Book Basis (Line 1 + 2 + 3) (dl 

5 Deferred Tax AEEB~ (DTA) on Tax Basis in Excess of Bmk 
(Liw4'TaxRale) 

6. Prbr Period COnslwRion Unrecovered Balanee (el 

7. Prior Period CoNlrUCliOn Expenses Recowed (11 

6. Prior Month Underl(Cver1 Recwery (Prior Month Line 121 

9. Balance Eligible for Return (Prior Month Une 9 + Line 5 - 7 + 61 

10. Average Balance Eligible Io, Return 

11. Conslimtion Caving Cos1 on DTA (cl 

a. Equity Comwnenl (a) 

b. 

C. Debt Component 

Equify Comp. grossed up lor taxes (b] 

12. Cons1ruction carwng Cost on DTA lor the Period 
(Line 11 b + 11c) 

13. Projected Construction Carrying Cost on DTAtor the Period 
(Order No. PSC ll-0095FOF-EIl 

14. Unded(Over) Recovery 
(Line 12. Line 13) 

$376.295 $402.872 $425.049 W9.206 $452,374 $463,436 $2.559.235 

0 0 0 0 0 0 0 

0 0 0 0 0 0 0 

$7,242,757 $376,295 5402.872 $425.049- $439.206 $452.374 $463,436 $2,559,235- 
~ 

38.575% $2,793,694 $145,156 $155.408 - 
($302,156) (5260.633) (5259,509) ($238.166) (5216.862) ($195,539) ($174,216) 

($255,6611 (21.323) (21,3231 (21,323) (21,323) (21,323) (21,323) 

0 (4.931) (5,1231 (5.267) (5.4731 (5.746) 

2,491,736 2,658,217 2.830.017 3,010,180 3,195,641 3,385,995 3.580.343 

2.574.977 2.744.117 2,920,098 3,102,911 3.290.816 3.483.169 

14,070 14.994 15,955 16,954 17.981 19.032 66,986 

22.905 24,410 25,975 27,602 29.273 30.964 161.150 

4.187 4,462 4,748 5.045 5.351 5.664 29,457 

$190,607 - $27.092 $26,672 - $30.724 $32.647 $34,624 536,648 - 
$32.024 $33,995 $36.011 $36.120 540.370 $42.734 5223,253 

( $4,931 1 ( $5,1231 ( 55,267 I (55,4731 ( $5,746 I ( 56,066 I ( $32,646 1 

(a) The monthly Equity Compnent 01 6.85% relkls an 11.75% return on equq. 
(b) Requirernenl lor the payment of income taxes is calcvlated using a Federal Income Tax rate 01 36.575%. 
(c) AFUDC actual monlhiy rate ir calculated using the formula M = [(l + Y1W)lIlZ- 11 x 100: resulting in a monthly %crud rale 01 0.0054M (Equity] and 0.001626 (Debl), which re~ulls in the annual rate (11 6.648%. 
(d) Beginning balance sourced from 2010 Schedule T4A line 4. 
(e) Beginning belame sourced from 2010 Schedule T-3A lines 6 li 14. 
(I) Beginning balance and month4y amorti2atbn represents the prbr perm over recovery from Order PSC-11-0095~FOF-EI. 

Page 7 of 36 
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CRYSTAL RIVER UNIT 3 UPRATE 
Site WBction, R~~onst ru~t lon  Costs. and Carrying Costs on C o n ~ t r ~ c t i o n  Cost Balancs 

Schedule T-3A.3 Aciwuai Estimated Flling: Construction Category - Carrylng Cost on Deterred Tax Assel 

EXPLANATION Provide the sakulation a1 lhe monINy Final True-up Of applicable carving charges on kferred Tax Asset (DTA) lor the COnStruclsn 
Category. This Schedule is mi required i no msts wre apwoved lor recovery and m costs are being rwYe$led. Lal and dWCtibe 
the comp~nem and levels, ldemlty ~upponing SCheddB and line. t r r lde  in lhe Fiml trile-up calculation applicaMe Commirrlon 
amroved ~ r ~ i e ~ t i o n  amounts lor the remned year and idenlty swh order$. 

125-6.0423 lS)(cl1.b.,F.A..C.l 
1256.0423 (2l(il.F.A..C.l 
1254.0423 lS)lbl,F.A..C.l 
[25-6.0423 (8)(d],F.A..C.l 

COMPANY: 

DOCKET NO.: F0rYearErded1213112011 
witness: Will Garleu Prqresf Energy - FL 

IMOW-El 
IO1 (PI (0) 

ACtva1 I 2  Monlh Tola1 
ILI (MI IN/ 

Actual Actual 
I 4  IK) 

Actual 
Ill 

Line Begiming Actual ACtUd 
NO. of P e i i  July August September October November December Total To Date 

JUrisdiCtioMl IMllan 

1. Canrtnwlion Cost Conslrwlion Per id  Interest 

2. Conrtrwtion Cost Recovered Cwl615 Excluding AFUDC 
(Schedule T30.3. Line 7) 

$471.986 $487,205 5502.037 $51 1,262 $522.707 $533.216 55.587.669 

0 0 0 0 0 0 0 

3. Other Adpstmem 0 0 0 0 0 0 0 

4. Tax Bas15 Less Book Basis (Line 1 + 2 + 31 Id) $522,707 $533,219 55,567,869 512,830,426 

5 Deferred Tax k s e l  (DTAI on Tax Basis in Excess d Bwk ,661 0197.227 $201.634 5205.689 62,155,443 $4,949,337 
(Line 4 ' Tax Rate) 

6. Prior Per id  Constructon Unrecovered B a l m B  18) 

7. Prior Period C~nstrucl in Expenres Recovered I11 

6. Prior Month UndedjOrer] Recovery (Pror Month Line 121 

9. Balarre Eligible lor Retum (Prior Month Line 9 t Line 5 .  7 + 91 

10. Average Balarre EligiMe lor Relurn 

11. Constructnn Carving Cor1 on DTA IC) 

a. Equity Component (a) 

b. 

c. DebiComponent 

Equily Comp. grossed upfor taxes lbl 

12. Conrtnrlion Caving Corl on DTA for the Period 
(L ine l ib+ 11cl 

13. Prajmed Conrtructmn Carrying Corl on DTA lor the P e r i  
(Order NO. PSC 11-0095FOF-Ell 

14. U~er l (0ver )  Recovery 
(be 12 -Line 131 

($152,8921 l5131.5691 (5110.2451 1588.9221 W7.598) W6.2751 

(21.323) (21.323) (21.323) (21.323) (21,323) (21.323) 

(6,0861 (3.4f 9) (378) 121 345 2.887 

3,777,649 3,983,493 4,198,099 4.416.ffl7 4,639,949 4,869,849 

3,678,996 3,980,571 4.090.796 4,307,373 4,528,298 4,754,699 

20.102 21,203 22,352 23,535 24,743 25,981 236,903 

32.726 34,519 36.389 38,316 40.261 42.297 385,678 

5.982 6.310 6.652 7,w4 7.363 7.731 70.499 

$38.708 $40.829 $43.041 $45.320 $47.644 $50.028 5456,177 

$483,855 $42,127 541.207 $43.043 544975 544.757 $44,293 

(53.419) ($3781 152) $345 52,887 $5.735 ($27,4781 

(a) The monthly Equny Compownl Of 6.85% reflects an 11.75% return on equw. 
(b) Requirement for the payment of iwome t%eB is &ulated using a Federal lmome Tax rale of 39.575%. 
(c) AFUDC actual monthly rate is ~abdated using the fornula M i [(I + NlOOJ1112- 11 x 100; re6ulting in a monthly accrual rale of 0.W5464 (Equity) and 0.001 626 (Debt). which result~ in the annual rate 01 8.848%. 
(d) Beginning balm* sourced from 201 0 Schedule T-3A line 4. 
(e) Beginning balance wuiced from 2010 Schedule T-3A lines 6 8 14. & 
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i 

CRYSTAL RIVER UNIT 3 UPRATE 
Site SeloEtlOn. PreconrlNction COSIS. and Carrylng Cosls on COnSlrUEllon Cost Bdanw 

Schedule T-3B.3 Actual Estimated Filing: Consltruclion Category. COnSlNCliOn Perlod interest for Detemd Tar AS-1 CdCUIIItIOII9 

EXPLANATION Provide Ihe calculation of the monthly Final True-up of construction period interest. 
This Schedule is not required if no costs were approved lor recovery and no cost5 are being requested. List and describe 
the m m ~ o e n t s  and levels. identify s u p p l i n g  Schedule and line. lnckide in the Final true-up cakulation applicable Commission 
approved projection amounls for the reported year and identity such orders. 

125-6.0423 (S)(c)t.b..F.A..C.I 
125-6.0423 (Z)(i),F.A..C.I 
125-6.0423 (5)(b),F.A..C.I 
125-6.0423 (8)(d),F.A..C.I 

Witness: Will Garrett 

For Year Ended 1213112011 

COMPANY 
Progress Energy. FL 

DOCKET NO.: 
t20009-El 

(A) (8) (C) 0) (E) LF) (G) (HI 
6 Month Line Beginning Actual Actual Actual Actual Actual Adual 

NO. 01 Period January February March April May June Total 
Jurisdictional Dollars 

1. 

2. 

3. 

4 

5. 

6. Moothiy CPl Rate (b) 

7. 

Beginning Balance (Prior Month Line4) 

 addition^ (Schedule 7-6.3 (Line 12 + 15 + 16) x Line 18) (a) 

Other Adjustments (License nppbcation Costs) (a) 

Ending Balance Excluding CPI (Line 1 + 2 + 3) 

Average Balance Eligible for CPI 

Construction Period Interest for Tax (CPII 

Notes: 
(a) See Appendix A for beginning balance detail. 
(b) CPi rate is the projected weighted average debt rate far the period 

$77,661,335 $83,134,553 $89.018.392 $92.61 1.017 $95,088,697 $98,236,667 

5207,688,851 5,526,625 5,925.220 3,674,465 2.734.503 3,618,936 2,424.596 23,904,346 

(130,027,516) (53.406) (41.381) (81.640) (276.623) (450.769) (864.960) 

m.661.335 $63.134.553 589,018,392 $92.61 1.017 $95,066,697 898,236,867 $99,796,483 $40838.753 

$80.397.944 Wi.076.473 $90,614,704 593,839,857 $95,652,782 $99,015,675 

0.0046604 0.0046604 0.0046804 0.0046804 0.0046804 0.0046804 

$376,295 $402,872 $425.049 $439.208 $452,374 $463,439 52.559235 

Page 9 of 36 
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CRYSTAL RIVER UNlT3 UPRATE 
Site Selection, Preconslrucllon Cons, and Carrying Costs on ConSlrudion Cos1 Balance 

Schedule T-38.3 Actual Estimated Flling: ConrlruClion Category. Conslrudion Period 1nIeresl lor Deterred Tax *oset Calcdat ion l  

EXPLANATION: Provide the calculation of Ihe monthly Final Tme-up 01 construction p r i d  interest. 
This schedule is MI required il no cos18 -re approved lor recovery and M costs are being requested. List and describe 
the componenle and levels. identity suppotling schedule and line. Include in Ihe Final true-up calculallon applicable Commission 
approved projection amounts lor the reponed year and identiw Ouch orders. COMPANY 

Progress Energy. FL 

l256.0423 (5)(cIl .b..F.A..C.l 
[256.0423 ~2)(i),F.A..C.I 
1256.0423 (S)(c).F.A..C.I 
125-6.0423 (8)(d).F.A..C.J 

Witness: Will Garrelt 
DOCKET NO.: 

For Year Ended 1 ~ 1 1 2 0 1 1  120004EI 
(Jl (KI (Ll (MI (Nl (01 (P) 

I 2  Month Actual Line Beginning Actual Actual Actual Actual Actual 

NO. 

(1) 

of Period July August September October November December Told 
Jurisdiclional DoUars 

1. Beginning Balance (Prior Month Line41 $99,796,483 $101,889,521 $106,299,881 $108,227,516 $110,250,370 $113,109,405 

2. Additions (Schedule T-6.3 (Line 12 + 15 + 16) x Line 181 (a) 2,235,437 4,926,967 2.311.186 2,372,409 2,945.807 1,942.6W 40,838,753 

3. Other Adjustments (License Application Costs) (a) (142,399) (516.606) (383,552) (349,554) (86.772) (309,9301 

4 Ending Balance Excluding CPI (Line 1 + 2 + 3) $99.796.483 $101,889,521 $106,299,881 $108,227.516 $110.250.370 $113,109.405 $114.742.076 

5. Average Balance Eligible lor CPi $100,843,002 $t04,094,701 5107,263,698 $109,238,943 $111,679,868 5113,925,740 

6. Monthly CPI Rate (b) 0.0046804 0.0046804 0.0046804 0.0046804 0.0446604 0.0046604 

$471,986 $487,205 $50 $533,218 $5,587,689 7. Canslruction Period lnlerest tor Tax (CPII - 
Notes: 
(a) See Appendix A for beginning balance detail. 
(b) CPI rate is the wojected weighted average debt rate lor the period. 
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CRYSTAL RIVER UNIT 3 UPRATE 
site Sebl lon,  P i e ~ l n ~ t ~ ~ t l ~ n  Cosls. and Carrying Cosls on Consl~dlon Cool Balance 

Schedule TdA Final True-up Filinp: 06M Expndilure~ Allmated or AsslgnFd to Ofher Reccovev Mechanisms 

Piwlde mrknce exp4aMtions cOmp@ng the annml ~ y ~ l e m  Iota1 expendlures sham on Schedules 74 with the e X p B j l U r e O  
approved by the Commis~bn on Schedules AEd. This schedule is ml required it Scheduler T4 and AE4 tor the 
year are not filed. 

1256.0423 (5)(c)l.b..F.A..C.I 
1256.0423 (2)(hI.F.A..C.l 
[25-6.0423 (2](i),F.A..C.I 
125-6.0423 (5)(al,F.A..C.l 

COMPANY: 125-6.0421 (8)Id).F.A..C.l 

EXPLANATION 

Progress Energy - FL 
Wnners: W. GarreWJ. Franke 

ForYear Ended: 12/3112011 
DOCKET NO.: 

120009-Ei 
(A) (0 )  (C) (D) 

Line Setem System Variance 
NO. oesuiption EslimatediActual Actual Amounl Explanation 

Allmaled or Assbned 
OBM Expendlures 

1 Accouniing $43,923 $63,349 $1 9,427 Contractor labor coils higher than expected. 

3 Cwporale Planning 102,073 114.225 12,152 Variance due 10 Sllghlly more Corporale Planniw i m e m  labor hours than originally anliclpaled. 
2 Corporate Communications 0 0 0 

4 corporate services 0 0 0 
5 Enernal Relations 0 0 0 
6 Human R~SOOUIC~S 0 0 0 
7 IT 8 Telecom 0 0 0 
6 Legal 406.133 351,915 (542181 VBriame duB 10 bwei lhan expected L I Y I M ~  legal COUnSei costs. 
9 Projet Assurance 9,098 13.953 4,856 Variance due 10 more Project Assurance internal labor hour9 than originally anticipated. 

I O  Tax 0 0 0 
11 Energy Delivey Florida 0 0 0 
12 Nuclear Generaton 0 0 0 
13 Transmission 0 0 0 
14 Other 0 0 0 
15 Total $561,226 5543.443 ($17,783) 

Note: 
System EsIimaIMActual lies lo origim May 1.201 1 EsIimalMAcIual Filing pi! '  10 recast with $0 spend assumption. in odder lo defer recovey of 201 1-2012 revenue requirements per Stipulation. 
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Wlnerr. W. GarretVJ. Frank 

OOCKETNO.: F o r Y e a r E n M :  12Rl?2011 

unc 
NO. Dexripfbn 

12W06-Ei 
IH) 

IFi Mual  6Mmlh Actual 
(El iC) ID) 

M " a l  M u d  
I*! IBL 

Beginning w a i  
Balance January Februani Mach &"I May June Total MdifonE 

1.368.fd7 340 3.843 6 6 %  769 4,510 14.291 x1.391 
199,289,035 6,050,583 B.blPCIS 3,982,6882 2,718,811 3,521,679 2.064.897 24,987,860 

8315,030 18.458 298 182.174 336 0 571 161.837 
S269.642,677 16,589,215 16,979,712 $4,591,645 W,4W,337 s1.141.W4 $2.956.361 S28.658.474 

13 
11 Nan-Cash Accruak ($2,879,8131 1S1.320.103) ($217.837) S2.8wI.ill S1.018.850 (11579.825) $547.239 $2,226,436 

121,173,885) (539,3801 1573.3761 (3f3.182) (277.758) (2M.8901 1242.570) 12.291.156! 
(606,103) 

15 JoinlOmerCredil 
16 nhcr  (24,647,0561 193.W7) (20.8M) (2M.769) ((75.651) 11.940 (100,855) 
17 &dplned Syslem Gneration Conrtrvdion Cost Amtans Ibl $220,942,083 14,635,825 $6.$37.648 $5,768,005 55.965.767 U.320.229 $3.160.176 $27,987,651 

0.92792 0.92792 0.92792 0.92792 0.92792 0.92792 0.92792 0.92792 I8 Judsdlctbnal Factor 

19 Judsdtcfbnd Generaton Construdan Cw4lal Addillonr $205,016,578 $4,301,875 $5,695,247 $6.280.168 53,579,914 *1.0BO.W/ $2.932.390 525,970,301 

so 

0 0 0 0 0 0 0 0 

28 
29 Non-Caih Accruals so Io so so $0 $0 SO 

31 Oher 
30 Joint OmsrCredit 0 0 0 0 0 0 0 0 

32 Miwed *tern Trammirron Conrlnxlan Cai Addlnnl PI Io so W $0 Io so Io so 

0.69516 0.69516 0.69516 0.69516 0.69516 0.59516 0.69516 0.69515 33 Jurkdctional Factor 

34 B",CtiOWI Tm"rmi.rbn ConrfluOo" Capla1 Mdllonr Io so Io W Io $0 IO $0 

35 Tala1 Jufisdcliond Canrtrunan Cat W l m n r  5205,016,578 $4,301,675 $5,695,247 56,280,168 $3,879,914 $3,080,907 $2,932,330 $25.970.301 
runes 19 + 311 
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157 1.371 0 0 5.573 37.791 1.406.438 
2.411,M9 5,072,753 2,360,853 2,554,151 2.769.023 2,199,384 42,355,401 211,814,437 

6,841 5,307 1.047 M O  2.458 1157.9731 10,457 8,355,487 
$2,882,538 $5,845,162 =,813.753 $2,919,204 $3.839375 S2.3w.24d YO.M9.270 $318,892,147 

1$1.060.7021 lSl.699.1041 $1,434,244 $1.128.239 ($383,5681 $1.598318 $3,243,863 $364,010 
1233.878) 1477,9521 1232.5001 (239.8M) 1312.530) 1189,806) (5,977,6861 125.151.5711 
1219.575) 158.8401 ('JO.5381 1122.6441 (152,4111 125.938) 11,276,0481 125.923.104A 

11,348,382 53610,585 $3,924,961 53.W.934 12,791,067 53,691,818 $41,039,398 $267,981,481 

0.92792 (1.92792 0.92792 0.92792 0.92792 0.92792 0.92792 0.92792 

51,251,191 $3,350,334 $3,642,050 $3,419,324 $2,589,687 S3.425.7li $43.M8.799 $248,665,376 

M M M M $0 $0 $0 $0 
0 (I 0 0 0 0 0 0 
0 0 0 0 0 0 0 0 

$0 $0 M M $0 $0 $0 $0 

0.69516 0.63516 0.69516 0.69518 0.69516 0.69515 0,69516 0.69516 

$0 so $0 M $0 $0 $0 SO 

$1251.191 53.3M.334 U,W2,050 $3,419,324 $3,425,712 $43,6448.7(19 52,589,887 $248.665376 
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CRYSTAL RIVER UNIT 3 UPRATE 
Site Selection, Preconstruction Costs, and Carrying Cools on Omrtructlon Cost salsnce 

Schedule T-68.3 Final True-Up Filing: Construction Category - Variance in Additions and Expenditures 

EXPLANATION: Provide variance explanations comparing the annual system total expenditures Shown on Schedule T-6.3 rvlth the expenditures 
approved by the Commission on Schedule AE6.3. List the Generation expenses separate from Transmission in the same order 
appearing an Schedule T-6.3. This schedule is not required if Schedule T-6.3 is not filed. 

[25-6.0423 (5)(C)l .b..F.A..C.] 
[256.0423 (2)(i).F,A..C.] 
[25-6.0423 (8)(d).F.A..C.l COMPANY 

Progress Energy- FL 
Witness: J. Fmke 

DOCKETNO.: 
120009-El FarYearEnded: 12131/2011 
Construction (A) (6) (C) (D) 

Line Major Task 8 Description System system Variance 
NO. far amounts on Schedule T-6.3 EStimatedlActual Actual Amount Explanation 

Generation: 
1 License Application $ 1,171,945 $ 2.787.066 $ 1,615,121 Variance is primatitydus to Aieva engineering supportmsts k i n g  budgeted in Engineeriq but invoicedto 

Licensing. 
2 Real Estate Acquisitions 0 0 0 
3 Project Management 0,544,546 3.608.905 (4,735,641) Variance is primarily antibutable to reallocation of projeot management resources bared an the deferral of 

construction activities for Phase 3 of the CR3 Uprate vojjea because of the extended CR3 outage. 
4 Permanent Staffflraining 0 0 0 
5 Site Preparation 0 0 0 
6 Permitting 42,006 19,650 (22.356) Variance is attributed lo utilizing less costly company resources in place of mntract resources. 
7 On-Site Construction Facilities 272,571 (234.780) Variance is attributed to not commencing construction activities in 201 1 a5 OriginaUy budgeted. 

8 76,516.5n 

9 Non-Power Bbck Engineering. Procurement, etc. 7,735,114 

37,791 

42,355.401 

40.457 

Power Bbxk Engineering, Procurement. elc. (34.161.176) Variance is primarity attributable to the Company’s decision to defer mn~lruct ion actlvitie~ on the CR3 

(7.695.6571 Vatiance is attributed to the Poinl of Discharge (“POD‘) ponion of the EPU Project remaining on hold 

Uprate project because of the extended outage and to align them rvlth the mnlainment repair schedule. 

during 201 1 as a result of pending and emerging environmental regUlalionE lhat could impact the fossil 
units at Crystal River and due lo the Schedule shill from the extended 16R outage. 

10 TotalGeneration Cons $94,283,759 $49,049,270 ($45,234,4891 

Transmission: 
11 Line Engineedng 
12 Substation Engineering 
13 Real Estate Acquisition 
14 Line Construction 
15 Substation ConSlruction 
16 Other 
17 Told Transmission Cosls 

$0 $0 $0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
$0 $t $0 

Note: 
System EstimatediActual ties to original EStimatediActuai Filing prior to recast wth 50 spend assumption, in Order IO defer recovery oi 201 1.2012 revenue requirements per stipulation 
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CRYSTAL RIVER UNIT 3 UPRATE 

REDACTED Sil l  S . l ~ t l o ~ r e f o n a l u c t b n  &sir and Carrying Coslli on Con?ltrustlon Cost Balance 
Sohedule T-7 Trucup filing: Contracis Executed 

For Year Ended i 2 R l l M 1  I DOCKET NO.: 

le No. Contran No. 

A M , ,  

t 01 659-84. 
Arnd 12 

101659.93, 
Am4 13 

101659-95. 
Amd 14 

Work Dercnplion 
Rl7eWmerkq & lor2Oil-12 

R i 7  engineering vorhlor 2011-12 

R i 7  engineerha wrh lw201 i -12  

R17 engineering vorh lor2011-12 
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Docket No. I20009 
Appendix A 

Witness: Will Garrett 

2010 Ending 2011 Beginning 
Schedule ~ i n e  Balance Amount Balance Amount Explanation 

Schedule T-2.3 Line 1 $201,253,933 $205,016,578 2010 ending construction cost balance rejurisdiclionalized 

Line 2 

Line 3 

Schedule T-36.3 Line 2 

Line 3 

$28,042,625 $28,566,910 2010 ending transfers to piant in service balance rejurisdictionalized 

$61,762,902 

$203,877.1 63 

$82,633.097 Balance of assets not yet in service but moved to base rates jurisdictionalized 

$207,688,851 2010 construction costs cash basis rejurisdictionalized for current year 

Inception to date adjustment for assets placed in service andlor moved to base rates. and license costs not 
($126,154,570) ($130,027,516) eligible for CPI rejurisdictionalized for current year 
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Wilnesr Will Garrett 



i 

PROGRESS ENERGY FLORIDA 

Year End 2006 through Year End 2011 
Crystal River Unit 3 Uprate 
Revenue Requirements 
(in Dollars) 

Line Description - 

1 Site Selection Revenue Req. 

2 Precanstruction Revenue Req. 

3 

4 Recoverable O&M Revenue Req. 

5 DTA (2) 

6 Other Adjustments 

7 Total Period Revenue Req 

8 Nuclear Cost Recoveiy Revenue 

9 Total Unrecovered Revenue Rea. 

Construction Carrying Cost Rev Req. (1) 

i Docket 120009 
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Docket No. 120009 
APPENDIX C 

Witness: Will Garrett 

End of 
Actual Actual Actual Actual Actual Actual Period 
2006 2007 2008 2009 2010 201 1 Total 

$0 $0 50 $0 50 50 50 

0 0 0 0 0 0 50 

0 925,842 6,072,267 14,089,876 9,854,218 15.671.698 46,613,901 

0 0 166,588 762,529 823,467 461,200 2,213,784 

0 3,053 61,655 261,719 252.232 456,177 1,034,836 

396,018 (2,901,536) (3,346,641) (4,596,732) 0 0 1,255,428 
. .  

. . .. . $0 . ,$9j28,895 , ,$7,255;938 ~. , 515Si0.142 ~ ,..,. ~. $8,0288;381 . . . . $13,242;434 545,265,789, 

$0 $0 $0 ($23.666.522) ($61 13,122) ($16,006,795) (545,786,439) 
. . .~ .... . 

$0' ~ 5928,'895 57.555,938:_($8,1'56.380~ . . . .  --.*.- ..... lig . ]$2,764,361).-"' -.--.- .. . . "$550,649 . ~ 

(1) This amount represents the carrying costs on construction expenditures, 
(2) This amount represents the return on the deferred tax asset. 
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